STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

# ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO 106, EWB 0051 - Paid

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 100

Date 12/17/09

S M T W (T) F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation CCO 106 Skyway Lowering

ABF ironworkers remove barrier rail backside cover plates as directed by Caltrans, then waits on standby for Caltrans to investigate the barrier, and then reattach the cover plates. Besides the ABF ironworkers, Jim Davidson, Bob Kick, and Eric Blue are present from ABF's office/engineering staff. ABF Safety officer Newton Harlow is also present. These 4 ABF employees also go inside the OBG to investigate access issues, particularly with regard to where stiffeners will be welded to the Skyway blockout (investigate backside/underside of plates where could have paint damage).

HOURS - ITEM NO.

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

| EQPT. NO. | NO. PERSONS | DESCRIPTION (Of Equipment or Labor) | CCO106-Barrier Investigate | | | | | | | | IDLE OR DOWN | REMARKS (Reason for Idleness or other remarks) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 2 | Ironworkers | 2 | | | | | | | | | Bob Russell, Jose Corona-Morales |
| | | F-150 | 2 | | | | | | | | | for ironworkers |
| | | F150 | 2 | | | | | | | | | for Jim Davidson & Eric Blue |
| | | F-150 | 2 | | | | | | | | | for Newton Harlow (safety) |
| | | F-150 | 2 | | | | | | | | | for Bob Kick |

PRINT NAME: Bob Brignano

SIGNATURE: Bob Brignano

TITLE: TE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

12 JUN 1 PM 3:11 19070

American Bridge / FLUOR
A JOINT VENTURE

# EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-0120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: Caltrans

10144
CCO#: 106
DATE: 12/17/09

DESCRIPTION OF WORK PERFORMED:
Remove two plates on barrier on Skyway. Wait for Caltrans to investigate.
Reinstall barrier plates.

REFERENCE:

## ABF LABOR

| NAME/LABOR CLASSIFICATION | RATE MOD. DESCRIPTION | HOURS ST | HOURS OT | HOURS DT |
|---|---|---|---|---|
| Russell, Bob | IWJJ | 2 | | |
| ~~[illegible]~~ | | | | |
| Corona-Morales, Jose | IWXA | 2 | | |
| TOTAL HOURS: | | | | |

## ABF EQUIPMENT

| EQUIPMENT DESCRIPTION | OP HRS | STBY HRS | OT OP HRS |
|---|---|---|---|
| Ford F-150 Truck (IW) | 2 | | |
| Ford F-150 Truck (Davidson) | 2 | | |
| Small Tools | 1 | | |

## MATERIALS & OTHER CHARGES

| DESCRIPTION | QUANTITY | UNIT OF MEASURE |
|---|---|---|
| | | |

OWNER REPRESENTATIVE:
Bob Brignone 12/17/09
SIGNATURE DATE
Bob Brignone
PRINTED NAME

PREPARED BY:
[signature] 12/17/09
SIGNATURE DATE
Katherine Quilli
PRINTED NAME

PINK COPY - OWNER