STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO106, EWB 0060 - Paid

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 85

Date 12/2/09

S M T (W) T F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation CCO 106 Skyway Lowering

~~Atte~~ At the Pier 7 warehouse, ABF laborer F. Ruiz-Ayala cuts plywood for placing under the K-rail to be placed on the Skyway.

HOURS - ITEM NO.

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)	CCO106-Counterweight	IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)
	1	Laborer	1½		F. Ruiz-Ayala

PRINT NAME: Bob Brignano

SIGNATURE: Bob Brignano

TITLE: TE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

'10 JUN -1 PM 3:13 19804

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-0120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: Caltrans

10011
CCO#: 106
DATE: 12/2/09

DESCRIPTION OF WORK PERFORMED:

Cut up plywood to place under K-Rail to be re-arranged on Skyway E & W Board

REFERENCE:

ABF LABOR

NAME/LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
Ruiz Ayala, F.	LBR3	1.5		
TOTAL HOURS:		1.5		

ABF EQUIPMENT

EQUIPMENT DESCRIPTION	OP HRS	STBY HRS	OT OP HRS
Skilsaw	1.5		

MATERIALS & OTHER CHARGES

DESCRIPTION	QUANTITY	UNIT OF MEASURE

OWNER REPRESENTATIVE:

SIGNATURE 12/2/09 DATE

PRINTED NAME

PREPARED BY:

SIGNATURE 12/3/09 DATE

Katherine Quill
PRINTED NAME

PINK COPY - OWNER