STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 84

Date 12/1/09

S M (T) W T F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY CCO 106 Skyway Lowering **REPORT**

Location & Description of Operation ABF Engineer Katherine Quillen, Ironworker Superintendent Dave Meche, and Surveyor Superintendent Dave Adams visit the skyway structures in F150 pickup trucks (2 ea.) for approximately 1-2 hrs. They are checking the locations of the Stage 1 Counterweight K-rail. On the EB Skyway, one piece of K-rail will not leave enough room for survey tripod setup and will have to be moved. I provide additional

HOURS - ITEM NO.

WEATHER

Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)									IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)

direction to Jim Davidson in an email today for relocating 1 piece of K-rail on the EB Skyway. Katherine asks about the plywood to place under the K-rail - I tell her to use 3/4" plywood. Note, the plywood under the existing K-rail @ the Skyway tips placed by the Skyway Contractor is 1/2" plywood.

PRINT NAME	SIGNATURE	TITLE
Bob Brignano	Bob Brignano	TE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

12 JUN 1 PM 3:44 10005