STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO 106, EWB 0015 - Paid

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 13

Date 9/21/09

S (M) T W T F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation: CCO 106 Skyway Lowering

See Laraine Woo diary for ironworkers and operators for setting and securing counterweight tanks. Because the Skyway is not at PGL, there have been meetings on additional counterweight to bring Skyway to PGL and provide seismic safety. The decisions are not final and setting Baker Tanks could impact future counterweight placement. At 0800, I give ABF direction to set Baker Tanks so we have seismic safety. In afternoon, I tell ABF ironworkers not to cut off the excess steel beam lengths at the counterweights because they may be needed for future counterweight design. ABF surveyors check control @ Skyway and ABF superintendent Dave Adams processes survey data.

HOURS - ITEM NO.: CCO106-Counterweight; CCO106-Survey

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)	CCO106-Counterweight	CCO106-Survey							IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)
	1	Ironworker Superintendent	8									Dave Meche
		2 Pickups	8									2 pickups used by Dave Meche & ironworkers
	2	Surveyors	~~8~~	2								Teri Dennis & C. Roberts
	1	Survey Superintendent		1								Dave Adams
		1 Pickup		1								Dave Adams Pickup
		1 Survey Truck		2								

PRINT NAME: Bob Brignano

SIGNATURE: Bob Brignano

TITLE: TE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.