STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO 106, EWB 0014 - Paid
0017 - Paid

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SFOBB-SAS

Report No. 992
Date 8/31/09
S (M) T W T F S Circle Day
Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation: CCO 106 Skyway Lowering

Note that access to the jobsite through the MCM OTD jobsite is not available because of a concrete pour with the pump truck blocking the trestle – the only access is by water and crane basket or by freeway through toll plaza. ABF ironworkers continue work today on shear key modifications. The last 2 locations (EB-SE & EB-SW) have the shear keys inclined to the intermediate locations. All shear keys are now in the inclined/intermediate locations. After shear key modifications in the morning, ironworkers install the jacks @ EB (they are back from calibration). In response to a question about the need to cut the extra shear key material, I inform ABF that they only need to cut EB-SE, EB-SW, WB-SE, and WB-SW and they do not need to cut the extra shear key material at the abandoned 4"ϕ hole @ EB-NE, EB-NW, ~~WB-NE, and EB-~~ WB-NE, and WB-NW where there is enough clearance to the lowered Skyway structure. However, there is an extension tab @ WB-NE that does need to be cut. Some shear key cutting happens today.

HOURS - ITEM NO.: CCO106-Prep for Lowering

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)	CCO106-Prep for Lowering							IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)
	4	Ironworkers	8								Carlos Valverde, Josh Galvin, Gab Rios, Darrel Webb
	3	Ironworkers	4								Frank Brajkovich, E.H. Clayborn, Salvador Sandoval
	3	Operators	7								Jeff Scott, Doug Green, Nick Shafer (3½ hrs)
Crane Barge #1		Crane Barge	7								
002083		Welding Machine	8								Lincoln Electric Vantage 500
000008		Generator	8								MQ Power 25
	1	Ironworker Superintendent	2								Dave Meche
		F-150 Pickup	~~2~~							2	Dave Meche's pickup truck (couldn't access through MCM jobsite)

PRINT NAME: Bob Brignano

SIGNATURE: Bob Brignano

TITLE: TE

12 JUN 1 PM 3:27 19928

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.