STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO 106, EWB 0011 - Paid

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 987

Date 8/26/09

S M T (W) T F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation: CCO 106 Skyway Lowering

Two mechanics from Peterson CAT continue work on 4" dia. holes for lowered shear key pins. Yesterday, they completed work at WB and today they start at EB. They drill 2-3/8" diameter pilot holes with Hougen HMD505 Mag Drill at EB. ABF ironworkers are at WB Skyway at the start of the day and work on lowering the WB-NE shear key to the intermediate/inclined position. Operators and crane also support coring operations on the footing at Pier E2.

HOURS - ITEM NO.

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)	CCO 106- Prep for Lowering							IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)
	3	Ironworkers	3								Carlos Valverde, Ryan Evanchik, Josh Galvin
	3	Operators	3								Ernie Hamilton, Chris Rayne, Theo Rohr (4½ days)
Crane Barge #1		Crane Barge	3								
002083		Welding Machine								8	Lincoln Electric Vantage 500
000008		Generator								8	MQ Power 25
Peterson CAT	2	Mechanics	8/2								John Kaszer, Carl Sieber
S50C, S51I		CAT Service Trucks	8/2								

After starting the day at Skyway, the ironworkers are told to go to another operation on the jobsite. The ironworkers and operators are only on this CCO 106 operation for 3 hrs today - the other work is not in this diary.

PRINT NAME: Bob Brignano

SIGNATURE: Bob Brignano

'12 JUN -1 PM 5:20 19931

TITLE: TE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.