STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

CEM 4601 (REV 4/1999) CT# 7541-3504-6

CCO 106, EWB 0003 - Paid

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9

SFOBB-SAS

Report No. 974

Date 8/13/09

S M T W (T) F S Circle Day

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT

Location & Description of Operation: CCO 106 Skyway Lowering

I meet with ABF Surveyor Superintendent at the ABF Superintendent Trailer @ 0800. He plans to visit the site of the work today and we discuss access. As we told ABF previously, MCM is paving the access road on the South side of the freeway, so we cannot go that way. I explain the way to access via the freeway (thru toll plaza & metering lights and then pull off freeway before metal beam guardrail). Dave Adams and I drive to the site separately at about 0900. Note the gate at the entrance to the Skyway Bridge was unlocked. To leave the jobsite, we exited thru the access road despite MCM's work. I checked with Caltrans staff on the OTD job and found out that access was safe on the road that was scheduled to be closed for work by MCM.

HOURS - ITEM NO.

WEATHER: Clear

EQUIPMENT AND / OR LABOR:

EQPT. NO.	NO. PERSONS	DESCRIPTION (Of Equipment or Labor)	CCO 106-Skyway Lowering								IDLE OR DOWN	REMARKS (Reason for Idleness or other remarks)
	1	Survey Superintendent	3								Dave Adams	
7289		Pickup truck	3									

PRINT NAME	SIGNATURE	TITLE
Bob Brignano	Bob Brignano	TE

12 JUN 1 PM 3:30 19940

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.