STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

CEM-4501 (REV. 11/92) CT# 7541-3506-1

☐ RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45

☒ ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SF/0BB EAST SPANS SEISMIC SAFETY PROJECT (SELF ANCHORED SUSPENSION: TOWER AND SUPERSTRUCTURE).

REPORT NO. SF0BB-SNS-1247

DATE 19th Jan 2012 M T W (T) F S S (Circle Day

SHIFT HOUR: START 0700 STOP 2000

TEMPERATURE MIN MAX

WEATHER

(1) Discuss details of CAT Mtg / resolution to some field issues with Matt Bruce

(2) Duss discrepancy between Payments on CADB & Q-sheet with Roberto Borja. for Bid item #68 Make-up sheet required to resolve reduced Payment below the Q-sheet Value in estimate #64.

(3) Discussion With Trish Stoops regarding Photos of PWS installation from other Projects

(4) Discuss Set Screws With B. Bignano. Email K Baltzer to discuss resolution to the issue.

(5) Discuss Bid item #70. With Miles Miller (ABF) & Jake Vanenewort.

(6) Discuss tie-up of PWS with K. Baltzer & K. Smith.

(7) Inspect PWS installation of Strand #5 @ WDS - South.

(8) Prepare Executive Summary sheet for Strand #1

(9) Discuss PWS installation issues @ Tower with Doug Wright.

(10) Discuss PWS installation issues @ East anchorage with B. Bignano

SIGNATURE [signature]

TITLE Assistant Structure Representative/ ~~Leadworker~~

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814.

CEM450

12 JUL 3 AM 9:28 20478