STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-0120F4
04-SF, ALA-80-
12.2/14.3, 0.0/2.7

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Assistant Resident Engineer Report

Robert Kobal

Week of 2013-4-1 -supplemental

SAS Bridge Travelers/Skyway cleanup

Mon 2013-4-1

-

Tue 2013-4-2

Certified Coatings painted the traveler actuators (CCO 299), extra work report attached.

R. Soto	Painter	8hrs+ 1 hrs OT
U. Felix	Painter	8hrs+ 1 hrs OT

Wed 2013-4-3

-

Thur 2013-4-4

-

Friday 2013-4-5

-

Saturday 2013-4-6

ABF prepared the travelers for weighing (CCO 96), extra work report attached.

R. Russel	IWF	2hrs OT
S. Lauvao	IW	2hrs OT
J. Gagnon	OE	1hrs OT
J. Keller	OE	1hrs OT
C. Bausone	Engineer	2 hrs
Pier 7 crane		1 hr
Liftall		1 hr

Robert Kobal
Senior TE

'13 APR-30 PM 1:17 26274

CERTIFIED COATINGS

26951

DAILY TIME AND MATERIAL SHEET

JOB NO. 551260 DATE 4/2/13

NAME SFOBB SHEET NO.

LOCATION CCO 299 Traveler Actuators WEATHER Clear 50/60

REMARKS: Clean + Paint
Final T/U

TEMPERATURE 50/60

CLASSIFICATION	EMPLOYEE'S NAME	REGULAR HOURS	REGULAR RATE	TIME & ONE-HALF HOURS	TIME & ONE-HALF RATE	DOUBLE TIME HOURS	DOUBLE TIME RATE	* AMOUNT	
Painter	Ruben Soto	8		1					
Painter	Ulric Felix	8		1					
	TOTAL LABOR								

MATERIAL & EQUIPMENT

QUANTITY	UNIT	ITEM	UNIT PRICE	* AMOUNT	

* AMOUNTS, IF NOT LISTED, WILL BE BILLED AT CONTRACT RATES

Robert Kosal 4/10/13

OWNER/CONTRACTOR AUTHORIZATION OF EXTRA WORK AND APPROVAL FOR PAYMENT

CERTIFIED COATINGS' VERIFICATION THAT ABOVE IS TRUE AND CORRECT

SUB TOTAL - MATERIAL		
SALES TAX		
MATERIAL HANDLING CHARGES		
TOTAL MATERIALS		
TOTAL EQUIPMENT		
TOTAL LABOR, MATERIAL AND EQUIPMENT		

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: CALTRANS (ROB KOBAL)

11923

CCO#: 96
DATE: 4-6-2013

DESCRIPTION OF WORK PERFORMED:

PREP FOR TRAVELERS RE-WEIGHING

REFERENCE:

ABF LABOR

NAME / LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
RUSSEL, ROBERT	IWF		4 1/2	
LAUVAO, SASA'E	IW		3 1/2	
BAUSONE, CHRIS	PROJ. ENG.	4 1/2		
GAGNON, JON	OE		12	
KELLER, JEFF	OE		12	
TOTAL HOURS:				

ABF EQUIPMENT

EQUIPMENT NUMBER	EQUIPMENT DESCRIPTION	REGULAR HRS	R/W DELAY	OT HRS
	WHIRLEY CRANE	2		
	EXTENDABLE FORKLIFT	2		

MATERIALS & OTHER CHARGES

DESCRIPTION	QTY	UNIT OF MEASURE

OWNER REPRESENTATIVE:

SIGNATURE 4/10/13 DATE

ROBERT KOBAL
PRINTED NAME

PREPARED BY:

C. Bausone 4/9/13
SIGNATURE DATE

CHRIS BAUSONE
PRINTED NAME

APPROVED BY:

SIGNATURE DATE

PRINTED NAME