04-0120F4
04-SF, ALA-80-
12.2/14.3, 0.0/2.7

SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Assistant Resident Engineer Report

Robert Kobal

Week of 2013-4-8 -supplemental

SAS Bridge Travelers/Skyway cleanup

Mon 2013-4-8
ABF prepared the travelers for weighing(CCO 96), extra work report attached.

R. Russel	IWF	2 hrs OT
S. Luavao	IW	2hrs OT
J. Gagnon	OE	2hrs OT
R. Oku	OE	2hrs OT
C. Bausone	Engineer 2 hrs	
Pier 7 crane		2 hrs
Liftall		2 hrs

Tue 2013-4-9
ABF weighed the travelers today (CCO 96), extra work report attached.

R. Russel	IWF	6hrs+ 2OT
S. Luavao	IW	6hrs+ 2OT
J. Osburn	IW	6hrs+ 2OT
G. Erickson	IW	6hrs+ 2OT
J. Gagnon	OE	3hrs
R. Oku	OE	6hrs+ 2OT
C. Bausone	Engineer 6 hrs	
D. Dunn	IW superintendent 3hrs+ 1 OT	
Pier 7 crane		6 hrs
Liftall		8 hrs
P/U		3hrs+ 1OT

Wed 2013-4-10
ABF erected the E2/E3 Bikepath traveler onto the bridge today. After erection they partially reassembled the traveler balcony (CCO 96)

C. Biskner	IWF	2hrs
R. Chamberlain	IW	2hrs
J. Duskin	IW	2hrs
J. Jacks	IW	2hrs
B. Smith	OE	2hrs
C. Bausone	Engineer 2 hrs	

Robert Kobal
Senior TE

'13 APR-30 PM 1:17 26275

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: CALTRANS (ROB KOBAL)

11924
CCO#: 96
DATE: 4-8-2013

DESCRIPTION OF WORK PERFORMED:

PREP. WORK FOR WEIGHING TRAVELERS

REFERENCE:

ABF LABOR

NAME / LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
RUSSEL, ROBERT	IWF		2	
LAUVAO, SASA'E	IW		2	
GAGNON, JON	OE		2	
OKU, RYAN	OE		2	
BAUSONE, CHRIS	PROT ENG	2		
TOTAL HOURS:				

ABF EQUIPMENT

EQUIPMENT NUMBER	EQUIPMENT DESCRIPTION	REGULAR HRS	R/W DELAY	OT HRS
	WHIRLEY CRANE	2		
	EXTENDABLE FORKLIFT	2		

MATERIALS & OTHER CHARGES

DESCRIPTION	QTY	UNIT OF MEASURE

OWNER REPRESENTATIVE:
SIGNATURE 4/10/13 DATE
PRINTED NAME Robert Kobal

PREPARED BY:
SIGNATURE C. Bausone 4/9/13 DATE
PRINTED NAME CHRIS BAUSONE

APPROVED BY:
SIGNATURE DATE
PRINTED NAME

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: CALTRANS (ROB KOBAL)

11929
CCO#: 96
DATE: 4-9-2013

DESCRIPTION OF WORK PERFORMED:

RE-WEIGH TRAVELERS

REFERENCE: CALTRANS LETTER # 11394, DATE 1/15/2013

ABF LABOR

NAME / LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
RUSSEL, ROBERT	IWF	6	2	
LAUVAO, SASA'E	IW	6	2	
OSBURN, JIMMY	IW	6	2	
ERICKSON, GREGORY	IW	6	2	
GAGNON, JON	OE	3		
OKU, RYAN	OE	6	2	
BAUSONE, CHRIS	PROT. ENG	6		
DUNN, D.K.	IWS	3	1	
TOTAL HOURS:				

ABF EQUIPMENT

EQUIPMENT NUMBER	EQUIPMENT DESCRIPTION	REGULAR HRS	R/W DELAY	OT HRS
	WHIRLEY CRANE	6		
	EXTENDABLE FORKLIFT	8		
	FORD F-150 PICKUP	3		1

MATERIALS & OTHER CHARGES

DESCRIPTION	QTY	UNIT OF MEASURE

OWNER REPRESENTATIVE:
SIGNATURE 4/12/13 DATE
ROBERT KOBAL
PRINTED NAME

PREPARED BY:
C. Bausone 4/11/2013
SIGNATURE DATE
CHRIS BAUSONE
PRINTED NAME

APPROVED BY:
SIGNATURE DATE
PRINTED NAME

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: CALTRANS (ROB KOBAL)

11930
CCO#: 96
DATE: 4-10-2013

DESCRIPTION OF WORK PERFORMED:

PARTIAL REASSEMBLY OF BIKEPATH TRAVELER BALCONY

REFERENCE: CALTRANS LETTER #11394, DATED 1/15/2013

ABF LABOR

NAME / LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
BISKNER, CHRIS	IWF	2		
CHAMBERLAIN, RON	IW	2		
DUSKIN, JOHN RYAN	IW	2		
JACKS, JOSHUA	IW	2		
SMITH, BYRON	IW	2		
BAUSONE, CHRIS	PROJ. ENG	2		
TOTAL HOURS:				

ABF EQUIPMENT

EQUIPMENT NUMBER	EQUIPMENT DESCRIPTION	REGULAR HRS	R/W DELAY	OT HRS
	NONE USED			

MATERIALS & OTHER CHARGES

DESCRIPTION	QTY	UNIT OF MEASURE

OWNER REPRESENTATIVE:
SIGNATURE — DATE: 4/12/13
PRINTED NAME: ROBERT KOBAL

PREPARED BY:
SIGNATURE: C. Bausone — DATE: 4/11/2013
PRINTED NAME: CHRIS BAUSONE

APPROVED BY:
SIGNATURE — DATE
PRINTED NAME