Supplemental

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

File: 46.

04-0120F4
04-SF, ALA-80-
12.2/14.3, 0.0/2.7

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Assistant Resident Engineer Report

Robert Kobal

Week of 2013-4-29

SAS Bridge Travelers/Skyway cleanup

Mon 2013-4-29

-

Tue 2013-4-30

-

Wed 2013-5-1

-

Thur 2013-5-2

ABF reinstalled the bikepath traveler balcony floor beams per RFI 3288 direction. (CCO 96)

K Crowley	IW	1 hr
M. Vigil	IW	1 hr
A. Volpe	IW	1 hr
Pickup		1 hr
Forklift		1 hr

Friday 2013-5-3

-

Robert Kobal
Senior TE

'13 JUN-4 AM10:16 26695

American Bridge / FLUOR
A JOINT VENTURE

EXTRA WORK ORDER

OWNER: State of California, Department of Transportation
Contract No. 04-120F4
San Francisco-Oakland Bay Bridge - SAS Bridge Project
WORK ORDERED BY: CALTRANS

11943
CCO#: 96
DATE: 05/02/2013

DESCRIPTION OF WORK PERFORMED:
Re-install E2/E3 Bikepath traveler demountable balcony floorbeams & decking

REFERENCE:

ABF LABOR

NAME / LABOR CLASSIFICATION	RATE MOD. DESCRIPTION	HOURS ST	HOURS OT	HOURS DT
Crowley, Kyle 30929	IWSA2	1		
Vigil, Manuel 31082	IWSA2	1		
Vipe, Anthony 30811	IWSA2	1		
TOTAL HOURS:		3	∅	∅

ABF EQUIPMENT

EQUIPMENT NUMBER	EQUIPMENT DESCRIPTION	REGULAR HRS	R/W DELAY	OT HRS
	Fork lift	1		
	Engineers truck	1		

MATERIALS & OTHER CHARGES

DESCRIPTION	QTY	UNIT OF MEASURE

OWNER REPRESENTATIVE:
SIGNATURE — DATE 5/3/13
PRINTED NAME: ROB KORAL

PREPARED BY:
SIGNATURE — DATE 05/03/13
PRINTED NAME: ANKUR SINGH

APPROVED BY:
SIGNATURE — DATE
PRINTED NAME