State of California

Department of Transportation

Assistant Resident Engineer's Daily Diary

For: Stanley Ku

Week of 05/13/13-05/17/13

04-0120F4

05/13/2013 Monday Fine

I attended staff meeting. I studied plans for IERBYS temporary improvement.

05/14/2013 Tuesday Fine

I attended seismic retrofit strategy meeting in Sacramento. Steve Hulsebus asked for survey information for navigation lighting on the bridge. I discussed with Matt Bruce and should be able to get the information pretty quickly.

05/15/2013 Wednesday Fine

I attended senior meeting. Jill Pollock e-mailed me the EPA number for generated hazardous material and I forwarded the information to Brandon Yee of ABF.

05/16/2013 Thursday Fine

I attended safety meeting. Mark MacDonald of ABF requested to have a tower meeting at 1:00 p.m. In the meeting he talked about some paint works not mentioned in CCO but were asked to perform. He asked for payment. I told him that I would study the issues.

05/17/2013 Friday Fine

Mike Whiteside and designers visited IERBYS building today before finalizing seismic retrofit plans. Karen called for a conference call to discuss glazing issues raised by Horizon Glazing, a vendor for Althouse Construction. After the conference call, designer decided to keep the requirement in specifications.

5/24/2013

'13 JUN-4 AM10:16 26698