# Daily Diary Report by Bid Item

**Contract No.:** 04-0120F4
**Diary #:** 394 **Const Calendar Day:** 688 **Date:** 28-Jul-2011 **Thursday**
**Inspector Name:** Wilcox, Jason **Title:** Transportation Engineer
**Inspection Type:** Intermittent
**Shift Hours:** 06:30 am 04:00 pm **Break:** 00:30 **Over Time:** 01:00
**Federal ID:**
**Location:**
**Reviewer:** Jefferson, Paul **Approved Date:** **Status:** Submit

**04-0120F4**
**04-SF-80-13.2/13.9**
**Self-Anchored**
**Suspension Bridge**

**Weather**

**Temperature** **7 AM** 50 - 60 **12 PM** 60 - 70 **4PM** 60 - 70
**Precipitation** **Condition** Overcast

Working Day ☑ If no, explain:

**Diary:** Dispute

**CCO #140** ☐

Overcast and cool
•Diary work
•0800 hrs Safety Meeting
•Took grout cubes and concrete test cylinders to Sacramento.
•Edited my Home Storage Permit.
* Received half of the Heavy Vehicle Simulator this afternoon. I went to the mockup site to observe the drop-off and make sure that everything went well.

Accrued 1 hour of overtime today covering the CCO 140 work at the Mockup.

**General Comments** ☐

•Diary work
•0800 hrs Safety Meeting
•Took grout cubes and concrete test cylinders to Sacramento.
•Edited my Home Storage Permit.

**CCO-140** **Bid Item:** **001** **0-SJT-EFA.140** **Seismic Joint Testing**
AMERICAN BRIDGE/FLUOR, A JV