Daily Diary Report by Bid Item

Contract No.: **04-0120F4**

Diary #: **198** **Const Calendar Day:** 553 **Date:** **09-Dec-2013** **Monday**
Inspector Name: **Gagnier, Pamela** **Title:** **Transportation Engineer**
Inspection Type: Continuous
Shift Hours: 07:00 AM 05:30 PM **Break:** **Over Time:**
Federal ID:
Location:
Reviewer: **Jefferson, Paul** **Approved Date:** 03-Jun-14 **Status:** Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature **7 AM** **12 PM** **4PM**

Precipitation **Condition**

Working Day ☑ If no, explain:

Diary: Dispute ☐

E2 Shear Key Modifications

CCO 329 - CONCO
Conco continues to do finish work.

CCO 330 - SDI
E2E -
Today SDI is tugging vertical Layer A tendons A1N, A2N, A3N, A4N, and A5N.

CCO-329 **Bid Item: 001** **0-PCC-ELS.329** **Pier E2 Place Concrete**
CONCO PUMPING

Labor

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
Contractor:	CONCO PUMPING							
Carpenter	JNM	SALVADOR MARROQUIN	8.00	0.00	0.00	8.00		☐
Carpenter	JNM	ABRAHAM RUELAS	8.00	0.00	0.00	8.00		☐
Carpenter	JNM	SAL JIMENEZ	8.00	0.00	0.00	8.00		☐
Carpenter	JNM	RICK PARKER	8.00	0.00	0.00	8.00		☐
Carpenter	FOR	JAMES CROTTY	8.00	0.00	0.00	8.00		☐

Attachment

Conco's surface prep of PT block out for grout pour back

E2E - SDI Tugging Veritcal Tendons Layer A

Conco's surface prep of PT block out for grout pour back

E2E West - Conco working on platform

Conco's surface prep of PT block out for grout pour back