Daily Diary Report by Bid Item

Contract No.: **04-0120F4**
Diary #: **348** **Const Calendar Day:** 805 **Date:** **18-Aug-2014** **Monday**
Inspector Name: **Liu, Tai-Lin** **Title:** **Transportation Engineer**
Inspection Type: Continuous
Shift Hours: 06:00 AM 02:30 PM **Break:** 00:30 **Over Time:**
Federal ID:
Location:
Reviewer: **Awal, Mohammad** **Approved Date:** 13-Sep-14 **Status:** Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature **7 AM** 60 - 70 **12 PM** 70 - 80 **4PM** 70 - 80
Precipitation **Condition** Clear

Working Day ☑ If no, explain:

Diary: Dispute ☐

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (8/18/14, Monday - Clear):

* Attended staff meeting. Performed paper work, and checked e-mail. Went to job site (T1 base by boat) with Grady around 09:25 AM.

* At tower base (footing & El.13m)

- Saw labor Jose eas cleaning footing area on east side of tower.
- Saw forman James on the moving car arranging the ropes for two L-shape swing stages on north side of tower (see picture).
- Saw CCC 6 painters performed paint repair on W/N shafts D/C faces at El. 28m & 45m area.
- From footing wiewed upward to top top, the safety net surrounding El. 53 m area already been removed (see pictures).

* After lunch, drove to W2 and walked to Tower entance El. 53m.

- Saw two L-shape swing stages with 6 painters continued performing paint repair on N/W shafts, D/C faces at El. Close to 53m (below 53m).
- At tower El. 53m, saw ABF forman James moving the toilet away from tower to deck area.
- Saw two METS paint inspectors (Stuart & Justing) and QC Sage as well.
- Saw three painters performed cleaning & painting on S shaft E/A faces. Few more painters were in higher elevation performed paint repair.
- QC Sage tole me that total 16painters worked today. Three painters (Cory Robinson, Mike Woodancy, Johanny Fagundes) worked on top tower inside south shaft paint repair works.
- Sage told that total 16 painters worked today from (^AM to 2:30 PM - 8 hours shaft today)

* Saw METS two paint inspector Stuart and Justing at the El. 53 m area. Talked to them and obtained the work status.

* Paint Crew: Sage Ray, Armado Avitia, Manuel Ramirez, Cory Reese, Alberto Serrano, Juan Carlos, Luis Ventura, Oscar Salazar, Ramon Gutierrez, Edilberto Leno (worked 8 hours), Daniel Rosales, Abraham Ventura. Crew worked from 6AM to 6PM, 12 hours shift. Painters: Eric Garza, Robert Gonzalez and Ron Shaver) worked 8 hours shift today.

* Labores: James Sturgeon, Jose Jr. Avila, Victor Hernandez, Rogelio Rodriguez and Danny Schwartz worked today (8 hours shift).

Daily Diary Report by Bid Item

Job Name: 04-0120F4 **Inspector Name:** Liu, Tai-Lin **Diary #:** 348 **Date:** 18-Aug-2014 Monday

* Paint Crew: Sage Ray, Armado Avitia, Manuel Ramirez, Cory Reese, Alberto Serrano, Juan Carlos, Luis Ventura, Oscar Salazar, Ramon Gutierrez, Edilberto Leno, Daniel Rosales, Abraham Ventura, Cory Robinson, Mike Woodancy, Johanny Fagundes. Crew (16) worked from 6AM to 2:30 PM, 8 hours shift.

* Crew left tower around 2:15 PM today.

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
Ironworker	JNM	DONALD PLUMB	0.00	0.00	0.00	0.00		☐
Ironworker	JNM	PAUL FAMBRINI	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	JNM	FERMIN MEDINA	0.00	0.00	0.00	0.00		☐
Ironworker	GEN	AARON KENT	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	JNM	LUIS Jimenez	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	JNM	DANNY SCHWARTZ	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	APP	JAVIER MEDINA	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	FOR	GUILLERMO LIMON	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	APP	ROGELIO RODRIGUEZ	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	JNM	CARLOS MONTEJANO	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	APP	JOSE AVILA	0.00	0.00	0.00	0.00		☐
Semi-Skilled Laborer	JNM	VICTOR HERNANDEZ	0.00	0.00	0.00	0.00		☐
Ironworker	FOR	JAMES STURGEON	0.00	0.00	0.00	0.00		☐

Equipment

Equipment ID	Description	RT Hrs	OT Hrs	ST Hrs	IT Hrs	Rental Company Remarks	Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV							
*E0020562	WELDING EQUIPMENT					No	
		0.00	0.00	0.00	0.00		☐
*E0030562	WELDING EQUIPMENT					No	
		0.00	0.00	0.00	0.00		☐
*E0010562	WELDING EQUIPMENT					No	
		0.00	0.00	0.00	0.00		☐
2292	WELDER, 600 AMP					No	
		0.00	0.00	0.00	0.00		☐
2293	WELDER, 600 AMP					No	
		0.00	0.00	0.00	0.00		☐

04-0120F4 Bid Item: 078 T-L01-ENE.078 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L05-ENE.078 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-HEA-ENE.078 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Daily Diary Report by Bid Item

Job Name: 04-0120F4 **Inspector Name:** Liu, Tai-Lin **Diary #:** 348 **Date:** 18-Aug-2014 Monday

CCO-355 **Bid Item:** 001 **0-CIC-EFA.355** **CIC - Elevator Impacts - USA Hoist**

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Three painters performed cleaning on S shaft A/E faces



Two L-shape swing stages on W/N shafts D/C faces view from El. 53 deck looking down

At morning (9;30 AM), 6 painters performed paint repair on L-shape swing stages N/W shafts D/C faces El. 28 & 45m area

ABF labor Jose cleaned footing area on east side of tower

QC Sage, ABF James, METS Justing & painters on area between El. 53 & 63 M area

ABF James arranged swing stages support ropes at north side of tower El.13 area

Daily Diary Report by Bid Item

Job Name: 04-0120F4 **Inspector Name:** Liu, Tai-Lin **Diary #:** 348 **Date:** 18-Aug-2014 Monday

Viewed from N side of tower El. 53 m, two METS guys & painters in S shaft area

Painters on swing stage El. 28 m & 45 m W/S shafts D/C faces