Aerial View and Description of Seismic Retrofit Projects

TARGETED PROJECT TIMELINE

Summer 1998 - [illegible] COMPLETED

Spring 1999 - [illegible] COMPLETED

Spring 1999 - [illegible] COMPLETED

Spring 1998 - [illegible] COMPLETED

Fall 1999 - Summer 2004

West Span Tower, Superstructure

Spring 2003 - Fall 2005

Central Freeway

Summer 2003 - Winter 2009

THE CENTRAL FREEWAY

Schedule

Demolish Central Freeway from Van Ness to Fell St. Spring 2003 - Fall 2003

Construct New Touchdown Ramp to Market St. Winter 2004 - Fall 2005

Octavia Blvd, Market St. to Fell St. Spring 2004 - Summer 2005

BAYSHORE VIADUCT

Schedule

Spring 1999 - Spring 2003

COMPLETED

THE WEST APPROACH

Schedule

Summer 2003 - Winter 2009

THE WEST SPAN

Schedule

Work on piers and anchorage began in Spring 1998, and was completed Spring 2002.

Work on the towers and superstructure will continue through Summer 2004.

YERBA BUENA ISLAND

Schedule

Viaduct - Completed Fall [illegible]

Tunnel - Completed Spring [illegible]

COMPLETED

SAFER

Caltrans