Local Federal Bridge Program - Detail Project
as of 05/31/2001

District(s): All

The following table shows what OA ratios were used to calculate OA balances. Please note that there is a difference between OA and Apportionment. OA is the authority to obligate Apportionment.

Federal Fiscal Year	Local OA/Local Apportionment Ratio
2000/2001	0.877000

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District						
MPO: ( )						
		114 91/92 BR Apportionment				
	10/01/1991	114-HBRR	Apportionment	13,677,683		
		118 91/92 BR Apportionment				
	10/01/1991	118-HBRR	Apportionment	44,452,470		
		117 91/92 BR Apportionment				
	10/01/1991	117-HBRR	Apportionment	10,258,262		
		114 92/93 BR Apportionment				
	10/01/1992	114-HBRR	Apportionment	17,080,222		
		118 92/93 BR Apportionment				
	10/01/1992	118-HBRR	Apportionment	55,510,722		
		117 92/93 BR Apportionment				
	10/01/1992	117-HBRR	Apportionment	12,810,167		
		114 93/94 BR Apportionment				
	10/01/1993	114-HBRR	Apportionment	17,606,213		
		118 93/94 BR Apportionment				
	10/01/1993	118-HBRR	Apportionment	57,220,191		
		117 93/94 BR Apportionment				
	10/01/1993	117-HBRR	Apportionment	13,204,659		
		114 94/95 BR Apportionment				
	10/01/1994	114-HBRR	Apportionment	17,907,645		
		118 94/95 BR Apportionment				
	10/01/1994	118-HBRR	Apportionment	58,199,847		
		117 94/95 BR Apportionment				
	10/01/1994	117-HBRR	Apportionment	13,430,734		
		114 95/96 BR Apportionment				
	10/01/1995	114-HBRR	Apportionment	17,059,143		
		118 95/96 BR Apportionment				
	10/01/1995	118-HBRR	Apportionment	55,442,215		
		117 95/96 BR Apportionment				
	10/01/1995	117-HBRR	Apportionment	12,794,357		
		114 96/97 BR Apportionment				
	10/01/1996	114-HBRR	Apportionment	17,059,143		
		118 96/97 BR Apportionment				
	10/01/1996	118-HBRR	Apportionment	55,442,215		
		117 96/97 BR Apportionment				
	10/01/1996	117-HBRR	Apportionment	12,794,357		
		Q12 97/98 BR Apportionment				
	10/01/1997	Q12-HBRR	Apportionment	26,556,703		
		Q10 97/98 BR Apportionment				
	10/01/1997	Q10-HBRR	Apportionment	48,113,394		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
		Q11 97/98 BR Apportionment				
	10/01/1997	Q11-HBRR	Apportionment	36,213,686		
		Q12 98/99 BR Apportionment				
	10/01/1998	Q12-HBRR	Apportionment	30,799,383		
		Q11 98/99 BR Apportionment				
	10/01/1998	Q11-HBRR	Apportionment	41,999,159		
		Q10 98/99 BR Apportionment				
	10/01/1998	Q10-HBRR	Apportionment	103,098,105		
		Q10 99/00 BR Apportionment				
	10/01/1999	Q10-HBRR	Apportionment	83,174,655		
		Q11 99/90 BR Apportionment				
	10/01/1999	Q11-HBRR	Apportionment	43,021,374		
		Q12 99/90 BR Apportionment				
	10/01/1999	Q12-HBRR	Apportionment	31,549,008		
			Total Apportionments	946,475,712	0	0
		114 Carry over of BR funds from prior FFY				
	10/01/1991	114-HBRR	Transfer	674,895		
		113 Pre-ISTEA BR Obligations for Seismic Ret				
	10/01/1991	113-Seismic	Transfer	4,144,512		
		114 BR Obligations prior to ISTEA				
	10/01/1991	114-HBRR	Transfer	86,824,366		
		117 BR Obligations prior to ISTEA				
	10/01/1991	117-HBRR	Transfer	179,116,899		
		118 BR Obligations prior to ISTEA				
	10/01/1991	118-HBRR	Transfer	24,943,266		
		118 Transfer to 33D				
	04/01/1992	118-HBRR	Transfer	-11,158,029		
		118 Transfer to 33D				
	10/01/1992	118-HBRR	Transfer	-7,515,296		
		114 92/93 BR Transfer				
	10/01/1992	114-HBRR	Transfer	-6,468,550		
		118 92/93 BR Transfer				
	10/01/1992	118-HBRR	Transfer	-4,804,398		
		118 Transfer to 33D				
	04/01/1993	118-HBRR	Transfer	-15,372,200		
		118 Transfer to 33D				
	10/01/1993	118-HBRR	Transfer	-5,281,864		
		114 93/94 BR Transfer				
	10/01/1993	114-HBRR	Transfer	-7,042,485		
		118 93/94 BR Transfer				
	10/01/1993	118-HBRR	Transfer	-22,888,076		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
		114 94/95 BR Transfer				
	03/17/1995	114-HBRR	Transfer	-8,427,127		
		118 94/95 BR Transfer				
	03/17/1995	118-HBRR	Transfer	-27,388,164		
		118 Bridge Inspection Program				
	02/29/1996	118-HBRR	Transfer	-1,600,000		
		118 95/96 OA Adj. (Discretionary Bridge Repl				
	02/29/1996	118-HBRR	Transfer			
		118 Bridge Inspection Program adjst				
	02/29/1996	118-HBRR	Transfer	-1,084,960		
		118 Bridge Inspection Program				
	02/29/1996	118-HBRR	Transfer	1,600,000		
		114 95/96 BR Transfer				
	03/14/1996	114-HBRR	Transfer	-10,034,828		
		118 95/96 BR Transfer				
	03/14/1996	118-HBRR	Transfer	-32,613,030		
		117 95/96 BR Transfer				
	03/14/1996	117-HBRR	Transfer	-51,354,125		
		114 96/97 BR Transfer				
	10/01/1996	114-HBRR	Transfer	-12,948,811		
		118 96/97 BR Transfer				
	10/01/1996	118-HBRR	Transfer	-42,083,634		
		33D Transfers through 96/97				
	10/01/1996	IA$-HBRR	Transfer	265,380,615		
		113 ISTEA BR Obligations for Seismic Retro.				
	10/01/1997	113-Seismic	Transfer	19,669,767		
	10/01/1997	113-Seismic	Transfer	884,557		
			Total Transfers	315,173,300	0	0
		General County Code (5900)				
CRP-STPL-L089(388)		Statewide Local Agency Seismic Retrofit consultant Services				
- -		Seismic Retrofit				
PR002479						
	/ /	113-Seismic	Obligation	-10,259,786		
	/ /	113-Seismic	Obligation	10,259,786		
	/ /	113-Seismic	Obligation	-10,259,786		
	09/28/1998	113-Seismic	Obligation	-884,557		
	09/28/1998	113-Seismic	Obligation	3,895,200		
	/ /	BMS-Seismic	Obligation	-5,148,682		
Total Obligated:		-12,397,825	Total:	-12,397,825	0	0
Total Encumbered:		14,299,707				
Total Expended:		8,387,851				
Date of Last Activity:		05/07/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District						
MPO: ( )						
		General County Code (5900)				
BR-N S(002)						
PR000236						
	/ /	114-HBRR	Obligation	-696,000		
	/ /	114-HBRR	Obligation	-194,951		
Total Obligated:		-890,951	Total:	-890,951	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
9I, FINAL VOUCHER PAID						
		General County Code (5900)				
BR-N S(004)						
PR000237						
	/ /	114-HBRR	Obligation	232,843		
	/ /	114-HBRR	Obligation	-440,000		
Total Obligated:		-207,156	Total:	-207,156	0	0
Total Encumbered:		1,098,107				
Total Expended:		0				
Date of Last Activity:		11/21/1990				
9I, FINAL VOUCHER PAID						
			Total Obligations	-13,495,932	0	0
			Balance:	1,248,153,079	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			Balance:	1,248,153,079	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Del Norte County Transportation Commission (6130)						
		Del Norte County (5901)				
BRSOS-0015(002)						
- -						
PR001357						
	/ /	117-HBRR	Obligation	-560,000		
	/ /	117-HBRR	Obligation	53,710		
Total Obligated:		-506,289	Total:	-506,289	0	0
Total Encumbered:		647,104				
Total Expended:		14,989				
Date of Last Activity:		02/15/1991				
9I, FINAL VOUCHER PAID						
		Del Norte County (5901)				
BRSOS-0015(003)		On Fred Haight Dr. @ Rowdy Creek; Br. No. 01C-015.				
PR001358						
	/ /	117-HBRR	Obligation	-507,019		
Total Obligated:		-507,019	Total:	-507,019	0	0
Total Encumbered:		634,548				
Total Expended:		134,039				
Date of Last Activity:		12/08/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-1,013,309	0	0
Del Norte County Transportation Commission			**Balance:**	-1,013,309	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
BRSOS-0023(006)						
PR001371						
	/ /	117-HBRR	Obligation	-215,879		
Total Obligated:		-215,879	Total:	-215,879	0	0
Total Encumbered:		269,849				
Total Expended:		0				
Date of Last Activity:		04/13/1992				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRSOS-0023(008)						
- -						
PR001372						
	/ /	117-HBRR	Obligation	-28,022		
	/ /	114-HBRR	Obligation	-691,120		
	/ /	114-HBRR	Obligation	6,255		
Total Obligated:		-712,886	Total:	-712,886	0	0
Total Encumbered:		868,117				
Total Expended:		808,767				
Date of Last Activity:		01/08/1993				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRSOS-0023(012)						
PR001376						
	/ /	117-HBRR	Obligation	-190,959		
Total Obligated:		-190,959	Total:	-190,959	0	0
Total Encumbered:		190,959				
Total Expended:		175,226				
Date of Last Activity:		06/08/1988				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRSOS-0023(013)						
PR001377						
	/ /	117-HBRR	Obligation	-185,296		
Total Obligated:		-185,296	Total:	-185,296	0	0
Total Encumbered:		185,296				
Total Expended:		0				
Date of Last Activity:		08/14/1984				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRSOS-0023(014)						
PR001378						
	/ /	117-HBRR	Obligation	-264,519		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-264,519	Total:	-264,519	0	0
Total Encumbered:		266,264				
Total Expended:		0				
Date of Last Activity:		01/24/1992				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(023)						
- -						
PR000903						
	/ /	117-HBRR	Obligation	-40,436		
	/ /	114-HBRR	Obligation	-631,875		
Total Obligated:		-672,311	Total:	-672,311	0	0
Total Encumbered:		764,794				
Total Expended:		764,794				
Date of Last Activity:		08/03/1998				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(024)						
PR000904						
	/ /	117-HBRR	Obligation	-106,300		
Total Obligated:		-106,300	Total:	-106,300	0	0
Total Encumbered:		106,300				
Total Expended:		106,300				
Date of Last Activity:		10/21/1987				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(026)						
PR000905						
	/ /	117-HBRR	Obligation	-74,095		
Total Obligated:		-74,095	Total:	-74,095	0	0
Total Encumbered:		74,095				
Total Expended:		74,095				
Date of Last Activity:		12/22/1994				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(027)						
PR000906						
	/ /	117-HBRR	Obligation	-30,560		
	/ /	114-HBRR	Obligation	-374,283		
Total Obligated:		-404,843	Total:	-404,843	0	0
Total Encumbered:		404,843				
Total Expended:		404,843				
Date of Last Activity:		06/30/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
BROS-0023(028)						
PR000907						
	/ /	117-HBRR	Obligation	-26,448		
	/ /	114-HBRR	Obligation	-345,838		
Total Obligated:		-372,287	Total:	-372,287	0	0
Total Encumbered:		396,458				
Total Expended:		396,458				
Date of Last Activity:		07/19/1991				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(029)						
PR000908						
	/ /	117-HBRR	Obligation	-26,294		
Total Obligated:		-26,294	Total:	-26,294	0	0
Total Encumbered:		26,294				
Total Expended:		26,294				
Date of Last Activity:		04/22/1992				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(030)		Lindley Suspension Br. No. 4C-95				
PR000909						
	/ /	114-HBRR	Obligation	-13,852		
Total Obligated:		-13,852	Total:	-13,852	0	0
Total Encumbered:		13,852				
Total Expended:		13,852				
Date of Last Activity:		04/23/1992				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(031)		WILDER RIDGE RD. @ HONEYDEW CR. BR. NO. 4C-67				
PR000910						
	/ /	117-HBRR	Obligation	-498,759		
Total Obligated:		-498,759	Total:	-498,759	0	0
Total Encumbered:		518,759				
Total Expended:		518,759				
Date of Last Activity:		06/25/1992				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BROS-0023(032)		NORTH FORK BEAR CR. BR. NO. 4C-144 ON KINGS PEAK RD.				
PR000911						
	/ /	117-HBRR	Obligation	-31,771		
Total Obligated:		-31,771	Total:	-31,771	0	0
Total Encumbered:		31,771				
Total Expended:		31,771				
Date of Last Activity:		08/25/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Fortuna (5145)				
BRLS-5145(001)		In the City of Fortuna on Carson Woods Rd @ Rohner Ck #4C-234				
01-277564		BRIDGE REPLACEMENT & APPROACHES				
8888-VAR002						
PR000587						
	/ /	114-HBRR	Obligation	-381,943		
	10/31/1997	114-HBRR	Obligation	0		
Total Obligated:		-381,942	Total:	-381,942	0	0
Total Encumbered:		381,942				
Total Expended:		381,942				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLO-5904(001)		King's Peak Rd @ N. Fork Bear 4C-144				
- -						
PR000335						
	/ /	117-HBRR	Obligation	-303,637		
Total Obligated:		-303,637	Total:	-303,637	0	0
Total Encumbered:		363,637				
Total Expended:		363,637				
Date of Last Activity:		02/17/1994				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLO-5904(002)		Salt River Bridge on Dillon Rd #4C-12				
01-278284		REPLACE BRIDGE AND RAIL				
PR000336						
	/ /	114-HBRR	Obligation	-730,819		
Total Obligated:		-730,819	Total:	-730,819	0	0
Total Encumbered:		731,424				
Total Expended:		731,424				
Date of Last Activity:		09/01/1998				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
STPLZ-5904(003)		Seismic Retrofit				
- -						
PR020285						
	/ /	BMS-Seismic	Obligation	-77,724		
Total Obligated:		-77,724	Total:	-77,724	0	0
Total Encumbered:		88,044				
Total Expended:		88,044				
Date of Last Activity:		04/12/1994				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
STPLZ-5904(004)		Seismic Retrofit				
01-27731						
PR020286						
	/ /	BMS-Seismic	Obligation	-79,843		
Total Obligated:		-79,843	Total:	-79,843	0	0
Total Encumbered:		12,138				
Total Expended:		12,138				
Date of Last Activity:		12/19/1995				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
STPLZ-5904(005)		Seismic Retrofit				
- -						
PR020287						
	/ /	BMS-Seismic	Obligation	96,902		
	/ /	BMS-Seismic	Obligation	-101,895		
	/ /	BMS-Seismic	Obligation	-96,902		
Total Obligated:		-101,895	Total:	-101,895	0	0
Total Encumbered:		115,427				
Total Expended:		115,427				
Date of Last Activity:		03/15/1994				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLS-5904(006)		Bald Hill Rd @ Martins Ferry Br #4C-007				
01-277434						
PR000614						
	/ /	117-HBRR	Obligation	-10,400		
Total Obligated:		-10,400	Total:	-10,400	0	0
Total Encumbered:		13,000				
Total Expended:		0				
Date of Last Activity:		05/18/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Humboldt County (5904)				
BRLO-5904(007)		Maple Hills Rd @ Eel River #4C-089				
01-277444						
PR000337						
	/ /	117-HBRR	Obligation	-8,000		
Total Obligated:		-8,000	Total:	-8,000	0	0
Total Encumbered:		10,000				
Total Expended:		0				
Date of Last Activity:		05/05/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
BRLO-5904(008)		Red Cap Rd @ Boise Ck #4C-0162				
01-277424						
PR000338						
	/ /	117-HBRR	Obligation	-490,396		
Total Obligated:		-490,396	Total:	-490,396	0	0
Total Encumbered:		496,396				
Total Expended:		496,396				
Date of Last Activity:		05/21/1996				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLO-5904(009)		Mattole River Bridge #4C-075 @ Lindley Rd.				
01-277454		Replace bridge & approaches				
88VAR002						
PR000339						
	/ /	117-HBRR	Obligation	-448,244		
	06/19/1998	117-HBRR	Obligation	54,409		
Total Obligated:		-393,834	Total:	-393,834	0	0
Total Encumbered:		409,834				
Total Expended:		409,834				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLS-5904(011)		Lindey Creek Br.				
01-278494						
PR000615						
	/ /	118-HBRR	Obligation	-426,660		
Total Obligated:		-426,660	Total:	-426,660	0	0
Total Encumbered:		426,660				
Total Expended:		426,660				
Date of Last Activity:		11/20/1995				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLO-5904(012)		IN HUMBOLDT COUNTY - TRIB. NF MATTOLE RIVER -Bridge No. 4C-190				
01-277694		BRIDGE REPLACEMENT & APPROACHES				
01HUM004						
PR000340						
	/ /	114-HBRR	Obligation	-230,118		
Total Obligated:		-230,118	Total:	-230,118	0	0
Total Encumbered:		230,118				
Total Expended:		230,118				
Date of Last Activity:		03/25/1997				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
BRLO-5904(013)		Br. No. 4C-130, Price Crk Rd. in Humboldt County				
01-277704		Bridge Replacement & Approaches				
88VAR003						
PR000341						
	/ /	114-HBRR	Obligation	-383,376		
	10/31/1997	114-HBRR	Obligation	9,026		
Total Obligated:		-374,349	Total:	-374,349	0	0
Total Encumbered:		374,349				
Total Expended:		374,349				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRLO-5904(015)		S.F.Eel River Br # 4C-129 Bear Canyon Rd.				
01-278534						
0188VAR-002						
PR000342						
	/ /	114-HBRR	Obligation	-112,000		
	07/27/1998	114-HBRR	Obligation	-180,000		
	03/07/2000	114-HBRR	Obligation	-2,158,409		
	06/15/2000	114-HBRR	Obligation	12,440		
Total Obligated:		-2,437,969	Total:	-2,437,969	0	0
Total Encumbered:		2,437,969				
Total Expended:		2,292,125				
Date of Last Activity:		02/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Humboldt County (5904)				
BRLS-5904(016)		Davis CK Br # 4c-167 on Mattole Rd.				
01-278544						
014C-0167						
PR000616						
	/ /	118-HBRR	Obligation	-53,120		
	05/13/1998	114-HBRR	Obligation	-502,657		
	08/26/1998	118-HBRR	Obligation	8,000		
	08/26/1998	114-HBRR	Obligation	26,078		
	03/24/2000	114-HBRR	Obligation	44,446		
	03/24/2000	118-HBRR	Obligation	3,994		
Total Obligated:		-473,258	Total:	-473,258	0	0
Total Encumbered:		473,258				
Total Expended:		473,258				
Date of Last Activity:		03/24/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
BRLSSTPL-5904(017)		IN HUMBOLDT COUNTY @ BEAR GULCH BR.#4C-156 ON REDWOOD DR.				
01-278594		Bridge Replacement				
88VAR002						
PR000697						
	/ /	118-HBRR	Obligation	-72,800		
	11/04/1998	118-HBRR	Obligation	-72,800		
	11/10/1998	118-HBRR	Obligation	72,800		
	/ /	BSR-HBRR	Obligation	-218,400		
	07/28/1998	BSR-HBRR	Obligation	-44,800		
Total Obligated:		-336,000	Total:	-336,000	0	0
Total Encumbered:		336,000				
Total Expended:		327,521				
Date of Last Activity:		06/30/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Humboldt County (5904)				
STPLZ-5904(021)		VARIOUS LOCATIONS				
01-279374		FIELD REVIEWS & STRATEGY MEETINGS				
88VAROO1						
PR020288						
	/ /	BMS-Seismic	Obligation	-15,935		
	06/15/2000	BMS-Seismic	Obligation	-962		
Total Obligated:		-16,897	Total:	-16,897	0	0
Total Encumbered:		19,087				
Total Expended:		19,087				
Date of Last Activity:		07/21/2000				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
STPLZ-5904(025)		6 VARIOUS BRIDGES IN HUMBOLDT COUNTY: 4C-0044; 4C-0030; 4C-0019; 4C-0205; 4C-0056; 4C-0151				
01-279424		BRIDGE SEISMIC RETROFIT				
0188-VAR003						
PR051090						
	06/28/1998	BMS-Seismic	Obligation	-48,691		
	09/14/1998	BMS-Seismic	Obligation	-191,450		
	12/04/1998	BMS-Seismic	Obligation	15,343		
	02/02/2001	BMS-Seismic	Obligation	7,879	7,879	
	02/02/2001	BMG-Seismic	Obligation	-13,854	-13,854	
Total Obligated:		-229,765	Total:	-230,773	-5,975	0
Total Encumbered:		259,534				
Total Expended:		259,534				
Date of Last Activity:		06/05/2001				
8H, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
STPLZ-5904(026)		South Fork Eel River bridge No.s: 04C-0033,04F-0001,04C-0089; East Branch S. Fork Eel River Br.				
01-279444		N0. 04C-0101				
		Seismic Retrofit				
0188-VAR003						
PR052440						
	08/24/1998	BMS-Seismic	Obligation	-44,486		
Total Obligated:		-44,486	Total:	-44,486	0	0
Total Encumbered:		50,250				
Total Expended:		0				
Date of Last Activity:		08/31/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Humboldt County (5904)				
STPLZ-5904(027)		BALD HILLS RD.@ BRD. #04C0005; MAPLE CR. RD. @ #04C0039				
01-279454		SEISMIC RETROFIT				
0188-VAR003						
PR052441						
	08/24/1998	BMS-Seismic	Obligation	-17,706		
	11/29/1999	114-HBRR	Obligation	-457,692		
	03/20/2000	114-HBRR	Obligation	892		
Total Obligated:		-474,506	Total:	-474,506	0	0
Total Encumbered:		592,116				
Total Expended:		441,201				
Date of Last Activity:		08/04/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Humboldt County (5904)				
STPLZ-5904(028)		EEL RIVER BRIDGE, FT. SEWARD No. 04C-0040				
01-279464		SEISMIC RETROFIT				
0188-VAR003						
PR052442						
	08/24/1998	BMS-Seismic	Obligation	-11,066		
Total Obligated:		-11,066	Total:	-11,066	0	0
Total Encumbered:		12,500				
Total Expended:		0				
Date of Last Activity:		09/01/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Humboldt County (5904)				
STPLZ-5904(029)		IN HUMBOLT COUNTY ON UPPER BEAR RIVER RD., BR. #04C-0082 & PRICE CREEK RD. BR.				
01-279474		#04C-0194				
		SEISMIC RETROFIT				
0188-VAR003						
PR052443						
	08/24/1998	BMS-Seismic	Obligation	-14,607		
	01/26/1999	BMB-Seismic	Obligation	-203,990		
	01/26/1999	BMS-Seismic	Obligation	8,410		
	04/12/1999	BMB-Seismic	Obligation	98,090		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-112,097	Total:	-112,097	0	0
Total Encumbered:		127,490				
Total Expended:		127,562				
Date of Last Activity:		04/25/2001				
7G, SENT TO FEDERAL AID UNIT.						
		Humboldt County (5904)				
STPLZ-5904(030)		MATTOLE RD. No.: 04C0071; HOLMES FLAT RD. No.04C0099; BURRELL RD. No.04C0127				
01-279484		SEISMIC RETROFIT				
0188-VAR003						
PR052444						
	08/24/1998	BMS-Seismic	Obligation	-29,878		
	03/16/2000	114-HBRR	Obligation	-1,461,990		
	11/15/2000	114-HBRR	Obligation	50,665	50,665	
	04/10/2001	114-HBRR	Obligation	-21,800	-21,800	
Total Obligated:		-1,463,003	Total:	-1,463,003	28,865	0
Total Encumbered:		1,820,550				
Total Expended:		1,563,830				
Date of Last Activity:		04/23/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Humboldt County (5904)				
STPLZ-5904(031)		BENBOW DR. BR. No.04C0239				
01-279494		SEISMIC RETROFIT				
0188-VAR003						
PR052445						
	08/24/1998	BMS-Seismic	Obligation	-7,082		
	06/28/1999	BMG-Seismic	Obligation	-1,600		
	06/28/1999	BMB-Seismic	Obligation	-320,441		
	09/01/1999	BMB-Seismic	Obligation	-42,884		
Total Obligated:		-372,007	Total:	-372,007	0	0
Total Encumbered:		394,633				
Total Expended:		392,907				
Date of Last Activity:		05/30/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Humboldt County (5904)				
BRLOZB-5904(032)		Williams Creek Rd @ Williams Cr. Br. No. 04C-0207 & Waddington Rd @ Salt River Br. No.				
01-279504		04C-0104				
		Seismic Retrofit-Replacement				
0188-VAR003						
PR058879						
	09/02/1999	BMB-Seismic	Obligation	-17,706		
Total Obligated:		-17,706	Total:	-17,706	0	0
Total Encumbered:		22,133				
Total Expended:		0				
Date of Last Activity:		10/04/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Humboldt County Association Of Governments (6133)						
		Humboldt County (5904)				
CRP-L089(466)		Various locations.				
- -						
PR002361						
	/ /	113-Seismic	Obligation	-821,494		
Total Obligated:		-821,494	Total:	-821,494	0	0
Total Encumbered:		957,654				
Total Expended:		957,654				
Date of Last Activity:		02/02/1994				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
CRP-L089(631)		Mattole River Bridge #4C-78 on Mattole Road.				
01-277124						
PR002376						
	/ /	113-Seismic	Obligation	-19,197		
Total Obligated:		-19,197	Total:	-19,197	0	0
Total Encumbered:		22,355				
Total Expended:		22,355				
Date of Last Activity:		04/15/1994				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
CRP-L089(859)		TRINITY RIVER BR. NO. 4C-0032; BURR CK. BR. NO. 4C-0093; AND N. FORK MATTOLE RIVER				
- -		BR. NO. 4C-0146.				
PR002393						
	/ /	113-Seismic	Obligation	-12,517		
Total Obligated:		-12,517	Total:	-12,517	0	0
Total Encumbered:		14,576				
Total Expended:		14,576				
Date of Last Activity:		11/22/1995				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRRS-V051(001)						
PR001226						
	/ /	118-HBRR	Obligation	-1,632,800		
	/ /	118-HBRR	Obligation	178,261		
Total Obligated:		-1,454,538	Total:	-1,454,538	0	0
Total Encumbered:		1,818,173				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRRS-V053(001)						
PR001227						
	/ /	118-HBRR	Obligation	-316,800		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-316,800	Total:	-316,800	0	0
Total Encumbered:		396,000				
Total Expended:		0				
Date of Last Activity:		02/13/1986				
9I, FINAL VOUCHER PAID						
		Humboldt County (5904)				
BRRS-V068(002)		Glendale Dr. at Lindsay Creek Br.#04C-120				
- -						
PR001228						
	/ /	114-HBRR	Obligation	-37,549		
Total Obligated:		-37,549	Total:	-37,549	0	0
Total Encumbered:		37,549				
Total Expended:		37,549				
Date of Last Activity:		11/30/1994				
9I, FINAL VOUCHER PAID						
			Total Obligations	-16,031,547	22,890	0
Humboldt County Association Of Governments			**Balance:**	-16,031,547	22,890	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Lake County/City Area Planning Council (6136)						
		Lake County (5914)				
BRSOSSOS-0033(005)						
PR001496						
	/ /	117-HBRR	Obligation	-71,774		
Total Obligated:		-386,258	Total:	-71,774	0	0
Total Encumbered:		488,405				
Total Expended:		314,484				
Date of Last Activity:		03/20/1992				
9I, FINAL VOUCHER PAID						
		Lake County (5914)				
BRSOS-0033(006)						
PR001389						
	/ /	117-HBRR	Obligation	-281,900		
	/ /	117-HBRR	Obligation	9,815		
Total Obligated:		-272,084	Total:	-272,084	0	0
Total Encumbered:		377,525				
Total Expended:		0				
Date of Last Activity:		03/20/1992				
9I, FINAL VOUCHER PAID						
		Lake County (5914)				
BROS-0033(008)						
PR000929						
	/ /	117-HBRR	Obligation	-12,000		
	/ /	114-HBRR	Obligation	-151,418		
	/ /	114-HBRR	Obligation	-12,213		
Total Obligated:		-175,631	Total:	-175,631	0	0
Total Encumbered:		219,538				
Total Expended:		219,538				
Date of Last Activity:		06/26/1992				
9I, FINAL VOUCHER PAID						
		Clearlake (5427)				
BRLO-5427(005)		Burns Valley Creek Bridge # 14C-0029 on Old Rte. 53				
01-278554		Bridge Replacement & Approaches				
88VAR0022						
PR000320						
	/ /	114-HBRR	Obligation	-254,640		
	11/04/1998	114-HBRR	Obligation	24,481		
Total Obligated:		-230,158	Total:	-230,158	0	0
Total Encumbered:		230,158				
Total Expended:		230,158				
Date of Last Activity:		11/04/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Lake County/City Area Planning Council (6136)						
		Lake County (5914)				
STPLZ-5914(005)		VARIOUS LOCATIONS				
01-279384		Miscellaneous - Other				
88VAROO1						
PR020301						
	/ /	BMS-Seismic	Obligation	-2,655		
Total Obligated:		-2,655	Total:	-2,655	0	0
Total Encumbered:		3,000				
Total Expended:		2,375				
Date of Last Activity:		10/01/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lake County (5914)				
BENSTPL-5914(008)		VARIOUS LOCATIONS IN LAKE COUNTY				
01-924422		EL NINO PREPAREDNESS-STOCKPILE & BAILEY BR.				
0188-VAR003						
PR000133						
	12/31/1997	BEN-HBRR	Obligation	-7,082		
	12/31/1997	BEN-HBRR	Obligation	-77,906		
	03/31/1998	BEN-HBRR	Obligation	-9,235		
	10/28/1998	BEN-HBRR	Obligation	3,571		
Total Obligated:		-90,651	Total:	-90,651	0	0
Total Encumbered:		90,651				
Total Expended:		90,651				
Date of Last Activity:		10/28/1998				
9I, FINAL VOUCHER PAID						
		Lake County (5914)				
BENSTPL-5914(009)		AT VARIOUS LOCATIONS IN LAKE COUNTY - 8 BRIDGES NO.'S: 14C-26, 65, 37, 56, 25, 101, 8, 41.				
01-924423		STOCKPILE RSP FOR BRIDGE PROTECTION				
0188-VAR003						
PR000134						
	12/31/1997	BEN-HBRR	Obligation	-77,906		
	03/31/1998	BEN-HBRR	Obligation	41,347		
	12/23/1998	BEN-HBRR	Obligation	207		
Total Obligated:		-36,351	Total:	-36,351	0	0
Total Encumbered:		36,351				
Total Expended:		36,351				
Date of Last Activity:		12/23/1998				
9I, FINAL VOUCHER PAID						
		Lake County (5914)				
BRLSZD-5914(016)		In Kelseyville on Main St at Kelsey Creek Bridge, Brd. #14C-0041				
01-279764		Seismic Retrofit				
0188-VAR001						
PR059134						
	09/14/1999	BMD-Seismic	Obligation	-12,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-12,000	Total:	-12,000	0	0
Total Encumbered:		15,000				
Total Expended:		7,246				
Date of Last Activity:		08/24/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake County (5914)

BRLOZE-5914(017)
01-279774
0188-VAR001
PR059204

Chalk Mountain Road at North Fork Cache Creek, Brd. #14C-0048
Seismic Retrofit

	09/15/1999	BME-Seismic	Obligation	-5,600		
	09/13/2000	BME-Seismic	Obligation	-40,755		
	12/01/2000	BME-Seismic	Obligation	-13,011	-13,011	
Total Obligated:		-59,366	Total:	-59,366	-13,011	0
Total Encumbered:		74,208				
Total Expended:		56,028				
Date of Last Activity:		05/24/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake County (5914)

BRLSZD-5914(018)
01-279784
0188-VAR001
PR059206

Nice-Lucerne Cutoff at Rodman Narrows Bridge, Brd. #14C-0004
Seismic Retrofit

	09/15/1999	BMD-Seismic	Obligation	-12,000		
	05/07/2001	BMD-Seismic	Obligation	-876,400	-876,400	**New1**
Total Obligated:		-888,400	Total:	-888,400	-876,400	0
Total Encumbered:		1,110,500				
Total Expended:		15,000				
Date of Last Activity:		05/14/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake County (5914)

BRLS-5914(025)
01-924530
01N/A
PR062141

Soda Bay Road at Cole Creek (Br. # 14C-0061).
Bridge Replacement

	05/31/2000	Q10-HBRR	Obligation	-92,000		
Total Obligated:		-92,000	Total:	-92,000	0	0
Total Encumbered:		92,000				
Total Expended:		39,751				
Date of Last Activity:		03/27/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake County (5914)

BRRS-V102(001)
- -
PR001229

	/ /	118-HBRR	Obligation	-241,600
	/ /	118-HBRR	Obligation	-620,086

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-861,686	Total:	-861,686	0	0
Total Encumbered:		1,120,439				
Total Expended:		956,439				
Date of Last Activity:		04/23/1996				
9I, FINAL VOUCHER PAID						
		Clearlake (5427)				
BRRS-V103(001)						
PR001230						
	/ /	114-HBRR	Obligation	-8,282		
	/ /	114-HBRR	Obligation	-128,517		
Total Obligated:		-136,800	Total:	-136,800	0	0
Total Encumbered:		128,517				
Total Expended:		128,517				
Date of Last Activity:		02/26/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-2,929,559	-889,411	0
		Lake County/City Area Planning Council	**Balance:**	-2,929,559	-889,411	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Mendocino County (5910)				
BROS-0033(007)						
PR000928						
	/ /	117-HBRR	Obligation	-244,000		
	/ /	117-HBRR	Obligation	13,729		
Total Obligated:		-230,270	Total:	-230,270	0	0
Total Encumbered:		287,873				
Total Expended:		271,893				
Date of Last Activity:		05/20/1992				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(006)						
PR000951						
	/ /	117-HBRR	Obligation	-219,776		
	/ /	117-HBRR	Obligation	0		
Total Obligated:		-219,775	Total:	-219,775	0	0
Total Encumbered:		219,776				
Total Expended:		0				
Date of Last Activity:		11/28/1988				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(007)						
PR000952						
	/ /	117-HBRR	Obligation	4,000		
	/ /	114-HBRR	Obligation	-217,241		
	/ /	117-HBRR	Obligation	-32,000		
Total Obligated:		-245,241	Total:	-245,241	0	0
Total Encumbered:		300,563				
Total Expended:		56,490				
Date of Last Activity:		01/09/1991				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(010)						
PR000953						
	/ /	114-HBRR	Obligation	-718,943		
	/ /	114-HBRR	Obligation	-68,611		
	/ /	117-HBRR	Obligation	-135,784		
Total Obligated:		-923,338	Total:	-923,338	0	0
Total Encumbered:		1,150,972				
Total Expended:		1,150,972				
Date of Last Activity:		07/30/1991				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Willits (5082)				
BROS-0045(011)						
PR000954						
	/ /	117-HBRR	Obligation	-31,240		
Total Obligated:		-31,240	Total:	-31,240	0	0
Total Encumbered:		31,240				
Total Expended:		31,240				
Date of Last Activity:		11/09/1988				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(012)						
PR000955						
	/ /	114-HBRR	Obligation	-326,170		
Total Obligated:		-326,170	Total:	-326,170	0	0
Total Encumbered:		326,170				
Total Expended:		326,170				
Date of Last Activity:		05/24/1991				
9I, FINAL VOUCHER PAID						
		Willits (5082)				
BROS-0045(013)						
PR000956						
	/ /	117-HBRR	Obligation	-238,218		
	/ /	114-HBRR	Obligation	-14,400		
	/ /	117-HBRR	Obligation	-14,998		
Total Obligated:		-267,616	Total:	-267,616	0	0
Total Encumbered:		267,616				
Total Expended:		267,616				
Date of Last Activity:		12/18/1990				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(014)						
PR000957						
	/ /	117-HBRR	Obligation	-1,405,428		
Total Obligated:		-1,405,428	Total:	-1,405,428	0	0
Total Encumbered:		1,405,428				
Total Expended:		1,405,428				
Date of Last Activity:		08/15/1991				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(015)						
- -						
PR000958						
	/ /	114-HBRR	Obligation	-105,302		
	/ /	117-HBRR	Obligation	-398,717		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-504,019	Total:	-504,019	0	0
Total Encumbered:		504,019				
Total Expended:		504,019				
Date of Last Activity:		07/17/1991				
9I, FINAL VOUCHER PAID						
		Willits (5082)				
BROS-0045(018)		BAECHTEL CR. BR. NO. 10C-200 ON RAILROAD AVE.				
01-924337						
PR000959						
	/ /	117-HBRR	Obligation	-47,228		
Total Obligated:		-47,228	Total:	-47,228	0	0
Total Encumbered:		47,228				
Total Expended:		47,228				
Date of Last Activity:		10/31/1997				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Mendocino County (5910)				
BROS-0045(019)		Philo-Greenwood Rd. at Navarro River Br. #10C-032				
01-924338						
PR000960						
	/ /	114-HBRR	Obligation	-25,761		
	02/28/2000	114-HBRR	Obligation	0		
Total Obligated:		-25,760	Total:	-25,760	0	0
Total Encumbered:		25,760				
Total Expended:		25,760				
Date of Last Activity:		02/28/2000				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BROS-0045(022)		Road 110 at Johnson Cr. Br. #10C-130.				
- -						
PR000961						
	/ /	114-HBRR	Obligation	-37,705		
Total Obligated:		-37,705	Total:	-37,705	0	0
Total Encumbered:		37,705				
Total Expended:		37,705				
Date of Last Activity:		02/23/1995				
9I, FINAL VOUCHER PAID						
		Ukiah (5049)				
STPLP-5049(004)		IN THE CITY OF UKIAH ON ORR ST. @ ORR CREEK BRIDGE, BRD. #10C-0153				
01-924457		CLEAN AND PAINT BRIDGE				
01N/A						
PR053622						
	11/23/1998	BPT-HBRR	Obligation	-885		
	10/22/1999	BPT-HBRR	Obligation	885		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		10/22/1999				
1B, CANCELLED - PROJECT REVIEWED.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Willits (5082)				
BRLS-5082(002)		East Valley St @ Broaddus Ck #10C-198				
01-277574						
PR000578						
	/ /	117-HBRR	Obligation	-59,200		
Total Obligated:		-59,200	Total:	-59,200	0	0
Total Encumbered:		59,200				
Total Expended:		43,424				
Date of Last Activity:		10/06/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
BRLO-5910(001)		Road 110 @ Johnson Cr Br. 10C-130				
- -						
PR000365						
	/ /	114-HBRR	Obligation	-197,051		
Total Obligated:		-197,051	Total:	-197,051	0	0
Total Encumbered:		197,051				
Total Expended:		197,051				
Date of Last Activity:		08/30/1993				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BRLO-5910(002)		Wilderness Lodge @ S.F.Eel 10C-125				
PR000366						
	/ /	117-HBRR	Obligation	-471,756		
Total Obligated:		-471,756	Total:	-471,756	0	0
Total Encumbered:		471,756				
Total Expended:		471,756				
Date of Last Activity:		02/22/1994				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BRLO-5910(003)		Airport Rd. @ Town Ck #10C-179				
01-278384						
PR000367						
	/ /	114-HBRR	Obligation	-549,009		
Total Obligated:		-549,009	Total:	-549,009	0	0
Total Encumbered:		660,988				
Total Expended:		660,988				
Date of Last Activity:		04/04/1996				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BRLSSTPL-5910(004)		Russian River Br #10C-102				
01-278164		Replace & Roadway Realignment				
016140						
PR000698						
	/ /	114-HBRR	Obligation	-146,560		
	09/15/1998	114-HBRR	Obligation	-3,975,860		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Mendocino County (5910)				
BRLSSTPL-5910(004)		Russian River Br #10C-102				
		Replace & Roadway Realignment				
016140						
PR000698						
	09/18/1998	114-HBRR	Obligation	2,061,210		
	02/08/1999	114-HBRR	Obligation	674		
	11/29/1999	114-HBRR	Obligation	-67,691		
	04/27/2000	114-HBRR	Obligation	-7,323		
Total Obligated:		-2,135,550	Total:	-2,135,550	0	0
Total Encumbered:		2,135,550				
Total Expended:		2,134,137				
Date of Last Activity:		10/23/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
STPLZ-5910(010)		VARIOUS LOCATIONS				
01-279394		FIELD REVIEWS & STRATEGY MEETINGS				
88VAR001						
PR020297						
	/ /	BMS-Seismic	Obligation	-4,426		
	11/30/1997	BMS-Seismic	Obligation	-79,677		
	01/04/2001	BMG-Seismic	Obligation	-195,651	-195,651	
Total Obligated:		-279,754	Total:	-279,754	-195,651	0
Total Encumbered:		316,000				
Total Expended:		15,271				
Date of Last Activity:		02/09/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
BRLO-5910(012)		Pine Avenue Bridge # 10C-0121				
01-924394		Replace Bridge & Approaches				
0188-VAROO3						
PR000368						
	/ /	114-HBRR	Obligation	-27,200		
	06/08/1999	114-HBRR	Obligation	-1,070,522		
	06/11/1999	114-HBRR	Obligation	548,861		
	11/29/1999	114-HBRR	Obligation	-48,419		
Total Obligated:		-597,280	Total:	-597,280	0	0
Total Encumbered:		597,280				
Total Expended:		568,463				
Date of Last Activity:		12/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
BRLO-5910(013)		Pine Avenue @ Jones Creek Bridge # 10C-0122				
01-924395		Replace Bridge & Approaches				
0188-VAR003						
PR000369						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Mendocino County (5910)				
BRLO-5910(013)		Pine Avenue @ Jones Creek Bridge # 10C-0122				
		Replace Bridge & Approaches				
0188-VAR003						
PR000369						
	/ /	114-HBRR	Obligation	-29,600		
	06/08/1999	114-HBRR	Obligation	-23,489		
Total Obligated:		-53,089	Total:	-53,089	0	0
Total Encumbered:		53,089				
Total Expended:		53,089				
Date of Last Activity:		05/07/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
BENSTPL-5910(016)		SCHOOL WAY/W. FORK RUSSIAN RIVER & ORR SPRINGS RD/S. FORK BIG RIVER				
01-924421		EL NINO PREPAREDNESS-SCOUR PROTECTION				
0188-VAR0, 0188-VAR003						
PR000127						
	12/31/1997	BEN-HBRR	Obligation	-1,770		
	01/31/1998	BEN-HBRR	Obligation	-64,627		
	03/31/1998	BEN-HBRR	Obligation	20,709		
	11/13/2000	BEN-HBRR	Obligation	42,741	42,741	
Total Obligated:		-2,946	Total:	-2,946	42,741	0
Total Encumbered:		2,946				
Total Expended:		2,946				
Date of Last Activity:		11/13/2000				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
STPLZ-5910(020)		MASONITE RD. UNDERCROSSING AT N. STATE ST., BR. NO. 10C-0064				
01-279524		SEISMIC RETROFIT				
0188-VAR003						
PR052971						
	09/16/1998	BMS-Seismic	Obligation	-165,564		
	03/29/1999	BMS-Seismic	Obligation	-7,955		
	11/13/2000	BMS-Seismic	Obligation	10,083	10,083	
Total Obligated:		-163,435	Total:	-163,435	10,083	0
Total Encumbered:		184,609				
Total Expended:		184,609				
Date of Last Activity:		11/13/2000				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BRLO-5910(034)		Robinson Creek Road @ the Robinson Creek Bridge (Br# 10C-0072).				
01-924533		Bridge Rehabilation				
01N/A						
PR063061						
	08/24/2000	Q11-HBRR	Obligation	-96,000		
	11/22/2000	Q11-HBRR	Obligation	-9,600	-9,600	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Mendocino County (5910)				
BRLO-5910(034)		Robinson Creek Road @ the Robinson Creek Bridge (Br# 10C-0072).				
		Bridge Rehabilation				
01N/A						
PR063061						
	01/03/2001	Q11-HBRR	Obligation	-220,672	-220,672	
Total Obligated:		-326,272	Total:	-326,272	-230,272	0
Total Encumbered:		326,272				
Total Expended:		262,001				
Date of Last Activity:		04/24/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mendocino County (5910)				
BRLSZD-5910(039)		School Way Bridge, Br. No. 10C-0084, CR 236 at MP 1.31 over West Fork of Russian River,				
01-280254		Seismic Retrofit / Replacement				
		Seismic Retrofit (Replace Bridge)				
0100-VAR04						
PR065817						
	04/17/2001	BMD-Seismic	Obligation	-60,000	-60,000	
Total Obligated:		-60,000	Total:	-60,000	-60,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/17/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mendocino County (5910)				
BRLRT-5910(041)		Eureka Hill Road, CR505, MP 4.92, Br,.No. 10C-0034				
01-280364		Bridge Seismic Retrofit / Replacement				
01N/A						
PR066316						
	05/15/2001	BVW-BR-Seismic	Obligation	-60,000	-60,000	**New1**
Total Obligated:		-60,000	Total:	-60,000	-60,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/15/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mendocino County (5910)				
BRLSZD-5910(042)		Moore Street, CR 229B, MP 0.45, Br. No. 10C0048				
01-280374		Bridge Replacement				
01N/A						
PR066318						
	05/15/2001	BMD-Seismic	Obligation	-60,000	-60,000	**New1**
Total Obligated:		-60,000	Total:	-60,000	-60,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/15/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 01						
MPO: Mendocino Council Of Governments (6140)						
		Mendocino County (5910)				
BRRS-V118(002)						
- -						
PR001231						
	/ /	118-HBRR	Obligation	-448,560		
	/ /	118-HBRR	Obligation	-4,854		
Total Obligated:		-453,414	Total:	-453,414	0	0
Total Encumbered:		453,414				
Total Expended:		0				
Date of Last Activity:		11/28/1988				
9I, FINAL VOUCHER PAID						
		Mendocino County (5910)				
BRRS-Z556(001)		VICHY SPRINGS ROAD AT RUSSIAN RIVER. BR. NO. 10C-107.				
PR001335						
	/ /	114-HBRR	Obligation	-1,367,852		
	/ /	114-HBRR	Obligation	98,781		
Total Obligated:		-1,269,070	Total:	-1,269,070	0	0
Total Encumbered:		1,349,670				
Total Expended:		1,349,670				
Date of Last Activity:		03/06/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-11,001,624	-553,097	0
		Mendocino Council Of Governments	**Balance:**	-11,001,624	-553,097	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			01 Balance:	-30,976,040	-1,419,618	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRSOS-0089(008)						
PR001450						
	/ /	117-HBRR	Obligation	-88,800		
	/ /	117-HBRR	Obligation	2,941		
Total Obligated:		-85,858	Total:	-85,858	0	0
Total Encumbered:		107,323				
Total Expended:		0				
Date of Last Activity:		04/07/1992				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(009)						
PR001076						
	/ /	117-HBRR	Obligation	-501,502		
Total Obligated:		-501,502	Total:	-501,502	0	0
Total Encumbered:		519,612				
Total Expended:		464,479				
Date of Last Activity:		08/16/1988				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(010)						
PR001077						
	/ /	117-HBRR	Obligation	-35,200		
	/ /	117-HBRR	Obligation	3,568		
	/ /	114-HBRR	Obligation	-262,667		
Total Obligated:		-294,298	Total:	-294,298	0	0
Total Encumbered:		302,128				
Total Expended:		262,667				
Date of Last Activity:		10/13/1987				
9I, FINAL VOUCHER PAID						
		Redding (5068)				
BROS-0089(011)						
PR001078						
	/ /	114-HBRR	Obligation	-7,600		
	/ /	114-HBRR	Obligation	-182,264		
Total Obligated:		-189,864	Total:	-189,864	0	0
Total Encumbered:		189,864				
Total Expended:		189,864				
Date of Last Activity:		04/07/1988				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(012)						
PR001079						
	/ /	117-HBRR	Obligation	-53,600		
	/ /	114-HBRR	Obligation	-302,556		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-356,156	Total:	-356,156	0	0
Total Encumbered:		356,156				
Total Expended:		356,156				
Date of Last Activity:		02/06/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(013)						
PR001080						
	/ /	117-HBRR	Obligation	-243,556		
Total Obligated:		-243,556	Total:	-243,556	0	0
Total Encumbered:		243,556				
Total Expended:		243,556				
Date of Last Activity:		09/23/1988				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(015)						
PR001081						
	/ /	117-HBRR	Obligation	-168,137		
Total Obligated:		-168,137	Total:	-168,137	0	0
Total Encumbered:		168,137				
Total Expended:		168,137				
Date of Last Activity:		08/22/1991				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(016)		LITTLE COW CREEK. BR. NO.6C-2				
PR001082						
	/ /	114-HBRR	Obligation	-43,672		
	/ /	114-HBRR	Obligation	-288,218		
	/ /	117-HBRR	Obligation	-84,959		
Total Obligated:		-416,850	Total:	-416,850	0	0
Total Encumbered:		416,850				
Total Expended:		416,850				
Date of Last Activity:		08/02/1991				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(017)		ISLAND RD. AT FALL RIVER. BR. NO. 6C-205				
PR001083						
	/ /	117-HBRR	Obligation	-133,200		
	/ /	114-HBRR	Obligation	-79,999		
Total Obligated:		-213,199	Total:	-213,199	0	0
Total Encumbered:		213,200				
Total Expended:		213,200				
Date of Last Activity:		09/27/1994				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BROS-0089(020)		Approximately 400' to 500' South of Lack Creek. Br. No. 6C194				
PR001084						
	/ /	114-HBRR	Obligation	-33,596		
Total Obligated:		-33,596	Total:	-33,596	0	0
Total Encumbered:		41,995				
Total Expended:		41,995				
Date of Last Activity:		05/17/1993				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BROS-0089(022)		ON BRIDGE ST IN FALL RIVER MILLS, FALL RIVER BRIDGE NO.6C-63.				
PR001086						
	/ /	117-HBRR	Obligation	-74,806		
Total Obligated:		-74,806	Total:	-74,806	0	0
Total Encumbered:		74,806				
Total Expended:		74,806				
Date of Last Activity:		03/29/1994				
9I, FINAL VOUCHER PAID						
		Redding (5068)				
BRLS-5068(001)		Cypress Over SAC. Riv				
02-451714						
022037						
PR000575						
	/ /	118-HBRR	Obligation	-48,000		
	06/28/1999	Q10-HBRR	Obligation	-40,885		
	07/20/1999	Q10-HBRR	Obligation	-40,000		
Total Obligated:		-128,885	Total:	-128,885	0	0
Total Encumbered:		128,885				
Total Expended:		88,885				
Date of Last Activity:		08/19/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Redding (5068)				
BRLS-5068(008)		In the City of Redding on Benton Dr. @ Sacramento River Br # 6C-1				
02-453154		BRIDGE REPLACEMENT				
02# 3-94						
PR000576						
	/ /	118-HBRR	Obligation	-6,261,138		
	10/31/1997	114-HBRR	Obligation	-365,200		
Total Obligated:		-6,626,338	Total:	-6,626,338	0	0
Total Encumbered:		6,626,338				
Total Expended:		6,102,972				
Date of Last Activity:		06/25/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Redding (5068)				
STPLZ-5068(010)		In the City of Redding on Girvan Rd. on Olney Creek (Bridge # 06C-0341)				
02-453924		Seismic Safety Retrofit				
02N/A						
PR060045						
	12/14/1999	BMD-Seismic	Obligation	-8,000		
	06/15/2000	BMD-Seismic	Obligation	-7,600		
Total Obligated:		-15,600	Total:	-15,600	0	0
Total Encumbered:		19,500				
Total Expended:		16,950				
Date of Last Activity:		10/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta Lake (5474)				
STPLX-5474(002)		In the City of Shasta Lake on Ashby Rd @ Churn Creek Br. #06C-0268.				
02-453374		Replace Bridge Rail & Approach Rail				
02# 13-95						
PR020051						
	/ /	BRP-HBRR	Obligation	-16,583		
Total Obligated:		-16,583	Total:	-16,583	0	0
Total Encumbered:		16,584				
Total Expended:		16,583				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Shasta Lake (5474)				
STPLX-5474(003)		In the City of Shasta Lake on Ashby Rd @ Toyon Creek, Br. No.'s 06C-0250.				
02-453384		Replace Bridge rail & Approach Rail				
02# 13-95						
PR020052						
	/ /	BRP-HBRR	Obligation	-14,228		
Total Obligated:		-14,228	Total:	-14,228	0	0
Total Encumbered:		14,228				
Total Expended:		14,228				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(002)		Lack Cr. Br (500' South) 6C-194				
- -						
PR000347						
	/ /	114-HBRR	Obligation	-148,439		
Total Obligated:		-148,439	Total:	-148,439	0	0
Total Encumbered:		198,598				
Total Expended:		198,598				
Date of Last Activity:		10/19/1993				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRLO-5906(003)		Bridge St @ Fall River #6C-063				
02-451914						
PR000348						
	/ /	117-HBRR	Obligation	-405,169		
Total Obligated:		-405,169	Total:	-405,169	0	0
Total Encumbered:		505,588				
Total Expended:		505,588				
Date of Last Activity:		10/13/1995				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(004)		Millville Plains Rd. @ West Channel Dry Creek Bridge #6C-293				
02-451874		REPLACE BRIDGE ON NEW ALIGNMENT				
02LSR050						
PR000349						
	/ /	117-HBRR	Obligation	-333,120		
	12/21/1998	117-HBRR	Obligation	17,598		
Total Obligated:		-315,521	Total:	-315,521	0	0
Total Encumbered:		323,921				
Total Expended:		323,921				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(005)		Lilian Cr. Br. @ Ash Cr. Rd. 6C-234				
02-451934						
PR000350						
	/ /	117-HBRR	Obligation	-133,172		
Total Obligated:		-133,172	Total:	-133,172	0	0
Total Encumbered:		138,872				
Total Expended:		138,872				
Date of Last Activity:		10/15/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(006)		Fall Riv. Br., No. 6C-205, Replace				
02-452024						
PR000351						
	/ /	117-HBRR	Obligation	-886,749		
Total Obligated:		-886,749	Total:	-886,749	0	0
Total Encumbered:		1,020,806				
Total Expended:		1,020,806				
Date of Last Activity:		04/27/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRLO-5906(009)		Buzzard Roost Rd., @ So. Fork Little Cow Creek - Br. 6C-208				
02-452154		Replace bridge on new alignment				
02L5R07						
PR000352						
	/ /	117-HBRR	Obligation	-182,683		
	12/21/1998	117-HBRR	Obligation	3,879		
Total Obligated:		-178,803	Total:	-178,803	0	0
Total Encumbered:		178,803				
Total Expended:		178,803				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(010)		Red Bluff Road @ Middle Creek Bridge - Br. #6C-197				
02-452164		Replace bridge on new alignment				
02N/A						
PR000353						
	/ /	117-HBRR	Obligation	-56,000		
	02/29/2000	114-HBRR	Obligation	-307,200		
	04/24/2001	114-HBRR	Obligation	37,825	37,825	
	04/24/2001	117-HBRR	Obligation	6,195	6,195	
Total Obligated:		-319,179	Total:	-319,179	44,020	0
Total Encumbered:		319,179				
Total Expended:		319,179				
Date of Last Activity:		04/24/2001				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLX-5906(012)		Deep Hole Cr Br. #6C-263.				
02-452294						
PR020055						
	/ /	BRP-HBRR	Obligation	34,725		
	/ /	BRP-HBRR	Obligation	-62,611		
	/ /	BRP-HBRR	Obligation	-34,725		
Total Obligated:		-62,611	Total:	-62,611	0	0
Total Encumbered:		62,611				
Total Expended:		62,611				
Date of Last Activity:		04/19/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLX-5906(016)		Churn Cr. Br. on Churn Cr. Road				
02-452444		Replace Br. Rail & App. Grd Rail				
PR020057						
	/ /	BRP-HBRR	Obligation	78,595		
	/ /	BRP-HBRR	Obligation	-83,375		
	/ /	BRP-HBRR	Obligation	4,780		
	/ /	BRP-HBRR	Obligation	-83,375		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-83,375	Total:	-83,375	0	0
Total Encumbered:		83,375				
Total Expended:		83,375				
Date of Last Activity:		08/07/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLX-5906(017)		Old Cow Crk bridge on Whitmore Rod, No.06C-0014				
02-452454		Replace Bridge/Rail				
PR020058						
	/ /	BRP-HBRR	Obligation	83,376		
	/ /	BRP-HBRR	Obligation	-89,307		
	/ /	BRP-HBRR	Obligation	-83,376		
Total Obligated:		-89,307	Total:	-89,307	0	0
Total Encumbered:		89,307				
Total Expended:		89,307				
Date of Last Activity:		08/01/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLZ-5906(019)		AIRPORT RD BRIDGE @ SACRAMENTO RIVER #6C-0008				
02-452974		SEISMIC RETROFIT				
PR020290						
	/ /	BMS-Seismic	Obligation	242,701		
	/ /	BMS-Seismic	Obligation	-247,127		
	/ /	BMS-Seismic	Obligation	-242,701		
Total Obligated:		-247,127	Total:	-247,127	0	0
Total Encumbered:		279,145				
Total Expended:		279,145				
Date of Last Activity:		05/23/1996				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLO-5906(021)		In Shasta County - Michael Creek Bridge on Parkville Rd.				
02-453094		Remove bridge, replace w/culvert				
02N/A						
PR000356						
	/ /	114-HBRR	Obligation	-20,000		
	12/09/1999	117-HBRR	Obligation	-236,000		
	05/22/2000	117-HBRR	Obligation	23,604		
Total Obligated:		-232,396	Total:	-232,396	0	0
Total Encumbered:		232,396				
Total Expended:		128,503				
Date of Last Activity:		07/24/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLO-5906(022)		Fern Rd. East @ Old Cow Creek Br # 06C0003				
02-453104		Replace existing bridge on new alignment				
02N/A						
PR000357						
	/ /	114-HBRR	Obligation	-34,880		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRLO-5906(022)		Fern Rd. East @ Old Cow Creek Br # 06C0003				
		Replace existing bridge on new alignment				
02N/A						
PR000357						
	09/21/1999	114-HBRR	Obligation	-17,120		
	10/24/2000	Q11-HBRR	Obligation	-474,616	-474,616	
Total Obligated:		-526,616	Total:	-526,616	-474,616	0
Total Encumbered:		526,616				
Total Expended:		219,176				
Date of Last Activity:		02/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLO-5906(025)		In Shasta County - Rock Cr. Road @ Rock Creek Br # 06C-0213				
02-453394		Replace Bridge and Approaches				
88VAR003						
PR054500						
	12/30/1998	Q11-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		30,103				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLS-5906(026)		In Shasta County on Dersch Rd @ Stillwater Creek Br # 06C-0048				
02-453404		Replace Bridge and Approaches				
0288VAR003						
PR000618						
	/ /	118-HBRR	Obligation	-698,278		
	11/30/1998	118-HBRR	Obligation	-445,570		
	11/28/1998	118-HBRR	Obligation	571,924		
Total Obligated:		-571,924	Total:	-571,924	0	0
Total Encumbered:		571,924				
Total Expended:		571,924				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRLS-5906(027)		Old 44 Drive @ Clough Creek Br. No. 06C-0095				
02-918019		Replace bridge on new alignment				
0214-95						
PR000619						
	/ /	118-HBRR	Obligation	-239,970		
	12/21/1998	118-HBRR	Obligation	9,456		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-230,513	Total:	-230,513	0	0
Total Encumbered:		230,513				
Total Expended:		230,513				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLZ-5906(029)		In Shasta County, (9) bridges - Bridge No.s 6C-10, 19, 20, 41, 86, 101, 189, 221 & 233				
02-453834		Seismic Retrofit				
0288VAR002						
PR020291						
	/ /	BMS-Seismic	Obligation	-61,971		
	12/14/1999	BMB-Seismic	Obligation	-2,400		
	12/14/1999	BMD-Seismic	Obligation	-9,600		
	06/02/2000	Q12-HBRR	Obligation	-691,936		
	06/02/2000	BMD-Seismic	Obligation	9,600		
Total Obligated:		-756,307	Total:	-756,307	0	0
Total Encumbered:		937,922				
Total Expended:		488,101				
Date of Last Activity:		02/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
STPLF-5906(030)		In Shasta County - Vedder Rd. @ Burney Creek - Br. #6C-204				
02-918049		Special Bridge Replacement				
0288VAR002						
PR018537						
	/ /	BSR-HBRR	Obligation	-60,000		
	04/21/1999	117-HBRR	Obligation	-470,344		
	05/10/1999	BSR-HBRR	Obligation	-60,000		
	05/10/1999	117-HBRR	Obligation	470,344		
	05/10/1999	BMN-HBRR	Obligation	-470,344		
	05/27/1999	BSR-HBRR	Obligation	60,000		
	07/01/1999	BSR-HBRR	Obligation	-5,600		
	07/01/1999	BMN-HBRR	Obligation	5,320		
Total Obligated:		-530,624	Total:	-530,624	0	0
Total Encumbered:		530,624				
Total Expended:		463,513				
Date of Last Activity:		05/30/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
STPLX-5906(031)		In Shasta County - Big Bend Rd. @ Pit River - Bridge #6C-0015				
02-918053		Bridge Rail Replacement				
02N/A						
PR061499						
	04/07/2000	BRL-HBRR	Obligation	-10,623		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-10,623	Total:	-10,623	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Shasta County (5906)				
STPLX-5906(032)		In Shasta County - Churn Creek Rd. @ Churn Creek - Bridge #6C-0049				
02-918054		Bridge Rail Replacement				
0288VAR003						
PR020059						
	/ /	BRP-HBRR	Obligation	-8,853		
	06/24/1998	BRP-HBRR	Obligation	-61,970		
	10/21/1998	BRP-HBRR	Obligation	-16,602		
	07/01/1999	BRP-HBRR	Obligation	1		
Total Obligated:		-87,424	Total:	-87,424	0	0
Total Encumbered:		87,424				
Total Expended:		87,424				
Date of Last Activity:		11/22/1999				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
STPLZ-5906(033)		In Shasta County @ Cottonwood Creek bridge on Main St. (Bridge # 06C-0081)				
02-453934		Seismic Safety Retrofit-Replace Bridge				
88VAR005A						
PR051091						
	06/28/1998	BMS-Seismic	Obligation	-478,062		
Total Obligated:		-7,088,773	Total:	-478,062	0	0
Total Encumbered:		540,000				
Total Expended:		252,490				
Date of Last Activity:		06/18/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLS-5906(036)		In Shasta County on Old Forty Four Drive - Bridge No. 06C-0097				
02-918087		Bridge Replacement				
02X						
PR000620						
	/ /	114-HBRR	Obligation	-404,129		
	01/31/1998	114-HBRR	Obligation	76,794		
	11/23/1998	114-HBRR	Obligation	-87,315		
	01/19/1999	114-HBRR	Obligation	76,794		
	04/24/2001	114-HBRR	Obligation	24,939	24,939	
Total Obligated:		-312,916	Total:	-312,916	24,939	0
Total Encumbered:		312,916				
Total Expended:		312,916				
Date of Last Activity:		04/24/2001				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BENSTPL-5906(037)		In Shasta County - Clear Creek or Cooperation Yard - El Nino Preparedness				
02-918098		Purchase bailey bridge				
02NA ELNINO						
PR000123						
	12/31/1997	BEN-HBRR	Obligation	-885		
	02/28/1998	BEN-HBRR	Obligation	885		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		02/28/1998				
1B, CANCELLED - PROJECT REVIEWED.						
		Shasta County (5906)				
BRLO-5906(038)		In Shasta County - Lower Gas Point Rd. @ North Fork of Cottonwood Creek - Br. #06C-0011				
02-918102		Bridge Replacement				
88VAR003						
PR000359						
	02/28/1998	117-HBRR	Obligation	-40,000		
	04/26/1999	117-HBRR	Obligation	-1,247,906		
	04/28/1999	117-HBRR	Obligation	643,953		
	07/16/1999	117-HBRR	Obligation	-16,651		
	02/17/2000	117-HBRR	Obligation	-3,076		
Total Obligated:		-663,680	Total:	-663,680	0	0
Total Encumbered:		555,893				
Total Expended:		555,893				
Date of Last Activity:		05/30/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Shasta County (5906)				
BRLO-5906(041)		In Shasta County - Old 44 Dr. - Stillwater Creek - Bridge #06C0094				
02-918139		Bridge Replacement				
02FTA5307						
PR056580						
	04/27/1999	117-HBRR	Obligation	-16,000		
	09/28/2000	117-HBRR	Obligation	-40,000		
	09/28/2000	117-HBRR	Obligation	40,000		
	09/28/2000	Q11-HBRR	Obligation	-56,000		
Total Obligated:		-72,000	Total:	-72,000	0	0
Total Encumbered:		72,000				
Total Expended:		6,946				
Date of Last Activity:		01/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLO-5906(050)		on Long Hay Flat Road @ Bailey Creek Bridge #6C-310				
02-454044		New Bridge				
02N/A						
PR058519						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRLO-5906(050)		on Long Hay Flat Road @ Bailey Creek Bridge #6C-310				
		New Bridge				
02N/A						
PR058519						
	08/06/1999	117-HBRR	Obligation	-16,000		
	11/07/2000	Q11-HBRR	Obligation	-44,000	-44,000	
Total Obligated:		-60,000	Total:	-60,000	-44,000	0
Total Encumbered:		60,000				
Total Expended:		32,991				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLSZD-5906(051)		on McArthur Road @ Fall River Bridge #6C-189				
02-454054		Seismic Bridge Replacement				
02N/A						
PR058619						
	08/13/1999	BMD-Seismic	Obligation	-16,000		
	11/07/2000	BMD-Seismic	Obligation	-144,000	-144,000	
Total Obligated:		-160,000	Total:	-160,000	-144,000	0
Total Encumbered:		200,000				
Total Expended:		39,290				
Date of Last Activity:		05/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLO-5906(053)		on Parkville Road at Bear Creek, Br# 06C-0020				
02-454334		Bridge Replacement				
02N/A						
PR062944						
	08/15/2000	Q11-HBRR	Obligation	-88,000		
Total Obligated:		-88,000	Total:	-88,000	0	0
Total Encumbered:		106,800				
Total Expended:		29,442				
Date of Last Activity:		05/29/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Shasta County (5906)				
BRLS-5906(055)		on Airport Road @ Sacramento river Bridge, Br# 06C-0008				
02-454664		Bridge Replacement				
02N/A						
PR064423						
	01/04/2001	Q10-HBRR	Obligation	-160,000	-160,000	
Total Obligated:		-160,000	Total:	-160,000	-160,000	0
Total Encumbered:		160,000				
Total Expended:		1,608				
Date of Last Activity:		05/21/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Shasta County Regional Transportation Planning Agency (6093)						
		Shasta County (5906)				
BRLO-5906(057)		on Wildcat Road @ North Fork Battle Creek Bridge, Br # 08C-0020				
02-455244		Bridge Replacement				
02N/A						
PR065518						
	03/28/2001	Q11-HBRR	Obligation	-84,000	-84,000	
Total Obligated:		-84,000	Total:	-84,000	-84,000	0
Total Encumbered:		84,000				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Shasta County (5906)				
BRRS-V264(001)						
PR001243						
	/ /	114-HBRR	Obligation	-232,544		
Total Obligated:		-232,544	Total:	-232,544	0	0
Total Encumbered:		290,681				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BHRS-V267(001)						
- -						
PR000230						
	/ /	118-HBRR	Obligation	-40,000		
	/ /	118-HBRR	Obligation	21,634		
Total Obligated:		-18,365	Total:	-18,365	0	0
Total Encumbered:		22,956				
Total Expended:		0				
Date of Last Activity:		06/16/1987				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRM-Y199(001)		Churn Creek Rd, Churn Creek Br. No. 6C-086; approach guard railing limits, approx. 75'				
PR000821						
	/ /	118-HBRR	Obligation	-25,233		
Total Obligated:		-25,233	Total:	-25,233	0	0
Total Encumbered:		25,233				
Total Expended:		25,233				
Date of Last Activity:		09/08/1992				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRM-Y199(002)		Churn Creek Rd., Churn Creek Bridge No. 6C-086.				
PR000822						
	/ /	114-HBRR	Obligation	-218,392		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-218,392	Total:	-218,392	0	0
Total Encumbered:		218,593				
Total Expended:		218,392				
Date of Last Activity:		04/07/1993				
9I, FINAL VOUCHER PAID						
		Shasta County (5906)				
BRRS-Y203(001)						
PR001314						
	/ /	114-HBRR	Obligation	-115,277		
Total Obligated:		-115,277	Total:	-115,277	0	0
Total Encumbered:		144,096				
Total Expended:		0				
Date of Last Activity:		07/25/1988				
9I, FINAL VOUCHER PAID						
		Redding (5068)				
BRM-Y233(002)		ON BENTON DR. @ THE SACRAMENTO RIVER BRIDGE #6C-1				
- -		DESIGN BRIDGE & APPROACHES				
PR000823						
	/ /	118-HBRR	Obligation	-837,364		
Total Obligated:		-837,364	Total:	-837,364	0	0
Total Encumbered:		837,365				
Total Expended:		837,365				
Date of Last Activity:		01/02/1997				
9I, FINAL VOUCHER PAID						
		Redding (5068)				
BRM-Y245(001)						
PR000824						
	/ /	118-HBRR	Obligation	-28,800		
	/ /	118-HBRR	Obligation	-241,018		
Total Obligated:		-269,818	Total:	-269,818	0	0
Total Encumbered:		269,818				
Total Expended:		269,818				
Date of Last Activity:		09/08/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-19,051,003	-837,656	0
Shasta County Regional Transportation Planning Agency			**Balance:**	-19,051,003	-837,656	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Lassen County Transportation Commission (6137)						
		Lassen County (5907)				
BRSOS-0035(003)						
PR001390						
	/ /	117-HBRR	Obligation	-256,047		
	/ /	117-HBRR	Obligation	-38,098		
Total Obligated:		-294,146	Total:	-294,146	0	0
Total Encumbered:		294,146				
Total Expended:		0				
Date of Last Activity:		12/27/1989				
9I, FINAL VOUCHER PAID						
		Lassen County (5907)				
BROS-0035(005)						
PR000931						
	/ /	117-HBRR	Obligation	-44,403		
	/ /	114-HBRR	Obligation	-396,611		
Total Obligated:		-441,014	Total:	-441,014	0	0
Total Encumbered:		441,014				
Total Expended:		425,014				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Lassen County (5907)				
BROS-0035(006)						
PR000932						
	/ /	114-HBRR	Obligation	-193,309		
	/ /	117-HBRR	Obligation	-18,290		
Total Obligated:		-211,600	Total:	-211,600	0	0
Total Encumbered:		211,600				
Total Expended:		211,600				
Date of Last Activity:		04/04/1991				
9I, FINAL VOUCHER PAID						
		Lassen County (5907)				
BROS-0035(007)						
PR000933						
	/ /	117-HBRR	Obligation	229,600		
	/ /	117-HBRR	Obligation	-276,628		
Total Obligated:		-47,028	Total:	-47,028	0	0
Total Encumbered:		47,028				
Total Expended:		47,028				
Date of Last Activity:		09/10/1996				
9I, FINAL VOUCHER PAID						
		Lassen County (5907)				
BROS-0035(009)						
PR000934						
	/ /	114-HBRR	Obligation	-261,699		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-261,699	Total:	-261,699	0	0
Total Encumbered:		316,792				
Total Expended:		316,792				
Date of Last Activity:		12/06/1991				
9I, FINAL VOUCHER PAID						
		Susanville (5116)				
BRLS-5116(001)		ON RICHMOND ROAD AT SUSAN RIVER BRIDGE NO. 7C-017				
02-452004						
PR000584						
	/ /	118-HBRR	Obligation	-1,452,921		
Total Obligated:		-1,452,921	Total:	-1,452,921	0	0
Total Encumbered:		1,452,921				
Total Expended:		1,408,971				
Date of Last Activity:		06/14/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		Lassen County (5907)				
BROS-5907(002)		Mapes Lane @ Susan River Overflow Bridge No. 7C-42				
02-451944		Bridge Replacement				
02BRLO5907						
PR001182						
	/ /	117-HBRR	Obligation	-19,200		
	01/28/2000	117-HBRR	Obligation	-2,400		
	08/09/2000	Q11-HBRR	Obligation	-385,841		
	11/15/2000	Q11-HBRR	Obligation	-15,961	-15,961	
Total Obligated:		-423,402	Total:	-423,402	-15,961	0
Total Encumbered:		630,628				
Total Expended:		349,793				
Date of Last Activity:		01/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lassen County (5907)				
BROS-5907(003)		Hartzen Falls Bridge				
02-451904		Construct Bridge and Approaches				
PR001183						
	/ /	117-HBRR	Obligation	-20,000		
	08/04/1999	117-HBRR	Obligation	-12,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		37,000				
Total Expended:		16,271				
Date of Last Activity:		01/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lassen County (5907)				
BRLO-5907(006)		Armstrong Rd. @ Willow Ck., Br. 7C-86				
02-452644						
PR000360						
	/ /	117-HBRR	Obligation	-216,890		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-216,890	Total:	-216,890	0	0
Total Encumbered:		216,890				
Total Expended:		216,890				
Date of Last Activity:		10/15/1996				
9I, FINAL VOUCHER PAID						
		Lassen County (5907)				
BRLO-5907(009)		Blickenstaff Road @ Baxter Creek Bridge# 7C-74				
02-918020		BRIDGE REPLACEMENT				
0288-VAR002						
PR000361						
	/ /	114-HBRR	Obligation	-20,800		
	09/21/1999	114-HBRR	Obligation	-8,000		
	01/18/2000	117-HBRR	Obligation	-12,000		
Total Obligated:		-40,800	Total:	-40,800	0	0
Total Encumbered:		40,800				
Total Expended:		23,850				
Date of Last Activity:		04/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lassen County (5907)				
STPLZ-5907(010)		In Lassen County (2 bridges) on CR306 Whitehead Slough (Br. #7C-0070) & CR417 on Muddy				
02-453914		Slough No. 1 (Br. #7C-0088)				
		Seismic Safety Retrofit				
0288-VAR003						
PR020292						
	/ /	BMS-Seismic	Obligation	-17,706		
	07/20/1999	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-26,559	Total:	-26,559	0	0
Total Encumbered:		30,000				
Total Expended:		12,813				
Date of Last Activity:		02/01/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lassen County (5907)				
BRLO-5907(017)		In Lassen County - CR 424, Bassett Rd. - BR. # 07C0087				
02-918129		Bridge Replacement				
88VAR003						
PR061679						
	04/24/2000	Q11-HBRR	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		0				
Date of Last Activity:		04/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Lassen County (5907)				
BRRS-V162(002)						
- -						
PR001234						
	/ /	118-HBRR	Obligation	-264,191		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-264,191	Total:	-264,191	0	0
Total Encumbered:		264,551				
Total Expended:		264,191				
Date of Last Activity:		10/02/1991				
9I, FINAL VOUCHER PAID						
		Susanville (5116)				
BRM-Z161(003)		ON RICHMOND RD. @ SUSAN RIVER; BR. NO. 7C-17				
PR000834						
	/ /	118-HBRR	Obligation	-190,180		
Total Obligated:		-190,180	Total:	-190,180	0	0
Total Encumbered:		190,180				
Total Expended:		175,217				
Date of Last Activity:		03/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Susanville (5116)				
BRM-Z166(001)						
PR000835						
	/ /	114-HBRR	Obligation	-189,490		
	/ /	118-HBRR	Obligation	-446,738		
Total Obligated:		-636,228	Total:	-636,228	0	0
Total Encumbered:		636,228				
Total Expended:		615,428				
Date of Last Activity:		02/26/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-4,586,661	-15,961	0
		Lassen County Transportation Commission	**Balance:**	-4,586,661	-15,961	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Modoc County Transportation Commission (6141)						
		Modoc County (5903)				
BRLO-5903(001)		Gauger Neck Rd. Br #3C-0086 Halls Creek Bridge				
02-451614		Replace Bridge and Approaches				
PR000331						
	/ /	117-HBRR	Obligation	-201,866		
Total Obligated:		-201,866	Total:	-201,866	0	0
Total Encumbered:		206,866				
Total Expended:		205,400				
Date of Last Activity:		03/26/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modoc County (5903)				
BRLO-5903(002)		Pit River Bridge #3C-34 & Pit River Slough Bridge #3C-35 on Rattlesnake Butte Road				
02-451814		Replace Bridge and Approaches				
PR000332						
	/ /	117-HBRR	Obligation	-730,888		
	10/19/1999	117-HBRR	Obligation	42,381		
Total Obligated:		-688,506	Total:	-688,506	0	0
Total Encumbered:		704,306				
Total Expended:		704,306				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Modoc County (5903)				
BRLO-5903(007)		Near the Town of Lookout on CR 90 (Gouger Neck Rd.) @ Pit River and Pit River overflow (Br #				
02-453064		3C-084 and 3C-0085)				
		Bridge Replacement project				
88VAR003						
PR000333						
	/ /	114-HBRR	Obligation	-123,160		
	12/11/1998	114-HBRR	Obligation	-37,480		
	12/28/1998	114-HBRR	Obligation	31,080		
	04/21/2000	Q11-HBRR	Obligation	-929,200		
Total Obligated:		-1,058,760	Total:	-1,058,760	0	0
Total Encumbered:		1,291,060				
Total Expended:		959,389				
Date of Last Activity:		02/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modoc County (5903)				
BRLO-5903(008)		In Modoc County on CR 60 (West Side Rd) @ Eastside Canal - Bridge #3C-041				
02-918018		Bridge replacement.				
02VAR002						
PR000334						
	/ /	117-HBRR	Obligation	-83,620		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-83,620	Total:	-83,620	0	0
Total Encumbered:		83,620				
Total Expended:		0				
Date of Last Activity:		02/07/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Modoc County (5903)				
STPLZ-5903(009)		In Modoc County @ CR69 on Pit River - Bridge # 3C-0089				
02-453904		Seismic Safety Retrofit				
88VAR005A						
PR050761						
	04/28/1998	BMS-Seismic	Obligation	-53,118		
Total Obligated:		-53,118	Total:	-53,118	0	0
Total Encumbered:		60,000				
Total Expended:		53,048				
Date of Last Activity:		10/27/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modoc County (5903)				
STPLX-5903(023)		on CR 87 @ Pit River Slough, Roberts Slough, Roberts Slough (again), and Mamath Slough				
02-918201		Bridge Rail				
PR064444						
	01/04/2001	BRL-HBRR	Obligation	-10,623	-10,623	
Total Obligated:		-10,623	Total:	-10,623	-10,623	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/04/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-2,096,493	-10,623	0
	Modoc County Transportation Commission		**Balance:**	-2,096,493	-10,623	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Plumas County Transportation Commission (6147)						
		Plumas County (5909)				
BRSOS-0063(005)						
- -						
PR001421						
	/ /	117-HBRR	Obligation	-18,400		
	/ /	114-HBRR	Obligation	-386,400		
	/ /	117-HBRR	Obligation	-22,525		
	/ /	114-HBRR	Obligation	-273,471		
Total Obligated:		-700,796	Total:	-700,796	0	0
Total Encumbered:		854,945				
Total Expended:		114,530				
Date of Last Activity:		10/19/1993				
9I, FINAL VOUCHER PAID						
		Plumas County (5909)				
BRSOS-0063(006)						
PR001422						
	/ /	114-HBRR	Obligation	-61,600		
Total Obligated:		-61,600	Total:	-61,600	0	0
Total Encumbered:		61,600				
Total Expended:		0				
Date of Last Activity:		02/25/1983				
9I, FINAL VOUCHER PAID						
		Portola (5290)				
BRLSZA-5290(003)		In the City of Portola on Gulling St. @ Portola OH (WPRR) - Br. No. 09-0100				
02-453984		Seismic Retrofit				
88VAR003						
PR054460						
	12/22/1998	BMO-HBRR	Obligation	-60,000		
	12/28/1998	BMO-HBRR	Obligation	30,000		
	01/20/1999	BMQ-Seismic	Obligation	-30,000		
	01/28/1999	BMA-Seismic	Obligation	-30,000		
	01/28/1999	BMQ-Seismic	Obligation	30,000		
	12/28/1998	BMO-HBRR	Obligation	30,000		
	01/28/1999	BMA-Seismic	Obligation	30,000		
	01/28/1999	BMQ-Seismic	Obligation	-30,000		
	06/28/1999	BMQ-Seismic	Obligation	-14,265		
	02/07/2000	BMQ-Seismic	Obligation	-40,535		
	05/30/2000	BMQ-Seismic	Obligation	-20,800		
	05/14/2001	BRL-HBRR	Obligation	-385,990	-385,990	**New1**
	05/14/2001	BMQ-Seismic	Obligation	-336,800	-336,800	**New1**
Total Obligated:		-828,390	Total:	-828,390	-722,790	0
Total Encumbered:		938,990				
Total Expended:		117,633				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Plumas County Transportation Commission (6147)						
		Plumas County (5909)				
BRLO-5909(001)		Roundhouse Rd @ Spanish Cr. #9C-097				
02-452734						
PR000364						
	/ /	117-HBRR	Obligation	-416,108		
Total Obligated:		-416,108	Total:	-416,108	0	0
Total Encumbered:		496,808				
Total Expended:		496,808				
Date of Last Activity:		06/12/1996				
9I, FINAL VOUCHER PAID						
		Plumas County (5909)				
BRLS-5909(008)		In Plumas County - Johnsville Rd @ Jamison Creek Br # 09C-0045 - PPNO#2087				
02-453074		Bridge Replacement project				
88VAR003						
PR000622						
	/ /	118-HBRR	Obligation	-64,800		
	03/25/1999	114-HBRR	Obligation	-95,200		
	03/25/1999	118-HBRR	Obligation	-129,600		
	03/28/1999	118-HBRR	Obligation	129,600		
	04/18/2000	Q10-HBRR	Obligation	-1,518,184		
	08/15/2000	Q10-HBRR	Obligation	-335,840		
Total Obligated:		-2,014,024	Total:	-2,014,024	0	0
Total Encumbered:		2,428,569				
Total Expended:		573,811				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Plumas County (5909)				
STPLZ-5909(011)		In Plumas County @ various locations (7) bridges - (Br.#s. 9C-09, 10, 11, 32, 44, 50 & 57)				
02-453874		Seismic Retrofit Project for Bridges				
02VAR003						
PR020296						
	/ /	BMS-Seismic	Obligation	-177,060		
	02/28/1998	BMS-Seismic	Obligation	-141,648		
	04/09/1999	BMS-Seismic	Obligation	-301,002		
	07/28/2000	Q12-HBRR	Obligation	-8,660		
Total Obligated:		-628,370	Total:	-628,370	0	0
Total Encumbered:		710,825				
Total Expended:		700,000				
Date of Last Activity:		10/19/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Plumas County (5909)				
STPLX-5909(012)		In Plumas County - Chester @ First Avenue - Bridge #9C-0137				
02-918052		Bridge Rail Replacement				
02VAR005A						
PR020067						
	/ /	BRP-HBRR	Obligation	-8,853		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Plumas County Transportation Commission (6147)						
		Plumas County (5909)				
STPLX-5909(012)		In Plumas County - Chester @ First Avenue - Bridge #9C-0137				
		Bridge Rail Replacement				
02VAR005A						
PR020067						
	10/28/1998	BRP-HBRR	Obligation	-10,623		
Total Obligated:		-19,476	Total:	-19,476	0	0
Total Encumbered:		19,476				
Total Expended:		18,561				
Date of Last Activity:		01/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Plumas County (5909)				
BENSTPL-5909(014)		In Plumas County - Arlington Road along Indian Creek - 9C-07 & 9C-09 - El Nino Preparedness				
02-918092		Stockpile & Place RSP/Const.-FA				
02NA ELNINO						
PR000126						
	12/31/1997	BEN-HBRR	Obligation	-885		
	12/31/1997	BEN-HBRR	Obligation	-56,658		
	12/02/1998	BEN-HBRR	Obligation	20,107		
Total Obligated:		-37,435	Total:	-37,435	0	0
Total Encumbered:		37,435				
Total Expended:		37,435				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Plumas County (5909)				
BRLO-5909(017)		In Plumas County - Virgilia Rd. - E. Br. N. Fork Feather River - Bridge #09C0033				
02-918135		Rehab. deck, RPL Bar. rail & Apr rail				
88VAR005A						
PR054680						
	01/21/1999	117-HBRR	Obligation	-16,000		
	04/27/1999	117-HBRR	Obligation	-40,000		
	02/29/2000	114-HBRR	Obligation	-24,000		
	06/14/2000	Q11-HBRR	Obligation	-400,000		
	08/09/2000	Q11-HBRR	Obligation	-112,800		
Total Obligated:		-592,800	Total:	-592,800	0	0
Total Encumbered:		592,800				
Total Expended:		91,459				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Plumas County (5909)				
BHLPO-5909(028)		In Plumas County - Clio-State 40a Rd @ Middle Fork Feather River - Br. #09C0057				
02-918156		Bridge Painting				
02N/A						
PR066356						
	05/16/2001	BPB-BR-Paintin	Obligation	-40,000	-40,000	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		05/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-5,339,000	-762,790	0
Plumas County Transportation Commission			**Balance:**	-5,339,000	-762,790	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Siskiyou County Transportation Commission (6151)						
		Siskiyou County (5902)				
BRSOS-0093(004)						
PR001454						
	/ /	117-HBRR	Obligation	-58,400		
Total Obligated:		-58,400	Total:	-58,400	0	0
Total Encumbered:		73,000				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(005)						
PR001455						
	/ /	117-HBRR	Obligation	-52,187		
Total Obligated:		-52,187	Total:	-52,187	0	0
Total Encumbered:		65,234				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(006)						
- -						
PR001456						
	/ /	117-HBRR	Obligation	-15,200		
	/ /	114-HBRR	Obligation	-121,600		
	/ /	117-HBRR	Obligation	-72,000		
Total Obligated:		-208,800	Total:	-208,800	0	0
Total Encumbered:		239,200				
Total Expended:		193,600				
Date of Last Activity:		09/27/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(008)						
PR001457						
	/ /	117-HBRR	Obligation	-246,678		
	/ /	117-HBRR	Obligation	6,690		
Total Obligated:		-239,988	Total:	-239,988	0	0
Total Encumbered:		299,985				
Total Expended:		0				
Date of Last Activity:		10/29/1986				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(009)		MILL CREEK RD. AT SCOTT RIVER. BR. NO. 2C-51				
PR001458						
	/ /	117-HBRR	Obligation	-573,600		
	/ /	114-HBRR	Obligation	-37,600		
	/ /	117-HBRR	Obligation	-23,311		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-634,511	Total:	-634,511	0	0
Total Encumbered:		756,030				
Total Expended:		43,522				
Date of Last Activity:		03/29/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(010)						
PR001459						
	/ /	114-HBRR	Obligation	-132,880		
Total Obligated:		-132,880	Total:	-132,880	0	0
Total Encumbered:		166,100				
Total Expended:		0				
Date of Last Activity:		09/15/1980				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(011)						
PR001460						
	/ /	117-HBRR	Obligation	-80,080		
Total Obligated:		-80,080	Total:	-80,080	0	0
Total Encumbered:		100,100				
Total Expended:		0				
Date of Last Activity:		04/09/1982				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(012)						
PR001461						
	/ /	117-HBRR	Obligation	-84,725		
Total Obligated:		-84,725	Total:	-84,725	0	0
Total Encumbered:		103,645				
Total Expended:		0				
Date of Last Activity:		02/05/1982				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRSOS-0093(015)						
- -						
PR001462						
	/ /	117-HBRR	Obligation	-364,800		
	/ /	117-HBRR	Obligation	-2,666		
Total Obligated:		-367,466	Total:	-367,466	0	0
Total Encumbered:		367,467				
Total Expended:		0				
Date of Last Activity:		02/26/1987				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(017)						
PR001088						
	/ /	117-HBRR	Obligation	-8,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-8,000	Total:	-8,000	0	0
Total Encumbered:		8,000				
Total Expended:		0				
Date of Last Activity:		08/09/1984				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(018)						
- -						
PR001089						
	/ /	117-HBRR	Obligation	-262,400		
	/ /	117-HBRR	Obligation	-179,291		
Total Obligated:		-441,691	Total:	-441,691	0	0
Total Encumbered:		441,691				
Total Expended:		415,131				
Date of Last Activity:		04/07/1992				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(019)						
PR001090						
	/ /	114-HBRR	Obligation	-214,458		
	/ /	117-HBRR	Obligation	-10,400		
Total Obligated:		-224,858	Total:	-224,858	0	0
Total Encumbered:		224,858				
Total Expended:		224,858				
Date of Last Activity:		08/06/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(020)						
PR001091						
	/ /	117-HBRR	Obligation	-70,928		
	/ /	114-HBRR	Obligation	-662,807		
Total Obligated:		-733,735	Total:	-733,735	0	0
Total Encumbered:		733,735				
Total Expended:		733,735				
Date of Last Activity:		11/02/1990				
9I, FINAL VOUCHER PAID						
		Yreka City (5020)				
BROS-0093(021)						
PR001092						
	/ /	114-HBRR	Obligation	-153,600		
	/ /	117-HBRR	Obligation	-28,000		
	/ /	114-HBRR	Obligation	-81,590		
Total Obligated:		-263,190	Total:	-263,190	0	0
Total Encumbered:		263,190				
Total Expended:		263,190				
Date of Last Activity:		08/29/1990				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Siskiyou County Transportation Commission (6151)						
		Fort Jones (5040)				
BROS-0093(022)						
PR001093						
	/ /	117-HBRR	Obligation	-36,000		
	/ /	114-HBRR	Obligation	-452,000		
	/ /	117-HBRR	Obligation	2,884		
	/ /	114-HBRR	Obligation	174,593		
Total Obligated:		-310,521	Total:	-310,521	0	0
Total Encumbered:		388,967				
Total Expended:		310,521				
Date of Last Activity:		03/30/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(024)						
PR001095						
	/ /	117-HBRR	Obligation	-160,366		
Total Obligated:		-160,366	Total:	-160,366	0	0
Total Encumbered:		160,366				
Total Expended:		160,366				
Date of Last Activity:		01/22/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(025)		HENLEY-HORNBROOK ROAD @ COTTONWOOD CREEK; BR. NO. 2C-57				
PR001096						
	/ /	114-HBRR	Obligation	-417,054		
Total Obligated:		-417,054	Total:	-417,054	0	0
Total Encumbered:		417,054				
Total Expended:		417,054				
Date of Last Activity:		08/09/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(028)		WEST MOFFETT CK. RD. @ MOFFETT CK. BR. NO. 2C-93				
PR001097						
	/ /	117-HBRR	Obligation	-26,019		
Total Obligated:		-26,019	Total:	-26,019	0	0
Total Encumbered:		26,019				
Total Expended:		26,019				
Date of Last Activity:		04/23/1992				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BROS-0093(029)		WEST MOFFETT CREEK RD. @ MOFFETT CREEK				
PR001098						
	/ /	114-HBRR	Obligation	-190,053		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-190,053	Total:	-190,053	0	0
Total Encumbered:		190,053				
Total Expended:		190,053				
Date of Last Activity:		04/23/1992				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRLO-5902(002)		Klamath River Bridge on Walker Connection Rd. - Br #2C-080				
02-451924		Bridge Replacement				
02HBRR95/96						
PR000322						
	/ /	117-HBRR	Obligation	-1,536,417		
	03/24/2000	117-HBRR	Obligation	80,394		
Total Obligated:		-1,456,022	Total:	-1,456,022	0	0
Total Encumbered:		1,479,622				
Total Expended:		1,479,622				
Date of Last Activity:		03/24/2000				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRLO-5902(003)		Quartz Valley Rd Br No 2C-064				
02-451954						
PR000323						
	/ /	117-HBRR	Obligation	-76,000		
Total Obligated:		-76,000	Total:	-76,000	0	0
Total Encumbered:		83,200				
Total Expended:		79,890				
Date of Last Activity:		08/04/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Siskiyou County (5902)				
BRLO-5902(009)		East Ellen Lane @ Scott Rvr.				
02-452374						
PR000324						
	/ /	117-HBRR	Obligation	-88,000		
Total Obligated:		-88,000	Total:	-88,000	0	0
Total Encumbered:		101,500				
Total Expended:		101,027				
Date of Last Activity:		09/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Siskiyou County (5902)				
BRLO-5902(010)		Copco Rd. @ Jenny Ck.				
02-452384						
PR000325						
	/ /	117-HBRR	Obligation	-44,000		
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		44,000				
Total Expended:		30,757				
Date of Last Activity:		09/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Siskiyou County Transportation Commission (6151)						
		Siskiyou County (5902)				
BRLO-5902(011)		On Ager-Beswick Road from M.P. 6.8 to M.P. 8.4, replacing bridge @ Bogus Creek, Bridge No.				
02-452394		02C-0097				
		bridge replacement & road reconstruction				
02SIS002						
PR000326						
	/ /	117-HBRR	Obligation	-56,000		
	07/08/1998	117-HBRR	Obligation	-72,512		
	04/19/1999	117-HBRR	Obligation	-376,200		
	07/01/1999	117-HBRR	Obligation	-128,530		
Total Obligated:		-633,242	Total:	-633,242	0	0
Total Encumbered:		2,433,242				
Total Expended:		2,142,151				
Date of Last Activity:		12/04/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Siskiyou County (5902)				
BRLS-5902(013)		Parks Crk Br # 2c-202 replace				
02-452714						
PR000611						
	/ /	118-HBRR	Obligation	-222,724		
Total Obligated:		-222,724	Total:	-222,724	0	0
Total Encumbered:		222,724				
Total Expended:		222,724				
Date of Last Activity:		04/05/1995				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRLS-5902(014)		Willow Crk Br # 2c-203 replace				
02-452724						
PR000612						
	/ /	118-HBRR	Obligation	-230,651		
Total Obligated:		-230,651	Total:	-230,651	0	0
Total Encumbered:		230,651				
Total Expended:		230,651				
Date of Last Activity:		03/23/1995				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
STPLX-5902(015)		On Yreka-Ager Rd @ Shasta River Br # 2C-035				
02-452814		Replace Bridge Rail & Approach				
PR020053						
	/ /	BRP-HBRR	Obligation	29,651		
	/ /	BRP-HBRR	Obligation	-38,504		
	/ /	BRP-HBRR	Obligation	-29,651		
	/ /	BRP-HBRR	Obligation	0		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-38,504	Total:	-38,504	0	0
Total Encumbered:		38,504				
Total Expended:		38,504				
Date of Last Activity:		04/19/1996				
9I, FINAL VOUCHER PAID						

Siskiyou County (5902)

BRLO-5902(016)
02-452824
Box Canyon Bridge #2C-252 on W.A. Barr Rd. on Box Canyon Dam @ Lake Siskiyou; 2 mi. SW I-5 in Mt. Shasta City
Rehab (E) bridge deck & add ped. sidewalk
0288VAR002
PR000329

	/ /	117-HBRR	Obligation	-450,449		
Total Obligated:		-450,449	Total:	-450,449	0	0
Total Encumbered:		450,449				
Total Expended:		419,301				
Date of Last Activity:		11/15/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Siskiyou County (5902)

BRLS-5902(017)
02-452774
Shasta Riv. Br. on Co. Rd. A13 Br. No. 2C-43
REHAB/RAIL
PR000613

	/ /	118-HBRR	Obligation	-136,915		
Total Obligated:		-136,915	Total:	-136,915	0	0
Total Encumbered:		136,915				
Total Expended:		136,915				
Date of Last Activity:		03/05/1996				
9I, FINAL VOUCHER PAID						

Siskiyou County (5902)

BRLO-5902(019)
02-918039
IN SISKIYOU COUNTY ON COTTONWOOD CREEK, BRIDGE #2C-58 ON FRONT ST.
BRIDGE REPLACEMENT
0288000005
PR000330

	/ /	117-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		80,000				
Total Expended:		406				
Date of Last Activity:		05/29/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Siskiyou County (5902)

BENSTPL-5902(021)
02-918093
In Siskiyou County for various federal aid routes - El Nino Preparedness
Purchase Bailey Bridge-FA
02NA ELNINO
PR000119

	12/31/1997	BEN-HBRR	Obligation	-885
	12/31/1997	BEN-HBRR	Obligation	-131,909
	10/27/1999	BEN-HBRR	Obligation	450

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-132,343	Total:	-132,343	0	0
Total Encumbered:		132,343				
Total Expended:		132,343				
Date of Last Activity:		10/27/1999				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BENSTPL-5902(022)		IN SISKIYOU COUNTY @ VARIOUS LOCATIONS - EL NINO PREPAREDNESS				
02-918094		STOCKPILE RSP @ Mtce. Yards-Const.-FA				
02NA ELNINO						
PR000120						
	12/31/1997	BEN-HBRR	Obligation	-885		
	12/31/1997	BEN-HBRR	Obligation	-158,468		
	10/19/1999	BEN-HBRR	Obligation	11,396		
Total Obligated:		-147,956	Total:	-147,956	0	0
Total Encumbered:		147,956				
Total Expended:		147,956				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
STPLX-5902(025)		In Siskiyou County - Quartz Valley Rd. - Shackleford Creek - Bridge #02C0065				
02-918133		Barrier Rail Replacement				
88VAR005A						
PR052970						
	09/16/1998	BRP-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		4,989				
Date of Last Activity:		05/29/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Siskiyou County (5902)				
STPLX-5902(026)		In Siskiyou County - Quartz Valley Rd. - Scott River - Bridge #02C0048				
02-918134		Barrier Rail Replacement				
88VAR005A						
PR053405						
	10/28/1998	BRP-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		3,843				
Date of Last Activity:		05/29/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Siskiyou County (5902)				
BRRS-V252(002)						
- -						
PR001235						
	/ /	118-HBRR	Obligation	-535,040		
	/ /	118-HBRR	Obligation	29,665		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-505,374	Total:	-505,374	0	0
Total Encumbered:		505,374				
Total Expended:		0				
Date of Last Activity:		05/15/1987				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V254(001)		ON OLD HIGHWAY 99 AT PARKS CREEK BRIDGE NO. 2C-202.				
PR001236						
	/ /	118-HBRR	Obligation	-34,890		
Total Obligated:		-34,890	Total:	-34,890	0	0
Total Encumbered:		34,890				
Total Expended:		34,890				
Date of Last Activity:		04/05/1995				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V254(002)		: SAN PEDRO ST. TO WESTERN AVE. STREET LIGHTI				
PR001237						
	/ /	118-HBRR	Obligation	-29,724		
Total Obligated:		-29,724	Total:	-29,724	0	0
Total Encumbered:		29,724				
Total Expended:		29,724				
Date of Last Activity:		03/10/1999				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V256(001)						
PR001238						
	/ /	118-HBRR	Obligation	-641,833		
	/ /	118-HBRR	Obligation	-20		
Total Obligated:		-641,853	Total:	-641,853	0	0
Total Encumbered:		641,853				
Total Expended:		33,053				
Date of Last Activity:		10/03/1988				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V256(002)						
PR001239						
	/ /	118-HBRR	Obligation	-1,192,000		
Total Obligated:		-1,192,000	Total:	-1,192,000	0	0
Total Encumbered:		1,234,376				
Total Expended:		376				
Date of Last Activity:		03/12/1992				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V256(003)						
- -						
PR001240						
	/ /	118-HBRR	Obligation	-37,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Siskiyou County Transportation Commission (6151)						
		Siskiyou County (5902)				
BRRS-V256(003)						
PR001240						
	/ /	118-HBRR	Obligation	-280,389		
Total Obligated:		-317,989	Total:	-317,989	0	0
Total Encumbered:		317,989				
Total Expended:		317,989				
Date of Last Activity:		09/09/1988				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V256(004)						
PR001241						
	/ /	118-HBRR	Obligation	-42,846		
Total Obligated:		-42,846	Total:	-42,846	0	0
Total Encumbered:		42,846				
Total Expended:		42,846				
Date of Last Activity:		01/27/1993				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V258(001)		Louie Road at Willow Creek; Br. No. 2C-146				
PR001242						
	/ /	118-HBRR	Obligation	-188,860		
Total Obligated:		-188,860	Total:	-188,860	0	0
Total Encumbered:		188,860				
Total Expended:		188,860				
Date of Last Activity:		08/28/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V271(001)						
PR001245						
	/ /	118-HBRR	Obligation	-285,360		
	/ /	118-HBRR	Obligation	2,796		
Total Obligated:		-282,563	Total:	-282,563	0	0
Total Encumbered:		353,204				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Siskiyou County (5902)				
BRRS-V271(002)						
PR001246						
	/ /	118-HBRR	Obligation	-263,428		
Total Obligated:		-263,428	Total:	-263,428	0	0
Total Encumbered:		289,526				
Total Expended:		16,528				
Date of Last Activity:		12/11/1990				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Total Obligations	-11,888,575	0	0
			Siskiyou County Transportation Commission Balance:	-11,888,575	0	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
BRSOS-0103(003)						
PR001475						
	/ /	117-HBRR	Obligation	-526,400		
	/ /	117-HBRR	Obligation	18,622		
Total Obligated:		-507,777	Total:	-507,777	0	0
Total Encumbered:		634,721				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRSOS-0103(010)						
PR001476						
	/ /	117-HBRR	Obligation	-324,000		
	/ /	117-HBRR	Obligation	4,335		
Total Obligated:		-319,664	Total:	-319,664	0	0
Total Encumbered:		420,152				
Total Expended:		0				
Date of Last Activity:		06/09/1987				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(011)						
PR001139						
	/ /	117-HBRR	Obligation	-179,280		
Total Obligated:		-179,280	Total:	-179,280	0	0
Total Encumbered:		240,065				
Total Expended:		12,879				
Date of Last Activity:		02/04/1993				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(014)						
- -						
PR001140						
	/ /	117-HBRR	Obligation	-144,710		
	/ /	117-HBRR	Obligation	-4,463		
Total Obligated:		-149,173	Total:	-149,173	0	0
Total Encumbered:		183,251				
Total Expended:		5,063				
Date of Last Activity:		01/17/2001				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(015)		on Rawson Rd @ Thomes Creek, 1.7 mi S of Gyle Rd., Br #08C-0047				
02-221201		Bridge Replacement				
PR001141						
	/ /	117-HBRR	Obligation	-112,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-112,000	Total:	-112,000	0	0
Total Encumbered:		140,000				
Total Expended:		0				
Date of Last Activity:		06/11/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BROS-0103(016)						
- -						
PR001142						
	/ /	117-HBRR	Obligation	-48,000		
	/ /	117-HBRR	Obligation	-401,550		
Total Obligated:		-449,550	Total:	-449,550	0	0
Total Encumbered:		459,515				
Total Expended:		409,697				
Date of Last Activity:		06/08/1992				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(017)						
PR001143						
	/ /	114-HBRR	Obligation	-98,400		
	/ /	117-HBRR	Obligation	-10,000		
	/ /	117-HBRR	Obligation	238		
	/ /	114-HBRR	Obligation	-1,038		
Total Obligated:		-109,200	Total:	-109,200	0	0
Total Encumbered:		147,283				
Total Expended:		136,483				
Date of Last Activity:		05/02/1989				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(019)						
PR001144						
	/ /	114-HBRR	Obligation	-240,400		
	/ /	114-HBRR	Obligation	-30,568		
Total Obligated:		-270,968	Total:	-270,968	0	0
Total Encumbered:		326,468				
Total Expended:		309,420				
Date of Last Activity:		08/05/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(020)						
PR001145						
	/ /	117-HBRR	Obligation	408,512		
	/ /	117-HBRR	Obligation	-600,952		
Total Obligated:		-192,440	Total:	-192,440	0	0
Total Encumbered:		192,440				
Total Expended:		192,440				
Date of Last Activity:		11/07/1990				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Corning (5161)				
BROS-0103(021)		TOOMERS AVE. AT BURCH CREEK. BR.NO. 8C-226				
PR001146						
	/ /	117-HBRR	Obligation	-19,958		
	/ /	114-HBRR	Obligation	-224,325		
Total Obligated:		-244,283	Total:	-244,283	0	0
Total Encumbered:		244,283				
Total Expended:		244,283				
Date of Last Activity:		04/03/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(022)						
PR001147						
	/ /	114-HBRR	Obligation	-263,451		
	/ /	117-HBRR	Obligation	-25,600		
Total Obligated:		-289,051	Total:	-289,051	0	0
Total Encumbered:		289,051				
Total Expended:		289,051				
Date of Last Activity:		11/30/1990				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(025)		Truckee Ave. at North Fork of McClure Creek, Br. No. 8C-182				
PR001149						
	/ /	117-HBRR	Obligation	-17,797		
	/ /	114-HBRR	Obligation	-191,054		
Total Obligated:		-208,851	Total:	-208,851	0	0
Total Encumbered:		257,331				
Total Expended:		257,331				
Date of Last Activity:		07/17/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(026)		ILLINOIS AVE. AT JEWETT CREEK; BR. NO. 8C-35				
PR001150						
	/ /	114-HBRR	Obligation	-216,800		
	/ /	114-HBRR	Obligation	27,519		
Total Obligated:		-189,280	Total:	-189,280	0	0
Total Encumbered:		231,815				
Total Expended:		231,815				
Date of Last Activity:		04/16/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(027)						
PR001151						
	/ /	117-HBRR	Obligation	-536,387		
	/ /	114-HBRR	Obligation	-2,181,418		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,717,805	Total:	-2,717,805	0	0
Total Encumbered:		2,780,813				
Total Expended:		2,720,813				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(028)		JEWETT CR. BR. ON WOODSON AVE., BR. NO. 8C-243				
- -		Replace Bridge				
PR001152						
	/ /	117-HBRR	Obligation	-48,946		
Total Obligated:		-48,946	Total:	-48,946	0	0
Total Encumbered:		53,777				
Total Expended:		53,777				
Date of Last Activity:		06/23/1999				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BROS-0103(029)		Cone Grove Road at New Creek. Bridge No. 8C-23. See BRLO-5908(013) for CON.				
02-451134		Replace Bridge				
PR001153						
	10/25/1999	117-HBRR	Obligation	-46,400		
Total Obligated:		-114,237	Total:	-46,400	0	0
Total Encumbered:		38,641				
Total Expended:		2,864				
Date of Last Activity:		10/25/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BROSBRLO-0103(030)		Jewett Creek Bridge No. 8C-88 on Mary Avenue (PE Only)				
02-451104		Bridge Replacement				
PR001191						
	/ /	117-HBRR	Obligation	-42,936		
	12/28/2000	117-HBRR	Obligation	4,112	4,112	
Total Obligated:		-60,290	Total:	-38,823	4,112	0
Total Encumbered:		63,823				
Total Expended:		63,823				
Date of Last Activity:		12/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BROS-0103(031)		Red Bank Creek Bridge No. 8C-0014 on Rawson Road.				
02-451164		Bridge Replacement (PE & Detour Con.)				
02451164L						
PR001155						
	/ /	117-HBRR	Obligation	-47,228		
Total Obligated:		-175,228	Total:	-47,228	0	0
Total Encumbered:		87,000				
Total Expended:		37,887				
Date of Last Activity:		06/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Red Bluff (5052)				
BRLS-5052(001)		Reeds Ck bridge on Jackson St. 8C-055 * P.S. HAS EA # 02-452634				
02-452634						
PR000569						
	/ /	118-HBRR	Obligation	-112,800		
	10/27/1998	118-HBRR	Obligation	-57,642		
Total Obligated:		-170,442	Total:	-170,442	0	0
Total Encumbered:		170,442				
Total Expended:		167,227				
Date of Last Activity:		02/25/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Red Bluff (5052)				
BRLS-5052(002)		Brickyard Ck on Jackson St. 8C-170 - PPNO# 2107 - SB45				
02-452614		Bridge Replacement project				
02NA						
PR000570						
	/ /	118-HBRR	Obligation	-35,360		
	10/27/1998	118-HBRR	Obligation	-62,041		
	09/20/1999	Q10-HBRR	Obligation	-18,000		
	01/03/2001	Q10-HBRR	Obligation	-881,382	-881,382	
Total Obligated:		-996,783	Total:	-996,783	-881,382	0
Total Encumbered:		1,197,283				
Total Expended:		118,737				
Date of Last Activity:		02/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Red Bluff (5052)				
BRLS-5052(003)		on Jackson St. @ Reeds Creek, Bridge No. 08C-0055 - PPNO 2106 - SB45				
02-454254		Bridge Replacement				
PR059205						
	09/20/1999	Q10-HBRR	Obligation	-40,000		
	01/03/2001	Q10-HBRR	Obligation	-1,402,719	-1,402,719	
Total Obligated:		-1,442,719	Total:	-1,442,719	-1,402,719	0
Total Encumbered:		1,747,449				
Total Expended:		30,281				
Date of Last Activity:		01/19/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama (5148)				
BRLKS-5148(001)		In the City of Tehama on Tehama Ave. @ Tehama Slough - Br. 00L0005				
02-454454		Low Water Crossing project				
022142						
PR066116						
	05/07/2001	BLS-BR-LWC	Obligation	-36,000	-36,000	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-36,000	Total:	-36,000	-36,000	0
Total Encumbered:		45,000				
Total Expended:		0				
Date of Last Activity:		05/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Corning (5161)				
BRLO-5161(001)		In the City of Corning - Corona Ave @ Kopta Slough - Bridge # 08C-0219				
02-453134		BRIDGE REHABILITATION				
88VAR002						
PR000311						
	/ /	117-HBRR	Obligation	-69,120		
	04/07/1998	117-HBRR	Obligation	-421,312		
	04/28/1998	117-HBRR	Obligation	245,216		
	01/20/1999	117-HBRR	Obligation	-32,752		
	03/16/2000	117-HBRR	Obligation	2,051		
Total Obligated:		-275,916	Total:	-275,916	0	0
Total Encumbered:		275,916				
Total Expended:		275,916				
Date of Last Activity:		03/16/2000				
9I, FINAL VOUCHER PAID						
		Corning (5161)				
BRLKO-5161(005)		In the City of Corning - Toomes Ave. 0.12 miles North of Fig Lane @ Jewett Creek - Br. #08C-0363				
02-454374		Low Water Crossing project				
PR000283						
	/ /	117-HBRR	Obligation	-68,000		
	10/31/1997	BLA-BR-LWC	Obligation	-68,000		
	09/13/2000	BLO-BR-LWC	Obligation	-6,400		
	05/14/2001	BLO-BR-LWC	Obligation	-440,000	-440,000	**New1**
	10/28/1997	117-HBRR	Obligation	68,000		
Total Obligated:		-514,400	Total:	-514,400	-440,000	0
Total Encumbered:		626,400				
Total Expended:		61,106				
Date of Last Activity:		06/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BRLS-CRP-5908(002)						
PR000694						
	/ /	118-HBRR	Obligation	-494,400		
Total Obligated:		-597,854	Total:	-494,400	0	0
Total Encumbered:		738,827				
Total Expended:		738,827				
Date of Last Activity:		12/21/1993				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(005)		In Tehama County on Elder Bridge No. 8C-113 on 99W				
02-452274		Install Bridge & Approach Rails				
02TEH004						
PR020060						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
STPLX-5908(005)		In Tehama County on Elder Bridge No. 8C-113 on 99W				
		Install Bridge & Approach Rails				
02TEH004						
PR020060						
	/ /	BRP-HBRR	Obligation	70,249		
	/ /	BRP-HBRR	Obligation	-79,721		
	07/16/1999	BRP-HBRR	Obligation	-62,557		
	/ /	BRP-HBRR	Obligation	-70,249		
	07/28/1999	BRP-HBRR	Obligation	70,249		
	03/30/2000	BRP-HBRR	Obligation	0		
Total Obligated:		-72,028	Total:	-72,028	0	0
Total Encumbered:		72,028				
Total Expended:		72,028				
Date of Last Activity:		03/30/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(006)		In Tehama County on Elder Creek Bridge on San Benito Avenue				
02-452284		Install bridge & approach rails				
02TEH004						
PR020061						
	/ /	BRP-HBRR	Obligation	80,786		
	/ /	BRP-HBRR	Obligation	-90,701		
	07/16/1999	BRP-HBRR	Obligation	-59,616		
	/ /	BRP-HBRR	Obligation	-80,786		
	07/28/1999	BRP-HBRR	Obligation	80,786		
	03/30/2000	BRP-HBRR	Obligation	5		
Total Obligated:		-69,525	Total:	-69,525	0	0
Total Encumbered:		69,525				
Total Expended:		69,525				
Date of Last Activity:		03/30/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(008)		In Tehama County on Truckee Creek Bridge No. 8C-112 on 99W				
02-452464		Install bridge & approach rails				
02TEH001						
PR020062						
	/ /	BRP-HBRR	Obligation	25,561		
	/ /	BRP-HBRR	Obligation	-27,951		
	07/16/1999	BRP-HBRR	Obligation	-19,228		
	/ /	BRP-HBRR	Obligation	-25,561		
	07/28/1999	BRP-HBRR	Obligation	25,561		
	03/30/2000	BRP-HBRR	Obligation	11		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-21,606	Total:	-21,606	0	0
Total Encumbered:		21,606				
Total Expended:		21,606				
Date of Last Activity:		03/30/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(009)		Red Bank Creek Bridge on Hwy. 99W - Bridge #8C-117				
02-452474		Install bridge & approach rails				
0288-VAR002						
PR020063						
	/ /	BRP-HBRR	Obligation	136,043		
	/ /	BRP-HBRR	Obligation	-143,568		
	/ /	BRP-HBRR	Obligation	-136,043		
	04/11/2001	BRP-HBRR	Obligation	-39,957	-39,957	
Total Obligated:		-183,525	Total:	-183,525	-39,957	0
Total Encumbered:		183,525				
Total Expended:		7,525				
Date of Last Activity:		05/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BRLO-5908(012)		Woodson Ave @ Jewett Creek Br # 08C-0243				
02-452874		Replace Bridge Rail				
PR000362						
	/ /	117-HBRR	Obligation	-307,771		
	06/28/1999	117-HBRR	Obligation	12,801		
Total Obligated:		-294,969	Total:	-294,969	0	0
Total Encumbered:		304,389				
Total Expended:		294,969				
Date of Last Activity:		06/28/1999				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRLO-5908(013)		New Creek Bridge on cone Grove Rd Br # 8C-0023				
02-453014		Bridge Replacement				
022151MATCH						
PR065816						
	04/17/2001	Q11-HBRR	Obligation	-823,032	-823,032	
Total Obligated:		-823,032	Total:	-823,032	-823,032	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/17/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRLO-5908(014)		Mary Ave @ Jewett Creek Br # 8C-0088				
02-453024		REPLACE BRIDGE				
02453024						
PR000363						
	/ /	117-HBRR	Obligation	-205,600		
	07/26/1999	117-HBRR	Obligation	2,300		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
BRLO-5908(014)		Mary Ave @ Jewett Creek Br # 8C-0088				
		REPLACE BRIDGE				
02453024						
PR000363						
	01/05/2000	117-HBRR	Obligation	-8,910		
	11/21/2000	117-HBRR	Obligation	0	0	
Total Obligated:		-212,209	Total:	-212,209	0	0
Total Encumbered:		212,209				
Total Expended:		212,209				
Date of Last Activity:		11/21/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(016)		In Tehama County - 99W @ Moore Creek - Bridge #8C-0121				
02-918050		Bridge Rail Replacement				
02VAR005A						
PR020064						
	/ /	BRP-HBRR	Obligation	-4,426		
	07/30/1999	BRP-HBRR	Obligation	-4,427		
	12/13/2000	BRP-HBRR	Obligation	88	88	
Total Obligated:		-8,764	Total:	-8,764	88	0
Total Encumbered:		8,764				
Total Expended:		8,764				
Date of Last Activity:		12/13/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(017)		In Tehama County - 99 West at Sour Grass Creek - Bridge #8C-0122				
02-918051		Bridge Rail Replacement				
02VAR005A						
PR020065						
	/ /	BRP-HBRR	Obligation	-4,426		
	07/30/1999	BRP-HBRR	Obligation	-4,427		
	12/13/2000	BRP-HBRR	Obligation	88	88	
Total Obligated:		-8,764	Total:	-8,764	88	0
Total Encumbered:		8,764				
Total Expended:		8,764				
Date of Last Activity:		12/13/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLZ-5908(018)		In Tehama County @ various locations -(7 bridges) Bridge #'s 008, 009, 029, 031, 043, 141, 239				
02-453894		Seismic Safety Retrofit				
0288-VAR003						
PR020294						
	/ /	BMS-Seismic	Obligation	-45,150		
	04/19/1999	BMB-Seismic	Obligation	-236,032		
	04/19/1999	BMD-Seismic	Obligation	-546,297		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
STPLZ-5908(018)		In Tehama County @ various locations -(7 bridges) Bridge #'s 008, 009, 029, 031, 043, 141, 239				
		Seismic Safety Retrofit				
0288-VAR003						
PR020294						
	04/28/1999	BMS-Seismic	Obligation	141		
	12/08/2000	BMD-Seismic	Obligation	141,089	141,089	
	12/08/2000	BMB-Seismic	Obligation	16,820	16,820	
Total Obligated:		-669,428	Total:	-669,428	157,909	0
Total Encumbered:		831,218				
Total Expended:		831,218				
Date of Last Activity:		12/08/2000				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLX-5908(021)		In Tehama County @ 99W on Gay Creek - Br.# 8C-0120				
02-918090		Bridge Rail Replacement (Barrier Rail)				
02VAR005A						
PR020066						
	/ /	BRP-HBRR	Obligation	-4,426		
	07/30/1999	BRP-HBRR	Obligation	-143,676		
Total Obligated:		-148,102	Total:	-148,102	0	0
Total Encumbered:		148,102				
Total Expended:		122,400				
Date of Last Activity:		09/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BENSTPL-5908(022)		In Tehama County @ Corning Maintenance Yard - El Nino Preparedness				
02-918096		Stockpile RSP-Const/FA				
02NA ELNINO						
PR000124						
	12/31/1997	BEN-HBRR	Obligation	-885		
	01/31/1998	BEN-HBRR	Obligation	-24,234		
Total Obligated:		-25,119	Total:	-25,119	0	0
Total Encumbered:		25,119				
Total Expended:		25,119				
Date of Last Activity:		01/22/1999				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BENSTPL-5908(023)		In Tehama County @ Aramayo Way @ Sac. Riv. Br. (8C-80) & South Ave. @ Sac. Riv. Br. (8C-06)				
02-918097		- El Nino Preparedness				
		RSP-Const./FA				
02NA ELNINO						
PR000125						
	12/31/1997	BEN-HBRR	Obligation	-885		
	01/31/1998	BEN-HBRR	Obligation	-12,393		
	02/28/1998	BEN-HBRR	Obligation	-6,640		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
BENSTPL-5908(023)		In Tehama County @ Aramayo Way @ Sac. Riv. Br. (8C-80) & South Ave. @ Sac. Riv. Br. (8C-06) - El Nino Preparedness RSP-Const./FA				
02NA ELNINO						
PR000125						
	12/21/1998	BEN-HBRR	Obligation	3,796		
Total Obligated:		-16,121	Total:	-16,121	0	0
Total Encumbered:		16,121				
Total Expended:		16,121				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
STPLZ-5908(024)		In Tehama County on Bowman Rd. @ S. Fork Cottonwood Creek Bridge #8C-9 Bridge Replacement/Seismic Retrofit				
02-453954						
88VAR005A						
PR020295						
	01/31/1998	BMS-Seismic	Obligation	-57,544		
Total Obligated:		-57,544	Total:	-57,544	0	0
Total Encumbered:		75,000				
Total Expended:		0				
Date of Last Activity:		06/26/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRLOZB-5908(025)		In Tehama County on Cottonwood Creek Bridge @ Evergreen Road #08C-008 Bridge Replacement/Seismic Retrofit				
02-453964						
88VAR005A						
PR056363						
	04/19/1999	BMB-Seismic	Obligation	-52,000		
Total Obligated:		-52,000	Total:	-52,000	0	0
Total Encumbered:		65,000				
Total Expended:		0				
Date of Last Activity:		05/06/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRLKS-5908(029)		In Tehama County on McCoy Rd. @ Dibble Cr. - Br. 00L0004 Bridge to replace low water crossing				
02-918149						
02N/A						
PR065343						
	03/14/2001	BLS-BR-LWC	Obligation	-48,000	-48,000	
Total Obligated:		-48,000	Total:	-48,000	-48,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/14/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
BRLSZD-5908(030)		In Tehama County - on Adobe Road @ Blue Tent Creek - Br.# 08C-0239				
02-453994		Bridge Seismic Retrofit				
0288-VAR003						
PR057160						
	05/25/1999	BMD-Seismic	Obligation	-84,800		
Total Obligated:		-84,800	Total:	-84,800	0	0
Total Encumbered:		106,000				
Total Expended:		93,819				
Date of Last Activity:		04/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tehama County (5908)				
BRLSZD-5908(031)		In Tehama County - On Jelly's Ferry Road @ Sacramento River - Br.#08C-0043				
02-454004		Seismic Retrofit				
02NA						
PR062099						
	05/26/2000	BMD-Seismic	Obligation	-96,000		
Total Obligated:		-96,000	Total:	-96,000	0	0
Total Encumbered:		120,000				
Total Expended:		0				
Date of Last Activity:		06/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRLO-5908(037)		on Houghton Avenue @ Brannin Creek Bridge, Br# 08C-0228				
02-454424		Bridge Replacement				
0202454424L						
PR064462						
	01/08/2001	Q11-HBRR	Obligation	-97,600	-97,600	
Total Obligated:		-97,600	Total:	-97,600	-97,600	0
Total Encumbered:		97,600				
Total Expended:		0				
Date of Last Activity:		01/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRLS-5908(038)		on McCoy Road @ South Fork Dibble Creek, Br# 08C-0240				
02-454434		Bridge Rehab and widening project				
022184						
PR064651						
	01/03/2001	Q10-HBRR	Obligation	-44,000	-44,000	
Total Obligated:		-44,000	Total:	-44,000	-44,000	0
Total Encumbered:		47,000				
Total Expended:		0				
Date of Last Activity:		02/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Tehama County Transportation Commission (6152)						
		Tehama County (5908)				
BHLS-5908(039)		on McCoy Road @ Dibble Creek Bridge, Br# 08C-0250				
02-454444		Bridge Rehab & widening project				
022185						
PR064422						
	01/04/2001	Q10-HBRR	Obligation	-44,000	-44,000	
Total Obligated:		-44,000	Total:	-44,000	-44,000	0
Total Encumbered:		47,000				
Total Expended:		0				
Date of Last Activity:		02/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tehama County (5908)				
BRRS-V308(001)						
- -						
PR001248						
	/ /	118-HBRR	Obligation	-93,280		
Total Obligated:		-93,280	Total:	-93,280	0	0
Total Encumbered:		116,600				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-Y617(001)						
PR001316						
	/ /	118-HBRR	Obligation	-112,000		
	/ /	118-HBRR	Obligation	14,281		
Total Obligated:		-97,718	Total:	-97,718	0	0
Total Encumbered:		122,147				
Total Expended:		0				
Date of Last Activity:		10/01/1985				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-Y617(003)						
PR001317						
	/ /	118-HBRR	Obligation	-151,200		
Total Obligated:		-151,200	Total:	-151,200	0	0
Total Encumbered:		225,533				
Total Expended:		1,173				
Date of Last Activity:		10/05/1994				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-Y617(005)						
PR001318						
	/ /	118-HBRR	Obligation	-10,838		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-10,838	Total:	-10,838	0	0
Total Encumbered:		10,838				
Total Expended:		10,838				
Date of Last Activity:		02/21/1989				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-Y617(006)						
PR001319						
	/ /	118-HBRR	Obligation	-18,400		
Total Obligated:		-18,400	Total:	-18,400	0	0
Total Encumbered:		18,400				
Total Expended:		18,400				
Date of Last Activity:		06/01/1988				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-RS-Y617(007)						
PR001223						
	/ /	118-HBRR	Obligation	-357,706		
Total Obligated:		-439,963	Total:	-357,706	0	0
Total Encumbered:		449,935				
Total Expended:		449,935				
Date of Last Activity:		12/28/1988				
9I, FINAL VOUCHER PAID						
		Tehama County (5908)				
BRRS-M-Y617(008)		Reeds Creek Bridge on Paskenta Road; Br. No. 8C-348				
02-450834						
PR001206						
	/ /	118-HBRR	Obligation	-51,522		
Total Obligated:		-62,722	Total:	-51,522	0	0
Total Encumbered:		73,163				
Total Expended:		73,163				
Date of Last Activity:		01/30/1994				
9I, FINAL VOUCHER PAID						
			Total Obligations	-13,909,191	-3,694,490	0
		Tehama County Transportation Commission	**Balance:**	-13,909,191	-3,694,490	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Trinity County Transportation Commission (6153)						
		Trinity County (5905)				
BRSOS-0105(002)						
PR001478						
	/ /	114-HBRR	Obligation	-741,840		
Total Obligated:		-741,840	Total:	-741,840	0	0
Total Encumbered:		927,300				
Total Expended:		0				
Date of Last Activity:		03/03/1986				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(003)						
- -						
PR001156						
	/ /	117-HBRR	Obligation	-13,600		
	/ /	117-HBRR	Obligation	10,889		
Total Obligated:		-2,710	Total:	-2,710	0	0
Total Encumbered:		3,388				
Total Expended:		0				
Date of Last Activity:		02/10/1989				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(004)						
PR001157						
	/ /	114-HBRR	Obligation	-503,724		
Total Obligated:		-503,724	Total:	-503,724	0	0
Total Encumbered:		760,030				
Total Expended:		760,030				
Date of Last Activity:		12/21/1987				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(005)						
PR001158						
	/ /	114-HBRR	Obligation	-315,807		
Total Obligated:		-315,807	Total:	-315,807	0	0
Total Encumbered:		423,177				
Total Expended:		423,177				
Date of Last Activity:		06/26/1992				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(006)						
PR001159						
	/ /	114-HBRR	Obligation	-460,000		
	/ /	114-HBRR	Obligation	56,417		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-403,582	Total:	-403,582	0	0
Total Encumbered:		828,192				
Total Expended:		828,192				
Date of Last Activity:		03/13/1992				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(007)						
PR001160						
	/ /	117-HBRR	Obligation	-664,761		
Total Obligated:		-664,761	Total:	-664,761	0	0
Total Encumbered:		831,436				
Total Expended:		831,436				
Date of Last Activity:		10/23/1992				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(008)						
PR001161						
	/ /	114-HBRR	Obligation	-16,800		
	/ /	117-HBRR	Obligation	-23,200		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		50,000				
Total Expended:		50,000				
Date of Last Activity:		06/01/1993				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(009)		Salyer Loop Rd. at Trinity River. Bridge No. 5C-66.				
02-451144						
PR001162						
	/ /	117-HBRR	Obligation	-211,240		
	03/28/1999	117-HBRR	Obligation	39,500		
Total Obligated:		-171,740	Total:	-171,740	0	0
Total Encumbered:		200,000				
Total Expended:		200,000				
Date of Last Activity:		04/28/1999				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BROS-0105(010)		Powerhouse Road at Canyon Creek. Bridge No. 5C-49.				
- -		Redeck existing bridge				
PR001163						
	/ /	114-HBRR	Obligation	-49,203		
Total Obligated:		-49,203	Total:	-49,203	0	0
Total Encumbered:		57,300				
Total Expended:		0				
Date of Last Activity:		03/12/1991				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Trinity County Transportation Commission (6153)						
		Trinity County (5905)				
BRLO-5905(001)		Ramshorn Cr Br. #SC-060				
PR000343						
	/ /	117-HBRR	Obligation	-270,311		
Total Obligated:		-270,311	Total:	-270,311	0	0
Total Encumbered:		337,889				
Total Expended:		337,889				
Date of Last Activity:		10/22/1993				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BRLO-5905(002)		Salyer Loop Rd @ Trinity River Br. #5C-0066				
02-452834		Bridge Replacement				
PR000344						
	/ /	117-HBRR	Obligation	-2,758,552		
	11/03/1999	117-HBRR	Obligation	113,516		
Total Obligated:		-2,645,035	Total:	-2,645,035	0	0
Total Encumbered:		3,307,708				
Total Expended:		3,307,708				
Date of Last Activity:		11/03/1999				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BRLO-5905(004)		on Ruth-Zenia Rd. @ Van Duzen River (Br. 05C-0199) - PPNO 2067 - SB45				
02-452254		Bridge Replacement project				
02452254L						
PR000345						
	/ /	114-HBRR	Obligation	-37,520		
	09/01/1999	114-HBRR	Obligation	-42,480		
	10/24/2000	Q11-HBRR	Obligation	-20,800	-20,800	
Total Obligated:		-100,800	Total:	-100,800	-20,800	0
Total Encumbered:		246,180				
Total Expended:		80,000				
Date of Last Activity:		05/04/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Trinity County (5905)				
STPLX-5905(005)		East Fork Rd., No. 421				
02-452264						
88VAR002						
PR020054						
	/ /	BRP-HBRR	Obligation	-56,336		
	03/18/1999	BRP-HBRR	Obligation	14,852		
Total Obligated:		-41,483	Total:	-41,483	0	0
Total Encumbered:		41,483				
Total Expended:		41,483				
Date of Last Activity:		03/18/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Trinity County Transportation Commission (6153)						
		Trinity County (5905)				
STPLE-LP-5905(007)		In Trinity County @ Lewiston (Br. No. 5C-32) Historic Br.				
02-452594		Rehab./TEA Project-Cycle 2				
0288VAR005A						
PR018518						
	11/30/1997	BPT-HBRR	Obligation	-691,658		
	08/28/1998	BPT-HBRR	Obligation	-53		
Total Obligated:		-1,060,528	Total:	-691,711	0	0
Total Encumbered:		1,225,711				
Total Expended:		998,870				
Date of Last Activity:		12/22/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Trinity County (5905)				
STPLZ-5905(012)		In Trinity County @ Ruth-Zenia Rd. on Little Van Duzen River (Bridge #5C-0099)				
02-453944		Seismic Safety Retrofit				
0288-VAR003						
PR020289						
	/ /	BMS-Seismic	Obligation	-7,303		
	11/25/1998	BMS-Seismic	Obligation	-33,363		
	06/28/1999	BMS-Seismic	Obligation	-11,317		
Total Obligated:		-51,983	Total:	-51,983	0	0
Total Encumbered:		58,720				
Total Expended:		52,229				
Date of Last Activity:		10/20/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Trinity County (5905)				
BENSTPL-5905(014)		In Trinity County @ Various Locations - El Nino Preparedness				
02-918091		Stockpile RSP @ Mtce. Yds.-Const/FA				
02NA ELNINO						
PR000121						
	12/31/1997	BEN-HBRR	Obligation	-885		
	12/31/1997	BEN-HBRR	Obligation	-114,203		
	01/13/1999	BEN-HBRR	Obligation	-115,088		
	01/28/1999	BEN-HBRR	Obligation	115,088		
Total Obligated:		-115,088	Total:	-115,088	0	0
Total Encumbered:		115,088				
Total Expended:		115,088				
Date of Last Activity:		01/28/1999				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
BENSTPL-5905(015)		In Trinity County - for various federal aid routes - El Nino Preparedness				
02-918095		Purchase Bailey Bridge-FA				
02NA ELNINO						
PR000122						
	12/31/1997	BEN-HBRR	Obligation	-885		
	12/31/1997	BEN-HBRR	Obligation	-52,232		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Trinity County Transportation Commission (6153)						
		Trinity County (5905)				
BENSTPL-5905(015)		In Trinity County - for various federal aid routes - El Nino Preparedness Purchase Bailey Bridge-FA				
02NA ELNINO						
PR000122						
	12/21/1998	BEN-HBRR	Obligation	1,616		
Total Obligated:		-51,500	Total:	-51,500	0	0
Total Encumbered:		51,500				
Total Expended:		51,500				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Trinity County (5905)				
STPLX-5905(018)		In Trinity County - Little Browns Creek Rd. - Br. # 05C0194				
02-918130		Barrier Rail Replacement				
88VAR005A						
PR052582						
	08/28/1998	BRP-HBRR	Obligation	-3,408		
Total Obligated:		-3,408	Total:	-3,408	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/28/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Trinity County (5905)				
STPLX-5905(019)		In Trinity County - Canyon Creek Rd. - Clear Creek Bridge #05C0166				
02-918131		Barrier Rail Replacement				
88VAR005A						
PR052543						
	08/27/1998	BRP-HBRR	Obligation	-3,098		
Total Obligated:		-3,098	Total:	-3,098	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/27/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Trinity County (5905)				
STPLX-5905(020)		In Trinity County - Forest Avenue - Sydney Gulch - Bridge #05C0102				
02-918132		Barrier Rail Replacement				
88VAR005A						
PR052544						
	08/27/1998	BRP-HBRR	Obligation	-3,364		
Total Obligated:		-3,364	Total:	-3,364	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/27/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 02						
MPO: Trinity County Transportation Commission (6153)						
		Trinity County (5905)				
BRLO-5905(025)		In Trinity County - Bridge St. @ Hayford Creek, 0.6 mi. S of SR3 via Oak St. - Bridge #05C0l83				
02-455284		Bridge Replacement project				
PR065335						
	03/14/2001	Q11-HBRR	Obligation	-192,000	-192,000	
Total Obligated:		-192,000	Total:	-192,000	-192,000	0
Total Encumbered:		192,000				
Total Expended:		0				
Date of Last Activity:		05/02/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-7,063,152	-212,800	0
		Trinity County Transportation Commission	**Balance:**	-7,063,152	-212,800	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			02 Balance:	-63,934,077	-5,534,320	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
BRSOS-0067(008)						
- -						
PR001424						
	/ /	117-HBRR	Obligation	-580,160		
	/ /	117-HBRR	Obligation	-757		
Total Obligated:		-580,917	Total:	-580,917	0	0
Total Encumbered:		580,917				
Total Expended:		0				
Date of Last Activity:		03/04/1986				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRSOS-0067(012)						
PR001425						
	/ /	114-HBRR	Obligation	-141,600		
	/ /	114-HBRR	Obligation	18,551		
Total Obligated:		-123,048	Total:	-123,048	0	0
Total Encumbered:		122,848				
Total Expended:		0				
Date of Last Activity:		12/15/1992				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRSOS-0067(016)						
PR001426						
	/ /	117-HBRR	Obligation	-16,400		
Total Obligated:		-16,400	Total:	-16,400	0	0
Total Encumbered:		329,453				
Total Expended:		0				
Date of Last Activity:		12/28/1992				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRSOS-0067(017)						
- -						
PR001427						
	/ /	117-HBRR	Obligation	-128,000		
	/ /	117-HBRR	Obligation	21,600		
	/ /	114-HBRR	Obligation	-25,261		
Total Obligated:		-131,661	Total:	-131,661	0	0
Total Encumbered:		131,661				
Total Expended:		0				
Date of Last Activity:		07/26/1988				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
BRSOS-0067(021)						
PR001428						
	/ /	114-HBRR	Obligation	-31,622		
	/ /	117-HBRR	Obligation	-89,600		
Total Obligated:		-121,222	Total:	-121,222	0	0
Total Encumbered:		121,222				
Total Expended:		0				
Date of Last Activity:		02/03/1989				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRSOS-0067(023)						
PR001429						
	/ /	117-HBRR	Obligation	-168,000		
	/ /	114-HBRR	Obligation	-155,680		
	/ /	114-HBRR	Obligation	-34,586		
	/ /	117-HBRR	Obligation	154,567		
Total Obligated:		-203,698	Total:	-203,698	0	0
Total Encumbered:		203,698				
Total Expended:		203,698				
Date of Last Activity:		12/08/1987				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(024)						
PR001011						
	/ /	117-HBRR	Obligation	-183,734		
Total Obligated:		-183,734	Total:	-183,734	0	0
Total Encumbered:		183,735				
Total Expended:		183,735				
Date of Last Activity:		06/18/1992				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(025)		EAGLES NEST RD. @ LAGUNA CK. BR. NO. 24C-331				
PR001012						
	/ /	114-HBRR	Obligation	-25,599		
Total Obligated:		-25,599	Total:	-25,599	0	0
Total Encumbered:		25,599				
Total Expended:		25,599				
Date of Last Activity:		09/02/1998				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(026)		Kiefer Blvd. at Laguna Creek, Br. No. 24C-256				
PR001013						
	/ /	117-HBRR	Obligation	-44,448		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-44,448	Total:	-44,448	0	0
Total Encumbered:		44,448				
Total Expended:		44,448				
Date of Last Activity:		02/11/1992				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(027)		LAMBERT RD AT STONE LAKE DRAIN, BR. #24C-186				
03-924662		REPLACE BRIDGE & APPROACHES				
PR001014						
	/ /	114-HBRR	Obligation	-72,000		
	/ /	114-HBRR	Obligation	-72,000		
Total Obligated:		-144,000	Total:	-144,000	0	0
Total Encumbered:		144,000				
Total Expended:		144,000				
Date of Last Activity:		03/14/1996				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(038)		Kiefer Blvd. at Laguna Creek, Br. No. 24C-256				
- -						
PR001015						
	/ /	117-HBRR	Obligation	-235,287		
Total Obligated:		-235,287	Total:	-235,287	0	0
Total Encumbered:		235,287				
Total Expended:		235,287				
Date of Last Activity:		12/16/1991				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BROS-0067(041)		CHEROKEE LANE AT SKUNK CREEK BRIDGE NO. 24C-273 IN SACRAMENTO COUNTY.				
PR001016						
	/ /	117-HBRR	Obligation	-21,467		
Total Obligated:		-21,467	Total:	-21,467	0	0
Total Encumbered:		21,467				
Total Expended:		21,467				
Date of Last Activity:		04/22/1992				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Sacramento County (5924)				
BROS-0067(042)		LEE SCHOOL CROSS ROAD AT PASTURE CREEK BRIDGE NO. 24C-275 IN SACRAMENTO COUNTY.				
PR001017						
	/ /	117-HBRR	Obligation	-24,902		
Total Obligated:		-24,902	Total:	-24,902	0	0
Total Encumbered:		24,902				
Total Expended:		24,902				
Date of Last Activity:		04/22/1992				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sutter County (5918)				
BRSOS-0101(006)						
PR001473						
	/ /	114-HBRR	Obligation	-196,000		
	/ /	117-HBRR	Obligation	-16,000		
	/ /	117-HBRR	Obligation	4,511		
	/ /	114-HBRR	Obligation	758		
Total Obligated:		-206,729	Total:	-206,729	0	0
Total Encumbered:		260,025				
Total Expended:		248,537				
Date of Last Activity:		05/18/1987				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRSOS-0101(007)		HUGHS RD. AT W. CHANNEL SUTTER CREEK. bR. 18C-0036				
PR001474						
	/ /	117-HBRR	Obligation	-20,000		
	/ /	114-HBRR	Obligation	-59,816		
	/ /	117-HBRR	Obligation	-423,558		
Total Obligated:		-503,374	Total:	-503,374	0	0
Total Encumbered:		630,294				
Total Expended:		406				
Date of Last Activity:		05/21/1991				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(009)						
PR001131						
	/ /	117-HBRR	Obligation	-125,160		
Total Obligated:		-125,160	Total:	-125,160	0	0
Total Encumbered:		156,671				
Total Expended:		156,671				
Date of Last Activity:		11/27/1990				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(010)		Powell Road at West Fork Snake River; Br. No. 18C-0085				
PR001132						
	/ /	117-HBRR	Obligation	-164,455		
Total Obligated:		-164,455	Total:	-164,455	0	0
Total Encumbered:		208,105				
Total Expended:		208,105				
Date of Last Activity:		03/13/1992				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(011)		SANDERS ROAD AT SNAKE RIVER, BR.NO. 18C-108				
PR001133						
	/ /	117-HBRR	Obligation	-16,800		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-16,800	Total:	-16,800	0	0
Total Encumbered:		21,000				
Total Expended:		21,000				
Date of Last Activity:		03/03/1992				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(013)		EAST BUTTE RD. @ EAST INTERCEPTOR CANAL, BR. NO. 18C-0096				
PR001134						
	/ /	117-HBRR	Obligation	-43,587		
Total Obligated:		-43,587	Total:	-43,587	0	0
Total Encumbered:		52,094				
Total Expended:		52,094				
Date of Last Activity:		05/30/1995				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(015)		TOWNSHIP RD. @ EAST INTERCEPTOR CANAL, BR. NO. 18C-0095				
PR001135						
	/ /	117-HBRR	Obligation	-24,639		
Total Obligated:		-24,639	Total:	-24,639	0	0
Total Encumbered:		28,172				
Total Expended:		28,172				
Date of Last Activity:		05/22/1996				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(016)		FRANKLIN RD. @ E. CHANNEL SUTTER BYPASS, BR. NO. 18C-0030				
03-924353						
03VAR10000						
PR001136						
	/ /	117-HBRR	Obligation	-48,086		
	03/31/1998	117-HBRR	Obligation	113		
Total Obligated:		-47,972	Total:	-47,972	0	0
Total Encumbered:		52,918				
Total Expended:		52,918				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BROS-0101(017)		SOUTH BUTTE ROAD AT WADSWORTH CANAL BRIDGE NO. 18C-112 IN SUTTER COUNTY.				
03-924403		BRIDGE REPLACEMENT				
PR001137						
	/ /	117-HBRR	Obligation	-40,486		
Total Obligated:		-40,486	Total:	-40,486	0	0
Total Encumbered:		45,714				
Total Expended:		45,714				
Date of Last Activity:		08/12/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sutter County (5918)				
BROS-0101(018)		SANDERS ROAD AT SNAKE RIVER BRIDGE NO. 18C-108				
03-924443						
PR001138						
	/ /	117-HBRR	Obligation	-11,435		
Total Obligated:		-11,435	Total:	-11,435	0	0
Total Encumbered:		13,317				
Total Expended:		13,317				
Date of Last Activity:		02/15/1996				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRSOS-0113(004)						
- -						
PR001486						
	/ /	114-HBRR	Obligation	-320,000		
	/ /	117-HBRR	Obligation	-40,000		
	/ /	117-HBRR	Obligation	8,674		
	/ /	114-HBRR	Obligation	17,838		
Total Obligated:		-333,486	Total:	-333,486	0	0
Total Encumbered:		334,161				
Total Expended:		0				
Date of Last Activity:		06/15/1992				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BROS-0113(005)		On County Road 93 at South Fork Willow Slough; Br. No.22C0149				
PR001174						
	/ /	117-HBRR	Obligation	-143,673		
Total Obligated:		-143,673	Total:	-143,673	0	0
Total Encumbered:		180,328				
Total Expended:		180,328				
Date of Last Activity:		11/13/1991				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BROS-0113(008)		ON COUNTY ROAD 89 @ COTTONWOOD SLOUGH BR. NO. 22C-0031				
PR001175						
	/ /	117-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		50,000				
Total Expended:		50,000				
Date of Last Activity:		04/26/1993				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRSOS-0115(003)						
PR001487						
	/ /	117-HBRR	Obligation	-291,200		
	/ /	117-HBRR	Obligation	36,122		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-255,077	Total:	-255,077	0	0
Total Encumbered:		312,089				
Total Expended:		0				
Date of Last Activity:		01/22/1990				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRSOS-0115(004)		LAPROTE RD AT NATCHEZ CK. BR. 16C-09				
PR001488						
	/ /	117-HBRR	Obligation	-684,540		
	/ /	117-HBRR	Obligation	1,174		
Total Obligated:		-683,365	Total:	-683,365	0	0
Total Encumbered:		859,825				
Total Expended:		36,430				
Date of Last Activity:		08/07/1992				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRSOS-0115(005)						
PR001489						
	/ /	117-HBRR	Obligation	-4,368		
Total Obligated:		-4,368	Total:	-4,368	0	0
Total Encumbered:		5,461				
Total Expended:		0				
Date of Last Activity:		04/21/1987				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRSOS-0115(006)						
PR001490						
	/ /	117-HBRR	Obligation	-100,000		
Total Obligated:		-100,000	Total:	-100,000	0	0
Total Encumbered:		108,107				
Total Expended:		0				
Date of Last Activity:		02/21/1992				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRSOS-0115(007)						
- -						
PR001491						
	/ /	117-HBRR	Obligation	-170,720		
	/ /	117-HBRR	Obligation	8,617		
Total Obligated:		-162,102	Total:	-162,102	0	0
Total Encumbered:		202,627				
Total Expended:		0				
Date of Last Activity:		04/13/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yuba County (5916)				
BRSOS-0115(008)						
PR001492						
	/ /	117-HBRR	Obligation	-55,440		
	/ /	117-HBRR	Obligation	6,009		
Total Obligated:		-49,430	Total:	-49,430	0	0
Total Encumbered:		61,787				
Total Expended:		0				
Date of Last Activity:		04/13/1992				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRSOS-0115(009)						
PR001493						
	/ /	117-HBRR	Obligation	-322,400		
	/ /	117-HBRR	Obligation	54,907		
Total Obligated:		-267,492	Total:	-267,492	0	0
Total Encumbered:		334,365				
Total Expended:		0				
Date of Last Activity:		09/30/1985				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BROS-0115(011)						
PR001176						
	/ /	117-HBRR	Obligation	-312,000		
	/ /	117-HBRR	Obligation	52,771		
Total Obligated:		-259,228	Total:	-259,228	0	0
Total Encumbered:		324,564				
Total Expended:		324,564				
Date of Last Activity:		11/27/1991				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BROS-0115(014)		VIRGINIA RD. @ HUTCHINSON CREEK, BR. NO. 16C-053				
PR001177						
	/ /	114-HBRR	Obligation	-55,200		
Total Obligated:		-55,200	Total:	-55,200	0	0
Total Encumbered:		69,000				
Total Expended:		69,000				
Date of Last Activity:		11/03/1994				
8H, FINAL VOUCHER PAID						
		Yuba County (5916)				
BROS-0115(016)		Virginia Road at Hutchinson Creek Bridge No. 16C-53 in Yuba County				
03-924451						
PR001179						
	/ /	117-HBRR	Obligation	-1,717		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,717	Total:	-1,717	0	0
Total Encumbered:		2,000				
Total Expended:		2,000				
Date of Last Activity:		05/02/1995				
9I, FINAL VOUCHER PAID						
		West Sacramento (5447)				
DPI-0116(001)		In the City of West Sacramento on Industrial Boulevard bridge across Barge Canal				
03-924450		NEW CONSTRUCTION				
03YOL15160						
PR002656						
	09/28/1998	114-HBRR	Obligation	-203,943		
Total Obligated:		-8,300,000	Total:	-203,943	0	0
Total Encumbered:		8,300,000				
Total Expended:		8,075,884				
Date of Last Activity:		12/09/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento (5002)				
STPLZ-5002(001)		Seismic Retrofit				
- -						
PR020175						
	/ /	BMS-Seismic	Obligation	-187,805		
Total Obligated:		-187,805	Total:	-187,805	0	0
Total Encumbered:		212,529				
Total Expended:		212,529				
Date of Last Activity:		12/28/1995				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
STPLNP-5002(007)		H Street, Bridge #24C-0076				
03-451214		Clean & Paint Bridge				
PR019653						
	/ /	BPT-HBRR	Obligation	-1,435,250		
Total Obligated:		-1,435,250	Total:	-1,435,250	0	0
Total Encumbered:		1,435,250				
Total Expended:		1,435,250				
Date of Last Activity:		05/15/1996				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
STPLX-5002(021)		In the City of Sacramento - Elvas Ave @ H St (BR # 24C-0069)				
03-452584		Barrier Rail				
03VAR0010						
PR020005						
	/ /	BRP-HBRR	Obligation	-159,353		
	09/18/1998	BRP-HBRR	Obligation	-71,475		
Total Obligated:		-230,828	Total:	-230,828	0	0
Total Encumbered:		230,828				
Total Expended:		159,353				
Date of Last Activity:		10/19/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento (5002)				
STPLX-5002(022)		In the City of Sacramento - Sutterville Rd O.H. @ 24th St & the UPRR (Br # 24C-0300)				
03-452594		Barrier Rail				
03VAR0010						
PR020006						
	/ /	BRP-HBRR	Obligation	-142,532		
Total Obligated:		-142,532	Total:	-142,532	0	0
Total Encumbered:		142,532				
Total Expended:		119,732				
Date of Last Activity:		07/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento (5002)				
STPLX-5002(023)		In the City of Sacramento - Elvas Ave @ J St. Br # 24C-0071				
03-452504		Barrier Rail Replacement				
03VAR0010						
PR020007						
	/ /	BRP-HBRR	Obligation	-175,288		
	09/18/1998	BRP-HBRR	Obligation	-20,661		
Total Obligated:		-195,949	Total:	-195,949	0	0
Total Encumbered:		195,949				
Total Expended:		160,289				
Date of Last Activity:		10/19/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento (5002)				
BRLO-5002(050)		on Bridge Road @ Arcade Creek Bridge, # 24C-0241				
03-928165		Bridge Replacement				
03VAR10050						
PR062823						
	07/28/2000	Q11-HBRR	Obligation	-70,400		
Total Obligated:		-70,400	Total:	-70,400	0	0
Total Encumbered:		70,400				
Total Expended:		0				
Date of Last Activity:		08/14/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sacramento (5002)				
BRLS-5002(054)		on Main Avenue Bridge, from Northgate Blvd. to Pell Rd. (STA 10+00 to 27+60), Br# 24C-0008				
03-928177		Bridge Replacement				
03VAR10050						
PR062905						
	08/14/2000	Q10-HBRR	Obligation	-906,400		
Total Obligated:		-906,400	Total:	-906,400	0	0
Total Encumbered:		906,400				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		West Sacramento (5447)				
STPLZ-5447(007)		In the City of West Sacramento - "C" St. approach to Sacramento River Bridge No. 22C-0154				
03-452744		Seismic Safety Retrofit				
03VAR10000, 03VAR10050						
PR020282						
	/ /	BMS-Seismic	Obligation	-8,853		
	07/19/1999	BMS-Seismic	Obligation	-34,526		
	07/28/1999	BMD-Seismic	Obligation	-751,171		
	12/14/1999	BMS-Seismic	Obligation	-7,300		
	12/14/1999	BMD-Seismic	Obligation	-88,996		
Total Obligated:		-890,846	Total:	-890,846	0	0
Total Encumbered:		984,980				
Total Expended:		985,018				
Date of Last Activity:		09/29/2000				
7H, FINAL VOUCHER SENT TO FHWA.						
		Yuba County (5916)				
BRLSSTPL-5916(003)		In Yuba County - Loma Rica Rd @ Tennessee Creek - BRIDGE #16C-45				
03-450274		BRIDGE REPLACEMENT				
03VAR10000						
PR000699						
	/ /	118-HBRR	Obligation	-413,967		
	03/02/1999	118-HBRR	Obligation	12,174		
Total Obligated:		-724,007	Total:	-401,792	0	0
Total Encumbered:		724,006				
Total Expended:		724,006				
Date of Last Activity:		03/02/1999				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRLO-5916(011)		Virginia Rd @ Hutchenson				
03-452194						
PR000381						
	/ /	117-HBRR	Obligation	-298,229		
Total Obligated:		-298,229	Total:	-298,229	0	0
Total Encumbered:		372,961				
Total Expended:		372,961				
Date of Last Activity:		11/15/1995				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRLO-5916(014)		Butte/Yuba Co Line - Loma Rica/Honcut Rd @ South Honcut Creek				
03-924562		Bridge Replacement				
PR000382						
	/ /	117-HBRR	Obligation	-50,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-50,400	Total:	-50,400	0	0
Total Encumbered:		50,400				
Total Expended:		0				
Date of Last Activity:		05/23/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yuba County (5916)				
BRLO-5916(015)		In Yuba Co. - JASPER LANE @ DRY CREEK BRIDGE NO. 16C-007				
03-924600		BRIDGE REPLACEMENT				
03VAR10000						
PR000383						
	/ /	117-HBRR	Obligation	-730,640		
	05/25/1999	117-HBRR	Obligation	14,057		
Total Obligated:		-716,582	Total:	-716,582	0	0
Total Encumbered:		716,582				
Total Expended:		716,582				
Date of Last Activity:		05/25/1999				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRLS-5916(029)		on Laporte Road at New York Creek, Br # 16C-0046				
03-928100		Bridge Replacement				
PR060967						
	02/28/2000	114-HBRR	Obligation	-64,000		
Total Obligated:		-64,000	Total:	-64,000	0	0
Total Encumbered:		64,000				
Total Expended:		0				
Date of Last Activity:		03/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yuba County (5916)				
STPLX-5916(032)		on Woodruff Lane at Jack Slough, Br # 16C-31				
03-928131		Bridge Barrier Rail replacement				
03VAR10050						
PR061694						
	04/24/2000	BRL-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		0				
Date of Last Activity:		05/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yuba County (5916)				
STPLX-5916(033)		on Marysville Road at Little Dry Creek, Br # 16C-0005				
03-928132		Bridge Barrier Rail Replacement				
03VAR10050						
PR061695						
	04/24/2000	BRL-HBRR	Obligation	-30,985		
Total Obligated:		-30,985	Total:	-30,985	0	0
Total Encumbered:		30,985				
Total Expended:		0				
Date of Last Activity:		05/08/2000				

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yuba County (5916)				
STPLX-5916(034)		on Loma Rica Road at Jack Slough Bridge, Br# 16C-0003				
03-928156		Bridge Rail				
03VAR10050						
PR062193						
	06/02/2000	BRL-HBRR	Obligation	-13,280		
Total Obligated:		-13,280	Total:	-13,280	0	0
Total Encumbered:		13,280				
Total Expended:		0				
Date of Last Activity:		08/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sutter County (5918)				
BRLO-5918(003)		Sanders Road at Snake River, Br/ #18C-108 in Sutter County				
03-450484						
PR000386						
	/ /	117-HBRR	Obligation	-157,887		
Total Obligated:		-157,887	Total:	-157,887	0	0
Total Encumbered:		157,887				
Total Expended:		157,887				
Date of Last Activity:		10/12/1995				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(006)		East Butte Rd. #18C-096				
03-450924						
PR000387						
	/ /	117-HBRR	Obligation	-237,233		
Total Obligated:		-237,233	Total:	-237,233	0	0
Total Encumbered:		237,233				
Total Expended:		237,233				
Date of Last Activity:		10/27/1995				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
STPLNZ-5918(007)		5th St. Bridge, 18C-012				
03-450914						
PR019716						
	/ /	BMS-Seismic	Obligation	202,734		
	/ /	BMS-Seismic	Obligation	-266,122		
	/ /	BMS-Seismic	Obligation	-202,734		
Total Obligated:		-266,122	Total:	-266,122	0	0
Total Encumbered:		301,904				
Total Expended:		301,904				
Date of Last Activity:		01/11/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sutter County (5918)				
BRLO-5918(010)		IN SUTTER COUNTY ON HUGHES RD @ E. CHANNEL SUTTER BYPASS BR # 18C-0037				
03-924555		REPLACE BRIDGE				
03VAR10000						
PR000388						
	/ /	117-HBRR	Obligation	-92,560		
	03/31/1998	117-HBRR	Obligation	-774,000		
	05/20/1998	117-HBRR	Obligation	122,800		
	10/19/1999	117-HBRR	Obligation	118,327		
Total Obligated:		-625,432	Total:	-625,432	0	0
Total Encumbered:		625,432				
Total Expended:		625,432				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(011)		IN SUTTER COUNTY - MACKERT RD @ ROBINS CANAL BRIDGE # 18C-0042				
03-924556		REPLACE BRIDGE				
03VAR10000						
PR000389						
	/ /	117-HBRR	Obligation	-64,800		
	04/16/1998	117-HBRR	Obligation	-460,800		
	04/16/1998	117-HBRR	Obligation	-56,800		
	06/24/1998	117-HBRR	Obligation	41,600		
	10/19/1999	117-HBRR	Obligation	80,789		
Total Obligated:		-460,010	Total:	-460,010	0	0
Total Encumbered:		460,010				
Total Expended:		460,010				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLS-5918(012)		PLEASANT GROVE RD @ CURRY CREEK BR. # 18C-0064				
03-924557		REPLACE BRIDGE				
PR000629						
	/ /	118-HBRR	Obligation	-58,880		
Total Obligated:		-58,880	Total:	-58,880	0	0
Total Encumbered:		58,880				
Total Expended:		7,569				
Date of Last Activity:		03/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
BRLO-5918(014)		In the County of Sutter on South Butte Rd @ Wadsworth Canal Br. # 18C-0112				
03-924590		Remove & Replace Bridge				
03SUT10090						
PR000390						
	/ /	117-HBRR	Obligation	-392,000		
	10/31/1997	117-HBRR	Obligation	11,871		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-380,128	Total:	-380,128	0	0
Total Encumbered:		380,128				
Total Expended:		380,128				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(015)		Township Road at East Interceptor Canal. BR. 18C - 95				
03-924611		Bridge Replacement				
PR000391						
	/ /	117-HBRR	Obligation	-190,374		
Total Obligated:		-190,374	Total:	-190,374	0	0
Total Encumbered:		190,374				
Total Expended:		190,374				
Date of Last Activity:		05/15/1996				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(016)		IN SUTTER COUNTY - Lower Pass Rd. @ Butte Slough Bridge #18C-111				
03-924624		BRIDGE REPLACEMENT				
03VAR10000						
PR000392						
	/ /	117-HBRR	Obligation	-652,080		
	10/31/1997	117-HBRR	Obligation	88,490		
Total Obligated:		-563,589	Total:	-563,589	0	0
Total Encumbered:		563,589				
Total Expended:		563,589				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(017)		IN THE COUNTY OF SUTTER ON FRANKLIN RD. @ WEST CHANNEL SUTTER BYPASS, Br # 18C-0031				
03-924658		Bridge Replacement BR. NO. 18C-0031				
03VAR10000, 03VAR10050						
PR000393						
	/ /	117-HBRR	Obligation	-64,000		
	01/07/2000	117-HBRR	Obligation	-8,000		
	05/10/2000	Q11-HBRR	Obligation	-628,000		
	08/09/2000	Q11-HBRR	Obligation	-151,200		
Total Obligated:		-851,200	Total:	-851,200	0	0
Total Encumbered:		851,200				
Total Expended:		341,644				
Date of Last Activity:		03/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
BRLO-5918(020)		Fifield Road at Pleasant Grove Creek Canal Bridge No. 18C-038 in Sutter County				
03-924663		Bridge Replacement				
03VAR10000, 03VAR10050						
PR000394						
	/ /	117-HBRR	Obligation	-64,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sutter County (5918)				
BRLO-5918(020)		Fifield Road at Pleasant Grove Creek Canal Bridge No. 18C-038 in Sutter County Bridge Replacement				
03VAR10000, 03VAR10050						
PR000394						
	04/11/2001	Q11-HBRR	Obligation	-28,000	-28,000	
Total Obligated:		-901,600	Total:	-92,000	-28,000	0
Total Encumbered:		901,600				
Total Expended:		63,999				
Date of Last Activity:		06/27/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
STPLV-5918(022)		In Sutter County on Garden Hwy. Br No 18C-01, Pleasant Grove Rd. Br No 18C-09, Reclamation Road Br. No. 18C-10				
03-452704		Voluntary Seismic Retrofit				
03VAR10000, 03VAR10050						
PR019993						
	/ /	BVS-HBRR	Obligation	-79,677		
	07/16/1999	BVS-HBRR	Obligation	-283,295		
	09/06/2000	Q10-HBRR	Obligation	-164,000		
	05/16/2001	Q10-HBRR	Obligation	-3,017,680	-3,017,680	**New1**
Total Obligated:		-3,544,652	Total:	-3,544,652	-3,017,680	0
Total Encumbered:		4,364,733				
Total Expended:		410,263				
Date of Last Activity:		06/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
BRLS-5918(023)		In Sutter County on Butte House Road at Wadsworth Canal Br No 18C0078				
03-924820		Bridge Replacement				
03VAR10000						
PR000630						
	/ /	118-HBRR	Obligation	-12,800		
	04/21/1998	114-HBRR	Obligation	-617,600		
	07/02/1998	114-HBRR	Obligation	89,600		
	09/21/1999	118-HBRR	Obligation	8,800		
	09/21/1999	114-HBRR	Obligation	-33,600		
	03/16/2000	114-HBRR	Obligation	1,297		
Total Obligated:		-564,302	Total:	-564,302	0	0
Total Encumbered:		564,302				
Total Expended:		564,302				
Date of Last Activity:		03/16/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sutter County (5918)				
STPLX-5918(024)		In Sutter County Pleasant Grove Rd. @ Bear River - Br. #18C-009 & Reclamation Rd. @ Tisdale				
03-924823		Bypass - Br. #18C-010				
		Bridge Rail Replacement				
03VAR10000, 03VAR10050						
PR020071						
	/ /	BRP-HBRR	Obligation	-57,544		
	07/16/1999	BRP-HBRR	Obligation	-50,462		
	08/29/2000	BRL-HBRR	Obligation	-427,599		
	01/10/2001	BRL-HBRR	Obligation	-94,727	-94,727	
Total Obligated:		-630,332	Total:	-630,332	-94,727	0
Total Encumbered:		630,332				
Total Expended:		89,721				
Date of Last Activity:		03/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
BRLO-5918(026)		In Sutter County - Br. No. 18C-0030, Franklin Road at East Channel Sutter Bypass				
03-924871		Bridge Replacement				
03VAR10000						
PR000395						
	/ /	117-HBRR	Obligation	-580,800		
	11/30/1998	117-HBRR	Obligation	67,386		
Total Obligated:		-513,413	Total:	-513,413	0	0
Total Encumbered:		513,413				
Total Expended:		513,413				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BENSTPL-5918(027)		In Sutter County on Pleasant Grove Rd. @ Bear River Br.# 18C-009 & @ Pleasant Grove Creek				
03-924919		Br.#0065 - El Nino Preparedness				
		Slope Stabil, Scour Protection-Const/FA				
03VAR10000						
PR000135						
	01/31/1998	BEN-HBRR	Obligation	-24,344		
	11/02/1998	BEN-HBRR	Obligation	5,295		
Total Obligated:		-19,048	Total:	-19,048	0	0
Total Encumbered:		19,048				
Total Expended:		19,048				
Date of Last Activity:		11/02/1998				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRLO-5918(031)		On Pelger Road @ Pheasant Canal - Br. #18C-0058				
03-928068		Bridge Replacement				
03VAR10050						
PR059084						
	09/16/1999	117-HBRR	Obligation	-40,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		40,000				
Total Expended:		1,248				
Date of Last Activity:		08/23/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sutter County (5918)

BRLO-5918(032)
03-928096
PR060490

on Garmire Road at Tisdale Bypass, Tisdale Weir Bridge, Br # 18C-0004
Bridge Replacement

	01/20/2000	117-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		40,000				
Total Expended:		64				
Date of Last Activity:		08/23/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sutter County (5918)

BRLS-5918(034)
03-928116
03VAR10050
PR063921

on Pleasant Grove Road @ Pleasant Grove Creek, Br# 18C-0065
Bridge Replacement

	03/10/2000	114-HBRR	Obligation	-8,000		
	11/03/2000	Q11-HBRR	Obligation	-72,000	-72,000	
Total Obligated:		-80,000	Total:	-80,000	-72,000	0
Total Encumbered:		80,000				
Total Expended:		17,578				
Date of Last Activity:		03/22/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sutter County (5918)

STPLX-5918(035)
03-928129

03VAR10050
PR061623

On Swanson Road (Bear River Dr.) @ Yankee Slough, Br#'s 18C-052 & 053 and on Pleasant Grove Road @ Auburn Ravine, Br# 18C-068
Rail Replacement & Painting

	04/21/2000	BRL-HBRR	Obligation	-30,985		
Total Obligated:		-30,985	Total:	-30,985	0	0
Total Encumbered:		30,985				
Total Expended:		532				
Date of Last Activity:		08/23/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sutter County (5918)

BRLSZD-5918(037)
03-453644
03VAR10050
PR062906

on Pleasant Grove Road @ Bear River, Br# 18C-0009
Seismic Retrofit

	08/14/2000	BMD-Seismic	Obligation	-90,400

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-90,400	Total:	-90,400	0	0
Total Encumbered:		113,000				
Total Expended:		5,443				
Date of Last Activity:		03/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sutter County (5918)				
STPLX-5918(042)		Garden Hwy @ Cross Cnl ; Pleasant Grove Rd @ Bunkham Sl; Pleasant Grove Rd @ Coon Crk;				
03-928211		Pleasant Grove Rd @ Yankee Sl; Br #'s 18c-01,71,72,73				
		Bridge Rail				
03VAR001						
PR063806						
	10/25/2000	BRL-HBRR	Obligation	-57,544	-57,544	
	03/05/2001	BRL-HBRR	Obligation	-13,280	-13,280	
Total Obligated:		-70,824	Total:	-70,824	-70,824	0
Total Encumbered:		57,544				
Total Expended:		0				
Date of Last Activity:		03/05/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sutter County (5918)				
STPLX-5918(044)		on Garden Highway @ Cross Canal Bridge (Br# 18C-0001); on Reclamation Rd @ Tisdale Bypass				
03-928268		Bridge (Br# 18C-0010)				
		Bridge Rail				
03VAR10050						
PR066359						
	05/16/2001	BRL-HBRR	Obligation	-858,740	-858,740	**New1**
Total Obligated:		-858,740	Total:	-858,740	-858,740	0
Total Encumbered:		1,138,740				
Total Expended:		0				
Date of Last Activity:		06/15/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sutter County (5918)				
BRLO-5918(046)		on Franklin Road at Wadsworth Canal, Br#18C-0087				
03-454034		Bridge Replacement				
03VAR10050						
PR066577						
	05/30/2001	Q11-HBRR	Obligation	-30,000	-30,000	**New1**
Total Obligated:		-30,000	Total:	-30,000	-30,000	0
Total Encumbered:		30,000				
Total Expended:		0				
Date of Last Activity:		06/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
BRLO-5922(002)		In Yolo County on County Rd. 89 @ Union School Slough Br.#22C-30				
03-450264		Bridge Replacement				
03VAR10000						
PR000408						
	/ /	117-HBRR	Obligation	-352,000		
	08/11/1999	117-HBRR	Obligation	-96,800		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yolo County (5922)				
BRLO-5922(002)		In Yolo County on County Rd. 89 @ Union School Slough Br.#22C-30				
		Bridge Replacement				
03VAR10000						
PR000408						
	02/06/2001	117-HBRR	Obligation	47,668	47,668	
Total Obligated:		-401,131	Total:	-401,131	47,668	0
Total Encumbered:		401,131				
Total Expended:		401,131				
Date of Last Activity:		02/06/2001				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRLO-5922(003)		County Road 89 at Cottonwood Slough Bridge No. 22C-31 in Yolo County				
03-450494						
PR000409						
	/ /	117-HBRR	Obligation	-226,109		
Total Obligated:		-226,109	Total:	-226,109	0	0
Total Encumbered:		226,109				
Total Expended:		226,109				
Date of Last Activity:		04/05/1995				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRLO-5922(004)		on C.R. 16 at Knights Landing Ridge Cut Slough, Bridge #22C-012, PPNO# 0L57				
03-450474		Bridge Replacement				
03VAR10000, 03VAR10050						
PR000410						
	/ /	117-HBRR	Obligation	-240,000		
	07/14/1999	117-HBRR	Obligation	-1,600,800		
	08/24/2000	117-HBRR	Obligation	-142,998		
Total Obligated:		-1,983,798	Total:	-1,983,798	0	0
Total Encumbered:		2,383,798				
Total Expended:		2,142,872				
Date of Last Activity:		03/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yolo County (5922)				
BRLO-5922(005)		County Rd. 57 @ Cache Ck. 22C-0074				
03-451294		REPLACE BRIDGE				
PR000411						
	/ /	117-HBRR	Obligation	-131,200		
	01/26/1999	117-HBRR	Obligation	131,200		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/26/1999				
1B, CANCELLED - PROJECT REVIEWED.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yolo County (5922)				
STPLX-5922(006)		In Yolo County, County Rd 98 @ Dry Slough - Bridge #22C-0026				
03-451364		BRIDGE RAIL REPLACEMENT				
PR020085						
	/ /	BRP-HBRR	Obligation	-2,302		
	/ /	BRP-HBRR	Obligation	-4,426		
	/ /	BRP-HBRR	Obligation	2,302		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		4,426				
Total Expended:		0				
Date of Last Activity:		02/20/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
STPLX-5922(007)		IN YOLO COUNTY ON WILLOW SLOUGH/RAIL. COUNTY RD. 98 @ CR 28 BRIDGE #22C-0027				
03-451374		REPLACE BRIDGE RAIL				
PR020086						
	/ /	BRP-HBRR	Obligation	-3,807		
	/ /	BRP-HBRR	Obligation	-3,541		
	/ /	BRP-HBRR	Obligation	3,807		
Total Obligated:		-3,541	Total:	-3,541	0	0
Total Encumbered:		3,541				
Total Expended:		0				
Date of Last Activity:		02/20/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
STPLX-5922(014)		In Yolo County on Co Rd 99E @ Br # 22C-0041				
03-452334		Bridge rail replacement				
PR020087						
	/ /	BRP-HBRR	Obligation	-8,145		
	/ /	BRP-HBRR	Obligation	-7,790		
	/ /	BRP-HBRR	Obligation	8,145		
Total Obligated:		-7,790	Total:	-7,790	0	0
Total Encumbered:		7,790				
Total Expended:		0				
Date of Last Activity:		02/20/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
STPLX-5922(015)		Replace guardrail on Co Rd 93A @ Br 22C44				
03-452344						
PR020088						
	/ /	BRP-HBRR	Obligation	-4,604		
	/ /	BRP-HBRR	Obligation	-4,249		
	/ /	BRP-HBRR	Obligation	4,604		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-4,249	Total:	-4,249	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
BRLS-5922(017)		In Yolo County on Co. Rd. 85 @ Cache Creek Bridge #22C-005				
03-924632		Bridge Replacement				
03VAR10000						
PR000632						
	/ /	118-HBRR	Obligation	-1,791,860		
	01/29/2001	118-HBRR	Obligation	155,555	155,555	
Total Obligated:		-1,636,304	Total:	-1,636,304	155,555	0
Total Encumbered:		1,636,304				
Total Expended:		1,636,304				
Date of Last Activity:		01/29/2001				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
STPLX-5922(018)		In Yolo County, County Road 98 at Dry Slough - Br. #22C-026				
03-924636		Bridge rail replacement				
03VAR00000						
PR020089						
	/ /	BRP-HBRR	Obligation	-24,432		
Total Obligated:		-24,432	Total:	-24,432	0	0
Total Encumbered:		24,432				
Total Expended:		24,432				
Date of Last Activity:		01/31/1997				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
STPLX-5922(019)		IN YOLO COUNTY ON WILLOW SLOUGH/RAIL. COUNTY RD. 98 @ CR 28 - BRIDGE				
03-924637		#22C-0027				
		REPLACE BRIDGE RAIL				
03VAR00000						
PR020090						
	/ /	BRP-HBRR	Obligation	-18,633		
Total Obligated:		-18,633	Total:	-18,633	0	0
Total Encumbered:		18,633				
Total Expended:		18,633				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
STPLX-5922(020)		In Yolo County on County Road 99E at Colusa Basin Drainage Canal - Br. #22C-041				
03-924638		Bridge rail replacement				
03VAR00000						
PR020091						
	/ /	BRP-HBRR	Obligation	-42,789		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-42,789	Total:	-42,789	0	0
Total Encumbered:		42,789				
Total Expended:		42,789				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
STPLX-5922(021)		County Road 93A at Dry Slough. Br. #22C-044 in Yolo County				
03-924639		Bridge rail replacement				
03VAR000000						
PR020092						
	/ /	BRP-HBRR	Obligation	-23,687		
Total Obligated:		-23,687	Total:	-23,687	0	0
Total Encumbered:		23,687				
Total Expended:		23,687				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRLO-5922(024)		on County Road 22 at Tule Canal, Bridge No. 22-053, east of Woodland - PPNO OL34 - SB45				
03-453194		Bridge Replacement project				
PR000412						
	/ /	117-HBRR	Obligation	-149,600		
	05/31/2001	Q11-HBRR	Obligation	-19,200	-19,200	**New1**
Total Obligated:		-168,800	Total:	-168,800	-19,200	0
Total Encumbered:		181,600				
Total Expended:		42,207				
Date of Last Activity:		05/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yolo County (5922)				
BRLO-5922(025)		on Co. Road 99W at Cache Creek, Bridge No 22C-022, north of Woodland - PPNO OL34 - SB45				
03-453184		Bridge Replacement project				
PR000413						
	/ /	117-HBRR	Obligation	-208,000		
	05/31/2001	Q11-HBRR	Obligation	-4,000	-4,000	**New1**
Total Obligated:		-212,000	Total:	-212,000	-4,000	0
Total Encumbered:		252,000				
Total Expended:		55,928				
Date of Last Activity:		06/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yolo County (5922)				
STPLZ-5922(028)		Br No 22C-0004, CR 94B at Cache Creek				
03-452784		Seismic Retrofit				
03VAR10000, 03VAR10050						
PR020319						
	/ /	BMS-Seismic	Obligation	-8,853		
	07/30/1999	BMB-Seismic	Obligation	-57,600		
	07/30/1999	BMS-Seismic	Obligation	-4,426		
	01/05/2000	BMB-Seismic	Obligation	-28,252		
	12/08/2000	BMS-Seismic	Obligation	1,350	1,350	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yolo County (5922)				
STPLZ-5922(028)		Br No 22C-0004, CR 94B at Cache Creek				
		Seismic Retrofit				
03VAR10000, 03VAR10050						
PR020319						
	12/08/2000	BMB-Seismic	Obligation	7,612	7,612	
Total Obligated:		-90,167	Total:	-90,167	8,963	0
Total Encumbered:		111,273				
Total Expended:		111,273				
Date of Last Activity:		12/08/2000				
9I, FINAL VOUCHER PAID						
		Yolo County (5922)				
BRLO-5922(031)		In Yolo County on County Road 89 at Willow Slough, Br No 22C-0145				
03-924958		Bridge Replacement				
03VAR10000, 03VAR10050						
PR051300						
	06/23/1998	117-HBRR	Obligation	-64,000		
Total Obligated:		-168,280	Total:	-64,000	0	0
Total Encumbered:		168,280				
Total Expended:		57,787				
Date of Last Activity:		06/27/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yolo County (5922)				
BRLOZE-5922(034)		on County Road 57 at Cache Creek, Br # 22C-0074				
03-453284		Seismic Retrofit				
03VAR 10050						
PR060821						
	02/10/2000	BME-Seismic	Obligation	-44,215		
	05/22/2000	BME-Seismic	Obligation	4,215		
	05/22/2001	BME-Seismic	Obligation	-269,200	-269,200	**New1**
Total Obligated:		-309,200	Total:	-309,200	-269,200	0
Total Encumbered:		773,000				
Total Expended:		0				
Date of Last Activity:		05/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
STPLX-5922(036)		on CR 99W @ Buckeye Creek, Br# 22C-0050; on CR 86A @ South Fork Willow Slough, Br#				
03-928138		22C-0157; on CR 19 @ Slough S6, Br# 22C-0143				
		Bridge Barrier Rail Replacement				
03VAR10050						
PR061696						
	04/24/2000	BRL-HBRR	Obligation	-30,100		
	09/11/2000	BRL-HBRR	Obligation	-95,612		
	11/08/2000	BRL-HBRR	Obligation	-63,741	-63,741	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-189,453	Total:	-189,453	-63,741	0
Total Encumbered:		189,453				
Total Expended:		145,785				
Date of Last Activity:		03/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yolo County (5922)				
BHLO-5922(039)		on County Road 19 @ Slough S6, Br# 22C-0143				
03-928166		Bridge Rehabilation				
03VAR10050						
PR062822						
	07/28/2000	Q11-HBRR	Obligation	-23,200		
Total Obligated:		-23,200	Total:	-23,200	0	0
Total Encumbered:		23,200				
Total Expended:		0				
Date of Last Activity:		08/14/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yolo County (5922)				
STPLX-5922(042)		at Br #'s 22C-0047, 0083, 0138, 0139				
03-928212		Bridge Rail				
03VAR10050						
PR063807						
	10/25/2000	BRL-HBRR	Obligation	-19,476	-19,476	
Total Obligated:		-19,476	Total:	-19,476	-19,476	0
Total Encumbered:		19,476				
Total Expended:		0				
Date of Last Activity:		11/06/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sacramento County (5924)				
BHLS-5924(008)		Wilton Road Br.				
03-450504						
PR000202						
	/ /	118-HBRR	Obligation	-854,196		
Total Obligated:		-854,196	Total:	-854,196	0	0
Total Encumbered:		854,196				
Total Expended:		854,196				
Date of Last Activity:		01/02/1996				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLO-5924(009)		In Sacramento County on McKenzie Rd. @ Skunk Ck, Br. #24C-263				
03-451904		Bridge replacement				
PR000425						
	/ /	117-HBRR	Obligation	-0		
	/ /	117-HBRR	Obligation	-270,711		
Total Obligated:		-270,711	Total:	-270,711	0	0
Total Encumbered:		270,711				
Total Expended:		270,711				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
BRLO-5924(010)		Eagles Nest Road at Laguna Ck, Br. # 24C-331 in Sac County				
03-450514						
PR000426						
	/ /	117-HBRR	Obligation	-149,275		
Total Obligated:		-149,275	Total:	-149,275	0	0
Total Encumbered:		149,275				
Total Expended:		149,275				
Date of Last Activity:		06/12/1995				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLO-5924(011)		Calvine Road at Laguna Creek, Br. #24C-280 in Sacto County				
03-451164						
PR000427						
	/ /	117-HBRR	Obligation	-241,945		
Total Obligated:		-241,945	Total:	-241,945	0	0
Total Encumbered:		241,945				
Total Expended:		241,945				
Date of Last Activity:		04/18/1996				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLS-5924(013)		IN SACRAMENTO COUNTY on Sheldon Rd. @ Laguna Creek - BR. # 24C-0281				
03-451124		BRIDGE REPLACEMENT				
03VAR10000						
PR000641						
	/ /	118-HBRR	Obligation	-296,960		
	06/19/1998	118-HBRR	Obligation	22,332		
Total Obligated:		-274,627	Total:	-274,627	0	0
Total Encumbered:		274,627				
Total Expended:		274,627				
Date of Last Activity:		10/08/1998				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLS-5924(014)		Franklin Blvd. @ Mokelumne River				
03-451134						
03VAR10050						
PR000642						
	/ /	118-HBRR	Obligation	-72,800		
	04/19/1999	114-HBRR	Obligation	-887,200		
	04/27/1999	Q10-HBRR	Obligation	-887,200		
	04/28/1999	114-HBRR	Obligation	887,200		
Total Obligated:		-960,000	Total:	-960,000	0	0
Total Encumbered:		960,000				
Total Expended:		847,887				
Date of Last Activity:		06/18/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
BRLO-5924(015)		(Herokke Lane, Br. No. 24C-273				
03-451244						
PR000428						
	/ /	117-HBRR	Obligation	-185,600		
Total Obligated:		-185,600	Total:	-185,600	0	0
Total Encumbered:		185,600				
Total Expended:		185,600				
Date of Last Activity:		04/18/1996				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLO-5924(029)		In Sacramento County on Lambert Rd @ Stone Lake Drain Br# 24C-0186				
03-924572		Replace Bridge				
PR000430						
	/ /	117-HBRR	Obligation	-1,340,800		
	02/28/1998	117-HBRR	Obligation	122,021		
Total Obligated:		-1,218,778	Total:	-1,218,778	0	0
Total Encumbered:		1,218,778				
Total Expended:		1,218,778				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
STPLP-5924(031)		In Sacramento County on River Rd. @ Sacramento River - Bridge #24C-005				
03-924634		Clean & Paint Steel Bridge				
03VAR10000						
PR019765						
	/ /	BPT-HBRR	Obligation	-285,105		
Total Obligated:		-285,105	Total:	-285,105	0	0
Total Encumbered:		285,105				
Total Expended:		285,105				
Date of Last Activity:		03/18/1997				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLS-5924(032)		In Sacramento County on Bradshaw Road at Morrison Creek Br # 24C-341				
03-924643		Bridge Replacement/Reconst Approaches				
03VAR10000						
PR000643						
	/ /	118-HBRR	Obligation	-88,000		
Total Obligated:		-88,000	Total:	-88,000	0	0
Total Encumbered:		88,000				
Total Expended:		86,348				
Date of Last Activity:		06/15/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
BRLO-5924(033)		In Sacramento County on Lacey Road @ Badger Creek BR #24C-274				
03-924642		Bridge Replacement				
03VAR10000						
PR000431						
	/ /	117-HBRR	Obligation	-330,400		
	04/27/1999	117-HBRR	Obligation	51,116		
Total Obligated:		-279,283	Total:	-279,283	0	0
Total Encumbered:		279,283				
Total Expended:		279,283				
Date of Last Activity:		04/27/1999				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRLO-5924(034)		In Sacramento County on Alta Mesa Road at North Channel of Dry Creek BR# 24C-354				
03-924644		Bridge Replacement/Reconst Approaches				
03VAR10000						
PR000432						
	/ /	117-HBRR	Obligation	-2,800,000		
	01/31/1998	117-HBRR	Obligation	538,880		
	06/14/2000	117-HBRR	Obligation	405,696		
Total Obligated:		-1,855,423	Total:	-1,855,423	0	0
Total Encumbered:		1,855,424				
Total Expended:		1,855,424				
Date of Last Activity:		06/14/2000				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
STPLP-5924(041)		In Sacramento County on Twin Cities Road at Snodgrass Slough Bridge No. 24C-053				
03-924770		Bridge Painting				
03VAR10000						
PR019766						
	/ /	BPT-HBRR	Obligation	-36,297		
Total Obligated:		-36,297	Total:	-36,297	0	0
Total Encumbered:		36,297				
Total Expended:		12,748				
Date of Last Activity:		07/12/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento County (5924)				
STPLZ-5924(045)		Br. No. 24C-0005 Walnut Grove @ Sac River & Br. No. 24C-0167 River Rd @ Delta Cross Canal in				
03-452794		Sacramento County				
		Seismic Safety Retrofit				
03VAR10050						
PR020323						
	/ /	BMS-Seismic	Obligation	-8,853		
	05/26/1999	BMD-Seismic	Obligation	-1,218,400		
	06/02/1999	BMS-Seismic	Obligation	-35,412		
	/ /	BMS-Seismic	Obligation	-35,412		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Sacramento County (5924)				
STPLZ-5924(045)		Br. No. 24C-0005 Walnut Grove @ Sac River & Br. No. 24C-0167 River Rd @ Delta Cross Canal in Sacramento County Seismic Safety Retrofit				
03VAR10050 PR020323						
	06/28/1999	BMS-Seismic	Obligation	35,412		
	/ /	BMS-Seismic	Obligation	35,412		
	05/28/1999	BMS-Seismic	Obligation	-35,412		
	02/02/2000	BMD-Seismic	Obligation	-468,345		
Total Obligated:		-1,731,010	Total:	-1,731,010	0	0
Total Encumbered:		2,158,432				
Total Expended:		1,860,562				
Date of Last Activity:		05/24/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento County (5924)				
BR-NBISL-5924(050) 03-924901		In the County of Sacramento - approximately 342 bridges as listed in Exhibit A and any new bridges constructed. Eng Investigations & Inspect. of Bridges				
PR000240						
	/ /	114-HBRR	Obligation	-96,560		
Total Obligated:		-96,560	Total:	-96,560	0	0
Total Encumbered:		120,700				
Total Expended:		79,450				
Date of Last Activity:		07/12/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento County (5924)				
STPLP-5924(051) 03-924915 03VAR 10000 PR019767		In Sacramento County - Freeport Bridge at Sacramento River Bridge Painting Project				
	02/28/1998	BPT-HBRR	Obligation	-38,067		
Total Obligated:		-38,067	Total:	-38,067	0	0
Total Encumbered:		38,067				
Total Expended:		1,858				
Date of Last Activity:		05/24/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sacramento County (5924)				
BENSTPL-5924(052) 03-924918		In Sacramento County - Clay Station/Elliott Road at Dry Creek - Br.# 29C-0249 - El Nino Preparedness Scour Protection/Slope Stabilization-FA				
03VAR10000 PR000139						
	12/31/1997	BEN-HBRR	Obligation	-7,082		
	12/31/1997	BEN-HBRR	Obligation	-81,447		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-88,529	Total:	-88,529	0	0
Total Encumbered:		88,529				
Total Expended:		0				
Date of Last Activity:		01/29/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sacramento County (5924)				
BRNBISL-5924(056)		Within the County of Sacramento (including the City of Sac.)				
03-928049		Biennial Bridge Inspection Program				
03N/A						
PR057904						
	06/28/1999	BMU-BR-Inspect	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		100,000				
Total Expended:		0				
Date of Last Activity:		11/10/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Caltrans (6200)				
BRNBISL-6200(011)		This project is set up to fund OSM&I's bridge inspection/oversight and scour evaluation program:				
03-965300		Work performed by Caltrans only.				
		Bridge Inspection				
PR057240						
	05/27/1999	BMU-BR-Inspect	Obligation	-8,000,000		
Total Obligated:		-8,000,000	Total:	-8,000,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sacramento Area Council Of Governments (6085)				
STPLP-6248(001)		(Depart of Water Resources)@Lake Oroville-Enterprise Br.#12C-0199 on Lumpkin Rd. @ South				
03-452554		Fork Feather River/Lake Oroville				
		Bridge Painting				
03PRI-6						
PR019780						
	/ /	BPT-HBRR	Obligation	-964,133		
	05/20/1998	BPT-HBRR	Obligation	-1,088,521		
	05/28/1998	BPT-HBRR	Obligation	1,026,327		
	12/02/1998	BPT-HBRR	Obligation	156		
Total Obligated:		-1,026,170	Total:	-1,026,170	0	0
Total Encumbered:		1,026,171				
Total Expended:		1,026,171				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
BRM-F032(002)		On H Street at American River; Br. No. 24C-0076.				
- -						
PR000760						
	/ /	114-HBRR	Obligation	-92,000		
	/ /	114-HBRR	Obligation	-5,080		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-97,080	Total:	-97,080	0	0
Total Encumbered:		97,080				
Total Expended:		97,080				
Date of Last Activity:		02/16/1994				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
BRM-F032(003)		"H" ST. @ AMERICAN RIVER, BR. NO. 24C-0076				
PR000761						
	/ /	118-HBRR	Obligation	-2,034,192		
Total Obligated:		-2,034,192	Total:	-2,034,192	0	0
Total Encumbered:		2,034,192				
Total Expended:		2,034,192				
Date of Last Activity:		10/07/1995				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRM-F064(001)						
PR000762						
	/ /	118-HBRR	Obligation	-124,000		
Total Obligated:		-124,000	Total:	-124,000	0	0
Total Encumbered:		22,546				
Total Expended:		0				
Date of Last Activity:		12/28/1992				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
BRM-F066(002)		RIO LINDA BLVD. @ RIO LINDA CK., BR. NO. 24C-136				
- -						
PR000763						
	/ /	118-HBRR	Obligation	-17,071		
Total Obligated:		-17,071	Total:	-17,071	0	0
Total Encumbered:		17,071				
Total Expended:		17,071				
Date of Last Activity:		11/05/1992				
9I, FINAL VOUCHER PAID						
		Sacramento (5002)				
BRM-F066(003)		RIO LINDA BLVD. @ RIO LINDA CREEK, BR. NO. 24C-0136				
PR000764						
	/ /	118-HBRR	Obligation	-528,215		
Total Obligated:		-528,215	Total:	-528,215	0	0
Total Encumbered:		528,215				
Total Expended:		528,215				
Date of Last Activity:		04/14/1993				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRRS-F076(001)						
PR001202						
	/ /	118-HBRR	Obligation	49,600		
	/ /	118-HBRR	Obligation	-440,504		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-390,904	Total:	-390,904	0	0
Total Encumbered:		390,904				
Total Expended:		390,904				
Date of Last Activity:		04/03/1991				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRM-F503(001)		west silver eagle road				
		BR 24C-133				
PR000775						
	/ /	118-HBRR	Obligation	-1,539,200		
	/ /	118-HBRR	Obligation	154,147		
Total Obligated:		-1,385,052	Total:	-1,385,052	0	0
Total Encumbered:		1,385,053				
Total Expended:		0				
Date of Last Activity:		12/06/1990				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
BRRS-J004(004)						
PR001204						
	/ /	118-HBRR	Obligation	-44,652		
Total Obligated:		-44,652	Total:	-44,652	0	0
Total Encumbered:		45,814				
Total Expended:		45,814				
Date of Last Activity:		06/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Yuba County (5916)				
BRRS-J039(001)						
- -						
PR001205						
	/ /	118-HBRR	Obligation	-206,897		
Total Obligated:		-206,897	Total:	-206,897	0	0
Total Encumbered:		298,147				
Total Expended:		0				
Date of Last Activity:		05/19/1987				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BHM-J071(002)						
PR000220						
	/ /	118-HBRR	Obligation	-1,040,800		
	/ /	118-HBRR	Obligation	47,972		
Total Obligated:		-992,827	Total:	-992,827	0	0
Total Encumbered:		1,316,518				
Total Expended:		4,609				
Date of Last Activity:		08/14/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sacramento Area Council Of Governments (6085)						
		Yuba County (5916)				
CRP-L089(670)						
PR002386						
	/ /	113-Seismic	Obligation	-261,044		
	/ /	113-Seismic	Obligation	261,044		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Sacramento (5002)				
CRP-L089(884)		SUTTERVILLE ROAD BR. NO. 24C-300.				
- -						
PR002407						
	/ /	113-Seismic	Obligation	-6,840		
Total Obligated:		-6,840	Total:	-6,840	0	0
Total Encumbered:		7,966				
Total Expended:		7,966				
Date of Last Activity:		11/20/1995				
9I, FINAL VOUCHER PAID						
		Sutter County (5918)				
CRP-L089(998)		5th Street Bridge at Feather River, No. 18C-12				
03-450904						
PR002448						
	/ /	113-Seismic	Obligation	-12,752		
Total Obligated:		-12,752	Total:	-12,752	0	0
Total Encumbered:		14,850				
Total Expended:		14,850				
Date of Last Activity:		04/04/1995				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
RS-BRRS-V562(001)						
- -						
PR012711						
	/ /	118-HBRR	Obligation	-1,649,495		
	/ /	118-HBRR	Obligation	319,695		
Total Obligated:		-1,889,768	Total:	-1,329,799	0	0
Total Encumbered:		2,116,871				
Total Expended:		0				
Date of Last Activity:		12/11/1991				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BRRS-V562(002)		On Twin Cities Road at McCormac Creek; Br. No. 24C-0012				
PR001258						
	/ /	118-HBRR	Obligation	-239,890		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-239,890	Total:	-239,890	0	0
Total Encumbered:		239,890				
Total Expended:		239,890				
Date of Last Activity:		01/04/1991				
9I, FINAL VOUCHER PAID						
		Sacramento County (5924)				
BHRS-V566(001)		WILTON ROAD AT DEER CREEK BRIDGE NO. 24C-79.				
PR000231						
	/ /	118-HBRR	Obligation	-98,749		
Total Obligated:		-98,749	Total:	-98,749	0	0
Total Encumbered:		98,749				
Total Expended:		98,749				
Date of Last Activity:		12/29/1994				
9I, FINAL VOUCHER PAID						
		Yuba County (5916)				
BRRS-V656(001)		Plumas Arboga Rd. at Plumas Arboga Canal; Br. No. 16C-0041				
PR001259						
	/ /	118-HBRR	Obligation	-536,237		
Total Obligated:		-536,237	Total:	-536,237	0	0
Total Encumbered:		578,777				
Total Expended:		578,777				
Date of Last Activity:		01/10/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-52,897,735	-4,335,400	0
	Sacramento Area Council Of Governments		**Balance:**	-52,897,735	-4,335,400	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Butte County Association Of Governments (6092)						
		Butte County (5912)				
BRSOS-0007(018)						
PR001350						
	/ /	117-HBRR	Obligation	-102,400		
	/ /	117-HBRR	Obligation	22,668		
	/ /	114-HBRR	Obligation	-759,965		
Total Obligated:		-839,696	Total:	-839,696	0	0
Total Encumbered:		839,696				
Total Expended:		839,696				
Date of Last Activity:		09/21/1990				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BROS-0007(019)						
PR000858						
	/ /	114-HBRR	Obligation	-4,800		
	/ /	117-HBRR	Obligation	-206,238		
Total Obligated:		-211,038	Total:	-211,038	0	0
Total Encumbered:		211,038				
Total Expended:		211,038				
Date of Last Activity:		02/06/1991				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BROS-0007(021)		ON LONE TREE ROAD @ WYMAN RAVINE; BR. NO. 12C-0110				
PR000859						
	/ /	117-HBRR	Obligation	-37,322		
Total Obligated:		-37,322	Total:	-37,322	0	0
Total Encumbered:		40,000				
Total Expended:		37,322				
Date of Last Activity:		06/08/1993				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BROS-0007(022)		COLONY RD. @ WESTERN CANAL, BR. NO. 12C-0025				
PR000860						
	/ /	117-HBRR	Obligation	-177,180		
Total Obligated:		-177,180	Total:	-177,180	0	0
Total Encumbered:		177,180				
Total Expended:		177,180				
Date of Last Activity:		12/27/1991				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BROS-0007(024)		FEATHER AVE @ RUDY CREEK BR. NO. 12C-339.				
PR000862						
	/ /	117-HBRR	Obligation	-18,032		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-18,032	Total:	-18,032	0	0
Total Encumbered:		18,032				
Total Expended:		18,032				
Date of Last Activity:		02/02/1996				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BROS-0007(025)		RIVER ROAD AT BIG CHICO CREEK BRIDGE NO. 12C-10 IN BUTTE COUNTY.				
03-924388						
PR000863						
	/ /	117-HBRR	Obligation	-68,696		
Total Obligated:		-68,696	Total:	-68,696	0	0
Total Encumbered:		68,696				
Total Expended:		68,696				
Date of Last Activity:		06/04/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
BRLO-5912(001)						
PR000371						
	/ /	117-HBRR	Obligation	-209,475		
Total Obligated:		-209,475	Total:	-209,475	0	0
Total Encumbered:		209,475				
Total Expended:		209,475				
Date of Last Activity:		10/27/1993				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLS-5912(002)		Midway Bridge @ No. Fork Hamlin Slough Br. #12C-50				
- -						
PR000624						
	/ /	118-HBRR	Obligation	-216,497		
Total Obligated:		-216,497	Total:	-216,497	0	0
Total Encumbered:		216,497				
Total Expended:		216,497				
Date of Last Activity:		01/30/1996				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
STPLZ-5912(003)		Seismic Retrofit				
PR020299						
	/ /	BMS-Seismic	Obligation	-114,640		
Total Obligated:		-114,640	Total:	-114,640	0	0
Total Encumbered:		2,149,500				
Total Expended:		0				
Date of Last Activity:		06/30/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Butte County (5912)				
STPLP-5912(004)		Afton Rd., Br. #12C-380				
03-450884						
PR019763						
	/ /	BPT-HBRR	Obligation	-15,935		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-15,935	Total:	-15,935	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/06/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Butte County (5912)				
BRLO-5912(005)		In Butte County on Afton Rd.6 @ Lateral "A", Bridge# 12C-379				
03-450894		Bridge Replacement				
03TABLE 3						
PR000372						
	/ /	117-HBRR	Obligation	-40,000		
	11/30/1997	117-HBRR	Obligation	-349,600		
	03/31/1998	117-HBRR	Obligation	32,800		
	10/21/1999	117-HBRR	Obligation	24,541		
Total Obligated:		-332,258	Total:	-332,258	0	0
Total Encumbered:		332,258				
Total Expended:		332,258				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLS-5912(008)		In Butte County on "B" Street @ Hamilton Slough Bridge# 12C-213				
03-451114		BRIDGE REPLACEMENT				
03PRI-1						
PR000625						
	/ /	118-HBRR	Obligation	-171,360		
	10/31/1997	118-HBRR	Obligation	5,516		
Total Obligated:		-165,843	Total:	-165,843	0	0
Total Encumbered:		165,843				
Total Expended:		165,843				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLO-5912(009)		Feather River				
03-452004						
PR000373						
	/ /	117-HBRR	Obligation	-114,794		
Total Obligated:		-114,794	Total:	-114,794	0	0
Total Encumbered:		114,794				
Total Expended:		114,794				
Date of Last Activity:		01/26/1996				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLS-5912(010)		Aguas Frias Rd @ Richvale Drain - BR #12C-232				
03-452014		Bridge Replacement				
PR000626						
	/ /	118-HBRR	Obligation	-189,975		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-189,975	Total:	-189,975	0	0
Total Encumbered:		189,975				
Total Expended:		189,975				
Date of Last Activity:		11/20/1996				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLO-5912(012)		In Butte County on Lone Pine Ave. @ Camanche Creek Bridge #12C-0404				
03-452424		Replace bridge				
03TABLE 3						
PR000374						
	/ /	117-HBRR	Obligation	-232,000		
	04/21/1998	117-HBRR	Obligation	232,000		
	04/21/1998	117-HBRR	Obligation	-238,400		
	11/30/1998	117-HBRR	Obligation	6,901		
Total Obligated:		-231,498	Total:	-231,498	0	0
Total Encumbered:		231,498				
Total Expended:		231,498				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
STPLF-5912(014)		IN THE COUNTY OF BUTTE ON AGUAS FRIAS RD. @ BUTTE CREEK - BR. #12C-234.				
03-453384		Bridge Replacement Includes BR#12C-233				
PR018538						
	/ /	BSR-HBRR	Obligation	-380,000		
Total Obligated:		-380,000	Total:	-380,000	0	0
Total Encumbered:		380,000				
Total Expended:		147,710				
Date of Last Activity:		01/12/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
BRLO-5912(015)		In Butte County approx. 5 miles South of Chico on Sacramento Ave. at Kusal Slough - Bridge No.				
03-924665		12C-315				
		Bridge Replacement				
03PRI-6						
PR000375						
	/ /	117-HBRR	Obligation	-65,440		
Total Obligated:		-65,440	Total:	-65,440	0	0
Total Encumbered:		65,440				
Total Expended:		21,031				
Date of Last Activity:		04/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
BRLO-5912(018)		on Centerville Rd @ Butte Creek, Br #12C-0060 - PPNO# OL51				
03-924821		Bridge Replacement				
03TABLE 3						
PR000376						
	/ /	117-HBRR	Obligation	-92,000		
	04/16/2001	Q11-HBRR	Obligation	-969,360	-969,360	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,061,360	Total:	-1,061,360	-969,360	0
Total Encumbered:		1,061,360				
Total Expended:		91,999				
Date of Last Activity:		05/04/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
STPLZ-5912(019)		IN BUTTE COUNTY - BR NO 12C-0120 RD FERRY RD AT SACRAMENTO RIVER				
03-452804		SEISMIC RETROFIT/MANDATORY				
03TABLE3						
PR020300						
	/ /	BMS-Seismic	Obligation	-35,412		
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		40,000				
Total Expended:		25,397				
Date of Last Activity:		04/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
BENSTPL-5912(022)		In Butte County - (5) various locations - El Nino preparedness				
03-924916		Slope Stabilization, Scour protection				
03TABLE 3						
PR000129						
	12/31/1997	BEN-HBRR	Obligation	-6,285		
	02/28/1998	BEN-HBRR	Obligation	-354		
	06/24/1998	BEN-HBRR	Obligation	-10,358		
	12/21/1998	BEN-HBRR	Obligation	69		
Total Obligated:		-16,927	Total:	-16,927	0	0
Total Encumbered:		16,927				
Total Expended:		16,927				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BENSTPL-5912(023)		In Butte Co. - Esplanade at Mud Crk Br No 12C-0204 and Nord Hwy at Mud Crk Br No 12C-0311 -				
03-924923		El Nino Preparedness				
		Scour Protection & Stream Improvement				
03TABLE 3						
PR000130						
	01/31/1998	BEN-HBRR	Obligation	-94,721		
	03/31/1998	BEN-HBRR	Obligation	34,517		
	12/21/1998	BEN-HBRR	Obligation	7,748		
Total Obligated:		-52,455	Total:	-52,455	0	0
Total Encumbered:		52,455				
Total Expended:		52,455				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Butte County Association Of Governments (6092)						
		Butte County (5912)				
BENSTPL-5912(024)		In Butte County on Skyway Crossing @ Butte Creek Br No 12C-0009L and R - El Nino				
03-924924		Preparedness				
		Scour Protection & Slope Stablilization				
03TABLE 3						
PR000131						
	01/31/1998	BEN-HBRR	Obligation	-78,888		
	03/31/1998	BEN-HBRR	Obligation	8,520		
	12/21/1998	BEN-HBRR	Obligation	6,430		
Total Obligated:		-63,937	Total:	-63,937	0	0
Total Encumbered:		63,937				
Total Expended:		63,937				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BENSTPL-5912(025)		In Butte County @ Midway Xing of Butte Crk Br Nos 12C-0052 & 0053 & Keefer Rd @ Keefer				
03-924925		Slough Br No 12C-0282 - El Nino Preparedness				
		Scour Protection,Slope Stab,Stream Impr.				
03TABLE 3						
PR000132						
	01/31/1998	BEN-HBRR	Obligation	-96,816		
	03/31/1998	BEN-HBRR	Obligation	29,147		
	06/24/1998	BEN-HBRR	Obligation	-13,600		
	12/21/1998	BEN-HBRR	Obligation	32		
Total Obligated:		-81,236	Total:	-81,236	0	0
Total Encumbered:		81,236				
Total Expended:		81,236				
Date of Last Activity:		12/21/1998				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRLO-5912(027)		On River Rd at Big Chico Creek, Br No 12C-0010				
03-453274		Bridge Replacement				
PR056961						
	05/17/1999	117-HBRR	Obligation	-1,200,800		
Total Obligated:		-1,200,800	Total:	-1,200,800	0	0
Total Encumbered:		1,753,562				
Total Expended:		827,399				
Date of Last Activity:		10/23/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Butte County (5912)				
BRRS-V460(001)						
- -						
PR001255						
	/ /	118-HBRR	Obligation	-483,520		
	/ /	118-HBRR	Obligation	68,888		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-414,631	Total:	-414,631	0	0
Total Encumbered:		414,631				
Total Expended:		0				
Date of Last Activity:		03/03/1989				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRM-Y715(001)						
PR000832						
	/ /	114-HBRR	Obligation	-2,811,200		
Total Obligated:		-2,811,200	Total:	-2,811,200	0	0
Total Encumbered:		3,514,442				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRRS-Y761(002)						
- -						
PR001323						
	/ /	118-HBRR	Obligation	-172,960		
	/ /	118-HBRR	Obligation	7,756		
Total Obligated:		-165,203	Total:	-165,203	0	0
Total Encumbered:		165,203				
Total Expended:		0				
Date of Last Activity:		03/16/1988				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRRS-Y761(003)						
PR001324						
	/ /	118-HBRR	Obligation	-246,720		
	/ /	118-HBRR	Obligation	21,692		
Total Obligated:		-225,027	Total:	-225,027	0	0
Total Encumbered:		225,027				
Total Expended:		264				
Date of Last Activity:		02/24/1993				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRRS-Y761(005)						
PR001326						
	/ /	118-HBRR	Obligation	-212,341		
Total Obligated:		-212,341	Total:	-212,341	0	0
Total Encumbered:		212,341				
Total Expended:		212,341				
Date of Last Activity:		09/06/1991				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Butte County Association Of Governments (6092)						
		Butte County (5912)				
BRRS-Y761(006)		MIDWAY @ N.F. HAMLIN SLOUGH, BR. NO. 12C-50				
- -						
PR001327						
	/ /	118-HBRR	Obligation	-35,779		
Total Obligated:		-35,779	Total:	-35,779	0	0
Total Encumbered:		35,779				
Total Expended:		35,779				
Date of Last Activity:		06/16/1993				
9I, FINAL VOUCHER PAID						
		Butte County (5912)				
BRRS-Y775(001)						
PR001328						
	/ /	118-HBRR	Obligation	-32,630		
Total Obligated:		-32,630	Total:	-32,630	0	0
Total Encumbered:		32,630				
Total Expended:		32,630				
Date of Last Activity:		09/20/1996				
9I, FINAL VOUCHER PAID						
			Total Obligations	-9,797,266	-969,360	0
		Butte County Association Of Governments	**Balance:**	-9,797,266	-969,360	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Colusa County Transportation Commission (6129)						
		Colusa County (5915)				
BRSOS-0011(004)						
- -						
PR001353						
	/ /	117-HBRR	Obligation	-112,800		
	/ /	117-HBRR	Obligation	4,555		
Total Obligated:		-108,244	Total:	-108,244	0	0
Total Encumbered:		135,305				
Total Expended:		83				
Date of Last Activity:		02/14/1991				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BRSOS-0011(007)						
PR001354						
	/ /	114-HBRR	Obligation	-331,200		
	/ /	117-HBRR	Obligation	-21,600		
	/ /	114-HBRR	Obligation	18,795		
Total Obligated:		-334,004	Total:	-334,004	0	0
Total Encumbered:		352,301				
Total Expended:		352,301				
Date of Last Activity:		01/08/1993				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BROS-0011(011)						
PR000867						
	/ /	114-HBRR	Obligation	-248,278		
Total Obligated:		-248,278	Total:	-248,278	0	0
Total Encumbered:		248,279				
Total Expended:		248,279				
Date of Last Activity:		08/02/1991				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BROS-0011(012)						
PR000868						
	/ /	117-HBRR	Obligation	-238,804		
	/ /	114-HBRR	Obligation	-17,994		
Total Obligated:		-256,798	Total:	-256,798	0	0
Total Encumbered:		256,798				
Total Expended:		256,798				
Date of Last Activity:		06/30/1992				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BROS-0011(013)		ON BEAR VALLEY RD. @ BEAR CREEK, BR. NO. 15C-07. See BRLO-5915(021) for Con.				
03-924340		Bridge replacement				
PR000869						
	/ /	117-HBRR	Obligation	-25,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Colusa County Transportation Commission (6129)						
		Colusa County (5915)				
BROS-0011(013)		ON BEAR VALLEY RD. @ BEAR CREEK, BR. NO. 15C-07. See BRLO-5915(021) for Con. Bridge replacement				
PR000869						
	06/30/1999	117-HBRR	Obligation	-34,880		
	10/27/1999	117-HBRR	Obligation	103		
Total Obligated:		-60,377	Total:	-60,377	0	0
Total Encumbered:		60,377				
Total Expended:		60,377				
Date of Last Activity:		10/27/1999				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BROS-0011(016)		GIBSON ROAD AT FRESHWATER CREEK, BRIDGE NO. 15C-110				
03-924430						
PR000870						
	/ /	117-HBRR	Obligation	-42,248		
Total Obligated:		-42,248	Total:	-42,248	0	0
Total Encumbered:		49,200				
Total Expended:		44,592				
Date of Last Activity:		01/12/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Colusa County (5915)				
BROS-0011(017)		GIBSON ROAD AT LURLINE CREEK BRIDGE NO.15C-118				
03-924431						
PR000871						
	/ /	117-HBRR	Obligation	-42,505		
Total Obligated:		-42,505	Total:	-42,505	0	0
Total Encumbered:		49,500				
Total Expended:		43,435				
Date of Last Activity:		01/12/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Colusa County (5915)				
BROS-0011(018)		DANLEY LATERAL ROAD AT GLENN-COLUSA CANAL BRIDGE NO. 15C-83				
03-924432						
PR000872						
	/ /	117-HBRR	Obligation	-34,519		
Total Obligated:		-34,519	Total:	-34,519	0	0
Total Encumbered:		36,866				
Total Expended:		36,866				
Date of Last Activity:		06/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Colusa County (5915)				
BRLO-5915(001)		Wilbur Springs Rd. @ Sulphur Cr. Br. #15C-129				
03-928013						
03VAR001						
PR000377						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Colusa County Transportation Commission (6129)						
		Colusa County (5915)				
BRLO-5915(001)		Wilbur Springs Rd. @ Sulphur Cr. Br. #15C-129				
03VAR001						
PR000377						
	/ /	117-HBRR	Obligation	-9,200		
	05/25/2000	Q11-HBRR	Obligation	-4,000		
	09/07/2000	Q11-HBRR	Obligation	-193,200		
Total Obligated:		-182,347	Total:	-206,400	0	0
Total Encumbered:		182,347				
Total Expended:		182,347				
Date of Last Activity:		06/13/2001				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BRLO-5915(004)		White Rd @ Colusa D in Br #15C-20				
03-450304						
PR000378						
	/ /	117-HBRR	Obligation	-41,600		
Total Obligated:		-41,600	Total:	-41,600	0	0
Total Encumbered:		41,600				
Total Expended:		0				
Date of Last Activity:		12/01/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(010)		Gibson Rd. @ Freshwater Ck 15C0110				
03-451974						
03VAR001						
PR064992						
	02/16/2001	Q11-HBRR	Obligation	-202,400	-202,400	
Total Obligated:		-202,400	Total:	-202,400	-202,400	0
Total Encumbered:		202,400				
Total Expended:		0				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Colusa County (5915)				
BRLO-5915(011)		Gibson Rd. @ Lurline Ck.				
03-451984		Bridge Replacement				
03VAR001						
PR064972						
	02/15/2001	Q11-HBRR	Obligation	-193,600	-193,600	
Total Obligated:		-193,600	Total:	-193,600	-193,600	0
Total Encumbered:		193,600				
Total Expended:		0				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Colusa County Transportation Commission (6129)						
		Colusa County (5915)				
BRLO-5915(012)		Danley Lateral Rd. @ Glenn Colusa Canal Bridge #15C-0083				
03-451994		Bridge Replacement project				
03VAR001						
PR059739						
	11/18/1999	117-HBRR	Obligation	-225,840		
	02/17/2000	117-HBRR	Obligation	9,600		
	12/07/2000	117-HBRR	Obligation	8,815	8,815	
Total Obligated:		-207,424	Total:	-207,424	8,815	0
Total Encumbered:		207,424				
Total Expended:		207,424				
Date of Last Activity:		12/07/2000				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BRLO-5915(013)		McDermott Rd @ Funks Creek Br. # 15C-0061				
03-452524		BRIDGE REPLACEMENT				
PR000379						
	/ /	117-HBRR	Obligation	-27,200		
Total Obligated:		-27,200	Total:	-27,200	0	0
Total Encumbered:		27,200				
Total Expended:		0				
Date of Last Activity:		03/23/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(014)		Freshwater Lateral Rd / 0.5 mi S/O Freshwater Rd @ Salt Creek				
03-452514		BRIDGE REPLACEMENT				
PR000380						
	/ /	117-HBRR	Obligation	-22,480		
Total Obligated:		-22,480	Total:	-22,480	0	0
Total Encumbered:		22,480				
Total Expended:		0				
Date of Last Activity:		05/23/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
STPLX-5915(016)		Colusa Weir Bridge No. 15C0029 on River Road 1.4 miles north of State Highway 20				
03-924845		Remove existing Bridge Rail and replace				
0388-VAR003, 03VAR001						
PR020068						
	/ /	BRP-HBRR	Obligation	-13,279		
	09/11/2000	BRL-HBRR	Obligation	-459,470		
	01/25/2001	BRL-HBRR	Obligation	103,580	103,580	
Total Obligated:		-369,169	Total:	-369,169	103,580	0
Total Encumbered:		369,169				
Total Expended:		298,525				
Date of Last Activity:		05/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Colusa County Transportation Commission (6129)						
		Colusa County (5915)				
BRLO-5915(021)		In Colusa County on Bear Valley Road at Bear Creek Bridge No. 15C-007				
03-924970		Bridge Replacement				
0388-VAR003						
PR051320						
	06/24/1998	117-HBRR	Obligation	-404,000		
	11/27/1998	117-HBRR	Obligation	-114,889		
	10/19/1999	117-HBRR	Obligation	50,527		
Total Obligated:		-468,361	Total:	-468,361	0	0
Total Encumbered:		468,361				
Total Expended:		468,361				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BRLO-5915(027)		Danley Road @Glenn Valley Slough				
03-928171		Bridge Replacement				
03VAR001						
PR062900						
	08/14/2000	Q11-HBRR	Obligation	-27,000		
	08/28/2000	Q11-HBRR	Obligation	-1,000		
Total Obligated:		-28,000	Total:	-28,000	0	0
Total Encumbered:		28,000				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(028)		on Fairview Road @ G. C. I. D. Canal, BR# 15C-0060				
03-928172		Bridge Replacement				
03VAR001						
PR062901						
	08/14/2000	Q11-HBRR	Obligation	-28,000		
Total Obligated:		-28,000	Total:	-28,000	0	0
Total Encumbered:		28,000				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(029)		Wilbur Springs road @ Bear Creek, Br# 15C-0008				
03-928173		Bridge Replacement				
03VAR001						
PR062902						
	08/14/2000	Q11-HBRR	Obligation	-48,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(030)		on Miller Road @ Salt Creek, Br# 15C-0108				
03-928174		Bridge Replacement				
03VAR001						
PR062903						
	08/14/2000	Q11-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		32,000				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRLO-5915(031)		on Bagley Road @ G. C. I. D. Canal, Br# 15C-0082				
03-928175		Bridge Replacement				
03VAR001						
PR062904						
	08/14/2000	Q11-HBRR	Obligation	-36,000		
Total Obligated:		-36,000	Total:	-36,000	0	0
Total Encumbered:		36,000				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colusa County (5915)				
BRRS-V357(001)						
- -						
PR001249						
	/ /	118-HBRR	Obligation	-27,200		
Total Obligated:		-27,200	Total:	-27,200	0	0
Total Encumbered:		34,000				
Total Expended:		34,000				
Date of Last Activity:		10/27/1992				
9I, FINAL VOUCHER PAID						
		Colusa County (5915)				
BRRS-V357(002)		SITES - LODOGA RD. @ STONE CORRAL CREEK, BR. NO. 15C-0067				
PR001250						
	/ /	118-HBRR	Obligation	-269,331		
Total Obligated:		-269,331	Total:	-269,331	0	0
Total Encumbered:		314,295				
Total Expended:		314,295				
Date of Last Activity:		11/05/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-3,334,142	-283,604	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Colusa County Transportation Commission Balance:	-3,334,142	-283,604	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Glenn County Transportation Commission (6132)						
		Glenn County (5911)				
BRSOS-0021(004)						
PR001370						
	/ /	117-HBRR	Obligation	-241,120		
Total Obligated:		-241,120	Total:	-241,120	0	0
Total Encumbered:		241,120				
Total Expended:		0				
Date of Last Activity:		05/11/1981				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BROS-0021(011)						
PR000897						
	/ /	117-HBRR	Obligation	-142,702		
Total Obligated:		-142,702	Total:	-142,702	0	0
Total Encumbered:		178,378				
Total Expended:		178,378				
Date of Last Activity:		09/27/1991				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BROS-0021(013)		COUNTY ROAD "H" @ HAMBRIGHT CREEK BR. NO. 11C-0114				
PR000898						
	/ /	117-HBRR	Obligation	-11,589		
Total Obligated:		-11,589	Total:	-11,589	0	0
Total Encumbered:		14,486				
Total Expended:		14,486				
Date of Last Activity:		12/30/1991				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BROS-0021(014)		IN GLENN COUNTY ON COUNTY RD. 200 @ SALT CREEK, BR. NO. 11C-056				
03-924344		BRIDGE REPLACEMENT & APPROACHES				
PR000899						
	/ /	117-HBRR	Obligation	-47,200		
Total Obligated:		-47,200	Total:	-47,200	0	0
Total Encumbered:		59,000				
Total Expended:		55,005				
Date of Last Activity:		09/17/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
BROS-0021(015)		COUNTY RD. 200 @ BRANCH OF SALT CREEK, BR. NO. 11C-0058				
- -						
PR000900						
	/ /	117-HBRR	Obligation	-34,348		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-34,348	Total:	-34,348	0	0
Total Encumbered:		40,000				
Total Expended:		40,000				
Date of Last Activity:		01/05/2000				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BROS-0021(017)		COUNTY ROAD "H" @ HAMBRIGHT CREEK, BR. NO. 11C-0114				
PR000901						
	/ /	117-HBRR	Obligation	-153,378		
Total Obligated:		-153,378	Total:	-153,378	0	0
Total Encumbered:		178,973				
Total Expended:		178,973				
Date of Last Activity:		02/27/1992				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BRLS-5911(003)		In Glenn County on County Rd. 200 @ Salt Ck. Br.# 11C-056				
03-924737		Bridge Replacement				
03117						
PR000623						
	/ /	118-HBRR	Obligation	-594,800		
Total Obligated:		-594,800	Total:	-594,800	0	0
Total Encumbered:		594,800				
Total Expended:		558,141				
Date of Last Activity:		06/10/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
BRLO-5911(004)		Co. Rd. 200 @ Branch of Salt Creek Bridge #11C-058 in the County of Glenn				
03-452234		Bridge Replacement				
0388-VAR002						
PR000370						
	/ /	117-HBRR	Obligation	-492,640		
Total Obligated:		-492,640	Total:	-492,640	0	0
Total Encumbered:		492,640				
Total Expended:		447,537				
Date of Last Activity:		08/25/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
STPLZ-5911(005)		In Glenn County - Bridge #11C-0018, Soeth Rd @ Stony Crk & Bridge #11C-0245, CR 200A @ Stony Crk				
03-452754		Mandatory Seismic Retrofit				
0388-VAR003						
PR020298						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		10,000				
Total Expended:		0				
Date of Last Activity:		05/14/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Glenn County Transportation Commission (6132)						
		Glenn County (5911)				
BRLKO-5911(007)		County Road P at Stony Creek 1 mile north of SR 32				
03-453314		Low Water Crossing Replacement Project				
PR000284						
	/ /	114-HBRR	Obligation	-60,000		
	11/08/2000	BLO-BR-LWC	Obligation	-68,602	-68,602	
	11/08/2000	BLB-BR-LWC	Obligation	-103,944	-103,944	
	11/08/2000	BLA-BR-LWC	Obligation	-81,294	-81,294	
	02/05/2001	BLO-BR-LWC	Obligation	-74,160	-74,160	
	02/05/2001	BLB-BR-LWC	Obligation	-60,000	-60,000	
	02/28/2001	114-HBRR	Obligation	60,000	60,000	
Total Obligated:		-412,000	Total:	-388,000	-328,000	0
Total Encumbered:		896,000				
Total Expended:		238,417				
Date of Last Activity:		06/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
BENSTPL-5911(008)		In Glenn County on County Road 306 at Grindstone Creek Br.#11C-0035 - El Nino Preparedness				
03-924917		Slope Stabilization - Const./FA				
0388-VAR003						
PR000128						
	01/31/1998	BEN-HBRR	Obligation	-66,396		
Total Obligated:		-66,396	Total:	-66,396	0	0
Total Encumbered:		66,396				
Total Expended:		66,396				
Date of Last Activity:		01/18/2000				
9I, FINAL VOUCHER PAID						
		Glenn County (5911)				
BRRS-V454(001)		COUNTY ROAD Z AT CAMPBELL SLOUGH BRIDGE NO. 11C-73				
03-453764		Bridge Replacement project				
PR001252						
	/ /	118-HBRR	Obligation	-47,228		
Total Obligated:		-47,228	Total:	-47,228	0	0
Total Encumbered:		52,128				
Total Expended:		34,534				
Date of Last Activity:		04/28/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
BRRS-V457(001)		COUNTY ROAD 33 AT WALKER CREEK BRIDGE NO. 11C-44 IN GLENN COUNTY.				
03-453614		Bridge Replacement project				
PR001253						
	/ /	118-HBRR	Obligation	-42,935		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-42,935	Total:	-42,935	0	0
Total Encumbered:		50,000				
Total Expended:		41,652				
Date of Last Activity:		04/29/1992				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Glenn County (5911)				
BRRS-V458(001)						
- -						
PR001254						
	/ /	118-HBRR	Obligation	-91,669		
Total Obligated:		-91,669	Total:	-91,669	0	0
Total Encumbered:		114,587				
Total Expended:		114,587				
Date of Last Activity:		01/16/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-2,362,859	-328,000	0
		Glenn County Transportation Commission	**Balance:**	-2,362,859	-328,000	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Nevada County Transportation Commission (6144)						
		Nevada County (5917)				
BRSOS-0057(003)						
PR001417						
	/ /	117-HBRR	Obligation	-521,600		
	/ /	117-HBRR	Obligation	60,787		
Total Obligated:		-460,812	Total:	-460,812	0	0
Total Encumbered:		460,812				
Total Expended:		0				
Date of Last Activity:		03/26/1991				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
BROS-0057(005)						
PR000989						
	/ /	114-HBRR	Obligation	-738,648		
	/ /	117-HBRR	Obligation	-60,991		
Total Obligated:		-799,639	Total:	-799,639	0	0
Total Encumbered:		799,639				
Total Expended:		799,639				
Date of Last Activity:		03/13/1991				
9I, FINAL VOUCHER PAID						
		Nevada City (5018)				
BHOS-0057(006)		PINE ST. @ DEER CREEK; BR. NO. 17C-0001				
PR000222						
	/ /	117-HBRR	Obligation	-291,442		
Total Obligated:		-291,442	Total:	-291,442	0	0
Total Encumbered:		291,442				
Total Expended:		291,442				
Date of Last Activity:		03/20/1996				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
BROS-0057(007)		YOU BET ROAD AT GREENHORN CREEK BRIDGE 17C-09 IN NEVADA COUNTY.				
PR000990						
	/ /	117-HBRR	Obligation	-277,360		
Total Obligated:		-277,360	Total:	-277,360	0	0
Total Encumbered:		277,359				
Total Expended:		277,359				
Date of Last Activity:		06/06/1995				
7D, AUDIT SCHEDULED.						
		Nevada County (5917)				
BROS-0061(018)		On Lozanos Rd. at Auburn Ravine; Br. No. 19C-0034.				
03-450074		Replace Bridge and Approaches				
PR000997						
	/ /	117-HBRR	Obligation	2,400		
	/ /	117-HBRR	Obligation	-29,600		
	/ /	117-HBRR	Obligation	-2,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-29,600	Total:	-29,600	0	0
Total Encumbered:		29,600				
Total Expended:		27,200				
Date of Last Activity:		09/01/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Nevada City (5018)				
BHLO-5018(001)		Pine St. at Deer Ck. - Br. No. 17C0001.				
03-924577		Bridge Rehabilitation				
PR000172						
	/ /	117-HBRR	Obligation	-2,194,680		
	11/30/1997	117-HBRR	Obligation	24		
Total Obligated:		-2,194,655	Total:	-2,194,655	0	0
Total Encumbered:		2,194,655				
Total Expended:		2,194,655				
Date of Last Activity:		11/30/1997				
9I, FINAL VOUCHER PAID						
		Truckee (5473)				
BRLS-5473(002)		In the City of Truckee - Glenshire Dr. @ Truckee River Br. # 17C-044				
03-452354		Bridge Replacement				
0388-VAR003						
PR000610						
	/ /	118-HBRR	Obligation	-312,640		
	/ /	114-HBRR	Obligation	-3,018,400		
	01/19/1999	114-HBRR	Obligation	-358,400		
Total Obligated:		-3,689,440	Total:	-3,689,440	0	0
Total Encumbered:		3,689,440				
Total Expended:		3,012,205				
Date of Last Activity:		11/08/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Nevada County (5917)				
BHLS-5917(001)		In the County of Nevada - Donner Pass Rd @ Donner Summit Br #17C-52				
03-450284		Bridge Rehab.				
PR000200						
	/ /	118-HBRR	Obligation	-85,777		
	/ /	114-HBRR	Obligation	85,777		
	/ /	118-HBRR	Obligation	-1,860,383		
	11/30/1997	114-HBRR	Obligation	-85,777		
	11/30/1998	114-HBRR	Obligation	-84,204		
	11/30/1998	118-HBRR	Obligation	87,619		
	/ /	114-HBRR	Obligation	-85,777		
	11/28/1998	118-HBRR	Obligation	367,194		
	11/28/1998	114-HBRR	Obligation	85,777		
	11/28/1998	118-HBRR	Obligation	-367,194		
	/ /	118-HBRR	Obligation	-85,777		
	11/28/1998	118-HBRR	Obligation	85,777		
	11/28/1998	118-HBRR	Obligation	-171,554		
	11/28/1998	118-HBRR	Obligation	171,554		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Nevada County Transportation Commission (6144)						
		Nevada County (5917)				
BHLS-5917(001)		In the County of Nevada - Donner Pass Rd @ Donner Summit Br #17C-52 Bridge Rehab.				
PR000200						
	11/28/1998	118-HBRR	Obligation	-171,554		
	/ /	118-HBRR	Obligation	171,554		
Total Obligated:		-1,942,744	Total:	-1,942,744	0	0
Total Encumbered:		1,942,744				
Total Expended:		1,942,744				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
BRLO-5917(005)		Garden Bar Rd. @ Little Wolf Ck.				
03-451304						
PR000384						
	/ /	117-HBRR	Obligation	-20,800		
Total Obligated:		-20,800	Total:	-20,800	0	0
Total Encumbered:		20,800				
Total Expended:		14,029				
Date of Last Activity:		02/08/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Nevada County (5917)				
BHLS-5917(006)		Donner Pass Rd. @ South Yuba River - BR #17C-050 in Nevada County				
03-451314		Bridge Rehabilitation				
0388-VAR002						
PR000201						
	/ /	118-HBRR	Obligation	-308,320		
	11/30/1998	118-HBRR	Obligation	33,192		
Total Obligated:		-275,127	Total:	-275,127	0	0
Total Encumbered:		275,127				
Total Expended:		275,127				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
BRLS-5917(007)		In the County of Nevada - Dog Bar Rd. @ South Wolf Ck.				
03-451324		Bridge Replacement				
0388-VAR003						
PR000628						
	/ /	118-HBRR	Obligation	-93,600		
	11/30/1997	114-HBRR	Obligation	-26,400		
	06/23/1998	114-HBRR	Obligation	-339,200		
	10/23/1998	114-HBRR	Obligation	-19,920		
	05/16/2001	118-HBRR	Obligation	32,994	32,994	**New1**
	05/16/2001	114-HBRR	Obligation	16,396	16,396	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-429,729	Total:	-429,729	49,390	0
Total Encumbered:		429,729				
Total Expended:		429,729				
Date of Last Activity:		05/16/2001				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
STPLX-5917(008)		Hirchdale Rd. @ Truckee Rvr.				
- -						
PR020069						
	/ /	BRP-HBRR	Obligation	-15,050		
Total Obligated:		-15,050	Total:	-15,050	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/31/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Nevada County (5917)				
STPLX-5917(009)		Hirchdale Rd. @ SPRR Crossing				
PR020070						
	/ /	BRP-HBRR	Obligation	-12,305		
Total Obligated:		-12,305	Total:	-12,305	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/01/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Nevada County (5917)				
BRLO-5917(014)		You Bet Rd. @ Greenhorn Creek Br # 17C-0009				
03-452324		Bridge Replacement				
PR000385						
	/ /	117-HBRR	Obligation	-1,559,280		
	02/28/1998	117-HBRR	Obligation	98,382		
Total Obligated:		-1,460,897	Total:	-1,460,897	0	0
Total Encumbered:		1,460,897				
Total Expended:		1,460,897				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Nevada County (5917)				
BRLO-5917(019)		In Nevada County - Auburn Rd at Wolf Creek BR# 17C-020				
03-924993		Bridge Replacement				
0388-VAR003, 03VAR001						
PR052960						
	09/16/1998	117-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		160,000				
Total Expended:		48,755				
Date of Last Activity:		01/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Nevada County Transportation Commission (6144)						
		Nevada County (5917)				
BRLO-5917(027)		on Hirschdale Rd. at Truckee River (Br.# 17C-0045) and at UPRR crossing (Br# 17C-0046)				
03-454044		Bridge Replacement				
03VAR04						
PR066576						
	05/30/2001	Q11-HBRR	Obligation	-100,000	-100,000	**New1**
Total Obligated:		-100,000	Total:	-100,000	-100,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-12,159,602	-50,609	0
			Nevada County Transportation Commission Balance:	-12,159,602	-50,609	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sierra County Transportation Commission (6150)						
		Sierra County (5913)				
BRSOS-0091(003)		DOWNIE RIVER BR. 13C-05				
- -						
PR001451						
	/ /	117-HBRR	Obligation	-61,600		
	/ /	117-HBRR	Obligation	-223,600		
Total Obligated:		-285,200	Total:	-285,200	0	0
Total Encumbered:		422,507				
Total Expended:		360,907				
Date of Last Activity:		10/01/1992				
9I, FINAL VOUCHER PAID						
		Sierra County (5913)				
BRSOS-0091(004)						
PR001452						
	/ /	117-HBRR	Obligation	-16,000		
	/ /	114-HBRR	Obligation	-161,582		
	/ /	114-HBRR	Obligation	-9,408		
	/ /	117-HBRR	Obligation	3,520		
Total Obligated:		-183,470	Total:	-183,470	0	0
Total Encumbered:		230,528				
Total Expended:		230,528				
Date of Last Activity:		08/13/1991				
9I, FINAL VOUCHER PAID						
		Sierra County (5913)				
ER-3236(001)		In Sierra County on Mountain House Rd. - Br.#13C-0007 - PM 0.15 (DAF# NEB-SIECO-001)				
03-453404		Emerg. Repair/Restoration				
PR004614						
	07/20/1999	117-HBRR	Obligation	-88,000		
	03/20/2000	117-HBRR	Obligation	47,000		
Total Obligated:		-1,661,969	Total:	-41,000	0	0
Total Encumbered:		1,856,969				
Total Expended:		1,719,279				
Date of Last Activity:		05/24/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		Sierra County (5913)				
BRLO-5913(009)		on Pearl Street Bridge at Downie River, Br # 13C-0003 - PPNO 1L29 - SB45				
03-453124		Bridge Replacement project				
PR060047						
	12/16/1999	117-HBRR	Obligation	-84,800		
Total Obligated:		-84,800	Total:	-84,800	0	0
Total Encumbered:		105,800				
Total Expended:		70,815				
Date of Last Activity:		05/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Sierra County Transportation Commission (6150)						
		Sierra County (5913)				
BRLO-5913(010)		on Goodyears Creek Road Bridge at Goodyears Creek, Br # 13C-0022 - PPNO 1L27 - SB45				
03-453134		Bridge Replacement project				
PR060048						
	12/16/1999	117-HBRR	Obligation	-41,600		
Total Obligated:		-41,600	Total:	-41,600	0	0
Total Encumbered:		51,600				
Total Expended:		46,322				
Date of Last Activity:		05/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sierra County (5913)				
BHLO-5913(011)		on Sierra Buttes Road at Reese Ravine near Sierra City, Br # 13C-0044 - PPNO 1L28 - SB45				
03-453144		rehabilitate bridge				
		Bridge Rehabilation project				
PR060291						
	12/16/1999	117-HBRR	Obligation	-56,000		
Total Obligated:		-56,000	Total:	-56,000	0	0
Total Encumbered:		70,000				
Total Expended:		54,357				
Date of Last Activity:		05/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sierra County (5913)				
BRLO-5913(012)		on the Nevada Street Bridge at North Fork Yuba River, Br # 13C-0006 - PPNO 1L30 - SB45				
03-453154		Bridge Replacement project				
PR060050						
	12/16/1999	117-HBRR	Obligation	-132,800		
Total Obligated:		-132,800	Total:	-132,800	0	0
Total Encumbered:		165,800				
Total Expended:		109,352				
Date of Last Activity:		05/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
			Total Obligations	-824,870	0	0
		Sierra County Transportation Commission	**Balance:**	-824,870	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: El Dorado County Transportation Commission (6157)						
		El Dorado County (5925)				
BRSOS-0017(004)		SAND RIDGE ROAD AT N.F. COSUMNES RIVER BR 25C-0100				
- -						
PR001359						
	/ /	117-HBRR	Obligation	-82,400		
	/ /	114-HBRR	Obligation	-494,400		
	/ /	117-HBRR	Obligation	-1,194		
	/ /	114-HBRR	Obligation	-14,058		
Total Obligated:		-592,053	Total:	-592,053	0	0
Total Encumbered:		592,053				
Total Expended:		0				
Date of Last Activity:		04/18/1991				
9I, FINAL VOUCHER PAID						
		El Dorado County (5925)				
BROS-0017(008)		IN EL DORADO COUNTY ON GARDEN VALLEY ROAD AT IRISH CREEK. BRIDGE NO. 25C-84.				
03-924404						
PR000884						
	/ /	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		60,000				
Date of Last Activity:		12/11/1996				
9I, FINAL VOUCHER PAID						
		El Dorado County (5925)				
BROS-0017(009)		BRIDGEPORT SCHOOL RD. @ CEDAR CREEK, BR. NO. 25C-0028				
03-924315		PE Only.				
PR000885						
	/ /	114-HBRR	Obligation	-67,560		
Total Obligated:		-67,560	Total:	-67,560	0	0
Total Encumbered:		67,560				
Total Expended:		67,560				
Date of Last Activity:		03/15/1993				
9I, FINAL VOUCHER PAID						
		El Dorado County (5925)				
BROS-0017(011)		Bridgeport School Road at Scott Creek Bridge No. 25C-28 in El Dorado County				
03-924448		R/W for Bridge Replacement				
PR000886						
	/ /	117-HBRR	Obligation	-24,043		
Total Obligated:		-24,043	Total:	-24,043	0	0
Total Encumbered:		24,043				
Total Expended:		0				
Date of Last Activity:		04/09/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: El Dorado County Transportation Commission (6157)						
		Placerville (5015)				
BHLS-5015(003)		In the City of Placerville - Placerville Drive at Hangtown Creek, Br No 25C-0029				
03-924892		Bridge Rehabilation				
0310000						
PR000189						
	/ /	114-HBRR	Obligation	-28,000		
	09/18/1998	114-HBRR	Obligation	-132,000		
	09/23/1998	114-HBRR	Obligation	80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		80,000				
Total Expended:		0				
Date of Last Activity:		09/28/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		El Dorado County (5925)				
BRLO-5925(001)		In El Dorado County on Garden Valley Rd. @ Irish Creek Bridge # 25C-0084				
03-924736		Bridge Replacement				
03ELD15420						
PR000433						
	/ /	117-HBRR	Obligation	-199,520		
	10/31/1997	117-HBRR	Obligation	1,080		
Total Obligated:		-198,439	Total:	-198,439	0	0
Total Encumbered:		198,439				
Total Expended:		198,439				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		El Dorado County (5925)				
BRLO-5925(015)		MOSQUITO RD @ S.F. AMERICAN RIVER BR # 25C-0061				
03-924584		Bridge Replacement				
PR000434						
	/ /	117-HBRR	Obligation	-97,205		
Total Obligated:		-97,205	Total:	-97,205	0	0
Total Encumbered:		97,205				
Total Expended:		97,205				
Date of Last Activity:		08/03/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		El Dorado County (5925)				
BRLO-5925(024)		on Bridgeport School Road at Scott Creek, Br # 25C-0028				
03-928134		Bridge Replacement				
03VAR10050						
PR065201						
	03/06/2001	Q11-HBRR	Obligation	-92,440	-92,440	
Total Obligated:		-92,440	Total:	-92,440	-92,440	0
Total Encumbered:		92,440				
Total Expended:		0				
Date of Last Activity:		06/07/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: El Dorado County Transportation Commission (6157)						
		El Dorado County (5925)				
BRLO-5925(026)		So. Fk. of American River @ Mt. Murphy Rd to SR 49 and Cold Springs Rd intersection and Bayne				
03-928154		Rd intersection on opposite side of river.				
		Bridge Replacement				
03VAR10050						
PR062180						
	06/02/2000	Q11-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		160,000				
Total Expended:		0				
Date of Last Activity:		08/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		El Dorado County (5925)				
BRRS-F067(001)						
PR001200						
	/ /	118-HBRR	Obligation	-67,000		
Total Obligated:		-67,000	Total:	-67,000	0	0
Total Encumbered:		67,000				
Total Expended:		66,856				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		El Dorado County (5925)				
BRRS-F067(004)		Green Valley Road at Dry Creek Bridge No. 25C-39 in El Dorado County				
03-924447						
PR001201						
	/ /	118-HBRR	Obligation	-82,435		
Total Obligated:		-82,435	Total:	-82,435	0	0
Total Encumbered:		82,435				
Total Expended:		0				
Date of Last Activity:		07/15/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		El Dorado County (5925)				
CRP-L089(883)						
PR002406						
	/ /	113-Seismic	Obligation	-144,261		
Total Obligated:		-144,261	Total:	-144,261	0	0
Total Encumbered:		168,000				
Total Expended:		0				
Date of Last Activity:		04/28/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		El Dorado County (5925)				
BRRS-RS-W700(002)						
PR001217						
	/ /	118-HBRR	Obligation	-777,760		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,200,091	Total:	-777,760	0	0
Total Encumbered:		1,509,411				
Total Expended:		1,509,411				
Date of Last Activity:		09/03/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-2,443,197	-92,440	0
El Dorado County Transportation Commission			**Balance:**	-2,443,197	-92,440	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Placer County Transportation Planning Agency (6158)						
		Placer County (5919)				
BRSOS-0061(007)						
- -						
PR001418						
	/ /	117-HBRR	Obligation	-544,000		
	/ /	117-HBRR	Obligation	31,584		
Total Obligated:		-512,415	Total:	-512,415	0	0
Total Encumbered:		646,779				
Total Expended:		0				
Date of Last Activity:		09/23/1993				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BRSOS-0061(008)		Fowler Road at Auburn Ravine in Placer County; Br. No. 19C-0004				
PR001419						
	/ /	117-HBRR	Obligation	-608,236		
Total Obligated:		-608,236	Total:	-608,236	0	0
Total Encumbered:		709,128				
Total Expended:		693,128				
Date of Last Activity:		09/21/1992				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BHSOS-0061(010)						
PR000232						
	/ /	117-HBRR	Obligation	-123,598		
Total Obligated:		-123,598	Total:	-123,598	0	0
Total Encumbered:		123,598				
Total Expended:		106,798				
Date of Last Activity:		05/31/1989				
8H, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(015)						
- -						
PR000994						
	/ /	117-HBRR	Obligation	-16,000		
	/ /	114-HBRR	Obligation	-131,611		
Total Obligated:		-147,611	Total:	-147,611	0	0
Total Encumbered:		147,611				
Total Expended:		147,611				
Date of Last Activity:		11/13/1992				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(016)		ON GOLD HILL RD. @ DOTY RAVINE, BR. NO. 19C-115				
PR000995						
	/ /	117-HBRR	Obligation	-18,921		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-18,921	Total:	-18,921	0	0
Total Encumbered:		18,921				
Total Expended:		18,921				
Date of Last Activity:		07/02/1993				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(017)		ON BREWER RD. @ CURRY CREEK, BR. NO. 19C-105				
PR000996						
	/ /	117-HBRR	Obligation	-16,230		
Total Obligated:		-16,230	Total:	-16,230	0	0
Total Encumbered:		16,230				
Total Expended:		16,230				
Date of Last Activity:		06/28/1993				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(021)		BREWER RD BRIDGE @ CURRY CREEK, BR. NO. 19C-0105.				
PR000998						
	/ /	117-HBRR	Obligation	-150,962		
Total Obligated:		-150,962	Total:	-150,962	0	0
Total Encumbered:		150,962				
Total Expended:		150,962				
Date of Last Activity:		06/27/1996				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(022)		McCOURTNEY ROAD AT COON CREEK BRIDGE NO. 19C-139 IN PLACER COUNTY. Bridge replacement				
PR000999						
	/ /	117-HBRR	Obligation	-55,815		
	02/28/1999	117-HBRR	Obligation	-1,382		
Total Obligated:		-57,197	Total:	-57,197	0	0
Total Encumbered:		57,197				
Total Expended:		57,197				
Date of Last Activity:		01/21/2000				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BROS-0061(023)		IN PLACER COUNTY - McCOURTNEY ROAD AT DOTY RAVINE BRIDGE NO. 19C-133.				
03-924393		BRIDGE REPLACEMENT				
03VAR10000						
PR001000						
	/ /	117-HBRR	Obligation	-55,815		
	02/28/1999	117-HBRR	Obligation	-7,728		
	02/28/2000	117-HBRR	Obligation	11		
Total Obligated:		-63,531	Total:	-63,531	0	0
Total Encumbered:		63,531				
Total Expended:		63,531				
Date of Last Activity:		02/28/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Placer County Transportation Planning Agency (6158)						
		Placer County (5919)				
BROS-0061(024)		In Placer County on Gold Hill Rd. @ Doty Ravine Bridge# 19C-115				
03-924707		Bridge Replacement				
03VAR10000						
PR001001						
	/ /	117-HBRR	Obligation	-39,485		
Total Obligated:		-39,485	Total:	-39,485	0	0
Total Encumbered:		39,485				
Total Expended:		39,485				
Date of Last Activity:		08/30/1996				
9I, FINAL VOUCHER PAID						
		Roseville (5182)				
STPLX-5182(001)		Darling Way Bridge #19C-0033 over Dry Creek				
03-451354		Bridge Rehabilitation (Guardrail Upgrade				
03VAR10000						
PR020035						
	/ /	BRP-HBRR	Obligation	-9,295		
	07/26/1999	BRP-HBRR	Obligation	-48,956		
	06/15/2000	BRP-HBRR	Obligation	-736		
Total Obligated:		-58,987	Total:	-58,987	0	0
Total Encumbered:		58,487				
Total Expended:		58,487				
Date of Last Activity:		05/09/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Roseville (5182)				
BHLS-5182(007)		In the City of Roseville on Atkinson St. Bridge over Dry Creek - (Br. #19C-011)				
03-924769		Bridge Rehabilitation				
03VAR10000						
PR000194						
	/ /	118-HBRR	Obligation	-36,000		
	09/24/1998	114-HBRR	Obligation	-158,400		
	/ /	118-HBRR	Obligation	-36,000		
	/ /	118-HBRR	Obligation	36,000		
Total Obligated:		-194,400	Total:	-194,400	0	0
Total Encumbered:		194,400				
Total Expended:		180,201				
Date of Last Activity:		02/14/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Roseville (5182)				
STPLX-5182(009)		Washington Bl. from Pacific St.to Atlantic St. Br to Vernon St. Br. No. 19C-188 and Atlantic St. Br.				
03-928029		No. 19C-189.				
		Bridge Rail Replacement				
03VAR10050						
PR056103						
	04/05/1999	BRP-HBRR	Obligation	-39,838		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-39,838	Total:	-39,838	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/05/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Placer County (5919)				
BRLO-5919(002)		Gold Hill Rd @ Doty Ravine - Br. No. 19C-0115				
03-450294						
PR000396						
	/ /	117-HBRR	Obligation	-232,273		
Total Obligated:		-232,273	Total:	-232,273	0	0
Total Encumbered:		232,273				
Total Expended:		232,273				
Date of Last Activity:		03/07/1996				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BHLO-5919(003)		Squaw Valley Rd. Br No 19C-026				
03-452404						
PR000180						
	/ /	117-HBRR	Obligation	-18,400		
Total Obligated:		-18,400	Total:	-18,400	0	0
Total Encumbered:		18,400				
Total Expended:		18,271				
Date of Last Activity:		09/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(004)		Bell Rd @ ORR Ck #19C-144				
03-452434						
PR000397						
	/ /	117-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		23,889				
Date of Last Activity:		01/21/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(005)		Bell Rd. @ Dry Ck #19C-119				
03-452414						
03VAR10050						
PR000398						
	/ /	117-HBRR	Obligation	-24,000		
Total Obligated:		-128,400	Total:	-24,000	0	0
Total Encumbered:		128,400				
Total Expended:		23,999				
Date of Last Activity:		06/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Placer County Transportation Planning Agency (6158)						
		Placer County (5919)				
BRLO-5919(006)		Wise Rd.				
03-450844						
PR000399						
	/ /	117-HBRR	Obligation	-38,400		
Total Obligated:		-38,400	Total:	-38,400	0	0
Total Encumbered:		38,400				
Total Expended:		38,400				
Date of Last Activity:		12/07/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(007)		Gladding Rd.				
03-450854						
PR000400						
	/ /	117-HBRR	Obligation	-45,600		
Total Obligated:		-45,600	Total:	-45,600	0	0
Total Encumbered:		45,600				
Total Expended:		45,599				
Date of Last Activity:		05/26/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(019)		IN PLACER COUNTY ON McCOURTNEY ROAD AT DOTY RAVINE BRIDGE #19C-133				
03-924730		BRIDGE REPLACEMENT				
03VAR10000						
PR000401						
	/ /	117-HBRR	Obligation	-425,098		
	03/01/1999	117-HBRR	Obligation	-27,462		
	03/16/2000	117-HBRR	Obligation	3,139		
Total Obligated:		-449,420	Total:	-449,420	0	0
Total Encumbered:		449,420				
Total Expended:		449,420				
Date of Last Activity:		03/16/2000				
9I, FINAL VOUCHER PAID						
		Placer County (5919)				
BRLO-5919(020)		IN PLACER COUNTY 0N MCCOURTNEY ROAD AT COON CREEK BRIDGE, BR # 19C-139				
03-924731		BRIDGE REPLACEMENT				
03VAR10000						
PR000402						
	/ /	117-HBRR	Obligation	-434,912		
	03/01/1999	117-HBRR	Obligation	-24,528		
Total Obligated:		-459,440	Total:	-459,440	0	0
Total Encumbered:		459,440				
Total Expended:		459,440				
Date of Last Activity:		10/25/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Placer County Transportation Planning Agency (6158)						
		Placer County (5919)				
STPLP-5919(021)		In Placer County - Auburn-Forest Hill Road at N.F. American River Bridge No. 19C-060				
03-924771		Bridge Painting				
03VAR10000						
PR019764						
	/ /	BPT-HBRR	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		44,265				
Total Expended:		20,242				
Date of Last Activity:		04/24/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(022)		In Placer County on Barton Road at Miners Ravine Bridge No. 19C-161				
03-924772		Bridge Replacement				
03VAR10000						
PR000403						
	/ /	117-HBRR	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		48,000				
Date of Last Activity:		07/14/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLO-5919(023)		In Placer County on Dick Cook Road at Miners Ravine Bridge No. 19C-168				
03-924773		Bridge Replacement				
03VAR10000						
PR000404						
	/ /	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		59,999				
Date of Last Activity:		03/03/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLS-5919(028)		In Placer County on Nicolaus Road at Markham Ravine Tributary - Br.# 19C-0080				
03-924895		Bridge Replacement				
03VAR10000						
PR000631						
	/ /	114-HBRR	Obligation	-56,000		
Total Obligated:		-56,000	Total:	-56,000	0	0
Total Encumbered:		56,000				
Total Expended:		5,896				
Date of Last Activity:		04/24/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 03						
MPO: Placer County Transportation Planning Agency (6158)						
		Placer County (5919)				
BRLO-5919(029)		In Placer County on Crother Road at Wooley Creek - Br.# 19C-0147				
03-924896		Bridge replacement				
03VAR10000						
PR000405						
	/ /	117-HBRR	Obligation	-52,000		
Total Obligated:		-52,000	Total:	-52,000	0	0
Total Encumbered:		52,000				
Total Expended:		14,416				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County (5919)				
BRLS-5919(035)		In Placer County - Wise Rd. @ Doty Ravine Br. No. 19C-0090				
03-924991		Bridge replace & approach roadway recons				
03VAR10000						
PR052860						
	09/15/1998	Q10-HBRR	Obligation	-70,000		
Total Obligated:		-70,000	Total:	-70,000	0	0
Total Encumbered:		70,000				
Total Expended:		2,606				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placer County Transportation Planning Agency (6158)				
CML-6158(002)		VARIOUS LOCATIONS WITHIN PLACER COUNTY				
03-924630		CONSTRUCT PARK-N-RIDE FACILITIES @ TRAIN STATIONS				
03VAR00000						
PR002048						
	09/28/1998	114-HBRR	Obligation	-135,200		
	09/28/1998	114-HBRR	Obligation	135,200		
Total Obligated:		-2,156,420	Total:	0	0	0
Total Encumbered:		1,792,300	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		1,404,218	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		05/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Roseville (5182)				
BRM-F094(001)						
- -						
PR000765						
	/ /	118-HBRR	Obligation	-553,600		
	/ /	118-HBRR	Obligation	-33,150		
Total Obligated:		-586,750	Total:	-586,750	0	0
Total Encumbered:		586,750				
Total Expended:		522,751				
Date of Last Activity:		08/14/1990				
9I, FINAL VOUCHER PAID						
			Total Obligations	-4,239,963	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Placer County Transportation Planning Agency Balance:	-4,239,963	0	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0
		03	**Balance:**	-88,059,638	-6,059,414	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Alameda County (5933)				
BRSOS-0001(022)						
PR001344						
	/ /	117-HBRR	Obligation	-104,000		
	/ /	117-HBRR	Obligation	680		
Total Obligated:		-103,319	Total:	-103,319	0	0
Total Encumbered:		103,319				
Total Expended:		0				
Date of Last Activity:		03/30/1988				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
BROS-0001(025)						
PR000846						
	/ /	117-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		24,000				
Date of Last Activity:		02/02/1988				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
BROS-0001(026)						
PR000847						
	/ /	117-HBRR	Obligation	-50,400		
Total Obligated:		-50,400	Total:	-50,400	0	0
Total Encumbered:		50,400				
Total Expended:		50,400				
Date of Last Activity:		02/02/1988				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
BROS-0001(029)						
PR000848						
	/ /	114-HBRR	Obligation	-884,800		
	/ /	114-HBRR	Obligation	-275,920		
Total Obligated:		-1,160,720	Total:	-1,160,720	0	0
Total Encumbered:		1,482,720				
Total Expended:		1,482,720				
Date of Last Activity:		03/28/1991				
9I, FINAL VOUCHER PAID						
		Lafayette (5404)				
BROS-0013(007)						
PR000873						
	/ /	114-HBRR	Obligation	-106,000		
	/ /	117-HBRR	Obligation	-9,200		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-115,200	Total:	-115,200	0	0
Total Encumbered:		115,200				
Total Expended:		102,800				
Date of Last Activity:		05/15/1987				
9I, FINAL VOUCHER PAID						
		San Pablo (5303)				
BROS-0013(008)						
PR000874						
	/ /	114-HBRR	Obligation	-327,200		
	/ /	114-HBRR	Obligation	251,650		
Total Obligated:		-75,549	Total:	-75,549	0	0
Total Encumbered:		75,549				
Total Expended:		26,349				
Date of Last Activity:		09/30/1988				
9I, FINAL VOUCHER PAID						
		Walnut Creek (5225)				
BROS-0013(009)						
PR000875						
	/ /	117-HBRR	Obligation	-12,000		
	/ /	117-HBRR	Obligation	-7,644		
Total Obligated:		-19,644	Total:	-19,644	0	0
Total Encumbered:		19,644				
Total Expended:		19,644				
Date of Last Activity:		03/08/1988				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BROS-0013(012)						
PR000876						
	/ /	114-HBRR	Obligation	-280,640		
	/ /	114-HBRR	Obligation	37,654		
Total Obligated:		-242,985	Total:	-242,985	0	0
Total Encumbered:		242,985				
Total Expended:		242,985				
Date of Last Activity:		07/21/1987				
9I, FINAL VOUCHER PAID						
		Danville (5434)				
BROS-0013(013)						
- -						
PR000877						
	/ /	114-HBRR	Obligation	-504,396		
	/ /	117-HBRR	Obligation	-39,244		
Total Obligated:		-543,640	Total:	-543,640	0	0
Total Encumbered:		543,640				
Total Expended:		543,640				
Date of Last Activity:		10/10/1991				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Antioch (5038)				
BROS-0013(014)		HILLCREST AVE @ CONTRA COSTA CANAL BR. NO. 28C-208				
PR000878						
	/ /	117-HBRR	Obligation	-572,507		
Total Obligated:		-572,507	Total:	-572,507	0	0
Total Encumbered:		572,507				
Total Expended:		572,507				
Date of Last Activity:		08/06/1992				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BROS-0013(016)						
PR000879						
	/ /	117-HBRR	Obligation	-230,151		
Total Obligated:		-230,151	Total:	-230,151	0	0
Total Encumbered:		230,151				
Total Expended:		230,151				
Date of Last Activity:		01/23/1992				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BROS-0013(018)		On Nichols Rd. @ SP/AT& SF RR Bridge No. 28C-171.				
PR000880						
	/ /	117-HBRR	Obligation	-89,768		
Total Obligated:		-89,768	Total:	-89,768	0	0
Total Encumbered:		89,768				
Total Expended:		89,768				
Date of Last Activity:		09/22/1993				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BROS-0013(019)		Deer Valley Rd at Marsh Cr. Br. No. 28C-124				
PR000881						
	/ /	117-HBRR	Obligation	-94,697		
Total Obligated:		-94,697	Total:	-94,697	0	0
Total Encumbered:		94,697				
Total Expended:		94,697				
Date of Last Activity:		05/27/1993				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BROS-0013(023)		Deer Valley Road @ Marsh Creek Bridge No. 28C-124				
PR000882						
	/ /	117-HBRR	Obligation	-745,826		
Total Obligated:		-745,826	Total:	-745,826	0	0
Total Encumbered:		745,826				
Total Expended:		745,826				
Date of Last Activity:		06/11/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Contra Costa County (5928)				
BROS-0013(024)		On Nichols Rd. @ SP/AT & SF RR Br. #28C-171				
PR000883						
	/ /	117-HBRR	Obligation	-460,466		
Total Obligated:		-460,466	Total:	-460,466	0	0
Total Encumbered:		460,466				
Total Expended:		460,466				
Date of Last Activity:		09/16/1992				
9I, FINAL VOUCHER PAID						
		Marin County (5927)				
BROS-0041(007)						
PR000949						
	/ /	117-HBRR	Obligation	-28,000		
Total Obligated:		-28,000	Total:	-28,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/26/1985				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa County (5921)				
BRSOS-0055(003)						
PR001416						
	/ /	117-HBRR	Obligation	-59,343		
	/ /	117-HBRR	Obligation	63		
Total Obligated:		-59,280	Total:	-59,280	0	0
Total Encumbered:		74,020				
Total Expended:		0				
Date of Last Activity:		06/21/1985				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(004)						
PR000981						
	/ /	114-HBRR	Obligation	-449,886		
Total Obligated:		-449,886	Total:	-449,886	0	0
Total Encumbered:		449,886				
Total Expended:		449,886				
Date of Last Activity:		10/21/1987				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(005)						
PR000982						
	/ /	117-HBRR	Obligation	-25,600		
	/ /	114-HBRR	Obligation	-238,052		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-263,652	Total:	-263,652	0	0
Total Encumbered:		364,896				
Total Expended:		364,896				
Date of Last Activity:		06/26/1992				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(006)						
PR000983						
	/ /	117-HBRR	Obligation	-231,972		
	/ /	114-HBRR	Obligation	-35,823		
Total Obligated:		-267,795	Total:	-267,795	0	0
Total Encumbered:		267,795				
Total Expended:		267,795				
Date of Last Activity:		11/27/1991				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(009)						
PR000986						
	/ /	114-HBRR	Obligation	-62,880		
	/ /	117-HBRR	Obligation	-296,000		
	/ /	114-HBRR	Obligation	20,187		
	/ /	117-HBRR	Obligation	-3,200		
Total Obligated:		-341,893	Total:	-341,893	0	0
Total Encumbered:		341,893				
Total Expended:		341,893				
Date of Last Activity:		05/08/1991				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(010)		4TH AVE @ MURPHY CREEK, BR. NO. 21C0079				
04-071304						
PR000987						
	/ /	117-HBRR	Obligation	-0		
	/ /	114-HBRR	Obligation	-193,416		
	/ /	117-HBRR	Obligation	-193,416		
	/ /	114-HBRR	Obligation	-38,801		
Total Obligated:		-425,634	Total:	-425,634	0	0
Total Encumbered:		290,272				
Total Expended:		290,272				
Date of Last Activity:		08/02/1995				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BROS-0055(032)		Conn Creek at Conn Valley Rd. 21C0077				
04-928799		Bridge Replacement				
04MTC						
PR000988						
	/ /	114-HBRR	Obligation	-6,869		
	01/28/1999	114-HBRR	Obligation	6,869		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo County (5935)				
BRSOS-0081(006)						
PR001441						
	/ /	117-HBRR	Obligation	-133,760		
Total Obligated:		-133,760	Total:	-133,760	0	0
Total Encumbered:		167,199				
Total Expended:		0				
Date of Last Activity:		09/27/1991				
9I, FINAL VOUCHER PAID						
		Half Moon Bay (5357)				
BRSOS-0081(007)						
- -						
PR001442						
	/ /	114-HBRR	Obligation	-292,000		
	/ /	117-HBRR	Obligation	-17,600		
Total Obligated:		-309,600	Total:	-309,600	0	0
Total Encumbered:		309,600				
Total Expended:		309,600				
Date of Last Activity:		12/08/1987				
9I, FINAL VOUCHER PAID						
		San Mateo County (5935)				
BROS-0081(008)						
PR001058						
	/ /	114-HBRR	Obligation	-528,000		
	/ /	114-HBRR	Obligation	-29,755		
Total Obligated:		-557,755	Total:	-557,755	0	0
Total Encumbered:		557,693				
Total Expended:		557,693				
Date of Last Activity:		11/22/1989				
9I, FINAL VOUCHER PAID						
		San Mateo County (5935)				
BROS-0081(009)		On Lobitos Creek Road @ Lobitos Creek; Br. No. 35-C-64				
PR001059						
	/ /	117-HBRR	Obligation	-98,618		
Total Obligated:		-98,618	Total:	-98,618	0	0
Total Encumbered:		98,618				
Total Expended:		98,618				
Date of Last Activity:		08/07/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Mateo County (5935)				
BROS-0081(011)		Skyline Blvd at Crystal Springs Dam				
04-923155		Bridge Replacment				
PR001060						
	/ /	117-HBRR	Obligation	-128,000		
Total Obligated:		-128,000	Total:	-128,000	0	0
Total Encumbered:		128,000				
Total Expended:		0				
Date of Last Activity:		04/10/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo County (5935)				
BROS-0081(013)		On Lobitos Creek Road @ Lobitos Creek; Br. No. 35C-64				
- -						
PR001061						
	/ /	117-HBRR	Obligation	-280,738		
Total Obligated:		-280,738	Total:	-280,738	0	0
Total Encumbered:		280,738				
Total Expended:		280,738				
Date of Last Activity:		07/15/1992				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BRSOS-0085(019)						
PR001444						
	/ /	114-HBRR	Obligation	-508,000		
	/ /	117-HBRR	Obligation	-96,000		
	/ /	117-HBRR	Obligation	-7,340		
	/ /	114-HBRR	Obligation	-58,844		
Total Obligated:		-670,184	Total:	-670,184	0	0
Total Encumbered:		670,184				
Total Expended:		670,184				
Date of Last Activity:		11/14/1990				
9I, FINAL VOUCHER PAID						
		Los Altos Hills (5324)				
BRSOS-0085(020)						
PR001445						
	/ /	117-HBRR	Obligation	-213,600		
Total Obligated:		-213,600	Total:	-213,600	0	0
Total Encumbered:		213,600				
Total Expended:		0				
Date of Last Activity:		04/14/1986				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BRSOS-0085(021)						
- -						
PR001446						
	/ /	114-HBRR	Obligation	-294,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara County (5937)				
BRSOS-0085(021)						
PR001446						
	/ /	114-HBRR	Obligation	-13,033		
Total Obligated:		-307,033	Total:	-307,033	0	0
Total Encumbered:		307,033				
Total Expended:		307,033				
Date of Last Activity:		10/19/1990				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BROS-0085(025)		LLAGAS CREEK BRIDGE AND BUENA VISTA AVE. BR. NO.37C-519				
PR001069						
	/ /	117-HBRR	Obligation	-488,718		
Total Obligated:		-488,718	Total:	-488,718	0	0
Total Encumbered:		488,718				
Total Expended:		488,718				
Date of Last Activity:		02/14/1992				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BROS-0085(026)						
PR001070						
	/ /	117-HBRR	Obligation	-495,619		
Total Obligated:		-495,619	Total:	-495,619	0	0
Total Encumbered:		495,619				
Total Expended:		495,619				
Date of Last Activity:		02/13/1992				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BROS-0085(034)		ON LLAGAS CREEK BRIDGE @ EDMUNDSON AVENUE, BR NO 37C-167 (PE only. For Con see				
04-929833		BRLO-5937(041).)				
0498/99HBRR						
PR001071						
	/ /	117-HBRR	Obligation	-171,740		
	06/28/1999	117-HBRR	Obligation	-98,300		
	12/29/1999	117-HBRR	Obligation	63		
Total Obligated:		-269,976	Total:	-269,976	0	0
Total Encumbered:		269,976				
Total Expended:		269,976				
Date of Last Activity:		12/29/1999				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRSOS-0095(003)						
- -						
PR001463						
	/ /	117-HBRR	Obligation	-317,200		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Solano County (5923)				
BRSOS-0095(003)						
PR001463						
	/ /	117-HBRR	Obligation	32,441		
Total Obligated:		-284,758	Total:	-284,758	0	0
Total Encumbered:		284,758				
Total Expended:		0				
Date of Last Activity:		12/11/1991				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRSOS-0095(005)		On Liberty Island Rd. @ Shag Slough; Br. No. 23C-119.				
PR001464						
	/ /	117-HBRR	Obligation	-779,200		
	/ /	117-HBRR	Obligation	-51,221		
Total Obligated:		-830,421	Total:	-830,421	0	0
Total Encumbered:		1,039,332				
Total Expended:		266,096				
Date of Last Activity:		10/05/1992				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(006)						
PR001099						
	/ /	117-HBRR	Obligation	-202,903		
Total Obligated:		-202,903	Total:	-202,903	0	0
Total Encumbered:		253,772				
Total Expended:		253,772				
Date of Last Activity:		06/05/1992				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(007)		BROWN VALLEY RD. AT GIBSON CANYON CR. BR. NO. 23C-163				
PR001100						
	/ /	117-HBRR	Obligation	-18,678		
Total Obligated:		-18,678	Total:	-18,678	0	0
Total Encumbered:		23,348				
Total Expended:		23,348				
Date of Last Activity:		04/17/1992				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(008)		ON ENGLISH HILLS RD @ ENGLISH CREEK, BR. NO. 23C-175.				
PR001101						
	/ /	117-HBRR	Obligation	-52,000		
Total Obligated:		-52,000	Total:	-52,000	0	0
Total Encumbered:		65,000				
Total Expended:		65,000				
Date of Last Activity:		11/08/1993				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Solano County (5923)				
BROS-0095(009)		CHADBOURNE RD. @ WELLS SLOUGH BR. NO. 23C-124				
PR001102						
	/ /	117-HBRR	Obligation	-88,000		
Total Obligated:		-88,000	Total:	-88,000	0	0
Total Encumbered:		97,200				
Total Expended:		97,200				
Date of Last Activity:		12/04/1996				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(010)		BROWN VALLEY RD @ GIBSON CANYON CR. BR. NO. 23C-163.				
PR001103						
	/ /	117-HBRR	Obligation	-109,491		
Total Obligated:		-109,491	Total:	-109,491	0	0
Total Encumbered:		131,296				
Total Expended:		131,296				
Date of Last Activity:		04/17/1992				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(012)		LEDGEWOOD ROAD AT LEDGEWOOD CREEK - BR. NO. 23C-0103.				
PR001104						
	/ /	117-HBRR	Obligation	-72,130		
Total Obligated:		-72,130	Total:	-72,130	0	0
Total Encumbered:		84,000				
Total Expended:		84,000				
Date of Last Activity:		08/01/1996				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(013)		ENGLISH HILLS ROAD AT SWEENEY CREEK. BRIDGE NO. 23C-0170.				
PR001105						
	/ /	117-HBRR	Obligation	-53,256		
Total Obligated:		-53,256	Total:	-53,256	0	0
Total Encumbered:		62,019				
Total Expended:		62,019				
Date of Last Activity:		09/20/1994				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BROS-0095(014)		ROCKVILLE ROAD AT GREEN VALLEY CREEK, BR. NO. 23C-178.				
04-955411						
PR001106						
	/ /	117-HBRR	Obligation	-64,402		
	03/31/1998	117-HBRR	Obligation	-6,269		
	12/28/1998	117-HBRR	Obligation	0		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-70,670	Total:	-70,670	0	0
Total Encumbered:		74,768				
Total Expended:		74,768				
Date of Last Activity:		12/28/1998				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BRSOS-0097(011)						
PR001465						
	/ /	114-HBRR	Obligation	-340,000		
Total Obligated:		-340,000	Total:	-340,000	0	0
Total Encumbered:		340,000				
Total Expended:		0				
Date of Last Activity:		03/15/1985				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BROS-0097(012)						
PR001107						
	/ /	117-HBRR	Obligation	-691,200		
Total Obligated:		-691,200	Total:	-691,200	0	0
Total Encumbered:		876,952				
Total Expended:		0				
Date of Last Activity:		04/29/1992				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BROS-0097(013)						
- -						
PR001108						
	/ /	114-HBRR	Obligation	-525,097		
	/ /	114-HBRR	Obligation	-64,756		
Total Obligated:		-589,853	Total:	-589,853	0	0
Total Encumbered:		589,853				
Total Expended:		589,853				
Date of Last Activity:		12/08/1987				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BROS-0097(015)						
PR001110						
	/ /	114-HBRR	Obligation	-784,947		
Total Obligated:		-784,947	Total:	-784,947	0	0
Total Encumbered:		784,947				
Total Expended:		784,947				
Date of Last Activity:		02/05/1992				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BROS-0097(016)						
PR001111						
	/ /	114-HBRR	Obligation	-282,347		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-282,347	Total:	-282,347	0	0
Total Encumbered:		282,347				
Total Expended:		282,347				
Date of Last Activity:		06/25/1991				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BROS-0097(017)		Occidental Rd. @ Laguna de Santa Rosa Bridge No. 20C-249				
PR001112						
	/ /	117-HBRR	Obligation	-140,000		
	/ /	114-HBRR	Obligation	-657,594		
Total Obligated:		-797,594	Total:	-797,594	0	0
Total Encumbered:		977,691				
Total Expended:		977,691				
Date of Last Activity:		03/15/1993				
9I, FINAL VOUCHER PAID						
		Golden Gate Bridge, Highway And Transportation Distri (6003)				
BHOS-3072(071)						
PR000228						
	/ /	117-HBRR	Obligation	-47,886,520		
Total Obligated:		-47,886,520	Total:	-47,886,520	0	0
Total Encumbered:		47,886,520				
Total Expended:		0				
Date of Last Activity:		09/27/1993				
9I, FINAL VOUCHER PAID						
		Benicia (5003)				
BRLS-5003(002)		Benicia Arsenal/				
04-105764						
PR000562						
	/ /	118-HBRR	Obligation	-1,096,799		
Total Obligated:		-1,096,799	Total:	-1,096,799	0	0
Total Encumbered:		1,096,800				
Total Expended:		1,096,800				
Date of Last Activity:		09/02/1996				
9I, FINAL VOUCHER PAID						
		San Jose (5005)				
STPLNVZ-5005(011)		COYOTE CK #37C-142 & GUADALUPE RIV # 37C-256				
04-068824		SEISMIC RETROFIT				
04MTC001						
PR019671						
	/ /	BMS-Seismic	Obligation	-275,550		
Total Obligated:		-275,550	Total:	-275,550	0	0
Total Encumbered:		50,000				
Total Expended:		46,933				
Date of Last Activity:		07/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Jose (5005)				
BRLNS-5005(015)		ON OAKLAND RD. @ COYOTE CREEK BRD. NO. 37C-0312				
04-068334		BRIDGE REPLACEMENT				
0498/99HBRR						
PR000290						
	/ /	118-HBRR	Obligation	-220,000		
	12/31/1997	114-HBRR	Obligation	-80,000		
	03/03/1999	114-HBRR	Obligation	-5,228,056		
	03/03/1999	118-HBRR	Obligation	-220,000		
	03/15/1999	118-HBRR	Obligation	220,000		
	03/15/1999	114-HBRR	Obligation	2,654,028		
Total Obligated:		-2,874,028	Total:	-2,874,028	0	0
Total Encumbered:		2,874,028				
Total Expended:		2,838,864				
Date of Last Activity:		02/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Jose (5005)				
BRLO-5005(016)		WOOSTER AVE.@ SILVER CREEK BR. 37C-0021				
04-068344		BRIDGE REPLACEMENT				
PR000293						
	/ /	117-HBRR	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		48,000				
Date of Last Activity:		04/02/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Jose (5005)				
BHLNS-5005(025)		IN THE CITY OF SAN JOSE, ON HEDDING ST. @ GUADALUPE RIVER - Br. Rehab. #37C-155				
04-070104		REHAB & WIDEN BRIDGE				
04MTC0000						
PR000168						
	/ /	118-HBRR	Obligation	-757,602		
Total Obligated:		-757,602	Total:	-757,602	0	0
Total Encumbered:		757,602				
Total Expended:		729,046				
Date of Last Activity:		07/13/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Jose (5005)				
BRLS-5005(038)		IN THE CITY OF SAN JOSE @ GUADALUPE RIVER ON WILLOW GLEN WAY - BRIDGE # 37C-0211				
04-927995		BRIDGE REPLACEMENT				
04MTC000						
PR000563						
	/ /	118-HBRR	Obligation	-128,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-128,000	Total:	-128,000	0	0
Total Encumbered:		128,000				
Total Expended:		128,000				
Date of Last Activity:		04/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Jose (5005)				
STPLZ-5005(045)		MERIDIAN AVE/37C-0052L, COYOTE CR/37C-0701, COYOTE CR/37C-0732				
04-928181		SEISMIC RETROFIT				
04MTC001						
PR020178						
	/ /	BMS-Seismic	Obligation	-199,192		
Total Obligated:		-199,192	Total:	-199,192	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Jose (5005)				
BENSTPL-5005(054)		SILICON VALLEY BRD. OVER COYOTE CREEK, BRD. # PENDING				
04-928528		SCOUR PROTECTION				
049760601						
PR000112						
	01/31/1998	BEN-HBRR	Obligation	-46,035		
Total Obligated:		-46,035	Total:	-46,035	0	0
Total Encumbered:		46,035				
Total Expended:		39,496				
Date of Last Activity:		10/16/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Jose (5005)				
BRLS-5005(056)		RELOCATE HILLSDALE AVE BRIDGE (#37C-0261) 500' N TO PEARL AVE.				
04-928568		REPLACE/RELOCATE BRIDGE & DEMOLISH OLD BRD				
0498/99HBRR						
PR057481						
	06/28/1999	114-HBRR	Obligation	-1,680,000		
Total Obligated:		-1,680,000	Total:	-1,680,000	0	0
Total Encumbered:		1,680,000				
Total Expended:		0				
Date of Last Activity:		06/14/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Oakland (5012)				
STPLNZ-5012(002)		Seismic Retrofit				
04-066714						
04MTC001						
PR019701						
	/ /	BMS-Seismic	Obligation	-1,675,872		
Total Obligated:		-1,675,872	Total:	-1,675,872	0	0
Total Encumbered:		1,893,000				
Total Expended:		0				
Date of Last Activity:		04/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Oakland (5012)				
STPLZ-5012(025)		PARK BLVD. VIADUCT # 1 33C-0178				
04-928221		SEISMIC RETROFIT				
04MTC001						
PR020192						
	/ /	BMS-Seismic	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Oakland (5012)				
STPLZ-5012(026)		E GRADE SEP 33C-0181				
04-928222		SEISMIC RETROFIT				
04MTC001						
PR020193						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Oakland (5012)				
STPLZ-5012(027)		HEGENBERGER ROAD OH 33C-0202				
04-928223		SEISMIC RETROFIT				
04MTC001						
PR020194						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Oakland (5012)				
STPLZ-5012(028)		LAKE MERRIT CANAL 33C-0030				
04-928224		SEISMIC RETROFIT				
04MTC001						
PR020195						
	/ /	BMS-Seismic	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Oakland (5012)				
STPLZ-5012(037)		IN THE CITY OF OAKLAND ON LAKE MERRITT CANAL BRIDGE (EMBARCADERO) BR.				
04-928532		#33C-0030.				
		SEISMIC RETROFIT/REPLACE BRIDGE				
049760602, 04VAR991007, 04VAR991008						
PR020196						
	01/29/2001	Q12-HBRR	Obligation	-208,000	-208,000	
	01/29/2001	BMD-Seismic	Obligation	-437,600	-437,600	
	01/29/2001	BMG-Seismic	Obligation	-259,392	-259,392	
Total Obligated:		-904,992	Total:	-904,992	-904,992	0
Total Encumbered:		1,048,000				
Total Expended:		0				
Date of Last Activity:		02/02/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda (5014)				
STPLZ-5014(007)		BALLENA BAY BRIDGE 33C-0230				
04-928228		SEISMIC RETROFIT				
04MTC001, 04VAR991008						
PR020197						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		35,000				
Total Expended:		0				
Date of Last Activity:		03/31/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clara (5019)				
STPLNV-5019(001)		Seismic Retrofit (37C-0146)				
04-067734						
PR019663						
	/ /	BVS-HBRR	Obligation	-396,614		
	03/31/1998	BVS-HBRR	Obligation	66,833		
Total Obligated:		-329,780	Total:	-329,780	0	0
Total Encumbered:		372,614				
Total Expended:		372,614				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Santa Clara (5019)				
STPLX-5019(004)						
- -						
PR020015						
	/ /	BRP-HBRR	Obligation	-2,213		
Total Obligated:		-2,213	Total:	-2,213	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/02/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara (5019)				
STPLNX-5019(005)		De La Cruz Blvd. - Br. Rail				
04-068364		BRIDGE SAFETY RAILING REPLACEMENT				
04II-721						
PR019677						
	/ /	BRP-HBRR	Obligation	231,852		
	/ /	BRP-HBRR	Obligation	-245,131		
	/ /	BRP-HBRR	Obligation	-231,852		
	12/09/1998	BRP-HBRR	Obligation	19,534		
Total Obligated:		-225,596	Total:	-225,596	0	0
Total Encumbered:		225,596				
Total Expended:		225,596				
Date of Last Activity:		12/09/1998				
9I, FINAL VOUCHER PAID						
		Santa Clara (5019)				
STPLNZ-5019(006)		Scott Blvd., Coleman Ave., Coleman/DeLaCruz Separation				
04-070674		Seismic Retrofit				
PR019702						
	/ /	BMS-Seismic	Obligation	-509,038		
	03/31/1998	BMS-Seismic	Obligation	50,848		
Total Obligated:		-458,189	Total:	-458,189	0	0
Total Encumbered:		517,553				
Total Expended:		517,553				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Santa Clara (5019)				
BHLS-5019(010)		IN THE CITY OF SANTA CLARA ON SCOTT BLVD. OVERHEAD @ SP RAILROAD - BRIDGE # 37C-0065				
04-927953		OVERPASS REHAB - WIDEN EXISTING BRIDGE				
04II-721						
PR000191						
	/ /	118-HBRR	Obligation	-2,654,421		
	01/03/2001	118-HBRR	Obligation	0	0	
Total Obligated:		-2,654,420	Total:	-2,654,420	0	0
Total Encumbered:		2,654,421				
Total Expended:		2,654,421				
Date of Last Activity:		01/03/2001				
8H, FINAL VOUCHER PAID						
		Santa Clara (5019)				
STPLZ-5019(011)		agate drive 37c-0067				
04-928235		SEISMIC RETROFIT				
04MTC001						
PR020198						
	/ /	BMS-Seismic	Obligation	-22,132		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Petaluma (5022)

BHLO-5022(023)
04-927719
04HBRR-P14, 04MTC 98/99
PR000173

IN THE CITY OF PETALUMA - D ST @ PETALUMA RIVER BR # 20C-0048
REHAB BASCULE LIFT BRIDGE (MECH/ELECT)

/ /	117-HBRR	Obligation	-96,000		
04/19/1999	117-HBRR	Obligation	-1,355,200		
04/21/1999	117-HBRR	Obligation	725,600		
10/16/2000	Q11-HBRR	Obligation	-201,377	-201,377	
Total Obligated:	-926,977	Total:	-926,977	-201,377	0
Total Encumbered:	926,977				
Total Expended:	880,434				
Date of Last Activity:	01/10/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Martinez (5024)

BENSTPL-5024(011)
04-928525
04II-722
PR000113

ALHAMBRA AVE @ ALHAMBRA CREEK (ARROYO DEL HAMBRE) BR. #28C-0367
SLOPE PROT. TO PREVENT EROSION & WINGWALL DA

12/31/1997	BEN-HBRR	Obligation	-4,426		
02/28/1998	BEN-HBRR	Obligation	4,426		
06/02/1998	BEN-HBRR	Obligation	-8,852		
06/04/1998	BEN-HBRR	Obligation	4,426		
Total Obligated:	-4,426	Total:	-4,426	0	0
Total Encumbered:	4,426				
Total Expended:	4,426				
Date of Last Activity:	03/05/1999				

9I, FINAL VOUCHER PAID

Martinez (5024)

STPLX-5024(016)
04-923612

04VAR991007
PR064443

Green St. @ Ferry St. on Arroyo Del Hambre (No. 28C-0370); Ward St. @ Estuddillo St. on arroyo Del Hambre (No. 28C-0406).
Bridge Rail Replacement

01/04/2001	BRL-HBRR	Obligation	-15,050	-15,050	
Total Obligated:	-15,050	Total:	-15,050	-15,050	0
Total Encumbered:	0				
Total Expended:	0				
Date of Last Activity:	01/04/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Healdsburg (5027)				
STPLZ-5027(002)		RUSSIAN RIVER BRIDGE @ HEALDSBURG AVE, BRD. NO. 20C-0065				
04-928428		SEISMIC RETROFIT				
049760602						
PR020202						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/04/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Rosa (5028)				
STPLZ-5028(013)		MATANZAS CREEK 20C+0165				
04-928200		SEISMIC RETROFIT				
04MTC001						
PR020203						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Redwood City (5029)				
STPLZ-5029(001)		Seismic Retrofit				
04-068124						
PR020204						
	/ /	BMS-Seismic	Obligation	-63,265		
	/ /	BMS-Seismic	Obligation	-354,861		
	/ /	BMS-Seismic	Obligation	63,265		
Total Obligated:		-354,861	Total:	-354,861	0	0
Total Encumbered:		400,837				
Total Expended:		400,837				
Date of Last Activity:		08/22/1995				
9I, FINAL VOUCHER PAID						
		Redwood City (5029)				
STPLX-5029(004)		In Redwood City on Industrial Way over Cordillaras Creek - Br. Rail 35C-49				
04-069314		BRIDGE RAIL REPLACEMENT				
PR020024						
	/ /	BRP-HBRR	Obligation	3,276		
	/ /	BRP-HBRR	Obligation	-6,197		
	/ /	BRP-HBRR	Obligation	-3,276		
Total Obligated:		-6,197	Total:	-6,197	0	0
Total Encumbered:		6,197				
Total Expended:		0				
Date of Last Activity:		03/19/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Redwood City (5029)				
STPLX-5029(010)		IN REDWOOD CITY @ MARINE WORLD PARKWAY OVER BELMONT SLOUGH				
04-927890		Barrier Rail Replacement				
04MTC000						
PR020025						
	/ /	BRP-HBRR	Obligation	-7,082		
Total Obligated:		-7,082	Total:	-7,082	0	0
Total Encumbered:		7,082				
Total Expended:		0				
Date of Last Activity:		03/19/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Redwood City (5029)				
STPLZ-5029(011)		REDWOOD CREEK 35C-0129				
04-928234		SESMIC RETROFIT				
04MTC001						
PR020205						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Vallejo (5030)				
STPLZ-5030(011)		SACRAMENTO STREET OH BR # 23C-0152				
04-928171		SEISMIC RETROFIT				
04MTC001						
PR020206						
	/ /	BMS-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Vallejo (5030)				
BRNBISL-5030(016)		City of Vallejo				
04-928785						
0498/99HBRR						
PR057923						
	06/29/1999	BMU-BR-Inspect	Obligation	-2,400		
Total Obligated:		-2,400	Total:	-2,400	0	0
Total Encumbered:		3,000				
Total Expended:		0				
Date of Last Activity:		07/08/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Gilroy (5034)				
BRLO-5034(001)		On Lewis St @ Miller Slough, Brd. #37C-0320				
04-068214		Bridge Replacement				
049760602						
PR000297						
	/ /	117-HBRR	Obligation	-28,000		
	12/31/1997	117-HBRR	Obligation	-36,000		
	08/28/1998	117-HBRR	Obligation	-179,200		
	04/26/1999	117-HBRR	Obligation	-300,931		
	01/10/2001	Q11-HBRR	Obligation	-22,007	-22,007	
Total Obligated:		-566,138	Total:	-566,138	-22,007	0
Total Encumbered:		566,138				
Total Expended:		551,912				
Date of Last Activity:		05/24/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Gilroy (5034)				
BRLS-5034(002)		On Ioof Ave at Miller Slough, Brd. No. 37C-0271				
04-068224		Bridge Replacement				
049760602						
PR000568						
	/ /	118-HBRR	Obligation	-36,000		
	12/31/1997	114-HBRR	Obligation	-28,000		
	08/10/1998	114-HBRR	Obligation	28,000		
	08/10/1998	118-HBRR	Obligation	-517,600		
	08/28/1998	118-HBRR	Obligation	276,800		
	04/26/1999	118-HBRR	Obligation	12,798		
	04/26/1999	Q10-HBRR	Obligation	-346,303		
Total Obligated:		-610,305	Total:	-610,305	0	0
Total Encumbered:		610,305				
Total Expended:		588,478				
Date of Last Activity:		05/23/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Gilroy (5034)				
BRLO-5034(003)		On Forest St @ Miller Slough, Brd. No. 37C-0321				
04-068234		Bridge Replacement				
049760602						
PR000298						
	/ /	117-HBRR	Obligation	-40,000		
	12/31/1997	117-HBRR	Obligation	-36,000		
	08/10/1998	114-HBRR	Obligation	-229,600		
	04/26/1999	117-HBRR	Obligation	-450,422		
	04/26/1999	114-HBRR	Obligation	229,600		
	01/10/2001	Q11-HBRR	Obligation	-1,904	-1,904	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-528,326	Total:	-528,326	-1,904	0
Total Encumbered:		528,326				
Total Expended:		519,332				
Date of Last Activity:		05/24/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Gilroy (5034)				
STPLX-5034(004)		Rogers Lane. - Br. Rail				
04-068374						
049760602, 04VAR991007						
PR020027						
	/ /	BRP-HBRR	Obligation	-3,098		
	08/28/1998	QAY-HBRR	Obligation	-19,680		
	04/27/1999	BRL-HBRR	Obligation	-48,587		
	04/28/1999	QAY-HBRR	Obligation	19,680		
Total Obligated:		-52,205	Total:	-51,685	0	0
Total Encumbered:		51,685				
Total Expended:		15,412				
Date of Last Activity:		06/04/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Gilroy (5034)				
BHLO-5034(006)		Miller Slough 37C-272 & 37C-273				
04-070491						
PR000174						
	/ /	117-HBRR	Obligation	-44,800		
Total Obligated:		-44,800	Total:	-44,800	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/21/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Antioch (5038)				
BHLS-5038(006)		IN THE CITY OF ANTIOCH ON WILBUR AVE. OH- BR#28C-0054				
04-927959		REHABILITATE BRIDGE				
04MTC000						
PR000192						
	/ /	118-HBRR	Obligation	-84,800		
	01/14/1999	114-HBRR	Obligation	-271,699		
	06/16/1999	114-HBRR	Obligation	-84,632		
Total Obligated:		-441,131	Total:	-441,131	0	0
Total Encumbered:		441,131				
Total Expended:		441,131				
Date of Last Activity:		06/21/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Leandro (5041)				
STPLZ-5041(008)		WASHINGTON AVE UP 33C-0050				
04-928226		SEISMIC RETROFIT				
04MTC001						
PR020208						
	/ /	BMS-Seismic	Obligation	-22,132		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Napa (5042)

BRLO-5042(012)
04-928168
0404-MTC000, 049760602
PR000299

First St. over Napa Creek
Replacement

/ /	117-HBRR	Obligation	-112,000		
08/03/1999	117-HBRR	Obligation	112,000		
08/03/1999	Q10-HBRR	Obligation	-641,000		
08/09/1999	Q10-HBRR	Obligation	-600		
08/12/1999	117-HBRR	Obligation	-641,600		
08/28/1999	117-HBRR	Obligation	641,600		
Total Obligated:	-641,600	Total:	-641,600	0	0
Total Encumbered:	641,600				
Total Expended:	412,021				
Date of Last Activity:	06/14/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Napa (5042)

BENSTPL-5042(016)
04-928526
049760601
PR000114

AT LINCOLN STREET BRIDGE (BR. # 21C-0011)
SLOPE PROT,DRAINAGE IMPR.& EROSION CONTR

12/31/1997	BEN-HBRR	Obligation	-708		
01/31/1998	BEN-HBRR	Obligation	708		
Total Obligated:	0	Total:	0	0	0
Total Encumbered:	0				
Total Expended:	0				
Date of Last Activity:	01/31/1998				

The total federal funds on this project from this program and MPO/RTPA are ZERO.
Total obligated amounts reflect other federal programs.

1B, CANCELLED - PROJECT REVIEWED.

Napa (5042)

BRLS-5042(017)
04-928722
04HBRR98/99, 04HBRR99/00, 04NAP990006, 04VAR991007
PR057326

IN THE CITY OF NAPA ON THIRD STREET BRIDGE (BRD. NO. 21C-0012) OVER NAPA RIVER, BETWEEN SOCOL AVE & MAIN ST.
REPLACE BRIDGE,APPR & INTERSECTION MODIF.

06/02/1999	Q10-HBRR	Obligation	-1,172,000		
09/28/1998	Q11-HBRR	Obligation	-116,000		
06/28/1999	Q11-HBRR	Obligation	116,000		
01/10/2000	Q10-HBRR	Obligation	-1,268,000		
01/19/2000	Q10-HBRR	Obligation	1,160,000		
06/07/2000	Q10-HBRR	Obligation	-7,373,064		
04/16/2001	Q10-HBRR	Obligation	-1,175,016	-1,175,016	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-9,828,080	Total:	-9,828,080	-1,175,016	0
Total Encumbered:		9,828,080				
Total Expended:		3,333,053				
Date of Last Activity:		06/14/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Napa (5042)				
STPLX-5042(025)		Wine Country Ave. @ Solano Ave.				
04-923429		Barrier Rail Replacement				
0421C0111, 04PG-14						
PR062926						
	08/02/2000	BRL-HBRR	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa (5042)				
STPLX-5042(026)		Seminary Street between Arroyo Drive & Center Street				
04-923430		Barrier Rail replacement, etc.				
0421C0092, 04P-14						
PR062927						
	08/02/2000	BRL-HBRR	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa (5042)				
STPLX-5042(027)		West Pueblo Ave. Bridge @ Redwood Creek				
04-923431		Barrier Rail Replacement				
0421C0099, 04P-14						
PR062928						
	08/02/2000	BRL-HBRR	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Hayward (5050)				
STPLZ-5050(007)		WINTON AVE OH 33C-0093				
04-928225		seismic retrofit				
04MTC001						
PR020211						
	/ /	BMS-Seismic	Obligation	-44,265		
	10/29/1998	BMS-Seismic	Obligation	-661,414		
	03/17/1999	BMS-Seismic	Obligation	81,065		
	01/25/2001	BMS-Seismic	Obligation	128,664	128,664	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-495,949	Total:	-495,949	128,664	0
Total Encumbered:		566,990				
Total Expended:		566,229				
Date of Last Activity:		01/25/2001				
9I, FINAL VOUCHER PAID						
		St Helena (5051)				
BRLO-5051(001)		21C0109, Pope St. @ Napa Riv.; Br. Replacement				
04-068951						
PR000300						
	/ /	117-HBRR	Obligation	-136,800		
	03/15/1999	117-HBRR	Obligation	-19,066		
Total Obligated:		-155,866	Total:	-155,866	0	0
Total Encumbered:		155,866				
Total Expended:		135,983				
Date of Last Activity:		04/01/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Livermore (5053)				
STPLZ-5053(005)		P STREET UP 33C-0196				
04-928227		SEISMIC RETROFIT				
04MTC001						
PR020212						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Berkeley (5057)				
STPLNZ-5057(008)		University Ave O.C. - Seismic Ret.				
04-069294						
PR019703						
	/ /	BMS-Seismic	Obligation	-196,065		
	/ /	BMS-Seismic	Obligation	-1,069,914		
	/ /	BMS-Seismic	Obligation	196,065		
Total Obligated:		-1,069,914	Total:	-1,069,914	0	0
Total Encumbered:		1,208,532				
Total Expended:		1,208,532				
Date of Last Activity:		02/09/1996				
9I, FINAL VOUCHER PAID						
		Los Gatos (5067)				
STPLZ-5067(003)		Los Gatos Creek Bridge @ Lark Ave. (37C-0286) and Blossom Hill Rd. - Bridge No. 37C-0104 in				
04-071504		the Town of Los Gatos				
		Seizmic Retrofit				
04SEIS98/99						
PR020218						
	/ /	BMS-Seismic	Obligation	-66,397		
	04/19/2000	BMD-Seismic	Obligation	-182,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-248,797	Total:	-248,797	0	0
Total Encumbered:		318,000				
Total Expended:		0				
Date of Last Activity:		04/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Los Gatos (5067)

STPLZ-5067(004)
04-071514
04MTC001
PR020219

Los Gatos Creek Bridge - Blossom Hill Rd. - Bridge No. 37C-0104 in the Town of Los Gatos
Seizmic Retrofit

	/ /	BMS-Seismic	Obligation	-66,397		
	12/11/1998	BMS-Seismic	Obligation	66,397		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		12/11/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						

Vacaville (5094)

BRLS-5094(005)
04-955566
PR000581

IN THE CITY OF VACAVILLE ON ELMIRA RD @ ALAMO CREEK BR # 23C-0086
BRIDGE REHABILITATION

	/ /	118-HBRR	Obligation	-36,000		
Total Obligated:		-36,000	Total:	-36,000	0	0
Total Encumbered:		36,000				
Total Expended:		0				
Date of Last Activity:		09/21/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Vacaville (5094)

BENSPTPL-5094(011)
PR000115

	02/28/1998	BEN-HBRR	Obligation	-13,816		
Total Obligated:		-13,816	Total:	-13,816	0	0
Total Encumbered:		13,816				
Total Expended:		0				
Date of Last Activity:		03/08/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Rio Vista (5099)

BENSTPL-5099(002)
04-928527
049760601
PR000116

ON AIRPORT RD, 1,000 FEET E/O LIBERTY ISLAND RD (BR. # 23C-0209)
PLACE RSP @ ABUTMENT & FOOTING

	12/31/1997	BEN-HBRR	Obligation	-177		
	01/31/1998	BEN-HBRR	Obligation	-13,102		
Total Obligated:		-13,279	Total:	-13,279	0	0
Total Encumbered:		13,279				
Total Expended:		0				
Date of Last Activity:		01/31/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Palo Alto (5100)				
STPLZ-5100(004)		SAN FRANCISQUITO CK 37C-0224				
04-928238		SEISMIC RETROFIT				
04MTC001						
PR020228						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pleasanton (5101)				
STPLP-5101(006)		Bernal Ave - Br. # 33C-0132				
04-070244						
PR019754						
	/ /	BPT-HBRR	Obligation	-50,462		
Total Obligated:		-50,462	Total:	-50,462	0	0
Total Encumbered:		50,462				
Total Expended:		0				
Date of Last Activity:		09/20/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pleasanton (5101)				
BHLSSTPL-5101(009)		City of Pleasanton on First St. Bridge over Arroyo del Valle from 200 ft. south of bridge to Stanley				
04-927961		Blvd. to the north.BR#33C-0199				
		Bridge Widening/Realignment				
049500054, 049760600						
PR000216						
	11/24/1998	114-HBRR	Obligation	-2,455,847		
	07/29/1999	114-HBRR	Obligation	26,186		
	/ /	118-HBRR	Obligation	-268,800		
	11/24/1998	118-HBRR	Obligation	-268,800		
	11/28/1998	118-HBRR	Obligation	268,800		
Total Obligated:		-4,296,431	Total:	-2,698,461	0	0
Total Encumbered:		4,296,431				
Total Expended:		3,308,628				
Date of Last Activity:		11/15/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Pleasanton (5101)				
STPLZ-5101(010)		ARROYO DEL VALLE/33C0058.				
04-928176		SEISMIC RETROFIT				
0498/99SEIS						
PR020229						
	/ /	BMS-Seismic	Obligation	-132,795		
	02/02/1999	BMD-Seismic	Obligation	-96,140		
	09/09/1999	BMD-Seismic	Obligation	-25,012		
	04/30/2001	BMD-Seismic	Obligation	6,849	6,849	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Pleasanton (5101)				
STPLZ-5101(010)		ARROYO DEL VALLE/33C0058. SEISMIC RETROFIT				
0498/99SEIS						
PR020229						
	04/30/2001	BMS-Seismic	Obligation	67,510	67,510	
Total Obligated:		-179,587	Total:	-179,587	74,359	0
Total Encumbered:		237,256				
Total Expended:		237,256				
Date of Last Activity:		04/30/2001				
9I, FINAL VOUCHER PAID						
		San Mateo (5102)				
BR-STPL-5102(005)		E. 3rd Avenue/Humbolt BR. #35C92 & E. 3rd widening over 101 BR # 35C26				
04-070724						
PR000247						
	/ /	118-HBRR	Obligation	-2,407,572		
	04/07/1999	118-HBRR	Obligation	99,028		
Total Obligated:		-5,458,043	Total:	-2,308,543	0	0
Total Encumbered:		5,458,044				
Total Expended:		5,458,044				
Date of Last Activity:		04/07/1999				
9I, FINAL VOUCHER PAID						
		San Mateo (5102)				
BRLS-5102(009)		MARINA ISLAND BLVD: BRANCH MARINA LAGOON BRIDGES 35C-0076L & R				
04-927751		REPLACE EXISTING BRIDGES WITH WIDER BR				
049760600						
PR000582						
	/ /	118-HBRR	Obligation	-3,161,612		
	06/15/1998	118-HBRR	Obligation	-3,070,028		
	06/28/1998	118-HBRR	Obligation	3,115,820		
	12/07/2000	118-HBRR	Obligation	16,142	16,142	
Total Obligated:		-3,099,677	Total:	-3,099,677	16,142	0
Total Encumbered:		3,099,678				
Total Expended:		3,099,678				
Date of Last Activity:		12/07/2000				
9I, FINAL VOUCHER PAID						
		San Mateo (5102)				
STPLZ-5102(010)		IN THE CITY OF SAN MATEO AT VARIOUS SEISMIC BRIDGE LOCATIONS: BRD. NO'S				
04-928232		35C-0068, 35C-0088 & 35C-0155. SEISMIC RETROFIT				
O4MTC001						
PR020230						
	/ /	BMS-Seismic	Obligation	-66,397		
	03/15/1999	BMD-Seismic	Obligation	-20,000		
	09/07/2000	Q12-HBRR	Obligation	-24,000		
	11/27/2000	BMD-Seismic	Obligation	-56,000	-56,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-166,397	Total:	-166,397	-56,000	0
Total Encumbered:		200,000				
Total Expended:		64,730				
Date of Last Activity:		12/18/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Mateo (5102)				
STPLZ-5102(014)		San Mateo Drive Bridge (35C-0155) @ San Mateo Creek				
04-923318		Seismic Retrofit				
04MTC001						
PR062271						
	06/08/2000	BMD-Seismic	Obligation	-363,635		
	06/08/2000	Q12-HBRR	Obligation	-226,951		
	10/23/2000	BMD-Seismic	Obligation	-35,460	-35,460	
	10/23/2000	Q12-HBRR	Obligation	55,911	55,911	
Total Obligated:		-570,135	Total:	-570,135	20,451	0
Total Encumbered:		661,044				
Total Expended:		0				
Date of Last Activity:		09/17/2096				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo (5102)				
BRLS-5102(015)		Norfolk Creek Bridge (35C-0065) @ San Mateo Creek in the City of San Mateo				
04-923400		Bridge Replacement				
041999 TIP						
PR063147						
	08/24/2000	Q10-HBRR	Obligation	-80,000		
	04/16/2001	Q10-HBRR	Obligation	-1,464,800	-1,464,800	
Total Obligated:		-1,544,800	Total:	-1,544,800	-1,464,800	0
Total Encumbered:		1,544,800				
Total Expended:		33,148				
Date of Last Activity:		06/18/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Mateo (5102)				
STPLX-5102(018)		Fiesta Channel Bridge (No. 35C-0080)				
04-923601		Bridge Rail Replacement				
04VAR991007						
PR066667						
	05/30/2001	BRL-HBRR	Obligation	-2,655	-2,655	**New1**
Total Obligated:		-2,655	Total:	-2,655	-2,655	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo (5102)				
STPLX-5102(019)		16th Avenue Channel Bridge (No. 35C-0067).				
04-923604		Bridge Rail Replacement				
04VAR991007						
PR066668						
	05/30/2001	BRL-HBRR	Obligation	-10,623	-10,623	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-10,623	Total:	-10,623	-10,623	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo (5102)				
STPLX-5102(020)		San Mateo Creek Bridge No. 35C-0143 at Claremont Street				
04-923678		Barrier Rail Replacement				
04VAR991007						
PR066669						
	05/30/2001	BRL-HBRR	Obligation	-8,853	-8,853	**New1**
Total Obligated:		-8,853	Total:	-8,853	-8,853	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Mateo (5102)				
STPLX-5102(022)		San Mateo Creek Bridge (35C-0088)				
04-923694		Bridge Rail Replacement				
04VAR991007						
PR066670						
	05/30/2001	BRL-HBRR	Obligation	-9,738	-9,738	**New1**
Total Obligated:		-9,738	Total:	-9,738	-9,738	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Emeryville (5106)				
STPLZ-5106(001)		Seismic Retrofit - Utility Relocation Only				
04-066694						
PR020231						
	/ /	BMS-Seismic	Obligation	-73,366		
	/ /	BMS-Seismic	Obligation	-749,962		
	/ /	BMS-Seismic	Obligation	73,366		
Total Obligated:		-749,962	Total:	-749,962	0	0
Total Encumbered:		847,127				
Total Expended:		847,127				
Date of Last Activity:		04/17/1996				
9I, FINAL VOUCHER PAID						
		Emeryville (5106)				
STPLZ-5106(005)		Powell Street Overhead				
04-071434		Seismic Retrofit				
PR020232						
	/ /	BMS-Seismic	Obligation	-4,160,910		
	11/20/1998	BMS-Seismic	Obligation	-98,041		
	04/27/1999	BMS-Seismic	Obligation	1,770		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-4,257,180	Total:	-4,257,180	0	0
Total Encumbered:		4,808,743				
Total Expended:		4,808,743				
Date of Last Activity:		04/20/2001				
9I, FINAL VOUCHER PAID						
		Hercules (5117)				
STPLZ-5117(005)		SYCAMORE ST 28C-0422				
04-928210		SEISMIC RETROFIT				
04MTC001						
PR020235						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mountain View (5124)				
STPLNZ-5124(001)		Seismic Retrofit Seismic Retrofit				
04-067394						
PR019708						
	/ /	BMS-Seismic	Obligation	-67,975		
	/ /	BMS-Seismic	Obligation	-1,035,993		
	/ /	BMS-Seismic	Obligation	67,975		
Total Obligated:		-1,035,993	Total:	-1,035,993	0	0
Total Encumbered:		1,170,216				
Total Expended:		1,170,216				
Date of Last Activity:		03/29/1995				
9I, FINAL VOUCHER PAID						
		Mountain View (5124)				
BHLS-5124(013)		Evelyn Ave. Bridge (37C-0229) at Stevens Creek in the City of Mountain View.				
04-923148		Widen from 2 lanes to 4 lanes w bike lanes				
04HBRR99/00, 04VAR991007						
PR056960						
	05/17/1999	Q10-HBRR	Obligation	-18,400		
Total Obligated:		-18,400	Total:	-18,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/17/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mountain View (5124)				
STPLX-5124(014)		Charleston Road @ Permanente Creek - Bridge # 37C-0524				
04-923449		Bridge Rail Replacement				
04HBRR99/00						
PR063077						
	08/24/2000	BRL-HBRR	Obligation	-8,853		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		0				
Date of Last Activity:		09/11/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mountain View (5124)				
STPLX-5124(015)		Moffett Blvd. @ Stevens Creek - Bridge # 37C-0228				
04-923450		Bridge Rail Replacement				
04HBRR99/00						
PR063078						
	08/24/2000	BRL-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		0				
Date of Last Activity:		09/11/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Mountain View (5124)				
STPLX-5124(016)		East Midlefield Road at Stevens Creek.				
04-923517		Bridge Rail Replacement				
04HBRR99/00						
PR063826						
	11/03/2000	BRL-HBRR	Obligation	-8,853	-8,853	
Total Obligated:		-8,853	Total:	-8,853	-8,853	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/03/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pinole (5126)				
BRLS-5126(002)		In the City of Pinole on Pinole Valley Bridge # 28C-0136				
04-927743		Bridge Replacement				
04VAR991007						
PR000585						
	/ /	118-HBRR	Obligation	-1,622,400		
	01/31/1998	118-HBRR	Obligation	-81,600		
	01/31/1998	114-HBRR	Obligation	-93,646		
Total Obligated:		-2,424,434	Total:	-1,797,646	0	0
Total Encumbered:		1,797,646				
Total Expended:		1,797,646				
Date of Last Activity:		06/19/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Pinole (5126)				
STPLZ-5126(003)		TENNANT AVE. 28C-0434				
04-928211		SEISMIC RETROFIT				
04MTC001						
PR020236						
	/ /	BMS-Seismic	Obligation	-22,132		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pittsburg (5127)				
STPLZ-5127(005)		WILLOW PASS RD 28C-0165				
04-928208		SEISMIC RETROFIT				
04MTC001						
PR020237						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fairfield (5132)				
STPLNZ-5132(002)		TRAVIS OH (AIRBASR PARKWAY) (BR#23C-0031)				
04-105814		SEISMIC RETROFIT				
PR019710						
	/ /	BMS-Seismic	Obligation	-155,812		
Total Obligated:		-155,812	Total:	-155,812	0	0
Total Encumbered:		176,000				
Total Expended:		0				
Date of Last Activity:		06/27/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Concord (5135)				
STPLZ-5135(012)		WALNUT CREEK 28C-0091L/R				
04-928207		SEISMIC RETROFIT				
04MTC001						
PR020240						
	/ /	BMS-Seismic	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		140,000				
Total Expended:		58,011				
Date of Last Activity:		02/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Concord (5135)				
STPLZ-5135(018)		Walnut CK. Bridges @ Concord Ave. (28C-0091L/R), Willow Pass Rd. (28C-0183) & Diamond Blvd.				
04-923363		(28C-0189L/R)				
		Seismic Retrofit				
04TIP P#14						
PR061615						
	04/19/2000	BMD-Seismic	Obligation	-457,280		
	09/20/2000	BMD-Seismic	Obligation	-158,720		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-616,000	Total:	-616,000	0	0
Total Encumbered:		570,320				
Total Expended:		0				
Date of Last Activity:		11/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Richmond (5137)				
STPLZ-5137(005)		Seismic Retrofit				
04-068104						
PR020241						
	/ /	BMS-Seismic	Obligation	60,655		
	/ /	BMS-Seismic	Obligation	-717,547		
	/ /	BMS-Seismic	Obligation	-60,655		
Total Obligated:		-717,547	Total:	-717,547	0	0
Total Encumbered:		814,773				
Total Expended:		814,773				
Date of Last Activity:		06/21/1999				
9I, FINAL VOUCHER PAID						
		Richmond (5137)				
STPLZ-5137(014)		BARRETT AVE/28C0181, SEVENTH ST.28C0320.				
04-928174		SESMIC RETROFIT				
04MTC001						
PR020242						
	/ /	BMS-Seismic	Obligation	-132,795		
Total Obligated:		-132,795	Total:	-132,795	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Morgan Hill (5152)				
STPLZ-5152(001)		MADRONE AVE UP 37C-0325				
04-928239		SESMIC RETROFIT				
04MTC001, 04VAR991008						
PR020246						
	/ /	BMS-Seismic	Obligation	-22,132		
	07/20/1998	BMS-Seismic	Obligation	4,426		
	07/28/1998	BMS-Seismic	Obligation	2,655		
	07/28/1998	BMS-Seismic	Obligation	-2,655		
	03/28/2001	BMG-Seismic	Obligation	-39,595	-39,595	
Total Obligated:		-57,301	Total:	-57,301	-39,595	0
Total Encumbered:		64,726				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Piedmont (5156)				
BHLSSTPL-5156(001)		Oakland Ave. UK, Br. No. 33C0083				
04-928404		Bridge Deck Rehabilitation				
049500037, 049760600, 049800042						
PR000217						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Piedmont (5156)				
BHLSSTPL-5156(001)		Oakland Ave. UK, Br. No. 33C0083				
		Bridge Deck Rehabilitation				
049500037, 049760600, 049800042						
PR000217						
	/ /	118-HBRR	Obligation	-67,899		
	11/13/2000	118-HBRR	Obligation	-31,562	-31,562	
Total Obligated:		-245,461	Total:	-99,461	-31,562	0
Total Encumbered:		245,461				
Total Expended:		245,461				
Date of Last Activity:		11/29/2000				
7H, FINAL VOUCHER SENT TO FHWA.						
		Larkspur (5166)				
STPLZX-5166(002)		Seismic Retrofit				
04-070214						
PR020425						
	/ /	BMS-Seismic	Obligation	-58,731		
	/ /	BRP-HBRR	Obligation	-58,731		
	/ /	BMS-Seismic	Obligation	-373,166		
	/ /	BMS-Seismic	Obligation	431,898		
	/ /	BRP-HBRR	Obligation	-373,166		
Total Obligated:		-431,898	Total:	-431,898	0	0
Total Encumbered:		480,008				
Total Expended:		480,008				
Date of Last Activity:		03/07/1997				
9I, FINAL VOUCHER PAID						
		Larkspur (5166)				
STPLZ-5166(004)		ALEXANDER AVE OH 27C-0150				
04-928205		SEISMIC RETROFIT				
04MTC001						
PR020247						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Burlingame (5171)				
STPLZ-5171(004)		BURLINGAME LAGOON 35C-0086				
04-928233		SEISMIC RETROFIT				
04MTC001, 04VAR991008						
PR020248						
	/ /	BMS-Seismic	Obligation	-22,132		
	11/01/1999	BMD-Seismic	Obligation	-252,000		
	05/16/2000	BMD-Seismic	Obligation	111,084		
	04/24/2001	BMD-Seismic	Obligation	-8,828	-8,828	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-171,876	Total:	-171,876	-8,828	0
Total Encumbered:		212,180				
Total Expended:		212,087				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		South San Francisco (5177)				
STPLZ-5177(008)		SO. SAN FRANCISCO UP 35C-0035 & 0058				
04-928231		SEISMIC RETROFIT				
04MTC001						
PR020249						
	/ /	BMS-Seismic	Obligation	-88,530		
	03/20/2000	BMD-Seismic	Obligation	-182,879		
	03/09/2001	BMD-Seismic	Obligation	5,775	5,775	
Total Obligated:		-265,634	Total:	-265,634	5,775	0
Total Encumbered:		321,381				
Total Expended:		204,612				
Date of Last Activity:		03/09/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Metropolitan Transportation Commission (6084)				
STPLX-5188(006)		IN THE CITY OF CHINO ON CHINO HILLS PKWY, PHILADELPHIA ST & CHINO AVE. (BRIDGE				
08-955837		NO'S. 54C-199, 469, 472)				
		BRIDGE BARRIER RAIL REPLACEMENT				
08955837L						
PR020036						
	/ /	BRP-HBRR	Obligation	-105,652		
	05/06/1999	BRP-HBRR	Obligation	11,954		
Total Obligated:		-93,697	Total:	-93,697	0	0
Total Encumbered:		93,697				
Total Expended:		93,697				
Date of Last Activity:		05/06/1999				
9I, FINAL VOUCHER PAID						
		Sunnyvale (5213)				
STPLNZ-5213(004)		Seismic Retrofit				
04-069274						
PR019713						
	/ /	BMS-Seismic	Obligation	-685,398		
	/ /	BMS-Seismic	Obligation	-2,978,149		
	/ /	BMS-Seismic	Obligation	685,398		
	02/15/2000	BMS-Seismic	Obligation	329,591		
Total Obligated:		-2,648,557	Total:	-2,648,557	0	0
Total Encumbered:		2,991,706				
Total Expended:		2,991,706				
Date of Last Activity:		02/15/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sunnyvale (5213)				
BRLZ-5213(006)		SUNNYVALE E. CANAL 37C0046				
04-928237		SESMIC RETRFIT				
04MTC001						
PR057507						
	06/08/1999	BMS-Seismic	Obligation	-18,591		
	06/16/1999	BMT-Seismic	Obligation	-110,400		
	/ /	BMS-Seismic	Obligation	-47,806		
	06/28/1999	BMS-Seismic	Obligation	47,806		
	/ /	BMS-Seismic	Obligation	-18,591		
	06/28/1999	BMS-Seismic	Obligation	18,591		
Total Obligated:		-128,991	Total:	-128,991	0	0
Total Encumbered:		189,000				
Total Expended:		130,424				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sunnyvale (5213)				
STPLZ-5213(007)		Sunnyvale-Stevens Creek (Fremont Ave.) Bridge # 37C-0018				
04-923104		Seismic retrofit				
04MTC001, 04VAR991008						
PR057484						
	06/28/1999	BMD-Seismic	Obligation	-24,544		
	01/03/2001	BMD-Seismic	Obligation	-34,715	-34,715	
Total Obligated:		-59,259	Total:	-59,259	-34,715	0
Total Encumbered:		75,674				
Total Expended:		64,237				
Date of Last Activity:		05/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Walnut Creek (5225)				
STPLX-5225(003)		In the City of Walnut Creek at Bancroft Rd @ Walnut Crk, Br #28C-0052 & Ygnacio Vlly Rd @ Pine Crk, Br. #28C-0131.				
04-068754		Bridge Rail				
04I-214						
PR020039						
	/ /	BRP-HBRR	Obligation	-149,575		
	08/26/1998	BRP-HBRR	Obligation	-12,605		
Total Obligated:		-162,180	Total:	-162,180	0	0
Total Encumbered:		162,180				
Total Expended:		162,180				
Date of Last Activity:		09/10/1998				
9I, FINAL VOUCHER PAID						
		Walnut Creek (5225)				
STPLZ-5225(007)		SAN RAMON SREEK BR#28C+0337				
04-928175		SEISMIC RETROFIT				
04SEIS98/99						
PR020259						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Walnut Creek (5225)				
STPLZ-5225(007)		SAN RAMON SREEK BR#28C+0337				
		SEISMIC RETROFIT				
04SEIS98/99						
PR020259						
	/ /	BMS-Seismic	Obligation	-66,397		
	11/20/1998	BMS-Seismic	Obligation	-1,771		
	02/05/1999	BMD-Seismic	Obligation	-31,160		
	06/04/1999	BMD-Seismic	Obligation	-1,572		
	03/24/2000	BMS-Seismic	Obligation	9,094		
Total Obligated:		-91,805	Total:	-91,805	0	0
Total Encumbered:		118,318				
Total Expended:		118,318				
Date of Last Activity:		03/24/2000				
9I, FINAL VOUCHER PAID						
		Walnut Creek (5225)				
STPLX-5225(008)		CITY OF WALNUT CREEK @ VARIOUS LOCATIONS (BRD. NO'S 28C-0035,0050, 0051,0187 & 0337)				
04-928562		BARRIER RAIL REPLACEMENT				
049760604						
PR020040						
	11/27/1998	QAY-HBRR	Obligation	-26,559		
	11/28/1998	QAY-HBRR	Obligation	26,559		
	03/28/1998	QAY-HBRR	Obligation	-26,559		
	01/19/1999	BRL-HBRR	Obligation	-53,118		
	01/28/1999	QAY-HBRR	Obligation	-26,559		
	01/28/1999	BRL-HBRR	Obligation	53,118		
Total Obligated:		-53,118	Total:	-53,118	0	0
Total Encumbered:		53,118				
Total Expended:		26,559				
Date of Last Activity:		09/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Walnut Creek (5225)				
STPLX-5225(012)		Rudgear Rd. @Danville Blvd.; Treat Blvd. @Oak Rd.; Oak Grove Rd. @ Walnut Ave.				
04-923500		Bridge Rail				
04CC-HBRR						
PR063415						
	09/13/2000	BRL-HBRR	Obligation	-45,000		
Total Obligated:		-45,000	Total:	-45,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/13/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Walnut Creek (5225)				
BRLSZD-5225(013)		Las Trampas Creek Bridge (Br. No. 28C-0187)				
04-072354		Seismic Retrofit				
PR066578						
	05/30/2001	BMD-Seismic	Obligation	-80,000	-80,000	**New1**
Total Obligated:		-80,000	Total:	-80,000	-80,000	0
Total Encumbered:		100,000				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Carlos (5267)				
BRLS-5267(005)		In SanCarlos on Old County Rd., NORTH OF BRITTAN AVENUE - Br. #35C0083				
04-927891		BRIDGE REPLACEMENT				
04MTC000						
PR000591						
	/ /	118-HBRR	Obligation	-20,000		
	02/29/2000	114-HBRR	Obligation	-224,768		
	05/18/2000	114-HBRR	Obligation	4,897		
Total Obligated:		-239,871	Total:	-239,871	0	0
Total Encumbered:		244,768				
Total Expended:		127,345				
Date of Last Activity:		10/30/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Carlos (5267)				
STPLF-5267(006)		INDUSTRIAL ROAD AT PULGAS CR.				
04-928129		CONSTRUCT ADDITIONAL BOX CULVERT				
04MTC000						
PR018534						
	/ /	BSR-HBRR	Obligation	-44,265		
	08/31/1999	BMN-HBRR	Obligation	-46,920		
Total Obligated:		-91,185	Total:	-91,185	0	0
Total Encumbered:		91,185				
Total Expended:		25,542				
Date of Last Activity:		11/01/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fairfax (5277)				
BROS-5277(001)		MEADOW RD @ SAN ANSELMO CREEK BRIDGE 27C-0008				
04-927760		REPLACE BRIDGE				
PR001180						
	/ /	118-HBRR	Obligation	-30,400		
Total Obligated:		-30,400	Total:	-30,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/22/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Fairfax (5277)				
BHLO-5277(003)		AZALEA AVENUE (BR. NO. 27C0142) IN THE TOWN OF FAIRFAX				
04-927834		BRIDGE REHAB				
04MTC000						
PR000178						
	/ /	117-HBRR	Obligation	-11,200		
Total Obligated:		-11,200	Total:	-11,200	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fairfax (5277)				
BRLO-5277(004)		BRIDGE NO. 27C-146 CAYNON RD. AT SAN ANSELMO CREEK				
04-928136		BRIDGE REPLACEMENT				
04MTC000						
PR000315						
	/ /	117-HBRR	Obligation	-108,043		
	06/19/1998	117-HBRR	Obligation	998		
Total Obligated:		-107,044	Total:	-107,044	0	0
Total Encumbered:		107,044				
Total Expended:		107,044				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Fairfax (5277)				
STPLZ-5277(005)		SAN ANSELMO CREEK				
04-928204		SEICMIC RETROFIT				
04MTC001						
PR020262						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fairfax (5277)				
BRNBISL-5277(009)		Town of Fairfax @ various locations				
04-923186		Local Bridge Inspection/Management				
04HBRR98/99						
PR057983						
	07/12/1999	BMU-BR-Inspect	Obligation	-2,880		
Total Obligated:		-2,880	Total:	-2,880	0	0
Total Encumbered:		3,600				
Total Expended:		2,450				
Date of Last Activity:		03/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Pablo (5303)				
STPLX-5303(002)		Vale Rd. - Br. Rail Br. #28C0321				
04-068734						
PR020041						
	/ /	BRP-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Pablo (5303)				
BHLS-5303(003)		Rumrill Blvd. @ San Pablo Crk-Br.#28C-0325				
04-068744		BRIDGE REHAB				
04VAR991007						
PR000195						
	/ /	118-HBRR	Obligation	-60,000		
	01/31/1998	114-HBRR	Obligation	-5,760		
	10/09/1998	114-HBRR	Obligation	-46,720		
	02/29/2000	114-HBRR	Obligation	-15,716		
	02/21/2001	Q10-HBRR	Obligation	-165,344	-165,344	
Total Obligated:		-293,540	Total:	-293,540	-165,344	0
Total Encumbered:		293,540				
Total Expended:		198,207				
Date of Last Activity:		05/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Pablo (5303)				
BRLS-5303(004)		Wild CK Bridge Replacement @ Rumsill Blvd.				
04-069344						
PR000593						
	/ /	118-HBRR	Obligation	-334,093		
Total Obligated:		-334,093	Total:	-334,093	0	0
Total Encumbered:		334,093				
Total Expended:		334,093				
Date of Last Activity:		08/03/1995				
9I, FINAL VOUCHER PAID						
		San Pablo (5303)				
STPLZP-5303(006)		SAN PABLO CREEK 28C-0057				
04-928206		SEISMIC RETROFIT				
049760602, 04VAR991007, 04VAR991008						
PR020421						
	/ /	BMS-Seismic	Obligation	-44,265		
	11/30/1997	BMS-Seismic	Obligation	-3,541		
	09/20/2000	BMD-Seismic	Obligation	-127,840		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-175,646	Total:	-175,646	0	0
Total Encumbered:		220,941				
Total Expended:		0				
Date of Last Activity:		05/29/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Altos (5309)				
STPLZ-5309(001)		STEVENSON CREEK 37C-0018				
04-928236		SEISMIC RETROFIT				
04MTC001						
PR020268						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fremont (5322)				
STPLNZ-5322(009)		Alameda Flood Control Chan. Br #s 33C-0059, 33C-0110, 33C-0135				
04-071424		SEISMIC RETROFIT				
PR019714						
	/ /	BMS-Seismic	Obligation	-447,169		
Total Obligated:		-447,169	Total:	-447,169	0	0
Total Encumbered:		505,215				
Total Expended:		505,215				
Date of Last Activity:		06/02/1997				
9I, FINAL VOUCHER PAID						
		Fremont (5322)				
STPLZ-5322(015)		ALAMEDA CREEK 33C-0017				
04-928218		SEISMIC RETROFIT				
04MTC001						
PR020269						
	/ /	BMS-Seismic	Obligation	-22,132		
	04/28/2000	BME-Seismic	Obligation	-41,600		
Total Obligated:		-63,732	Total:	-63,732	0	0
Total Encumbered:		77,000				
Total Expended:		14,685				
Date of Last Activity:		08/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fremont (5322)				
STPLZ-5322(016)		LOWERY STREET UP 33C-0040				
04-928219		SEISMIC RETROFIT				
04MTC001						
PR020270						
	/ /	BMS-Seismic	Obligation	-22,132		
	08/28/2000	BME-Seismic	Obligation	-79,550		
	02/05/2001	BME-Seismic	Obligation	-41,984	-41,984	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-143,666	Total:	-143,666	-41,984	0
Total Encumbered:		186,918				
Total Expended:		0				
Date of Last Activity:		02/09/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fremont (5322)				
STPLZ-5322(017)		PASEO PADER PARKWAY UP 33C-0225				
04-928220		SEISMIC RETROFIT				
04MTC001						
PR020271						
	/ /	BMS-Seismic	Obligation	-22,132		
	05/06/1999	BMS-Seismic	Obligation	21,510		
Total Obligated:		-621	Total:	-621	0	0
Total Encumbered:		701				
Total Expended:		701				
Date of Last Activity:		05/06/1999				
9I, FINAL VOUCHER PAID						
		Fremont (5322)				
BRLZ-5322(019)		NILES BLVD OVERHEAD (BARTD/SPRR) BRIDGE # 33C-0128				
04-928563		SEISMIC RETROFIT				
04VAR991007, 04VAR991008						
PR065195						
	03/06/2001	BMT-Seismic	Obligation	-352,000	-352,000	
Total Obligated:		-352,000	Total:	-352,000	-352,000	0
Total Encumbered:		440,000				
Total Expended:		0				
Date of Last Activity:		03/09/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Saratoga (5332)				
BRLS-5332(001)		Quito Rd. Bridges 37C-111 & 37C-112				
- -						
PR000595						
	/ /	118-HBRR	Obligation	-514,147		
Total Obligated:		-514,147	Total:	-514,147	0	0
Total Encumbered:		514,147				
Total Expended:		514,147				
Date of Last Activity:		04/12/1994				
9I, FINAL VOUCHER PAID						
		Saratoga (5332)				
BRLS-5332(003)		IN THE CITY OF SARATOGA ON PIERCE RD @ BRIDGE # 37C-0293				
04-927725		BRIDGE REHABILITATION				
PR000596						
	/ /	118-HBRR	Obligation	-400,091		
	10/31/1997	118-HBRR	Obligation	10,011		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-390,079	Total:	-390,079	0	0
Total Encumbered:		390,079				
Total Expended:		390,079				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Saratoga (5332)				
BRLS-5332(004)		IN THE CITY OF SARATOGA ON QUITO RD./SAN TOMAS CREEK				
04-927987		BRIDGE REPLACEMENT				
0498/99HBRR						
PR000597						
	/ /	118-HBRR	Obligation	-63,000		
	10/22/1999	118-HBRR	Obligation	-63,000		
	10/22/1999	Q10-HBRR	Obligation	-137,000		
	10/28/1999	118-HBRR	Obligation	63,000		
Total Obligated:		-200,000	Total:	-200,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Union City (5354)				
STPLZ-5354(008)		ALAMEDA CREEK 33C-0111				
04-928229		SEISMIC RETROFIT				
04MTC001						
PR020273						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Novato (5361)				
STPLX-5361(004)		Redwood Blvd.-Br. Rail #27C-0103 R & L				
04-068584		Barrier Rail Replacement				
PR020044						
	/ /	BRP-HBRR	Obligation	136,779		
	/ /	BRP-HBRR	Obligation	-145,189		
	/ /	BRP-HBRR	Obligation	-136,779		
Total Obligated:		-145,189	Total:	-145,189	0	0
Total Encumbered:		145,189				
Total Expended:		145,189				
Date of Last Activity:		03/13/1997				
9I, FINAL VOUCHER PAID						
		Novato (5361)				
STPLZ-5361(005)		Redwood Blvd @ Novato Creek (Seismic)				
04-069254						
PR020274						
	/ /	BMS-Seismic	Obligation	-12,011		
	/ /	BMS-Seismic	Obligation	-154,424		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Novato (5361)				
STPLZ-5361(005)		Redwood Blvd @ Novato Creek (Seismic)				
PR020274						
	/ /	BMS-Seismic	Obligation	6,005		
Total Obligated:		-160,430	Total:	-160,430	0	0
Total Encumbered:		181,330				
Total Expended:		181,330				
Date of Last Activity:		10/15/1996				
9I, FINAL VOUCHER PAID						
		Novato (5361)				
BROS-5361(007)		SIMMONS LANE @ NOVATO CREEK BRIDGE # 27C-0090				
04-927759		BRIDGE REHAB				
PR001181						
	/ /	118-HBRR	Obligation	-28,800		
Total Obligated:		-28,800	Total:	-28,800	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/22/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pleasant Hill (5375)				
BRLS-5375(009)		Golf Club Road at Grayson Creek				
04-923494		Bridge Replacement				
04CC-HBRR						
PR063283						
	09/07/2000	Q10-HBRR	Obligation	-120,000		
Total Obligated:		-120,000	Total:	-120,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Brisbane (5376)				
BRLS-5376(001)		Tunnel Ave. Bridge 35C-0124				
04-923418		Bridge Replacement				
04PAGE 14						
PR062140						
	05/31/2000	Q10-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		06/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Foster City (5409)				
STPLZ-BH-5409(001)		Foster City Blvd. Bridge and Shell Blvd. Bridge				
04-067104		Seismic Retrofit				
PR020420						
	/ /	118-HBRR	Obligation	-364,984		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Foster City (5409)				
STPLZ-BH-5409(001)		Foster City Blvd. Bridge and Shell Blvd. Bridge Seismic Retrofit				
PR020420						
	10/26/1999	118-HBRR	Obligation	12,175		
	/ /	BMS-Seismic	Obligation	-3,167,841		
	10/26/1999	BMS-Seismic	Obligation	114,569		
Total Obligated:		-3,406,079	Total:	-3,406,079	0	0
Total Encumbered:		3,933,461				
Total Expended:		3,933,461				
Date of Last Activity:		10/26/1999				
9I, FINAL VOUCHER PAID						
		Moraga (5415)				
BRLO-5415(002)		County Club @ San Leandro Crk Br. # 28C0197				
04-067504		Bridge Replacement				
049760601						
PR000317						
	/ /	117-HBRR	Obligation	-64,000		
	05/21/1998	114-HBRR	Obligation	-248,000		
	07/09/1998	117-HBRR	Obligation	4,000		
	10/09/1998	117-HBRR	Obligation	-4,000		
	07/21/1999	117-HBRR	Obligation	-404,746		
	07/21/1999	114-HBRR	Obligation	248,000		
	01/18/2000	117-HBRR	Obligation	1,568		
Total Obligated:		-467,177	Total:	-467,177	0	0
Total Encumbered:		467,177				
Total Expended:		467,177				
Date of Last Activity:		01/18/2000				
9I, FINAL VOUCHER PAID						
		Danville (5434)				
STPLZP-5434(006)		IN THE CITY OF DANVILLE ON LA GONDA WAY @ SAN RAMON CREEK, BRD. #28C0335 & PARAISO DR @ SAN RAMON CR, BRD #2830391.				
04-928173		SEISMIC RETROFIT & PAINTING				
049760602						
PR019781						
	/ /	BPT-HBRR	Obligation	-6,639		
	/ /	BMS-Seismic	Obligation	-132,795		
	06/17/1998	BMS-Seismic	Obligation	-185,469		
	06/29/1998	BMS-Seismic	Obligation	119,072		
	06/29/1998	BPT-HBRR	Obligation	-112,433		
	08/19/1998	BMS-Seismic	Obligation	-88,537		
	08/28/1998	BMS-Seismic	Obligation	59,555		
	08/28/1998	BPT-HBRR	Obligation	59,517		
	05/25/1999	BMS-Seismic	Obligation	26,399		
	05/28/1999	BMS-Seismic	Obligation	59,555		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-201,774	Total:	-201,774	0	0
Total Encumbered:		220,041				
Total Expended:		220,041				
Date of Last Activity:		05/28/1999				
9I, FINAL VOUCHER PAID						
		Orinda (5444)				
BHLS-5444(005)		IN THE CITY OF ORINDA ON MINOR RD. - BR. NO. 28C0330				
04-928030		BRIDGE REHAB				
04MTC000						
PR000199						
	/ /	118-HBRR	Obligation	-40,000		
	07/29/1998	114-HBRR	Obligation	-36,000		
Total Obligated:		-76,000	Total:	-76,000	0	0
Total Encumbered:		76,000				
Total Expended:		37,092				
Date of Last Activity:		09/29/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Orinda (5444)				
BHLO-5444(006)		IN THE CITY OF ORINDA ON MANZANITA DR. - BRIDGE NO. 28C0386				
04-928031		BRIDGE REPLACEMENT				
04MTC000						
PR000179						
	/ /	117-HBRR	Obligation	-34,400		
	08/03/1998	114-HBRR	Obligation	-77,600		
Total Obligated:		-112,000	Total:	-112,000	0	0
Total Encumbered:		112,000				
Total Expended:		112,000				
Date of Last Activity:		09/29/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Orinda (5444)				
STPLZ-5444(007)		SAN PABLO CREEK 28C-0331				
04-928209		SEISMIC RETROFIT				
04MTC001						
PR020281						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(002)		In Sonoma Co. at Dry Creek Bridge (Westside Rd) - Br. #20C-0040				
04-927943		Seismic Retrofit				
04MTC001						
PR019994						
	/ /	BVS-HBRR	Obligation	-132,795		
	01/12/1999	Q11-HBRR	Obligation	-16,000		
	01/04/2000	Q11-HBRR	Obligation	-720,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLZ-5920(002)		In Sonoma Co. at Dry Creek Bridge (Westside Rd) - Br. #20C-0040				
		Seismic Retrofit				
04MTC001						
PR019994						
	05/19/2000	BMS-Seismic	Obligation	-132,795		
	05/19/2000	BME-Seismic	Obligation	-736,000		
	05/28/2000	Q11-HBRR	Obligation	736,000		
	05/28/2000	BVS-HBRR	Obligation	132,795		
	08/08/2000	BME-Seismic	Obligation	-524,069		
Total Obligated:		-1,392,864	Total:	-1,392,864	0	0
Total Encumbered:		1,725,086				
Total Expended:		792,556				
Date of Last Activity:		05/23/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(003)		In Sonoma Co. at Dry Creek Bridge (Yoachim Bridge Rd.) Br. #20C-0106				
04-927944		Seismic Retrofit				
04MTC001, 04SEIS99/00						
PR019995						
	05/17/1999	BMS-Seismic	Obligation	-61,971		
	05/17/1999	BME-Seismic	Obligation	-81,600		
	05/18/1999	BME-Seismic	Obligation	73,600		
	09/01/1999	Q11-HBRR	Obligation	-8,000		
	09/01/1999	BVS-HBRR	Obligation	-61,971		
	09/03/1999	Q11-HBRR	Obligation	8,000		
	09/03/1999	BVS-HBRR	Obligation	61,971		
Total Obligated:		-69,971	Total:	-69,971	0	0
Total Encumbered:		80,000				
Total Expended:		70,000				
Date of Last Activity:		05/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(004)		In Sonoma Co. at Russian River Bridge (River Rd.) Br. #20C-0037				
04-927945		Seismic Retrofit				
04MTC001, 04VAR991008						
PR019996						
	/ /	BVS-HBRR	Obligation	-185,913		
	01/12/1999	BME-Seismic	Obligation	-12,000		
	05/26/2000	BMS-Seismic	Obligation	-185,913		
	05/26/2000	BME-Seismic	Obligation	-1,036,399		
	05/30/2000	BMS-Seismic	Obligation	185,913		
	05/28/2000	BMS-Seismic	Obligation	-185,913		
	05/28/2000	BMS-Seismic	Obligation	185,913		
	09/11/2000	BME-Seismic	Obligation	-370,931		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLZ-5920(004)		In Sonoma Co. at Russian River Bridge (River Rd.) Br. #20C-0037				
		Seismic Retrofit				
04MTC001, 04VAR991008						
PR019996						
	09/11/2000	BMS-Seismic	Obligation	-185,913		
	09/28/2000	BMS-Seismic	Obligation	185,913		
Total Obligated:		-1,840,916	Total:	-1,605,243	0	0
Total Encumbered:		1,994,163				
Total Expended:		1,218,750				
Date of Last Activity:		06/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(005)		Russian River (JIMTOWN) 20C-006				
04-066624						
PR020303						
	/ /	BMS-Seismic	Obligation	133,755		
	/ /	BMS-Seismic	Obligation	-425,017		
	/ /	BMS-Seismic	Obligation	-133,755		
Total Obligated:		-425,017	Total:	-425,017	0	0
Total Encumbered:		480,083				
Total Expended:		480,083				
Date of Last Activity:		08/19/1996				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
STPLX-5920(011)		King Ridge Rd - Br. Rail. #20C-0433				
04-068574		replace bridge railing				
04068574L						
PR020072						
	/ /	BRP-HBRR	Obligation	-7,082		
Total Obligated:		-7,082	Total:	-7,082	0	0
Total Encumbered:		7,082				
Total Expended:		7,082				
Date of Last Activity:		05/12/2000				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
STPLX-5920(012)		Alexander Valley Rd. @ Russian River, Br. #20C-0006				
04-068564		Replace Bridge Rail				
049750781, 04MTC						
PR020073						
	/ /	BRP-HBRR	Obligation	-22,132		
	07/28/1998	QAY-HBRR	Obligation	-759,849		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-781,981	Total:	-781,981	0	0
Total Encumbered:		781,981				
Total Expended:		756,844				
Date of Last Activity:		07/30/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

BRLO-5920(020)
04-927636
04HBRR94/95
PR000406

Grange Rd @ Matanzas Creek
Bridge Replacement

	/ /	117-HBRR	Obligation	-146,400		
	09/11/2000	Q11-HBRR	Obligation	-253,600		
Total Obligated:		-400,000	Total:	-400,000	0	0
Total Encumbered:		400,000				
Total Expended:		270,374				
Date of Last Activity:		11/20/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLX-5920(021)
04-927962
049760601
PR020074

IN SONOMA COUNTY ON CROCKER ROAD BRIDGE - BR. NO. 20C-0002
BRIDGE RAIL REPLACEMENT

	/ /	BRP-HBRR	Obligation	-24,345		
	04/13/1998	BRP-HBRR	Obligation	-1,328		
	07/28/1998	QAY-HBRR	Obligation	-328,310		
Total Obligated:		-353,983	Total:	-353,983	0	0
Total Encumbered:		353,983				
Total Expended:		269,690				
Date of Last Activity:		07/30/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLX-5920(022)
04-927963
049750781, 04MTC
PR020075

IN SONOMA COUNTY ON GEYSERS ROAD AT FRASIER CREEK BRIDGE, BR. NO. 20C-0227
REPLACE BRIDGE RAIL

	/ /	BRP-HBRR	Obligation	-8,853		
	04/28/1998	QAY-HBRR	Obligation	-27,692		
	07/13/1998	QAY-HBRR	Obligation	-43,803		
Total Obligated:		-80,348	Total:	-80,348	0	0
Total Encumbered:		80,348				
Total Expended:		76,163				
Date of Last Activity:		05/05/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLZ-5920(025)
04-928187
04MTC001
PR020304

LAGUNA SANTA ROSA 20C-0052
SEISMIC RETROFIT

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLZ-5920(025)		LAGUNA SANTA ROSA 20C-0052				
		SEISMIC RETROFIT				
04MTC001						
PR020304						
	/ /	BMS-Seismic	Obligation	-22,132		
	06/02/2000	BME-Seismic	Obligation	-15,200		
Total Obligated:		-37,332	Total:	-37,332	0	0
Total Encumbered:		54,000				
Total Expended:		35,000				
Date of Last Activity:		09/19/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(026)		PETALUMA RIVER 20C0056L				
04-928188		SEISMIC RETROFIT				
04MTC001						
PR020305						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(027)		RUSSIAN RIVER 20C-0002				
04-928189		SEISMIC RETROFIT/PAINTING				
04MTC001						
PR020306						
	/ /	BMS-Seismic	Obligation	-22,132		
	05/12/1999	Q12-HBRR	Obligation	-4,000		
Total Obligated:		-26,132	Total:	-26,132	0	0
Total Encumbered:		39,000				
Total Expended:		39,000				
Date of Last Activity:		09/01/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
BRLZ-5920(028)		RUSSIAN RIVER 20C-0016				
04-928190		SEISMIC RETROFIT				
04MTC001						
PR057442						
	06/09/1999	BMS-Seismic	Obligation	-44,265		
	06/09/1999	BMT-Seismic	Obligation	-160,000		
	06/16/1999	BMS-Seismic	Obligation	44,265		
	/ /	BMS-Seismic	Obligation	-44,265		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-204,265	Total:	-204,265	0	0
Total Encumbered:		270,000				
Total Expended:		151,873				
Date of Last Activity:		04/06/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLZ-5920(029)
04-928191
04MTC001, 04VAR991008
PR020308

DRY CREEK 20C-0151
SEISMIC RETROFIT

/ /	BMS-Seismic	Obligation	-44,265		
05/30/2001	BME-Seismic	Obligation	-462,240	-462,240	**New1**
Total Obligated:	-506,505	Total:	-506,505	-462,240	0
Total Encumbered:	627,800				
Total Expended:	0				
Date of Last Activity:	06/14/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Sonoma County (5920)

STPLZ-5920(030)
04-928192
04MTC001
PR020309

GUALALA RIVER (ANNAPOLIS ROAD; 20C-0141)
HOUSE CREEK (STEWARTS POINT ROAD; 20C-0144) - PE ONLY (CONSTRUCTION UNDER SEPARATE PROJECT NO.)
SEISMIC RETROFIT

/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:	-44,265	Total:	-44,265	0	0
Total Encumbered:	0				
Total Expended:	0				
Date of Last Activity:	/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Sonoma County (5920)

STPLZ-5920(031)
04-928193
0499/00HBRR
PR020310

WARM SPRINGS CK 20C-0438- Dry CK 20C-0106- Salmon CK 20C-0440
SEISMIC RETROFIT

/ /	BMS-Seismic	Obligation	-22,132		
08/27/1999	BME-Seismic	Obligation	-852,000		
02/29/2000	BME-Seismic	Obligation	83,473		
Total Obligated:	-790,659	Total:	-790,659	0	0
Total Encumbered:	1,016,527				
Total Expended:	861,103				
Date of Last Activity:	06/25/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLZ-5920(032)
04-928194
04MTC001, 04VAR991008
PR020311

S FK GUALALA RIV 20C-0240
SEISMIC RETROFIT

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLZ-5920(032)		S FK GUALALA RIV 20C-0240				
		SEISMIC RETROFIT				
04MTC001, 04VAR991008						
PR020311						
	/ /	BMS-Seismic	Obligation	-44,265		
	12/19/2000	BME-Seismic	Obligation	-12,000	-12,000	
Total Obligated:		-56,265	Total:	-56,265	-12,000	0
Total Encumbered:		85,000				
Total Expended:		34,454				
Date of Last Activity:		02/27/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(033)		FREEZEOUT CREEK 20C-0391				
04-928195		SEISMIC RETROFIT				
04MTC001, 04SEISMIC						
PR020312						
	/ /	BMS-Seismic	Obligation	-44,265		
	05/17/1999	BME-Seismic	Obligation	-147,200		
	05/28/1999	BME-Seismic	Obligation	73,600		
	09/01/1999	BME-Seismic	Obligation	73,600		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		70,000				
Total Expended:		53,838				
Date of Last Activity:		07/27/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLZ-5920(034)		RUSSIAN RIVER 20C-0155				
04-928196		SEISMIC RETROFIT				
04MTC001						
PR020313						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(035)		BIG DULPHUR CREEK 20C-0005				
04-928197		SEICMIC RETROFIT				
04MTC001						
PR020314						
	/ /	BMS-Seismic	Obligation	-88,530		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(036)		SONOMA CREEK 20C-0017				
04-928198		SEISMIC RETROFIT				
04MTC001						
PR020315						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(037)		WEST SODA ROCK LANE VIADUCT 20C-0415.				
04-928199		SEISMIC RETROFIT				
04MTC001						
PR020316						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLX-5920(042)		OLD RIVER RD ON GREEN VALLEY CREEK BR. NO. 20C-0357				
04-928511		Bridge Rail				
049760601, 04PAGE 14						
PR020076						
	12/31/1997	BRP-HBRR	Obligation	-15,935		
	10/22/1999	BRL-HBRR	Obligation	-338,185		
Total Obligated:		-354,120	Total:	-354,120	0	0
Total Encumbered:		354,120				
Total Expended:		306,278				
Date of Last Activity:		09/19/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
STPLX-5920(043)		DUTCHER CREEK RD ON DUTCHER CREEK BR. NO. 20C-0411				
04-928512		BRIDGE RAIL PROGRAM				
049760601, 04PAGE 14						
PR020077						
	12/31/1997	BRP-HBRR	Obligation	-7,967		
	10/19/1999	BRL-HBRR	Obligation	-7,082		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-15,049	Total:	-15,049	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLX-5920(044)		MILL CREEK RD ON MILL CREEK BR. NO. 20C-0348				
04-928513		replace bridge railing				
049760601						
PR020078						
	12/31/1997	BRP-HBRR	Obligation	-10,623		
Total Obligated:		-10,623	Total:	-10,623	0	0
Total Encumbered:		10,623				
Total Expended:		10,623				
Date of Last Activity:		05/22/2000				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
BHLS-5920(045)		PORTER CREEK RD ON PORTER CREEK BR. NO. 20C-0112				
04-928514		BRIDGE RAIL PROGRAM				
049760601						
PR062360						
	12/31/1997	BRP-HBRR	Obligation	-11,508		
	10/25/1999	BRP-HBRR	Obligation	11,508		
	06/08/2000	Q10-HBRR	Obligation	-46,400		
Total Obligated:		-46,400	Total:	-46,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/08/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(048)		IN SONOMA COUNTY ON RIVERSIDE DR @ SONOMA CREEK, BRD. NO. 20C-0009				
04-928616		SEISMIC RETROFIT/BRIDGE REPLACEMENT				
049760602, 04MTC, 04VAR991008						
PR050475						
	04/28/1998	BMS-Seismic	Obligation	-88,530		
	05/30/2001	BME-Seismic	Obligation	-288,000	-288,000	**New1**
Total Obligated:		-376,530	Total:	-376,530	-288,000	0
Total Encumbered:		460,000				
Total Expended:		0				
Date of Last Activity:		06/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLZ-5920(049)		IN SONOMA COUNTY ON CHALKHILL RD @ MAACAMA CREEK, BRD. NO. 20C-0242				
04-928617		SEISMIC RETROFIT/BRIDGE REPLACEMENT				
049760602, 04MTC						
PR050476						
	04/28/1998	BMS-Seismic	Obligation	-88,530		
	02/17/2000	BME-Seismic	Obligation	-120,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-208,530	Total:	-208,530	0	0
Total Encumbered:		250,000				
Total Expended:		10,743				
Date of Last Activity:		05/09/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Sonoma County (5920)

STPLZ-5920(050)
04-928618
049760672, 04MTC
PR050477

IN SONOMA COUNTY ON LAMBERT BR. RD @ DRY CREEK, BRD. NO. 20C-0248
SEISMIC RETROFIT/BRIDGE REPLACEMENT

	04/28/1998	BMS-Seismic	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/28/1998				

4A, PROJECT AUTHORIZATION (INITIATED).

Sonoma County (5920)

STPLZ-5920(051)
04-928619
049760602, 04MTC
PR050478

IN SONOMA COUNTY ON W. DRY CREEK RD @ PENA CREEK, BRD. NO. 20C-0407
SEISMIC RETROFIT/BRIDGE REPLACEMENT

	04/28/1998	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/28/1998				

4A, PROJECT AUTHORIZATION (INITIATED).

Sonoma County (5920)

STPLX-5920(053)
04-928709
049750782, 04MTC
PR052705

Sonoma County-Franz Valley School Road @ Franz Creek (Bridge # 20C-0326)
replace bridge railing

	09/04/1998	BRP-HBRR	Obligation	-6,197		
	11/18/1999	BRP-HBRR	Obligation	-2,656		
	05/08/2000	BRP-HBRR	Obligation	2,656		
Total Obligated:		-6,197	Total:	-6,197	0	0
Total Encumbered:		6,197				
Total Expended:		6,197				
Date of Last Activity:		06/05/2000				

9I, FINAL VOUCHER PAID

Sonoma County (5920)

STPLX-5920(054)
04-928710
049750782, 04MTC
PR052706

Sonoma County-Sonoma Mountain Road @ Matanzas Creek (bridge # 20C-0264)
replace bridge railing

	09/04/1998	BRP-HBRR	Obligation	-8,853
	01/12/2000	BRP-HBRR	Obligation	2,656
	05/08/2000	BRL-HBRR	Obligation	-2,656

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLX-5920(054)		Sonoma County-Sonoma Mountain Road @ Matanzas Creek (bridge # 20C-0264)				
		replace bridge railing				
049750782, 04MTC						
PR052706						
	04/30/2001	BRL-HBRR	Obligation	0	0	
Total Obligated:		-8,852	Total:	-8,852	0	0
Total Encumbered:		8,852				
Total Expended:		8,852				
Date of Last Activity:		04/30/2001				
9I, FINAL VOUCHER PAID						
		Sonoma County (5920)				
STPLZ-5920(056)		Wohler Road at Markwest Creek (Bridge # 20C-0139)				
04-923147		Seismic retrofit (replace bridge)				
04MTC, 04PAGE 14						
PR055865						
	03/28/1999	BME-Seismic	Obligation	-128,000		
Total Obligated:		-128,000	Total:	-128,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
STPLX-5920(057)		Graton Road Bridge # 20C-0137-Grandview Road Bridge # 20C-0107				
04-923156		replace bridge railing				
04MTC, 04PAGE 14						
PR056583						
	04/27/1999	BRL-HBRR	Obligation	-15,050		
Total Obligated:		-15,050	Total:	-15,050	0	0
Total Encumbered:		15,050				
Total Expended:		0				
Date of Last Activity:		11/17/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Sonoma County (5920)				
BHLPS-5920(058)		Arnold Drive Bridge# (20C-0213)				
04-923165		paint steel truss bridge				
0499/00HBRR						
PR058299						
	07/27/1999	BPA-BR-Paintin	Obligation	-24,000		
	04/19/2001	BPA-BR-Paintin	Obligation	-806,278	-806,278	
Total Obligated:		-830,278	Total:	-830,278	-806,278	0
Total Encumbered:		830,278				
Total Expended:		0				
Date of Last Activity:		05/14/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Sonoma County (5920)				
STPLZ-5920(059)		Boyes Blvd., Bridge @ Sonoma Creek (BR.# 20C-0262)				
04-071764		Bridge widening & seismic retrofit				
0499/00HBRR						
PR058402						
	07/30/1999	BME-Seismic	Obligation	-120,000		
Total Obligated:		-120,000	Total:	-120,000	0	0
Total Encumbered:		150,000				
Total Expended:		91,460				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Sonoma County (5920)				
BRLSZD-5920(064)		House Creek Br. # 20C-0144 on Stewarts Point Skaggs Spring Rd.				
04-923446		Seismic Retrofit				
04SEIS00/01						
PR062986						
	08/21/2000	BMD-Seismic	Obligation	-12,400		
	08/08/2000	Q10-HBRR	Obligation	-12,400		
	08/23/2000	Q10-HBRR	Obligation	12,400		
Total Obligated:		-12,400	Total:	-12,400	0	0
Total Encumbered:		15,500				
Total Expended:		0				
Date of Last Activity:		08/24/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa County (5921)				
STPLV-5921(001)		Rope Crk Br. (#21C-0013), Putah Cr. Br. (#21-0014)				
04-927570		SEISMIC RETROFIT				
049760604						
PR019997						
	/ /	BVS-HBRR	Obligation	-2,624,030		
	03/31/1998	BVS-HBRR	Obligation	-188,621		
	01/13/2000	BVS-HBRR	Obligation	-255,096		
	01/03/2001	BVS-HBRR	Obligation	0	0	
Total Obligated:		-3,067,746	Total:	-3,067,746	0	0
Total Encumbered:		3,465,205				
Total Expended:		3,465,205				
Date of Last Activity:		01/03/2001				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
STPLX-5921(002)		Hardman Ave. Br. Rail. # 21C-0022				
04-068554		REPLACE BRIDGE RAIL				
PR020080						
	/ /	BRP-HBRR	Obligation	-4,426		
	11/30/1997	BRP-HBRR	Obligation	1,323		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-3,102	Total:	-3,102	0	0
Total Encumbered:		3,102				
Total Expended:		3,102				
Date of Last Activity:		11/30/1997				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
STPLX-5921(003)		Silverado Trail. Br. Rai. #21C-0019				
04-068544		REPLACE BRIDGE RAIL				
PR020081						
	/ /	BRP-HBRR	Obligation	-5,311		
	11/30/1997	BRP-HBRR	Obligation	1,587		
Total Obligated:		-3,723	Total:	-3,723	0	0
Total Encumbered:		3,723				
Total Expended:		3,723				
Date of Last Activity:		11/30/1997				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
STPLX-5921(008)		Hardman Ave @ Napa River; Silverado Trail @ Rector Creek; Atlas Peal Rd @ Milliken Creek;				
04-927618		Dunaweal Lane @ Napa River				
		Bridge Rail				
04N/A						
PR020084						
	/ /	BRP-HBRR	Obligation	-133,310		
Total Obligated:		-133,310	Total:	-133,310	0	0
Total Encumbered:		133,310				
Total Expended:		133,310				
Date of Last Activity:		04/29/1997				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BRLO-5921(010)		OAKVILLE CROSS RD. AT NAPA RIVER BR#21C+0069				
04-928133		BRIDGE REPLACEMENT				
0404-MTC000, 04VAR991007						
PR000407						
	/ /	117-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa County (5921)				
STPLZ-5921(011)		NAPA RIVER 21C-0048				
04-928201		SEISMIC RETROFIT				
04MTC001						
PR020317						
	/ /	BMS-Seismic	Obligation	-44,265		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Napa County (5921)				
STPLZ-5921(012)		NAPA RIVER BRIDGE AT TRANCAS STREET, BRD. NO. 21C-0003				
04-071674		SEISMIC RETROFIT				
PR020318						
	/ /	BMS-Seismic	Obligation	-22,132		
	08/28/1998	QAW-Seismic	Obligation	-260,916		
	01/10/2000	BMS-Seismic	Obligation	362		
	01/10/2000	BMG-Seismic	Obligation	-244,773		
	01/28/2000	QAW-Seismic	Obligation	260,916		
Total Obligated:		-266,542	Total:	-266,542	0	0
Total Encumbered:		301,076				
Total Expended:		301,076				
Date of Last Activity:		01/28/2000				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
STPLX-5921(017)		Napa County various locations Bridge #'s 21C0067,21C0083,& 21C0104				
04-928667		Barrier Rail Replacement				
049760601						
PR052346						
	05/28/1999	BRL-HBRR	Obligation	-151,806		
	02/29/2000	BRL-HBRR	Obligation	-13,162		
Total Obligated:		-147,314	Total:	-164,968	0	0
Total Encumbered:		147,314				
Total Expended:		147,314				
Date of Last Activity:		06/25/2001				
8H, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(002)		Gordon Valley Rd. @ G.V. CR. #23C. 174				
04-106414						
PR000414						
	/ /	117-HBRR	Obligation	-353,512		
	06/19/1998	117-HBRR	Obligation	21,639		
Total Obligated:		-331,872	Total:	-331,872	0	0
Total Encumbered:		339,872				
Total Expended:		339,872				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(003)		Old Davis Rd. @ S.F. Putah Cl-23C-191				
04-105524		BRIDGE REPLACEMENT				
PR000415						
	/ /	117-HBRR	Obligation	-1,368,911		
	02/28/1998	117-HBRR	Obligation	50,048		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,318,862	Total:	-1,318,862	0	0
Total Encumbered:		1,356,874				
Total Expended:		1,356,874				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
STPL-5923(006)		Suisun Valley Rd @ Suisun Ck Br. #23C-076				
04-105534		BRIDGE REPLACEMENT				
PR017841						
	04/09/2001	Q10-HBRR	Obligation	-80,000	-80,000	
Total Obligated:		-256,000	Total:	-80,000	-80,000	0
Total Encumbered:		262,882				
Total Expended:		175,621				
Date of Last Activity:		06/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solano County (5923)				
STPLZ-5923(007)		Seismic Retrofit				
04-105934						
PR020321						
	/ /	BMS-Seismic	Obligation	-12,715		
	/ /	BMS-Seismic	Obligation	-106,659		
	/ /	BMS-Seismic	Obligation	12,715		
Total Obligated:		-106,659	Total:	-106,659	0	0
Total Encumbered:		120,478				
Total Expended:		120,478				
Date of Last Activity:		01/10/1996				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(008)		Eng. Hills Rd. @ English Ck. Br. #23C-175				
04-105594						
PR000416						
	/ /	117-HBRR	Obligation	-175,370		
Total Obligated:		-175,370	Total:	-175,370	0	0
Total Encumbered:		219,381				
Total Expended:		219,381				
Date of Last Activity:		10/13/1995				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(010)		Eng Hills @ Sweeney Cr Br. #23-172				
04-105754						
PR000417						
	/ /	117-HBRR	Obligation	-249,384		
Total Obligated:		-249,384	Total:	-249,384	0	0
Total Encumbered:		311,426				
Total Expended:		311,731				
Date of Last Activity:		08/01/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Solano County (5923)				
BRLS-5923(011)		In Solano County on Pleasants Valley Rd. @ Pleasants Creek Brd. No. 23C-0098				
04-105784		Bridge Replacement				
PR000634						
	/ /	118-HBRR	Obligation	-100,000		
	04/28/1998	114-HBRR	Obligation	-626,400		
	04/28/1998	118-HBRR	Obligation	-100,000		
	04/28/1998	118-HBRR	Obligation	100,000		
	08/06/1998	114-HBRR	Obligation	-73,304		
	12/14/1999	114-HBRR	Obligation	16,029		
Total Obligated:		-783,674	Total:	-783,674	0	0
Total Encumbered:		783,674				
Total Expended:		783,674				
Date of Last Activity:		12/14/1999				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(012)		McCune CK				
04-105874						
PR000418						
	/ /	117-HBRR	Obligation	-241,964		
	01/31/1998	117-HBRR	Obligation	4,404		
	02/28/1998	117-HBRR	Obligation	0		
Total Obligated:		-237,559	Total:	-237,559	0	0
Total Encumbered:		242,559				
Total Expended:		242,559				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(013)		Morrison Lane/Suisun Creek #23C0177				
04-105884		Replace Bridge				
PR000419						
	/ /	117-HBRR	Obligation	-64,000		
	07/14/1999	117-HBRR	Obligation	-192,000		
	07/22/1999	117-HBRR	Obligation	128,000		
	03/27/2000	Q11-HBRR	Obligation	-423,200		
	09/11/2000	Q11-HBRR	Obligation	-207,940		
Total Obligated:		-759,140	Total:	-759,140	0	0
Total Encumbered:		775,140				
Total Expended:		673,369				
Date of Last Activity:		06/07/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solano County (5923)				
BRLS-5923(015)		Pleasant's Valley Rd 2@ Pleasant's Creek Br. # 23C-0097				
04-107294		BRIDGE REPLACEMENT				
PR000635						
	/ /	118-HBRR	Obligation	-513,928		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-513,928	Total:	-513,928	0	0
Total Encumbered:		513,928				
Total Expended:		513,928				
Date of Last Activity:		07/02/1996				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLS-5923(016)		Pleasants Valley Rd @ Encinosa Creek Br # 23C-0093 & 23C-0094				
04-955564		Bridge Replacement				
PR000636						
	/ /	118-HBRR	Obligation	-141,600		
	10/31/1997	114-HBRR	Obligation	-560,000		
	06/15/1998	114-HBRR	Obligation	23,500		
	07/30/1999	114-HBRR	Obligation	-49,260		
	07/30/1999	118-HBRR	Obligation	233		
	01/18/2000	114-HBRR	Obligation	0		
Total Obligated:		-727,126	Total:	-727,126	0	0
Total Encumbered:		727,126				
Total Expended:		727,126				
Date of Last Activity:		01/18/2000				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(018)		Ledgewood Rd @ Ledgewood Creek Br. # 23C-0103				
04-955575		Bridge Replacement				
PR000420						
	/ /	117-HBRR	Obligation	-886,985		
	01/08/1999	117-HBRR	Obligation	-254,400		
	10/22/1999	117-HBRR	Obligation	-379,600		
Total Obligated:		-1,520,985	Total:	-1,520,985	0	0
Total Encumbered:		1,520,985				
Total Expended:		1,357,601				
Date of Last Activity:		07/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solano County (5923)				
BRLO-5923(020)		IN SOLANO COUNTY ON CHADBOURNE RD. @ WELLS'S SLOUGH - BR.# 23C-124				
04-955587		BRIDGE REPLACEMENT				
PR000421						
	/ /	117-HBRR	Obligation	-457,776		
	10/31/1997	117-HBRR	Obligation	23,297		
Total Obligated:		-434,478	Total:	-434,478	0	0
Total Encumbered:		434,478				
Total Expended:		434,478				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Metropolitan Transportation Commission (6084)				
BRLO-5923(021)		IN THE COUNTY OF SOLANO ON GRIZZLY ISLAND RD. BRIDGE #23C-184 @ HILL SLOUGH				
04-955597		BRIDGE REPLACEMENT				
PR000422						
	/ /	117-HBRR	Obligation	-156,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-156,000	Total:	-156,000	0	0
Total Encumbered:		156,000				
Total Expended:		117,228				
Date of Last Activity:		06/05/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Metropolitan Transportation Commission (6084)

BRLO-5923(022)
04-955598
PR000423

IN SOLANO COUNTY ON BYRNES RD. BRIDGE #23C-125 @ GIBSON CANYON CR.
BRIDGE REPLACEMENT

	/ /	117-HBRR	Obligation	-350,628		
	11/17/1999	117-HBRR	Obligation	-20,958		
Total Obligated:		-371,586	Total:	-371,586	0	0
Total Encumbered:		371,586				
Total Expended:		371,586				
Date of Last Activity:		12/07/1999				

9I, FINAL VOUCHER PAID

Solano County (5923)

BRLS-5923(024)
04-928112
0404-MTC000
PR000637

In Solano County on Suisun Valley Rd. @ Suisun Creek - Bridge No. 23C-077
Bridge Replacement

	/ /	117-HBRR	Obligation	-144,000		
Total Obligated:		-144,000	Total:	-144,000	0	0
Total Encumbered:		144,000				
Total Expended:		112,620				
Date of Last Activity:		06/05/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Solano County (5923)

BRLS-5923(025)
04-928113

0404-MTC000, 041999 TIP
PR000638

In Solano County on Pleasants Valley Rd., 0.04 km north of Mix Canyon Rd. - Pleasants Valley Rd.
Bridge # 23C-95 @ Ulatis Creek
Bridge Replacement

	/ /	117-HBRR	Obligation	-88,300		
	11/18/1999	117-HBRR	Obligation	-5,100		
	12/03/1999	117-HBRR	Obligation	-16,000		
	06/02/2000	Q12-HBRR	Obligation	-319,200		
	09/11/2000	Q12-HBRR	Obligation	-155,732		
Total Obligated:		-584,332	Total:	-584,332	0	0
Total Encumbered:		584,332				
Total Expended:		443,579				
Date of Last Activity:		12/28/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Solano County (5923)

BRLZ-5923(026)
04-928170

IN SOLANO COUNTY AT PUTAH CR/23C-0033, SUISUN BR/23C-0037 ,PUTAH SO.
CANAL/23C-0172, PUTAH SO. CANAL/23C-0197.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
		SEISMIC RETROFIT				
0498/99HBRR						
PR054801						
	01/21/1999	BMS-Seismic	Obligation	-265,590		
	01/21/1999	BMT-Seismic	Obligation	-300,800		
	/ /	BMS-Seismic	Obligation	-265,590		
	01/28/1999	BMS-Seismic	Obligation	265,590		
	06/04/1999	BMT-Seismic	Obligation	212,505		
	04/19/2001	BMS-Seismic	Obligation	71,287	71,287	
Total Obligated:		-282,597	Total:	-282,597	71,287	0
Total Encumbered:		341,926				
Total Expended:		341,926				
Date of Last Activity:		04/19/2001				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(027)		IN SOLANO COUNTY ON ROCKVILLE RD @ GREEN VALLEY CRK., BR # 23C-0178				
04-928323		BRIDGE REPLACEMENT				
04II-721						
PR000424						
	/ /	117-HBRR	Obligation	-307,825		
	06/19/1998	117-HBRR	Obligation	4,955		
Total Obligated:		-302,869	Total:	-302,869	0	0
Total Encumbered:		302,869				
Total Expended:		302,869				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLS-5923(028)		PEASSANTS VALLEY RD. AT PLEASANTS CREEK				
04-928383		BRIDGE REPLACEMENT BR.#23C-0008				
049760600						
PR000639						
	/ /	118-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		160,000				
Total Expended:		32,365				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solano County (5923)				
BRLS-5923(030)		PLEASANTS VALLEY ROAD AT PLEASANTS CREEK BR#23C-0010				
04-928395		BRIDGE REPLACEMENT				
049760600						
PR000640						
	/ /	118-HBRR	Obligation	-136,000		
Total Obligated:		-136,000	Total:	-136,000	0	0
Total Encumbered:		136,000				
Total Expended:		38,951				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Solano County (5923)				
BENSTPL-5923(031)		AT VARIOUS LOCATIONS THROUGHTOUT SOLANO COUNTY, BRD. NO'S 23C-12, 47, 76, 77,				
04-928530		82, 96, 98 & B1290-7.97.				
		INSTALL RSP @ BRIDGE ABUTMENTS				
049760601						
PR000136						
	12/31/1997	BEN-HBRR	Obligation	-3,541		
	12/02/1998	BEN-HBRR	Obligation	483		
Total Obligated:		-3,057	Total:	-3,057	0	0
Total Encumbered:		3,057				
Total Expended:		3,057				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BENSTPL-5923(033)		In Solano County @ various bridges - Brd. No's 23C-8, 10, 12, 37, 44, 47, 76, 84, 93, 94, 95, 96, 98				
04-928541		& B1290-7.97				
		Stockpiling/Remove Heavy Drifts				
049760601						
PR000137						
	01/31/1998	BEN-HBRR	Obligation	-69,053		
	12/02/1998	BEN-HBRR	Obligation	64,116		
Total Obligated:		-4,936	Total:	-4,936	0	0
Total Encumbered:		4,936				
Total Expended:		4,936				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BENSTPL-5923(034)		In Solano County @ various bridges on Pleasants Valley Rd. & Putah Creek Rd. (Br.#'s 23C-12,				
04-928542		96, 98, 47 & B1290-7.97)				
		Install RSP @ Bridge Abutment				
049760601						
PR000138						
	01/31/1998	BEN-HBRR	Obligation	-43,158		
	12/02/1998	BEN-HBRR	Obligation	8,311		
Total Obligated:		-34,846	Total:	-34,846	0	0
Total Encumbered:		34,846				
Total Expended:		34,846				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRLO-5923(036)		IN SOLANO COUNTY ON SHILOH RD @ "NO NAME" CREEK BR. #23C-0180				
04-928590		REPLACE BRIDGE WITH TWIN CULVERTS				
049760601						
PR051440						
	07/07/1998	114-HBRR	Obligation	-53,600		
	06/15/2000	114-HBRR	Obligation	-10,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-63,600	Total:	-63,600	0	0
Total Encumbered:		63,600				
Total Expended:		26,498				
Date of Last Activity:		06/05/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Solano County (5923)

BRLO-5923(037)
04-928591
049760601
PR051520

IN SOLANO COUNTY ON FLANNERY ROAD @ THE "BIG DITCH" BR. # 23C-0201
REPLACE BRIDGE

	07/07/1998	114-HBRR	Obligation	-96,800		
	04/27/1999	114-HBRR	Obligation	96,800		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		04/27/1999				

1B, CANCELLED - PROJECT REVIEWED.

Solano County (5923)

BRLO-5923(041)
04-923145
04HBRR98/99
PR056980

Cook Lane at Baker Slough (Bridge #23C-0063)
Bridge replacement

	05/18/1999	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		11,071				
Date of Last Activity:		06/07/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Solano County (5923)

BRLO-5923(042)
04-923146
04HBRR98/99
PR056981

Solano County-McCormack Road at the Big Ditch
Bridge replacement (Bridge #23C-0179)

	05/18/1999	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		16,650				
Date of Last Activity:		06/07/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Solano County (5923)

BRLZ-5923(043)
045923(043)
PR061182

03/16/2000	BMD-Seismic	Obligation	-324,297		
08/09/2000	BMD-Seismic	Obligation	324,297		
08/21/2000	BMT-Seismic	Obligation	-202,400		
12/13/2000	Q10-HBRR	Obligation	-202,400	-202,400	
12/13/2000	BMT-Seismic	Obligation	202,400	202,400	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-202,400	Total:	-202,400	0	0
Total Encumbered:		202,400				
Total Expended:		0				
Date of Last Activity:		03/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Solano County (5923)				
BRLO-5923(044)		on Flannery Road at the Big Ditch Br. # 23C-0201				
04-923159		Replace bridge				
049760601						
PR056524						
	04/27/1999	117-HBRR	Obligation	-96,800		
	07/16/1999	117-HBRR	Obligation	96,800		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		07/16/1999				
1B, CANCELLED - PROJECT REVIEWED.						
		Solano County (5923)				
BRLO-5923(045)		On Flannery Road at the Big Ditch Br.# 23C-0201				
04-923189		Bridge Replacement				
04PAGE 14						
PR059085						
	10/14/1999	Q11-HBRR	Obligation	-96,800		
Total Obligated:		-96,800	Total:	-96,800	0	0
Total Encumbered:		96,800				
Total Expended:		29,459				
Date of Last Activity:		06/07/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solano County (5923)				
BRLO-5923(052)		Gordon Valley Rd. Br. # 23C-0165 @ Ledgewood Creek				
04-923426		Bridge Replacement				
04HBBR P.14, 04LUMP SUM						
PR063251						
	08/09/2000	Q11-HBRR	Obligation	-71,200		
Total Obligated:		-71,200	Total:	-71,200	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/09/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Solano County (5923)				
BRLS-5923(059)		Stevenson Bridge Road at Putah Creek (Bridge # 23C-0092)				
04-923653		Bridge Rehab/or Replace				
04VAR991007						
PR066236						
	05/14/2001	Q10-HBRR	Obligation	-50,000	-50,000	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-50,000	Total:	-50,000	-50,000	0
Total Encumbered:		50,000				
Total Expended:		0				
Date of Last Activity:		05/24/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Marin County (5927)				
STPLZ-5927(011)		ARROYO NICASIO 27C-0098				
04-928203		SEICMIC RETROFIT				
04MTC1999						
PR020324						
	/ /	BMS-Seismic	Obligation	-44,265		
	05/26/2000	BMD-Seismic	Obligation	-87,400		
Total Obligated:		-131,665	Total:	-131,665	0	0
Total Encumbered:		179,250				
Total Expended:		0				
Date of Last Activity:		06/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Marin County (5927)				
BENSTPL-5927(013)		VARIOUS LOCATIONS THROUGHOUT MARIN COUNTY				
04-928524		PURCHASE PORTABLE 100' SPAN BAILEY BRD				
049760601, 04MTC						
PR000141						
	12/31/1997	BEN-HBRR	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		88,530				
Total Expended:		88,530				
Date of Last Activity:		05/05/1998				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRLS-5928(002)		In Contra Costa County on Camino Tassajara Bridge No. 28C-0157				
04-066884		BRIDGE REPLACEMENT				
PR000644						
	/ /	118-HBRR	Obligation	-692,000		
	01/13/1999	118-HBRR	Obligation	33,028		
Total Obligated:		-658,971	Total:	-658,971	0	0
Total Encumbered:		658,971				
Total Expended:		658,971				
Date of Last Activity:		01/13/1999				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRLO-5928(004)		In Contra Costa County on Tassajara Creek. @ Johnston Rd. Bridge # 28C-0202				
04-927723		Bridge Replacement				
PR000439						
	/ /	117-HBRR	Obligation	-510,720		
	10/26/1999	117-HBRR	Obligation	-8,336		
	04/17/2000	117-HBRR	Obligation	2		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-519,053	Total:	-519,053	0	0
Total Encumbered:		519,053				
Total Expended:		519,053				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
STPLZ-5928(007)		Pacheco Slough - Seismic Retrofit				
04-066984						
PR020325						
	/ /	BMS-Seismic	Obligation	-59,402		
	12/31/1997	BMS-Seismic	Obligation	11,599		
Total Obligated:		-47,802	Total:	-47,802	0	0
Total Encumbered:		53,995				
Total Expended:		53,995				
Date of Last Activity:		12/31/1997				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BHLS-5928(011)		Avon Br. (#28C-006) @ Pacheco Slough on Waterfront Rd.				
04-067204						
PR000203						
	/ /	118-HBRR	Obligation	-589,401		
	05/06/1999	118-HBRR	Obligation	8,342		
Total Obligated:		-581,058	Total:	-581,058	0	0
Total Encumbered:		581,058				
Total Expended:		581,058				
Date of Last Activity:		05/06/1999				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRLO-5928(016)		HIGHLAND ROAD @ TASSAJARA CREEK				
04-071134		BRIDGE REPLACEMENT				
04MTC000						
PR000440						
	/ /	117-HBRR	Obligation	-530,400		
	10/19/1999	117-HBRR	Obligation	28,175		
Total Obligated:		-502,224	Total:	-502,224	0	0
Total Encumbered:		502,224				
Total Expended:		502,224				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BHLS-5928(017)		In Contra Costa County on Byron Hwy @ California Aqueduct				
04-071144		Bridge Deck Rehab				
PR000204						
	/ /	118-HBRR	Obligation	-556,362		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-556,362	Total:	-556,362	0	0
Total Encumbered:		556,362				
Total Expended:		556,362				
Date of Last Activity:		04/25/1997				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
STPLX-5928(018)		Concard Ave. Bridge Rail				
04-071414						
04MTC000						
PR020094						
	/ /	BRP-HBRR	Obligation	-33,340		
	06/19/1998	BRP-HBRR	Obligation	1,793		
Total Obligated:		-31,546	Total:	-31,546	0	0
Total Encumbered:		31,546				
Total Expended:		31,546				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRLO-5928(020)		DELTA ROAD @ ROCK SLOUGH				
04-927683		BRIDGE REPLACEMENT - PE Only				
049760600, 04VAR991007						
PR000441						
	/ /	117-HBRR	Obligation	-80,000		
	03/28/2001	117-HBRR	Obligation	-86,000	-86,000	
Total Obligated:		-166,000	Total:	-166,000	-86,000	0
Total Encumbered:		166,000				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
BRLS-5928(021)		CAMINO TASSAJARA AND JOHNSTON RD BRIDGE REPLACEMENT				
04-927785		LANDSCAPE MITIGATION				
04MTC000						
PR000645						
	/ /	118-HBRR	Obligation	-18,060		
	01/03/2001	118-HBRR	Obligation	478	478	
Total Obligated:		-17,581	Total:	-17,581	478	0
Total Encumbered:		17,581				
Total Expended:		17,581				
Date of Last Activity:		01/03/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		Contra Costa County (5928)				
BHLS-5928(022)		IN CONTRA COSTA- BRIDGES 28C+0143 & 0145				
04-927994		BRIDGE REHABILITATION				
04MTC000						
PR000205						
	/ /	118-HBRR	Obligation	-73,600		
	04/14/1999	118-HBRR	Obligation	65,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Contra Costa County (5928)				
BHLS-5928(022)		IN CONTRA COSTA- BRIDGES 28C+0143 & 0145				
		BRIDGE REHABILITATION				
04MTC000						
PR000205						
	03/27/2000	118-HBRR	Obligation	133		
Total Obligated:		-7,866	Total:	-7,866	0	0
Total Encumbered:		7,866				
Total Expended:		7,866				
Date of Last Activity:		03/27/2000				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRLS-5928(023)		IN CONTRA COSTA COUNTY ON BAILY RD. - BRIDGE # 28C-110				
04-927996		BRIDGE REPLACEMENT				
04MTC000, 04VAR991007						
PR000646						
	/ /	118-HBRR	Obligation	-72,000		
	01/10/2001	Q10-HBRR	Obligation	-16,000	-16,000	
Total Obligated:		-88,000	Total:	-88,000	-16,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/10/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
BRLS-5928(024)		Bethel Island Rd. at Dutch Slough.				
04-928132		Bridge Replacement				
04HBRR 2000						
PR000647						
	/ /	118-HBRR	Obligation	-40,000		
	03/15/2000	Q10-HBRR	Obligation	-440,000		
Total Obligated:		-480,000	Total:	-480,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/15/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
STPLZP-5928(026)		DEL MONTE DR/28C0207, RODEO CR/28C0377, PACIFIC AVE./28C0379, LAS TRAMPAS				
04-928172		CR./28C0389				
		SEISMIC RETROFIT				
049760601						
PR020423						
	/ /	BPT-HBRR	Obligation	-4,426		
	/ /	BMS-Seismic	Obligation	-265,590		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-270,016	Total:	-270,016	0	0
Total Encumbered:		360,000				
Total Expended:		0				
Date of Last Activity:		05/27/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
BRLO-5928(032)		DELTA RD AT ROCK SLOUGH, BRD. NO. 28C-0082				
04-928471		BRIDGE REPLACEMENT				
049760600, 04VAR991007						
PR000442						
	/ /	117-HBRR	Obligation	-20,000		
	06/28/1999	117-HBRR	Obligation	-588,800		
	03/28/2001	117-HBRR	Obligation	12,000	12,000	
	03/28/2001	Q11-HBRR	Obligation	-163,200	-163,200	
Total Obligated:		-760,000	Total:	-760,000	-151,200	0
Total Encumbered:		760,000				
Total Expended:		0				
Date of Last Activity:		04/03/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
BRNBISL-5928(037)		County of Contra Costa-Various locations				
04-928787						
0498/99HBRR						
PR054620						
	12/15/1998	Q12-HBRR	Obligation	-24,000		
	02/10/1999	Q12-HBRR	Obligation	-9,600		
Total Obligated:		-33,600	Total:	-33,600	0	0
Total Encumbered:		42,000				
Total Expended:		29,055				
Date of Last Activity:		12/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Contra Costa County (5928)				
BRLO-5928(045)		Orwood Bridge at Indian Slough.				
04-923476		Bridge Replacement				
04CC-HBRR						
PR063282						
	09/11/2000	Q11-HBRR	Obligation	-120,000		
Total Obligated:		-120,000	Total:	-120,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/11/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
BHLS-5933(003)		High Street: 33C-0026				
04-929919						
PR000206						
	/ /	118-HBRR	Obligation	-2,303,920		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,303,920	Total:	-2,303,920	0	0
Total Encumbered:		2,303,920				
Total Expended:		2,042,742				
Date of Last Activity:		03/19/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Alameda County (5933)				
BHLS-5933(004)		Oakland Estuary @ Park Street, Bridge # 33C-0027				
04-929920		Bridge Rehab				
04MTC000						
PR000207						
	/ /	118-HBRR	Obligation	-5,814,409		
Total Obligated:		-5,814,409	Total:	-5,814,409	0	0
Total Encumbered:		9,406,409				
Total Expended:		4,828,578				
Date of Last Activity:		02/14/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Alameda County (5933)				
STPLX-5933(016)		Castro Valley Blvd Br # 33C-0054 & Via Granada Br # 33C 0375				
04-071064		Barrier Rail Replacement				
PR020100						
	/ /	BRP-HBRR	Obligation	-132,541		
	11/02/1998	BRP-HBRR	Obligation	26,211		
Total Obligated:		-106,329	Total:	-106,329	0	0
Total Encumbered:		106,329				
Total Expended:		106,329				
Date of Last Activity:		11/02/1998				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
STPLX-5933(017)		In Alameda County on Cold Water Dr. - Br# 33C0248				
04-071074		BRIDGE BARRIER RAIL REPLACEMENT				
04MTC000						
PR020101						
	/ /	BRP-HBRR	Obligation	-27,245		
Total Obligated:		-27,245	Total:	-27,245	0	0
Total Encumbered:		27,245				
Total Expended:		27,245				
Date of Last Activity:		08/01/1996				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
STPLZ-5933(026)		OAKLAND ESTUARY				
04-928212		SEISMIC RETROFIT				
04MTC001						
PR020330						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Alameda County (5933)				
STPLZ-5933(027)		OAKLAND ESTUARY 33C-0027				
04-928213		SEISMIC RETROFIT				
04MTC001						
PR020331						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLZ-5933(028)		OAKLAND ESTUARY 33C+0147				
04-928214		SEISMIC RETROFIT				
04MTC001						
PR020332						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLZ-5933(029)		W ALTAMONT UP 33C-0013				
04-928215		SEISMIC RETROFIT				
04MTC001						
PR020333						
	/ /	BMS-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLZ-5933(030)		ASHLAND AVE 33C-0235				
04-928216		SEISMIC RETROFIT				
04MTC001						
PR020334						
	/ /	BMS-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Alameda County (5933)				
STPLZ-5933(031)		ARROYO DE LAGUNA 33C-0025				
04-928217		SEISMIC RETROFIT				
04SEIS/HBRR						
PR020335						
	/ /	BMS-Seismic	Obligation	-68,610		
	02/08/2000	BMS-Seismic	Obligation	6,639		
	02/29/2000	114-HBRR	Obligation	-535,199		
Total Obligated:		-597,170	Total:	-597,170	0	0
Total Encumbered:		685,996				
Total Expended:		0				
Date of Last Activity:		02/29/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLX-5933(037)		GRANT LINE RD BRIDGE @ CALIFORNIA AQUEDUCT, BRD. NO. 33C-0127				
04-928415		BARRIER RAIL REPLACEMENT				
049760602, 04VAR991007						
PR020102						
	/ /	BRP-HBRR	Obligation	-10,995		
	01/11/2000	BRL-HBRR	Obligation	-96,645		
	05/16/2001	BRL-HBRR	Obligation	-32,210	-32,210	**New1**
Total Obligated:		-139,850	Total:	-139,850	-32,210	0
Total Encumbered:		139,850				
Total Expended:		134,826				
Date of Last Activity:		05/29/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Alameda County (5933)				
STPLX-5933(038)		GRANT LINE RD, BRIDGE @ DELTA MENDOTA CANAL, BRD. NO. 33C-0053				
04-928416		BARRIER RAIL REPLACEMENT				
049760602, 04VAR991007						
PR020103						
	/ /	BRP-HBRR	Obligation	-11,066		
	01/11/2000	BRL-HBRR	Obligation	-76,490		
	05/16/2001	BRL-HBRR	Obligation	-7,808	-7,808	**New1**
Total Obligated:		-95,364	Total:	-95,364	-7,808	0
Total Encumbered:		95,364				
Total Expended:		90,733				
Date of Last Activity:		05/29/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Alameda County (5933)				
STPLX-5933(039)		GREENVILLE RD BRIDGE @ SOUTH BAY AQUEDUCT, BRD. NO. 33C-0241				
04-928417		BARRIER RAIL REPLACEMENT				
049760602						
PR020104						
	/ /	BRP-HBRR	Obligation	-6,573		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-6,573	Total:	-6,573	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/29/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLX-5933(040)		GREENVILLE RD BRIDGE @ ARROYO SECO, BRD. NO. 33C-0240				
04-928418		BARRIER RAIL REPLACEMENT				
049760602						
PR020105						
	/ /	BRP-HBRR	Obligation	-10,092		
Total Obligated:		-10,092	Total:	-10,092	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/02/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Alameda County (5933)				
STPLX-5933(041)		MINES RD BRIDGE @ ARROYO MOCHO, BRD. NO. 33C-0124				
04-928419		BARRIER RAIL REPLACEMENT				
049760602, 04TIP150						
PR020106						
	/ /	BRP-HBRR	Obligation	-9,534		
	11/09/1999	BRL-HBRR	Obligation	-89,593		
	06/15/2000	BRL-HBRR	Obligation	-34,218		
Total Obligated:		-123,882	Total:	-133,345	0	0
Total Encumbered:		123,882				
Total Expended:		123,882				
Date of Last Activity:		06/14/2001				
8H, FINAL VOUCHER PAID						
		Alameda County (5933)				
STPLP-5933(044)		REDWOOD RD BRIDGE, 3.2 MILE NORTH OF CASTRO VALLEY BLVD, BRD. NO. 33C-0095				
04-928422		BRIDGE PAINTING				
049760602						
PR019769						
	/ /	BPT-HBRR	Obligation	-8,853		
	10/21/1998	QAZ-HBRR	Obligation	-80,835		
	04/28/1998	QAZ-HBRR	Obligation	-100,746		
	10/28/1998	QAZ-HBRR	Obligation	100,746		
	04/19/2001	BMM-HBRR	Obligation	-80,835	-80,835	
	04/28/2001	BMM-HBRR	Obligation	80,835	80,835	
Total Obligated:		-89,688	Total:	-89,688	0	0
Total Encumbered:		89,688				
Total Expended:		89,688				
Date of Last Activity:		04/28/2001				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Alameda County (5933)				
STPLP-5933(045)		MEEKLAND AVE BRIDGE @ LORENZO CREEK, BRD. NO. 33C-0206				
04-928423		BRIDGE PAINTING				
049760602						
PR019770						
	/ /	BPT-HBRR	Obligation	-13,279		
	10/21/1998	QAZ-HBRR	Obligation	-114,433		
	04/28/1998	QAZ-HBRR	Obligation	-152,714		
	10/28/1998	QAZ-HBRR	Obligation	152,714		
	12/22/2000	BMM-HBRR	Obligation	-107,679	-107,679	
	12/28/2000	QAZ-HBRR	Obligation	114,433	114,433	
Total Obligated:		-120,958	Total:	-120,958	6,753	0
Total Encumbered:		120,958				
Total Expended:		120,958				
Date of Last Activity:		12/28/2000				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
STPLP-5933(047)		VIA GRANDA BRIDGE @ SAN LORENZO CREEK, BRD. NO. 33C-0375				
04-928425		BRIDGE PAINTING				
049760602						
PR019771						
	/ /	BPT-HBRR	Obligation	-23,017		
	10/21/1998	QAZ-HBRR	Obligation	-80,381		
	04/28/1998	QAZ-HBRR	Obligation	-107,918		
	10/28/1998	QAZ-HBRR	Obligation	107,918		
	11/03/1999	BMM-HBRR	Obligation	-65,860		
	11/28/1998	QAZ-HBRR	Obligation	80,381		
	11/28/1998	QAZ-HBRR	Obligation	-80,381		
	11/28/1998	QAZ-HBRR	Obligation	80,381		
	11/28/1998	QAZ-HBRR	Obligation	-80,381		
	11/28/1998	QAZ-HBRR	Obligation	80,381		
	10/28/1998	BMM-HBRR	Obligation	-80,381		
	11/28/1999	BMM-HBRR	Obligation	80,381		
Total Obligated:		-88,877	Total:	-88,877	0	0
Total Encumbered:		88,877				
Total Expended:		88,877				
Date of Last Activity:		11/28/1999				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
BHLS-5934(001)		China Basin Br #34C-0027 -4TH STREET BRIDGE				
04-066964		Fender Repair				
049760601, 049760602, 049760603, 049760604						
PR000208						
	/ /	118-HBRR	Obligation	-156,000		
	06/28/1998	114-HBRR	Obligation	-586,960		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Francisco County (5934)				
BHLS-5934(001)		China Basin Br #34C-0027 -4TH STREET BRIDGE				
		Fender Repair				
049760601, 049760602, 049760603, 049760604						
PR000208						
	07/26/1999	114-HBRR	Obligation	-221,304		
Total Obligated:		-964,264	Total:	-964,264	0	0
Total Encumbered:		964,264				
Total Expended:		794,381				
Date of Last Activity:		04/05/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Francisco County (5934)				
BHLNS-5934(009)		Channel St. Waterway #34C-0025				
- -						
PR000170						
	/ /	118-HBRR	Obligation	-438,913		
Total Obligated:		-438,913	Total:	-438,913	0	0
Total Encumbered:		438,913				
Total Expended:		438,913				
Date of Last Activity:		06/29/1995				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
BRLS-5934(010)		Oakdale Ave. O.H., Br. No. 34C-0050				
04-067594		Bridge Replacement				
04MTC000						
PR000659						
	/ /	118-HBRR	Obligation	-3,088,031		
Total Obligated:		-3,088,031	Total:	-3,088,031	0	0
Total Encumbered:		3,088,031				
Total Expended:		2,915,850				
Date of Last Activity:		04/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Francisco County (5934)				
STPLNV-5934(012)		Market Street Viaduct(24th St), Fillmore St O/C (Geary Exp), Webster St POC (Geary Exp) &				
04-068074		Ingerson Ave Sidehill Viaduct.				
		Seismic Retrofit				
04MTC001						
PR019664						
	/ /	BVS-HBRR	Obligation	-398,385		
Total Obligated:		-398,385	Total:	-398,385	0	0
Total Encumbered:		450,000				
Total Expended:		319,419				
Date of Last Activity:		08/18/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Francisco County (5934)				
STPLNX-5934(023)		Rail Replacement 2 locations				
04-069084						
PR019680						
	/ /	BRP-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		8,853				
Total Expended:		5,514				
Date of Last Activity:		09/05/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Francisco County (5934)				
STPLXZV-5934(047)		IN THE CITY & COUNTY OF SAN FRANCISCO ON MIRALOMA POC (PORTOLA DR.) BR.				
04-927988		#34C-0039 & FILLMORE ST. OC (GEARY BLVD) BR. #34C-0042				
		SEISMIC SAFETY RETROFIT/HBRR				
04MTC001, 04MTCOO0						
PR020173						
	/ /	BMS-Seismic	Obligation	-9,745		
	11/28/1997	BMS-Seismic	Obligation	9,745		
	/ /	BRP-HBRR	Obligation	-120,622		
	11/16/1999	BRP-HBRR	Obligation	-76,375		
	11/28/1997	BRP-HBRR	Obligation	-94,388		
	11/28/1999	BRP-HBRR	Obligation	94,388		
	/ /	BVS-HBRR	Obligation	-84,643		
	11/28/1997	BVS-HBRR	Obligation	84,643		
Total Obligated:		-196,997	Total:	-196,997	0	0
Total Encumbered:		232,691				
Total Expended:		198,154				
Date of Last Activity:		11/28/1999				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
STPLXZV-5934(048)		Webster St. POC(Geary Blvd.,) - Br. #34C-0043 in San Francisco				
04-071494		Seismic Retrofit (Construction)				
04MTC001						
PR020174						
	/ /	BRP-HBRR	Obligation	-252,045		
	04/18/2000	BRP-HBRR	Obligation	-70,554		
	/ /	BVS-HBRR	Obligation	-102,530		
	/ /	BVS-HBRR	Obligation	102,530		
	/ /	BVS-HBRR	Obligation	-102,530		
	04/28/2000	BVS-HBRR	Obligation	102,530		
Total Obligated:		-322,599	Total:	-322,599	0	0
Total Encumbered:		359,628				
Total Expended:		359,628				
Date of Last Activity:		01/17/2001				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Francisco County (5934)				
STPLV-5934(054)						
04MTC001						
PR020336						
	/ /	BMS-Seismic	Obligation	-493,317		
	03/30/2001	BMS-Seismic	Obligation	45,751	45,751	
Total Obligated:		-895,131	Total:	-447,565	45,751	0
Total Encumbered:		505,552				
Total Expended:		505,552				
Date of Last Activity:		06/20/2001				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
STPLZ-5934(055)		BRYANT ST./34C0056, BROTHERHOOD WAY/34C0064				
04-928177		SEISMIC RETROFIT				
049760602						
PR020337						
	/ /	BMS-Seismic	Obligation	-132,795		
	07/28/1998	QAW-Seismic	Obligation	453,773		
	07/28/1998	BMG-Seismic	Obligation	-453,773		
	07/28/1998	QAW-Seismic	Obligation	-453,773		
	05/04/1999	BMG-Seismic	Obligation	-69,135		
	05/30/2001	BMG-Seismic	Obligation	39,594	39,594	**New1**
Total Obligated:		-616,108	Total:	-616,108	39,594	0
Total Encumbered:		726,513				
Total Expended:		726,513				
Date of Last Activity:		05/30/2001				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
STPLZ-5934(056)		IN SAN FRANCISCO COUNTY ON ARGENY ST./34C0031, ROMAIN ST./34C0033, CLARENDON AVE/34C0069				
04-928178		SEISMIC RETROFIT				
049760602						
PR020338						
	/ /	BMS-Seismic	Obligation	-199,192		
	08/25/1998	BMS-Seismic	Obligation	-135,927		
	01/14/1999	BMD-Seismic	Obligation	-2,147		
	04/14/1999	BMS-Seismic	Obligation	-8,900		
	05/11/1999	BMD-Seismic	Obligation	2,147		
Total Obligated:		-344,019	Total:	-344,019	0	0
Total Encumbered:		433,591				
Total Expended:		398,367				
Date of Last Activity:		05/23/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		San Francisco County (5934)				
STPLZ-5934(080)		In the City of San Francisco County on Fourth St @ China Basin Bridge, Brd. No. 34C-0027				
04-072304		Seismic Retrofit/Rehabilitation				
0498/99HBRR						
PR054921						
	02/02/1999	114-HBRR	Obligation	-156,000		
	02/02/1999	BMD-Seismic	Obligation	-942,168		
	02/02/1999	BMS-Seismic	Obligation	-177,060		
	02/12/1999	114-HBRR	Obligation	-417,240		
	02/12/1999	BMD-Seismic	Obligation	417,240		
	11/07/2000	114-HBRR	Obligation	573,240	573,240	
	11/09/2000	Q12-HBRR	Obligation	-573,240	-573,240	
Total Obligated:		-1,275,228	Total:	-1,275,228	0	0
Total Encumbered:		1,552,400				
Total Expended:		833,244				
Date of Last Activity:		04/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Mateo County (5935)				
STPLZ-5935(005)		San Mateo County Pescadero Creek (Wurr Road) Bridge 35c-0119				
04-928230		SEISMIC RETROFIT				
04MTC001						
PR020339						
	/ /	BMS-Seismic	Obligation	-22,132		
	06/29/1998	BMS-Seismic	Obligation	-55,255		
	10/09/1998	BMS-Seismic	Obligation	-26,191		
	02/09/2000	BMS-Seismic	Obligation	0		
Total Obligated:		-103,577	Total:	-103,577	0	0
Total Encumbered:		116,996				
Total Expended:		116,996				
Date of Last Activity:		02/09/2000				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNV-5937(003)		Seismic Retrofit (37C-0123)				
04-069164		SEISMIC RETROFIT				
049760601						
PR019665						
	/ /	BVS-HBRR	Obligation	79,677		
	/ /	BVS-HBRR	Obligation	-79,677		
	08/28/1998	BMS-Seismic	Obligation	-79,677		
	02/16/1999	BVS-HBRR	Obligation	-79,677		
	08/28/1998	BMS-Seismic	Obligation	79,677		
Total Obligated:		-79,677	Total:	-79,677	0	0
Total Encumbered:		115,000				
Total Expended:		115,000				
Date of Last Activity:		02/16/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara County (5937)				
STPLNV-5937(004)		ARQUES AVE OC BRD. #37C-196 & EAST MIDDLEFIELD RD OC BRD. #37-123, (CENTRAL				
04-069174		EXPRESSWAY).				
		SEISMIC RETROFIT				
049760601						
PR019666						
	/ /	BVS-HBRR	Obligation	-372,711		
	02/28/1998	BVS-HBRR	Obligation	19,318		
	10/27/1999	BVS-HBRR	Obligation	29,462		
Total Obligated:		-323,930	Total:	-323,930	0	0
Total Encumbered:		392,906				
Total Expended:		392,906				
Date of Last Activity:		10/27/1999				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(006)		Seismic Retrofit - Whisman				
04-066974						
PR019717						
	/ /	BMS-Seismic	Obligation	-353,802		
Total Obligated:		-353,802	Total:	-353,802	0	0
Total Encumbered:		399,641				
Total Expended:		399,641				
Date of Last Activity:		01/26/1995				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(016)		Seismic Retrofit 37C-0099				
04-068264						
PR019718						
	/ /	BMS-Seismic	Obligation	-8,812		
	/ /	BMS-Seismic	Obligation	-345,307		
	/ /	BMS-Seismic	Obligation	8,812		
Total Obligated:		-345,307	Total:	-345,307	0	0
Total Encumbered:		390,045				
Total Expended:		390,045				
Date of Last Activity:		08/03/1995				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(019)		In Santa Clara County on Lawrence Expressway @ BR#s: 37-337 & 338 (El Camino Real),				
04-070374		37C-198 (Sunnyvale OH) & 37C-154 R/L (Stevens Ck)				
		Seismic Retrofit				
04VAR001						
PR019719						
	/ /	BMS-Seismic	Obligation	1,281,738		
	/ /	BMS-Seismic	Obligation	-1,430,645		
	/ /	BMS-Seismic	Obligation	-1,281,738		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,430,645	Total:	-1,430,645	0	0
Total Encumbered:		1,616,000				
Total Expended:		1,616,000				
Date of Last Activity:		09/10/1997				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(020)		Wichester - Seismic Retrofit				
04-070534						
PR019720						
	/ /	BMS-Seismic	Obligation	-309,854		
	/ /	BMS-Seismic	Obligation	-2,744,430		
	02/16/1999	BMS-Seismic	Obligation	621,185		
	02/28/1999	BMS-Seismic	Obligation	-309,854		
	/ /	BMS-Seismic	Obligation	309,854		
Total Obligated:		-2,433,098	Total:	-2,433,098	0	0
Total Encumbered:		2,748,331				
Total Expended:		2,748,331				
Date of Last Activity:		02/28/1999				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(021)		In Santa Clara CountyMontague Expressway @ Guadalupe River - Br. No. 37C-0074R/L				
04-070734		Seismic Retrofit				
PR019721						
	/ /	BMS-Seismic	Obligation	-31,592		
	/ /	BMS-Seismic	Obligation	-34,804		
	/ /	BMS-Seismic	Obligation	31,592		
Total Obligated:		-34,804	Total:	-34,804	0	0
Total Encumbered:		42,855				
Total Expended:		42,855				
Date of Last Activity:		04/03/1996				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(022)		In Santa Clara County on Montague Expressway @ Coyote Creek - Br. No. 37C-0075R/L				
04-070744		Seismic Retrofit				
04MTC001						
PR019722						
	/ /	BMS-Seismic	Obligation	257,659		
	/ /	BMS-Seismic	Obligation	-324,056		
	01/31/1998	BMS-Seismic	Obligation	-661		
	08/11/1998	BMS-Seismic	Obligation	-257,267		
	/ /	BMS-Seismic	Obligation	-257,659		
	08/28/1998	BMS-Seismic	Obligation	257,659		
Total Obligated:		-324,325	Total:	-324,325	0	0
Total Encumbered:		386,798				
Total Expended:		386,798				
Date of Last Activity:		08/28/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara County (5937)				
STPLNZ-5937(023)		In Santa Clara County on Montague Expressway @ Lafayette Street - Br. No. 37C-0201				
04-070754		Seismic Retrofit				
PR019723						
	/ /	BMS-Seismic	Obligation	26,559		
	/ /	BMS-Seismic	Obligation	-159,354		
	/ /	BMS-Seismic	Obligation	-26,559		
	02/09/2000	BMS-Seismic	Obligation	4,915		
Total Obligated:		-154,439	Total:	-154,439	0	0
Total Encumbered:		194,448				
Total Expended:		194,448				
Date of Last Activity:		02/09/2000				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLNZ-5937(024)		San Jose OH (Curtner Ave.) - Br. No. 37C-0036.				
04-071194		SEISMIC RETROFIT				
04MTC001						
PR019724						
	/ /	BMS-Seismic	Obligation	116,208		
	/ /	BMS-Seismic	Obligation	-360,550		
	/ /	BMS-Seismic	Obligation	-116,208		
Total Obligated:		-360,550	Total:	-360,550	0	0
Total Encumbered:		407,263				
Total Expended:		407,263				
Date of Last Activity:		10/30/1996				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLX-5937(025)		BARRIER RAIL--SAN MARTIN AVE/LLAGAS CR, #37C-169				
04-071394		BRIDGE RAIL REPLACEMENT				
04MTC000						
PR020108						
	/ /	BRP-HBRR	Obligation	-180,017		
Total Obligated:		-180,017	Total:	-180,017	0	0
Total Encumbered:		180,017				
Total Expended:		180,017				
Date of Last Activity:		07/08/1997				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BRLS-5937(026)		BARRIER RAIL--ALUM ROCK AVE/MIGUELITA CR, #37C-511				
04-071404		Bridge Rail Replacement				
04II-3-479						
PR020109						
	/ /	BRP-HBRR	Obligation	-8,675		
	10/28/1999	BRP-HBRR	Obligation	8,675		
	11/02/1999	Q10-HBRR	Obligation	-142,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-142,400	Total:	-142,400	0	0
Total Encumbered:		142,400				
Total Expended:		130,666				
Date of Last Activity:		06/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
STPLZ-5937(027)		In Santa Clara County - Alma Bridge Rd. @ Lexington Reservoir, Br. No. 37C0107.				
04-071444		Seismic Retrofit				
0499/00SEIS						
PR020341						
	/ /	BMS-Seismic	Obligation	-44,265		
	06/02/1999	BME-Seismic	Obligation	-385,142		
	09/21/1999	BME-Seismic	Obligation	-16,943		
	09/05/2000	BME-Seismic	Obligation	-2,102		
Total Obligated:		-448,452	Total:	-448,452	0	0
Total Encumbered:		584,420				
Total Expended:		584,420				
Date of Last Activity:		12/05/2000				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLZ-5937(033)		IN THE COUNTY OF SANTA CLARA - LOS GATOS CREEK BRIDGE # 37C-173 @				
04-927952		ALDERCROFTS HEIGHTS RD.				
		SEISMIC RETROFIT				
04MTCOO1						
PR020342						
	/ /	BMS-Seismic	Obligation	-79,677		
Total Obligated:		-79,677	Total:	-79,677	0	0
Total Encumbered:		100,000				
Total Expended:		51,287				
Date of Last Activity:		06/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
STPLZ-5937(037)		IN SANTA CLARA COUNTY - THE SANTA CLARA OVERHEAD (SAN TOMAS EXPRESSWAY) -				
04-928017		BRIDGE # 37C-0197				
		SEIZMIC RETROFIT				
04MTC001						
PR020344						
	/ /	BMS-Seismic	Obligation	-386,282		
	12/28/1998	BMS-Seismic	Obligation	-31,978		
	03/24/2000	BMS-Seismic	Obligation	5,510		
Total Obligated:		-412,749	Total:	-412,749	0	0
Total Encumbered:		466,225				
Total Expended:		466,225				
Date of Last Activity:		03/24/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara County (5937)				
STPLZ-5937(039)		ALMA ST UTILITY OC (PAGE MILL EXPWY) BR. #37C-0180 IN PALO ALTO.				
04-928180		SEISMIC RETROFIT				
04SEIS99/00						
PR020345						
	/ /	BMS-Seismic	Obligation	-66,397		
	05/05/1999	BMD-Seismic	Obligation	-482,108		
	08/12/1999	BMD-Seismic	Obligation	28,890		
	05/30/2001	BMS-Seismic	Obligation	1,234	1,234	**New1**
	05/30/2001	BMD-Seismic	Obligation	51,560	51,560	**New1**
Total Obligated:		-466,819	Total:	-466,819	52,795	0
Total Encumbered:		590,688				
Total Expended:		590,688				
Date of Last Activity:		05/30/2001				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BR-NBISL-5937(040)		APPROXIMATELY 185 BRIDGES IN THE COUNTY OF SANTA CLARA AS LISTED IN EXHIBIT A				
04-928293		AND ANY NEW BRIDGES CONSTRUCTED				
		ENG INVESTIGATIONS & INSPECT. OF BRIDGES & REPORTS				
PR000241						
	/ /	114-HBRR	Obligation	-44,000		
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		55,000				
Total Expended:		48,125				
Date of Last Activity:		11/24/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
BRLO-5937(041)		Llagas Creek Bridge # 37C-0167 @ Edmundson Ave				
04-928350		Bridge Replacement				
04MTCII-721						
PR000459						
	/ /	117-HBRR	Obligation	-907,200		
	11/30/1997	117-HBRR	Obligation	57,945		
	03/24/2000	117-HBRR	Obligation	40,291		
Total Obligated:		-808,963	Total:	-808,963	0	0
Total Encumbered:		808,963				
Total Expended:		808,963				
Date of Last Activity:		03/24/2000				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
STPLX-5937(043)		BR#. 37C-0215 MONTEREY RD. @ LLAGAS CREEK				
04-928452		BARRIER RAIL REPLACEMENT PROJECTS				
049760601						
PR020110						
	/ /	BRP-HBRR	Obligation	-27,355		
	03/16/2000	BRL-HBRR	Obligation	-253,614		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-280,969	Total:	-280,969	0	0
Total Encumbered:		280,969				
Total Expended:		249,763				
Date of Last Activity:		12/28/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

STPLX-5937(044)
04-928453
049760601
PR020111

BR#37C-0534 FRAZIER LAKE RD. @ FURLONG CREEK
BARRIER RAIL REPLACEMENT PROJECT

	/ /	BRP-HBRR	Obligation	-25,231		
	02/29/2000	BRL-HBRR	Obligation	-91,864		
Total Obligated:		-117,095	Total:	-117,095	0	0
Total Encumbered:		117,095				
Total Expended:		25,231				
Date of Last Activity:		03/10/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

STPLX-5937(045)
04-928454
049760601
PR020112

BR# 37C-0097 MC KEAN RD. @ ARROYO CALERO CREEK
BARRIER RAIL REPLACEMENT

	/ /	BRP-HBRR	Obligation	-27,090		
	03/08/2000	BRL-HBRR	Obligation	-113,477		
Total Obligated:		-140,567	Total:	-140,567	0	0
Total Encumbered:		140,567				
Total Expended:		138,852				
Date of Last Activity:		11/09/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

BRLO-5937(046)
04-928480
049760601
PR000460

In Santa Clara County - Stevens Creek Bridge on Stevens Canyon Rd. - Bridge #37C-576
Bridge Replacement

	12/31/1997	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		51,170				
Date of Last Activity:		03/22/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

BRLO-5937(047)
04-928481
049760601
PR000461

In Santa Clara County - Stevens Creek Bridge on Stevens Canyon Rd. - Bridge #37C-577
Bridge replacement

	12/31/1997	117-HBRR	Obligation	-60,000

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		40,753				
Date of Last Activity:		03/20/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

BENSTPL-5937(048)
04-928529
049760601
PR000143

UVAS RD @ UVAS CREEK, BRD. #37C-0093 & BEAR CRK RD. @ BRIGGS CREEK,BRD. #37C-0174.
SCOUR & SLOPE PROTECTION, DRAINAGE IMPRO

	12/31/1997	BEN-HBRR	Obligation	-26,559		
	02/28/1998	BEN-HBRR	Obligation	26,559		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/28/1998				

The total federal funds on this project from this program and MPO/RTPA are ZERO.
Total obligated amounts reflect other federal programs.

1B, CANCELLED - PROJECT REVIEWED.

Santa Clara County (5937)

BRNBISL-5937(055)
04-928737
0498/99HBRR
PR054621

Santa Clara County-Approximately 185 bridges and any new bridges
Engin., Investig. & inspection of bridges

	12/22/1998	Q12-HBRR	Obligation	-41,520		
	02/28/1999	Q12-HBRR	Obligation	-11,680		
	01/28/1999	Q12-HBRR	Obligation	-11,680		
	02/04/1999	Q12-HBRR	Obligation	11,680		
	03/24/1999	Q12-HBRR	Obligation	-40,000		
Total Obligated:		-93,200	Total:	-93,200	0	0
Total Encumbered:		116,500				
Total Expended:		101,813				
Date of Last Activity:		01/29/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Clara County (5937)

STPLZ-5937(058)
04-923198
0499/00HBRR
PR059484

Alamitos Road Bridge # 37C-0159 over Alamitos Creek
seismic retrofit

	10/27/1999	BME-Seismic	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		135,000				
Total Expended:		31,664				
Date of Last Activity:		06/12/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara County (5937)				
STPLX-5937(060)		Pajaro Creek @ Frazier Lake Rd., 0.6 mile S/E Bloomfield Ave.				
04-923297		Barrier Rail Replacement BR.#37C-0536				
0498/99HBRR						
PR059580						
	11/09/1999	BRL-HBRR	Obligation	-37,182		
Total Obligated:		-37,182	Total:	-37,182	0	0
Total Encumbered:		37,182				
Total Expended:		3,926				
Date of Last Activity:		09/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
STPLX-5937(061)		Pajaro Creek @ Frazier Lake Rd.; 0.4 mile S/E of Bloomfield Ave.				
04-923298		Bridge Rail replacement for Br.#37C-0535				
0498/99HBRR						
PR059621						
	11/10/1999	BRL-HBRR	Obligation	-37,182		
Total Obligated:		-37,182	Total:	-37,182	0	0
Total Encumbered:		37,182				
Total Expended:		5,266				
Date of Last Activity:		09/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
BRNBISL-5937(072)		185 Bridges and any new bridges throughout Santa Clara County.				
04-923574		Bridge Inspection/Investigation				
04VAR991007						
PR064175						
	12/01/2000	BMU-BR-Inspect	Obligation	-126,400	-126,400	
Total Obligated:		-126,400	Total:	-126,400	-126,400	0
Total Encumbered:		157,600				
Total Expended:		0				
Date of Last Activity:		12/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Bay Area Rapid Transit Authority (6000)				
STPLZ-6000(007)		VARIOUS LOCATIONS THROUGHT ALAMEDA, CONTRA COSTA AND SAN FRANCISCO				
04-928476		COUNTIES.				
		SEISMIC RETROFIT,PRELIMINARY ENGINEERING				
04SEIS98/99						
PR020412						
	11/30/1997	BMS-Seismic	Obligation	-88,570		
	08/25/1998	BMS-Seismic	Obligation	40		
	11/24/1998	QAW-Seismic	Obligation	-297,460		
	02/08/1999	BMG-Seismic	Obligation	-208,930		
	02/19/1999	QAW-Seismic	Obligation	297,460		
	02/28/1999	BMS-Seismic	Obligation	88,530		
	02/28/1999	BMS-Seismic	Obligation	-88,530		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Bay Area Rapid Transit Authority (6000)				
STPLZ-6000(007)		VARIOUS LOCATIONS THROUGHT ALAMEDA, CONTRA COSTA AND SAN FRANCISCO COUNTIES.				
		SEISMIC RETROFIT,PRELIMINARY ENGINEERING				
04SEIS98/99						
PR020412						
	01/13/2000	BMG-Seismic	Obligation	-265,470		
Total Obligated:		-562,930	Total:	-562,930	0	0
Total Encumbered:		693,000				
Total Expended:		562,684				
Date of Last Activity:		06/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Golden Gate Bridge, Highway And Transportation Distri (6003)				
RPSTPL-6003(010)		south approach to Golden Gate Bridge (Phase II - Retrofit)				
04-072524		seismic retrofit of Golden Gate Bridge				
04MRN970016						
PR057907						
	09/19/2000	Q11-HBRR	Obligation	-20,612,000		
	11/01/2000	Q10-HBRR	Obligation	-20,612,000	-20,612,000	
	11/01/2000	Q11-HBRR	Obligation	20,612,000	20,612,000	
Total Obligated:		-117,090,016	Total:	-20,612,000	0	0
Total Encumbered:		105,092,216				
Total Expended:		0				
Date of Last Activity:		03/29/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Francisco International Airport (6097)				
STPLZ-6097(002)		UNITED AIRLINES/35C-0085.				
04-928179		SEISMIC RETROFIT				
04MTC001						
PR020418						
	/ /	BMS-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		90,000				
Total Expended:		0				
Date of Last Activity:		07/24/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Francisco International Airport (6097)				
STPLX-6097(003)		OLD BAYSHORE HWY SEPARATION (MCDONNEL ROAD), BR. NO. 35C-0140L/R				
04-928469		BRIDGE RAIL REPLACEMENT				
049760602						
PR020171						
	12/31/1997	BRP-HBRR	Obligation	-46,035		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-46,035	Total:	-46,035	0	0
Total Encumbered:		46,035				
Total Expended:		0				
Date of Last Activity:		12/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Francisco International Airport (6097)				
STPLX-6097(004)		SF AIRPORT UPPER LEVEL VIADUCT NEAR TERMINAL AREA (BR. # 35C-0133)				
04-928470		BRIDGE RAIL REPLACEMENT				
049760602						
PR020172						
	12/31/1997	BRP-HBRR	Obligation	-81,890		
Total Obligated:		-81,890	Total:	-81,890	0	0
Total Encumbered:		81,890				
Total Expended:		0				
Date of Last Activity:		12/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Francisco International Airport (6097)				
BRNBISL-6097(005)		San Francisco International Airport-Various locations				
04-928788		Bridge Inspection & Management				
0498/99HBRR						
PR054622						
	12/28/1998	Q12-HBRR	Obligation	-6,400		
Total Obligated:		-6,400	Total:	-6,400	0	0
Total Encumbered:		8,000				
Total Expended:		0				
Date of Last Activity:		06/05/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		San Francisco International Airport (6097)				
BRLSZD-6097(006)		San Francisco Airport Upper Level Viaduct (Bridge # 35C-0133)				
04-923626		Seismic Retrofit				
04VAR991088						
PR064702						
	01/25/2001	BMD-Seismic	Obligation	-291,840	-291,840	
Total Obligated:		-291,840	Total:	-291,840	-291,840	0
Total Encumbered:		364,800				
Total Expended:		0				
Date of Last Activity:		02/02/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Peninsula Joint Powers Board (6170)				
STPLZ-6170(011)		Various Caltrain bridges in SF, SM, and SCL Counties				
04-923307		seismic retrofit				
04SEIS99/00, 04VAR991008						
PR060079						
	12/20/1999	BMT-Seismic	Obligation	-240,000		
	12/19/2000	BMT-Seismic	Obligation	-200,880	-200,880	
	01/30/2001	BMG-Seismic	Obligation	-487,888	-487,888	
	01/28/2001	BMT-Seismic	Obligation	440,880	440,880	
	03/06/2001	BMG-Seismic	Obligation	41,364	41,364	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-446,524	Total:	-446,524	-206,524	0
Total Encumbered:		652,769				
Total Expended:		0				
Date of Last Activity:		03/09/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Contra Costa County (5928)				
BRM-A066(002)						
PR000728						
	/ /	118-HBRR	Obligation	-511,727		
Total Obligated:		-511,727	Total:	-511,727	0	0
Total Encumbered:		511,727				
Total Expended:		511,727				
Date of Last Activity:		12/15/1994				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRRS-A066(002)		ON AVON BRIDGE NO.28C-0006 AT WATERFRONT ROAD AND PACHECO SLOUGH. See				
- -		BHLS-5928(011) for CON.				
		PE only.				
PR001194						
	/ /	118-HBRR	Obligation	-48,945		
	01/28/2001	118-HBRR	Obligation	3,131	3,131	
	01/28/2001	118-HBRR	Obligation	-465,913	-465,913	
	01/28/2001	118-HBRR	Obligation	511,727	511,727	
Total Obligated:		0	Total:	0	48,945	0
Total Encumbered:		45,813	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		45,813	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/28/2001				
9I, FINAL VOUCHER PAID						
		Martinez (5024)				
BRM-A067(001)						
PR000729						
	/ /	114-HBRR	Obligation	-201,441		
	/ /	118-HBRR	Obligation	-210,400		
	/ /	118-HBRR	Obligation	-72,765		
Total Obligated:		-484,606	Total:	-484,606	0	0
Total Encumbered:		484,606				
Total Expended:		484,606				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Hayward (5050)				
BRM-A125(001)						
PR000730						
	/ /	118-HBRR	Obligation	-1,142,400		
	/ /	118-HBRR	Obligation	221,922		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-920,477	Total:	-920,477	0	0
Total Encumbered:		920,477				
Total Expended:		920,477				
Date of Last Activity:		09/09/1992				
9I, FINAL VOUCHER PAID						
		Livermore (5053)				
BRM-A517(002)						
PR000731						
	/ /	118-HBRR	Obligation	-80,000		
	/ /	118-HBRR	Obligation	-657,632		
Total Obligated:		-737,632	Total:	-737,632	0	0
Total Encumbered:		737,632				
Total Expended:		737,632				
Date of Last Activity:		08/21/1990				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
BRRS-A520(001)						
PR001195						
	/ /	118-HBRR	Obligation	-214,400		
	/ /	118-HBRR	Obligation	-95,334		
Total Obligated:		-309,734	Total:	-309,734	0	0
Total Encumbered:		309,734				
Total Expended:		309,734				
Date of Last Activity:		05/23/1990				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
RS-BRRS-A531(001)						
- -						
PR012709						
	/ /	118-HBRR	Obligation	-148,493		
	/ /	118-HBRR	Obligation	-0		
Total Obligated:		-158,561	Total:	-148,493	0	0
Total Encumbered:		198,997				
Total Expended:		10,373				
Date of Last Activity:		08/31/1989				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
RS-BRRS-A531(002)						
PR012710						
	/ /	118-HBRR	Obligation	-168,999		
Total Obligated:		-184,199	Total:	-168,999	0	0
Total Encumbered:		232,110				
Total Expended:		0				
Date of Last Activity:		08/31/1989				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Contra Costa County (5928)				
BRRS-A531(005)						
- -						
PR001196						
	/ /	118-HBRR	Obligation	-302,000		
	/ /	118-HBRR	Obligation	278,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		24,000				
Date of Last Activity:		09/21/1989				
9I, FINAL VOUCHER PAID						
		Pittsburg (5127)				
BRM-A636(001)		East 14th St/Harbor St U.C.,Br #28C-045				
PR000732						
	/ /	118-HBRR	Obligation	-978,313		
Total Obligated:		-978,313	Total:	-978,313	0	0
Total Encumbered:		978,313				
Total Expended:		978,313				
Date of Last Activity:		05/20/1992				
9I, FINAL VOUCHER PAID						
		Pinole (5126)				
BRM-A738(001)						
04-070774						
PR000733						
	/ /	118-HBRR	Obligation	-134,400		
Total Obligated:		-134,400	Total:	-134,400	0	0
Total Encumbered:		134,400				
Total Expended:		109,402				
Date of Last Activity:		12/02/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Pablo (5303)				
BRM-A751(001)		In the City of San Pablo on Wildcat Creek at Rumrill - Bridge No. 28C-324				
04-929439		BRIDGE REPLACEMENT				
PR000734						
	/ /	118-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		82,525				
Total Expended:		82,525				
Date of Last Activity:		11/13/1996				
9I, FINAL VOUCHER PAID						
		Martinez (5024)				
BRM-A848(001)						
- -						
PR000736						
	/ /	118-HBRR	Obligation	-194,731		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-194,731	Total:	-194,731	0	0
Total Encumbered:		194,731				
Total Expended:		181,131				
Date of Last Activity:		04/05/1989				
9I, FINAL VOUCHER PAID						
		Concord (5135)				
BRM-A900(001)						
PR000737						
	/ /	118-HBRR	Obligation	-216,000		
	/ /	118-HBRR	Obligation	-66,666		
Total Obligated:		-282,666	Total:	-282,666	0	0
Total Encumbered:		282,666				
Total Expended:		282,666				
Date of Last Activity:		06/30/1992				
9I, FINAL VOUCHER PAID						
		Lafayette (5404)				
BRM-A908(001)						
PR000738						
	/ /	118-HBRR	Obligation	-258,400		
Total Obligated:		-258,400	Total:	-258,400	0	0
Total Encumbered:		323,000				
Total Expended:		0				
Date of Last Activity:		12/18/1980				
9I, FINAL VOUCHER PAID						
		Saratoga (5332)				
BRM-C014(014)						
PR000739						
	/ /	118-HBRR	Obligation	-29,053		
Total Obligated:		-29,053	Total:	-29,053	0	0
Total Encumbered:		29,053				
Total Expended:		29,053				
Date of Last Activity:		08/30/1993				
9I, FINAL VOUCHER PAID						
		Saratoga (5332)				
BRM-C014(015)						
PR000740						
	/ /	118-HBRR	Obligation	-29,053		
Total Obligated:		-29,053	Total:	-29,053	0	0
Total Encumbered:		29,053				
Total Expended:		29,053				
Date of Last Activity:		07/08/1993				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BRM-C015(001)						
- -						
PR000741						
	/ /	118-HBRR	Obligation	-96,000		
	/ /	118-HBRR	Obligation	-1,940,698		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,036,698	Total:	-2,036,698	0	0
Total Encumbered:		2,036,698				
Total Expended:		2,036,698				
Date of Last Activity:		09/09/1992				
9I, FINAL VOUCHER PAID						
		Marin County (5927)				
BRRS-C112(001)						
PR001197						
	/ /	114-HBRR	Obligation	-152,000		
	/ /	114-HBRR	Obligation	-142,013		
Total Obligated:		-294,013	Total:	-294,013	0	0
Total Encumbered:		371,663				
Total Expended:		371,663				
Date of Last Activity:		11/22/1989				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
BRRS-C117(001)						
PR001198						
	/ /	118-HBRR	Obligation	-2,508,496		
Total Obligated:		-3,127,570	Total:	-2,508,496	0	0
Total Encumbered:		3,226,280				
Total Expended:		3,226,280				
Date of Last Activity:		05/01/1991				
9I, FINAL VOUCHER PAID						
		San Jose (5005)				
BRM-C269(001)						
PR000743						
	/ /	118-HBRR	Obligation	-439,200		
Total Obligated:		-439,200	Total:	-439,200	0	0
Total Encumbered:		439,200				
Total Expended:		439,200				
Date of Last Activity:		07/28/1992				
9I, FINAL VOUCHER PAID						
		Redwood City (5029)				
BRM-D001(002)						
PR000748						
	/ /	118-HBRR	Obligation	-1,033,423		
Total Obligated:		-1,033,423	Total:	-1,033,423	0	0
Total Encumbered:		1,033,423				
Total Expended:		1,033,423				
Date of Last Activity:		02/14/1992				
9I, FINAL VOUCHER PAID						
		Redwood City (5029)				
BRM-D366(001)						
PR000750						
	/ /	118-HBRR	Obligation	-762,994		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-762,994	Total:	-762,994	0	0
Total Encumbered:		762,994				
Total Expended:		762,994				
Date of Last Activity:		03/12/1991				
9I, FINAL VOUCHER PAID						
		San Mateo (5102)				
BRM-D444(002)		EAST 3RD AVENUE AND HUMBOLDT STREET INTERSECTION				
04-929921						
04MTC000						
PR000751						
	/ /	114-HBRR	Obligation	-257,152		
Total Obligated:		-257,152	Total:	-257,152	0	0
Total Encumbered:		257,152				
Total Expended:		257,152				
Date of Last Activity:		07/16/1996				
9I, FINAL VOUCHER PAID						
		South San Francisco (5177)				
BRM-D531(002)						
- -						
PR000752						
	/ /	118-HBRR	Obligation	-172,795		
Total Obligated:		-172,795	Total:	-172,795	0	0
Total Encumbered:		172,795				
Total Expended:		172,795				
Date of Last Activity:		08/06/1992				
9I, FINAL VOUCHER PAID						
		Golden Gate Bridge, Highway And Transportation Distri (6003)				
BRM-E006(001)						
PR000753						
	/ /	118-HBRR	Obligation	-407,200		
	/ /	118-HBRR	Obligation	38,696		
Total Obligated:		-368,503	Total:	-368,503	0	0
Total Encumbered:		368,503				
Total Expended:		0				
Date of Last Activity:		04/08/1987				
9I, FINAL VOUCHER PAID						
		Marin County (5927)				
BRRS-E011(001)						
PR001199						
	/ /	118-HBRR	Obligation	-647,200		
Total Obligated:		-647,200	Total:	-647,200	0	0
Total Encumbered:		867,432				
Total Expended:		0				
Date of Last Activity:		09/25/1985				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Benicia (5003)				
BRM-E021(001)						
- -						
PR000754						
	/ /	118-HBRR	Obligation	-320,186		
Total Obligated:		-320,186	Total:	-320,186	0	0
Total Encumbered:		320,186				
Total Expended:		320,186				
Date of Last Activity:		08/29/1990				
9I, FINAL VOUCHER PAID						
		Santa Rosa (5028)				
BRM-E119(001)						
PR000755						
	/ /	118-HBRR	Obligation	-368,800		
	/ /	118-HBRR	Obligation	7,868		
Total Obligated:		-360,931	Total:	-360,931	0	0
Total Encumbered:		360,931				
Total Expended:		360,931				
Date of Last Activity:		07/26/1991				
9I, FINAL VOUCHER PAID						
		San Anselmo (5159)				
BRM-E484(001)						
PR000759						
	/ /	118-HBRR	Obligation	-293,171		
Total Obligated:		-293,171	Total:	-293,171	0	0
Total Encumbered:		293,171				
Total Expended:		293,171				
Date of Last Activity:		07/16/1990				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRM-J127(002)						
PR000786						
	/ /	118-HBRR	Obligation	-484,000		
	/ /	118-HBRR	Obligation	75,925		
Total Obligated:		-408,074	Total:	-408,074	0	0
Total Encumbered:		408,074				
Total Expended:		0				
Date of Last Activity:		08/05/1992				
9I, FINAL VOUCHER PAID						
		Fairfield (5132)				
BRM-J127(003)						
PR000787						
	/ /	118-HBRR	Obligation	-350,817		
	/ /	114-HBRR	Obligation	-16,943		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-367,760	Total:	-367,760	0	0
Total Encumbered:		367,760				
Total Expended:		47,760				
Date of Last Activity:		09/17/1990				
9I, FINAL VOUCHER PAID						
		Fremont (5322)				
CRP-L089(467)		VARIOUS LOCATIONS.				
PR002362						
	/ /	113-Seismic	Obligation	-99,008		
Total Obligated:		-99,008	Total:	-99,008	0	0
Total Encumbered:		115,300				
Total Expended:		61,150				
Date of Last Activity:		09/24/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Emeryville (5106)				
CRP-L089(561)		POWELL STREET OH; BRIDGE NO. 33C-0183.				
PR002366						
	/ /	113-Seismic	Obligation	-277,867		
Total Obligated:		-277,867	Total:	-277,867	0	0
Total Encumbered:		323,590				
Total Expended:		323,590				
Date of Last Activity:		01/26/1996				
9I, FINAL VOUCHER PAID						
		Foster City (5409)				
CRP-L089(607)		VARIOUS BRIDGES - NO'S 35C0062(L&R); 35C0069; 35C0070(L&R) & 35C0071(L&R)				
04-066474						
PR002372						
	/ /	113-Seismic	Obligation	-83,898		
Total Obligated:		-83,898	Total:	-83,898	0	0
Total Encumbered:		97,704				
Total Expended:		97,704				
Date of Last Activity:		04/12/1994				
9I, FINAL VOUCHER PAID						
		Mountain View (5124)				
CRP-L089(611)		ON ALMA ST BRIDGE NO. 37C-0120# & ON SAN ANTONIO RD BRIDGE NO. 37C-0120%				
04-066494						
PR002374						
	/ /	113-Seismic	Obligation	-78,577		
Total Obligated:		-78,577	Total:	-78,577	0	0
Total Encumbered:		91,507				
Total Expended:		91,507				
Date of Last Activity:		03/27/1995				
9I, FINAL VOUCHER PAID						
		Los Altos (5309)				
CRP-L089(612)						
PR002375						
	/ /	113-Seismic	Obligation	-82,967		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-82,967	Total:	-82,967	0	0
Total Encumbered:		103,950				
Total Expended:		0				
Date of Last Activity:		12/10/1990				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Redwood City (5029)				
CRP-L089(637)		AT VARIOUS BRIDGES - NO'S 35C-0074L & 35C-0074R.				
- -						
PR002377						
	/ /	113-Seismic	Obligation	-25,611		
Total Obligated:		-25,611	Total:	-25,611	0	0
Total Encumbered:		29,825				
Total Expended:		29,825				
Date of Last Activity:		08/22/1995				
9I, FINAL VOUCHER PAID						
		Richmond (5137)				
CRP-L089(638)		AT VARIOUS BRIDGES: NO'S 28C-0312; 28C-0314 & 28C-0317 Kearny Street Overpass				
04-066514						
04UNKNOWN						
PR002378						
	/ /	113-Seismic	Obligation	-94,457		
	10/28/2000	113-Seismic	Obligation	94,457	94,457	
	10/28/2000	113-Seismic	Obligation	-7,622	-7,622	
Total Obligated:		-7,622	Total:	-7,622	86,834	0
Total Encumbered:		8,876				
Total Expended:		8,876				
Date of Last Activity:		10/28/2000				
9I, FINAL VOUCHER PAID						
		Sunnyvale (5213)				
CRP-L089(644)		BRIDGE NO'S 37C-0058 and 37C-0765.				
04-066534		Seismic Retrofit				
PR002380						
	/ /	113-Seismic	Obligation	-197,501		
	12/29/1999	113-Seismic	Obligation	49,887		
Total Obligated:		-147,613	Total:	-147,613	0	0
Total Encumbered:		171,903				
Total Expended:		171,903				
Date of Last Activity:		12/29/1999				
9I, FINAL VOUCHER PAID						
		San Jose (5005)				
CRP-L089(645)		COYOTE CREEK BRIDGE ON TULLY ROAD - BR NO 37C-0142.				
04-066544						
PR002381						
	/ /	113-Seismic	Obligation	-47,228		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-47,228	Total:	-47,228	0	0
Total Encumbered:		55,000				
Total Expended:		51,896				
Date of Last Activity:		06/15/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
CRP-L089(650)		AT VARIOUS BRIDGES - NO'S: 37C-0083; 37C-0083K & 37C-0083S				
04-066584						
04MTC001						
PR002383						
	/ /	113-Seismic	Obligation	-394,690		
Total Obligated:		-394,690	Total:	-394,690	0	0
Total Encumbered:		553,497				
Total Expended:		553,497				
Date of Last Activity:		06/27/1996				
9I, FINAL VOUCHER PAID						
		Santa Clara County (5937)				
CRP-L089(651)		LINCOLN-ALMADEN EXP SEP BR NO. 37C-0099, WHISMAN RD OC BR NO. 37C-0122 AND				
04-066664		SANTA CLARA OH BR NO 37C-0197.				
PR002384						
	/ /	113-Seismic	Obligation	-343,480		
	03/31/1998	113-Seismic	Obligation	43,709		
Total Obligated:		-299,770	Total:	-299,770	0	0
Total Encumbered:		538,604				
Total Expended:		538,604				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Fairfield (5132)				
CRP-L089(678)		Air Base Parkway/Travis Overhead (SPTCO) No. 23C-031.				
04-104984						
PR002387						
	/ /	113-Seismic	Obligation	-71,143		
Total Obligated:		-71,143	Total:	-71,143	0	0
Total Encumbered:		82,850				
Total Expended:		0				
Date of Last Activity:		04/03/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Novato (5361)				
CRP-L089(864)		REDWOOD BLVD. AT NOVATO CREEK - BRIDGE NO. 27C-0103L.				
- -						
PR002396						
	/ /	113-Seismic	Obligation	-8,587		
Total Obligated:		-8,587	Total:	-8,587	0	0
Total Encumbered:		10,000				
Total Expended:		10,000				
Date of Last Activity:		03/23/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 04						
MPO: Metropolitan Transportation Commission (6084)						
		Santa Clara (5019)				
CRP-L089(865)		BRIDGE NOs. 37C-0065, 37C-0145 AND 37C-0147.				
04-066591		SEISMIC RETROFIT				
PR002397						
	/ /	113-Seismic	Obligation	-85,870		
	05/28/1998	113-Seismic	Obligation	74,699		
Total Obligated:		-11,170	Total:	-11,170	0	0
Total Encumbered:		13,008				
Total Expended:		13,008				
Date of Last Activity:		05/28/1998				
9I, FINAL VOUCHER PAID						
		San Francisco County (5934)				
CRP-L089(867)						
PR002399						
	/ /	113-Seismic	Obligation	-180,327		
Total Obligated:		-180,327	Total:	-180,327	0	0
Total Encumbered:		210,000				
Total Expended:		210,000				
Date of Last Activity:		04/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Clara County (5937)				
CRP-L089(868)		WALNUT AVE. AT PACHECO CR. BR. NO. 37C-0581 AND CURTNER AVE. AT SAN JOSE OH				
04-066674		BR. NO. 37C-0036.				
PR002400						
	/ /	113-Seismic	Obligation	-165,914		
Total Obligated:		-165,914	Total:	-165,914	0	0
Total Encumbered:		219,565				
Total Expended:		219,565				
Date of Last Activity:		04/04/1996				
9I, FINAL VOUCHER PAID						
		Larkspur (5166)				
CRP-L089(871)		BON AIR RD. @ CORTE MADERA CREEK - BR. NO. 27C-0028.				
04-066684						
PR002402						
	/ /	113-Seismic	Obligation	-34,348		
Total Obligated:		-34,348	Total:	-34,348	0	0
Total Encumbered:		38,623				
Total Expended:		0				
Date of Last Activity:		08/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Solano County (5923)				
CRP-L089(879)						
PR002404						
	/ /	113-Seismic	Obligation	-77,283		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-77,283	Total:	-77,283	0	0
Total Encumbered:		90,000				
Total Expended:		0				
Date of Last Activity:		04/29/1992				

4A, PROJECT AUTHORIZATION (INITIATED).

San Francisco County (5934)

STPLZ-L089(893)
04-929761
04HBRR98/99, 04VAR991008
PR002488

ON 3RD STREET BRIDGE AT CHANNEL STREET WATERWAY.
BRIDGE REHAB/SEISMIC

/ /	118-HBRR	Obligation	-279,077		
/ /	BVS-HBRR	Obligation	-371,826		
06/28/1998	118-HBRR	Obligation	-121,071		
06/28/1998	BVS-HBRR	Obligation	-222,224		
11/28/1998	118-HBRR	Obligation	-22,560		
11/28/1998	BVS-HBRR	Obligation	-16,643		
12/14/1998	Q10-HBRR	Obligation	-8,919,948		
12/14/1998	118-HBRR	Obligation	400,148		
12/17/1998	118-HBRR	Obligation	-400,148		
12/22/1998	Q10-HBRR	Obligation	-22,560		
12/22/1998	118-HBRR	Obligation	422,708		
12/28/1998	118-HBRR	Obligation	-422,708		
/ /	118-HBRR	Obligation	422,708		
06/28/1998	118-HBRR	Obligation	-400,148		
12/28/1998	118-HBRR	Obligation	400,148		
11/28/1998	BVS-HBRR	Obligation	610,693		
11/28/1998	BMS-Seismic	Obligation	-610,693		
11/28/1998	118-HBRR	Obligation	-400,148		
02/18/1999	BMD-Seismic	Obligation	-3,342,263		
02/24/1999	Q10-HBRR	Obligation	8,942,508		
02/24/1999	114-HBRR	Obligation	-5,876,742		
04/27/1999	114-HBRR	Obligation	-217,963		
04/27/1999	BMD-Seismic	Obligation	241,642		
10/31/2000	BMD-Seismic	Obligation	-72,000	-72,000	
Total Obligated:	-11,034,867	Total:	-10,278,167	-72,000	0
Total Encumbered:	11,132,446				
Total Expended:	10,548,256				
Date of Last Activity:	06/06/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Alameda County (5933)

BRRS-V701(002)
- -
PR001260

/ /	118-HBRR	Obligation	-300,000
/ /	118-HBRR	Obligation	-84,762

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-384,762	Total:	-384,762	0	0
Total Encumbered:		384,762				
Total Expended:		384,762				
Date of Last Activity:		12/17/1991				
9I, FINAL VOUCHER PAID						
		Alameda County (5933)				
BRRS-V701(003)						
PR001261						
	/ /	118-HBRR	Obligation	-53,600		
	/ /	118-HBRR	Obligation	-624,952		
Total Obligated:		-678,552	Total:	-678,552	0	0
Total Encumbered:		678,552				
Total Expended:		678,552				
Date of Last Activity:		03/05/1993				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
BRRS-V750(001)						
PR001262						
	/ /	118-HBRR	Obligation	-354,904		
Total Obligated:		-354,904	Total:	-354,904	0	0
Total Encumbered:		354,904				
Total Expended:		354,904				
Date of Last Activity:		05/10/1991				
9I, FINAL VOUCHER PAID						
		Contra Costa County (5928)				
RS-BRRS-V751(001)						
PR012712						
	/ /	118-HBRR	Obligation	-83,973		
	/ /	118-HBRR	Obligation	4,461		
Total Obligated:		-199,702	Total:	-79,511	0	0
Total Encumbered:		218,556				
Total Expended:		0				
Date of Last Activity:		03/21/1989				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
BRRS-RS-V804(001)						
PR001211						
	/ /	118-HBRR	Obligation	-1,292,000		
Total Obligated:		-1,487,819	Total:	-1,292,000	0	0
Total Encumbered:		2,008,600				
Total Expended:		158,200				
Date of Last Activity:		05/13/1992				
9I, FINAL VOUCHER PAID						
		Napa County (5921)				
MRSBROS-V806(002)		Along Petrified Forest Rd. from M.P. 1.50 to M.P. 0.0 (Napa/Sonoma County line)				
PR010508						
	/ /	114-HBRR	Obligation	-222,100		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,929,672	Total:	-222,100	0	0
Total Encumbered:		2,445,541				
Total Expended:		2,445,541				
Date of Last Activity:		04/02/1992				
9I, FINAL VOUCHER PAID						
		Marin County (5927)				
BRRS-V820(001)						
PR001264						
	/ /	118-HBRR	Obligation	-236,682		
Total Obligated:		-236,682	Total:	-236,682	0	0
Total Encumbered:		294,031				
Total Expended:		294,031				
Date of Last Activity:		04/18/1989				
9I, FINAL VOUCHER PAID						
		San Jose (5005)				
BRRS-V903(001)						
PR001265						
	/ /	114-HBRR	Obligation	-693,200		
	/ /	114-HBRR	Obligation	35,920		
Total Obligated:		-657,279	Total:	-657,279	0	0
Total Encumbered:		657,279				
Total Expended:		0				
Date of Last Activity:		07/22/1987				
9I, FINAL VOUCHER PAID						
		Solano County (5923)				
BRRS-W850(001)		ON PLEASANTS VALLEY RD @ PLEASANTS CREEK, BR. NO. 23C-097				
- -						
PR001307						
	/ /	118-HBRR	Obligation	-115,200		
Total Obligated:		-115,200	Total:	-115,200	0	0
Total Encumbered:		125,200				
Total Expended:		125,200				
Date of Last Activity:		06/12/1996				
9I, FINAL VOUCHER PAID						
		Mountain View (5124)				
BRM-Y707(001)						
PR000831						
	/ /	118-HBRR	Obligation	-111,413		
Total Obligated:		-111,413	Total:	-111,413	0	0
Total Encumbered:		111,413				
Total Expended:		0				
Date of Last Activity:		09/13/1990				
9I, FINAL VOUCHER PAID						
		Vacaville (5094)				
BRM-Z287(001)						
PR000836						
	/ /	118-HBRR	Obligation	-285,524		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-285,524	Total:	-285,524	0	0
Total Encumbered:		285,525				
Total Expended:		285,525				
Date of Last Activity:		11/06/1990				
9I, FINAL VOUCHER PAID						
		Vacaville (5094)				
BRM-Z296(001)						
PR000837						
	/ /	118-HBRR	Obligation	-314,400		
	/ /	118-HBRR	Obligation	-114,190		
Total Obligated:		-428,590	Total:	-428,590	0	0
Total Encumbered:		428,590				
Total Expended:		0				
Date of Last Activity:		03/19/1991				
9I, FINAL VOUCHER PAID						
		Vacaville (5094)				
BRM-Z303(001)						
PR000838						
	/ /	114-HBRR	Obligation	-186,045		
Total Obligated:		-186,045	Total:	-186,045	0	0
Total Encumbered:		186,045				
Total Expended:		186,045				
Date of Last Activity:		06/16/1991				
9I, FINAL VOUCHER PAID						
		Healdsburg (5027)				
BRM-Z923(002)						
PR000841						
	/ /	114-HBRR	Obligation	-568,000		
	/ /	114-HBRR	Obligation	-38,389		
Total Obligated:		-606,389	Total:	-606,389	0	0
Total Encumbered:		606,034				
Total Expended:		606,034				
Date of Last Activity:		06/18/1992				
9I, FINAL VOUCHER PAID						
		Healdsburg (5027)				
BRM-Z923(003)		ON HEALDSBURG AVENUE @ THE RUSSIAN RIVER BRIDGE NO 20C-065				
04-071204						
PR000842						
	/ /	118-HBRR	Obligation	-291,958		
Total Obligated:		-291,958	Total:	-291,958	0	0
Total Encumbered:		291,958				
Total Expended:		0				
Date of Last Activity:		09/29/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-238,107,018	-6,726,562	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Metropolitan Transportation Commission Balance:	-238,107,018	-6,726,562	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0
		04	**Balance:**	-238,107,018	-6,726,562	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Council Of San Benito County Governments (6060)						
		San Benito County (5943)				
BRSOS-0069(002)						
PR001430						
	/ /	117-HBRR	Obligation	-233,070		
Total Obligated:		-233,070	Total:	-233,070	0	0
Total Encumbered:		334,040				
Total Expended:		0				
Date of Last Activity:		08/16/1991				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
BRSOS-0069(003)						
- -						
PR001431						
	/ /	117-HBRR	Obligation	-219,200		
	/ /	117-HBRR	Obligation	7,017		
Total Obligated:		-212,182	Total:	-212,182	0	0
Total Encumbered:		347,226				
Total Expended:		0				
Date of Last Activity:		09/12/1990				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
BROS-0069(004)		Southside Road @ Tres Pinos Creek Br. 43C-06				
05-140359		Bridge Replacement				
PR001018						
	/ /	117-HBRR	Obligation	-64,000		
	08/29/2000	117-HBRR	Obligation	-116,000		
Total Obligated:		-180,000	Total:	-180,000	0	0
Total Encumbered:		262,999				
Total Expended:		119,614				
Date of Last Activity:		01/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Benito County (5943)				
BROS-0069(005)		ON FRAZIER LAKE RD @ MILLER CANAL BR. NO. 43C-33				
- -		Bridge Replacement				
PR001019						
	/ /	117-HBRR	Obligation	-370,253		
Total Obligated:		-370,253	Total:	-370,253	0	0
Total Encumbered:		463,356				
Total Expended:		431,246				
Date of Last Activity:		02/02/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		San Benito County (5943)				
BROS-0069(006)		LOVERS LN. AT PACHECO CREEK, BR. NO. 43C-034				
PR001020						
	/ /	114-HBRR	Obligation	-369,531		
	/ /	117-HBRR	Obligation	-48,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-417,531	Total:	-417,531	0	0
Total Encumbered:		609,322				
Total Expended:		609,322				
Date of Last Activity:		08/17/1998				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
BHLS-5943(008)		Fairview Rd. @ Las Viboras Cr. - 43C-008				
05-141144		Bridge rehabilitation				
PR000212						
	/ /	118-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/17/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BRLS-5943(009)		Cienega Rd. @ Pescadero Cr. - 43C-030				
05-141154		Bridge replacement				
PR000672						
	/ /	118-HBRR	Obligation	-25,600		
Total Obligated:		-25,600	Total:	-25,600	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/17/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BRLS-5943(010)		San Juan Hwy @ Branch of San Juan Creek and at San Juan Creek Br. No. 43C-024 & 43C-025.				
05-141164		Replace bridges and approaches				
05BRLS						
PR000673						
	/ /	118-HBRR	Obligation	-92,800		
	08/25/2000	118-HBRR	Obligation	-56,800		
Total Obligated:		-149,600	Total:	-149,600	0	0
Total Encumbered:		149,600				
Total Expended:		92,800				
Date of Last Activity:		10/05/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Benito County (5943)				
BRLO-5943(012)		NASH ROAD @ SAN BENITO RIVER BR 43C-048				
- -		Bridge replacement				
PR000518						
	/ /	114-HBRR	Obligation	-140,000		
Total Obligated:		-140,000	Total:	-140,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/15/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Council Of San Benito County Governments (6060)						
		San Benito County (5943)				
BRLS-5943(013)		PANOCHE RD @ TRES PINOS Cr. 43C-027				
05-141824		Bridge Replacement				
PR000674						
	/ /	118-HBRR	Obligation	-52,000		
Total Obligated:		-52,000	Total:	-52,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/25/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BRLO-5943(014)		LONE TREE RD. @ ARROYO DOS PICACHOS 43C-43				
05-141834		Bridge Replacement				
PR000519						
	/ /	114-HBRR	Obligation	-27,200		
Total Obligated:		-27,200	Total:	-27,200	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/25/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
STPLX-5943(015)		SAN FELIPE RD @ SANTA ANA CR 43C-51 and SHORE RD. @ TEQUISQUITA 43C-12				
05-141844		Barrier Rail Replacement project				
PR020134						
	/ /	BRP-HBRR	Obligation	-10,623		
Total Obligated:		-10,623	Total:	-10,623	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/25/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BHLO-5943(017)		DOOLING RD @ ROSA MORADA RD. @ ARROYO DOS PICOCHOS 43C-42/43C-41				
05-141854		Bridge Rehabilitation Study				
PR000184						
	/ /	114-HBRR	Obligation	-12,000		
Total Obligated:		-12,000	Total:	-12,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/30/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BRLS-5943(020)		IN SAN BENITO COUNTY ON SAN JUAN HWY @ SAN JUAN CREEK BRD #43C-023.				
05-141874		REPLACE BRIDGE WITH BOX CULVERT				
05BRLS59432						
PR000675						
	/ /	117-HBRR	Obligation	-301,696		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Council Of San Benito County Governments (6060)						
		San Benito County (5943)				
BRLS-5943(020)		IN SAN BENITO COUNTY ON SAN JUAN HWY @ SAN JUAN CREEK BRD #43C-023. REPLACE BRIDGE WITH BOX CULVERT				
05BRLS59432						
PR000675						
	12/22/2000	117-HBRR	Obligation	2,918	2,918	
Total Obligated:		-298,777	Total:	-298,777	2,918	0
Total Encumbered:		298,777				
Total Expended:		298,777				
Date of Last Activity:		12/22/2000				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
STPLZ-5943(022)		IN SAN BENITO COUNTY AT FOUR (4) BRIDGES, BRD. NO'S 43C-0022, 0041, 0042 & 0046.				
05-142194		SEISMIC RETROFIT - 4 BRIDGES				
05STPLZ5943						
PR020352						
	/ /	BMS-Seismic	Obligation	-17,706		
Total Obligated:		-17,706	Total:	-17,706	0	0
Total Encumbered:		28,000				
Total Expended:		0				
Date of Last Activity:		09/19/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BENSTPL-5943(024)		IN SAN BENITO COUNTY ON THREE BRIDGES ON PANOCHE ROAD, BRD. NO'S				
05-929959		43C-005,011,016				
		EL NINO - SCOUR PROTECTION				
05N/A						
PR000144						
	12/31/1997	BEN-HBRR	Obligation	-8,853		
	01/31/1998	BEN-HBRR	Obligation	-99,709		
Total Obligated:		-108,562	Total:	-108,562	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/06/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Benito County (5943)				
BRRS-W050(001)						
- -						
PR001268						
	/ /	118-HBRR	Obligation	-261,175		
Total Obligated:		-261,175	Total:	-261,175	0	0
Total Encumbered:		336,527				
Total Expended:		3,994				
Date of Last Activity:		05/13/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Council Of San Benito County Governments (6060)						
		San Benito County (5943)				
BRRS-W053(001)		ON SAN JUAN HIGHWAY @ SAN JUAN CREEK BRIDGE NO. 43C-23.				
PR001270						
	/ /	118-HBRR	Obligation	-41,600		
Total Obligated:		-41,600	Total:	-41,600	0	0
Total Encumbered:		51,871				
Total Expended:		51,871				
Date of Last Activity:		10/10/2000				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
BRRS-W054(001)		FAIRVIEW RD @ ARROYO DOS PICACHOS BR. NO. 43C-009				
		Bridge Replacement				
PR001271						
	/ /	118-HBRR	Obligation	-36,000		
	08/25/2000	118-HBRR	Obligation	-68,000		
Total Obligated:		-104,000	Total:	-104,000	0	0
Total Encumbered:		109,100				
Total Expended:		53,890				
Date of Last Activity:		02/16/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Benito County (5943)				
BRRS-Z362(001)						
PR001332						
	/ /	118-HBRR	Obligation	-340,710		
	/ /	118-HBRR	Obligation	22,790		
Total Obligated:		-317,920	Total:	-317,920	0	0
Total Encumbered:		388,080				
Total Expended:		13,471				
Date of Last Activity:		02/05/1992				
9I, FINAL VOUCHER PAID						
		San Benito County (5943)				
BRM-M-Z368(001)		Fallon Rd at Santa Ana Creek, Br. No. 43C32.				
05-929529		Bridge Replacement				
05BRMM						
PR000799						
	/ /	118-HBRR	Obligation	-31,040		
	09/05/2000	Q10-HBRR	Obligation	-75,723		
Total Obligated:		-151,412	Total:	-106,763	0	0
Total Encumbered:		151,412				
Total Expended:		62,434				
Date of Last Activity:		02/21/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
			Total Obligations	-3,110,565	2,918	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Council Of San Benito County Governments Balance:	-3,110,565	2,918	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara County (5951)				
BROS-0083(007)						
- -						
PR001062						
	/ /	117-HBRR	Obligation	-219,778		
Total Obligated:		-219,778	Total:	-219,778	0	0
Total Encumbered:		219,778				
Total Expended:		219,778				
Date of Last Activity:		03/25/1991				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BROS-0083(008)						
PR001063						
	/ /	117-HBRR	Obligation	-276,568		
Total Obligated:		-276,568	Total:	-276,568	0	0
Total Encumbered:		276,568				
Total Expended:		276,568				
Date of Last Activity:		07/26/1991				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BROS-0083(011)		In Santa Barbara County on Grand Ave @ Alamo Pintado Creek Br. #51C-0080.				
05-141804		Bridge Replacement				
05N/A						
PR001064						
	/ /	117-HBRR	Obligation	-581,065		
	05/16/2001	117-HBRR	Obligation	11,967	11,967	**New1**
Total Obligated:		-569,097	Total:	-569,097	11,967	0
Total Encumbered:		569,097				
Total Expended:		569,097				
Date of Last Activity:		05/16/2001				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BROS-0083(012)		LOS CARNEROS RD BRIDGE OVER SOUTHERN PACIFIC RR BR. #51C-168				
- -						
PR001065						
	/ /	117-HBRR	Obligation	-31,200		
Total Obligated:		-31,200	Total:	-31,200	0	0
Total Encumbered:		31,200				
Total Expended:		31,200				
Date of Last Activity:		06/26/1991				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BROS-0083(013)		LOS CARNEROS RD BRIDGE OVER SP RR BR. #51C-168				
PR001066						
	/ /	114-HBRR	Obligation	-209,290		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-209,290	Total:	-209,290	0	0
Total Encumbered:		209,290				
Total Expended:		209,290				
Date of Last Activity:		04/19/1999				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BROS-0083(016)		JONATA PARK RD AT ZACA CREEK, BR. NO. 51C-225.				
05-929595						
PR001067						
	/ /	117-HBRR	Obligation	-38,400		
Total Obligated:		-38,400	Total:	-38,400	0	0
Total Encumbered:		38,400				
Total Expended:		38,400				
Date of Last Activity:		10/13/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Barbara County (5951)				
BROS-0083(017)		JONATA PARK RD AT ZACA CREEK BR. NO. 51C-226.				
05-929596						
PR001068						
	/ /	117-HBRR	Obligation	-54,400		
Total Obligated:		-54,400	Total:	-54,400	0	0
Total Encumbered:		54,400				
Total Expended:		0				
Date of Last Activity:		01/13/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara (5007)				
BRLS-5007(001)		De La Vina @ Mission Cr Br #51C-247				
05-927061						
PR000564						
	/ /	118-HBRR	Obligation	-52,000		
Total Obligated:		-52,000	Total:	-52,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara (5007)				
BRLS-5007(002)		Cota St @ Mission Cr. Br. #51C-246				
05-927062						
PR000565						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara (5007)				
BRLS-5007(012)		CHAPALA ST @ MISSION CK 51C0250				
05-141924						
PR000566						
	/ /	118-HBRR	Obligation	-100,000		
Total Obligated:		-100,000	Total:	-100,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/25/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Maria (5138)				
BRLS-5138(006)		CITY OF SANTA MARIA ON SUEY CROSSING ROAD AT SANTA MARIA RIVER, BRD. NO.				
05-929974		51C-LWC2 (51C0331)				
		LOW WATER CROSSING				
05BRLS						
PR000586						
	03/31/1998	114-HBRR	Obligation	-64,000		
	04/19/2000	Q10-HBRR	Obligation	-1,153,600		
Total Obligated:		-1,217,600	Total:	-1,217,600	0	0
Total Encumbered:		1,217,600				
Total Expended:		1,033,823				
Date of Last Activity:		05/10/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Solvang (5443)				
STPLZ-5443(003)		IN THE CITY OF SOLVANG ON ALISAL ST @ SANTA YNEZ RIVER, BRD. NO. 51C-0008				
05-929928		SEISMIC RETROFIT				
05STPLZ5443						
PR020280						
	/ /	BMS-Seismic	Obligation	-35,412		
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		56,000				
Total Expended:		0				
Date of Last Activity:		09/19/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRL-5951(001)		In Santa Barbara County on Fairview Ave. over Southern Pacific Railroad, Brd. #51C-152.				
05-371604		Bridge Replacement-Environmental Studies				
05N/A						
PR000263						
	/ /	118-HBRR	Obligation	-120,000		
	10/31/1997	118-HBRR	Obligation	-160,000		
	12/28/1998	114-HBRR	Obligation	-2,188,209		
	12/28/1998	114-HBRR	Obligation	-10		
	04/14/1999	114-HBRR	Obligation	-2,379,775		
	04/19/1999	114-HBRR	Obligation	2,283,997		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,563,997	Total:	-2,563,997	0	0
Total Encumbered:		2,563,997				
Total Expended:		1,965,150				
Date of Last Activity:		04/23/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLS-5951(002)						
PR000679						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLS-5951(021)		IN SAN BARBARA COUNTY ON OLD COAST HWY @ NOJOQUI CREEK BR. #51C-113				
05-141934		BRIDGE REPLACEMENT				
PR000680						
	/ /	118-HBRR	Obligation	-46,400		
Total Obligated:		-46,400	Total:	-46,400	0	0
Total Encumbered:		46,400				
Total Expended:		0				
Date of Last Activity:		08/13/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLS-5951(022)		JAMALA RD @ SALSIPUEDES CK 51C-13				
05-927065						
PR000681						
	/ /	118-HBRR	Obligation	-42,400		
Total Obligated:		-42,400	Total:	-42,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/24/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
STPLX-5951(023)		IN SANTA BARBARA COUNTY ON BELL ST @ SAN ANTONIO CREEK BRIDGE NO.51C-157				
05-141954		REPLACE BRIDGE RAIL				
05STPLX5951						
PR020155						
	/ /	BRP-HBRR	Obligation	-161,340		
Total Obligated:		-161,340	Total:	-161,340	0	0
Total Encumbered:		161,340				
Total Expended:		129,204				
Date of Last Activity:		03/16/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara County (5951)				
BRLS-5951(024)		BLACK RD @ SOLOMON CYN CK 51C-31				
05-927064						
PR000682						
	/ /	118-HBRR	Obligation	-44,000		
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/24/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLS-5951(025)		IN SANTA BARBARA COUNTY AT GOLETA ON SR-101 FROM 0.6 MILE EAST TO 0.2 MILE				
05-079814		WEST OF STORKE RD OC (GLENN ANNIE RD @ SPTCO OH 51C-153)				
		REPLACE BRIDGE				
PR000683						
	/ /	118-HBRR	Obligation	-1,317,741		
	04/11/2000	Q10-HBRR	Obligation	-716,868		
Total Obligated:		-2,034,609	Total:	-2,034,609	0	0
Total Encumbered:		1,317,741				
Total Expended:		1,317,742				
Date of Last Activity:		04/11/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Barbara County (5951)				
BRL-5951(031)		In Santa Barbara County on University Drive from 0.25 mile east of Patterson Avenue at Maria				
05-929761		Ygnacio Creek, Brd No 51C-219.				
		Replace Bridge				
05BRL595131						
PR000264						
	/ /	118-HBRR	Obligation	-102,400		
	03/16/2000	Q10-HBRR	Obligation	-522,560		
	03/16/2000	118-HBRR	Obligation	-33,600		
	11/01/2000	Q10-HBRR	Obligation	-106,400	-106,400	
	12/22/2000	Q10-HBRR	Obligation	-65,744	-65,744	
Total Obligated:		-830,704	Total:	-830,704	-172,144	0
Total Encumbered:		830,704				
Total Expended:		0				
Date of Last Activity:		03/22/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRL-5951(032)		IN SANTA BARBARA COUNTY ON CALLE REAL 0.5 MILES WEST OF PATTERSON AVENUE @				
05-929762		SAN JOSE CREEK, BRD NO. 51C-156.				
		Bridge Replacement				
05BRL595132						
PR000265						
	/ /	118-HBRR	Obligation	-136,000		
	08/09/2000	Q10-HBRR	Obligation	-132,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara County (5951)				
BRL-5951(032)		IN SANTA BARBARA COUNTY ON CALLE REAL 0.5 MILES WEST OF PATTERSON AVENUE @ SAN JOSE CREEK, BRD NO. 51C-156.				
		Bridge Replacement				
05BRL595132						
PR000265						
	01/19/2001	Q10-HBRR	Obligation	-809,688	-809,688	
Total Obligated:		-1,077,688	Total:	-1,077,688	-809,688	0
Total Encumbered:		1,077,688				
Total Expended:		130,175				
Date of Last Activity:		04/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Barbara County (5951)				
STPLZ-5951(039)		In Santa Barbara County at twelve (12) various bridges.				
05-929867		Seismic Retrofit				
05STPLZ5951						
PR020358						
	/ /	BMS-Seismic	Obligation	-221,325		
Total Obligated:		-221,325	Total:	-221,325	0	0
Total Encumbered:		350,000				
Total Expended:		0				
Date of Last Activity:		01/30/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLF-5951(040)		IN SANTA BARBARA COUNTY AT ELWOOD OVERCROSSING BR NO 51C-130				
05-929880		REPLACE BRIDGE				
05BRLF59514						
PR000280						
	/ /	BSR-HBRR	Obligation	-160,000		
	/ /	BSR-HBRR	Obligation	160,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		160,000	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		09/09/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRL-5951(043)		IN SANTA BARBARA COUNTY ON PUENTE DR OVER ATASCADERO CREEK, BRD. NO. 51C-0058				
05-929988		BRIDGE REPLACEMENT				
05BRL						
PR051220						
	06/19/1998	114-HBRR	Obligation	-145,600		
	06/28/1998	114-HBRR	Obligation	72,800		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-72,800	Total:	-72,800	0	0
Total Encumbered:		72,800				
Total Expended:		13,252				
Date of Last Activity:		07/12/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Barbara County (5951)				
BRLS-5951(051)		IN SANTA BARBARA COUNTY ON SAN MARCOS ROAD AT SAN ANTONIO CREEK, BRD. NO.				
05-929938		51C-070				
		BRIDGE REPLACEMENT				
05BRLS5951						
PR000684						
	/ /	114-HBRR	Obligation	-424,000		
	07/29/1998	114-HBRR	Obligation	-57,424		
	03/28/2000	114-HBRR	Obligation	-123,679		
Total Obligated:		-605,103	Total:	-605,103	0	0
Total Encumbered:		605,103				
Total Expended:		605,103				
Date of Last Activity:		12/28/2000				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BENSTPL-5951(053)		IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONS (APPROX. 19)				
05-929961		SCOUR PROTECTION, STOCKPILING, DRAINAGE ETC				
05N/A						
PR000149						
	12/31/1997	BEN-HBRR	Obligation	-17,706		
	12/31/1997	BEN-HBRR	Obligation	-353,677		
	01/29/2001	BEN-HBRR	Obligation	88,778	88,778	
Total Obligated:		-282,604	Total:	-282,604	88,778	0
Total Encumbered:		282,605				
Total Expended:		282,605				
Date of Last Activity:		01/29/2001				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BRLO-5951(055)		IN THE COUNTY OF SANTA BARBARA ON BONITA SCHOOL ROAD AT SANTA MARIA RIVER,				
05-929973		BRD. NO. 51C-230				
		CONSTRUCT BRIDGE @ LOW WATER CROSSING				
05BRLK						
PR051221						
	06/19/1998	114-HBRR	Obligation	-64,000		
	10/25/1999	114-HBRR	Obligation	-2,870,360		
	10/28/1999	114-HBRR	Obligation	1,956,240		
Total Obligated:		-978,120	Total:	-978,120	0	0
Total Encumbered:		978,120				
Total Expended:		29,755				
Date of Last Activity:		11/10/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara County (5951)				
BRLSZD-5951(060)		IN SANTA BARBARA COUNTY ON FLORIDALE AVE BRIDGE AT SANTA YNEZ RIVER, BRD. NO				
05-142324		51C-0006 IN LOMPOC				
		SEISMIC/ BRIDGE REPLACEMENT				
05BRLSZD						
PR056364						
	04/19/1999	BMD-Seismic	Obligation	-840,000		
Total Obligated:		-840,000	Total:	-840,000	0	0
Total Encumbered:		1,050,000				
Total Expended:		0				
Date of Last Activity:		04/29/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLSZD-5951(070)		In Santa Barbara County on Bell Street over San Antonio Creek Brd. #51C-157				
05-927172		Bridge Replacement- Seismic				
05BRLSZD						
PR064320						
	12/19/2000	BMD-Seismic	Obligation	-152,000	-152,000	
Total Obligated:		-152,000	Total:	-152,000	-152,000	0
Total Encumbered:		190,000				
Total Expended:		0				
Date of Last Activity:		01/02/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara County (5951)				
BRLS-5951(073)		IN SANTA BARBARA COUNTY ON LOS CANEROS ROAD OVER UNION PACIFIC RR 51C-168				
05-927238		Bridge Replacement				
05BRL						
PR064954						
	02/05/2001	Q10-HBRR	Obligation	-75,000	-75,000	
Total Obligated:		-75,000	Total:	-75,000	-75,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/05/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara (5007)				
BRM-H001(006)		STATE ST. @ MISSION CREEK BR. NO. 51C-260				
- -						
PR000779						
	/ /	118-HBRR	Obligation	-138,960		
Total Obligated:		-138,960	Total:	-138,960	0	0
Total Encumbered:		138,960				
Total Expended:		138,960				
Date of Last Activity:		10/14/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara (5007)				
BRM-H001(007)		IN THE CITY OF SANTA BARBARA ON HOLLISTER AVENUE AT SAN PEDRO CREEK BRD.				
05-142014		NO. 51C-131L & R.				
		BRIDGE REPLACEMENT				
05BRMH001 7						
PR000780						
	/ /	118-HBRR	Obligation	-1,418,714		
	11/30/1997	118-HBRR	Obligation	-148,548		
	06/11/1999	118-HBRR	Obligation	0		
Total Obligated:		-1,567,261	Total:	-1,567,261	0	0
Total Encumbered:		1,567,262				
Total Expended:		1,567,262				
Date of Last Activity:		06/11/1999				
9I, FINAL VOUCHER PAID						
		Santa Barbara (5007)				
BRM-H001(008)		ON STATE ST @ MISSION CREEK BRIDGE NO. 51C-260				
- -						
PR000781						
	/ /	118-HBRR	Obligation	-657,857		
Total Obligated:		-657,857	Total:	-657,857	0	0
Total Encumbered:		657,857				
Total Expended:		657,857				
Date of Last Activity:		08/23/1994				
9I, FINAL VOUCHER PAID						
		Santa Barbara (5007)				
BRM-H005(002)						
05-927063						
PR000782						
	/ /	118-HBRR	Obligation	-31,200		
Total Obligated:		-31,200	Total:	-31,200	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Barbara (5007)				
BRM-H099(001)		ON BATH ST AT MISSION CREEK, BR. NO. 51C-296.				
05-140009						
PR000783						
	/ /	118-HBRR	Obligation	-808,364		
	12/31/1997	118-HBRR	Obligation	-59,452		
Total Obligated:		-867,816	Total:	-867,816	0	0
Total Encumbered:		867,816				
Total Expended:		846,305				
Date of Last Activity:		04/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Barbara County Association Of Governments (6090)						
		Santa Barbara County (5951)				
BRRS-W151(001)						
- -						
PR001274						
	/ /	118-HBRR	Obligation	-281,296		
	/ /	118-HBRR	Obligation	35,150		
Total Obligated:		-246,145	Total:	-246,145	0	0
Total Encumbered:		246,145				
Total Expended:		0				
Date of Last Activity:		03/05/1992				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BRRS-W153(001)						
PR001275						
	/ /	118-HBRR	Obligation	-16,000		
	/ /	118-HBRR	Obligation	-362,232		
Total Obligated:		-378,232	Total:	-378,232	0	0
Total Encumbered:		378,232				
Total Expended:		378,232				
Date of Last Activity:		07/14/1993				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
RS-BRRS-W154(003)						
PR012713						
	/ /	118-HBRR	Obligation	-218,928		
	/ /	118-HBRR	Obligation	11,814		
Total Obligated:		-295,309	Total:	-207,113	0	0
Total Encumbered:		330,247				
Total Expended:		23,625				
Date of Last Activity:		02/04/1993				
9I, FINAL VOUCHER PAID						
		Santa Barbara County (5951)				
BRRS-W154(004)						
PR001276						
	/ /	118-HBRR	Obligation	-41,600		
	/ /	118-HBRR	Obligation	-364,102		
Total Obligated:		-405,702	Total:	-405,702	0	0
Total Encumbered:		405,702				
Total Expended:		405,702				
Date of Last Activity:		01/24/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-17,396,127	-1,108,086	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Santa Barbara County Association Of Governments			Balance:	-17,396,127	-1,108,086	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BRSOS-0079(007)						
PR001439						
	/ /	117-HBRR	Obligation	-82,209		
Total Obligated:		-82,209	Total:	-82,209	0	0
Total Encumbered:		82,209				
Total Expended:		0				
Date of Last Activity:		12/18/1987				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRSOS-0079(009)						
PR001440						
	/ /	117-HBRR	Obligation	-20,000		
	/ /	114-HBRR	Obligation	-218,400		
	/ /	117-HBRR	Obligation	6,213		
	/ /	114-HBRR	Obligation	-6,213		
Total Obligated:		-238,399	Total:	-238,399	0	0
Total Encumbered:		298,000				
Total Expended:		106,242				
Date of Last Activity:		12/18/1989				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BROS-0079(011)						
PR001041						
	/ /	117-HBRR	Obligation	-163,291		
Total Obligated:		-163,291	Total:	-163,291	0	0
Total Encumbered:		216,428				
Total Expended:		216,428				
Date of Last Activity:		09/10/1990				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BROS-0079(012)						
PR001042						
	/ /	114-HBRR	Obligation	-24,267		
	/ /	117-HBRR	Obligation	-372,108		
Total Obligated:		-396,375	Total:	-396,375	0	0
Total Encumbered:		396,375				
Total Expended:		396,375				
Date of Last Activity:		09/27/1991				
9I, FINAL VOUCHER PAID						
		Atascadero (5423)				
BROS-0079(014)						
PR001044						
	/ /	117-HBRR	Obligation	-21,258		
	/ /	117-HBRR	Obligation	-399,902		
	/ /	114-HBRR	Obligation	-61,901		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-483,061	Total:	-483,061	0	0
Total Encumbered:		483,061				
Total Expended:		483,061				
Date of Last Activity:		08/21/1992				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BROS-0079(016)						
PR001046						
	/ /	114-HBRR	Obligation	-130,701		
	/ /	117-HBRR	Obligation	-170,142		
Total Obligated:		-300,843	Total:	-300,843	0	0
Total Encumbered:		384,967				
Total Expended:		384,967				
Date of Last Activity:		01/23/1992				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BROS-0079(017)		ON ELKS LANE AT SAN LUIS OBISPO CREEK, BRIDGE NO. 49C-081.				
05-140751		REPLACE EXISTING BRD & CONST APPR. RDWY				
PR001047						
	/ /	117-HBRR	Obligation	-26,511		
Total Obligated:		-26,511	Total:	-26,511	0	0
Total Encumbered:		26,511				
Total Expended:		26,511				
Date of Last Activity:		04/17/1996				
9I, FINAL VOUCHER PAID						
		Atascadero (5423)				
BROS-0079(018)		IN THE CITY OF ATASCADERO ON GARCIA RD AT GRAVES CREEK, BR. #49C-383				
05-929516		REPLACE BRIDGE & APPROACHES				
05BROS						
PR001048						
	/ /	117-HBRR	Obligation	-32,000		
	05/11/1998	117-HBRR	Obligation	-39,680		
	12/13/1999	117-HBRR	Obligation	-9,600		
Total Obligated:		-81,280	Total:	-81,280	0	0
Total Encumbered:		81,280				
Total Expended:		73,870				
Date of Last Activity:		11/13/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Atascadero (5423)				
BROS-0079(019)						
- -						
PR001049						
	/ /	117-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		24,000				
Date of Last Activity:		01/31/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BROS-0079(021)		UNION RD AT HUERHUERO CREEK, BRIDGE NO. 49C-297. See BRLO-5949(004) for CON.				
05-140774		Replace bridge and approaches				
PR001051						
	/ /	114-HBRR	Obligation	24,000		
	/ /	114-HBRR	Obligation	-72,000		
	/ /	117-HBRR	Obligation	-43,200		
	12/14/1999	117-HBRR	Obligation	1,668		
Total Obligated:		-89,531	Total:	-89,531	0	0
Total Encumbered:		89,531				
Total Expended:		89,531				
Date of Last Activity:		12/14/1999				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BROS-0079(026)		MC MILLAN CANYON RD AT MC MILLAN CANYON CREEK, BR. NO. 49C-324.				
05-929593						
PR001055						
	/ /	117-HBRR	Obligation	-22,326		
Total Obligated:		-22,326	Total:	-22,326	0	0
Total Encumbered:		22,326				
Total Expended:		22,326				
Date of Last Activity:		04/23/1996				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BROS-0079(027)		ONTARIO RD AT SAN LUIS OBISPO CREEK, BR. NO. 49C-197.				
05-929594		Construct bridge and roadway approaches				
PR001056						
	/ /	117-HBRR	Obligation	-147,524		
	12/28/2000	117-HBRR	Obligation	21,676	21,676	
Total Obligated:		-125,847	Total:	-125,847	21,676	0
Total Encumbered:		125,847				
Total Expended:		125,847				
Date of Last Activity:		12/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BROS-0079(028)		MC MILLAN CANYON RD AT THE ESTRELLA RIVER BR. NO. 49C-325.				
05-929601		Construct bridge and approaches				
PR001057						
	/ /	117-HBRR	Obligation	-68,696		
	12/29/1999	117-HBRR	Obligation	1,266		
Total Obligated:		-67,429	Total:	-67,429	0	0
Total Encumbered:		67,429				
Total Expended:		67,429				
Date of Last Activity:		12/29/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo (5016)				
BRLO-5016(001)		In San Luis Obispo on Elks Lane @ San Luis Obispo Creek, Br. No. 49C-081.				
05-142004		Replace bridge & Approach roadway				
PR000294						
	/ /	117-HBRR	Obligation	-405,493		
Total Obligated:		-405,493	Total:	-405,493	0	0
Total Encumbered:		405,493				
Total Expended:		405,493				
Date of Last Activity:		09/02/1996				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BRLN-5016(002)		Santa Rosa St @ San Luis Obispo Cr. Br. #49C-368				
05-140984		Replace Bridge and Approaches				
05BRLN50162						
PR000285						
	/ /	118-HBRR	Obligation	-118,000		
	05/27/1999	Q10-HBRR	Obligation	-790,671		
	08/02/1999	Q10-HBRR	Obligation	-17,416		
	02/23/2001	Q10-HBRR	Obligation	2,664	2,664	
Total Obligated:		-923,422	Total:	-923,422	2,664	0
Total Encumbered:		923,422				
Total Expended:		923,422				
Date of Last Activity:		02/23/2001				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BRLS-5016(003)		Nipomo St. @ SLO Br. # 49C-369				
05-141214		REPLACE BRIDGE & APPROACH ROADWAY				
PR000567						
	/ /	118-HBRR	Obligation	-500,707		
Total Obligated:		-500,707	Total:	-500,707	0	0
Total Encumbered:		500,707				
Total Expended:		500,707				
Date of Last Activity:		03/05/1996				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BHLS-5016(009)		In San Luis Obispo County on Higuera St. @ San Luis Obispo Creek Br. #49C-408.				
05-141734		Bridge Rehabilitation				
05BHLS50169						
PR000190						
	/ /	117-HBRR	Obligation	-238,400		
	06/02/1999	117-HBRR	Obligation	-269,280		
	04/13/2000	Q12-HBRR	Obligation	-2,400,000		
	06/15/2000	Q12-HBRR	Obligation	710,045		
	06/15/2000	117-HBRR	Obligation	16,656		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,180,979	Total:	-2,180,979	0	0
Total Encumbered:		2,180,979				
Total Expended:		191,374				
Date of Last Activity:		06/29/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Luis Obispo (5016)

BRLS-5016(031)
05-927270
051998-30
PR065976

FOOTHILL BOULEVARD AT STENNER CREEK---BR. NO. 49C0371
Bridge Replacement

	04/25/2001	Q10-HBRR	Obligation	-200,000	-200,000	
Total Obligated:		-200,000	Total:	-200,000	-200,000	0
Total Encumbered:		200,000				
Total Expended:		0				
Date of Last Activity:		05/04/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

El Paso De Robles (5084)

STPLZ-5084(001)
05-929918
05STPLZ5084
PR020225

In the City of Paso Robles on 13th St @ Brd #49C-0314 & 24th St @ Brd #49C-0357
Seismic Retrofit

	/ /	BMS-Seismic	Obligation	-61,971		
	06/11/1999	BMS-Seismic	Obligation	-818,167		
	09/09/1999	BMS-Seismic	Obligation	14,814		
	02/25/2000	BMS-Seismic	Obligation	-57,750		
	02/28/2001	BMS-Seismic	Obligation	0	0	
	04/19/2001	BMS-Seismic	Obligation	-0	-0	
Total Obligated:		-923,073	Total:	-923,073	0	0
Total Encumbered:		1,094,329				
Total Expended:		1,094,328				
Date of Last Activity:		04/19/2001				

8H, FINAL VOUCHER PAID

Arroyo Grande (5199)

BHLO-5199(005)
05-929831
05BHLO51995
PR000177

In the City of Arroyo Grande on Bridge St over the Arroyo Grande Creek Brd. No. 49C-0196
Bridge Rehabilitation Feasibility Study

	/ /	114-HBRR	Obligation	-29,952		
Total Obligated:		-29,952	Total:	-29,952	0	0
Total Encumbered:		29,952				
Total Expended:		3,236				
Date of Last Activity:		06/15/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Arroyo Grande (5199)

STPLX-5199(015)
05-927209
05STPLX
PR063905

In the City of Arroyo Grande on Traffic Way over Arroyo Grande Creek Brd No. 49C-318
Bridge Rail

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		Arroyo Grande (5199)				
STPLX-5199(015)		In the City of Arroyo Grande on Traffic Way over Arroyo Grande Creek Brd No. 49C-318 Bridge Rail				
05STPLX						
PR063905						
	11/03/2000	BRL-HBRR	Obligation	-20,141	-20,141	
Total Obligated:		-20,141	Total:	-20,141	-20,141	0
Total Encumbered:		20,141				
Total Expended:		158				
Date of Last Activity:		06/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Atascadero (5423)				
BRL-5423(001)		Monterey Rd @ Graves Cr Br #49C-277				
05-140664						
PR000256						
	/ /	118-HBRR	Obligation	-228,477		
Total Obligated:		-228,477	Total:	-228,477	0	0
Total Encumbered:		228,477				
Total Expended:		228,477				
Date of Last Activity:		01/17/1995				
9I, FINAL VOUCHER PAID						
		Atascadero (5423)				
BRLO-5423(002)		San Andres @ Atascadero Cr Br #49C-159				
05-140674						
PR000318						
	/ /	117-HBRR	Obligation	-230,724		
Total Obligated:		-230,724	Total:	-230,724	0	0
Total Encumbered:		230,724				
Total Expended:		230,724				
Date of Last Activity:		10/13/1995				
9I, FINAL VOUCHER PAID						
		Atascadero (5423)				
BRLO-5423(006)		IN THE CITY OF ATASCADERO ON SANTA LUCIA RD AT GRAVES CREEK, BRD. NO. 49C-164				
05-141914		REPLACE BRIDGE AND APPROACH ROADWAY				
05N/A						
PR000319						
	/ /	118-HBRR	Obligation	-40,000		
	01/08/2001	118-HBRR	Obligation	40,000	40,000	
Total Obligated:		0	Total:	0	40,000	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/08/2001				
1B, CANCELLED - PROJECT REVIEWED.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		Atascadero (5423)				
STPLZ-5423(007)		In the City of Atascadero on Del Rio Rd @ Graves Creek, Brd. No. 49C-0163				
05-927012		Seismic Retrofit				
05STPLZ						
PR052228						
	08/06/1998	BMS-Seismic	Obligation	-6,206		
	02/02/2000	BMS-Seismic	Obligation	-4,359		
	11/28/2000	BMG-Seismic	Obligation	-8,834	-8,834	
	04/11/2001	BMS-Seismic	Obligation	1,017	1,017	
Total Obligated:		-18,382	Total:	-18,382	-7,817	0
Total Encumbered:		22,978				
Total Expended:		13,510				
Date of Last Activity:		04/30/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Luis Obispo County (5949)				
BRLO-5949(004)		Union Rd @ Huerhuer Cr Br #49C-297				
05-140854		Bridge Replacement				
PR000532						
	/ /	114-HBRR	Obligation	-593,600		
Total Obligated:		-593,600	Total:	-593,600	0	0
Total Encumbered:		816,160				
Total Expended:		761,085				
Date of Last Activity:		07/25/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Luis Obispo County (5949)				
BRLO-5949(006)		In San Luis Obispo County on Ranchita Canyon Rd over Ranchita Canyon Creek Br. n/o Cross				
05-929756		Canyon Rd Br. #49C-211				
		Bridge Replacement				
05BRLO59496						
PR000533						
	/ /	114-HBRR	Obligation	-356,609		
	05/25/1999	114-HBRR	Obligation	17,668		
Total Obligated:		-338,940	Total:	-338,940	0	0
Total Encumbered:		338,940				
Total Expended:		338,940				
Date of Last Activity:		05/25/1999				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRLO-5949(007)		In San Luis Obispo County at Ranchita Canyon Rd over Ranchita Canyon Creek, Br. # 49C-212				
05-929851		Replace Bridge				
05BRLO59497						
PR000534						
	/ /	114-HBRR	Obligation	-248,080		
	05/06/1999	114-HBRR	Obligation	13,969		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-234,110	Total:	-234,110	0	0
Total Encumbered:		246,350				
Total Expended:		234,110				
Date of Last Activity:		05/06/1999				
9I, FINAL VOUCHER PAID						

San Luis Obispo County (5949)

BRLO-5949(008)
05-140954
In San Luis Obispo County on Ranchito Canyon Rd Bridge over Ranchito Canyon Creek, Brd #49C-0213
Replace Bridge

05BRLO59498
PR000535

	/ /	114-HBRR	Obligation	-243,520		
	05/25/1999	114-HBRR	Obligation	12,142		
Total Obligated:		-231,377	Total:	-231,377	0	0
Total Encumbered:		231,377				
Total Expended:		231,377				
Date of Last Activity:		05/25/1999				
9I, FINAL VOUCHER PAID						

San Luis Obispo County (5949)

BRLO-5949(009)
05-927066
In San Luis Obispo County on San Simeon Crk. Rd @ San Simeon Creek, Brd. # 49C0252
Bridge Replacement
PR000536

	/ /	117-HBRR	Obligation	-65,600		
	07/20/2000	117-HBRR	Obligation	-53,200		
Total Obligated:		-118,800	Total:	-118,800	0	0
Total Encumbered:		118,800				
Total Expended:		10,188				
Date of Last Activity:		09/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

San Luis Obispo County (5949)

BRLO-5949(011)
05-141324
Ontario Rd. @ SLO Br. #49C-197. Project completed.
Replace bridge and approaches
PR000537

	/ /	117-HBRR	Obligation	-1,292,400		
	10/27/1999	117-HBRR	Obligation	151,720		
Total Obligated:		-1,140,679	Total:	-1,140,679	0	0
Total Encumbered:		1,140,679				
Total Expended:		1,134,594				
Date of Last Activity:		10/27/1999				
9I, FINAL VOUCHER PAID						

San Luis Obispo County (5949)

BRLO-5949(014)
05-141904
IN SAN LUIS OBISPO COUNTY ON LOS BERROS RD @ LOS BERROS CREEK, BRD. NO. 49C-268
BRIDGE REPLACEMENT

05BRLO5949
PR000538

/ /	118-HBRR	Obligation	23,200
/ /	118-HBRR	Obligation	-23,200

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BRLO-5949(014)		IN SAN LUIS OBISPO COUNTY ON LOS BERROS RD @ LOS BERROS CREEK, BRD. NO. 49C-268				
		BRIDGE REPLACEMENT				
05BRLO5949						
PR000538						
	03/31/1998	117-HBRR	Obligation	-48,800		
	03/31/1998	117-HBRR	Obligation	-176,640		
	01/28/1998	118-HBRR	Obligation	-23,200		
	03/28/1998	118-HBRR	Obligation	23,200		
	/ /	118-HBRR	Obligation	-23,200		
	03/28/1998	118-HBRR	Obligation	23,200		
	05/11/1998	117-HBRR	Obligation	-13,200		
	01/19/1999	117-HBRR	Obligation	-10,000		
	06/30/1999	117-HBRR	Obligation	-51,360		
Total Obligated:		-300,000	Total:	-300,000	0	0
Total Encumbered:		300,000				
Total Expended:		300,000				
Date of Last Activity:		04/17/2001				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRLO-5949(015)		In San Luis Obispo County on Ranchita Canyon Rd @ Ranchita Canyon Creek, Brd #49C-214				
05-141704		Replace Bridge				
055949(015)						
PR000539						
	/ /	114-HBRR	Obligation	-192,080		
	05/25/1999	114-HBRR	Obligation	10,773		
Total Obligated:		-181,306	Total:	-181,306	0	0
Total Encumbered:		181,306				
Total Expended:		181,306				
Date of Last Activity:		05/25/1999				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRL-5949(018)		IN SAN LUIS OBISPO COUNTY ON LINNE ROAD @ HUER HUERO CREEK, BR. #49C-LWC				
05-929708		REPLACE LOW WATER CROSSING WITH BRIDGE				
05BRL594918						
PR000259						
	/ /	114-HBRR	Obligation	-601,580		
	03/16/2000	114-HBRR	Obligation	69,879		
Total Obligated:		-531,700	Total:	-531,700	0	0
Total Encumbered:		531,701				
Total Expended:		531,701				
Date of Last Activity:		03/16/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BRLO-5949(019)		IN SAN LUIS OBISPO COUNTY ON SAN SIMEON CREEK RD @ BRD. NO. 49C-101				
05-929710		REPLACE BRIDGE				
0594/5P3-44						
PR000540						
	/ /	117-HBRR	Obligation	-54,800		
	07/24/2000	117-HBRR	Obligation	-56,000		
Total Obligated:		-110,800	Total:	-110,800	0	0
Total Encumbered:		110,800				
Total Expended:		21,390				
Date of Last Activity:		05/10/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Luis Obispo County (5949)				
BRLO-5949(020)		MC MILLAN CANYON ROAD BR. NOS. 49C-324 & 325.				
05-141994		BRIDGE REPLACEMENT				
PR000541						
	/ /	117-HBRR	Obligation	-1,095,368		
	12/07/1999	117-HBRR	Obligation	95,627		
Total Obligated:		-999,740	Total:	-999,740	0	0
Total Encumbered:		1,006,924				
Total Expended:		999,740				
Date of Last Activity:		12/07/1999				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRLO-5949(021)		In Santa Cruz County at 1.6 miles E/o Pozo Rd on Las Pilitas Bridge #49C-190.				
05-929832		Bridge Replacement				
05BRLO59492						
PR000542						
	/ /	117-HBRR	Obligation	-119,200		
Total Obligated:		-119,200	Total:	-119,200	0	0
Total Encumbered:		119,200				
Total Expended:		38,515				
Date of Last Activity:		06/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Luis Obispo County (5949)				
STPLZ-5949(023)		IN SAN LUIS OBISPO COUNTY AT FIVE (5) VARIOUS BRIDGES.				
05-929865		SEISMIC RETROFIT				
05STPLZ5949						
PR020357						
	/ /	BMS-Seismic	Obligation	-97,383		
Total Obligated:		-97,383	Total:	-97,383	0	0
Total Encumbered:		154,000				
Total Expended:		83,412				
Date of Last Activity:		04/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BRL-5949(026)		IN SAN LUIS OBISPO COUNTY ON O'DONOVAN ROAD AT HUER HUERO CREEK				
05-929916		49C-LWC1/00L0001				
		REPLACE LOW WATER XING WITH BRIDGE				
05BRL594926						
PR000260						
	/ /	117-HBRR	Obligation	-45,280		
	12/18/1998	117-HBRR	Obligation	-8,800		
	04/29/1999	117-HBRR	Obligation	-545,120		
	07/22/1999	117-HBRR	Obligation	-119,200		
	04/25/2001	117-HBRR	Obligation	20,320	20,320	
Total Obligated:		-698,079	Total:	-698,079	20,320	0
Total Encumbered:		698,079				
Total Expended:		698,079				
Date of Last Activity:		04/25/2001				
8H, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRL-5949(027)		IN SAN LUIS OBISPO COUNTY ON MOONSTONE BEACH DRIVE @ LEFFINGWELL CK				
05-929921		BRIDGE REPLACEMENT 49C-338				
05BRL						
PR000261						
	10/31/1997	117-HBRR	Obligation	-176,000		
Total Obligated:		-176,000	Total:	-176,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BENSTPL-5949(029)		IN SAN LUIS OBISPO COUNTY ON WINDSOR BLVD OVER SANTA ROSA CREEK, BRD. NO.				
05-929964		49C-0098				
		EL NINO--PURCHASE/STOCKPILE BAILEY BRD				
PR000147						
	12/31/1997	BEN-HBRR	Obligation	-17,706		
	12/31/1997	BEN-HBRR	Obligation	-203,619		
	02/28/1998	BEN-HBRR	Obligation	1		
	10/09/1998	BEN-HBRR	Obligation	-8,750		
Total Obligated:		-230,074	Total:	-230,074	0	0
Total Encumbered:		230,074				
Total Expended:		230,074				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRL-5949(030)		IN SAN LUIS OBISPO COUNTY NEAR PASO ROBLES ON UNION RD @ DRY CREEK, BRD NO.				
05-929965		49C-300				

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
		CONSTRUCT TRIPLE BOX CULVERT				
05BRL						
PR000262						
	02/28/1998	114-HBRR	Obligation	-48,000		
	02/28/1998	114-HBRR	Obligation	24,800		
	05/18/2000	114-HBRR	Obligation	23,200		
	05/18/2000	Q12-HBRR	Obligation	-208,000		
Total Obligated:		-208,000	Total:	-208,000	0	0
Total Encumbered:		151,527				
Total Expended:		151,527				
Date of Last Activity:		03/23/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Luis Obispo County (5949)

BRLO-5949(033)
05-929979
IN SAN LUIS OBISPO COUNTY ON PICACHIO ROAD BRIDGE OVER CAYUCOS CRK
REPLACE BRIDGE 49C-248
05BRL
PR000543

	03/31/1998	114-HBRR	Obligation	-56,800		
Total Obligated:		-56,800	Total:	-56,800	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/01/1998				

4A, PROJECT AUTHORIZATION (INITIATED).

San Luis Obispo County (5949)

STPLZ-5949(034)
05-142244
IN SAN LUIS OBISPO COUNTY ON PRICE CANYON RD, BRD. NO. 49C-0329 OVER UNION PACIFIC RAILROAD OVERHEAD.
SEISMIC RETROFIT
05STPLZ
PR052726

	09/08/1998	BMS-Seismic	Obligation	-163,015		
	05/11/1999	BMS-Seismic	Obligation	1		
Total Obligated:		-163,014	Total:	-163,014	0	0
Total Encumbered:		184,136				
Total Expended:		141,442				
Date of Last Activity:		04/17/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Luis Obispo County (5949)

STPLZ-5949(035)
05-142264
IN SAN LUIS OBISPO COUNTY ON EL CAMINO REAL AT SANTA MARGARITA CREEK BRIDGE 49C-310
SEISMIC RETROFIT
05STPLZ
PR052792

	09/14/1998	BMS-Seismic	Obligation	-26,470
	12/30/1998	BMS-Seismic	Obligation	-1,948

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-28,418	Total:	-28,418	0	0
Total Encumbered:		32,100				
Total Expended:		0				
Date of Last Activity:		02/03/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BRLOZB-5949(038)		In San Luis Obispo County on Chimney Rock Rd bridge @ Las Tablas Creek, Brd. #49C-0319				
05-927068		Seismic Retrofit				
05BRLOZB						
PR055220						
	02/22/1999	BMB-Seismic	Obligation	-111,360		
	06/30/1999	BMB-Seismic	Obligation	-51,040		
	12/22/2000	BMB-Seismic	Obligation	5,597	5,597	
Total Obligated:		-156,802	Total:	-156,802	5,597	0
Total Encumbered:		196,002				
Total Expended:		196,002				
Date of Last Activity:		12/22/2000				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRLSZA-5949(039)		In San Luis Obispo County on River Rd bridge over Salinas River, Brd. #49C-0045				
05-927069		Seismic Retrofit				
05BRLSZC						
PR055221						
	02/22/1999	BMQ-Seismic	Obligation	-1,268,000		
	07/16/1999	BMQ-Seismic	Obligation	98,400		
	02/22/2001	BMQ-Seismic	Obligation	687,111	687,111	
Total Obligated:		-482,488	Total:	-482,488	687,111	0
Total Encumbered:		603,110				
Total Expended:		603,110				
Date of Last Activity:		02/22/2001				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRLSZD-5949(060)		In San Luis Obispo County at River Road over Salinas River, Brd. #49C-0045 in San Miguel				
05-4A0394		Bridge Replacement				
05BRLSZD						
PR061959						
	05/25/2000	BMD-Seismic	Obligation	-480,000		
	07/28/2000	BMD-Seismic	Obligation	-8,000		
Total Obligated:		-488,000	Total:	-488,000	0	0
Total Encumbered:		854,000				
Total Expended:		27,059				
Date of Last Activity:		06/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Luis Obispo County (5949)				
BHLS-5949(062)		In San Luis Obispo County on Price Cyn Rd over SPRR Brd # 49C-329				
05-927178		Bridge Replacement				
05BRL						
PR062942						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BHLS-5949(062)		In San Luis Obispo County on Price Cyn Rd over SPRR Brd # 49C-329				
		Bridge Replacement				
05BRL						
PR062942						
	08/15/2000	Q10-HBRR	Obligation	-88,000		
Total Obligated:		-88,000	Total:	-88,000	0	0
Total Encumbered:		88,000				
Total Expended:		0				
Date of Last Activity:		09/12/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BHLS-5949(063)		In San Luis Obispo County on Price Cyn Rd at west branch of Corral De Piedra Creek Brd No				
05-927179		49C-330				
		Bridge Rehabilation (Widening)				
05BHL						
PR062943						
	08/15/2000	Q10-HBRR	Obligation	-110,400		
Total Obligated:		-110,400	Total:	-110,400	0	0
Total Encumbered:		110,400				
Total Expended:		0				
Date of Last Activity:		09/12/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BRLO-5949(064)		In San Luis Obispo County on Turri Road Bridge @ Los Osos Creek Brd. #49C-237				
05-927219		Bridge Replacement				
05BRL						
PR063798						
	10/25/2000	Q11-HBRR	Obligation	-90,400	-90,400	
	11/14/2000	Q11-HBRR	Obligation	-3,200	-3,200	
Total Obligated:		-93,600	Total:	-93,600	-93,600	0
Total Encumbered:		90,400				
Total Expended:		0				
Date of Last Activity:		11/14/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BRLO-5949(065)		In San Luis Obispo County on Main Street bridge in Cambria @ Santa Rosa Creek, Brd. # 49C-337				
05-927220		Bridge Replacement				
05BRL						
PR063820						
	11/03/2000	Q11-HBRR	Obligation	-144,000	-144,000	
	11/22/2000	Q11-HBRR	Obligation	-8,000	-8,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-152,000	Total:	-152,000	-152,000	0
Total Encumbered:		144,000				
Total Expended:		0				
Date of Last Activity:		11/22/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo (5016)				
BRLS-BRLS(030)						
PR065617						
	04/09/2001	Q10-HBRR	Obligation	-200,000	-200,000	
	04/28/2001	Q10-HBRR	Obligation	200,000	200,000	
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		04/28/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Luis Obispo County (5949)				
BRRS-W109(002)						
- -						
PR001272						
	/ /	118-HBRR	Obligation	-470,010		
Total Obligated:		-470,010	Total:	-470,010	0	0
Total Encumbered:		470,010				
Total Expended:		470,010				
Date of Last Activity:		08/20/1991				
9I, FINAL VOUCHER PAID						
		Atascadero (5423)				
BRM-Y054(002)						
PR000820						
	/ /	118-HBRR	Obligation	-18,400		
	/ /	118-HBRR	Obligation	2,508		
Total Obligated:		-15,891	Total:	-15,891	0	0
Total Encumbered:		15,891				
Total Expended:		15,891				
Date of Last Activity:		10/13/1998				
9I, FINAL VOUCHER PAID						
		Morro Bay (5391)				
BRM-Y369(002)		In the City of Morro Bay on South Bay Blvd at Chorro Creek. Brd No. 49C-241 & 242				
05-140454		Replace Existing Bridges				
PR000825						
	/ /	118-HBRR	Obligation	-140,800		
	/ /	118-HBRR	Obligation	-3,219,621		
	05/12/1998	114-HBRR	Obligation	-228,498		
Total Obligated:		-3,588,919	Total:	-3,588,919	0	0
Total Encumbered:		3,588,919				
Total Expended:		3,560,805				
Date of Last Activity:		03/27/2000				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: San Luis Obispo Council Of Governments (6096)						
		San Luis Obispo County (5949)				
BRRS-Y369(007)		ON LOS OSOS VALLEY ROAD AT LOS OSOS CREEK BR. NO. 49C-238				
- -						
PR001315						
	/ /	114-HBRR	Obligation	-102,422		
Total Obligated:		-102,422	Total:	-102,422	0	0
Total Encumbered:		102,422				
Total Expended:		102,422				
Date of Last Activity:		05/21/1992				
9I, FINAL VOUCHER PAID						
		San Luis Obispo County (5949)				
BRRS-RS-Y369(008)		ON LOS OSOS VALLEY RD AT LOS OSOS CREEKK BR. NO. 49C-238				
PR001222						
	/ /	114-HBRR	Obligation	-502,579		
Total Obligated:		-702,684	Total:	-502,579	0	0
Total Encumbered:		818,488				
Total Expended:		818,488				
Date of Last Activity:		08/06/1992				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BRM-Y398(001)						
PR000826						
	/ /	118-HBRR	Obligation	-44,464		
Total Obligated:		-44,464	Total:	-44,464	0	0
Total Encumbered:		44,464				
Total Expended:		44,464				
Date of Last Activity:		06/26/1996				
9I, FINAL VOUCHER PAID						
		San Luis Obispo (5016)				
BRM-Y398(002)		ON NIPOMO ST AT SAN LUIS OBISPO CREEK, BR. NO. 49C-369.				
05-929591						
PR000827						
	/ /	118-HBRR	Obligation	-15,468		
Total Obligated:		-15,468	Total:	-15,468	0	0
Total Encumbered:		15,468				
Total Expended:		15,468				
Date of Last Activity:		04/15/1996				
9I, FINAL VOUCHER PAID						
			Total Obligations	-20,631,533	303,812	0
		San Luis Obispo Council Of Governments Balance:		-20,631,533	303,812	0
		(Includes prior FFY carry over.) Amount Loaned:		0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Salinas (5045)				
BROS-0053(008)						
- -						
PR000975						
	/ /	117-HBRR	Obligation	-216,149		
Total Obligated:		-216,149	Total:	-216,149	0	0
Total Encumbered:		216,149				
Total Expended:		216,149				
Date of Last Activity:		11/30/1989				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BROS-0053(009)		ESQUILINE RD @ CARMEL RIVER, BR. NO. 44C-0018.				
05-140234						
PR000976						
	/ /	114-HBRR	Obligation	-285,600		
	11/30/1997	114-HBRR	Obligation	-58,841		
	11/30/1998	114-HBRR	Obligation	0		
Total Obligated:		-344,440	Total:	-344,440	0	0
Total Encumbered:		344,440				
Total Expended:		344,440				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BROS-0053(011)		On McGowan Rd @ Pajaro River Br. No. 44C02				
05-140401						
PR000978						
	/ /	114-HBRR	Obligation	-194,559		
Total Obligated:		-194,559	Total:	-194,559	0	0
Total Encumbered:		243,200				
Total Expended:		243,200				
Date of Last Activity:		08/30/1993				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BROS-0053(012)		ON MC GOWAN RD @ PAJARO RIVER BRIDGE NO. 44C-02.				
- -						
PR000979						
	/ /	114-HBRR	Obligation	-1,654,381		
Total Obligated:		-1,654,381	Total:	-1,654,381	0	0
Total Encumbered:		1,654,382				
Total Expended:		1,654,382				
Date of Last Activity:		01/29/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Salinas (5045)				
STPLZ-5045(004)		IN THE CITY OF SALINAS AT THE SANBORN RD OH BRIDGE. BRD. # 44C-0039				
05-929828		SEISMIC RETROFIT				
PR020210						
	/ /	BMS-Seismic	Obligation	-450,613		
Total Obligated:		-450,613	Total:	-450,613	0	0
Total Encumbered:		712,593				
Total Expended:		369,340				
Date of Last Activity:		09/01/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Salinas (5045)				
BRLSZD-5045(007)		IN THE CITY OF SALINAS AT THE SANBORN ROAD OH BRIDGE, BRD. NO. 44C-0039				
05-142364		SEISMIC RETROFIT				
05BRLSZD						
PR056741						
	05/05/1999	BMD-Seismic	Obligation	-2,622,473		
	12/13/1999	BMD-Seismic	Obligation	22,579		
	03/28/2000	BMD-Seismic	Obligation	-107,280		
	11/01/2000	BMD-Seismic	Obligation	-232,000	-232,000	
	01/31/2001	BMD-Seismic	Obligation	-247,684	-247,684	
Total Obligated:		-3,186,858	Total:	-3,186,858	-479,684	0
Total Encumbered:		3,983,573				
Total Expended:		2,797,637				
Date of Last Activity:		05/17/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Monterey (5086)				
STPLZ-5086(010)		In the City of Monterey on Larkin St @ BR. #44C-0082 and on Skyline Forest Dr @ Br. #44C-0083				
05-929826		Seismic Retrofit				
05STPLZ5086						
PR020226						
	/ /	BMS-Seismic	Obligation	-34,527		
	11/05/1998	BMS-Seismic	Obligation	-188,568		
Total Obligated:		-223,095	Total:	-223,095	0	0
Total Encumbered:		252,000				
Total Expended:		186,751				
Date of Last Activity:		04/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Monterey (5086)				
BRLOZE-5086(018)		IN MONTEREY COUNTY ON SKYLINE FOREST DRIVE AT SCENIC DR. BRD. #44C-83				
05-4A0544		Seismic Retrofit				
05BRLOZE						
PR065616						
	04/09/2001	BME-Seismic	Obligation	-69,320	-69,320	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-102,870	Total:	-69,320	-69,320	0
Total Encumbered:		128,588				
Total Expended:		0				
Date of Last Activity:		06/26/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		King City (5194)				
BRLSZD-5194(002)		FIRST STREET AT SAN LORENZO CREEK--BR. NO. 44C0059				
05-927256		Seismic Retrofit				
05N/A						
PR065122						
	02/28/2001	BMD-Seismic	Obligation	-48,000	-48,000	
Total Obligated:		-48,000	Total:	-48,000	-48,000	0
Total Encumbered:		84,000				
Total Expended:		0				
Date of Last Activity:		04/16/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
STPLZ-5944(005)		In Monterey County at various locations. Br No's 44C-22,47,50 & 144				
05-140624		Seismic Retrofit				
PR020353						
	/ /	BMS-Seismic	Obligation	2,194,265		
	/ /	BMS-Seismic	Obligation	-2,194,265		
	/ /	BMS-Seismic	Obligation	-2,194,265		
	01/26/1999	BMS-Seismic	Obligation	72,415		
Total Obligated:		-2,121,849	Total:	-2,121,849	0	0
Total Encumbered:		2,396,757				
Total Expended:		2,396,757				
Date of Last Activity:		01/26/1999				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
STPLP-5944(006)		In Monterey County on the Bradley Road bridge over the Salinas River. Brd. No. 44C-50				
05-140784		Paint Steel Truss Bridge				
PR019773						
	/ /	BPT-HBRR	Obligation	1,292,537		
	/ /	BPT-HBRR	Obligation	-1,292,537		
	/ /	BPT-HBRR	Obligation	-1,292,537		
	12/02/1998	BPT-HBRR	Obligation	140,624		
Total Obligated:		-1,151,912	Total:	-1,151,912	0	0
Total Encumbered:		1,151,912				
Total Expended:		1,151,912				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BRLO-5944(009)		Esquilin Rd @ Carmel Riv. B. No. 44C-018				
05-140857						
PR000520						
	/ /	117-HBRR	Obligation	-1,150,000		
	02/09/2000	117-HBRR	Obligation	17,269		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,132,730	Total:	-1,132,730	0	0
Total Encumbered:		1,332,730				
Total Expended:		1,332,730				
Date of Last Activity:		02/09/2000				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BRLO-5944(010)		Schulte Rd @ Carmel River Brd. # 44C-115				
05-141004		Replace Bridge				
0592/93T2-1						
PR000521						
	/ /	117-HBRR	Obligation	-140,000		
	08/25/1999	117-HBRR	Obligation	-195,200		
Total Obligated:		-335,200	Total:	-335,200	0	0
Total Encumbered:		335,200				
Total Expended:		308,087				
Date of Last Activity:		04/05/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Monterey County (5944)				
BRLO-5944(011)		In Monterey County on Crazy Horse Rd @ Gabilan Cr Br #44C-109				
05-141014		Bridge Replacement				
05BRLO						
PR000522						
	/ /	114-HBRR	Obligation	-40,000		
	01/19/2001	114-HBRR	Obligation	-132,000	-132,000	
Total Obligated:		-172,000	Total:	-172,000	-132,000	0
Total Encumbered:		172,000				
Total Expended:		0				
Date of Last Activity:		01/24/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
STPLZ-5944(024)		IN MONTEREY COUNTY AT VARIOUS LOCATIONS. (27 BRIDGES)				
05-929830		SEISMIC RETROFIT				
PR020354						
	/ /	BMS-Seismic	Obligation	-3,541,200		
	07/27/1998	BMS-Seismic	Obligation	-885,300		
	11/14/2000	BMG-Seismic	Obligation	-885	-885	
Total Obligated:		-4,427,385	Total:	-4,427,385	-885	0
Total Encumbered:		5,000,000				
Total Expended:		4,823,192				
Date of Last Activity:		03/12/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Monterey County (5944)				
STPLX-5944(032)		IN MONTEREY COUNTY AT FIVE LOCATIONS, BRD. #'S 44C-31,43,71,77,80				
05-929936		Bridge Replacement				
05STPLX						
PR020135						
	/ /	BRP-HBRR	Obligation	-75,250		
	09/09/1999	BRP-HBRR	Obligation	-17,706		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Monterey County (5944)				
STPLX-5944(032)		IN MONTEREY COUNTY AT FIVE LOCATIONS, BRD. #'S 44C-31,43,71,77,80				
		Bridge Replacement				
05STPLX						
PR020135						
	07/20/2000	BRL-HBRR	Obligation	-552,924		
Total Obligated:		-645,880	Total:	-645,880	0	0
Total Encumbered:		645,880				
Total Expended:		0				
Date of Last Activity:		08/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
STPLZ-5944(034)		IN MONTEREY COUNTY ON MOSS LANDING BRIDGE OVER MOSS LANDING SLOUGH, BRD.				
05-142214		#44C-0108				
		SEISMIC RETROFIT				
05STPLZ						
PR050031						
	04/21/1998	BMS-Seismic	Obligation	-449,732		
Total Obligated:		-449,732	Total:	-449,732	0	0
Total Encumbered:		508,000				
Total Expended:		236,828				
Date of Last Activity:		03/08/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRLOZB-5944(035)		In Monterey County on Lonoak Rd at Lewis Creek, Brd. No. 44C-0158				
05-927094		Bridge Replacement				
05BRLOZB						
PR058403						
	08/12/1999	BMB-Seismic	Obligation	-152,800		
Total Obligated:		-152,800	Total:	-152,800	0	0
Total Encumbered:		191,000				
Total Expended:		26,081				
Date of Last Activity:		08/13/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
STPLZ-5944(037)		IN MONTEREY COUNTY ON BORONDA ROAD OVER CARMEL RIVER				
05-142234		SEISMIC RETROFIT 44C-99				
05STPLZ						
PR050034						
	04/13/1998	117-HBRR	Obligation	-234,604		
Total Obligated:		-234,604	Total:	-234,604	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/13/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Monterey County (5944)				
STPLZ-5944(040)		In Monterey County on San Antonio River, Bridge No. 44C-0009 @ Nacimiento Lake Dr				
05-142274		Seismic Retrofit				
PR052790						
	09/14/1998	BMS-Seismic	Obligation	-150,501		
	10/27/1999	BMS-Seismic	Obligation	-163,780		
Total Obligated:		-314,281	Total:	-314,281	0	0
Total Encumbered:		314,281				
Total Expended:		110,541				
Date of Last Activity:		04/05/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Monterey County (5944)				
STPLZ-5944(041)		In Monterey County on Peach Tree Rd Bridge No. 44C-0151 @ Pancho Rico Creek				
05-142284		Seismic Retrofit				
PR052791						
	09/14/1998	BMS-Seismic	Obligation	-88,530		
	10/27/1999	BMS-Seismic	Obligation	-35,412		
Total Obligated:		-123,942	Total:	-123,942	0	0
Total Encumbered:		123,942				
Total Expended:		79,761				
Date of Last Activity:		11/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRLSZD-5944(043)		IN MONTEREY COUNTY AT ELKHORN ROAD OVER UNION PACIFIC RR TRACKS, BRD				
05-142334		#44C-033				
		Seismic Retrofit				
05BRLSZD						
PR062759						
	07/21/2000	BMD-Seismic	Obligation	-65,348		
	09/11/2000	BMD-Seismic	Obligation	-659,252		
	01/10/2001	BMD-Seismic	Obligation	-134,096	-134,096	
Total Obligated:		-858,696	Total:	-858,696	-134,096	0
Total Encumbered:		1,244,377				
Total Expended:		0				
Date of Last Activity:		03/19/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRLSZD-5944(046)		IN MONTEREY COUNTY ON ARROYO SECO ROAD OVER ARROYO SECO RIVER 44C-034				
05-142394		SEISMIC RETROFIT				
05BRLSZD						
PR058404						
	08/12/1999	BMD-Seismic	Obligation	-496,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-496,000	Total:	-496,000	0	0
Total Encumbered:		620,000				
Total Expended:		78,645				
Date of Last Activity:		07/13/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Monterey County (5944)

BRLSZA-5944(047)
05-927139
05BRLSZA
PR060739

NACIMIENTO LAKE DR AT SAN ANTONIO RIVER BRIDGE---BR. NO. 49C-0347
Seismic Retrofit

02/29/2000	BMQ-Seismic	Obligation	-10,800		
11/08/2000	BMQ-Seismic	Obligation	10,800	10,800	
11/03/2000	Q10-HBRR	Obligation	-122,720	-122,720	
11/28/2000	Q10-HBRR	Obligation	122,720	122,720	
Total Obligated:	0	Total:	0	10,800	0
Total Encumbered:	13,500				
Total Expended:	0				
Date of Last Activity:	11/28/2000				

The total federal funds on this project from this program and MPO/RTPA are ZERO.
Total obligated amounts reflect other federal programs.

4A, PROJECT AUTHORIZATION (INITIATED).

Monterey County (5944)

STPLZ-5944(050)
05-4A0414

In Monterey Cr @ 5 bridge site: Carmel Valley #44C-79,Corral Del Tierra #44C-98,Nason #44C-123,Johnson #44C-138,Palo Colorado #44C- 164
Seismic Retrofit

05STPLZ
PR062852

07/26/2000	BMG-Seismic	Obligation	-4,000		
12/08/2000	BME-Seismic	Obligation	-587,600	-587,600	
12/08/2000	BMG-Seismic	Obligation	4,000	4,000	
Total Obligated:	-587,600	Total:	-587,600	-583,600	0
Total Encumbered:	734,500				
Total Expended:	0				
Date of Last Activity:	01/05/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Monterey County (5944)

STPLZ-5944(051)
05-4A0424
05STPLZ
PR062327

In Monterey County at six bridges:44c-056, 066, 129, 157, 012, 159
Seismic Retrofit

06/15/2000	BMG-Seismic	Obligation	-3,200		
12/19/2000	BMG-Seismic	Obligation	3,200	3,200	
12/19/2000	BME-Seismic	Obligation	-1,821,600	-1,821,600	
Total Obligated:	-1,821,600	Total:	-1,821,600	-1,818,400	0
Total Encumbered:	2,504,200				
Total Expended:	0				
Date of Last Activity:	01/05/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Monterey County (5944)				
BRLSZD-5944(053)		GONZALES RIVER ROAD AT THE SALINAS RIVER--BR. NO. 44C0035				
05-927211		Seismic Retrofit				
05STPLZ						
PR064196						
	12/05/2000	BMD-Seismic	Obligation	3,026,081	3,026,081	
	12/21/2000	BMD-Seismic	Obligation	-3,081,281	-3,081,281	
	12/28/2000	BMD-Seismic	Obligation	-3,026,081	-3,026,081	
Total Obligated:		-3,081,281	Total:	-3,081,281	-3,081,281	0
Total Encumbered:		4,169,822				
Total Expended:		370				
Date of Last Activity:		04/05/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRLZ-5944(054)		In Monterey County at six bridge locations: Brd. #'s 44C-011, 0030, 0151, 0141, 0101, 0051.				
05-4A0484		Seismic Retrofit				
05STPLZ						
PR064222						
	12/08/2000	BMT-Seismic	Obligation	-4,650,595	-4,650,595	
Total Obligated:		-4,650,595	Total:	-4,650,595	-4,650,595	0
Total Encumbered:		6,201,670				
Total Expended:		2,911				
Date of Last Activity:		04/09/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRLOZB-5944(055)		In Monterey County at Monte Road bridge # 44C-0093 and Davis Road bridge # 44C-0068				
05-4A0494		Seismic Retrofit				
05BRLZ						
PR064451						
	01/04/2001	BME-Seismic	Obligation	-3,322,611	-3,322,611	
Total Obligated:		-3,322,611	Total:	-3,322,611	-3,322,611	0
Total Encumbered:		4,419,432				
Total Expended:		0				
Date of Last Activity:		01/19/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Montery County Water Resources Agency (6315)				
BRLSZD-6315(001)						
PR063940						
	11/08/2000	BMD-Seismic	Obligation	-177,328	-177,328	
	12/05/2000	BMD-Seismic	Obligation	-10,800	-10,800	
Total Obligated:		-188,128	Total:	-188,128	-188,128	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Transportation Agency For Monterey County (6143)						
		Monterey (5086)				
BRM-H166(001)						
PR000784						
	/ /	118-HBRR	Obligation	-487,352		
Total Obligated:		-487,352	Total:	-487,352	0	0
Total Encumbered:		487,352				
Total Expended:		487,352				
Date of Last Activity:		09/02/1993				
9I, FINAL VOUCHER PAID						
		Monterey (5086)				
BRM-H166(002)						
PR000785						
	/ /	118-HBRR	Obligation	-563,727		
Total Obligated:		-563,727	Total:	-563,727	0	0
Total Encumbered:		563,727				
Total Expended:		563,727				
Date of Last Activity:		09/24/1993				
9I, FINAL VOUCHER PAID						
		Salinas (5045)				
CRP-L089(925)						
PR002422						
	/ /	113-Seismic	Obligation	-131,381		
Total Obligated:		-131,381	Total:	-131,381	0	0
Total Encumbered:		153,000				
Total Expended:		0				
Date of Last Activity:		04/27/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Monterey County (5944)				
BRRS-RS-W009(001)						
PR001213						
	/ /	118-HBRR	Obligation	-247,191		
Total Obligated:		-322,790	Total:	-247,191	0	0
Total Encumbered:		322,790				
Total Expended:		322,790				
Date of Last Activity:		12/11/1992				
9I, FINAL VOUCHER PAID						
		Monterey County (5944)				
BRRS-RS-W009(002)		ON CHUALAR RIVER RD AT THE SALINAS RIVER BRIDGE NO. 44C-021.				
05-140504						
PR001214						
	/ /	118-HBRR	Obligation	-2,779,462		
Total Obligated:		-3,292,106	Total:	-2,779,462	0	0
Total Encumbered:		3,396,407				
Total Expended:		3,396,407				
Date of Last Activity:		10/22/1993				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Total Obligations	-36,865,360	-14,497,800	0
	Transportation Agency For Monterey County		**Balance:**	-36,865,360	-14,497,800	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Cruz County Regional Transportation Commission (6149)						
		Santa Cruz County (5936)				
BROS-0087(005)						
PR001072						
	/ /	114-HBRR	Obligation	-559,964		
Total Obligated:		-559,964	Total:	-559,964	0	0
Total Encumbered:		559,964				
Total Expended:		559,964				
Date of Last Activity:		04/29/1993				
9I, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
BROS-0087(008)		IN THE CITY OF SANTA CRUZ ON WEST CLIFF DRIVE, BRD NO. 36C-127				
04-928240		REPLACE BRIDGE				
PR001075						
	/ /	117-HBRR	Obligation	-64,000		
	08/02/1999	117-HBRR	Obligation	-296,000		
Total Obligated:		-360,000	Total:	-360,000	0	0
Total Encumbered:		360,000				
Total Expended:		352,361				
Date of Last Activity:		04/18/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Cruz (5025)				
STPVBHLS-5025(003)		In the City of Santa Cruz on Water St @ the San Lorenzo River Br. # 36-089.				
05-068144		Bridge Rehabilitation/Seismic				
PR020478						
	02/25/2000	114-HBRR	Obligation	-304,901		
	/ /	118-HBRR	Obligation	-3,612,772		
	11/18/1998	118-HBRR	Obligation	-224,640		
	/ /	BVS-HBRR	Obligation	-1,156,055		
	11/18/1998	BVS-HBRR	Obligation	-70,115		
	11/03/2000	BVS-HBRR	Obligation	-23,276	-23,276	
	04/24/2001	BVS-HBRR	Obligation	-49,056	-49,056	
Total Obligated:		-5,440,815	Total:	-5,440,815	-72,332	0
Total Encumbered:		5,543,168				
Total Expended:		5,538,441				
Date of Last Activity:		05/08/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Santa Cruz (5025)				
BRLNS-5025(004)		In the City of Santa Cruz on Soquel Street Bridge at the San Lorenzo River, Brd. No. 36C-0105.				
05-068194		Replace Bridge				
PR000291						
	/ /	118-HBRR	Obligation	-8,778,400		
	04/25/2001	118-HBRR	Obligation	685,517	685,517	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-8,092,882	Total:	-8,092,882	685,517	0
Total Encumbered:		8,092,882				
Total Expended:		8,092,882				
Date of Last Activity:		04/25/2001				
8H, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
STPLV-5025(007)		In the City of Santa Cruz at Broadway/Laurel St @ San Lorenzo River Brd. No. 36C-0102				
05-068481		Seismic Retrofit				
PR019986						
	/ /	BVS-HBRR	Obligation	-60,200		
	05/28/1998	BVS-HBRR	Obligation	60,200		
	03/28/1999	BVS-HBRR	Obligation	-5,270,191		
Total Obligated:		-5,026,127	Total:	-5,270,191	0	0
Total Encumbered:		5,686,315				
Total Expended:		5,677,315				
Date of Last Activity:		06/14/2001				
8H, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
STPLX-5025(013)		In the City of Santa Cruz at East Cliff Dr Brd over San Lorenzo River 36C-0100, & on Isbel Dr Brd				
05-071244		over Branciforte Creek 36C-0145				
		Barrier Rail Replacement				
PR020018						
	/ /	BRP-HBRR	Obligation	-13,279		
	10/31/1997	BRP-HBRR	Obligation	-223,307		
	06/29/1998	BRP-HBRR	Obligation	-41,398		
	01/25/2001	BRP-HBRR	Obligation	28,036	28,036	
Total Obligated:		-249,947	Total:	-249,947	28,036	0
Total Encumbered:		249,947				
Total Expended:		249,947				
Date of Last Activity:		01/25/2001				
9I, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
STPLX-5025(014)		RAIL REPLACEMENT--MARKET/WATER ST @ BRANCIFORTE #36C-0088/0090				
04-71384L		Bridge Barrier Rail Replacement				
PR020019						
	/ /	BRP-HBRR	Obligation	-9,384		
Total Obligated:		-9,384	Total:	-9,384	0	0
Total Encumbered:		9,384				
Total Expended:		0				
Date of Last Activity:		06/26/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz (5025)				
STPLZ-5025(015)		IN THE CITY OF SANTA CRUZ AT VARIOUS FOUR (4) BRIDGES.				
05-929868		SEISMIC RETROFIT				
05STPLZ5025						
PR020199						
	/ /	BMS-Seismic	Obligation	-106,236		
	09/14/2000	BMG-Seismic	Obligation	-708,548		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-814,784	Total:	-814,784	0	0
Total Encumbered:		920,348				
Total Expended:		0				
Date of Last Activity:		09/27/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Santa Cruz (5025)

BRL-5025(020)
05-927100
05BRL
PR056780

IN THE CITY OF SANTA CRUZ ON WEST CLIFF DRIVE OH AT SPRR SPUR, BRD. NO. 36C-127
BRIDGE REHABILITATION

	05/06/1999	Q11-HBRR	Obligation	-24,000		
	07/15/1999	Q11-HBRR	Obligation	-1,724,999		
	12/13/1999	Q11-HBRR	Obligation	-406,201		
Total Obligated:		-2,155,200	Total:	-2,155,200	0	0
Total Encumbered:		2,155,200				
Total Expended:		2,059,446				
Date of Last Activity:		12/08/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Watsonville (5031)

BRLK-5031(005)
05-929937

IN THE CITY OF WATSONVILLE AT HARKINS SLOUGH ROAD ON WATSONVILLE SLOUGH
BRD. NO. 36C-LWC1/00L0011
CONSTRUCT BRIDGE AT LOW WATER CROSSING

05BRLK
PR000282

	11/30/1997	114-HBRR	Obligation	-320,000		
	03/01/1999	114-HBRR	Obligation	120,000		
Total Obligated:		-200,000	Total:	-200,000	0	0
Total Encumbered:		200,000				
Total Expended:		113,017				
Date of Last Activity:		04/13/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Watsonville (5031)

BRLKS-5031(009)
05-927173

IN THE CITY OF WATSONVILLE ON HARKINS SLOUGH RD @ STRUVE SLOUGH BRD:
OHLONE PKWY TO W/O QUIET MEADOW DR LWC 00L0012
Const new bridge @ LWC-00L0012

05BRLKS
PR062739

	08/02/2000	BLS-BR-LWC	Obligation	-560,000		
Total Obligated:		-560,000	Total:	-560,000	0	0
Total Encumbered:		560,000				
Total Expended:		0				
Date of Last Activity:		08/15/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Santa Cruz County (5936)

BRLO-5936(001)
05-066894
PR000455

Branciforte Rd. Br. #36C-0002

	/ /	117-HBRR	Obligation	-452,551

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-452,551	Total:	-452,551	0	0
Total Encumbered:		452,551				
Total Expended:		452,551				
Date of Last Activity:		04/07/1997				
9I, FINAL VOUCHER PAID						
		Santa Cruz County (5936)				
BRLS-5936(003)		Rogge Lane Br # 36C-104				
05-067224						
PR000660						
	/ /	118-HBRR	Obligation	-1,314,480		
Total Obligated:		-1,314,480	Total:	-1,314,480	0	0
Total Encumbered:		1,478,790				
Total Expended:		1,366,436				
Date of Last Activity:		05/25/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Cruz County (5936)				
STPLX-5936(006)		Eureka Canyon Rd. - Br. Rail				
05-068404						
PR020107						
	/ /	BRP-HBRR	Obligation	8,410		
	/ /	BRP-HBRR	Obligation	-12,836		
	/ /	BRP-HBRR	Obligation	-8,410		
Total Obligated:		-12,836	Total:	-12,836	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLO-5936(007)		In Santa Cruz County on Teilh Dr @ San Lorenzo River Brd. # 36C-72				
05-068474		Replace one lane Brd w/two lane Brd				
PR000456						
	/ /	117-HBRR	Obligation	-456,000		
	07/29/1998	117-HBRR	Obligation	-260,614		
Total Obligated:		-716,614	Total:	-716,614	0	0
Total Encumbered:		716,614				
Total Expended:		716,614				
Date of Last Activity:		10/27/2000				
9I, FINAL VOUCHER PAID						
		Santa Cruz County (5936)				
STPLP-5936(010)		Conference Dr. Br. #36C-0038				
05-070234		BRIDGE PAINTING				
PR019772						
	/ /	BPT-HBRR	Obligation	-335,528		
	06/30/1999	BPT-HBRR	Obligation	-233,135		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-546,782	Total:	-568,663	0	0
Total Encumbered:		546,782				
Total Expended:		546,782				
Date of Last Activity:		06/14/2001				
8H, FINAL VOUCHER PAID						
		Santa Cruz County (5936)				
BRLO-5936(017)		In Santa Cruz County on Murphy's Crossing Road @ Pajaro River Brd. #36CLWC1. BRD. NO.				
05-071264		36C-0158				
		Construct Bridge				
PR000457						
	/ /	117-HBRR	Obligation	-583,094		
	11/02/1998	117-HBRR	Obligation	-566,104		
	11/28/1998	117-HBRR	Obligation	574,599		
Total Obligated:		-574,599	Total:	-574,599	0	0
Total Encumbered:		574,599				
Total Expended:		574,599				
Date of Last Activity:		11/28/1998				
9I, FINAL VOUCHER PAID						
		Santa Cruz County (5936)				
STPLZ-5936(020)		IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS.				
05-929829		SEISMIC RETROFIT				
05STPLZ5936						
PR020340						
	/ /	BMS-Seismic	Obligation	-442,650		
	05/11/1998	BMS-Seismic	Obligation	-999,582		
Total Obligated:		-1,442,232	Total:	-1,442,232	0	0
Total Encumbered:		1,629,088				
Total Expended:		1,394,769				
Date of Last Activity:		06/21/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Cruz County (5936)				
BRL-5936(026)		In Santa Cruz County on Brown Valley Road @ Corralitos Creek, Brd. No. 36C-0125				
05-929929		Bridge Replacement				
05BRL						
PR000258						
	/ /	114-HBRR	Obligation	-112,000		
	09/28/1999	114-HBRR	Obligation	-80,000		
	04/16/2001	Q12-HBRR	Obligation	-1,467,400	-1,467,400	
Total Obligated:		-1,659,400	Total:	-1,659,400	-1,467,400	0
Total Encumbered:		192,000				
Total Expended:		0				
Date of Last Activity:		04/16/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLO-5936(027)		IN SANTA CRUZ COUNTY AT KINGS CREEK ROAD OVER KINGS CREEK, BRD. NO. 36C-0066				
05-929950		BRIDGE REPLACEMENT				
05BRLO						
PR000458						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Cruz County Regional Transportation Commission (6149)						
		Santa Cruz County (5936)				
BRLO-5936(027)		IN SANTA CRUZ COUNTY AT KINGS CREEK ROAD OVER KINGS CREEK, BRD. NO. 36C-0066 BRIDGE REPLACEMENT				
05BRLO						
PR000458						
	10/31/1997	114-HBRR	Obligation	-112,000		
Total Obligated:		-112,000	Total:	-112,000	0	0
Total Encumbered:		112,000				
Total Expended:		0				
Date of Last Activity:		07/20/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BENSTPL-5936(028)		IN SANTA CRUZ COUNTY ON VARNI ROAD AND ROGGE LANE 36C-126,104				
05-929962		EL NINO -- SCOUR PROTECTION				
05N/A						
PR000142						
	12/31/1997	BEN-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLOZE-5936(031)		IN SANTA CRUZ COUNTY ON KINGS CREEK RD @ KINGS CREEK, BRD. #36C-064				
05-927060		BRIDGE REPLACEMENT/SEISMIC				
05BRLZ						
PR055060						
	07/22/1999	BME-Seismic	Obligation	-128,000		
	02/28/1999	Q12-HBRR	Obligation	-128,000		
	07/22/1999	Q12-HBRR	Obligation	128,000		
Total Obligated:		-128,000	Total:	-128,000	0	0
Total Encumbered:		141,648				
Total Expended:		0				
Date of Last Activity:		08/10/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
STPLZ-5936(032)		IN SANTA CRUZ COUNTY @ VARIOUS BRIDGE LOCATIONS, BRD. #'S 36C-0018, 0068, 0073,				
05-927070		0078, 0083, 0092, 0114, 0134 and 36C-0075, 0116.				
		Seismic Retrofit--R/W				
0560, 05AMBAG						
PR055020						
	02/28/1999	BMS-Seismic	Obligation	-66,397		
	12/04/2000	BMS-Seismic	Obligation	-8,853	-8,853	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-75,250	Total:	-75,250	-8,853	0
Total Encumbered:		85,000				
Total Expended:		15,694				
Date of Last Activity:		02/21/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Cruz County (5936)

BRLZ-5936(036)
05-927089
05STPLZ
PR055880

In Santa Cruz County on Conference Dr over SPT Co Railroad Overhead, Bridge No. 36C-0038. Seismic Retrofit

03/24/1999	BMT-Seismic	Obligation	-480,000		
07/01/1999	BMT-Seismic	Obligation	-28,813		
04/11/2001	BMT-Seismic	Obligation	-34,582	-34,582	
Total Obligated:	-543,395	Total:	-543,395	-34,582	0
Total Encumbered:	642,016				
Total Expended:	632,417				
Date of Last Activity:	04/11/2001				

7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).

Santa Cruz County (5936)

BRLSZD-5936(037)
05-142344

IN SANTA CRUZ COUNTY ON MT HERMAN RD PM 0.7 BRD #36C-092 AND BEAR CREEK RD @ SR 9 BRD #36C-084
SEISMIC RETROFITTING

05BRLSZD
PR056640

04/29/1999	BMD-Seismic	Obligation	-310,964		
08/02/1999	BMD-Seismic	Obligation	-38,456		
03/28/2001	BMD-Seismic	Obligation	-19,366	-19,366	
Total Obligated:	-368,787	Total:	-368,787	-19,366	0
Total Encumbered:	455,162				
Total Expended:	408,542				
Date of Last Activity:	03/28/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Santa Cruz County (5936)

BRLSZA-5936(038)
05-927111

IN SANTA CRUZ COUNTY ON APTOS OH,RIO DEL MAR BLVD OVER UPRR, BRD # 36C-0114 AND SOQUEL DR OVER SOQUEL CREEK BRD #36C-0078
SEIZMIC RETROFIT

PR058520

08/06/1999	BMQ-Seismic	Obligation	-140,387		
02/25/2000	BMQ-Seismic	Obligation	-121,773		
01/08/2001	BMQ-Seismic	Obligation	-2,979	-2,979	
Total Obligated:	-265,139	Total:	-265,139	-2,979	0
Total Encumbered:	331,494				
Total Expended:	331,494				
Date of Last Activity:	03/29/2001				

9I, FINAL VOUCHER PAID

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 05						
MPO: Santa Cruz County Regional Transportation Commission (6149)						
		Santa Cruz County (5936)				
STPLZ-5936(039)		IN SANTA CRUZ COUNTY @ LARKSPUR ST BRD#36C-068, EITHER WY BRD #36C-073, IRWIN				
05-4A0164		WY BRD#36C-083				
		Seismic Retrofit				
05STPLZ						
PR061742						
	04/28/2000	BMG-Seismic	Obligation	-132,795		
	10/11/2000	BMG-Seismic	Obligation	-111,853	-111,853	
	10/12/2000	BMG-Seismic	Obligation	14,277	14,277	
Total Obligated:		-230,371	Total:	-230,371	-97,576	0
Total Encumbered:		273,960				
Total Expended:		2,054				
Date of Last Activity:		11/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLOZE-5936(040)		IN SANTA CRUZ COUNTY AT BRIDGE NO'S 36C0018; 36C0134; 36C0142; & 36C0143				
05-4A0174		Seismic Retrofit				
0598/99-LS1						
PR061899						
	05/12/2000	BME-Seismic	Obligation	-224,528		
Total Obligated:		-224,528	Total:	-224,528	0	0
Total Encumbered:		280,660				
Total Expended:		0				
Date of Last Activity:		05/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLO-5936(042)		PAULSEN/WHITING ROAD BRIDGE AT GREEN VALLEY CREEK, BRD. #36C-0123				
05-927158		Bridge Replacement				
05BRLO						
PR062139						
	05/31/2000	Q11-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		07/18/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLKS-5936(048)		In Santa Cruz County at Harkins Slough Rd / West Branch Struve Slough LWC00L0013				
05-441301		Low Water Culvert Xing with Bridge				
05BRLKS						
PR065676						
	04/09/2001	BLS-BR-LWC	Obligation	-40,000	-40,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		04/17/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLS-5936(050)		IN SANTA CRUZ COUNTY ON SOQUEL DRIVE @ SOQUEL CREEK 36C-078				
05-927217		Bridge Replacement				
05HBRR						
PR065599						
	03/28/2001	Q10-HBRR	Obligation	-1,520,000	-1,520,000	
Total Obligated:		-1,520,000	Total:	-1,520,000	-1,520,000	0
Total Encumbered:		1,520,000				
Total Expended:		0				
Date of Last Activity:		04/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLSZD-5936(051)		SANTA CRUZ COUNTY ON SOQUEL DRIVE @ APTOS CREEK; BR. NO. 36C0075				
05-927242		Seismic Retrofit				
05BRLSZD						
PR066457						
	05/18/2001	BMD-Seismic	Obligation	-758,044	-758,044	**New1**
Total Obligated:		-758,044	Total:	-758,044	-758,044	0
Total Encumbered:		1,000,223				
Total Expended:		0				
Date of Last Activity:		06/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz County (5936)				
BRLSZD-5936(053)		SANTA CRUZ COUNTY ON VALENCIA ROAD @ VALENCIA CREEK; BR. NO. 36C0116				
05-927244		Seismic Retrofit				
05BRLSZD						
PR066458						
	05/18/2001	BMD-Seismic	Obligation	-378,137	-378,137	**New1**
Total Obligated:		-378,137	Total:	-378,137	-378,137	0
Total Encumbered:		477,332				
Total Expended:		0				
Date of Last Activity:		06/14/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Cruz (5025)				
BRM-E146(001)						
- -						
PR000756						
	/ /	114-HBRR	Obligation	-73,386		
	/ /	118-HBRR	Obligation	-790,919		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-864,305	Total:	-864,305	0	0
Total Encumbered:		864,305				
Total Expended:		864,305				
Date of Last Activity:		05/24/1995				
9I, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
CRP-E156(001)						
PR002355						
	/ /	114-HBRR	Obligation	-4,868,493		
Total Obligated:		-4,868,493	Total:	-4,868,493	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						
		Santa Cruz (5025)				
BRM-CRP-E156(001)						
PR000745						
	/ /	114-HBRR	Obligation	-4,868,493		
	/ /	118-HBRR	Obligation	-899,190		
Total Obligated:		-5,767,683	Total:	-5,767,683	0	0
Total Encumbered:		5,767,684				
Total Expended:		5,767,684				
Date of Last Activity:		10/22/1992				
9I, FINAL VOUCHER PAID						
		Santa Cruz County (5936)				
BRRS-V951(001)		ON ROGGE LANE @ PAJARO RIVER BR. NO. 36C-104				
05-066194						
PR001266						
	/ /	118-HBRR	Obligation	-230,662		
Total Obligated:		-230,662	Total:	-230,662	0	0
Total Encumbered:		288,328				
Total Expended:		288,328				
Date of Last Activity:		05/31/2000				
9I, FINAL VOUCHER PAID						
			Total Obligations	-46,893,766	-3,685,715	0
Santa Cruz County Regional Transportation Commission			**Balance:**	-46,893,766	-3,685,715	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			05 Balance:	-124,897,352	-18,984,870	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
RS-000R(054)						
- -						
PR012622						
	/ /	117-HBRR	Obligation	-577,024		
Total Obligated:		-1,290,310	Total:	-577,024	0	0
Total Encumbered:		1,502,632				
Total Expended:		1,502,632				
Date of Last Activity:		06/04/1993				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(015)						
PR001360						
	/ /	114-HBRR	Obligation	-136,000		
	/ /	114-HBRR	Obligation	16,164		
Total Obligated:		-119,835	Total:	-119,835	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/03/1981				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(016)						
PR001361						
	/ /	114-HBRR	Obligation	-132,052		
Total Obligated:		-132,052	Total:	-132,052	0	0
Total Encumbered:		132,052				
Total Expended:		0				
Date of Last Activity:		03/05/1992				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(017)						
PR001362						
	/ /	114-HBRR	Obligation	-240,000		
Total Obligated:		-240,000	Total:	-240,000	0	0
Total Encumbered:		240,000				
Total Expended:		0				
Date of Last Activity:		11/03/1986				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BRSOS-0019(018)						
- -						
PR001363						
	/ /	114-HBRR	Obligation	-147,200		
	/ /	114-HBRR	Obligation	8,355		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-138,844	Total:	-138,844	0	0
Total Encumbered:		138,844				
Total Expended:		0				
Date of Last Activity:		08/04/1987				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(019)						
PR001364						
	/ /	114-HBRR	Obligation	-432,000		
	/ /	114-HBRR	Obligation	16,707		
Total Obligated:		-415,292	Total:	-415,292	0	0
Total Encumbered:		415,292				
Total Expended:		0				
Date of Last Activity:		04/10/1986				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(020)						
PR001365						
	/ /	117-HBRR	Obligation	-768,000		
	/ /	117-HBRR	Obligation	-39,600		
Total Obligated:		-807,600	Total:	-807,600	0	0
Total Encumbered:		807,600				
Total Expended:		39,600				
Date of Last Activity:		02/22/1988				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(021)						
PR001366						
	/ /	114-HBRR	Obligation	-236,800		
	/ /	114-HBRR	Obligation	65,600		
Total Obligated:		-171,200	Total:	-171,200	0	0
Total Encumbered:		171,200				
Total Expended:		0				
Date of Last Activity:		12/19/1986				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRSOS-0019(022)						
PR001367						
	/ /	117-HBRR	Obligation	-269,600		
Total Obligated:		-269,600	Total:	-269,600	0	0
Total Encumbered:		269,600				
Total Expended:		0				
Date of Last Activity:		04/10/1986				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
BRSOS-0019(024)						
- -						
PR001368						
	/ /	114-HBRR	Obligation	-96,800		
	/ /	114-HBRR	Obligation	-3,928		
Total Obligated:		-100,728	Total:	-100,728	0	0
Total Encumbered:		100,728				
Total Expended:		0				
Date of Last Activity:		01/28/1987				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BROS-0019(027)						
PR000887						
	/ /	117-HBRR	Obligation	-213,293		
Total Obligated:		-213,293	Total:	-213,293	0	0
Total Encumbered:		213,293				
Total Expended:		213,293				
Date of Last Activity:		06/08/1992				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(028)						
PR000888						
	/ /	117-HBRR	Obligation	-32,000		
	/ /	114-HBRR	Obligation	-322,421		
Total Obligated:		-354,421	Total:	-354,421	0	0
Total Encumbered:		443,021				
Total Expended:		443,021				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(029)						
PR000889						
	/ /	114-HBRR	Obligation	-162,140		
Total Obligated:		-162,140	Total:	-162,140	0	0
Total Encumbered:		202,675				
Total Expended:		202,675				
Date of Last Activity:		02/15/1990				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(031)						
- -						
PR000890						
	/ /	117-HBRR	Obligation	-95,344		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-95,344	Total:	-95,344	0	0
Total Encumbered:		119,228				
Total Expended:		119,228				
Date of Last Activity:		09/04/1990				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(032)						
PR000891						
	/ /	117-HBRR	Obligation	-132,800		
	/ /	117-HBRR	Obligation	-11,536		
Total Obligated:		-144,336	Total:	-144,336	0	0
Total Encumbered:		180,421				
Total Expended:		180,421				
Date of Last Activity:		10/15/1998				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BROS-0019(033)						
PR000892						
	/ /	117-HBRR	Obligation	-199,481		
Total Obligated:		-199,481	Total:	-199,481	0	0
Total Encumbered:		199,481				
Total Expended:		199,481				
Date of Last Activity:		08/03/1995				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BROS-0019(034)						
PR000893						
	/ /	117-HBRR	Obligation	-169,200		
Total Obligated:		-169,200	Total:	-169,200	0	0
Total Encumbered:		169,200				
Total Expended:		169,200				
Date of Last Activity:		02/04/1994				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(035)		On Los Gatos Road @ Los Gatos Creek; Br. No. 42C-0272				
PR000894						
	/ /	117-HBRR	Obligation	-213,279		
Total Obligated:		-213,279	Total:	-213,279	0	0
Total Encumbered:		281,597				
Total Expended:		281,597				
Date of Last Activity:		06/25/1991				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BROS-0019(036)		On Tollhouse Road @ Big Dry Creek; Br. No. 42C-0242				
PR000895						
	/ /	117-HBRR	Obligation	-363,167		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-363,167	Total:	-363,167	0	0
Total Encumbered:		407,567				
Total Expended:		407,567				
Date of Last Activity:		09/02/1993				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BRLS-5060(002)		Milbrook @ Mill Ditch 42C-0215				
06-272744		REPLACE BRIDGE				
PR000572						
	/ /	114-HBRR	Obligation	-294,264		
Total Obligated:		-294,264	Total:	-294,264	0	0
Total Encumbered:		294,264				
Total Expended:		294,264				
Date of Last Activity:		07/29/1997				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BRLS-5060(003)		Armstrong @ Gould Canal, Br. #42C-0516.				
06-272754		Replace Bridge & Approaches				
PR000573						
	/ /	114-HBRR	Obligation	-247,230		
	12/31/1997	114-HBRR	Obligation	10,606		
Total Obligated:		-236,623	Total:	-236,623	0	0
Total Encumbered:		236,623				
Total Expended:		236,623				
Date of Last Activity:		12/31/1997				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
STPLNP-5060(004)		Tuolumne OH BR. No. 42C-0593				
06-272764						
06N/A						
PR019654						
	/ /	BPT-HBRR	Obligation	-4,426		
	01/21/2000	BPT-HBRR	Obligation	4,426		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/21/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno (5060)				
STPLNP-5060(005)		Stanislaus OH Br. No. 42C-0592				
06-272774						
06N/A						
PR019655						
	/ /	BPT-HBRR	Obligation	-4,426		
	01/21/2000	BPT-HBRR	Obligation	4,426		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/21/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Fresno (5060)

STPLX-5060(009)
06-273194
06N/A
PR020030

Herndon Canal Br.@ N. Hotel Dr. Br. # 42C-0232
Replace Barrier & Approach Rails

	/ /	BRP-HBRR	Obligation	19,845		
	/ /	BRP-HBRR	Obligation	-30,468		
	/ /	BRP-HBRR	Obligation	-19,845		
Total Obligated:		-30,468	Total:	-30,468	0	0
Total Encumbered:		30,468				
Total Expended:		30,468				
Date of Last Activity:		09/01/1998				
9I, FINAL VOUCHER PAID						

Fresno (5060)

BRLO-5060(014)
06-274134
0606FRE3
PR000302

Tielman Ave @ Houghton Canal Br # 42C-0453
Bridge Replacement

	/ /	117-HBRR	Obligation	-134,400		
	06/18/1998	117-HBRR	Obligation	-79,122		
	03/16/2000	117-HBRR	Obligation	4,476		
Total Obligated:		-209,045	Total:	-209,045	0	0
Total Encumbered:		209,045				
Total Expended:		209,045				
Date of Last Activity:		03/16/2000				
9I, FINAL VOUCHER PAID						

Fresno (5060)

BRLO-5060(015)
06-274144
0606FRE3
PR000303

Nielsen Ave @ Houghton Canal BR # 42C0540
BRIDGE REPLACEMENT

	/ /	117-HBRR	Obligation	-134,400		
	06/18/1998	117-HBRR	Obligation	-89,576		
	01/13/1999	117-HBRR	Obligation	3,842		
Total Obligated:		-220,133	Total:	-220,133	0	0
Total Encumbered:		220,133				
Total Expended:		220,133				
Date of Last Activity:		01/13/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno (5060)				
BRLO-5060(016)		Willow Ave @ Central Canal Br. # 42C-0521				
06-274304		Bridge Replacement				
PR000304						
	/ /	118-HBRR	Obligation	-184,939		
Total Obligated:		-184,939	Total:	-184,939	0	0
Total Encumbered:		185,179				
Total Expended:		184,939				
Date of Last Activity:		05/21/1996				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
STPLP-5060(020)		BELMONT AVENEUE WEST OF THORNE -UNDERPASS				
06-929603		BRIDGE PAINTING PROJECT				
06N/A						
PR019752						
	/ /	BPT-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Council Of Fresno County Goverments (6086)				
BRL-5060(021)		DRY CREEK: KEARNEY BLVD W/O HUGHES AVE.AT DRY CREEK				
06-929610		BRIDGE REPLACEMENT BR.#42C-0541				
06N/A						
PR000253						
	/ /	114-HBRR	Obligation	-44,000		
	07/29/1998	114-HBRR	Obligation	-284,160		
Total Obligated:		-328,160	Total:	-328,160	0	0
Total Encumbered:		328,160				
Total Expended:		0				
Date of Last Activity:		08/06/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Council Of Fresno County Goverments (6086)				
STPLP-5060(023)		WISHON AVENUE SOUTH OF SHIELDS AVENUE				
06-929612		BRIDGE PAINTING BRD NO 42C-209				
06N/A						
PR019753						
	/ /	BPT-HBRR	Obligation	-8,853		
	01/21/2000	BPT-HBRR	Obligation	8,853		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/21/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno (5060)				
STPLX-5060(024)		CALIFORNIA AVENUE: CHERRY AVENUE AND G STREET			BR # 42C-0085	
06-929613		BRIDGE HANDRAIL REPLACEMENT				
06N/A						
PR020031						
	/ /	BRP-HBRR	Obligation	-74,365		
	12/08/1998	BRP-HBRR	Obligation	-36,070		
	12/28/1998	BRP-HBRR	Obligation	-1		
	12/28/1998	BRP-HBRR	Obligation	1		
	10/18/1999	BRP-HBRR	Obligation	11,665		
Total Obligated:		-98,769	Total:	-98,769	0	0
Total Encumbered:		98,769				
Total Expended:		98,769				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BHLO-5060(035)		Blackstone @ Shields: Herndon Canal Bridge #42C-0589				
06-927063		Bridge Rehab.				
06NA						
PR052480						
	08/25/1998	114-HBRR	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/25/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno (5060)				
BHLO-5060(037)		Hughes @ Ashlan: Herndon Canal Bridge #42C-0534				
06-927065		Bridge Reconstruct				
06NA						
PR052180						
	07/29/1998	114-HBRR	Obligation	-8,000		
Total Obligated:		-8,000	Total:	-8,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/29/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno (5060)				
BHLO-5060(038)		GOLDEN STATE @ ATSF RR BRIDGE #42C-0084				
06-927066		BRIDGE REHAB.				
06NA						
PR052181						
	07/29/1998	114-HBRR	Obligation	-12,000		
	01/21/2000	114-HBRR	Obligation	12,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/21/2000				
1B, CANCELLED - PROJECT REVIEWED.						

Fresno (5060)

BHLS-5060(040)
06-927094
0606/NA
PR054320

In the City of Fresno on First St. and Shields Ave @ Herndon Canal Br. No. 42C-0213
Bridge Rehab/Replace

	12/15/1998	Q12-HBRR	Obligation	-24,480		
	01/08/1999	Q12-HBRR	Obligation	-158,400		
	03/31/1999	Q12-HBRR	Obligation	-182,880		
	03/28/1999	Q12-HBRR	Obligation	182,880		
	10/21/1999	Q12-HBRR	Obligation	10,974		
Total Obligated:		-171,905	Total:	-171,905	0	0
Total Encumbered:		171,905				
Total Expended:		171,905				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						

Fresno (5060)

BHLO-5060(066)
06-927359
06FRE000401
PR063797

Hughes Avenue Bridge at Houghton Canal (Bridge No. 42C-0539).
Bridge Rehabilitation

	10/25/2000	Q11-HBRR	Obligation	-8,000	-8,000	
Total Obligated:		-8,000	Total:	-8,000	-8,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/25/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Sanger (5197)

BRLS-5197(001)
06-273214
06NA
PR000588

Greenwood Ave. @ Fowler Sw. Canal
Br replacement

	/ /	118-HBRR	Obligation	-19,200		
	12/21/1999	114-HBRR	Obligation	-71,200		
Total Obligated:		-91,200	Total:	-90,400	0	0
Total Encumbered:		84,000				
Total Expended:		0				
Date of Last Activity:		06/04/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Clovis (5208)

BRLO-5208(002)
06-273524
PR000313

Br. on Dry Ck, Minnewawa Ave 42C-493
Bridge Replacement

	/ /	118-HBRR	Obligation	-139,200

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-139,200	Total:	-139,200	0	0
Total Encumbered:		139,200				
Total Expended:		130,747				
Date of Last Activity:		11/12/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Clovis (5208)				
BRLO-5208(027)						
PR060289						
	01/05/2000	114-HBRR	Obligation	-64,000		
Total Obligated:		-64,000	Total:	-64,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Firebaugh (5224)				
STPLZ-5224(004)		San Joaquin River Bridge at 13th St. Br.#42C006				
06-929851		Seismic Retrofitting/Replacement				
06N/A						
PR052122						
	07/27/1998	BMS-Seismic	Obligation	-193,880		
	07/28/1998	BMR-HBRR	Obligation	-61,085		
	07/28/1998	BMS-Seismic	Obligation	61,085		
	07/28/1998	BMR-HBRR	Obligation	61,085		
	07/28/1998	BMS-Seismic	Obligation	-100,924		
	/ /	BMR-HBRR	Obligation	-26,559		
	07/28/1998	BMR-HBRR	Obligation	-106,236		
	07/28/1998	BMS-Seismic	Obligation	-61,085		
	01/28/1999	BMS-Seismic	Obligation	61,085		
	01/28/1999	BMR-HBRR	Obligation	-23,018		
	09/20/1999	Q12-HBRR	Obligation	-2,621,088		
	09/20/1999	BMD-Seismic	Obligation	-1,134,400		
	02/02/2000	BMS-Seismic	Obligation	-155,812		
	02/02/2000	Q12-HBRR	Obligation	113,479		
	02/28/2000	BMS-Seismic	Obligation	155,812		
Total Obligated:		-4,031,541	Total:	-4,031,541	0	0
Total Encumbered:		4,612,795				
Total Expended:		3,836,876				
Date of Last Activity:		04/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fresno County (5942)				
BRLO-5942(004)		McKinley Ave:Mill Br. 42C0302				
06-274214		BRIDGE REPLACEMENT				
PR000502						
	/ /	117-HBRR	Obligation	-241,599		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-241,599	Total:	-241,599	0	0
Total Encumbered:		241,599				
Total Expended:		241,599				
Date of Last Activity:		04/02/1997				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(005)		Armstrong Avenue @ Mill Ditch 42C-0518				
06-274224		Bridge Replacement				
PR000503						
	/ /	117-HBRR	Obligation	-218,880		
Total Obligated:		-218,880	Total:	-218,880	0	0
Total Encumbered:		220,000				
Total Expended:		218,880				
Date of Last Activity:		04/17/1997				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(012)		Watts Valley Rd @ Watts Creek Bridge #42C-265.				
06-272834		Replace Bridge & Approaches				
06N/A						
PR000504						
	/ /	117-HBRR	Obligation	-169,280		
Total Obligated:		-169,280	Total:	-169,280	0	0
Total Encumbered:		169,280				
Total Expended:		169,280				
Date of Last Activity:		06/25/1997				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLS-5942(013)		Powerhouse Rd @ San Joaquin River Br. #42C-003.				
06-272844		Replace Bridge Approaches				
06N/A						
PR000671						
	/ /	117-HBRR	Obligation	-204,800		
	11/30/1997	117-HBRR	Obligation	-48,800		
	01/06/1999	117-HBRR	Obligation	-270,646		
	01/28/1999	117-HBRR	Obligation	262,123		
	09/28/1999	117-HBRR	Obligation	-1,702,800		
	04/17/2000	Q12-HBRR	Obligation	-308,000		
Total Obligated:		-2,272,923	Total:	-2,272,923	0	0
Total Encumbered:		2,272,923				
Total Expended:		1,788,536				
Date of Last Activity:		05/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fresno County (5942)				
BRLO-5942(014)		Peach Ave @ Washington Canal, Br. #42C-0523.				
06-272854		Replace Bridge & Approaches				
06N/A						
PR000505						
	/ /	117-HBRR	Obligation	-94,240		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-94,240	Total:	-94,240	0	0
Total Encumbered:		94,240				
Total Expended:		94,240				
Date of Last Activity:		12/05/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(015)		Cedar Ave @ Cole Slough Bridge, Br. #42C-0295.				
06-272864		Replace Bridge and Approaches				
PR000506						
	/ /	117-HBRR	Obligation	-142,640		
Total Obligated:		-142,640	Total:	-142,640	0	0
Total Encumbered:		142,640				
Total Expended:		142,640				
Date of Last Activity:		12/05/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(016)		Fre. Slough & Fre Slough Bypass @ Mt. Whitney Ave, Br. #'s 42C-0057 & 42C-0056.				
06-273174		Bridge Rail Replacement				
06N/A						
PR020116						
	/ /	BRP-HBRR	Obligation	-369,303		
	10/31/1997	BRP-HBRR	Obligation	24,441		
Total Obligated:		-344,861	Total:	-344,861	0	0
Total Encumbered:		344,861				
Total Expended:		344,861				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(017)		Fresno Slough Bypass @ Mt. Whitney Ave, Brd. #42C-0056.				
06-273184		Upgrade Bridge Rail				
PR020117						
	/ /	BRP-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		4,426				
Total Expended:		4,426				
Date of Last Activity:		09/18/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(029)		Fre. Slough Bypass @ James Rd & Manning Rd. Br #42C-0023 & 42C-0060.				
06-274394		Replace Bridge and Approach Rail				
06N/A						
PR020118						
	/ /	BRP-HBRR	Obligation	-138,903		
Total Obligated:		-138,903	Total:	-138,903	0	0
Total Encumbered:		138,903				
Total Expended:		138,903				
Date of Last Activity:		12/05/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
STPLX-5942(030)		James Rd @ Fresno Slough Bypass Br # 42C-0060.				
06-274404		Bridge Rail Replacement				
PR020119						
	/ /	BRP-HBRR	Obligation	-1,593		
Total Obligated:		-1,593	Total:	-1,593	0	0
Total Encumbered:		1,593				
Total Expended:		1,593				
Date of Last Activity:		12/05/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(031)		Manning Ave @ James Canal, Slough Bypass & overflow Br #42C-0065, 0066 & 0067.				
06-274414		Bridge Rail Replacement				
06N/A						
PR020120						
	/ /	BRP-HBRR	Obligation	-333,758		
Total Obligated:		-333,758	Total:	-333,758	0	0
Total Encumbered:		333,758				
Total Expended:		333,758				
Date of Last Activity:		08/22/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(032)		Manning Ave @ Fresno Slough Bypass overflow Br #42C-0066.				
06-274424		Bridge Rail Replacement				
PR020121						
	/ /	BRP-HBRR	Obligation	-6,639		
Total Obligated:		-6,639	Total:	-6,639	0	0
Total Encumbered:		6,639				
Total Expended:		6,639				
Date of Last Activity:		08/22/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(033)		Manning Ave @ Fresno Slough Bypass.Br #42C-0067				
06-274434		Bridge Rail Replacement				
PR020122						
	/ /	BRP-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		4,426				
Total Expended:		4,426				
Date of Last Activity:		08/22/1996				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(046)		TRIMMER SPRINGS RD AT FRESNO CANAL BRIDGE				
06-929615		UPGRADE BRIDGE RAIL				
06N/A						
PR020123						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
STPLX-5942(046)		TRIMMER SPRINGS RD AT FRESNO CANAL BRIDGE				
		UPGRADE BRIDGE RAIL				
06N/A						
PR020123						
	/ /	BRP-HBRR	Obligation	-14,695		
	02/28/1998	BRP-HBRR	Obligation	-68,964		
	07/30/1998	BRP-HBRR	Obligation	11,064		
	10/18/1999	BRP-HBRR	Obligation	5,604		
Total Obligated:		-66,990	Total:	-66,990	0	0
Total Encumbered:		66,990				
Total Expended:		66,990				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(047)		ON HUNTINGTON RD,4.14 MI N/O SR 168 @ BALSAM CREEK, BR. #42C-0062.				
06-929635		REPLACE EXISTING BRIDGE				
06N/A						
PR000507						
	/ /	117-HBRR	Obligation	-153,920		
Total Obligated:		-153,920	Total:	-153,920	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(049)		ON TRIMMER SPRINGS RD 2 MI E/O BELMONT AVE @ GOULD CANAL, BR. #42C-0077.				
06-929637		UPGRADE RAIL TO STANDARD				
06N/A						
PR020125						
	/ /	BRP-HBRR	Obligation	-15,315		
	02/28/1998	BRP-HBRR	Obligation	-64,184		
	10/18/1999	BRP-HBRR	Obligation	3,287		
Total Obligated:		-76,211	Total:	-76,211	0	0
Total Encumbered:		76,211				
Total Expended:		76,211				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(050)		ON DUNLAP RD @ ORCHARD AVE, MILL CREEK BRIDGE NO. 42C-0273.				
06-929638		REPLACE EXISTING BRIDGE				
06N/A						
PR000508						
	/ /	117-HBRR	Obligation	-52,960		
	09/21/1999	117-HBRR	Obligation	-29,680		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-82,640	Total:	-82,640	0	0
Total Encumbered:		82,640				
Total Expended:		0				
Date of Last Activity:		09/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(051)		ON PIEDRA RD, 1.95 MI S/O WELDON AVE @ ROCKWELL CANAL BRIDGE NO. 42C-0277.				
06-929639		UPGRADE RAIL TO STANDARD				
06N/A						
PR020126						
	/ /	BRP-HBRR	Obligation	-9,118		
	02/28/1998	BRP-HBRR	Obligation	-50,461		
	07/30/1998	BRP-HBRR	Obligation	10,959		
	10/18/1999	BRP-HBRR	Obligation	1,327		
Total Obligated:		-47,292	Total:	-47,292	0	0
Total Encumbered:		47,292				
Total Expended:		47,292				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
STPLX-5942(052)		ON PIEDRA RD, 1.35 MI S/O WELDON @ FRIANT-KERN CANAL BRIDGE NO. 42C-0290.				
06-929640		UPDATE RAIL TO STANDARD W/ DESIGN EXEMPTION				
06N/A						
PR020127						
	/ /	BRP-HBRR	Obligation	-23,106		
Total Obligated:		-23,106	Total:	-23,106	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(053)		ON CEDAR AVE, 0.08 MI N/O COLEMAN AVE @ LIBERTY DITCH BRIDGE NO. 42C-0315.				
06-929641		REPLACE EXISTING BRIDGE				
06N/A						
PR000509						
	/ /	117-HBRR	Obligation	-24,240		
	10/26/1999	117-HBRR	Obligation	-235,760		
	10/28/1999	117-HBRR	Obligation	130,000		
	03/03/2000	117-HBRR	Obligation	-2,400		
Total Obligated:		-132,400	Total:	-132,400	0	0
Total Encumbered:		132,400				
Total Expended:		0				
Date of Last Activity:		03/14/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
BRLO-5942(054)		ON DE WOLF AVE 0.15 MI S/O HERNDON AVE @ ENTERPRISE CANAL BRIDGE NO.				
06-929642		42C-0322.				
		REPLACE EXISTING BRIDGE				
06N/A						
PR000510						
	/ /	117-HBRR	Obligation	-35,600		
	04/15/1998	117-HBRR	Obligation	-100,160		
	08/26/1998	117-HBRR	Obligation	-12,480		
	10/19/1999	117-HBRR	Obligation	12,480		
Total Obligated:		-135,759	Total:	-135,759	0	0
Total Encumbered:		135,760				
Total Expended:		135,760				
Date of Last Activity:		10/19/1999				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRLO-5942(055)		ON OLIVER AVE 1.0 MI N/O SSR 180 @ FOWLER SWITCH CANAL BRIDGE NO. 42C-0530.				
06-929643		REPLACE EXISTING TIMBER BRIDGE				
06N/A						
PR000511						
	/ /	117-HBRR	Obligation	-37,040		
	04/17/2000	Q11-HBRR	Obligation	-226,160		
Total Obligated:		-263,200	Total:	-263,200	0	0
Total Encumbered:		263,200				
Total Expended:		0				
Date of Last Activity:		04/24/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(075)		kings river sl.bridge/goodfellow av br# 42c008				
06-929830		bridge and approach rail replacement.				
06N/A						
PR000512						
	/ /	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(076)		FRESNO CANAL BR. ON RIVERBEND AVE. BR.#42 C 304				
06-929831		replace bridge and approaches				
06N/A						
PR000513						
	/ /	117-HBRR	Obligation	-52,000		
	08/14/2000	Q11-HBRR	Obligation	-216,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-268,000	Total:	-268,000	0	0
Total Encumbered:		268,000				
Total Expended:		0				
Date of Last Activity:		09/12/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(077)		ARROYO CANAL /FAIRFAX AVENUE BR.# 42 C 504				
06-929832		REPLACE BRIDGE AND APPROACH RAILS				
06N/A						
PR000514						
	/ /	117-HBRR	Obligation	-57,600		
	12/31/1997	117-HBRR	Obligation	-8,000		
	07/20/1999	Q11-HBRR	Obligation	-227,200		
	02/07/2000	Q11-HBRR	Obligation	-31,200		
Total Obligated:		-324,000	Total:	-324,000	0	0
Total Encumbered:		324,000				
Total Expended:		54,730				
Date of Last Activity:		02/09/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fresno County (5942)				
BRLO-5942(078)		LITTLE DRY CREEK/FOWLER AVENUE BR # 42 C 571				
06-929833		REPLACE BRIDGE AND APPROACHES				
06N/A						
PR000515						
	/ /	117-HBRR	Obligation	-34,400		
	11/02/1999	117-HBRR	Obligation	-268,800		
Total Obligated:		-303,200	Total:	-303,200	0	0
Total Encumbered:		303,200				
Total Expended:		30,723				
Date of Last Activity:		04/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fresno County (5942)				
BRLO-5942(079)		Fresno Slough Bypass @ Graham Rd, Brd #42C-0513				
06-929834		Replace bridge and approaches				
0642C513						
PR000516						
	/ /	117-HBRR	Obligation	-35,600		
	07/20/1999	Q11-HBRR	Obligation	-232,000		
	02/07/2000	Q11-HBRR	Obligation	-25,600		
Total Obligated:		-293,200	Total:	-293,200	0	0
Total Encumbered:		293,200				
Total Expended:		0				
Date of Last Activity:		02/09/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
BRLO-5942(080)		Cole Slough at Zediker and South Ave.				
06-929835		Replace Bridge and approaches				
06N/A						
PR000517						
	/ /	117-HBRR	Obligation	-35,200		
	08/14/2000	Q11-HBRR	Obligation	-185,840		
Total Obligated:		-221,040	Total:	-221,040	0	0
Total Encumbered:		221,040				
Total Expended:		0				
Date of Last Activity:		09/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLZ-5942(087)		Los Gatos Creek Bridge #42 C 098 on Calaveras Ave N/O Jayne Ave				
06-929905		Seismic Retrofit Program				
06N/A						
PR020351						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/28/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(090)		Travers Creek Bridge on Dinuba Ave. Br.#42C 081				
06-929978		Replace Barrier and approach Guardrails				
06N/A						
PR020128						
	10/31/1997	BRP-HBRR	Obligation	-7,082		
Total Obligated:		-7,082	Total:	-7,082	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(091)		Fancher Creek Bridge on Shields Ave Br#42C0329				
06-929979		Replace Barrier and Approach Rails				
06N/A						
PR020129						
	10/31/1997	BRP-HBRR	Obligation	-6,640		
Total Obligated:		-6,640	Total:	-6,640	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
STPLX-5942(092)		Delta-Mendota Canal on Washoe Br# 42C 0291				
06-929980		Replace Barrier and Approach Guardrails				
06N/A						
PR020130						
	10/31/1997	BRP-HBRR	Obligation	-10,624		
Total Obligated:		-10,624	Total:	-10,624	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(093)		Fresno Slough Br. at Kamm Ave 1.9 mile E/O Lassen				
06-929981		Replace Barrier and Approach Rails				
06N/A						
PR020131						
	10/31/1997	BRP-HBRR	Obligation	-11,066		
Total Obligated:		-11,066	Total:	-11,066	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(094)		Fresno Slough Br. at Kamm, 2.1 mile E/O Lassen				
06-929982		Replace Barrier and Approach rails				
06N/A						
PR020132						
	10/31/1997	BRP-HBRR	Obligation	-10,624		
Total Obligated:		-10,624	Total:	-10,624	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
STPLX-5942(095)		Mill Ditch Bridge at Bethel Br # 42C 0123				
06-929983		Replace Barrier and approach Rails				
06N/A						
PR020133						
	10/31/1997	BRP-HBRR	Obligation	-3,541		
Total Obligated:		-3,541	Total:	-3,541	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
BRLO-5942(106)		Crescent Ditch on Howard Ave, Brd #42C-0548				
06-927168		Replace Bridge				
06N/A						
PR058183						
	07/20/1999	Q11-HBRR	Obligation	-38,400		
Total Obligated:		-38,400	Total:	-38,400	0	0
Total Encumbered:		38,400				
Total Expended:		10,290				
Date of Last Activity:		09/27/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Fresno County (5942)				
BRLO-5942(112)		howard ave-0.8 mile s/o north ave br.#42c 0488				
06-927191		replace bridge				
06N/A						
PR059200						
	09/15/1999	117-HBRR	Obligation	-26,320		
Total Obligated:		-26,320	Total:	-26,320	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/15/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(113)		HOWARD AVE-0.17 MILE S/O NORTH AVE.				
06-927192		REPLACE BRIDGE BR# 42C 0487				
06N/A						
PR059201						
	09/15/1999	117-HBRR	Obligation	-26,320		
Total Obligated:		-26,320	Total:	-26,320	0	0
Total Encumbered:		26,320				
Total Expended:		0				
Date of Last Activity:		11/18/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLO-5942(114)		LITTLE DRY CREEK BRIDGE ON MILLERTON ROAD BR#42 C 0268				
06-927193		REPLACE BRIDGE				
06N/A						
PR059202						
	09/15/1999	117-HBRR	Obligation	-29,840		
Total Obligated:		-29,840	Total:	-29,840	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/15/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Fresno County (5942)				
BRLO-5942(115)		BASS AVE-1.3 MILE NE OF SR33 BR# 42C 400				
06-927194		REPLACE BRIDGE				
06N/A						
PR059203						
	09/15/1999	117-HBRR	Obligation	-56,000		
Total Obligated:		-56,000	Total:	-56,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/15/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno County (5942)				
BRLS-5942(116)		Kings River Bridge at Goodfellow Avenue (BR# 42C0002).				
06-927256		Bridge Replacement				
06N/A						
PR060921						
	02/24/2000	Q10-HBRR	Obligation	-313,691		
Total Obligated:		-313,691	Total:	-313,691	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/24/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fresno (5060)				
BRM-F351(001)						
- -						
PR000772						
	/ /	118-HBRR	Obligation	-231,427		
Total Obligated:		-231,427	Total:	-231,427	0	0
Total Encumbered:		231,427				
Total Expended:		231,427				
Date of Last Activity:		09/24/1991				
9I, FINAL VOUCHER PAID						
		Fresno (5060)				
BRM-F398(001)		WILLOW AVE @ CENTRAL CANAL BR.# 42C-0521				
06-274494						
PR000773						
	/ /	118-HBRR	Obligation	-51,522		
Total Obligated:		-51,522	Total:	-51,522	0	0
Total Encumbered:		51,522				
Total Expended:		51,522				
Date of Last Activity:		03/20/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Council Of Fresno County Goverments (6086)						
		Clovis (5208)				
BRM-F402(003)						
- -						
PR000774						
	/ /	118-HBRR	Obligation	-17,174		
	/ /	118-HBRR	Obligation	17,174		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Clovis (5208)				
M-F405(002)		FOWLER AVE @ GETTYSBURG AVE INTERSECTION				
PR007464						
	/ /	117-HBRR	Obligation	-5,535		
Total Obligated:		-223,730	Total:	-5,535	0	0
Total Encumbered:		223,730				
Total Expended:		223,730				
Date of Last Activity:		07/26/1993				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRF-P043(013)						
PR000248						
	/ /	118-HBRR	Obligation	-133,600		
	/ /	118-HBRR	Obligation	1,017		
Total Obligated:		-132,582	Total:	-132,582	0	0
Total Encumbered:		132,582				
Total Expended:		0				
Date of Last Activity:		08/16/1989				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRRS-W051(001)						
PR001269						
	/ /	118-HBRR	Obligation	-101,600		
Total Obligated:		-101,600	Total:	-101,600	0	0
Total Encumbered:		101,600				
Total Expended:		0				
Date of Last Activity:		10/11/1984				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRRS-W204(001)						
- -						
PR001279						
	/ /	114-HBRR	Obligation	-279,200		
	/ /	114-HBRR	Obligation	13,891		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-265,308	Total:	-265,308	0	0
Total Encumbered:		385,144				
Total Expended:		0				
Date of Last Activity:		12/11/1991				
9I, FINAL VOUCHER PAID						
		Fresno County (5942)				
BRRS-W215(001)						
PR001281						
	/ /	114-HBRR	Obligation	-156,000		
	/ /	114-HBRR	Obligation	3,928		
Total Obligated:		-152,071	Total:	-152,071	0	0
Total Encumbered:		152,072				
Total Expended:		0				
Date of Last Activity:		07/23/1982				
9I, FINAL VOUCHER PAID						
			Total Obligations	-18,986,600	-8,000	0
		Council Of Fresno County Goverments	**Balance:**	-18,986,600	-8,000	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Bakersfield (5109)				
BRSOS-0029(011)						
PR001384						
	/ /	117-HBRR	Obligation	-77,600		
Total Obligated:		-77,600	Total:	-77,600	0	0
Total Encumbered:		77,600				
Total Expended:		0				
Date of Last Activity:		11/15/1984				
9I, FINAL VOUCHER PAID						
		Kern County (5950)				
BROS-0029(021)						
- -						
PR000917						
	/ /	117-HBRR	Obligation	-317,825		
Total Obligated:		-317,825	Total:	-317,825	0	0
Total Encumbered:		317,825				
Total Expended:		317,825				
Date of Last Activity:		02/08/1993				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BROS-0029(023)		On La France Drive at Kern Island Canal; Br. No. 50C-0210				
PR000918						
	/ /	114-HBRR	Obligation	-96,691		
Total Obligated:		-96,691	Total:	-96,691	0	0
Total Encumbered:		96,691				
Total Expended:		96,691				
Date of Last Activity:		09/21/1990				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BROS-0029(024)						
PR000919						
	/ /	117-HBRR	Obligation	-103,495		
Total Obligated:		-103,495	Total:	-103,495	0	0
Total Encumbered:		103,495				
Total Expended:		103,495				
Date of Last Activity:		10/18/1990				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BROS-0029(028)		INYO ST. @ EASTSIDE CANAL BR. NO. 50C-0240				
PR000920						
	/ /	117-HBRR	Obligation	-125,317		
Total Obligated:		-125,317	Total:	-125,317	0	0
Total Encumbered:		125,317				
Total Expended:		125,317				
Date of Last Activity:		11/14/1991				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Kern County (5950)				
BROS-0029(029)						
PR000921						
	/ /	117-HBRR	Obligation	-51,522		
	/ /	117-HBRR	Obligation	51,522		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Kern County (5950)				
BROS-0029(030)						
PR000922						
	/ /	117-HBRR	Obligation	-51,522		
	/ /	117-HBRR	Obligation	51,522		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Bakersfield (5109)				
BRLN-5109(006)		In the City of Bakersfield on China Grade Loop Rd @ Beardsley Canal Br. #50C-104.				
06-929623		Bridge Replacement				
06N/A						
PR000287						
	/ /	117-HBRR	Obligation	-403,920		
	08/18/1998	117-HBRR	Obligation	1,741		
Total Obligated:		-402,178	Total:	-402,178	0	0
Total Encumbered:		402,178				
Total Expended:		402,178				
Date of Last Activity:		08/18/1998				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRLO-5109(007)		Brown St @ Eastside Canal #50c-233				
06-272594		BRIDGE REPLACEMENT				
PR000307						
	/ /	117-HBRR	Obligation	-130,862		
Total Obligated:		-130,862	Total:	-130,862	0	0
Total Encumbered:		130,862				
Total Expended:		130,862				
Date of Last Activity:		10/10/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Bakersfield (5109)				
STPLV-5109(012)		Chester Ave @ AT & SF Railroad Br # 50C-0156				
06-273324		Seismic Retrofit				
PR019987						
	/ /	BVS-HBRR	Obligation	53,458		
	/ /	BVS-HBRR	Obligation	-66,737		
	08/23/1999	BVS-HBRR	Obligation	-53,458		
Total Obligated:		-66,737	Total:	-66,737	0	0
Total Encumbered:		66,737				
Total Expended:		66,737				
Date of Last Activity:		08/23/1999				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
STPLV-5109(013)		Chester Ave.: Service Rd. Overcrossing N/O 14th Street				
06-273334		Seismic Retrofit BR # 50C0155				
PR019988						
	/ /	BVS-HBRR	Obligation	49,302		
	/ /	BVS-HBRR	Obligation	-75,861		
	/ /	BVS-HBRR	Obligation	-49,302		
Total Obligated:		-75,861	Total:	-75,861	0	0
Total Encumbered:		75,861				
Total Expended:		75,861				
Date of Last Activity:		03/24/1997				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
STPLP-5109(018)		In the City of Bakersfield on Rancheria Rd bridge over Kern River, Br. #50C-0019.				
06-273874		Bridge Painting				
PR019756						
	/ /	BPT-HBRR	Obligation	-145,188		
	10/31/1997	BPT-HBRR	Obligation	22,555		
Total Obligated:		-122,632	Total:	-122,632	0	0
Total Encumbered:		122,632				
Total Expended:		122,632				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRLO-5109(026)		IN THE CITY OF BAKERSFIELD ON CARRIER CANAL @ MANOR ST, BR. #50C-326.				
06-929669		REPLACE BRIDGE AND RAILS				
06N/A						
PR000308						
	/ /	117-HBRR	Obligation	-383,600		
	01/31/1998	117-HBRR	Obligation	8,417		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-375,182	Total:	-375,182	0	0
Total Encumbered:		375,182				
Total Expended:		375,182				
Date of Last Activity:		01/31/1998				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
STPLZ-5109(031)		In the City of Bakersfield at five locations - Bridge #'s 50C-0019, 50C-0021L/R, 50C-0027 and 50C-0157.				
06-929793		Seismic Retrofit				
06N/A						
PR020233						
	/ /	BMS-Seismic	Obligation	-121,905		
	11/30/1997	BMS-Seismic	Obligation	-196,360		
	12/31/1997	BMS-Seismic	Obligation	-121,906		
Total Obligated:		-440,171	Total:	-440,171	0	0
Total Encumbered:		497,200				
Total Expended:		429,017				
Date of Last Activity:		12/15/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Bakersfield (5109)				
STPLZ-5109(032)		BEALE ROAD AT RAILROAD(ATSF/SP) BR # 50C-0173				
06-274554		SEISMIC RETROFIT				
06KER941102						
PR020234						
	/ /	BMS-Seismic	Obligation	-118,630		
Total Obligated:		-118,630	Total:	-118,630	0	0
Total Encumbered:		187,600				
Total Expended:		5,811				
Date of Last Activity:		08/28/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Bakersfield (5109)				
BRLSZD-5109(046)		North Chester Bridge @ Kern River Br# 50C-0081L. Replace bridge under Seismic Program.				
06-927095		Replace Bridge under Seismic Program				
06N/A						
PR054681						
	01/08/1999	BMF-Seismic	Obligation	-343,200		
	07/30/1999	BMD-Seismic	Obligation	-343,200		
	07/28/1999	BMF-Seismic	Obligation	343,200		
Total Obligated:		-343,200	Total:	-343,200	0	0
Total Encumbered:		429,000				
Total Expended:		134,789				
Date of Last Activity:		12/15/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Delano (5227)				
BRNBISL-5227(008)						
PR057600						
	06/28/1999	BMU-BR-Inspect	Obligation	-2,880		
	07/23/1999	BMU-BR-Inspect	Obligation	2,880		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		07/23/1999				

1B, CANCELLED - PROJECT REVIEWED.

Kern County (5950)

STPLX-5950(039)
06-274154
N. Chester Ave @ Beardsley Canal (Br. # 50C-0082) and Airport Dr. @ Beardsley Canal (Br. # 50C-0015).
Barrier Rail Replace #50C-082 & 50C-015
06NA
PR020151

	/ /	BRP-HBRR	Obligation	30,986		
	/ /	BRP-HBRR	Obligation	-35,412		
	/ /	BRP-HBRR	Obligation	-30,986		
	05/09/2000	BRL-HBRR	Obligation	-171,490		
Total Obligated:		-206,902	Total:	-206,902	0	0
Total Encumbered:		206,902				
Total Expended:		0				
Date of Last Activity:		06/05/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Kern County (5950)

STPLX-5950(040)
06-274164
Airport Dr @ Beardsley
Barrier Rail Replacement 50C-0015
06N/A
PR020152

	/ /	BRP-HBRR	Obligation	-4,426		
	/ /	BRP-HBRR	Obligation	4,426		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				

1B, CANCELLED - PROJECT REVIEWED.

Kern County (5950)

STPLX-5950(041)
06-274174
Fruitvale Ave @ Calloway
Barrier Rail Replacement #50C-0304
06N/A
PR020153

	/ /	BRP-HBRR	Obligation	-4,426		
	/ /	BRP-HBRR	Obligation	4,426		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				

1B, CANCELLED - PROJECT REVIEWED.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Kern County (5950)				
STPLZ-5950(107)						
PR020479						
	/ /	BMS-Seismic	Obligation	-100,924		
	08/26/1999	BMS-Seismic	Obligation	56,659		
	01/07/2000	BMS-Seismic	Obligation	24,789		
	01/07/2000	BMG-Seismic	Obligation	-1,248,681		
Total Obligated:		-1,268,157	Total:	-1,268,157	0	0
Total Encumbered:		1,432,461				
Total Expended:		1,112,792				
Date of Last Activity:		02/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Kern County (5950)				
STPLX-5950(124)		Lake Isabella Road at Bodfish Creek (Bridge # 50C-0161).				
06-929994		Barrier Rail replacement (Br.# 50C-0161)				
06N/A						
PR020154						
	12/31/1997	BRP-HBRR	Obligation	-43,379		
	05/09/2000	BRP-HBRR	Obligation	-6,337		
Total Obligated:		-49,716	Total:	-49,716	0	0
Total Encumbered:		49,716				
Total Expended:		0				
Date of Last Activity:		05/16/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kern County (5950)				
BENSTPL-5950(125)		3 LOCATIONS:FRAZIER MTN PARK RD BRIDGES C72,C73,C74 AT CUDDY CREEK NEAR				
06-929996		FRAZIER PARK.				
		CONST OF SLOPE AND CHANNEL PROTECTION				
06NA						
PR000148						
	12/31/1997	BEN-HBRR	Obligation	-26,559		
	12/31/1997	BEN-HBRR	Obligation	-199,192		
	03/31/1998	BEN-HBRR	Obligation	-29,028		
	10/21/1999	BEN-HBRR	Obligation	6,147		
Total Obligated:		-248,631	Total:	-248,631	0	0
Total Encumbered:		248,631				
Total Expended:		248,631				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		Kern County (5950)				
BRLO-5950(162)		Bridge Replacement at the Erskine Road Bridge (50C0194)				
06-4C0044		HBRR				
06KER000602						
PR059419						
	10/22/1999	117-HBRR	Obligation	-15,200		
	01/04/2001	Q11-HBRR	Obligation	-524,160	-524,160	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Kern County (5950)				
BRLO-5950(162)		Bridge Replacement at the Erskine Road Bridge (50C0194) HBRR				
06KER000602						
PR059419						
	05/22/2001	Q11-HBRR	Obligation	-410,941	-410,941	**New1**
Total Obligated:		-950,301	Total:	-950,301	-935,101	0
Total Encumbered:		539,360				
Total Expended:		0				
Date of Last Activity:		05/22/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Bakersfield (5109)				
BRM-F241(002)						
- -						
PR000766						
	/ /	118-HBRR	Obligation	-209,600		
	/ /	118-HBRR	Obligation	27,777		
Total Obligated:		-181,822	Total:	-181,822	0	0
Total Encumbered:		181,823				
Total Expended:		0				
Date of Last Activity:		11/04/1986				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRM-F248(002)		On Stockdale Highway at Kern River; Br. No. 50C-0012				
PR000767						
	/ /	118-HBRR	Obligation	-6,271		
	/ /	118-HBRR	Obligation	-1,942,691		
	02/28/1999	118-HBRR	Obligation	-6,271		
	/ /	118-HBRR	Obligation	6,271		
Total Obligated:		-1,948,962	Total:	-1,948,962	0	0
Total Encumbered:		1,948,962				
Total Expended:		1,948,962				
Date of Last Activity:		02/28/1999				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRM-F269(001)		On China Grade Loop at Kern River; Br. No. 50C-0017				
PR000768						
	/ /	114-HBRR	Obligation	200		
	/ /	118-HBRR	Obligation	2,585		
	/ /	118-HBRR	Obligation	-1,158,672		
	/ /	114-HBRR	Obligation	-200		
	/ /	118-HBRR	Obligation	-2,585		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,158,672	Total:	-1,158,672	0	0
Total Encumbered:		1,156,088				
Total Expended:		1,156,088				
Date of Last Activity:		03/14/1996				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRM-F289(003)						
PR000769						
	/ /	118-HBRR	Obligation	-4,970,464		
Total Obligated:		-4,970,464	Total:	-4,970,464	0	0
Total Encumbered:		4,970,464				
Total Expended:		1,280,064				
Date of Last Activity:		09/28/1992				
9I, FINAL VOUCHER PAID						
		Bakersfield (5109)				
BRM-F297(004)		In the City of Bakersfield on Manor Street at Carrier Canal, Bridge No. 50C-020L				
06-272824		REPLACE BRIDGE & APPROACHES				
PR000770						
	/ /	118-HBRR	Obligation	-25,761		
	03/31/1998	118-HBRR	Obligation	2,187		
Total Obligated:		-23,573	Total:	-23,573	0	0
Total Encumbered:		23,573				
Total Expended:		23,573				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Kern County (5950)				
BRM-G378(001)						
- -						
PR000776						
	/ /	118-HBRR	Obligation	-114,457		
Total Obligated:		-114,457	Total:	-114,457	0	0
Total Encumbered:		114,457				
Total Expended:		114,457				
Date of Last Activity:		05/12/1988				
9I, FINAL VOUCHER PAID						
		Taft (5193)				
BRM-G382(001)		ON 6TH ST. AT SANDY CK.; BR. NO. 50C-0128				
06-929296						
PR000777						
	/ /	118-HBRR	Obligation	-56,000		
Total Obligated:		-56,000	Total:	-56,000	0	0
Total Encumbered:		56,000				
Total Expended:		56,000				
Date of Last Activity:		08/30/1994				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kern County Council Of Governments (6087)						
		Kern County (5950)				
BHM-G382(002)		In the City of Taft on 6th Street at Sandy Creek, Br. No. 50C-128				
06-272614						
PR000219						
	/ /	118-HBRR	Obligation	-122,362		
Total Obligated:		-122,362	Total:	-122,362	0	0
Total Encumbered:		122,362				
Total Expended:		122,362				
Date of Last Activity:		02/15/1996				
9I, FINAL VOUCHER PAID						
		Kern County (5950)				
BRM-G383(001)						
- -						
PR000778						
	/ /	118-HBRR	Obligation	-76,868		
Total Obligated:		-76,868	Total:	-76,868	0	0
Total Encumbered:		76,868				
Total Expended:		76,868				
Date of Last Activity:		08/02/1994				
8H, FINAL VOUCHER PAID						
		Kern County (5950)				
BRRS-W250(001)						
PR001282						
	/ /	114-HBRR	Obligation	-117,169		
	/ /	114-HBRR	Obligation	18,594		
Total Obligated:		-98,574	Total:	-98,574	0	0
Total Encumbered:		98,574				
Total Expended:		98,574				
Date of Last Activity:		07/21/1987				
9I, FINAL VOUCHER PAID						
		Kern County (5950)				
BRRS-W251(003)						
PR001284						
	/ /	118-HBRR	Obligation	-21,467		
	/ /	118-HBRR	Obligation	21,467		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
			Total Obligations	-14,271,852	-935,101	0
		Kern County Council Of Governments	**Balance:**	-14,271,852	-935,101	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Tulare County Association Of Governments (6094)						
		Tulare County (5946)				
BRSOS-0107(019)						
PR001479						
	/ /	117-HBRR	Obligation	-18,400		
	/ /	117-HBRR	Obligation	-251,003		
Total Obligated:		-269,403	Total:	-269,403	0	0
Total Encumbered:		269,403				
Total Expended:		0				
Date of Last Activity:		12/30/1992				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BRSOS-0107(020)						
PR001480						
	/ /	117-HBRR	Obligation	-175,600		
	/ /	117-HBRR	Obligation	35,869		
Total Obligated:		-139,730	Total:	-139,730	0	0
Total Encumbered:		139,730				
Total Expended:		0				
Date of Last Activity:		04/07/1992				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BRSOS-0107(023)						
PR001481						
	/ /	117-HBRR	Obligation	-412,800		
	/ /	117-HBRR	Obligation	20,637		
Total Obligated:		-392,162	Total:	-392,162	0	0
Total Encumbered:		392,162				
Total Expended:		0				
Date of Last Activity:		12/30/1992				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BROS-0107(030)						
PR001165						
	/ /	117-HBRR	Obligation	-264,118		
Total Obligated:		-264,118	Total:	-264,118	0	0
Total Encumbered:		264,118				
Total Expended:		264,118				
Date of Last Activity:		11/22/1991				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BROS-0107(031)		On Avenue 408 over Traver Ditch at Road 52; Br. No. 46C-0218				
PR001166						
	/ /	117-HBRR	Obligation	-117,459		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-117,459	Total:	-117,459	0	0
Total Encumbered:		117,459				
Total Expended:		117,459				
Date of Last Activity:		12/16/1991				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BROS-0107(032)		ON AVENUE 456 @ SAND CREEK, BR. NO. 46C-184. See BRLO-5946(005) for CON. BRIDGE RECONSTRUCTION				
PR001167						
	10/25/1999	117-HBRR	Obligation	-20,707		
Total Obligated:		-37,881	Total:	-20,707	0	0
Total Encumbered:		17,174				
Total Expended:		17,174				
Date of Last Activity:		10/25/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Porterville (5122)				
BRLS-5122(016)						
PR000255						
	/ /	114-HBRR	Obligation	-80,000		
	03/30/2000	Q10-HBRR	Obligation	-3,148,000		
	10/13/2000	Q10-HBRR	Obligation	-1,600	-1,600	
Total Obligated:		-3,229,600	Total:	-3,229,600	-1,600	0
Total Encumbered:		3,229,600				
Total Expended:		2,857,299				
Date of Last Activity:		05/09/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Porterville (5122)				
BHLS-5122(028)		at the Plano Street Bridge (widening @ Tule River / Poplar Ditch				
06-4C0054		Bridge Widening (Rehabilitation)				
06KER981103, 06NA						
PR060619						
	01/28/2000	Q10-HBRR	Obligation	-10,000		
	08/10/2000	Q10-HBRR	Obligation	-494,000		
	12/13/2000	Q10-HBRR	Obligation	164,000	164,000	
Total Obligated:		-340,000	Total:	-340,000	164,000	0
Total Encumbered:		340,000				
Total Expended:		0				
Date of Last Activity:		01/31/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tulare County (5946)				
BRLO-5946(004)		Dry Creek Br. #46C-0121,				
06-272784						
PR000525						
	/ /	117-HBRR	Obligation	-30,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-30,400	Total:	-30,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tulare County (5946)				
BRLO-5946(005)		Ave. 456/Sand Creek Br.				
06-272874		Bridge Reconstruction				
06N/A						
PR000526						
	/ /	117-HBRR	Obligation	-232,000		
	/ /	117-HBRR	Obligation	-49,426		
	/ /	117-HBRR	Obligation	49,426		
	09/28/1998	117-HBRR	Obligation	-49,426		
	10/19/1999	117-HBRR	Obligation	-27,293		
	07/25/2000	117-HBRR	Obligation	-48,495		
	02/06/2001	117-HBRR	Obligation	33,753	33,753	
Total Obligated:		-323,460	Total:	-323,460	33,753	0
Total Encumbered:		323,460				
Total Expended:		323,460				
Date of Last Activity:		02/06/2001				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BRRS-W260(001)						
- -						
PR001285						
	/ /	114-HBRR	Obligation	-13,600		
	/ /	114-HBRR	Obligation	-196,073		
Total Obligated:		-209,673	Total:	-209,673	0	0
Total Encumbered:		209,673				
Total Expended:		0				
Date of Last Activity:		01/04/1988				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BRRS-W262(001)						
PR001286						
	/ /	114-HBRR	Obligation	1,205,920		
	/ /	114-HBRR	Obligation	-2,305,495		
Total Obligated:		-1,099,575	Total:	-1,099,575	0	0
Total Encumbered:		1,099,574				
Total Expended:		0				
Date of Last Activity:		04/16/1986				
9I, FINAL VOUCHER PAID						
		Tulare County (5946)				
BRRS-Z007(001)						
PR001331						
	/ /	118-HBRR	Obligation	-257,811		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-257,811	Total:	-257,811	0	0
Total Encumbered:		257,811				
Total Expended:		44,890				
Date of Last Activity:		03/04/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-6,694,102	196,153	0
Tulare County Association Of Governments			**Balance:**	-6,694,102	196,153	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
BRSOS-0031(006)						
- -						
PR001386						
	/ /	117-HBRR	Obligation	-216,000		
	/ /	117-HBRR	Obligation	91,621		
Total Obligated:		-124,378	Total:	-124,378	0	0
Total Encumbered:		124,378				
Total Expended:		0				
Date of Last Activity:		03/23/1991				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BRSOS-0031(007)						
PR001387						
	/ /	117-HBRR	Obligation	-131,933		
Total Obligated:		-131,933	Total:	-131,933	0	0
Total Encumbered:		132,005				
Total Expended:		0				
Date of Last Activity:		09/29/1992				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BROS-0031(008)		On Dover Ave. at Lakeland Canal; Br. No. 45C-0048				
PR000923						
	/ /	117-HBRR	Obligation	-138,344		
Total Obligated:		-138,344	Total:	-138,344	0	0
Total Encumbered:		176,189				
Total Expended:		209,761				
Date of Last Activity:		02/02/1994				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BROS-0031(009)		On Newton Ave. at Blakely Canal, Br. No. 45C-120				
PR000924						
	/ /	114-HBRR	Obligation	-118,714		
Total Obligated:		-118,714	Total:	-118,714	0	0
Total Encumbered:		148,392				
Total Expended:		148,392				
Date of Last Activity:		04/01/1992				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BROS-0031(011)		22ND AVE. @ BLAKELY CANAL, BR. NO. 45C-0045				
PR000925						
	/ /	114-HBRR	Obligation	-9,600		
	/ /	117-HBRR	Obligation	-96,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-105,600	Total:	-105,600	0	0
Total Encumbered:		185,988				
Total Expended:		185,988				
Date of Last Activity:		04/01/1992				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BROS-0031(012)		On Denver Ave. at Lakeland Canal; Br. No. 45C-0047				
PR000926						
	/ /	117-HBRR	Obligation	-140,967		
Total Obligated:		-140,967	Total:	-140,967	0	0
Total Encumbered:		179,138				
Total Expended:		210,938				
Date of Last Activity:		10/06/1998				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BROS-0031(013)		16th Avenue at Lower Kings River Ditch; Br. No. 45C-0046				
PR000927						
	/ /	117-HBRR	Obligation	-155,266		
Total Obligated:		-155,266	Total:	-155,266	0	0
Total Encumbered:		194,083				
Total Expended:		194,083				
Date of Last Activity:		03/13/1992				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
STPLCMBR-5945(002)		Grangeville-15th to 17th plus Br. No. 45C-0020				
06-272414		Road/Bike lane/Bridge Replacement				
PR018238						
	/ /	114-HBRR	Obligation	-43,856		
	/ /	114-HBRR	Obligation	-333,720		
Total Obligated:		-916,358	Total:	-377,576	0	0
Total Encumbered:		883,466				
Total Expended:		731,090				
Date of Last Activity:		01/18/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Kings County (5945)				
BRLS-5945(004)		Nevada Ave. @ E. Branch Cross Cr. 078				
06-272433						
PR000676						
	/ /	117-HBRR	Obligation	-124,920		
Total Obligated:		-124,920	Total:	-124,920	0	0
Total Encumbered:		156,150				
Total Expended:		156,150				
Date of Last Activity:		04/03/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
BRLO-5945(005)		In Kings County on Niles Ave @ Sweet Canal, Bridge #45C-0136.				
06-274054		Bridge Replacement				
06N/A						
PR000523						
	/ /	117-HBRR	Obligation	-177,780		
	10/31/1997	117-HBRR	Obligation	0		
Total Obligated:		-177,779	Total:	-177,779	0	0
Total Encumbered:		177,779				
Total Expended:		177,779				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BRLO-5945(006)		Cross Creek @ Kent Ave. #45C-0049				
06-274064		Replace bridge and approach rails				
06N/A						
PR000524						
	/ /	117-HBRR	Obligation	-32,000		
	04/16/1998	117-HBRR	Obligation	-365,600		
	07/29/1998	117-HBRR	Obligation	81,600		
Total Obligated:		-316,000	Total:	-316,000	0	0
Total Encumbered:		387,000				
Total Expended:		0				
Date of Last Activity:		08/12/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
BRLSSTPL-5945(007)		Lacey Blvd. @ Last Change Ditch 45C.033				
06-272734						
PR000700						
	/ /	117-HBRR	Obligation	-170,800		
	02/28/1998	117-HBRR	Obligation	3,095		
Total Obligated:		-307,836	Total:	-167,704	0	0
Total Encumbered:		307,836				
Total Expended:		307,836				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
STPLX-5945(008)		Kings Riv. @ Excelsior - Rail replacement				
06-273074						
PR020136						
	/ /	BRP-HBRR	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		25,000				
Total Expended:		0				
Date of Last Activity:		10/19/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
STPLX-5945(009)		Kings Riv. @ Jackson - Rail replacement				
06-273084						
PR020137						
	/ /	BRP-HBRR	Obligation	-1,770		
Total Obligated:		-1,770	Total:	-1,770	0	0
Total Encumbered:		2,000				
Total Expended:		0				
Date of Last Activity:		10/19/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(014)		Excelsior @ Lemoore Canal, Br # 45C-23				
06-274314						
PR020138						
	/ /	BRP-HBRR	Obligation	-1,770		
Total Obligated:		-1,770	Total:	-1,770	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(015)		Excelsior @ Last Chance Ditch Br # 45C-59				
06-274324						
PR020139						
	/ /	BRP-HBRR	Obligation	-1,770		
Total Obligated:		-1,770	Total:	-1,770	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(016)		Grangeville @ Last Chance Ditch Br # 45C-18				
06-274334						
PR020140						
	/ /	BRP-HBRR	Obligation	-1,770		
Total Obligated:		-1,770	Total:	-1,770	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(017)		Grangeville @ Last Chance Ditch Br # 45C-19				
06-274344						
PR020141						
	/ /	BRP-HBRR	Obligation	-1,770		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,770	Total:	-1,770	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(018)		5 1/2 @ Cole Slough Br # 45C-27				
06-274354						
PR020142						
	/ /	BRP-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(025)		GRANGEVILLE BLVD. AT WEST BRANCH CROSS CK BR. NO. 45C-122.				
06-929616		CONSTRUCT THRIE BEAM BRIDGE RAIL				
06N/A						
PR020143						
	/ /	BRP-HBRR	Obligation	-3,098		
Total Obligated:		-3,098	Total:	-3,098	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(027)		GRANGEVILLE BLVD AT CROSS CREEK BRD NO. 45C-107				
06-929624		CONSTRUCT THRIE BEAM BRIDGE RAIL				
06N/A						
PR020144						
	/ /	BRP-HBRR	Obligation	-2,213		
Total Obligated:		-2,213	Total:	-2,213	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(028)		GRANGEVILLE BLVD AT LAKESIDE DITCH BR NO 45C-108				
06-929625		CONSTRUCT CONCRETE BARRIER RAIL				
06N/A						
PR020145						
	/ /	BRP-HBRR	Obligation	-2,213		
Total Obligated:		-2,213	Total:	-2,213	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
STPLX-5945(029)		22ND AVE AT KINGS RIVER BRD NO 45C-04				
06-929626		CONSTRUCT TYPE 27 CONCRETE RAIL				
06N/A						
PR020146						
	/ /	BRP-HBRR	Obligation	-3,983		
Total Obligated:		-3,983	Total:	-3,983	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(030)		AVENAL CUT-OFF AT CALIFORNAI ACQUEDUCT 45C-71				
06-929627		CONSTRUCT THRIE BEAM BRIDGE RAIL				
06N/A						
PR020147						
	/ /	BRP-HBRR	Obligation	-3,983		
Total Obligated:		-3,983	Total:	-3,983	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(031)		6TH AVENUE AT PEOPLES DITCH 45C-55				
06-929628		CONSTRUCT TYPE 27 CONCRETE RAIL				
06N/A						
PR020148						
	/ /	BRP-HBRR	Obligation	-3,098		
Total Obligated:		-3,098	Total:	-3,098	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
STPLX-5945(032)		6TH AVENUE AT KINGS RIVER 45C-07				
06-929629		CONSTRUCT TYPE 27 CONCRETE RAIL				
06N/A						
PR020149						
	/ /	BRP-HBRR	Obligation	-3,098		
Total Obligated:		-3,098	Total:	-3,098	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
STPLX-5945(033)		22ND AVENUE AT CLARKS FORK 45C-15				
06-929630		CONSTRUCT TYPE 27 CONCRETE RAIL				
06N/A						
PR020150						
	/ /	BRP-HBRR	Obligation	-3,098		
Total Obligated:		-3,098	Total:	-3,098	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
BRLO-5945(042)		Niles Avenue across Cross Creek - Bridge No. 45C-0085.				
06-927114		Bridge Replacement				
06927114L, 06KIN-HBRR						
PR056220						
	04/12/1999	117-HBRR	Obligation	-32,000		
	04/10/2001	Q11-HBRR	Obligation	-355,110	-355,110	
Total Obligated:		-387,110	Total:	-387,110	-355,110	0
Total Encumbered:		387,110				
Total Expended:		0				
Date of Last Activity:		04/19/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
BRLO-5945(051)		Grangeville Blvd at Melga Canal (Br# 45C-0109).				
06-927399		Bridge Replacement				
06KIN-HBRR						
PR065636						
	04/09/2001	Q11-HBRR	Obligation	-60,000	-60,000	
Total Obligated:		-60,000	Total:	-60,000	-60,000	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		04/16/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Kings County (5945)				
BRRS-W202(003)		NEVADA AVENUE AT EAST BRANCH CROSS CREEK, BRIDGE NO. 45C-078				
06-929413						
PR001278						
	/ /	118-HBRR	Obligation	-14,564		
Total Obligated:		-14,564	Total:	-14,564	0	0
Total Encumbered:		14,564				
Total Expended:		14,564				
Date of Last Activity:		09/14/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Kings County Association of Governments (6135)						
		Kings County (5945)				
BRRS-Z409(002)		ON GRANGEVILLE BLVD. @ LEMOORE CANAL; BR. NO. 45C-0020				
- -						
PR001333						
	/ /	114-HBRR	Obligation	-35,929		
Total Obligated:		-35,929	Total:	-35,929	0	0
Total Encumbered:		41,929				
Total Expended:		41,929				
Date of Last Activity:		12/20/1995				
9I, FINAL VOUCHER PAID						
		Kings County (5945)				
BRRS-Z411(001)		In Kings County on Lacey Boulevard at Last Chance Ditch, Bridge No. 45C-33				
06-273064						
PR001334						
	/ /	118-HBRR	Obligation	-13,380		
Total Obligated:		-13,380	Total:	-13,380	0	0
Total Encumbered:		15,582				
Total Expended:		15,582				
Date of Last Activity:		01/04/1994				
9I, FINAL VOUCHER PAID						
			Total Obligations	-2,654,789	-415,110	0
		Kings County Association of Governments	**Balance:**	-2,654,789	-415,110	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Madera County Transportation Commission (6138)						
		Madera County (5941)				
BRSOS-0039(006)						
PR001393						
	/ /	117-HBRR	Obligation	-619,200		
Total Obligated:		-619,200	Total:	-619,200	0	0
Total Encumbered:		661,997				
Total Expended:		0				
Date of Last Activity:		09/30/1991				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRSOS-0039(012)						
- -						
PR001395						
	/ /	114-HBRR	Obligation	-532,000		
	/ /	114-HBRR	Obligation	-25,489		
Total Obligated:		-557,489	Total:	-557,489	0	0
Total Encumbered:		557,489				
Total Expended:		0				
Date of Last Activity:		10/05/1988				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRSOS-0039(016)						
PR001396						
	/ /	117-HBRR	Obligation	-399,936		
Total Obligated:		-399,936	Total:	-399,936	0	0
Total Encumbered:		399,936				
Total Expended:		0				
Date of Last Activity:		01/06/1987				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRSOS-0039(017)						
- -						
PR001397						
	/ /	117-HBRR	Obligation	-210,400		
	/ /	117-HBRR	Obligation	67,377		
Total Obligated:		-143,022	Total:	-143,022	0	0
Total Encumbered:		143,023				
Total Expended:		0				
Date of Last Activity:		01/04/1988				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRSOS-0039(018)						
PR001398						
	/ /	117-HBRR	Obligation	-150,400		
	/ /	117-HBRR	Obligation	5,605		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-144,794	Total:	-144,794	0	0
Total Encumbered:		144,794				
Total Expended:		0				
Date of Last Activity:		06/15/1992				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BROS-0039(019)						
PR000942						
	/ /	114-HBRR	Obligation	-510,492		
	/ /	117-HBRR	Obligation	-23,510		
Total Obligated:		-534,002	Total:	-534,002	0	0
Total Encumbered:		534,003				
Total Expended:		534,003				
Date of Last Activity:		04/20/1993				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BROS-0039(020)						
PR000943						
	/ /	117-HBRR	Obligation	-52,372		
	/ /	114-HBRR	Obligation	-218,568		
Total Obligated:		-270,941	Total:	-270,941	0	0
Total Encumbered:		270,941				
Total Expended:		270,941				
Date of Last Activity:		09/25/1991				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRSOS-0039(021)						
PR001399						
	/ /	117-HBRR	Obligation	-463,323		
Total Obligated:		-463,323	Total:	-463,323	0	0
Total Encumbered:		463,323				
Total Expended:		463,323				
Date of Last Activity:		10/26/1992				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BROS-0039(022)		Avenue 18 at Berenda Creek; Br. No. 41C-0152				
06-273341		Bridge Replacement				
PR000945						
	/ /	117-HBRR	Obligation	-219,167		
Total Obligated:		-219,167	Total:	-219,167	0	0
Total Encumbered:		274,402				
Total Expended:		274,402				
Date of Last Activity:		05/02/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Madera County Transportation Commission (6138)						
		Madera County (5941)				
BROS-0039(023)		AVENUE 20 AT BERENDA SLOUGH.				
- -		BRIDGE REPLACEMENT				
PR000946						
	/ /	117-HBRR	Obligation	-15,456		
Total Obligated:		-15,456	Total:	-15,456	0	0
Total Encumbered:		15,456				
Total Expended:		15,456				
Date of Last Activity:		09/15/1995				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BROS-0039(024)		RD 13 @ CHOWCHILLA RIVER BR # 41C-0143				
06-274524		Bridge replacement				
PR000947						
	/ /	117-HBRR	Obligation	-18,891		
	03/31/1998	117-HBRR	Obligation	2,065		
Total Obligated:		-16,825	Total:	-16,825	0	0
Total Encumbered:		16,825				
Total Expended:		16,825				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BROS-0039(025)		In Madera County on Road 23 at Cottonwood Creek, Brd. # 41C-0145. Construction under				
06-962052		BRLO-5941(014).				
		Replace Bridge and Approaches				
PR000948						
	/ /	117-HBRR	Obligation	-24,043		
	10/28/2000	117-HBRR	Obligation	6,295	6,295	
Total Obligated:		-17,747	Total:	-17,747	6,295	0
Total Encumbered:		17,747				
Total Expended:		17,747				
Date of Last Activity:		10/28/2000				
9I, FINAL VOUCHER PAID						
		Madera (5157)				
STPLX-5157(004)		Gateway Drive @ Fresno River, Br. #41C-043				
06-273094		Replace bridge and approach rails.				
06NA						
PR020034						
	/ /	BRP-HBRR	Obligation	-17,706		
	04/22/1998	BRP-HBRR	Obligation	-195,651		
	12/08/1998	BRP-HBRR	Obligation	-61,138		
	02/15/2000	BRP-HBRR	Obligation	15,851		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-258,643	Total:	-258,643	0	0
Total Encumbered:		258,643				
Total Expended:		258,643				
Date of Last Activity:		02/15/2000				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLO-5941(002)		Co. Rd. 19 @ Chowchilla River Br. No. 41C-0084				
06-929995		Replace Bridge & Approaches				
06NA						
PR000489						
	/ /	117-HBRR	Obligation	-20,000		
	02/28/1998	117-HBRR	Obligation	-268,576		
	06/15/1998	117-HBRR	Obligation	8,336		
	06/28/1999	117-HBRR	Obligation	17,689		
Total Obligated:		-262,550	Total:	-262,550	0	0
Total Encumbered:		262,550				
Total Expended:		262,550				
Date of Last Activity:		06/28/1999				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLO-5941(003)		Eight Mi W/O Chowchilla on Rd 8 at Chowchilla River Br. #41C-098.				
06-929582		Replace Bridge & Approaches				
PR000490						
	/ /	117-HBRR	Obligation	-224,400		
Total Obligated:		-224,400	Total:	-224,400	0	0
Total Encumbered:		224,400				
Total Expended:		205,418				
Date of Last Activity:		09/04/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Madera County (5941)				
BRLO-5941(004)		Rd. 28 @ Cottonwood Creek, Br. # 41C-006				
06-272634		REPLACE BRIDGE				
06NA						
PR000491						
	/ /	117-HBRR	Obligation	-36,000		
Total Obligated:		-36,000	Total:	-36,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRLO-5941(005)		Rd. 17 1/2 @ Berenda Ck, Br. #41C-144				
06-272644		REPLACE BRIDGE				
06NA						
PR000492						
	/ /	117-HBRR	Obligation	-28,000		
	01/29/2001	Q11-HBRR	Obligation	-8,000	-8,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-36,000	Total:	-36,000	-8,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/29/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRLO-5941(006)		Rd. 13 @ Berenda Slough, Br. #41C-142				
06-272654		REPLACE BRIDGE				
06NA						
PR000493						
	/ /	117-HBRR	Obligation	-56,000		
Total Obligated:		-56,000	Total:	-56,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRLO-5941(007)		Rd. 407 @ Willow Creek Br.#41C-116				
06-272664		REPLACE BRIDGE				
06NA						
PR000494						
	/ /	117-HBRR	Obligation	-32,000		
	02/28/1998	117-HBRR	Obligation	-236,388		
	06/18/1998	117-HBRR	Obligation	9,134		
	06/28/1999	117-HBRR	Obligation	22,393		
Total Obligated:		-236,860	Total:	-236,860	0	0
Total Encumbered:		236,860				
Total Expended:		236,860				
Date of Last Activity:		06/28/1999				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BHLS-5941(008)		Rd. 613 @ Chowchilla River, Br. #41C-16				
06-272674		REHAB EXIX BRIDGE/REPLACE GIR & DECK				
06NA						
PR051780						
	04/28/1998	114-HBRR	Obligation	-334,320		
	08/17/1998	114-HBRR	Obligation	-1,108		
	11/03/1999	114-HBRR	Obligation	22,189		
Total Obligated:		-313,238	Total:	-313,238	0	0
Total Encumbered:		313,238				
Total Expended:		313,238				
Date of Last Activity:		11/03/1999				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLS-5941(008)						
PR000670						
	/ /	114-HBRR	Obligation	-12,000		
	04/28/1998	114-HBRR	Obligation	-322,320		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Madera County Transportation Commission (6138)						
		Madera County (5941)				
BRLS-5941(008)						
PR000670						
	04/28/1998	114-HBRR	Obligation	334,320		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		04/28/1998				
1B, CANCELLED - PROJECT REVIEWED.						
		Madera County (5941)				
BHLO-5941(009)		Rd. 632 @ Lewis Ck, Br. #41C-121				
06-272684		WIDEN EXIST BRIDGE / REPLACE GARDRAIL				
06MAD410001, 06NA						
PR051980						
	07/17/1998	117-HBRR	Obligation	-33,600		
	/ /	117-HBRR	Obligation	-16,000		
	07/28/1998	117-HBRR	Obligation	24,800		
	04/19/1999	117-HBRR	Obligation	-24,800		
	04/28/1999	117-HBRR	Obligation	24,800		
	05/07/2001	Q11-HBRR	Obligation	-452,647	-452,647	**New1**
	05/07/2001	117-HBRR	Obligation	-19,200	-19,200	**New1**
Total Obligated:		-496,647	Total:	-496,647	-471,847	0
Total Encumbered:		496,647				
Total Expended:		0				
Date of Last Activity:		05/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRLO-5941(009)						
PR000496						
	/ /	117-HBRR	Obligation	-16,000		
	/ /	117-HBRR	Obligation	16,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Madera County (5941)				
BRLO-5941(010)		Ave 20 at Berenda Slough, Br #HC-173				
06-272804		Bridge Replacement				
PR000497						
	/ /	117-HBRR	Obligation	-246,400		
	08/18/1998	117-HBRR	Obligation	6,249		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-240,150	Total:	-240,150	0	0
Total Encumbered:		300,188				
Total Expended:		300,188				
Date of Last Activity:		08/18/1998				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLO-5941(014)		RD 23 @ Cottonwood Cr Br #41-145				
06-274184		Bridge Replacement				
PR000498						
	/ /	117-HBRR	Obligation	-233,600		
	10/21/1999	117-HBRR	Obligation	10,578		
Total Obligated:		-223,021	Total:	-223,021	0	0
Total Encumbered:		223,021				
Total Expended:		223,021				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLO-5941(015)		Rd 13 @ Chowchilla River Br # 41C-0143				
06-274234		Bridge Replacement				
PR000499						
	/ /	117-HBRR	Obligation	-189,600		
	12/31/1997	117-HBRR	Obligation	236		
Total Obligated:		-189,363	Total:	-189,363	0	0
Total Encumbered:		189,363				
Total Expended:		189,363				
Date of Last Activity:		12/31/1997				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
STPLZ-5941(016)		Ave 7 1/2 @ S.J. River				
06-274664		Siesmic Retrofit				
06NA						
PR020350						
	/ /	BMS-Seismic	Obligation	-8,853		
	04/27/1998	BMS-Seismic	Obligation	-22,982		
	08/17/1998	BMS-Seismic	Obligation	-4,214		
	05/25/1999	BMS-Seismic	Obligation	7,849		
Total Obligated:		-28,199	Total:	-28,199	0	0
Total Encumbered:		31,852				
Total Expended:		31,852				
Date of Last Activity:		05/25/1999				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRLO-5941(017)		Cedar Valley Dr @ Lewis Creek Br. #41C-0189				
06-929895		Bridge Replacement				
06NA						
PR000500						
	/ /	114-HBRR	Obligation	-24,800		
	11/03/2000	Q11-HBRR	Obligation	-190,640	-190,640	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 06						
MPO: Madera County Transportation Commission (6138)						
		Madera County (5941)				
BRLO-5941(017)		Cedar Valley Dr @ Lewis Creek Br. #41C-0189				
		Bridge Replacement				
06NA						
PR000500						
	05/07/2001	Q11-HBRR	Obligation	-125,720	-125,720	**New1**
Total Obligated:		-419,491	Total:	-341,160	-316,360	0
Total Encumbered:		215,440				
Total Expended:		0				
Date of Last Activity:		06/21/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRLO-5941(018)		Ave 15 @ Little Dry Creek Br. # 41C-0158				
06-929896		Replacement of Existing Bridge # 41C-158				
06NA						
PR000501						
	/ /	114-HBRR	Obligation	-25,600		
Total Obligated:		-25,600	Total:	-25,600	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Madera County (5941)				
BRRS-W205(002)						
- -						
PR001280						
	/ /	118-HBRR	Obligation	-617,106		
Total Obligated:		-617,106	Total:	-617,106	0	0
Total Encumbered:		617,106				
Total Expended:		617,106				
Date of Last Activity:		10/13/1998				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRRS-W251(001)						
PR001283						
	/ /	114-HBRR	Obligation	-244,000		
Total Obligated:		-244,000	Total:	-244,000	0	0
Total Encumbered:		244,000				
Total Expended:		0				
Date of Last Activity:		06/25/1984				
9I, FINAL VOUCHER PAID						
		Chowchilla (5258)				
BRM-W350(002)						
- -						
PR000819						
	/ /	118-HBRR	Obligation	-316,787		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-316,787	Total:	-316,787	0	0
Total Encumbered:		316,788				
Total Expended:		316,788				
Date of Last Activity:		08/26/1991				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRRS-W351(001)						
PR001287						
	/ /	114-HBRR	Obligation	-224,000		
	/ /	114-HBRR	Obligation	5,958		
Total Obligated:		-218,041	Total:	-218,041	0	0
Total Encumbered:		218,041				
Total Expended:		218,041				
Date of Last Activity:		06/25/1992				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRRS-W355(001)						
PR001288						
	/ /	114-HBRR	Obligation	-183,200		
	/ /	114-HBRR	Obligation	10,599		
Total Obligated:		-172,600	Total:	-172,600	0	0
Total Encumbered:		172,600				
Total Expended:		0				
Date of Last Activity:		09/06/1994				
9I, FINAL VOUCHER PAID						
		Madera County (5941)				
BRM-Z776(001)						
PR000840						
	/ /	118-HBRR	Obligation	-668,393		
Total Obligated:		-668,393	Total:	-668,393	0	0
Total Encumbered:		668,393				
Total Expended:		668,393				
Date of Last Activity:		12/06/1990				
9I, FINAL VOUCHER PAID						
			Total Obligations	-8,606,671	-789,911	0
		Madera County Transportation Commission	**Balance:**	-8,606,671	-789,911	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
		06	**Balance:**	-51,214,016	-1,951,969	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRSOS-0037(105)						
PR001392						
	/ /	114-HBRR	Obligation	-120,000		
	/ /	117-HBRR	Obligation	-25,600		
	/ /	114-HBRR	Obligation	6,079		
	/ /	117-HBRR	Obligation	6,946		
Total Obligated:		-132,574	Total:	-132,574	0	0
Total Encumbered:		132,574				
Total Expended:		0				
Date of Last Activity:		08/13/1986				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BROS-0037(131)						
- -						
PR000936						
	/ /	114-HBRR	Obligation	-1,648,000		
	/ /	114-HBRR	Obligation	-231,437		
Total Obligated:		-1,879,437	Total:	-1,879,437	0	0
Total Encumbered:		1,879,437				
Total Expended:		1,879,437				
Date of Last Activity:		07/31/1991				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BROS-0037(132)						
PR000937						
	/ /	114-HBRR	Obligation	-148,000		
	/ /	114-HBRR	Obligation	-15,100		
Total Obligated:		-163,100	Total:	-163,100	0	0
Total Encumbered:		163,100				
Total Expended:		163,100				
Date of Last Activity:		09/12/1989				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BROS-0037(136)						
PR000938						
	/ /	114-HBRR	Obligation	-167,294		
Total Obligated:		-167,294	Total:	-167,294	0	0
Total Encumbered:		167,294				
Total Expended:		167,294				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Montebello (5247)				
BROS-0037(137)						
07-928249						
PR000939						
	/ /	117-HBRR	Obligation	-117,600		
	/ /	114-HBRR	Obligation	-264,000		
	01/13/1999	117-HBRR	Obligation	35,918		
	01/13/1999	114-HBRR	Obligation	67,616		
Total Obligated:		-278,065	Total:	-278,065	0	0
Total Encumbered:		278,065				
Total Expended:		278,065				
Date of Last Activity:		01/13/1999				
9I, FINAL VOUCHER PAID						
		Montebello (5247)				
BROS-0037(144)		BLUFF RD. @ U.P.R.R.				
- -						
PR000941						
	/ /	117-HBRR	Obligation	-1,047,104		
Total Obligated:		-1,047,104	Total:	-1,047,104	0	0
Total Encumbered:		1,047,104				
Total Expended:		1,047,104				
Date of Last Activity:		08/02/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(047)		Barham Blvd @ Los Angeles River - State Br 53C-0098				
07-466164		SEISMIC RETROFIT				
PR019686						
	/ /	BMS-Seismic	Obligation	452,919		
	/ /	BMS-Seismic	Obligation	-725,768		
	10/31/1997	BMS-Seismic	Obligation	142,405		
	10/28/1997	BMS-Seismic	Obligation	-405,985		
	10/28/1997	BMS-Seismic	Obligation	-46,933		
Total Obligated:		-583,362	Total:	-583,362	0	0
Total Encumbered:		658,943				
Total Expended:		658,943				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(049)		Soto St over Valley Bvld - State Br 53C0011				
07-466184		Seismic Retrofit				
PR019687						
	/ /	BMS-Seismic	Obligation	93,045		
	/ /	BMS-Seismic	Obligation	-612,273		
	12/02/1998	BMS-Seismic	Obligation	76,887		
	/ /	BMS-Seismic	Obligation	-93,045		
	12/28/1998	BMS-Seismic	Obligation	93,045		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-442,340	Total:	-442,340	0	0
Total Encumbered:		499,650				
Total Expended:		499,650				
Date of Last Activity:		12/28/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLZ-5006(050)		National Blvd over Ballona Cr - State Br 53C0383 L & R				
07-466194		Seismic Retrofit				
PR020181						
	/ /	BMS-Seismic	Obligation	149,936		
	/ /	BMS-Seismic	Obligation	-503,663		
	12/02/1998	BMS-Seismic	Obligation	-149,935		
	/ /	BMS-Seismic	Obligation	-149,936		
	12/28/1998	BMS-Seismic	Obligation	149,936		
Total Obligated:		-503,662	Total:	-503,662	0	0
Total Encumbered:		568,917				
Total Expended:		568,917				
Date of Last Activity:		12/28/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(051)		Vineland Ave over Los Angeles River - State Br 53C1374				
07-466204		Seismic Retrofit				
PR019688						
	/ /	BMS-Seismic	Obligation	151,918		
	/ /	BMS-Seismic	Obligation	-396,260		
	10/31/1997	BMS-Seismic	Obligation	31,322		
	10/28/1997	BMS-Seismic	Obligation	-104,644		
	10/28/1997	BMS-Seismic	Obligation	-47,273		
Total Obligated:		-364,937	Total:	-364,937	0	0
Total Encumbered:		412,219				
Total Expended:		412,219				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(055)		Fourth St Viaduct over Flower & Figueroa Br # 53C-0125				
07-466724		Seismic Retrofit				
07NA						
PR019689						
	/ /	BMS-Seismic	Obligation	-3,341,387		
	09/01/2000	BMG-Seismic	Obligation	-95,344		
	03/28/2001	BMS-Seismic	Obligation	0	0	
Total Obligated:		-3,436,730	Total:	-3,436,730	0	0
Total Encumbered:		3,881,994				
Total Expended:		3,881,994				
Date of Last Activity:		03/28/2001				
8H, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
STPLNZ-5006(056)		Fourth St Viaduct over Flower Ramp A Br # 53C-1170				
07-466734		Seismic Retrofit				
07466734L						
PR019690						
	/ /	BMS-Seismic	Obligation	-1,620,275		
	02/28/2001	BMS-Seismic	Obligation	145,111	145,111	
Total Obligated:		-1,475,163	Total:	-1,475,163	145,111	0
Total Encumbered:		1,666,286				
Total Expended:		1,666,286				
Date of Last Activity:		02/28/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(057)		Fourth St viaduct over Flower Ramp B Br # 53C-1171				
07-466744		Seismic Retrofit				
07466744L						
PR019691						
	/ /	BMS-Seismic	Obligation	-188,214		
	01/29/2001	BMS-Seismic	Obligation	4,042	4,042	
Total Obligated:		-184,171	Total:	-184,171	4,042	0
Total Encumbered:		208,033				
Total Expended:		208,033				
Date of Last Activity:		01/29/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		Los Angeles (5006)				
STPLNZ-5006(058)		Fourth St viaduct over Flower Ramp C Br # 53C-1172				
07-466754		Seismic Retrofit				
07466754L						
PR019692						
	/ /	BMS-Seismic	Obligation	-575,001		
Total Obligated:		-575,001	Total:	-575,001	0	0
Total Encumbered:		621,281				
Total Expended:		621,281				
Date of Last Activity:		01/08/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		Los Angeles (5006)				
STPLNZ-5006(059)		Fourth St viaduct over Flower Ramp D Br # 53C-1173				
07-466764		Seismic Retrofit				
07466764L						
PR019693						
	/ /	BMS-Seismic	Obligation	-1,252,079		
	02/28/2001	BMS-Seismic	Obligation	144,597	144,597	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,107,481	Total:	-1,107,481	144,597	0
Total Encumbered:		1,250,966				
Total Expended:		1,250,966				
Date of Last Activity:		02/28/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(060)		Riverside Drive Viaduct at Los Angeles River Br. # 53C1932				
07-466804		Seismic Retrofit				
PR019694						
	/ /	BMS-Seismic	Obligation	-1,019,600		
	12/09/1998	BMS-Seismic	Obligation	1,511		
Total Obligated:		-1,018,088	Total:	-1,018,088	0	0
Total Encumbered:		1,149,992				
Total Expended:		1,149,992				
Date of Last Activity:		12/09/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(061)		State Street Bridge over SCRRA, Br. # 53C-1930				
07-466814		Seismic Retrofit				
PR019695						
	/ /	BMS-Seismic	Obligation	-690,719		
	02/16/1999	BMS-Seismic	Obligation	6		
Total Obligated:		-690,712	Total:	-690,712	0	0
Total Encumbered:		780,202				
Total Expended:		780,202				
Date of Last Activity:		02/16/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(062)		Colfax St Br over LA River -Br # 53C-1141 & First St Br over Figueroa-Br. #53C-0151				
07-466824		Seismic Retrofit				
PR019696						
	/ /	BMS-Seismic	Obligation	-1,107,155		
	10/31/1997	BMS-Seismic	Obligation	-44,292		
	10/27/1999	BMS-Seismic	Obligation	2		
Total Obligated:		-1,151,444	Total:	-1,151,444	0	0
Total Encumbered:		1,300,625				
Total Expended:		1,300,625				
Date of Last Activity:		10/27/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(063)		La Tijera Blvd @ Centinela Ck Br. # 53C-0275/Wilber Ave @ L.A. Riv Br# 53C-1386				
07-466844		Seismic Retrofit				
PR019697						
	/ /	BMS-Seismic	Obligation	-1,822,124		
	12/02/1998	BMS-Seismic	Obligation	14,408		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,807,715	Total:	-1,807,715	0	0
Total Encumbered:		2,041,924				
Total Expended:		2,041,924				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(065)		Sixth Street at Los Angeles River, Bridge # 53C1880				
07-466884		Seismic Retrofit				
0777SCAG010						
PR019698						
	/ /	BMS-Seismic	Obligation	-1,327,950		
	11/01/2000	BMG-Seismic	Obligation	-20,415,859	-20,415,859	
	01/03/2001	BMD-Seismic	Obligation	-18,448,760	-18,448,760	
	01/03/2001	BMG-Seismic	Obligation	20,415,859	20,415,859	
Total Obligated:		-19,776,710	Total:	-19,776,710	-18,448,760	0
Total Encumbered:		24,560,950				
Total Expended:		938,863				
Date of Last Activity:		06/01/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles (5006)				
STPLNZ-5006(067)		SIERRA HIGHWAY @ MTA/SCRRA BRIDGE; #53C-0183				
07-466894		SEISMIC RETROFIT				
PR019699						
	/ /	BMS-Seismic	Obligation	-573,851		
	03/11/1999	BMS-Seismic	Obligation	19,513		
Total Obligated:		-554,337	Total:	-554,337	0	0
Total Encumbered:		626,157				
Total Expended:		626,157				
Date of Last Activity:		03/11/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLNZ-5006(081)		CESAR CHAVEZ BOULEVARD VIADUCT @ LOS ANGELES RIVER; BR.#53C-0130				
07-467984		SEISMIC RETROFIT				
07002324						
PR019700						
	/ /	BMS-Seismic	Obligation	-3,150,074		
	01/12/2001	BMS-Seismic	Obligation	338,950	338,950	
Total Obligated:		-2,811,123	Total:	-2,811,123	338,950	0
Total Encumbered:		3,175,333				
Total Expended:		3,175,333				
Date of Last Activity:		01/12/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLZ-5006(083)		FIRST STREET BRIDGE @ LOS ANGELES RIVER; BR. #53C-1166				
07-468214		SEISMIC RETROFIT				
07002324						
PR020183						
	/ /	BMS-Seismic	Obligation	-3,423,100		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
STPLZ-5006(083)		FIRST STREET BRIDGE @ LOS ANGELES RIVER; BR. #53C-1166 SEISMIC RETROFIT				
07002324						
PR020183						
	03/28/2001	BMS-Seismic	Obligation	55,376	55,376	
Total Obligated:		-3,367,723	Total:	-3,367,723	55,376	0
Total Encumbered:		3,804,048				
Total Expended:		3,804,048				
Date of Last Activity:		03/28/2001				
8H, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLZ-5006(087)		IN THE CITY OF LOS ANGELES ON FRANKLIN AVE. BRIDGE BETWEEN MYRA AVE & ST. GEORGE ST, BR. NO 53C-161 SEISMIC RETROFIT				
07-468224						
07002324						
PR020184						
	/ /	BMS-Seismic	Obligation	-1,701,812		
Total Obligated:		-1,701,812	Total:	-1,701,812	0	0
Total Encumbered:		1,922,300				
Total Expended:		1,565,817				
Date of Last Activity:		05/27/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles (5006)				
STPLZ-5006(088)		Washington Blvd. Bridge at LA River: Soto St to Harriett St. Br. No. 53C-1375 Seismic Retrofit				
07-468234						
07002324						
PR020185						
	/ /	BMS-Seismic	Obligation	-1,896,755		
Total Obligated:		-1,896,755	Total:	-1,896,755	0	0
Total Encumbered:		2,108,847				
Total Expended:		1,791,592				
Date of Last Activity:		06/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Los Angeles (5006)				
STPLZ-5006(094)		SEVENTH ST VIADUCT OVER LA RIVER Seismic Retrofit				
07-4U0004						
PR020186						
	/ /	BMS-Seismic	Obligation	-6,589,464		
	11/30/1997	BMS-Seismic	Obligation	340,310		
	01/29/2001	BMD-Seismic	Obligation	-304,168	-304,168	
Total Obligated:		-6,553,322	Total:	-6,553,322	-304,168	0
Total Encumbered:		7,402,375				
Total Expended:		5,319,383				
Date of Last Activity:		02/09/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
STPLZ-5006(110)		OLYMPIC BLVD BRIDGE OVER L.A. RIVER BR. # 53C-0163				
07-4U0184		SEISMIC RETROFIT				
77SCAG010						
PR020187						
	/ /	BMS-Seismic	Obligation	-6,430,465		
	01/31/1998	BMS-Seismic	Obligation	-3,711,708		
	01/25/2001	BMS-Seismic	Obligation	1,252,961	1,252,961	
Total Obligated:		-8,889,211	Total:	-8,889,211	1,252,961	0
Total Encumbered:		10,040,903				
Total Expended:		10,040,903				
Date of Last Activity:		01/25/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles (5006)				
STPLZ-5006(112)		NORTH BR0ADWAY VIADUCT OVER THE LA RIVER, BR. NO. 53C-0545				
07-4U0194		SEISMIC RETROFIT				
77SCAG010						
PR020188						
	/ /	BMS-Seismic	Obligation	-29,173,556		
Total Obligated:		-30,349,411	Total:	-29,173,556	0	0
Total Encumbered:		34,129,155				
Total Expended:		23,362,594				
Date of Last Activity:		02/05/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles (5006)				
BRNBISL-5006(136)		Within the City of Los Angeles				
07-931353		ENG INVESTIGATIONS & INSPECTION OF BRIDGES				
77SCAG010						
PR057903						
	06/28/1999	BMU-BR-Inspect	Obligation	-216,800		
Total Obligated:		-216,800	Total:	-216,800	0	0
Total Encumbered:		271,000				
Total Expended:		66,464				
Date of Last Activity:		06/21/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles (5006)				
BHLS-5006(168)		Avenue 19 West Bridge over Arroyo Seco Channel, Bridge # 53C1091				
07-931639		Bridge Rehabilitation				
07450022						
PR063703						
	10/31/2000	Q12-HBRR	Obligation	-275,200	-275,200	
Total Obligated:		-275,200	Total:	-275,200	-275,200	0
Total Encumbered:		275,200				
Total Expended:		0				
Date of Last Activity:		11/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(169)		Avenue 19 East Bridge over Aroyo Seco Channel, Bridge # 53C1090				
07-931640		Bridge Rehabilitation				
07450022						
PR064069						
	11/07/2000	Q10-HBRR	Obligation	-291,200	-291,200	
Total Obligated:		-291,200	Total:	-291,200	-291,200	0
Total Encumbered:		291,200				
Total Expended:		0				
Date of Last Activity:		11/22/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(170)		First Street Viaduct over Glendale Boulevard, Bridge #53C0045				
07-931641		Bridge Rehabilitation				
07450022						
PR064078						
	11/07/2000	Q10-HBRR	Obligation	-400,000	-400,000	
Total Obligated:		-400,000	Total:	-400,000	-400,000	0
Total Encumbered:		400,000				
Total Expended:		0				
Date of Last Activity:		11/22/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLO-5006(176)		Fulton Avenue Bridge over Los Angeles River, Bridge # 53C1176				
07-931648		Bridge Rehabilitation				
07450022						
PR063809						
	10/25/2000	Q10-HBRR	Obligation	-131,200	-131,200	
Total Obligated:		-131,200	Total:	-131,200	-131,200	0
Total Encumbered:		131,200				
Total Expended:		0				
Date of Last Activity:		11/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLO-5006(177)		Wentworth Street over Pacoima Diversion Channel, Bridge # 53C1379				
07-931649		Bridge Rehabilitation				
07450022						
PR063810						
	10/25/2000	Q10-HBRR	Obligation	-92,800	-92,800	
Total Obligated:		-92,800	Total:	-92,800	-92,800	0
Total Encumbered:		92,800				
Total Expended:		0				
Date of Last Activity:		11/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(178)		Vanowen Street over Aliso Creek, Bridge # 53C1360				
07-931650		Bridge Rehabilitation				
07450022						
PR064116						
	11/28/2000	Q10-HBRR	Obligation	-181,600	-181,600	
Total Obligated:		-181,600	Total:	-181,600	-181,600	0
Total Encumbered:		181,600				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLO-5006(179)		Strathern Street Bridge over Aliso Creek, Bridge # 53C1330				
07-931651		Bridge Rehabilitation				
07450022						
PR063884						
	11/01/2000	Q10-HBRR	Obligation	-91,200	-91,200	
Total Obligated:		-91,200	Total:	-91,200	-91,200	0
Total Encumbered:		91,200				
Total Expended:		0				
Date of Last Activity:		11/20/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(180)		Colfax Avenue Bridge over Los Angeles River, Bridge # 53C1141				
07-931652		Bridge Rehabilitation				
07450022						
PR064109						
	11/22/2000	Q10-HBRR	Obligation	-531,200	-531,200	
Total Obligated:		-531,200	Total:	-531,200	-531,200	0
Total Encumbered:		531,200				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(181)		Hyperion Viaduct over Los Angeles River, Bridge #53C1881				
07-931655		Bridge Rehabilitation				
07450022						
PR064010						
	11/15/2000	Q10-HBRR	Obligation	-1,150,000	-1,150,000	
Total Obligated:		-1,150,000	Total:	-1,150,000	-1,150,000	0
Total Encumbered:		1,150,000				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(182)		Vanowen Street Bridge over Los Angeles River, Bridge #53C1362				
07-931656		Bridge Rehabilitation				
07450022						
PR064011						
	11/15/2000	Q10-HBRR	Obligation	-674,400	-674,400	
Total Obligated:		-674,400	Total:	-674,400	-674,400	0
Total Encumbered:		674,400				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(183)		Tujunga Avenue Bridge over Los Angeles River, Bridge #53C1341				
07-931657		Bridge Rehabilitation				
07450022						
PR064012						
	11/15/2000	Q10-HBRR	Obligation	-300,800	-300,800	
Total Obligated:		-300,800	Total:	-300,800	-300,800	0
Total Encumbered:		300,800				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(184)		Tampa Avenue Bridge over Los Angeles River, Bridge #53C1335				
07-931658		Bridge Rehabilitation				
07450022						
PR064013						
	11/15/2000	Q10-HBRR	Obligation	-487,200	-487,200	
Total Obligated:		-487,200	Total:	-487,200	-487,200	0
Total Encumbered:		487,200				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(185)		Bradley Avenue Bridge over Pacoima Wash, Bridge #53C1106				
07-931659		Bridge Rehabilitation				
07450022						
PR064014						
	11/15/2000	Q10-HBRR	Obligation	-138,400	-138,400	
Total Obligated:		-138,400	Total:	-138,400	-138,400	0
Total Encumbered:		138,400				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(186)		Glendale Boulevard Viaduct (Southbound) over Los Angeles River, Bridge #53C1883				
07-931660		Bridge Rehabilitation				
07450022						
PR064015						
	11/15/2000	Q10-HBRR	Obligation	-950,000	-950,000	
Total Obligated:		-950,000	Total:	-950,000	-950,000	0
Total Encumbered:		950,000				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(187)		Glendale Boulevard Viaduct (Northbound) over Los Angeles River, Bridge #53C1884				
07-931661		Bridge Rehabilitation				
07450022						
PR064016						
	11/15/2000	Q10-HBRR	Obligation	-950,000	-950,000	
Total Obligated:		-950,000	Total:	-950,000	-950,000	0
Total Encumbered:		950,000				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
STPLX-5006(188)		First Street Bridge over Los Angeles River, Bridge #53C1166				
07-931662		Rehab/Replace Bridge Rail				
07450022						
PR063904						
	11/03/2000	BRL-HBRR	Obligation	-225,751	-225,751	
Total Obligated:		-225,751	Total:	-225,751	-225,751	0
Total Encumbered:		225,751				
Total Expended:		0				
Date of Last Activity:		11/21/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
STPLX-5006(189)		Kester Avenue Bridge over Los Angeles River, Bridge #53C1216				
07-931663		Rehab/Replace Bridge Rail				
07450022						
PR064023						
	11/15/2000	BRL-HBRR	Obligation	-13,280	-13,280	
Total Obligated:		-13,280	Total:	-13,280	-13,280	0
Total Encumbered:		13,280				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
STPLX-5006(190)		Fourth Street Bridge over Los Angeles River, Bridge #53C0044				
07-931664		Rehab/Replace Bridge Rail				
07450022						
PR063963						
	11/08/2000	BRL-HBRR	Obligation	-177,060	-177,060	
Total Obligated:		-177,060	Total:	-177,060	-177,060	0
Total Encumbered:		177,060				
Total Expended:		0				
Date of Last Activity:		11/22/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(191)		Mason Avenue Bridge over Los Angeles River, Bridge #53C1244				
07-931665		Bridge Rehabilitation				
07450022						
PR064017						
	11/15/2000	Q10-HBRR	Obligation	-159,200	-159,200	
Total Obligated:		-159,200	Total:	-159,200	-159,200	0
Total Encumbered:		159,200				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(192)		Lindley Avenue Bridge over Los Angeles River, Bridge #53C0063				
07-931666		Bridge Rehabilitation				
07450022						
PR064018						
	11/15/2000	Q10-HBRR	Obligation	-176,000	-176,000	
Total Obligated:		-176,000	Total:	-176,000	-176,000	0
Total Encumbered:		176,000				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(193)		Soto Street Bridge over Valley Boulevard & SPRR, Bridge #53C0011				
07-931667		Bridge Rehabilitation				
07450022						
PR064019						
	11/15/2000	Q10-HBRR	Obligation	-258,400	-258,400	
Total Obligated:		-258,400	Total:	-258,400	-258,400	0
Total Encumbered:		258,400				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(194)		Canoga Avenue Bridge over Los Angeles River, Bridge #53C1116				
07-931668		Bridge Rehabilitation				
07450022						
PR064020						
	11/15/2000	Q10-HBRR	Obligation	-161,600	-161,600	
Total Obligated:		-161,600	Total:	-161,600	-161,600	0
Total Encumbered:		161,600				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(195)		Laurel Canyon Boulevard Bridge over Tujunga Wash, Bridge #53C1233				
07-931669		Bridge Rehabilitation				
07450022						
PR064050						
	11/17/2000	Q10-HBRR	Obligation	-96,000	-96,000	
Total Obligated:		-96,000	Total:	-96,000	-96,000	0
Total Encumbered:		96,000				
Total Expended:		0				
Date of Last Activity:		11/30/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(196)		Moorpark Street Bridge over Tujunga Wash, Bridge #53C0076				
07-931670		Bridge Rehabilitation				
07450022						
PR064051						
	11/17/2000	Q10-HBRR	Obligation	-276,800	-276,800	
Total Obligated:		-276,800	Total:	-276,800	-276,800	0
Total Encumbered:		276,800				
Total Expended:		0				
Date of Last Activity:		11/30/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(197)		Exposition Boulevard South Bridge over Ballona Creek, Bridge # 53C0383L				
07-931672		Bridge Rehabilitation				
07450022						
PR064052						
	11/17/2000	Q10-HBRR	Obligation	-176,000	-176,000	
Total Obligated:		-176,000	Total:	-176,000	-176,000	0
Total Encumbered:		176,000				
Total Expended:		0				
Date of Last Activity:		11/30/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(198)		Saticoy Street Bridge over Aliso Creek, Bridge # 53C1314				
07-931673		Bridge Rehabilitation				
07450022						
PR064053						
	11/17/2000	Q10-HBRR	Obligation	-95,200	-95,200	
Total Obligated:		-95,200	Total:	-95,200	-95,200	0
Total Encumbered:		95,200				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(199)		Exposition Boulevard North Bridge over Ballona Creek, Bridge #53C0383R				
07-931674		Bridge Rehabilitation				
07450022						
PR064054						
	11/17/2000	Q10-HBRR	Obligation	-176,800	-176,800	
Total Obligated:		-176,800	Total:	-176,800	-176,800	0
Total Encumbered:		176,800				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(200)		Sunset Plaza Drive along Sunset Plaza Sidehill, Bridge #53C1773				
07-931675		Bridge Rehabilitation				
07450022						
PR064215						
	12/07/2000	Q10-HBRR	Obligation	-110,400	-110,400	
Total Obligated:		-110,400	Total:	-110,400	-110,400	0
Total Encumbered:		110,400				
Total Expended:		0				
Date of Last Activity:		12/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(201)		Owensmouth Avenue Bridge over Santa Susanna Creek, Bridge #53C1268				
07-931676		Bridge Rehabilitation				
07450022						
PR064055						
	11/17/2000	Q10-HBRR	Obligation	-68,800	-68,800	
Total Obligated:		-68,800	Total:	-68,800	-68,800	0
Total Encumbered:		68,800				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLO-5006(202)		Fern Dell Drive Bridge over Fern Dell Creek, Bridge #53C1164				
07-931677		Bridge Rehabilitation				
07450022						
PR064115						
	11/28/2000	Q11-HBRR	Obligation	-54,400	-54,400	
Total Obligated:		-54,400	Total:	-54,400	-54,400	0
Total Encumbered:		54,400				
Total Expended:		0				
Date of Last Activity:		12/14/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(203)		Henry Ford Avenue Bridge over Dominguez Channel, Bridge #53C1201				
07-931678		Bridge Rehabilitation				
07450022						
PR064117						
	11/28/2000	Q10-HBRR	Obligation	-112,800	-112,800	
Total Obligated:		-112,800	Total:	-112,800	-112,800	0
Total Encumbered:		112,800				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(204)		Avenue of the Stars Bridge over Century City Mall, Bridge #53C1088				
07-931679		Bridge Rehabilitation				
07450022						
PR064056						
	11/17/2000	Q10-HBRR	Obligation	-136,000	-136,000	
Total Obligated:		-136,000	Total:	-136,000	-136,000	0
Total Encumbered:		136,000				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(205)		Riverside Drive over Los Angeles River, Bridge #53C1298				
07-931680		Bridge Rehabilitation				
07450022						
PR064118						
	11/28/2000	Q10-HBRR	Obligation	-560,000	-560,000	
Total Obligated:		-560,000	Total:	-560,000	-560,000	0
Total Encumbered:		560,000				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(206)		Corbin Avenue Bridge over Los Angeles River, Bridge #53C1144				
07-931681		Bridge Rehabilitation				
07450022						
PR064057						
	11/17/2000	Q10-HBRR	Obligation	-136,000	-136,000	
Total Obligated:		-136,000	Total:	-136,000	-136,000	0
Total Encumbered:		136,000				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLO-5006(207)		Thousand Oaks Drive Bridge over Haines Canyon Channel, Bridge #53C1721				
07-931682		Bridge Rehabilitation				
07450022						
PR064049						
	11/17/2000	Q10-HBRR	Obligation	-75,200	-75,200	
Total Obligated:		-75,200	Total:	-75,200	-75,200	0
Total Encumbered:		75,200				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(208)		Van Nuys Boulevard Bridge over Pacoima Diversion Channel, Bridge #53C1355				
07-931683		Bridge Rehabilitation				
07450022						
PR064058						
	11/17/2000	Q10-HBRR	Obligation	-227,200	-227,200	
Total Obligated:		-227,200	Total:	-227,200	-227,200	0
Total Encumbered:		227,200				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(209)		Winnetka Avenue Bridge over Los Angeles River, Bridge #53C1388				
07-931684		Bridge Rehabilitation				
07450022						
PR064059						
	11/17/2000	Q10-HBRR	Obligation	-189,600	-189,600	
Total Obligated:		-189,600	Total:	-189,600	-189,600	0
Total Encumbered:		189,600				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(210)		San Fernando Road Bridge ove Arroyo Seco Channel, Bridge #53C1309				
07-931685		Bridge Rehabilitation				
07450022						
PR064060						
	11/17/2000	Q10-HBRR	Obligation	-56,000	-56,000	
Total Obligated:		-56,000	Total:	-56,000	-56,000	0
Total Encumbered:		56,000				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(212)		Avenue 26 Bridge over Arroyo Seco Channel, Bridge #53C1875				
07-931692		Bridge Rehabilitation				
07450022						
PR064136						
	11/29/2000	Q10-HBRR	Obligation	-137,600	-137,600	
Total Obligated:		-137,600	Total:	-137,600	-137,600	0
Total Encumbered:		137,600				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(213)		Avenue 60 over Arroyo Seco Channel, Bridge #53C1878				
07-931694		Bridge Rehabilitation				
07450022						
PR064157						
	11/30/2000	Q10-HBRR	Obligation	-132,800	-132,800	
Total Obligated:		-132,800	Total:	-132,800	-132,800	0
Total Encumbered:		132,800				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(214)		4th Street Viaduct over Figueroa Flower Ramp, Bridge #53C0125				
07-931695		Bridge Rehabilitation				
07450022						
PR064137						
	11/29/2000	Q10-HBRR	Obligation	-514,400	-514,400	
Total Obligated:		-514,400	Total:	-514,400	-514,400	0
Total Encumbered:		514,400				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(215)		2nd Place Bridge at 2nd Place Overcrossing, Bridge #53C1317				
07-931696		Bridge Rehabilitation				
07450022						
PR064138						
	11/29/2000	Q10-HBRR	Obligation	-64,000	-64,000	
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		64,000				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(216)		Hill Street over Sunset Boulevard, Bridge 53C1203				
07-931697		Bridge Rehabilitation				
07450022						
PR064139						
	11/29/2000	Q10-HBRR	Obligation	-123,200	-123,200	
Total Obligated:		-123,200	Total:	-123,200	-123,200	0
Total Encumbered:		123,200				
Total Expended:		0				
Date of Last Activity:		12/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(217)		Vanowen Street Bridge over Bull Creek, Bridge #53C1361				
07-931699		Bridge Rehabilitation				
07LA450022						
PR064061						
	11/17/2000	Q10-HBRR	Obligation	-176,800	-176,800	
Total Obligated:		-176,800	Total:	-176,800	-176,800	0
Total Encumbered:		176,800				
Total Expended:		0				
Date of Last Activity:		12/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(218)		Avenue 43 over Arroyo Seco Channel, Bridge #53C1877				
07-931700		Bridge Rehabilitation				
07LA450022						
PR064216						
	12/07/2000	Q10-HBRR	Obligation	-58,400	-58,400	
Total Obligated:		-58,400	Total:	-58,400	-58,400	0
Total Encumbered:		58,400				
Total Expended:		0				
Date of Last Activity:		12/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(219)		North Spring Street over Los Angeles River, Bridge #53C0859				
07-931701		Bridge Rehabilitation				
07LA450022						
PR064110						
	11/22/2000	Q10-HBRR	Obligation	-50,000	-50,000	
	12/18/2000	Q10-HBRR	Obligation	10,000	10,000	
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		12/18/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(220)		Riverside Drive Viaduct between Barclay Street and Los Angeles River, Bridge #53C1932				
07-931702		Bridge Rehabilitation				
07LA450022						
PR064111						
	11/22/2000	Q10-HBRR	Obligation	-50,000	-50,000	
	12/18/2000	Q10-HBRR	Obligation	10,000	10,000	
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		12/18/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLO-5006(221)		Riverside Drive Bridge over Los Angeles River, Bridge #53C0160				
07-931703		Bridge Rehabilitation				
07LA450022						
PR064009						
	11/15/2000	Q10-HBRR	Obligation	-1,218,400	-1,218,400	
	12/18/2000	Q10-HBRR	Obligation	1,178,400	1,178,400	
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		12/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(230)		North Broadway at North Broadway Sidehill Viaduct, Bridge #53C1705				
07-931739		Bridge Rehabilitation				
07450022						
PR064315						
	12/19/2000	Q10-HBRR	Obligation	-852,000	-852,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-852,000	Total:	-852,000	-852,000	0
Total Encumbered:		852,000				
Total Expended:		0				
Date of Last Activity:		01/02/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(231)		York Boulevard over Arroyo Seco Channel, Bridge # 53C1874				
07-931740		Bridge Rehabilitation				
07450022						
PR064402						
	12/21/2000	Q10-HBRR	Obligation	-516,800	-516,800	
Total Obligated:		-516,800	Total:	-516,800	-516,800	0
Total Encumbered:		516,800				
Total Expended:		0				
Date of Last Activity:		01/05/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(232)		4th Street Ramp "A" at 4th Street Ramp "A" OC, Bridge # 53C1170				
07-931741		Bridge Rehabilitation				
07450022						
PR064403						
	12/21/2000	Q10-HBRR	Obligation	-254,400	-254,400	
Total Obligated:		-254,400	Total:	-254,400	-254,400	0
Total Encumbered:		254,400				
Total Expended:		0				
Date of Last Activity:		01/05/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(233)		Sepulveda Boulevard Tunnel under Mulholland Drive, Bridge # 53C0164				
07-931742		Bridge Rehabilitation				
07450022						
PR065496						
	03/28/2001	Q10-HBRR	Obligation	-1,181,600	-1,181,600	
Total Obligated:		-1,181,600	Total:	-1,181,600	-1,181,600	0
Total Encumbered:		1,181,600				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(234)		Franklin Avenue over Myra Avenue, Bridge # 53C0161				
07-931743		Bridge Rehabilitation				
07450022						
PR064464						
	12/22/2000	Q10-HBRR	Obligation	-40,000	-40,000	
Total Obligated:		-40,000	Total:	-40,000	-40,000	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		01/10/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles (5006)				
BHLS-5006(237)		Sixth Street Viaduct over Los Angeles River, Bridge #53C1880				
07-931751		Bridge Rehabilitation				
07450022						
PR064275						
	12/18/2000	Q10-HBRR	Obligation	-96,000	-96,000	
Total Obligated:		-96,000	Total:	-96,000	-96,000	0
Total Encumbered:		96,000				
Total Expended:		0				
Date of Last Activity:		12/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(243)		Via Marisol Bridge over Arroyo Seco Channel, Bridge #53C0053				
07-931787		Bridge Rehabilitation				
07LA-450022						
PR065497						
	03/28/2001	Q10-HBRR	Obligation	-112,800	-112,800	
Total Obligated:		-112,800	Total:	-112,800	-112,800	0
Total Encumbered:		112,800				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles (5006)				
BHLS-5006(244)		Radford Avenue Bridge over Los Angeles River, Bridge #53C1293				
07-931788		Bridge Rehabilitation				
07LA-450022						
PR065498						
	03/28/2001	Q10-HBRR	Obligation	-135,200	-135,200	
Total Obligated:		-135,200	Total:	-135,200	-135,200	0
Total Encumbered:		135,200				
Total Expended:		0				
Date of Last Activity:		04/06/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Pasadena (5064)				
STPLZ-5064(002)		Fair Oak Ave. @ AT & SF Br # 53C-0863				
07-161414		Seismic Retrofit				
PR020215						
	/ /	BMS-Seismic	Obligation	7,666		
	/ /	BMS-Seismic	Obligation	-246,697		
	/ /	BMS-Seismic	Obligation	-7,666		
Total Obligated:		-246,697	Total:	-246,697	0	0
Total Encumbered:		278,659				
Total Expended:		278,659				
Date of Last Activity:		12/11/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Santa Monica (5107)				
BRLS-5107(002)		California Incline:btwn Ocean Ave & PCH,@ Sidehill Viaduct # 53C - 0543.				
07-464604		Replacement of Bluffs Bridge				
07000741						
PR000583						
	/ /	118-HBRR	Obligation	-220,000		
Total Obligated:		-220,000	Total:	-220,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/01/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County Metropolitan Transportation Auth. (6065)				
BHLO-5107(003)		Colorado Ave./Appian Way @ The Promenade Br.#53C-1900 between Ocean Ave and Santa Monica Pier.				
07-464624		Widen,Seismic Retrofit Existing Bridge				
07002049						
PR000175						
	/ /	117-HBRR	Obligation	-144,000		
Total Obligated:		-144,000	Total:	-144,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLNP-5108(009)		Ocean Blvd. @ Los Angeles River, Bridge # 53C-0927				
07-927645		PAINT BRIDGE				
07002398						
PR019656						
	/ /	BPT-HBRR	Obligation	-3,541,200		
Total Obligated:		-3,541,200	Total:	-3,541,200	0	0
Total Encumbered:		3,541,200				
Total Expended:		0				
Date of Last Activity:		09/26/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLNP-5108(012)		SECOND ST. BRIDGE OVER MARINE STADIUM, BR. NO. 53C-0209				
07-927657		BRIDGE PAINTING				
07LA450022						
PR019657						
	/ /	BPT-HBRR	Obligation	-106,236		
Total Obligated:		-106,236	Total:	-106,236	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Long Beach (5108)				
STPLNZ-5108(020)		OCEAN BOULEVARD - GERALD DESMOND BRIDGE; #53C-0065				
07-466864		SEISMIC RETROFIT				
07000742						
PR019707						
	/ /	BMS-Seismic	Obligation	-13,126,551		
Total Obligated:		-13,126,551	Total:	-13,126,551	0	0
Total Encumbered:		14,827,235				
Total Expended:		14,138,434				
Date of Last Activity:		08/19/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Long Beach (5108)				
STPLNP-5108(021)		DEL AMO BLVD. BRIDGE OVER LOS ANGELES RIVER: BR # 53C0647				
07-927670		PAINT BRIDGE				
07LA450022						
PR019658						
	/ /	BPT-HBRR	Obligation	-106,236		
Total Obligated:		-106,236	Total:	-106,236	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLNX-5108(025)		ON 9TH/10TH STREETS OVER LONG BEACH FREEWAY; BR. NO. 53C-0931				
07-927707		BARRIER RAIL REPLACEMENT				
07000741						
PR019678						
	/ /	BRP-HBRR	Obligation	-296,012		
	12/31/1997	BRP-HBRR	Obligation	-73,243		
Total Obligated:		-369,255	Total:	-369,255	0	0
Total Encumbered:		369,255				
Total Expended:		369,255				
Date of Last Activity:		10/15/1998				
9I, FINAL VOUCHER PAID						
		Long Beach (5108)				
STPLP-5108(043)		ANAHEIM ST. BRIDGE OVER THE LOS ANGELES RIVER, BR. NO. 53C-0018				
07-927294		PAINT BRIDGE				
77SCAG009						
PR019755						
	/ /	BPT-HBRR	Obligation	-106,236		
Total Obligated:		-106,236	Total:	-106,236	0	0
Total Encumbered:		106,236				
Total Expended:		0				
Date of Last Activity:		08/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Long Beach (5108)				
STPLP-5108(047)		Anaheim Street Bridge over Route 710 in the City of Long Beach Harbor				
07-931171		Bridge Painting Bridge #53C-0085				
77SCAG009						
PR052869						
	09/15/1998	BPT-HBRR	Obligation	-61,971		
Total Obligated:		-61,971	Total:	-61,971	0	0
Total Encumbered:		61,971				
Total Expended:		0				
Date of Last Activity:		08/07/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLX-5108(052)		7th Street Onramp & 6th Street Offramp				
07-931547		Bridge Painting & Rail Replacement				
77SCAG009						
PR062191						
	06/02/2000	Q10-HBRR	Obligation	-92,000		
	06/02/2000	BRL-HBRR	Obligation	-56,659		
	06/28/2000	BPA-BR-Paintin	Obligation	-92,000		
	06/28/2000	Q10-HBRR	Obligation	92,000		
Total Obligated:		-148,659	Total:	-148,659	0	0
Total Encumbered:		148,659				
Total Expended:		0				
Date of Last Activity:		07/10/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLX-5108(053)		9th Street Onramp & 10th Street Offramp				
07-931548		Bridge Painting & Rail Replacement				
77SCAG009						
PR062174						
	05/31/2000	Q10-HBRR	Obligation	-148,800		
	05/31/2000	BRL-HBRR	Obligation	-131,025		
Total Obligated:		-279,825	Total:	-279,825	0	0
Total Encumbered:		279,825				
Total Expended:		0				
Date of Last Activity:		06/08/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
STPLX-5108(054)		Route 710 at Los Angeles River				
07-931549		Bridge Painting				
77SCAG009						
PR062192						
	06/02/2000	Q10-HBRR	Obligation	-535,200		
	06/02/2000	BRL-HBRR	Obligation	-41,609		
	06/28/2000	Q10-HBRR	Obligation	535,200		
	06/28/2000	BPA-BR-Paintin	Obligation	-535,200		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-576,809	Total:	-576,809	0	0
Total Encumbered:		576,809				
Total Expended:		0				
Date of Last Activity:		07/10/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Long Beach (5108)

BHLPS-5108(055)
07-931571
07SCAG009 ., 77SCAG009 .
PR062859

Gerald Desmond Bridge on Ocean Boulevard, Bridge #53C0065
Bridge Painting

08/09/2000	BPA-BR-Paintin	Obligation	-2,432,000		
01/03/2001	BPA-BR-Paintin	Obligation	-25,568,000	-25,568,000	
Total Obligated:	-28,000,000	Total:	-28,000,000	-25,568,000	0
Total Encumbered:	28,000,000				
Total Expended:	0				
Date of Last Activity:	01/26/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Glendale (5144)

BHLO-5144(005)
07-464394
07741
PR000176

Boston Ave. @ Verdugo Wash - Br. No. 53C-1601
Bridge Widening & Rehabilitation

/ /	117-HBRR	Obligation	-308,800		
11/01/2000	Q11-HBRR	Obligation	-79,341	-79,341	
05/17/2001	Q11-HBRR	Obligation	0	0	**New1**
Total Obligated:	-388,140	Total:	-388,140	-79,340	0
Total Encumbered:	388,140				
Total Expended:	388,140				
Date of Last Activity:	05/17/2001				

7H, FINAL VOUCHER SENT TO FHWA.

Glendale (5144)

STPLP-5144(019)
07-927327
0777SCAG009
PR019757

2 BRIDGES, GLENOAKS BLVD & GENEVA ST. OVER VERDUGO WASH, 53C-0735 & 53C-0736
PAINT ALL STEEL MEMBERS

/ /	BPT-HBRR	Obligation	-40,000		
04/19/1999	BPT-HBRR	Obligation	-486,910		
11/07/2000	BPT-HBRR	Obligation	14,321	14,321	
Total Obligated:	-512,589	Total:	-512,589	14,321	0
Total Encumbered:	512,589				
Total Expended:	0				
Date of Last Activity:	11/21/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Burbank (5200)

STPLX-5200(002)
07-927642
PR020037

Buena Vista St. @ Burbank Western Channel; Br. No. #53C-0954

/ /	BRP-HBRR	Obligation	-4,869		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-4,869	Total:	-4,869	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Burbank (5200)				
STPLX-5200(003)		Burbank Blvd. @ S.P.T.C./Lake St.; Br. No.#53C-0198				
07-927647						
PR020038						
	/ /	BRP-HBRR	Obligation	-23,017		
Total Obligated:		-23,017	Total:	-23,017	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Gabriel (5217)				
BHLS-5217(001)		Del Mar Ave Over Alhambra Wash. Br# 53C0973				
07-931285		Bridge Widening and Rehab				
07SCAG009						
PR057700						
	06/28/1999	Q10-HBRR	Obligation	-180,000		
Total Obligated:		-180,000	Total:	-180,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Montebello (5247)				
BRLS-5247(001)		BEVERLY BLVD. @ RIO HONDO BR. #53C-0086				
07-161424		Bridge Replacement and Approaches				
77SCAG009						
PR000589						
	/ /	118-HBRR	Obligation	-400,000		
	03/09/2000	118-HBRR	Obligation	51,520		
	03/09/2000	114-HBRR	Obligation	-6,464,400		
Total Obligated:		-6,812,880	Total:	-6,812,880	0	0
Total Encumbered:		6,812,880				
Total Expended:		348,480				
Date of Last Activity:		05/09/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		South Gate (5257)				
STPLP-5257(001)		GARFIELD AVENUE @ RIO HONDO CHANNEL; BR. #53C-0649				
07-465294		BRIDGE PAINTING				
77SCAG009						
PR019758						
	/ /	BPT-HBRR	Obligation	-478,946		
	03/31/1998	BPT-HBRR	Obligation	414,585		
	12/13/2000	BPT-HBRR	Obligation	3,735	3,735	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-60,625	Total:	-60,625	3,735	0
Total Encumbered:		60,625				
Total Expended:		60,625				
Date of Last Activity:		12/13/2000				
9I, FINAL VOUCHER PAID						
		Lakewood (5315)				
BRLSSTPL-5315(001)		Clark Ave. @ Del Amo Creek, Br. #53C-0231				
07-464584		Bridge Replacement & Approches				
PR000696						
	/ /	118-HBRR	Obligation	-539,643		
	10/31/1997	118-HBRR	Obligation	4,711		
Total Obligated:		-573,916	Total:	-534,931	0	0
Total Encumbered:		573,916				
Total Expended:		573,916				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Baldwin Park (5323)				
BHLS-5323(003)		Merced Ave @ Big Dalton Wash Br. #53C-0677				
07-464914		Bridge Widening				
07000741						
PR000196						
	/ /	118-HBRR	Obligation	-490,325		
	02/16/1999	118-HBRR	Obligation	25,756		
Total Obligated:		-464,568	Total:	-464,568	0	0
Total Encumbered:		464,568				
Total Expended:		464,568				
Date of Last Activity:		02/16/1999				
9I, FINAL VOUCHER PAID						
		Cerritos (5325)				
STPLX-5325(001)		IN THE CITY OF CERRITOS ON ARTESIA BLVD @ SAN GABRIEL RIVER; BR. #53C-0398				
07-927751		BRIDGE RAIL REPLACEMENT				
07000741						
PR020042						
	/ /	BRP-HBRR	Obligation	-61,834		
	02/28/1998	BRP-HBRR	Obligation	0		
Total Obligated:		-61,833	Total:	-61,833	0	0
Total Encumbered:		61,833				
Total Expended:		61,833				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Cerritos (5325)				
STPLX-5325(002)		IN THE CITY OF CERRITOS ON ARTESIA BLVD @ DRAINAGE CHANNEL; BR. #53C-1702				
07-927754		BRIDGE RAIL REPLACEMENT				
07000741						
PR020043						
	/ /	BRP-HBRR	Obligation	-42,241		
	02/28/1998	BRP-HBRR	Obligation	1		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-42,239	Total:	-42,239	0	0
Total Encumbered:		42,239				
Total Expended:		42,239				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						

Cerritos (5325)

BHLS-5325(003)
07-4U0474
CARMINETA RD. OVER COYOTE CREEK, BR. NO. 53C-0326. Project cancelled. See BHLS-5325(007)
BRIDGE REHABILITATION
PR050032

04/13/1998	Q10-HBRR	Obligation	-320,000		
05/10/2000	Q10-HBRR	Obligation	320,000		
Total Obligated: 0		Total:	0	0	0
Total Encumbered: 0		**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended: 0		**Total obligated amounts reflect other federal programs.**			
Date of Last Activity: 05/10/2000					
1B, CANCELLED - PROJECT REVIEWED.					

Cerritos (5325)

BHLS-5325(007)
07-4U1664
Carmenita Road over Coyote Creek, Br. No. 53C-0326
Bridge Replacement
07LA450022., 77SCAG009 ., 77SCAG203 .
PR061837

05/09/2000	Q10-HBRR	Obligation	-468,800		
04/09/2001	Q10-HBRR	Obligation	-2,075,520	-2,075,520	
Total Obligated: -2,720,937		Total:	-2,544,320	-2,075,520	0
Total Encumbered: 2,720,937					
Total Expended: 0					
Date of Last Activity: 04/08/2098					
4A, PROJECT AUTHORIZATION (INITIATED).					

Industry (5342)

STPLP-5342(002)
07-927303
7th AVENUE BRIDGE OVER SAN JOSE CREEK, BR. NO. 53C0497
PAINT BRIDGE
77SCAG009
PR019759

/ /	BPT-HBRR	Obligation	-22,132		
12/31/1997	BPT-HBRR	Obligation	-227,256		
07/28/1998	BPT-HBRR	Obligation	131,821		
11/18/1999	BPT-HBRR	Obligation	14,951		
Total Obligated: -102,615		Total:	-102,615	0	0
Total Encumbered: 102,615					
Total Expended: 102,615					
Date of Last Activity: 11/18/1999					
9I, FINAL VOUCHER PAID					

Industry (5342)

STPLP-5342(003)
07-927473
Valley Blvd. over SPRR/Old Valley Blvd., Br # 53C-0178, City of Industry
Paint Bridge
07SCAG009
PR019760

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Industry (5342)				
STPLP-5342(003)		Valley Blvd. over SPRR/Old Valley Blvd., Br # 53C-0178, City of Industry				
		Paint Bridge				
07SCAG009						
PR019760						
	12/31/1997	BPT-HBRR	Obligation	-40,000		
	07/19/1999	BPT-HBRR	Obligation	40,000		
	07/19/1999	BPA-BR-Paintin	Obligation	-858,800		
	05/12/2000	BPA-BR-Paintin	Obligation	113,360		
Total Obligated:		-745,440	Total:	-745,440	0	0
Total Encumbered:		745,440				
Total Expended:		569,756				
Date of Last Activity:		05/10/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Rosemead (5358)				
BRLO-5358(002)		Grand Ave. @ Rubio Wesh Br. No. 53C-0932				
07-160844		CONSTRUCT NEW BRIDGE				
PR000316						
	/ /	117-HBRR	Obligation	-321,520		
	10/28/1998	117-HBRR	Obligation	7,584		
Total Obligated:		-313,935	Total:	-313,935	0	0
Total Encumbered:		313,935				
Total Expended:		313,935				
Date of Last Activity:		10/28/1998				
9I, FINAL VOUCHER PAID						
		La Mirada (5364)				
BHLS-5364(001)		KNOTT AVENUE @ COYOTE CREEK; BR. #53C-1515				
07-927870		BRIDGE REHABILITATION				
07LA960025.						
PR000197						
	/ /	118-HBRR	Obligation	-64,000		
	03/31/1998	Q10-HBRR	Obligation	-438,240		
	07/28/1998	Q10-HBRR	Obligation	-43,760		
	11/17/1999	Q10-HBRR	Obligation	-38,835		
Total Obligated:		-584,835	Total:	-584,835	0	0
Total Encumbered:		584,835				
Total Expended:		584,835				
Date of Last Activity:		02/28/2000				
9I, FINAL VOUCHER PAID						
		Palmdale (5378)				
BRLS-5378(001)		ELIZABETH LAKE ROAD @ AMARGOSA CREEK; BR. NO. #53C-0442				
07-927918		BRIDGE REPLACEMENT				
07000741						
PR000598						
	/ /	118-HBRR	Obligation	-417,336		
	10/31/1997	118-HBRR	Obligation	40,975		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-376,360	Total:	-376,360	0	0
Total Encumbered:		376,360				
Total Expended:		376,360				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Palmdale (5378)				
BRLS-5378(002)		Amargosa Creek Bridge # 53C0442				
07-927106		Environmental Mitigation				
07000741						
PR000599						
	/ /	118-HBRR	Obligation	-12,000		
	12/31/1997	118-HBRR	Obligation	-64,144		
	10/30/1998	118-HBRR	Obligation	18,388		
	03/11/1999	118-HBRR	Obligation	6,786		
Total Obligated:		-50,970	Total:	-50,970	0	0
Total Encumbered:		50,970				
Total Expended:		50,970				
Date of Last Activity:		03/11/1999				
9I, FINAL VOUCHER PAID						
		Palmdale (5378)				
BRLS-5378(003)		AMARGOSA CREEK AT 25TH STREET; BR NO. 53C-0962				
07-927322		REPLACE BRIDGE				
0777SCAG009						
PR000600						
	/ /	114-HBRR	Obligation	-138,000		
	06/14/1999	114-HBRR	Obligation	-118,000		
	06/28/1999	114-HBRR	Obligation	128,000		
	06/28/1999	Q11-HBRR	Obligation	-1,360,908		
	11/02/1999	Q11-HBRR	Obligation	-360,636		
	11/02/1999	114-HBRR	Obligation	-27,452		
Total Obligated:		-1,876,996	Total:	-1,876,996	0	0
Total Encumbered:		1,876,996				
Total Expended:		1,193,594				
Date of Last Activity:		04/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Lancaster (5419)				
BENSTPL-5419(006)		Ave. G to Ave. H: El Nino Flood Preparation, West to East of SR 14				
07-927471		Provide Culverts/Channels to Control Storm flow				
77SCAG009						
PR000118						
	12/31/1997	BEN-HBRR	Obligation	-292,148		
	03/31/1998	BEN-HBRR	Obligation	-25,200		
	03/28/1998	BEN-HBRR	Obligation	-25,200		
	03/28/1998	BEN-HBRR	Obligation	-5,452		
	03/28/1998	BEN-HBRR	Obligation	55,852		
	03/28/1998	BEN-HBRR	Obligation	-25,200		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-317,348	Total:	-317,348	0	0
Total Encumbered:		317,348				
Total Expended:		0				
Date of Last Activity:		03/31/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Agoura Hills (5435)				
STPLX-5435(001)		Agoura Rd. @ Medea Creek Br. no. 53C-0104				
07-464384						
PR020046						
	/ /	BRP-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/23/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clarita (5450)				
STPLX-5450(002)		Sand Canyon Rd. @ Iron Cyn. Creek Br. #53C-1028				
07-464374						
PR020049						
	/ /	BRP-HBRR	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/23/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clarita (5450)				
STPLNX-5450(003)		Valencia Blvd. @ So. Fork of Santa Clara River; #53C-1488L/R				
07-927643		REPLACE BARRIER RAIL				
0777SCAG009						
PR019679						
	/ /	BRP-HBRR	Obligation	-179,714		
	03/31/1998	BRP-HBRR	Obligation	-47,559		
	07/02/1998	BRP-HBRR	Obligation	-2,258		
Total Obligated:		-229,531	Total:	-229,531	0	0
Total Encumbered:		229,531				
Total Expended:		229,531				
Date of Last Activity:		07/24/1998				
9I, FINAL VOUCHER PAID						
		Santa Clarita (5450)				
BHLS-5450(007)		BOUQUET CANYON ROAD OVER SANTA CLARA RIVER; BR # 53C-0378				
07-927444		BRIDGE REHABILITATION/WIDEN TO 8 LANES				
0777SCAG009						
PR052580						
	08/28/1998	114-HBRR	Obligation	-297,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-297,600	Total:	-297,600	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/28/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clarita (5450)				
BHLS-5450(008)		SIERRA HWY NB & SB OVER SANTA CLARA RIVER; BR # 53C1777R & 53C1777L.				
07-927445		Rehabilitation/Widening				
0777SCAG009						
PR051842						
	07/20/1998	114-HBRR	Obligation	-72,000		
	07/28/1998	114-HBRR	Obligation	36,000		
	04/19/1999	Q10-HBRR	Obligation	-264,000		
	04/28/1999	114-HBRR	Obligation	36,000		
Total Obligated:		-264,000	Total:	-264,000	0	0
Total Encumbered:		264,000				
Total Expended:		0				
Date of Last Activity:		05/31/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clarita (5450)				
BHLO-5450(013)		Haskell Canyon Road over Bouquet Canyon Channel, Bridge #53C-1860				
07-4U1784		Bridge rehabilation				
07LA99-0009						
PR062899						
	08/14/2000	Q11-HBRR	Obligation	-30,400		
Total Obligated:		-30,400	Total:	-30,400	0	0
Total Encumbered:		30,400				
Total Expended:		0				
Date of Last Activity:		09/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Clarita (5450)				
BRLS-5450(014)		Sierra Highway over the railroad, Bridge nos. 53C1776L & 53C1776R				
07-931580		Bridge Rehabilation/Replacement				
07LA99-0009						
PR063062						
	08/24/2000	Q10-HBRR	Obligation	-492,000		
Total Obligated:		-492,000	Total:	-492,000	0	0
Total Encumbered:		492,000				
Total Expended:		0				
Date of Last Activity:		09/08/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLNZ-5953(015)		Willow St. @ LA RIVER BR # 53C-0019				
07-160564		Seismic Retrofit				
PR019726						
	/ /	BMS-Seismic	Obligation	-442,739		
	/ /	BMS-Seismic	Obligation	-1,008,002		
	05/06/1999	BMS-Seismic	Obligation	527,311		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNZ-5953(015)		Willow St. @ LA RIVER BR # 53C-0019				
		Seismic Retrofit				
PR019726						
	05/28/1999	BMS-Seismic	Obligation	-442,739		
	/ /	BMS-Seismic	Obligation	442,739		
Total Obligated:		-923,429	Total:	-923,429	0	0
Total Encumbered:		1,043,070				
Total Expended:		1,043,070				
Date of Last Activity:		04/20/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(016)		Seismic - Harbor SC. Dr. #53C-0923				
07-160574						
PR019727						
	/ /	BMS-Seismic	Obligation	-386,463		
Total Obligated:		-386,463	Total:	-386,463	0	0
Total Encumbered:		436,533				
Total Expended:		436,533				
Date of Last Activity:		12/20/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(017)		Seismic - Western Ave. #53C-0923				
07-160584						
PR019728						
	/ /	BMS-Seismic	Obligation	-30,592		
	/ /	BMS-Seismic	Obligation	-583,805		
	/ /	BMS-Seismic	Obligation	30,592		
Total Obligated:		-583,805	Total:	-583,805	0	0
Total Encumbered:		659,444				
Total Expended:		659,444				
Date of Last Activity:		12/21/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(018)		Soledad Cyn Rd over SPTC & Santa Clara River Br # 53C-0069				
07-160594		Seismic Retrofit				
PR020359						
	/ /	BMS-Seismic	Obligation	-226,017		
	06/15/1998	BMS-Seismic	Obligation	-87,119		
Total Obligated:		-313,136	Total:	-313,136	0	0
Total Encumbered:		353,706				
Total Expended:		353,706				
Date of Last Activity:		01/11/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(019)		Seismic - San Pasqual #53C-0656				
07-160604						
PR020360						
	/ /	BMS-Seismic	Obligation	3,226		
	/ /	BMS-Seismic	Obligation	-210,475		
	/ /	BMS-Seismic	Obligation	-3,226		
Total Obligated:		-210,475	Total:	-210,475	0	0
Total Encumbered:		237,744				
Total Expended:		237,744				
Date of Last Activity:		01/26/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(020)		CARSON ST @ DOMINGUEZ CHANNEL BR # 53C-0645				
07-160614		SEISMIC RETROFIT				
PR019729						
	/ /	BMS-Seismic	Obligation	-854,447		
Total Obligated:		-854,447	Total:	-854,447	0	0
Total Encumbered:		965,151				
Total Expended:		965,151				
Date of Last Activity:		09/09/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(022)		Artistic Blvd. @ SPTC Br # 53C-1744				
07-160624		Seismic Retrofit				
PR020361						
	/ /	BMS-Seismic	Obligation	299,852		
	/ /	BMS-Seismic	Obligation	-1,654,272		
	/ /	BMS-Seismic	Obligation	-299,852		
	12/08/1998	BMS-Seismic	Obligation	24,552		
Total Obligated:		-1,629,719	Total:	-1,629,719	0	0
Total Encumbered:		1,840,867				
Total Expended:		1,840,867				
Date of Last Activity:		12/08/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRLO-5953(024)						
PR000545						
	/ /	114-HBRR	Obligation	-72,000		
Total Obligated:		-72,000	Total:	-72,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(025)		Ocean Blvd. @ LA River & SPTC Br # 53C-0927				
07-160654		Seismic Retrofit				
PR020362						
	/ /	BMS-Seismic	Obligation	-846,524		
	/ /	BMS-Seismic	Obligation	-1,927,740		
	12/02/1998	BMS-Seismic	Obligation	987,075		
	12/28/1998	BMS-Seismic	Obligation	-987,075		
	/ /	BMS-Seismic	Obligation	987,075		
	12/28/1998	BMS-Seismic	Obligation	-846,524		
	/ /	BMS-Seismic	Obligation	846,524		
	/ /	BMS-Seismic	Obligation	-987,075		
	12/28/1998	BMS-Seismic	Obligation	987,075		
Total Obligated:		-1,787,188	Total:	-1,787,188	0	0
Total Encumbered:		2,018,738				
Total Expended:		2,018,738				
Date of Last Activity:		12/28/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(027)		Anaheim St. LA River Br # 53C-0018				
07-160674		Seismic Retrofit				
PR019730						
	/ /	BMS-Seismic	Obligation	-178,300		
	/ /	BMS-Seismic	Obligation	-788,713		
	/ /	BMS-Seismic	Obligation	178,300		
Total Obligated:		-788,713	Total:	-788,713	0	0
Total Encumbered:		890,900				
Total Expended:		870,134				
Date of Last Activity:		11/30/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(028)		2nd Street @ Marine Stadium Br # 53C-0209				
07-160684		Seismic Retrofit				
PR019731						
	/ /	BMS-Seismic	Obligation	809,165		
	/ /	BMS-Seismic	Obligation	-2,991,960		
	11/30/1997	BMS-Seismic	Obligation	-511,719		
	01/26/1999	BMS-Seismic	Obligation	-809,165		
	/ /	BMS-Seismic	Obligation	-809,165		
	01/28/1999	BMS-Seismic	Obligation	809,165		
Total Obligated:		-3,503,679	Total:	-3,503,679	0	0
Total Encumbered:		3,957,618				
Total Expended:		3,957,618				
Date of Last Activity:		01/28/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNZ-5953(029)		Long Beach Freeway over LA River Br # 53C-0932				
07-466524		Seismic Retrofit				
PR019732						
	/ /	BMS-Seismic	Obligation	695,758		
	/ /	BMS-Seismic	Obligation	-2,653,421		
	01/27/1999	BMD-Seismic	Obligation	-1,116,533		
	/ /	BMS-Seismic	Obligation	-695,758		
	02/09/2000	BMD-Seismic	Obligation	0		
Total Obligated:		-3,769,953	Total:	-3,769,953	0	0
Total Encumbered:		4,392,866				
Total Expended:		4,392,866				
Date of Last Activity:		02/09/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(030)		OLIVE AVE. @ SPTC & I-5; BR. #53C-1902				
07-467934		SEISMIC RETROFIT				
PR019733						
	/ /	BMS-Seismic	Obligation	-767,820		
	09/15/1998	BMS-Seismic	Obligation	86,671		
	05/01/2000	BMS-Seismic	Obligation	-37,862		
Total Obligated:		-719,011	Total:	-719,011	0	0
Total Encumbered:		812,167				
Total Expended:		812,166				
Date of Last Activity:		08/24/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(034)		COUNTYWIDE (21 BRIDGES) FOR PE				
07-161011		Seismic Retrofit				
PR019734						
	/ /	BMS-Seismic	Obligation	464,782		
	/ /	BMS-Seismic	Obligation	-464,782		
	/ /	BMS-Seismic	Obligation	-464,782		
Total Obligated:		-464,782	Total:	-464,782	0	0
Total Encumbered:		525,000				
Total Expended:		497,021				
Date of Last Activity:		06/24/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLO-5953(041)		Lake Vista Dr. @ Malibu Lake: Br. No. 53C-0935				
07-161304						
PR000546						
	/ /	117-HBRR	Obligation	-44,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Los Angeles County (5953)

BRLO-5953(042)
07-161314
77SCAG009
PR000547

Lomo Alta Dr. @ Rubio Wash: Br. No. 53C-1001
Bridge Replacement

	/ /	117-HBRR	Obligation	-75,200
	03/31/1998	117-HBRR	Obligation	-1,494,640
	07/19/1999	117-HBRR	Obligation	-1,399,280
	07/28/1999	117-HBRR	Obligation	1,484,560
Total Obligated:		-1,484,560	Total:	-1,484,560	0	0
Total Encumbered:		1,484,560				
Total Expended:		1,429,476				
Date of Last Activity:		05/10/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

STPLNX-5953(043)
07-161344
07000741
PR019681

Leffingwell Rd over Coyote Crk Br. No. 53C-451
Replace Bridge & Approach Rails

	/ /	BRP-HBRR	Obligation	117,079
	/ /	BRP-HBRR	Obligation	-125,932
	10/31/1997	BRP-HBRR	Obligation	-1,699
	10/08/1998	BRP-HBRR	Obligation	-117,079
	/ /	BRP-HBRR	Obligation	-117,079
	10/28/1998	BRP-HBRR	Obligation	117,079
Total Obligated:		-127,631	Total:	-127,631	0	0
Total Encumbered:		127,631				
Total Expended:		127,631				
Date of Last Activity:		10/28/1998				

9I, FINAL VOUCHER PAID

Los Angeles County (5953)

STPLX-5953(044)
07-161354
07000741
PR020158

In Los Angeles County on Temple Ave @ Puente Creek Br. No. 53C-0638
Replace Bridge & Approaches Rails

/ /	BRP-HBRR	Obligation	56,017
/ /	BRP-HBRR	Obligation	-64,870
10/31/1997	BRP-HBRR	Obligation	-2,382
10/29/1998	BRP-HBRR	Obligation	-56,017
/ /	BRP-HBRR	Obligation	-56,017
10/28/1998	BRP-HBRR	Obligation	56,017

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-67,252	Total:	-67,252	0	0
Total Encumbered:		67,252				
Total Expended:		67,252				
Date of Last Activity:		10/29/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRLS-5953(045)		Soledad Canyon Rd. @ Santa Clara River #53C-0488				
07-464594		Bridge Replacement, Approach Touchdown				
PR000686						
	/ /	118-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		160,000				
Total Expended:		160,000				
Date of Last Activity:		11/13/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BHLO-5953(049)		Old Road @ Santa Clara River; Br. No. 53C-0327				
07-464694		Bridge replacement				
PR000185						
	/ /	117-HBRR	Obligation	-400,000		
Total Obligated:		-400,000	Total:	-400,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/17/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(050)		In Los Angeles County on Old Road @ STPC; Br. No. 53C-0328				
07-464704		Repaint Bridge				
07000741						
PR019774						
	/ /	BPT-HBRR	Obligation	105,271		
	/ /	BPT-HBRR	Obligation	-109,697		
	01/31/1998	BPT-HBRR	Obligation	1,577		
	01/28/1998	BPT-HBRR	Obligation	-105,271		
Total Obligated:		-108,119	Total:	-108,119	0	0
Total Encumbered:		108,119				
Total Expended:		108,119				
Date of Last Activity:		01/31/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRLS-5953(051)		Avenue T @ Little Rock Creek; Br. No. 53C-0064				
07-464714		BRIDGE REPLACEMENT				
77SCAG009						
PR000687						
	/ /	118-HBRR	Obligation	-108,000		
	03/31/1998	Q10-HBRR	Obligation	-1,867,840		
	03/18/1999	Q10-HBRR	Obligation	108,320		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,867,520	Total:	-1,867,520	0	0
Total Encumbered:		1,867,520				
Total Expended:		1,685,592				
Date of Last Activity:		04/25/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLO-5953(052)		Old Topanga Cyn.Rd. @ Red Rock Creek; Br. No. 53C-0979				
07-464724		Bridge replacement				
0777SCAG009						
PR000549						
	/ /	117-HBRR	Obligation	-44,000		
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/07/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLZ-5953(058)		Avenue T over SPTCO Br # 53C-0807				
07-464834		Seismic Retrofit				
PR020363						
	/ /	BMS-Seismic	Obligation	-30,985		
Total Obligated:		-30,985	Total:	-30,985	0	0
Total Encumbered:		35,000				
Total Expended:		0				
Date of Last Activity:		05/03/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLZ-5953(059)		Pearblossom Hwy @ SPTC Br # 53C-0483				
07-464844		Seismic Retrofit				
0777SCAG010						
PR020364						
	/ /	BMS-Seismic	Obligation	-26,559		
	11/30/1999	BMS-Seismic	Obligation	-354,297		
	12/18/2000	BMS-Seismic	Obligation	32,048	32,048	
Total Obligated:		-348,808	Total:	-348,808	32,048	0
Total Encumbered:		394,000				
Total Expended:		223,830				
Date of Last Activity:		05/10/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(060)		Seismic - Angeles Forest H. 53C-0642				
07-464854		Seismic Retrofit				
07000742						
PR020365						
	/ /	BMS-Seismic	Obligation	-16,132		
	/ /	BMS-Seismic	Obligation	-6,000		
	11/13/1998	BMS-Seismic	Obligation	-364,503		
	/ /	BMS-Seismic	Obligation	-308,015		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(060)		Seismic - Angeles Forest H. 53C-0642				
		Seismic Retrofit				
07000742						
PR020365						
	11/28/1998	BMS-Seismic	Obligation	308,015		
	/ /	BMS-Seismic	Obligation	-16,132		
	11/28/1998	BMS-Seismic	Obligation	16,132		
	11/28/1998	BMS-Seismic	Obligation	-32,264		
	/ /	BMS-Seismic	Obligation	32,264		
	01/10/2000	BMS-Seismic	Obligation	0		
Total Obligated:		-386,634	Total:	-386,634	0	0
Total Encumbered:		436,726				
Total Expended:		436,726				
Date of Last Activity:		01/10/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(061)		SIERRA HWY. @ SPTC.; BR. #53C-1776R				
07-464864		SEISMIC RETROFIT *CC7164*				
PR020366						
	/ /	BMS-Seismic	Obligation	431,053		
	/ /	BMS-Seismic	Obligation	-462,038		
	05/25/1999	BMS-Seismic	Obligation	-426,889		
	/ /	BMS-Seismic	Obligation	-431,053		
	05/28/1999	BMS-Seismic	Obligation	431,053		
Total Obligated:		-457,874	Total:	-457,874	0	0
Total Encumbered:		517,196				
Total Expended:		517,196				
Date of Last Activity:		05/28/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(062)		The Old Road over Castaic Creek Br # 53C-1403				
07-464874		Seismic Retrofit				
PR020367						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		25,000				
Total Expended:		25,000				
Date of Last Activity:		12/05/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(063)		The Old Road over Santa Clara River Br # 53C-0327				
07-464884		Seismic Retrofit				
PR020368						
	/ /	BMS-Seismic	Obligation	-57,544		
	/ /	BMS-Seismic	Obligation	57,544		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				

1B, CANCELLED - PROJECT REVIEWED.

Los Angeles County (5953)

STPLZ-5953(064)
07-464894
PR020369

Lake Hughes Rd @ Castaic Creek Br # 53C-0799
Seismic Retrofit

	/ /	BMS-Seismic	Obligation	-53,118		
	/ /	BMS-Seismic	Obligation	53,118		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				

1B, CANCELLED - PROJECT REVIEWED.

Los Angeles County (5953)

STPLZ-5953(065)
07-464924
0707SCAG010
PR020370

Big Tujunga Cyn Rd @ Big Tujunga Cyn (E-Xing) Br # 53C-0643
Seismic Retrofit

	/ /	BMS-Seismic	Obligation	-79,677		
	01/31/1998	BMS-Seismic	Obligation	-667,338		
	08/18/2000	BMG-Seismic	Obligation	-509,402		
Total Obligated:		-1,256,417	Total:	-1,256,417	0	0
Total Encumbered:		1,419,200				
Total Expended:		375,831				
Date of Last Activity:		02/13/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

STPLNZ-5953(066)
07-464934
0777SCAG010
PR019735

Westminster Ave. @ San Gabriel River Br # 53C-0283R/L
Seismic Retrofit

	/ /	BMS-Seismic	Obligation	742,588		
	/ /	BMS-Seismic	Obligation	-786,853		
	/ /	BMS-Seismic	Obligation	-742,588		
	06/15/1998	BMS-Seismic	Obligation	-5,888		
	08/30/1999	BMS-Seismic	Obligation	-85,270		
Total Obligated:		-878,011	Total:	-878,011	0	0
Total Encumbered:		991,767				
Total Expended:		991,767				
Date of Last Activity:		11/24/1999				

9I, FINAL VOUCHER PAID

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNZ-5953(067)		Westminster Ave. (WB & EB) @ Haynes Steam Plant Channel Br # 53C-0284R/L				
07-464944		Seismic Retrofit				
0777SCAG010						
PR019736						
	/ /	BMS-Seismic	Obligation	-70,824		
	02/29/2000	BMD-Seismic	Obligation	-887,040		
	08/14/2000	BMD-Seismic	Obligation	-111,200		
Total Obligated:		-1,069,064	Total:	-1,069,064	0	0
Total Encumbered:		1,327,800				
Total Expended:		872,729				
Date of Last Activity:		02/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(068)		Mulholland Hwy @ Medea Creek Br # 53C-0627				
07-464954		Seismic Retrofit				
0707SCAG010						
PR020371						
	/ /	BMS-Seismic	Obligation	-37,182		
	01/31/1998	BMS-Seismic	Obligation	-566,059		
	12/08/1998	BMS-Seismic	Obligation	37,978		
	01/13/2000	BMS-Seismic	Obligation	-28,511		
Total Obligated:		-593,774	Total:	-593,774	0	0
Total Encumbered:		670,704				
Total Expended:		670,704				
Date of Last Activity:		09/25/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRLSZD-5953(069)		Culver Blvd. @ Ballona Creek Br # 53C0602				
07-464964		Sesimic Retrofit				
0777SCAG010						
PR054766						
	01/08/1999	BMD-Seismic	Obligation	-847,280		
	07/20/1999	BMD-Seismic	Obligation	101,840		
Total Obligated:		-745,440	Total:	-745,440	0	0
Total Encumbered:		931,800				
Total Expended:		894,165				
Date of Last Activity:		04/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(069)						
PR019737						
	/ /	BMS-Seismic	Obligation	-44,265		
	01/08/1999	BMS-Seismic	Obligation	44,265		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		01/08/1999				

1B, CANCELLED - PROJECT REVIEWED.

Los Angeles County (5953)

STPLNZ-5953(070)
07-464974
PR019738

Centralia St. @ Coyote Creek Br # 53C-0629
Sesimic Retrofit

/ /	BMS-Seismic	Obligation	220,970		
/ /	BMS-Seismic	Obligation	-247,529		
09/15/1998	BMS-Seismic	Obligation	-241,751		
/ /	BMS-Seismic	Obligation	-220,970		
09/28/1998	BMS-Seismic	Obligation	220,970		
04/27/1999	BMS-Seismic	Obligation	0		
Total Obligated:	-268,309	Total:	-268,309	0	0
Total Encumbered:	303,071				
Total Expended:	303,071				
Date of Last Activity:	04/27/1999				

9I, FINAL VOUCHER PAID

Los Angeles County (5953)

STPLNZ-5953(071)
07-464984
0777SCAG010
PR019739

Big Tujunga Canyon Rd Over Big Tujunga Canyon (West Crossing) Br # 53C-0622
Seismic Retrofit

/ /	BMS-Seismic	Obligation	-92,956		
09/16/1999	BMS-Seismic	Obligation	-123,942		
09/16/1999	BMD-Seismic	Obligation	-239,200		
08/18/2000	BMG-Seismic	Obligation	-455,752		
02/20/2001	BMD-Seismic	Obligation	239,200	239,200	
Total Obligated:	-672,650	Total:	-672,650	239,200	0
Total Encumbered:	759,800				
Total Expended:	371,315				
Date of Last Activity:	06/11/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

STPLNX-5953(095)
07-466104
07000741
PR019682

ARROW HIGHWAY @ BIG DALTON WASH; BR.# 53C-0054
BRIDGE RAIL REPLACEMENT *CC8090*

/ /	BRP-HBRR	Obligation	59,669
/ /	BRP-HBRR	Obligation	-64,980
/ /	BRP-HBRR	Obligation	-59,669
12/02/1998	BRP-HBRR	Obligation	2,754

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-62,226	Total:	-62,226	0	0
Total Encumbered:		62,226				
Total Expended:		62,226				
Date of Last Activity:		12/02/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNX-5953(096)		CRENSHAW BOULEVARD/ROSECRANS AVE. @ DOMINGUEZ CHL.; BR. #53C-0695				
07-466114		BRIDGE RAIL REPLACEMENT				
07000741						
PR019683						
	/ /	BRP-HBRR	Obligation	71,575		
	/ /	BRP-HBRR	Obligation	-80,428		
	10/31/1997	BRP-HBRR	Obligation	-1,093		
	10/28/1997	BRP-HBRR	Obligation	-71,575		
	11/02/1998	BRP-HBRR	Obligation	0		
Total Obligated:		-81,520	Total:	-81,520	0	0
Total Encumbered:		81,520				
Total Expended:		81,520				
Date of Last Activity:		11/02/1998				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(098)		County review of City of LA's 21 bridges for seismic retrofit.				
07-466344		Seismic Retrofit				
PR019740						
	/ /	BMS-Seismic	Obligation	-21,246		
Total Obligated:		-21,246	Total:	-21,246	0	0
Total Encumbered:		24,000				
Total Expended:		21,968				
Date of Last Activity:		05/02/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLO-5953(100)		Old Topanga Rd. @ Topanga Creek; Br. No. 53C-0963				
07-466434		Bridge replacement				
PR000550						
	/ /	117-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/13/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLNV-5953(104)		Del Amo Boulevard @ Compton Blvd.; Br. No. 53C-0632				
07-466544		SEISMIC RETROFIT (CATEGORY 2)				
77SCAG009						
PR019667						
	/ /	BVS-HBRR	Obligation	-33,198		
	09/15/1998	BVS-HBRR	Obligation	-66,044		
	03/15/1999	BVS-HBRR	Obligation	14,873		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNV-5953(104)		Del Amo Boulevard @ Compton Blvd.; Br. No. 53C-0632				
		SEISMIC RETROFIT (CATEGORY 2)				
77SCAG009						
PR019667						
	11/13/2000	BVS-HBRR	Obligation	3,390	3,390	
Total Obligated:		-80,978	Total:	-80,978	3,390	0
Total Encumbered:		80,978				
Total Expended:		80,978				
Date of Last Activity:		12/07/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNV-5953(108)		Peck Rd. @ San Gabriel River; Br. No. 53C-0617 R & L				
07-466594		Voluntary seismic retrofit				
77SCAG009						
PR019668						
	/ /	BVS-HBRR	Obligation	-33,198		
	11/13/1998	BVS-HBRR	Obligation	-235,667		
	08/11/1999	BVS-HBRR	Obligation	62,148		
Total Obligated:		-242,310	Total:	-206,717	0	0
Total Encumbered:		242,310				
Total Expended:		206,717				
Date of Last Activity:		11/15/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLNV-5953(109)		Imperial Highway @ Los Angeles River; Br. No. 53C-0042				
07-466704		SEISMIC RETROFIT (CATEGORY 2)				
07SCAG009						
PR019669						
	/ /	BVS-HBRR	Obligation	-33,198		
	02/28/1998	BVS-HBRR	Obligation	-539,235		
	07/02/1998	BVS-HBRR	Obligation	232,037		
	01/12/2001	BVS-HBRR	Obligation	25,151	25,151	
Total Obligated:		-315,244	Total:	-315,244	25,151	0
Total Encumbered:		315,244				
Total Expended:		315,244				
Date of Last Activity:		04/12/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		Los Angeles County (5953)				
STPLNV-5953(110)		Santa Fe Ave. @ Compton Creek; Br. No. 53C-0077				
07-466714		Voluntary Seismic Retrofit				
07SCAG009						
PR019670						
	/ /	BVS-HBRR	Obligation	-33,198		
	03/31/1998	BVS-HBRR	Obligation	-170,243		
	10/26/1998	BVS-HBRR	Obligation	85,608		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNV-5953(110)		Santa Fe Ave. @ Compton Creek; Br. No. 53C-0077				
		Voluntary Seismic Retrofit				
07SCAG009						
PR019670						
	10/21/1999	BVS-HBRR	Obligation	4,149		
Total Obligated:		-113,683	Total:	-113,683	0	0
Total Encumbered:		113,683				
Total Expended:		113,683				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(111)		Co review of 4 bridge projects for city of Pomona				
07-466774		Seismic Retrofit				
PR020372						
	/ /	BMS-Seismic	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLNZ-5953(112)		First St @ L.A. River BR# 53C-1166				
07-466834		Seismic Retrofit - Review				
PR019741						
	/ /	BMS-Seismic	Obligation	-3,541		
Total Obligated:		-3,541	Total:	-3,541	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLNZ-5953(116)		46 Bridges in Los Angeles County				
07-466874		Seismic Analysis by LA County				
0777SCAG010						
PR019742						
	/ /	BMS-Seismic	Obligation	-1,945,800		
	08/21/2000	BMG-Seismic	Obligation	-106,066		
Total Obligated:		-2,051,866	Total:	-2,051,866	0	0
Total Encumbered:		2,317,707				
Total Expended:		2,197,900				
Date of Last Activity:		11/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLNZ-5953(117)		7 locations in Los Angeles County: BR # 53C-0315; 53C-0312; 53C-0081; 53C-0036; 53C-0422; 53C-1026; 53C-0266				
07-467304		Seismic Retrofit				
PR019743						
	/ /	BMS-Seismic	Obligation	-323,134		
Total Obligated:		-323,134	Total:	-323,134	0	0
Total Encumbered:		365,000				
Total Expended:		365,000				
Date of Last Activity:		03/10/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(118)		6 Bridge Locations in Los Angeles County, Br. # 53C0827, 0158, 0991, 0085, 0071 & 0087.				
07-467314		Seismic Retrofit				
PR019744						
	/ /	BMS-Seismic	Obligation	-358,546		
Total Obligated:		-358,546	Total:	-358,546	0	0
Total Encumbered:		405,000				
Total Expended:		405,000				
Date of Last Activity:		09/01/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(119)		44 BRIDGES IN LOS ANGELES COUNTY				
07-467344		SEISMIC ANALYSIS BY LA COUNTY				
PR019745						
	/ /	BMS-Seismic	Obligation	-1,753,779		
Total Obligated:		-1,753,779	Total:	-1,753,779	0	0
Total Encumbered:		1,981,000				
Total Expended:		1,981,000				
Date of Last Activity:		01/29/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(120)		VARIOUS LOCATIONS IN LOS ANGELES COUNTY-41 BRIDGES-SEISMIC RETROFIT PROGRAM				
07-467394		SEISMIC ANALYSIS BY LA COUNTY				
0707-11687						
PR019746						
	/ /	BMS-Seismic	Obligation	-1,123,445		
Total Obligated:		-1,123,445	Total:	-1,123,445	0	0
Total Encumbered:		1,269,000				
Total Expended:		1,269,000				
Date of Last Activity:		08/28/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(123)		LA COUNTY ANALYSIS OF 3 BRIDGES(NEW YORK DR. @ EATON WASH; OAK GROVE DR. @				
07-467924		ARROYO SECO; & OAK GROVE DR. @ FLINT CYN. WASH)				
		SEISMIC ANALYSIS BY LA COUNTY				
PR020373						
	/ /	BMS-Seismic	Obligation	-79,677		
Total Obligated:		-79,677	Total:	-79,677	0	0
Total Encumbered:		90,000				
Total Expended:		90,000				
Date of Last Activity:		12/29/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLO-5953(124)		SHINN ROAD @ SAN ANTONIO CREEK; BR.#53C-0971				
07-927737		BRIDGE REPLACEMENT W/ROAD APPROACHES				
07000741						
PR000037						
	10/28/1997	114-HBRR	Obligation	-72,000		
Total Obligated:		-72,000	Total:	-72,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/28/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLO-5953(125)		Aliso Canyon Road at Aliso Canyon Creek; Bridge #53C-1007				
07-927738		Bridge Replacement				
07000741, 07SCAG203						
PR000551						
	/ /	117-HBRR	Obligation	-64,000		
	02/28/2001	Q11-HBRR	Obligation	-905,360	-905,360	
Total Obligated:		-969,360	Total:	-969,360	-905,360	0
Total Encumbered:		969,360				
Total Expended:		0				
Date of Last Activity:		03/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(126)		BIG TUJUNGA CANYON ROAD @ TRAIL CANYON CREEK; BR.#53C-0609				
07-927739		BRIDGE PAINTING				
07SCAG009						
PR019775						
	/ /	BPT-HBRR	Obligation	-13,279		
	03/31/1998	BPT-HBRR	Obligation	-55,331		
	03/28/1998	BPT-HBRR	Obligation	-55,331		
	03/28/1998	BPT-HBRR	Obligation	55,331		
	08/24/2000	BMM-HBRR	Obligation	-8,144		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-76,754	Total:	-76,754	0	0
Total Encumbered:		76,754				
Total Expended:		59,231				
Date of Last Activity:		03/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(127)		VARIOUS LOCATIONS - 2 BRIDGES IN LOS ANGELES COUNTY				
07-467944		SEISMIC ANALYSIS BY LA COUNTY				
07002922						
PR019747						
	/ /	BMS-Seismic	Obligation	-119,515		
Total Obligated:		-119,515	Total:	-119,515	0	0
Total Encumbered:		135,000				
Total Expended:		60,000				
Date of Last Activity:		05/03/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(128)		MANHATTAN BEACH BOULEVARD @ DOMINGUEZ CHANNEL; BR.#53C-0713				
07-927792		BRIDGE RAIL REPLACEMENT				
07000741, 77SCAG009						
PR020159						
	/ /	BRP-HBRR	Obligation	-81,003		
	12/31/1997	BRP-HBRR	Obligation	7,170		
	01/19/1999	BRP-HBRR	Obligation	3,110		
Total Obligated:		-70,722	Total:	-70,722	0	0
Total Encumbered:		70,722				
Total Expended:		70,722				
Date of Last Activity:		01/19/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLX-5953(129)		WESTMINSTER AVENUE @ HAYNES STREAM PLANT CHANNEL; BR.#53C-0284 R&L				
07-927793		BRIDGE RAIL REPLACEMENT				
07000741, 77SCAG009						
PR020160						
	/ /	BRP-HBRR	Obligation	-407,413		
	01/31/1998	BRP-HBRR	Obligation	-80,386		
	01/19/1999	BRP-HBRR	Obligation	65,929		
Total Obligated:		-421,869	Total:	-421,869	0	0
Total Encumbered:		421,869				
Total Expended:		421,869				
Date of Last Activity:		01/19/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLX-5953(130)		MARINE AVENUE @ DOMINGUEZ CHANNEL; BR.#53C-0712				
07-927794		BRIDGE RAIL REPLACEMENT				
07000741, 77SCAG009						
PR020161						
	/ /	BRP-HBRR	Obligation	-85,165		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLX-5953(130)		MARINE AVENUE @ DOMINGUEZ CHANNEL; BR.#53C-0712				
		BRIDGE RAIL REPLACEMENT				
07000741, 77SCAG009						
PR020161						
	12/31/1997	BRP-HBRR	Obligation	13,900		
	01/19/1999	BRP-HBRR	Obligation	3,387		
Total Obligated:		-67,877	Total:	-67,877	0	0
Total Encumbered:		67,877				
Total Expended:		67,877				
Date of Last Activity:		01/19/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLNZ-5953(131)		VARIOUS BRIDGES (14) IN LOS ANGELES COUNTY.				
07-467964		SEISMIC RETROFIT				
07002923						
PR019748						
	/ /	BMS-Seismic	Obligation	-895,038		
Total Obligated:		-895,038	Total:	-895,038	0	0
Total Encumbered:		1,011,000				
Total Expended:		1,011,000				
Date of Last Activity:		09/08/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLNZ-5953(132)		VARIOUS BRIDGES (4) IN LOS ANGELES COUNTY.				
07-467994		SEISMIC RETROFIT				
07002923						
PR019749						
	/ /	BMS-Seismic	Obligation	-193,880		
Total Obligated:		-193,880	Total:	-193,880	0	0
Total Encumbered:		219,000				
Total Expended:		219,000				
Date of Last Activity:		09/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLV-5953(134)		EAST FORK ROAD @ SAN GABRIEL RIVER; BR. #53C-0007				
07-468204		SEISMIC RETROFIT (VOLUNTARY)				
07000741, 07LA000741						
PR020000						
	/ /	BVS-HBRR	Obligation	-53,118		
	03/16/2001	Q10-HBRR	Obligation	-32,000	-32,000	
Total Obligated:		-85,118	Total:	-85,118	-32,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/16/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(151)		IN LOS ANGELES COUNTY, 7 BRIDGES AT VARIOUS LOCATION; BR. NOS. 53C0440,				
07-468264		53C0311, 53C0876, 53C0620, 53C0720, 53C0084, & 53C0082				
		SEISMIC RETROFIT				
07002923						
PR020374						
	/ /	BMS-Seismic	Obligation	-217,783		
Total Obligated:		-217,783	Total:	-217,783	0	0
Total Encumbered:		246,000				
Total Expended:		246,000				
Date of Last Activity:		09/10/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(156)		5 BRIDGES - 53C-0890L, 53C-0890R, 53C-0867, 53C-0089, 53C-0418				
07-468244		SEISMIC RETROFIT, PE				
07002923						
PR020375						
	/ /	BMS-Seismic	Obligation	-216,898		
Total Obligated:		-216,898	Total:	-216,898	0	0
Total Encumbered:		245,000				
Total Expended:		245,000				
Date of Last Activity:		01/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLV-5953(162)		VERMONT AVE. OVER AT & SF RAILROAD				
07-927069		VOLUNTARY SEISMIC RETROFIT				
07000741, 07SCAP009						
PR020001						
	/ /	BVS-HBRR	Obligation	-66,397		
	03/28/2001	Q10-HBRR	Obligation	-88,000	-88,000	
Total Obligated:		-154,397	Total:	-154,397	-88,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/28/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLS-5953(163)		IN LOS ANGELES COUNTY ON CHESEBRO RD OVER CHESEBRO CANYON CREEK, BRD. NO.				
07-927070		53C-0998.				
		REPLACE BRIDGE				
07000741						
PR000688						
	/ /	114-HBRR	Obligation	-40,000		
	07/14/1999	114-HBRR	Obligation	40,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		07/14/1999				

1B, CANCELLED - PROJECT REVIEWED.

Los Angeles County (5953)

BRLO-5953(165)
07-927072
IN LOS ANGELES COUNTY ON OLD TOPANGA CANYON RD OVER TOPANGA CREEK, BRD. NO. 53C-0980.
REPLACE BRIDGE

07000741
PR000552

/ /	117-HBRR	Obligation	-48,000		
/ /	117-HBRR	Obligation	-48,000		
/ /	117-HBRR	Obligation	48,000		
Total Obligated:	-48,000	Total:	-48,000	0	0
Total Encumbered:	0				
Total Expended:	0				
Date of Last Activity:	/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Los Angeles County (5953)

STPLP-5953(166)
07-927073
SOLEDAD CANYON ROAD OVER MAHER CREEK BR # 53C0486
PAINT BRIDGE

07000741
PR019776

/ /	BPT-HBRR	Obligation	-8,853		
06/24/1999	BPT-HBRR	Obligation	-110,308		
06/15/2000	BPT-HBRR	Obligation	25,143		
Total Obligated:	-94,018	Total:	-94,018	0	0
Total Encumbered:	94,018				
Total Expended:	82,812				
Date of Last Activity:	03/20/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

BR-NBISL-5953(173)
07-927153
APPROXIMATELY 1160 BRIDGES IN THE COUNTY OF LOS ANGELES AS LISTED IN EXHIBIT A AND ANY NEW BRIDGES CONSTRUCTED
ENG INVESTIGATIONS & INSPECT. OF BRIDGES & REPORTS

PR000242

02/15/2001	BMV-BR-Inspect	Obligation	-32,000	-32,000	
04/16/2001	BMV-BR-Inspect	Obligation	-15,000	-15,000	
Total Obligated:	-47,000	Total:	-47,000	-47,000	0
Total Encumbered:	618,735				
Total Expended:	351,760				
Date of Last Activity:	04/23/2001				

7F, FINANCIAL ADJUSTMENT SCHEDULED.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(175)		8 BRIDGES @ VARIOUS LOCATIONS				
07-4U0144		SEISMIC RETROFIT				
77SCAG010						
PR020376						
	/ /	BMS-Seismic	Obligation	-283,296		
Total Obligated:		-283,296	Total:	-283,296	0	0
Total Encumbered:		320,000				
Total Expended:		320,000				
Date of Last Activity:		09/11/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(179)		BALDWIN AVE. AT AT&SF (BR. NO. 53C-0312) AND MICHLINDA AVE AT AT&SF (BR. NO.				
07-4U0174		53C-0315)				
		SEISMIC RETROFIT				
07000742						
PR020377						
	/ /	BMS-Seismic	Obligation	-113,228		
	01/31/1998	BMS-Seismic	Obligation	58,517		
	11/19/1998	BMS-Seismic	Obligation	-85,609		
Total Obligated:		-140,320	Total:	-140,320	0	0
Total Encumbered:		158,500				
Total Expended:		133,118				
Date of Last Activity:		12/30/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(180)		PEARBLOSSOM HIGHWAY OH OVER SPTC				
07-927304		BRIDGE RAIL REPLACEMENT				
07SCAG009						
PR020162						
	/ /	BRP-HBRR	Obligation	-26,559		
	03/20/2000	BRP-HBRR	Obligation	-104,642		
	12/19/2000	BRL-HBRR	Obligation	-29,569	-29,569	
Total Obligated:		-160,770	Total:	-160,770	-29,569	0
Total Encumbered:		160,770				
Total Expended:		0				
Date of Last Activity:		01/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(181)		HUNTINGTON DRIVE OVER EATON WASH, BR. NOS. 53C0654 L & R				
07-927305		BRIDGE RAIL REPLACEMENT				
07SCAG009						
PR020163						
	/ /	BRP-HBRR	Obligation	-21,247		
	07/19/1999	BRP-HBRR	Obligation	-111,282		
	04/03/2000	BRP-HBRR	Obligation	12,661		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-119,868	Total:	-119,868	0	0
Total Encumbered:		119,868				
Total Expended:		111,299				
Date of Last Activity:		07/10/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(182)		TELEGRAPH RD. OVER SORENSON DRAIN, BR. NO. 53C-0462				
07-927306		BRIDGE RAIL REPLACEMENT				
0777SCAG009						
PR020164						
	/ /	BRP-HBRR	Obligation	-15,935		
	02/23/1999	BRP-HBRR	Obligation	-63,476		
	08/14/2000	BRP-HBRR	Obligation	31,783		
Total Obligated:		-47,628	Total:	-47,628	0	0
Total Encumbered:		47,628				
Total Expended:		47,628				
Date of Last Activity:		03/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(183)		SANTA FE AVE. OVER COMPTON CREEK, BR. NO. 53C-0077				
07-927307		BRIDGE RAIL REPLACEMENT				
07SCAG009						
PR020165						
	/ /	BRP-HBRR	Obligation	-39,838		
	02/28/1998	BRP-HBRR	Obligation	-164,222		
	09/18/1998	BRP-HBRR	Obligation	-323,754		
	09/28/1998	BRP-HBRR	Obligation	263,907		
	10/21/1999	BRP-HBRR	Obligation	14,350		
Total Obligated:		-249,556	Total:	-249,556	0	0
Total Encumbered:		249,556				
Total Expended:		249,556				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(184)		Burbank Blvd @ Lake St & SPRR				
07-4U0204		Seismic Retrofit				
77SCAG009						
PR020378						
	/ /	BMS-Seismic	Obligation	-165,461		
	03/31/1998	BMS-Seismic	Obligation	47,805		
Total Obligated:		-117,656	Total:	-117,656	0	0
Total Encumbered:		132,900				
Total Expended:		116,907				
Date of Last Activity:		11/30/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(185)		WILLOW STREET OVER SAN GABRIEL RIVER BR. NO. 53C-0265				
07-4U0214		SEISMIC RETROFIT, CONST PHASE				
77SCAG009						
PR020379						
	/ /	BMS-Seismic	Obligation	-382,891		
	05/11/1998	BMS-Seismic	Obligation	119,426		
	04/17/2000	BMS-Seismic	Obligation	19,566		
Total Obligated:		-243,898	Total:	-243,898	0	0
Total Encumbered:		275,497				
Total Expended:		275,497				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(189)		7th STREET AT SAN JOSE CREEK; BR. NO. 53C-0497				
07-4U0224		SEISMIC RETROFIT				
77SCAG009						
PR020380						
	/ /	BMS-Seismic	Obligation	-52,674		
	01/31/1998	BMS-Seismic	Obligation	-87,646		
	11/19/1998	BMS-Seismic	Obligation	85,609		
Total Obligated:		-54,711	Total:	-54,711	0	0
Total Encumbered:		61,800				
Total Expended:		52,039				
Date of Last Activity:		12/31/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(190)		SIX BRIDGES, VARIOUS LOCATIONS, 53C-0289, -0325,-0628, -0931, -0934 AND -1776L, IN				
07-4U0234		INDUSTRY, CERRITOS,LONG BEACH AND LA COUNTY				
		SEISMIC RETROFIT, DESIGN				
77SCAG010						
PR020381						
	/ /	BMS-Seismic	Obligation	-681,681		
Total Obligated:		-681,681	Total:	-681,681	0	0
Total Encumbered:		770,000				
Total Expended:		770,000				
Date of Last Activity:		06/24/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(191)		SAN FERNANDO ROAD OVER VERDUGO WASH, BR. NO. 53C-0226				
07-4U0244		SEISMIC RETROFIT, CATEGORY 1				
77SCAG010						
PR020382						
	/ /	BMS-Seismic	Obligation	-92,336		
	03/31/1998	BMS-Seismic	Obligation	-9,030		
	08/11/1999	BMS-Seismic	Obligation	-4,961		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-106,327	Total:	-106,327	0	0
Total Encumbered:		120,103				
Total Expended:		120,103				
Date of Last Activity:		12/24/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(196)		Telegraph Rd under SPTC Railroad Br # 53C0472				
07-4U0254		Seismic Retrofit				
0777SCAG009						
PR020383						
	/ /	BMS-Seismic	Obligation	-43,644		
	03/31/1998	BMS-Seismic	Obligation	-178		
	08/11/1999	BMS-Seismic	Obligation	-7,693		
Total Obligated:		-51,515	Total:	-51,515	0	0
Total Encumbered:		58,189				
Total Expended:		58,189				
Date of Last Activity:		02/10/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(197)		Carson St Over the San Gabriel River Br # 53C0422 L & R				
07-4U0264		Seismic Retrofit				
0777SCAG009						
PR020384						
	/ /	BMS-Seismic	Obligation	-183,434		
	05/12/1998	BMS-Seismic	Obligation	45,416		
	03/23/2000	BMS-Seismic	Obligation	507		
Total Obligated:		-137,510	Total:	-137,510	0	0
Total Encumbered:		155,326				
Total Expended:		155,326				
Date of Last Activity:		03/23/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRLO-5953(200)		Fitch Avenue Over Mint Canyon Wash Br # 53C-0986				
07-927384		Replace Bridge				
07SCAG009						
PR000553						
	12/31/1997	117-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLS-5953(201)		Mendocino Street Over Rubio Wash Br # 53C0964				
07-927385		Bridge Replacement				
07SCAG009						
PR000689						
	10/31/1997	114-HBRR	Obligation	-41,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLS-5953(201)		Mendocino Street Over Rubio Wash Br # 53C0964				
		Bridge Replacement				
07SCAG009						
PR000689						
	12/31/1997	114-HBRR	Obligation	41,600		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		12/31/1997				
1B, CANCELLED - PROJECT REVIEWED.						
		Los Angeles County (5953)				
STPLZ-5953(202)		Garfield Ave @ Rio Hondo Channel Br # 53C0649				
07-4U0274		Seismic Retrofit				
0753C0649						
PR020385						
	/ /	BMS-Seismic	Obligation	-218,049		
	04/28/1998	BMS-Seismic	Obligation	-144,481		
	08/21/2000	BMG-Seismic	Obligation	-32,171		
Total Obligated:		-394,701	Total:	-394,701	0	0
Total Encumbered:		445,838				
Total Expended:		445,838				
Date of Last Activity:		01/18/2001				
8H, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(203)		ROSECRANS AVE OVER N FORK COYOTE CREEK BR # 53C-0464				
07-4U0284		SEISMIC RETROFIT				
0777SCG010						
PR020386						
	/ /	BMS-Seismic	Obligation	-101,542		
	10/26/1998	BMS-Seismic	Obligation	14,429		
	09/13/1999	BMS-Seismic	Obligation	-429		
	03/07/2000	BMS-Seismic	Obligation	0		
Total Obligated:		-87,541	Total:	-87,541	0	0
Total Encumbered:		98,883				
Total Expended:		98,883				
Date of Last Activity:		03/07/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(204)		BANDINI BLVD OVER L.A. RIVER BR # 53C-0827				
07-4U0294		SEISMIC RETROFIT				
0777SCAG010						
PR020387						
	/ /	BMS-Seismic	Obligation	-1,359,820		
	05/11/1998	BMS-Seismic	Obligation	523,389		
	04/17/2000	BMS-Seismic	Obligation	39,092		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-797,338	Total:	-797,338	0	0
Total Encumbered:		900,641				
Total Expended:		900,641				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(205)		South St over San Gabriel River Br # 53C0055				
07-4U0304		Seismic Retrofit				
07SCAG010						
PR020388						
	/ /	BMS-Seismic	Obligation	-211,497		
	05/12/1998	BMS-Seismic	Obligation	19,564		
	06/28/1999	BMS-Seismic	Obligation	-19,194		
Total Obligated:		-211,127	Total:	-211,127	0	0
Total Encumbered:		238,480				
Total Expended:		238,480				
Date of Last Activity:		02/16/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(206)		10 BRIDGES @ VARIOUS LOCATIONS				
07-4U0314		CAT. 1, SEISMIC RETROFIT				
0777SCAG010						
PR020389						
	/ /	BMS-Seismic	Obligation	-416,091		
Total Obligated:		-416,091	Total:	-416,091	0	0
Total Encumbered:		470,000				
Total Expended:		470,000				
Date of Last Activity:		02/04/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(207)		213th St over Dominguez Channel Br # 53C-1435				
07-4U0324		Seismic Retrofit				
0777SCAG010						
PR020390						
	/ /	BMS-Seismic	Obligation	-118,098		
	06/15/1998	BMS-Seismic	Obligation	-60,201		
	08/11/1999	BMS-Seismic	Obligation	-4,285		
Total Obligated:		-182,584	Total:	-182,584	0	0
Total Encumbered:		206,241				
Total Expended:		206,240				
Date of Last Activity:		12/06/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLP-5953(208)		Arrow Hwy over Little Dalton Wash Br # 53C0440				
07-927420		Bridge Painting				
07SCAG009						
PR019777						
	/ /	BPT-HBRR	Obligation	-13,279		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLP-5953(208)		Arrow Hwy over Little Dalton Wash Br # 53C0440				
		Bridge Painting				
07SCAG009						
PR019777						
	05/30/2000	BMM-HBRR	Obligation	-158,469		
Total Obligated:		-171,748	Total:	-171,748	0	0
Total Encumbered:		171,748				
Total Expended:		0				
Date of Last Activity:		06/09/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(209)		Soledad Canyon Rd over SPRR & Santa Clara Br # 53C0069				
07-927421		Bridge Painting				
07SCAG009						
PR019778						
	/ /	BPT-HBRR	Obligation	-26,559		
	08/24/1999	BPT-HBRR	Obligation	26,559		
	08/24/1999	BPA-BR-Paintin	Obligation	-312,400		
	06/16/2000	BPA-BR-Paintin	Obligation	-218,640		
Total Obligated:		-531,040	Total:	-531,040	0	0
Total Encumbered:		587,661				
Total Expended:		433,834				
Date of Last Activity:		03/16/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(210)		ARROW HWY OVER LITTLE DALTON WASH, BR NO 53C-0440				
07-4U0334		SEISMIC RETROFIT: CATEGORY 1				
0777SCAG010						
PR020391						
	/ /	BMS-Seismic	Obligation	-67,547		
	03/31/1998	BMS-Seismic	Obligation	35,765		
	08/11/1999	BMS-Seismic	Obligation	-4,879		
Total Obligated:		-36,661	Total:	-36,661	0	0
Total Encumbered:		41,411				
Total Expended:		41,411				
Date of Last Activity:		02/03/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(211)		ARROW HIGHWAY AT SANTA FE DAM: 53C-0072				
07-4U0344		SEISMIC RETROFIT: CATEGORY 1				
0777SCAG010						
PR020392						
	/ /	BMS-Seismic	Obligation	-48,071		
	03/31/1998	BMS-Seismic	Obligation	3,629		
	08/11/1999	BMS-Seismic	Obligation	-12,521		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-56,963	Total:	-56,963	0	0
Total Encumbered:		64,343				
Total Expended:		64,343				
Date of Last Activity:		01/19/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(214)		10 bridges in Los Angeles County, 53C-0531,-0448,-0245,-0592,-0576, -0662,-1710,-0823,-0590, & -0921				
07-4U0354		Seismic Retrofit, Category 1				
0777SCAG010						
PR020393						
	10/31/1997	BMS-Seismic	Obligation	-513,474		
Total Obligated:		-513,474	Total:	-513,474	0	0
Total Encumbered:		580,000				
Total Expended:		580,000				
Date of Last Activity:		01/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(216)		Del Amo Blvd over LA River - Br # 53C-0647				
07-4U0364		Seismic Retrofit				
0777SCAG010						
PR020394						
	12/31/1997	BMS-Seismic	Obligation	-534,278		
	06/15/1998	BMS-Seismic	Obligation	26,293		
Total Obligated:		-507,985	Total:	-507,985	0	0
Total Encumbered:		573,800				
Total Expended:		511,212				
Date of Last Activity:		02/25/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BENSTPL-5953(217)		Valencia Blvd. over Santa Clara River and other locations				
07-927467		Purchase 240 feet of Bailey Modular Bridge				
07SCAG009						
PR000150						
	01/31/1998	BEN-HBRR	Obligation	-181,486		
	02/16/1999	BEN-HBRR	Obligation	2,607		
Total Obligated:		-178,878	Total:	-178,878	0	0
Total Encumbered:		178,878				
Total Expended:		178,878				
Date of Last Activity:		02/16/1999				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLX-5953(219)		Live Oak Avenue over Santa Ana Wash BR. No. 53C0438				
07-927475		Barrier rail replacement				
07SCAG009						
PR020166						
	01/31/1998	BRP-HBRR	Obligation	-22,132		
	05/26/2000	BRL-HBRR	Obligation	-89,681		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLX-5953(219)		Live Oak Avenue over Santa Ana Wash BR. No. 53C0438				
		Barrier rail replacement				
07SCAG009						
PR020166						
	12/22/2000	BRL-HBRR	Obligation	18,857	18,857	
Total Obligated:		-92,956	Total:	-92,956	18,857	0
Total Encumbered:		92,956				
Total Expended:		0				
Date of Last Activity:		01/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(220)		120th STREET OVER COMPTON CREEK, BR. NO. 53C0625				
07-927476		BARRIER RAIL REPLACEMENT				
0777SCAG009						
PR020167						
	01/31/1998	BRP-HBRR	Obligation	-22,132		
	02/08/2000	BRP-HBRR	Obligation	-58,253		
	01/03/2001	BRL-HBRR	Obligation	-4,337	-4,337	
Total Obligated:		-84,722	Total:	-84,722	-4,337	0
Total Encumbered:		84,722				
Total Expended:		0				
Date of Last Activity:		06/14/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(221)		LARK ELLEN AVE. OVER SAN DIMAS WASH AND OVER BIG DALTON WASH; BR NOS.				
07-927477		53C0669 & 53C0675				
		BARRIER RAIL REPLACEMENT				
07SCAG007, 07SCAG009						
PR020168						
	02/28/1998	BRP-HBRR	Obligation	-53,118		
	06/15/1999	BRP-HBRR	Obligation	-131,467		
	08/14/2000	BRP-HBRR	Obligation	-6,462		
Total Obligated:		-191,047	Total:	-191,047	0	0
Total Encumbered:		191,047				
Total Expended:		170,611				
Date of Last Activity:		03/20/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLX-5953(222)		CENTINELLA AVE. OVER CENTINELLA CREEK; BR NO 53C0778				
07-927478		BARRIER RAIL REPLACEMENT				
07SCAG009						
PR020169						
	01/31/1998	BRP-HBRR	Obligation	-35,412		
	12/07/2000	BRP-HBRR	Obligation	35,412	35,412	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		0	Total:	0	35,412	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		12/07/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Los Angeles County (5953)

STPLX-5953(223)
07-927479
07SCAG009
PR020170

Three Palms Street over Hacienda Creek, Br. No. 53C1524
Barrier rail replacement

	01/31/1998	BRP-HBRR	Obligation	-22,132		
	05/26/2000	BRP-HBRR	Obligation	-8,853		
	05/26/2000	BRL-HBRR	Obligation	-81,536		
	12/22/2000	BRL-HBRR	Obligation	53,118	53,118	
Total Obligated:		-59,403	Total:	-59,403	53,118	0
Total Encumbered:		59,403				
Total Expended:		53,773				
Date of Last Activity:		05/08/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

STPLZ-5953(224)
07-4U0374
0707SCAG010
PR020395

Somerset Blvd over LA River (Compton Blvd old Name) BR # 53C0646
Seismic Retrofit

	01/31/1998	BMS-Seismic	Obligation	-477,264		
	06/15/1998	BMS-Seismic	Obligation	-165,108		
	06/19/1998	BMS-Seismic	Obligation	321,186		
Total Obligated:		-321,186	Total:	-321,186	0	0
Total Encumbered:		362,800				
Total Expended:		325,167				
Date of Last Activity:		03/05/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

STPLZ-5953(225)
07-4U0384
0777SCAG010
PR020396

Del Amo Blvd POC over Mae Boyer Park Br # 53C0720
Seismic Retrofit

	03/31/1998	BMS-Seismic	Obligation	-182,282		
	09/15/1998	BMS-Seismic	Obligation	-39,751		
	09/01/2000	BMG-Seismic	Obligation	-233,131		
Total Obligated:		-455,164	Total:	-455,164	0	0
Total Encumbered:		514,135				
Total Expended:		250,800				
Date of Last Activity:		11/03/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(231)		Appian Way Over Alamitos Bar Br # 53C1589				
07-4U0394		Seismic Retrofit				
0707SCAG010						
PR020397						
	01/31/1998	BMS-Seismic	Obligation	-1,488,720		
	04/13/1999	BMS-Seismic	Obligation	-589,344		
Total Obligated:		-2,078,064	Total:	-2,078,064	0	0
Total Encumbered:		2,347,300				
Total Expended:		2,347,300				
Date of Last Activity:		04/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(233)		Avenue H over Amargosa Drain, Br # 53C0311				
07-4U0404		Seismic Retrofit, Category 1				
0777SCAG010						
PR020398						
	02/28/1998	BMS-Seismic	Obligation	-70,823		
	09/15/1998	BMS-Seismic	Obligation	-709		
	05/12/1999	BMS-Seismic	Obligation	-8,673		
Total Obligated:		-80,205	Total:	-80,205	0	0
Total Encumbered:		90,596				
Total Expended:		90,596				
Date of Last Activity:		02/08/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(235)		4 Bridges, 53C0600, 53C0135L&R, 53C0661 & 53C0156				
07-4U0434		SEISMIC RETROFIT, CATEGORY 1				
0777SCAG010						
PR020399						
	03/31/1998	BMS-Seismic	Obligation	-194,766		
Total Obligated:		-194,766	Total:	-194,766	0	0
Total Encumbered:		220,000				
Total Expended:		219,981				
Date of Last Activity:		01/29/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLZ-5953(236)		3 Bridges: 53C0158, 53C0071, & 53C0087				
07-4U0444		Seismic Retrofic, Category 1, Const. Phase				
0777SCAG010						
PR020400						
	03/31/1998	BMS-Seismic	Obligation	-183,434		
	09/01/1998	BMS-Seismic	Obligation	55,509		
	08/21/2000	BMG-Seismic	Obligation	-49,485		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-177,410	Total:	-177,410	0	0
Total Encumbered:		200,396				
Total Expended:		200,395				
Date of Last Activity:		05/17/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Los Angeles County (5953)				
STPLZ-5953(239)		ROSECRANS AVE. OVER COYOTE CREEK, BR #53C0666				
07-4U0454		SEISMIC RETROFIT				
0777SCAG010						
PR050760						
	04/28/1998	BMS-Seismic	Obligation	-275,593		
	10/26/1998	BMS-Seismic	Obligation	21,601		
	09/13/1999	BMS-Seismic	Obligation	-17,129		
	03/27/2000	BMS-Seismic	Obligation	0		
Total Obligated:		-271,120	Total:	-271,120	0	0
Total Encumbered:		306,247				
Total Expended:		306,247				
Date of Last Activity:		03/27/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
STPLZ-5953(247)		City of Cerritos & La Palma on Marquardt Avenue over Coyote Creek, BR# 53C-1026				
07-931137		Seismic Retrofit				
0777SCAG010						
PR052644						
	09/02/1998	BMS-Seismic	Obligation	-162,718		
	06/16/1999	BMS-Seismic	Obligation	-43,733		
	11/13/2000	BMG-Seismic	Obligation	-36,108	-36,108	
Total Obligated:		-242,559	Total:	-242,559	-36,108	0
Total Encumbered:		273,984				
Total Expended:		273,984				
Date of Last Activity:		06/26/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Los Angeles County (5953)				
STPLZ-5953(253)		Ramona Blvd @ Rubio Wash Br#53c-0259				
07-931168		Seismic Retrofit				
0777SCAG010						
PR052972						
	09/17/1998	BMS-Seismic	Obligation	-31,074		
	08/11/1999	BMS-Seismic	Obligation	8,942		
	09/01/2000	BMS-Seismic	Obligation	-2,013		
Total Obligated:		-24,145	Total:	-24,145	0	0
Total Encumbered:		27,274				
Total Expended:		24,008				
Date of Last Activity:		11/09/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
STPLZ-5953(254)		Lower Azusa Rd @ Rio Hondo Channel Br #53C-0435				
07-931169		Seismic Retrofit				
0777SCAG010						
PR052973						
	09/17/1998	BMS-Seismic	Obligation	-146,251		
	06/29/1999	BMS-Seismic	Obligation	35,589		
Total Obligated:		-110,662	Total:	-110,662	0	0
Total Encumbered:		118,734				
Total Expended:		118,734				
Date of Last Activity:		06/27/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Los Angeles County (5953)				
BRLSZF-5953(256)		4 Bridges in LA County: 53C-0680, 53C-0884, 53C-1568,& 53C-1915				
07-931226		Seismic Retrofit - Category 1 Bridges				
0777SCAG010						
PR054406						
	12/15/1998	BMF-Seismic	Obligation	-200,000		
Total Obligated:		-200,000	Total:	-200,000	0	0
Total Encumbered:		250,000				
Total Expended:		190,147				
Date of Last Activity:		07/12/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZA-5953(257)		Arrow Highway Over Big Dalton Wash (53C-0054)				
07-931227		Seismic Retrofit				
0777SCAG010						
PR054401						
	12/15/1998	BMO-HBRR	Obligation	-186,480		
	12/28/1998	BMO-HBRR	Obligation	186,480		
	12/28/1998	BMQ-Seismic	Obligation	-186,480		
	11/02/1999	BMQ-Seismic	Obligation	19,040		
Total Obligated:		-167,440	Total:	-167,440	0	0
Total Encumbered:		209,300				
Total Expended:		188,952				
Date of Last Activity:		05/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(258)		South Street Over Cayote Creek (53C-0325)				
07-931228		Seismic Retrofit				
0777SCAG010						
PR054403						
	12/15/1998	BMD-Seismic	Obligation	-71,920		
	06/16/1999	BMD-Seismic	Obligation	26,880		
	11/13/2000	BMD-Seismic	Obligation	-6,113	-6,113	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-51,153	Total:	-51,153	-6,113	0
Total Encumbered:		63,941				
Total Expended:		63,941				
Date of Last Activity:		05/29/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Los Angeles County (5953)				
BRLSZA-5953(259)		Vineland Avenue Over Walnut Creek (53C-0697)				
07-931229		Seismic Retrofit				
0777SCAG010						
PR054402						
	12/15/1998	BMO-HBRR	Obligation	-151,840		
	12/28/1998	BMQ-Seismic	Obligation	-151,840		
	12/28/1998	BMO-HBRR	Obligation	151,840		
	08/11/1999	BMQ-Seismic	Obligation	22,800		
	10/24/2000	BMQ-Seismic	Obligation	-8,809	-8,809	
Total Obligated:		-137,849	Total:	-137,849	-8,809	0
Total Encumbered:		172,312				
Total Expended:		151,857				
Date of Last Activity:		11/16/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(260)		Higuera Street Over Ballona Creek (53C-0876)				
07-931230		Seismic Retrofit				
0777SCAG010						
PR054404						
	12/15/1998	BMD-Seismic	Obligation	-140,480		
	07/20/1999	BMD-Seismic	Obligation	7,760		
Total Obligated:		-132,720	Total:	-132,720	0	0
Total Encumbered:		165,900				
Total Expended:		148,239				
Date of Last Activity:		04/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(261)		Valley Blvd Over Rio Hondo Channel (53C-0348)				
07-931231		Seismic Retrofit				
0777SCAG010						
PR054405						
	12/15/1998	BMD-Seismic	Obligation	-419,600		
	06/28/1999	BMD-Seismic	Obligation	130,320		
Total Obligated:		-289,280	Total:	-289,280	0	0
Total Encumbered:		353,231				
Total Expended:		353,231				
Date of Last Activity:		05/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLSZD-5953(262)		Downey Rd & Cage Ave @ LA River - Br#s 53C-0576 & 53C-0159				
07-931272		Seismic Retrofit				
0777SCAG010						
PR055500						
	03/04/1999	BMD-Seismic	Obligation	-384,640		
	10/18/1999	BMD-Seismic	Obligation	51,520		
Total Obligated:		-333,120	Total:	-333,120	0	0
Total Encumbered:		416,400				
Total Expended:		387,437				
Date of Last Activity:		07/12/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(264)		Encinita Ave. At Eaton Wash - BR# 53C-1420				
07-931287		Seismic Retrofit				
0777SCAG010						
PR055760						
	03/16/1999	BMD-Seismic	Obligation	-100,800		
	11/02/1999	BMD-Seismic	Obligation	22,160		
	04/16/2001	BMD-Seismic	Obligation	-13,110	-13,110	
Total Obligated:		-91,750	Total:	-91,750	-13,110	0
Total Encumbered:		114,688				
Total Expended:		88,670				
Date of Last Activity:		04/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(265)		Broadway Over Shoreline Drive - BR.#53C0832				
07-931288		Seismic Retrofit				
0777SCAG010						
PR055761						
	03/16/1999	BMD-Seismic	Obligation	-64,640		
	11/02/1999	BMD-Seismic	Obligation	-16,160		
Total Obligated:		-80,800	Total:	-80,800	0	0
Total Encumbered:		101,000				
Total Expended:		87,055				
Date of Last Activity:		07/12/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(266)		UP Railroad Over Paramount Blvd. BR.#53C-0418				
07-931289		Seismic Retrofit				
0777SCAG010						
PR057000						
	05/18/1999	BMD-Seismic	Obligation	-96,000		
	03/06/2000	BMD-Seismic	Obligation	7,920		
	04/16/2001	BMD-Seismic	Obligation	-24,784	-24,784	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-112,864	Total:	-112,864	-24,784	0
Total Encumbered:		141,080				
Total Expended:		0				
Date of Last Activity:		04/26/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(267)		Malibu Canyon Rd Over Malibu Creek-BR#53C-0620				
07-931290		Seismic Retrofit				
0777SCAG010						
PR057701						
	06/28/1999	BMD-Seismic	Obligation	-181,360		
	04/03/2000	BMD-Seismic	Obligation	8,560		
Total Obligated:		-172,800	Total:	-172,800	0	0
Total Encumbered:		216,000				
Total Expended:		0				
Date of Last Activity:		04/05/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(268)		Suva St. Over Rio Honda Channel-BR# 53C-1018				
07-931291		Seismic Retrofit				
0777SCAG010						
PR055762						
	03/16/1999	BMD-Seismic	Obligation	-48,480		
	11/02/1999	BMD-Seismic	Obligation	18,400		
Total Obligated:		-30,080	Total:	-30,080	0	0
Total Encumbered:		37,600				
Total Expended:		36,859				
Date of Last Activity:		07/12/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
STPLP-5953(269)		Angeles Forest HWY Over Mill Creek- Br# 53C0600				
07-931301		Bridge Painting				
0777SCAG009						
PR056376						
	04/19/1999	BPA-BR-Paintin	Obligation	-24,000		
	10/24/2000	BPA-BR-Paintin	Obligation	-211,200	-211,200	
Total Obligated:		-235,200	Total:	-235,200	-211,200	0
Total Encumbered:		235,200				
Total Expended:		0				
Date of Last Activity:		11/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(270)		East Fork Rd Over Susanna Canyon Creek - Br# 53C0447				
07-931302		Bridge Painting				
0777SCAG009						
PR056377						
	04/19/1999	BMM-HBRR	Obligation	-26,559		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-26,559	Total:	-26,559	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(271)		Vinland Ave Over Walnut Creek - Br# 53C0697				
07-931303		Bridge Painting				
0777SCAG009						
PR056378						
	04/19/1999	BMM-HBRR	Obligation	-26,559		
	08/09/2000	BMM-HBRR	Obligation	-403,164		
Total Obligated:		-429,723	Total:	-429,723	0	0
Total Encumbered:		429,723				
Total Expended:		0				
Date of Last Activity:		08/15/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLP-5953(272)		East Fork Road Over East Fork San Gabriel - Br# 53C0007				
07-931304		Bridge Painting				
0777SCAG009						
PR056379						
	04/19/1999	BMM-HBRR	Obligation	-26,559		
Total Obligated:		-26,559	Total:	-26,559	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(273)		Los Angeles St. Over Big Dalton Wash - Br# 53C0676				
07-931309		Seismic Retrofit				
0777SCAG010						
PR056365						
	04/19/1999	BMD-Seismic	Obligation	-39,120		
	11/02/1999	BMD-Seismic	Obligation	16,640		
	04/16/2001	BMD-Seismic	Obligation	-6,036	-6,036	
Total Obligated:		-28,516	Total:	-28,516	-6,036	0
Total Encumbered:		35,645				
Total Expended:		26,491				
Date of Last Activity:		04/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(275)		New York Dr. over Eaton Wash BR#53C-0785R&L				
07-931320		Seismic Retrofit				
77SCAG010						
PR057161						
	05/25/1999	BMD-Seismic	Obligation	-64,000		
	05/09/2000	BMD-Seismic	Obligation	-162,480		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLSZD-5953(275)		New York Dr. over Eaton Wash BR#53C-0785R&L				
		Seismic Retrofit				
77SCAG010						
PR057161						
	02/28/2001	BMD-Seismic	Obligation	-9,280	-9,280	
Total Obligated:		-235,760	Total:	-235,760	-9,280	0
Total Encumbered:		294,700				
Total Expended:		253,824				
Date of Last Activity:		04/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(277)		Glenoaks Blvd Over Pacoima Wash, BR #53C-0920				
07-931331		Seismic Retrofit				
0777SCAG010						
PR058184						
	07/20/1999	BMD-Seismic	Obligation	-99,440		
	03/06/2000	BMD-Seismic	Obligation	13,840		
Total Obligated:		-85,600	Total:	-85,600	0	0
Total Encumbered:		107,000				
Total Expended:		21,756				
Date of Last Activity:		07/12/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(279)		Valley Blvd Over San Gabriel River, BR# 53C-0032				
07-931333		Seismic Retrofit				
77SCAG010						
PR059135						
	09/14/1999	BMD-Seismic	Obligation	-6,116,160		
	04/21/2000	BMD-Seismic	Obligation	-167,760		
Total Obligated:		-6,283,920	Total:	-6,283,920	0	0
Total Encumbered:		7,854,900				
Total Expended:		5,851,758				
Date of Last Activity:		04/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRNBISL-5953(282)		Within the County of Los Angeles				
07-931352		Biennial Bridge Inspection Program				
77SCAG010						
PR057905						
	06/28/1999	BMU-BR-Inspect	Obligation	-281,000		
	01/19/2000	BMU-BR-Inspect	Obligation	-247,048		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-528,048	Total:	-528,048	0	0
Total Encumbered:		660,060				
Total Expended:		213,850				
Date of Last Activity:		06/01/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

BRLSZD-5953(283)
07-931361
0777SCAG010
PR058300

Francisquito Ave at Walnut Creek, Br#53C-0662
Seismic Retrofit

	07/27/1999	BMD-Seismic	Obligation	-82,800		
	05/08/2000	BMD-Seismic	Obligation	2,240		
Total Obligated:		-80,560	Total:	-80,560	0	0
Total Encumbered:		100,700				
Total Expended:		90,161				
Date of Last Activity:		04/13/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

BRLSZD-5953(286)
07-931411
77SCAG010
PR059136

3 Bridges at various locations, Bridge #'s 53C-0730, 53C-1829 & 53C-0305
Seismic Retrofit-Category 1

	09/14/1999	BMD-Seismic	Obligation	-216,000		
Total Obligated:		-216,000	Total:	-216,000	0	0
Total Encumbered:		270,000				
Total Expended:		72,209				
Date of Last Activity:		07/27/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Los Angeles County (5953)

BRLSZD-5953(287)
07-931412
77SCAG010
PR059137

Telegraph Road over Rio Honda Channel - Bridge # 53C-0156
Seismic Retrofit - Category 1

	09/14/1999	BMD-Seismic	Obligation	-667,360		
	04/16/2001	BMD-Seismic	Obligation	-44,990	-44,990	
Total Obligated:		-712,350	Total:	-712,350	-44,990	0
Total Encumbered:		890,438				
Total Expended:		0				
Date of Last Activity:		04/26/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Los Angeles County (5953)

BRLSZD-5953(288)
07-931413
77SCAG010
PR059138

Dalewood Street over Big Dalton Wash Br #53C0660 & Garvey Avenue over Big Dalton Wash Br #53C0661
Seismic Retrofit - Category 1

	09/14/1999	BMD-Seismic	Obligation	-410,080
	05/08/2000	BMD-Seismic	Obligation	116,880

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-293,200	Total:	-293,200	0	0
Total Encumbered:		366,500				
Total Expended:		331,894				
Date of Last Activity:		04/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(291)		Canada Blvd Over Verdugo Wash - Br #53C-1786				
07-931420		Seismic Retrofit - Seismic Retrofit				
0777SCAG010						
PR059144						
	09/16/1999	BMD-Seismic	Obligation	-209,200		
	06/13/2000	BMD-Seismic	Obligation	19,200		
Total Obligated:		-190,000	Total:	-190,000	0	0
Total Encumbered:		237,500				
Total Expended:		218,790				
Date of Last Activity:		04/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZD-5953(296)		Oak Grove Drive over Flint Canyon Wash				
07-931450		Seismic Retrofit - Category 1				
0777SCAG010						
PR059874						
	11/28/1999	BMD-Seismic	Obligation	-128,000		
Total Obligated:		-128,000	Total:	-128,000	0	0
Total Encumbered:		160,000				
Total Expended:		0				
Date of Last Activity:		12/09/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(297)		Pearblossom Highway over California Aqueduct				
07-931451		Replace Barrier Rails				
0777SCAG009						
PR059883						
	11/30/1999	BRL-HBRR	Obligation	-39,838		
	01/18/2001	BRL-HBRR	Obligation	-96,231	-96,231	
Total Obligated:		-136,069	Total:	-136,069	-96,231	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(298)		Baldwin Park Boulevard over Walnut Creek Inlet Channel, Bridge #53C0245 & Vineland Avenue				
07-931452		over Walnut Creek, Bridge #53C0697				
		Replace Barrier Rails				
0777SCAG009						
PR059884						
	11/30/1999	BRL-HBRR	Obligation	-70,824		
	05/22/2001	BRL-HBRR	Obligation	-236,551	-236,551	

New1

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-307,375	Total:	-307,375	-236,551	0
Total Encumbered:		307,375				
Total Expended:		0				
Date of Last Activity:		05/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(299)		Meyer Road over North Fork Coyote Creek, Bridge #53C0689				
07-931453		Replace Barrier Rails				
0777SCAG009						
PR059885						
	11/30/1999	BRL-HBRR	Obligation	-30,985		
	03/05/2001	BRL-HBRR	Obligation	-128,988	-128,988	
Total Obligated:		-159,973	Total:	-159,973	-128,988	0
Total Encumbered:		159,973				
Total Expended:		0				
Date of Last Activity:		03/08/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLO-5953(302)		In Los Angeles County on Chiquito Canyon Rd Over San Martinez Chiquito Creek, Br # 53C-1782				
07-931458		Bridge Replacement				
07000741						
PR059654						
	11/16/1999	Q11-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/16/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(303)		Beverly Boulevard over San Gabriel River				
07-931474		Seismic Retrofit - Category 1				
0777SCAG010						
PR059876						
	11/30/1999	BMD-Seismic	Obligation	-471,440		
	06/13/2000	BMD-Seismic	Obligation	-198,960		
Total Obligated:		-670,400	Total:	-670,400	0	0
Total Encumbered:		838,000				
Total Expended:		742,629				
Date of Last Activity:		04/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZA-5953(305)		Asuza Avenue under UPRR				
07-931487		Seismic Retrofit - Category 1				
0777SCAG010						
PR060849						
	02/28/2000	BMQ-Seismic	Obligation	-121,600		
	04/16/2001	BMQ-Seismic	Obligation	55,660	55,660	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-65,940	Total:	-65,940	55,660	0
Total Encumbered:		82,426				
Total Expended:		0				
Date of Last Activity:		04/26/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZA-5953(306)		Figueroa Street over Dominguez Channel				
07-931488		Seismic Retrofit				
0777SCAG010						
PR060850						
	02/28/2000	BMQ-Seismic	Obligation	-354,960		
	10/24/2000	BMQ-Seismic	Obligation	21,920	21,920	
Total Obligated:		-333,040	Total:	-333,040	21,920	0
Total Encumbered:		416,300				
Total Expended:		179,007				
Date of Last Activity:		03/13/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
BRLSZA-5953(321)		2nd Street over Alamitos Bay Channel				
07-931506		Seismic Retrofit				
0377SCAG010						
PR061294						
	03/20/2000	BMQ-Seismic	Obligation	-98,400		
Total Obligated:		-98,400	Total:	-98,400	0	0
Total Encumbered:		123,000				
Total Expended:		0				
Date of Last Activity:		03/27/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLZD-5953(329)						
PR063253						
	08/15/2000	Q10-HBRR	Obligation	-217,600		
	09/06/2000	Q10-HBRR	Obligation	217,600		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		09/06/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZ-5953(330)		Sierra Highway southbound at Metrolink Railroad				
07-931535		Seismic Retrofit				
0777SCAG010						
PR062194						
	06/02/2000	Q10-HBRR	Obligation	-422,320		
	04/16/2001	Q10-HBRR	Obligation	-49,226	-49,226	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-471,546	Total:	-471,546	-49,226	0
Total Encumbered:		589,432				
Total Expended:		0				
Date of Last Activity:		04/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(333)		Del Amo Boulevard over Compton Creek				
07-931545		Barrier rail replacement				
0777SCAG009						
PR062175						
	05/31/2000	BRL-HBRR	Obligation	-43,379		
Total Obligated:		-43,379	Total:	-43,379	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(334)		Imperial Hwy over North Fork Coyote Creek and Gunn Avenue at Sorensen Drain				
07-931546		Barrier rail replacement				
0777SCAG009						
PR062176						
	05/31/2000	BRL-HBRR	Obligation	-52,232		
Total Obligated:		-52,232	Total:	-52,232	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(345)		Four Bridges in Pomona; Bridge nos. 53C-0329, 53C-0951, 53C-0916, 53C-0918				
07-931587		Seismic Retrofit				
0777SCAG010						
PR063179						
	09/20/2000	BMD-Seismic	Obligation	-176,000		
Total Obligated:		-176,000	Total:	-176,000	0	0
Total Encumbered:		220,000				
Total Expended:		0				
Date of Last Activity:		09/29/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(347)		Canada Boulevard/Verdugo Road at Glendale College POC, bridge #53C-0746				
07-931627		Seismic Retrofit				
0777SCAG010						
PR063139						
	08/28/2000	BMD-Seismic	Obligation	-217,600		
	04/16/2001	BMD-Seismic	Obligation	-27,662	-27,662	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-245,262	Total:	-245,262	-27,662	0
Total Encumbered:		306,578				
Total Expended:		0				
Date of Last Activity:		04/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLX-5953(349)		Alameda Street over Dominguez Channel, Bridge #53C0641				
07-931644		Barrier Rail Replacement				
07SCAG009						
PR063706						
	10/31/2000	BRL-HBRR	Obligation	-37,182	-37,182	
Total Obligated:		-37,182	Total:	-37,182	-37,182	0
Total Encumbered:		37,182				
Total Expended:		0				
Date of Last Activity:		11/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(350)		Anaheim Street over Long Beach Freeway, Bridge #53C0885				
07-931671		Seismic Retrofit - Category 1				
0777SCAG010						
PR063965						
	11/09/2000	BMD-Seismic	Obligation	-56,000	-56,000	
Total Obligated:		-56,000	Total:	-56,000	-56,000	0
Total Encumbered:		70,000				
Total Expended:		0				
Date of Last Activity:		11/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(353)		Overland Avenue over Ballona Creek, Bridge #53C0877				
07-931716		Seismic Retrofit - Category 1				
0777SCAG010						
PR064197						
	12/05/2000	BMD-Seismic	Obligation	-148,240	-148,240	
Total Obligated:		-148,240	Total:	-148,240	-148,240	0
Total Encumbered:		185,300				
Total Expended:		0				
Date of Last Activity:		12/29/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
STPLZ-5953(354)		Carson Street Pedestrian Over Crossing at Long Beach City College				
07-931735		Seismic Retrofit				
0777SCAG010						
PR064449						
	12/28/2000	BMG-Seismic	Obligation	-61,971	-61,971	
Total Obligated:		-61,971	Total:	-61,971	-61,971	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLZ-5953(355)		Baldwin Park Boulevard over Walnut Creek - Br. #53C0245, and Santa Anita Avenue over Rio				
07-931750		Hondo Channel - Br. #53C0648				
		Seismic Retrofit - Category 1				
0777SCAG010						
PR065215						
	03/07/2001	BMT-Seismic	Obligation	-251,520	-251,520	
Total Obligated:		-251,520	Total:	-251,520	-251,520	0
Total Encumbered:		314,400				
Total Expended:		0				
Date of Last Activity:		03/22/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(359)		Leffingwell Road over North Fork Coyote Creek, Bridge #53C0451; and Imperial Highway over				
07-931789		North Fork Coyote Creek, Bridge #53C0465				
		Seismic Retrofit				
07SCAG203						
PR066916						
	05/28/2001	BMD-Seismic	Obligation	-301,040	-301,040	**New1**
Total Obligated:		-301,040	Total:	-301,040	-301,040	0
Total Encumbered:		376,300				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(360)		Ocean Boulevard over Pico Avenue, Bridge #53C0884				
07-931790		Seismic Retrofit-Category 1				
0777SCAG010						
PR066917						
	05/28/2001	BMD-Seismic	Obligation	-192,000	-192,000	**New1**
Total Obligated:		-192,000	Total:	-192,000	-192,000	0
Total Encumbered:		240,000				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(364)						
PR066319						
	05/15/2001	BMD-Seismic	Obligation	-64,000	-64,000	**New1**
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/15/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLSZD-5953(365)		Badillo St. @ Big Dalton Wash-Bridge #53C0680; East 1st St. @ Big Dalton Wash-Bridge				
07-931808		#53C1568; 2nd Ave. @ Santa Anita Wash-Bridge #53C0305				
		Seismic Retrofit - Category 1				
07SCAG203						
PR066857						
	05/28/2001	BMD-Seismic	Obligation	-259,200	-259,200	**New1**
Total Obligated:		-259,200	Total:	-259,200	-259,200	0
Total Encumbered:		324,000				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(366)						
PR066320						
	05/15/2001	BMD-Seismic	Obligation	-48,000	-48,000	**New1**
Total Obligated:		-48,000	Total:	-48,000	-48,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/15/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(370)		Queensway Northbound and Southbound over Shoreline Drive, Bridge #'s 53C0892L & 53C0892R				
07-931840		Seismic Retrofit - Category 1				
07SCAG203						
PR066459						
	05/18/2001	BMD-Seismic	Obligation	-304,000	-304,000	**New1**
Total Obligated:		-304,000	Total:	-304,000	-304,000	0
Total Encumbered:		380,000				
Total Expended:		0				
Date of Last Activity:		05/25/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
BRLSZD-5953(372)		Three Bridges in Los Angeles County: Alameda Street, Bridge #53C0599; Colorado Boulevard,				
07-931845		Bridge #53C0596; 4th Street POC, Bridge #53C1565				
		Seismic Retrofit - Category 1				
07SCAG203						
PR066579						
	05/30/2001	BMD-Seismic	Obligation	-192,000	-192,000	**New1**
Total Obligated:		-192,000	Total:	-192,000	-192,000	0
Total Encumbered:		240,000				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRLSZD-5953(373)		Four (4) bridges - Oleander Avenue-Br. #53C1577, Imperial Highway-Br. #53C0106, Meyer				
07-931872		Road-Br. #53C0689, Avenue T-Br. #53C0807				
		Seismic Retrofit - Category 1				
07SCAG203						
PR066580						
	05/30/2001	BMD-Seismic	Obligation	-429,600	-429,600	**New1**
Total Obligated:		-429,600	Total:	-429,600	-429,600	0
Total Encumbered:		537,000				
Total Expended:		0				
Date of Last Activity:		06/12/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Port Of Long Beach (6108)				
STPLNZ-6108(001)		Gerard Desmond Bridge 53C-0065				
07-464994		Seismic Retrofit				
PR019750						
	/ /	BMS-Seismic	Obligation	-796,770		
	/ /	BMS-Seismic	Obligation	796,770		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Los Angeles County (5953)				
BHI-7101(230)						
PR056040						
	03/23/1999	Q10-HBRR	Obligation	-105,000		
	03/28/1999	Q10-HBRR	Obligation	105,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		03/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Long Beach (5108)				
BRM-L028(005)						
- -						
PR000788						
	/ /	118-HBRR	Obligation	-618,240		
	/ /	118-HBRR	Obligation	10,856		
Total Obligated:		-607,383	Total:	-607,383	0	0
Total Encumbered:		607,383				
Total Expended:		0				
Date of Last Activity:		06/09/1987				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BWM-L079(003)						
PR001505						
	/ /	114-HBRR	Obligation	-87,674		
Total Obligated:		-87,674	Total:	-87,674	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(910)		L.A. COUNTY ANALYSIS PILOT OF 27 VARIOUS BRIDGE LOCATIONS & CATEGORY 1 BR.				
07-467914		SEISMIC ANALYSIS				
PR002414						
	/ /	113-Seismic	Obligation	-877,070		
Total Obligated:		-877,070	Total:	-877,070	0	0
Total Encumbered:		1,021,393				
Total Expended:		1,021,393				
Date of Last Activity:		05/23/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(928)		IN LOS ANGELES COUNTY ON WILLOW ST @ SAN GABRIEL RIV.; BR.#53C-0265				
07-467974		SEISMIC ANALYSIS (BY CONSULTANTS)				
07002922						
PR002423						
	/ /	113-Seismic	Obligation	-48,946		
Total Obligated:		-48,946	Total:	-48,946	0	0
Total Encumbered:		57,000				
Total Expended:		57,000				
Date of Last Activity:		08/09/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(953)						
PR002428						
	/ /	113-Seismic	Obligation	-383,284		
Total Obligated:		-383,284	Total:	-383,284	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPNZ-L089(953)		SHORELINE DR. RAMP - BR. NO.53C-896.				
07-160034						
PR002498						
	/ /	113-Seismic	Obligation	-383,280		
	/ /	BMS-Seismic	Obligation	-377,595		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-760,876	Total:	-760,876	0	0
Total Encumbered:		887,914				
Total Expended:		887,914				
Date of Last Activity:		08/03/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(954)						
PR002429						
	/ /	113-Seismic	Obligation	-646,072		
Total Obligated:		-646,072	Total:	-646,072	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(954)		WARDLOW RD. BR. NO. 53C-610R&L.				
07-160044						
PR002489						
	/ /	113-Seismic	Obligation	-646,072		
	/ /	BMS-Seismic	Obligation	-572,944		
Total Obligated:		-1,219,017	Total:	-1,219,017	0	0
Total Encumbered:		1,421,855				
Total Expended:		1,421,855				
Date of Last Activity:		10/07/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(955)						
PR002430						
	/ /	113-Seismic	Obligation	-461,251		
Total Obligated:		-461,251	Total:	-461,251	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		02/04/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPNZ-L089(955)		ATLANTIC AVE. (BR. NO. 53C-185) AND ROSECRANS AVE. (BR. NO. 53C-190).				
07-160054						
PR002499						
	/ /	113-Seismic	Obligation	-461,251		
	/ /	BMS-Seismic	Obligation	-413,245		
Total Obligated:		-874,496	Total:	-874,496	0	0
Total Encumbered:		1,062,996				
Total Expended:		1,062,996				
Date of Last Activity:		05/25/1995				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
CRP-L089(956)						
PR002431						
	/ /	113-Seismic	Obligation	-620,239		
Total Obligated:		-620,239	Total:	-620,239	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/14/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(956)		LONG BEACH BLVD. OVER L.A. RIVER, BR. NO. 53C-020.				
07-160064						
PR002490						
	/ /	113-Seismic	Obligation	-620,239		
	/ /	BMS-Seismic	Obligation	-535,741		
Total Obligated:		-1,155,980	Total:	-1,155,980	0	0
Total Encumbered:		1,347,602				
Total Expended:		1,347,602				
Date of Last Activity:		01/10/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(962)		RIVERSIDE DRIVE AND WHITSETT AVENUE BRIDGE OVER TUJUNGA WASH, BRIDGE				
07-160274		NUMBER 53C1299				
PR002432						
	/ /	113-Seismic	Obligation	-2,997		
Total Obligated:		-2,997	Total:	-2,997	0	0
Total Encumbered:		3,490				
Total Expended:		3,490				
Date of Last Activity:		01/13/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(981)						
PR002433						
	/ /	113-Seismic	Obligation	-162,037		
Total Obligated:		-162,037	Total:	-162,037	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
CRPSTPNZ-L089(981)		Willow Street over Los Angeles River - Bridge No. 53C-0019				
07-160561						
PR002500						
	/ /	113-Seismic	Obligation	-162,037		
	/ /	BMS-Seismic	Obligation	-161,934		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-323,971	Total:	-323,971	0	0
Total Encumbered:		379,324				
Total Expended:		379,324				
Date of Last Activity:		07/31/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(982)						
PR002434						
	/ /	113-Seismic	Obligation	-146,262		
Total Obligated:		-146,262	Total:	-146,262	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPNZ-L089(982)						
07-160571						
PR002501						
	/ /	BMS-Seismic	Obligation	-68,695		
Total Obligated:		-68,695	Total:	-68,695	0	0
Total Encumbered:		280,135				
Total Expended:		280,135				
Date of Last Activity:		05/03/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(983)						
PR002435						
	/ /	113-Seismic	Obligation	-70,413		
Total Obligated:		-70,413	Total:	-70,413	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(983)		San Pasqual Street over Eaton Wash - Bridge 53C-0656				
07-160601						
PR002491						
	/ /	113-Seismic	Obligation	-70,413		
	/ /	BMS-Seismic	Obligation	-51,522		
Total Obligated:		-121,935	Total:	-121,935	0	0
Total Encumbered:		144,141				
Total Expended:		144,141				
Date of Last Activity:		12/27/1997				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
CRPSTPNZ-L089(984)						
07-160611						
PR002502						
	/ /	BMS-Seismic	Obligation	15		
	/ /	BMS-Seismic	Obligation	-60,538		
Total Obligated:		-60,522	Total:	-60,522	0	0
Total Encumbered:		188,069				
Total Expended:		188,069				
Date of Last Activity:		02/23/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(985)						
PR002437						
	/ /	113-Seismic	Obligation	-126,057		
Total Obligated:		-126,057	Total:	-126,057	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
CRPSTPLZ-L089(985)		Artesia Blvd over SPTC - Bridge No. 53C-1744				
07-160621						
PR002492						
	/ /	113-Seismic	Obligation	-126,057		
	/ /	BMS-Seismic	Obligation	-54,098		
Total Obligated:		-234,253	Total:	-180,155	0	0
Total Encumbered:		210,433				
Total Expended:		210,433				
Date of Last Activity:		12/25/1997				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(986)						
PR002438						
	/ /	113-Seismic	Obligation	-161,085		
Total Obligated:		-161,085	Total:	-161,085	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
8H, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPNZ-L089(986)						
07-160671						
PR002503						
	/ /	113-Seismic	Obligation	-161,085		
	/ /	BMS-Seismic	Obligation	-57,962		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-219,047	Total:	-219,047	0	0
Total Encumbered:		291,627				
Total Expended:		291,627				
Date of Last Activity:		04/11/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(987)						
PR002439						
	/ /	113-Seismic	Obligation	-217,165		
Total Obligated:		-217,165	Total:	-217,165	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/19/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPNZ-L089(987)		2nd Street over Marine Stadium - Bridge No. 53C-0209				
07-160681						
PR002504						
	/ /	113-Seismic	Obligation	-217,165		
	/ /	BMS-Seismic	Obligation	-108,196		
Total Obligated:		-325,361	Total:	-325,361	0	0
Total Encumbered:		382,575				
Total Expended:		382,575				
Date of Last Activity:		05/15/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(988)						
PR002440						
	/ /	113-Seismic	Obligation	-156,260		
Total Obligated:		-156,260	Total:	-156,260	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
CRPSTPNZ-L089(988)		Long Beach Blvd over Los Angeles River - bridge No. 53C-0932				
07-160691						
PR002505						
	/ /	113-Seismic	Obligation	-156,260		
	/ /	BMS-Seismic	Obligation	-105,190		
Total Obligated:		-261,450	Total:	-261,450	0	0
Total Encumbered:		306,464				
Total Expended:		306,464				
Date of Last Activity:		04/23/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
CRP-L089(989)						
PR002441						
	/ /	113-Seismic	Obligation	-80,503		
Total Obligated:		-80,503	Total:	-80,503	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Los Angeles County (5953)				
CRPSTPNZ-L089(989)						
- -						
PR002506						
	/ /	113-Seismic	Obligation	-80,503		
	/ /	BMS-Seismic	Obligation	-64,362		
Total Obligated:		-144,865	Total:	-144,865	0	0
Total Encumbered:		168,703				
Total Expended:		168,703				
Date of Last Activity:		03/30/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(990)						
PR002442						
	/ /	113-Seismic	Obligation	-103,044		
Total Obligated:		-103,044	Total:	-103,044	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/21/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(990)		SOLEDAD CANYON RD. OVER SPTC AND SANTA CLARA RIVER - BR. # 53C-0069				
07-160591						
PR002493						
	/ /	113-Seismic	Obligation	-103,044		
	/ /	BMS-Seismic	Obligation	-54,099		
Total Obligated:		-211,242	Total:	-157,143	0	0
Total Encumbered:		183,001				
Total Expended:		183,001				
Date of Last Activity:		12/25/1997				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(992)						
PR002443						
	/ /	113-Seismic	Obligation	-4,508		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-4,508	Total:	-4,508	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/19/1994				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(992)		MARK TWAIN SCHOOL P.O.C. BR. NO. 53C-0724				
07-160631						
PR002494						
	/ /	113-Seismic	Obligation	-5,367		
	/ /	BMS-Seismic	Obligation	-4,508		
Total Obligated:		-9,875	Total:	-9,875	0	0
Total Encumbered:		16,265				
Total Expended:		16,265				
Date of Last Activity:		03/29/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(993)						
PR002444						
	/ /	113-Seismic	Obligation	-23,614		
Total Obligated:		-23,614	Total:	-23,614	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/19/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
CRPSTPLZ-L089(993)		DEL AMO BOULEVARD UNDER UPRR BR. NO. 53C-0739				
07-160641						
PR002495						
	/ /	113-Seismic	Obligation	-23,614		
	/ /	BMS-Seismic	Obligation	-17,144		
Total Obligated:		-40,758	Total:	-40,758	0	0
Total Encumbered:		66,307				
Total Expended:		66,307				
Date of Last Activity:		05/03/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(994)						
PR002445						
	/ /	113-Seismic	Obligation	-137,392		
Total Obligated:		-137,392	Total:	-137,392	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/03/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
CRPSTPLZ-L089(994)		Ocean Blvd. over SPTC - Bridge No. 53C-0927				
07-160651						
PR002496						
	/ /	113-Seismic	Obligation	-137,392		
	/ /	BMS-Seismic	Obligation	-120,264		
Total Obligated:		-257,656	Total:	-257,656	0	0
Total Encumbered:		358,039				
Total Expended:		358,039				
Date of Last Activity:		10/11/1995				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRPSTPLZ-L089(995)		Appian Way at Alamitos Bay - Bridge No. 53C-1589				
07-160661		Seismic Retrofit				
PR002497						
	/ /	113-Seismic	Obligation	-107,338		
	/ /	113-Seismic	Obligation	-107,338		
	/ /	113-Seismic	Obligation	107,338		
	/ /	113-Seismic	Obligation	107,338		
	02/28/1999	113-Seismic	Obligation	-107,338		
	/ /	BMS-Seismic	Obligation	-107,337		
	05/28/1999	BMS-Seismic	Obligation	-252,368		
	01/28/2001	BMS-Seismic	Obligation	0	0	
Total Obligated:		-467,042	Total:	-467,042	0	0
Total Encumbered:		531,308				
Total Expended:		531,308				
Date of Last Activity:		01/28/2001				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
CRP-L089(996)						
PR002447						
	/ /	113-Seismic	Obligation	-206,088		
	/ /	113-Seismic	Obligation	206,088		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		08/10/1994				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Los Angeles County (5953)				
CRPSTPNZ-L089(996)		Olive Avenue over UPRR Bridge No. 53C-1902				
07-160701						
PR002507						
	/ /	113-Seismic	Obligation	-206,088		
	/ /	113-Seismic	Obligation	206,088		
	/ /	113-Seismic	Obligation	-206,088		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
CRPSTPNZ-L089(996)		Olive Avenue over UPRR Bridge No. 53C-1902				
PR002507						
	/ /	BMS-Seismic	Obligation	-206,088		
	07/30/1999	BMS-Seismic	Obligation	-19,980		
Total Obligated:		-432,156	Total:	-432,156	0	0
Total Encumbered:		508,267				
Total Expended:		508,267				
Date of Last Activity:		09/29/2000				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRM-M-L364(004)						
- -						
PR000793						
	/ /	114-HBRR	Obligation	-1,967,120		
	/ /	114-HBRR	Obligation	243,269		
Total Obligated:		-1,902,171	Total:	-1,723,850	0	0
Total Encumbered:		1,902,171				
Total Expended:		0				
Date of Last Activity:		09/30/1991				
9I, FINAL VOUCHER PAID						
		Pasadena (5064)				
BHM-L485(003)		COLORADO ST. BRIDGE ACROSS THE ARROYO SECO				
		Bridge Rehab or Replacement				
PR000221						
	/ /	118-HBRR	Obligation	-1,059,949		
Total Obligated:		-13,755,948	Total:	-1,059,949	0	0
Total Encumbered:		13,755,949				
Total Expended:		13,755,949				
Date of Last Activity:		12/16/1996				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRM-M-L517(004)		DUARTE RD. OVER EATON CYN. WASH				
PR000794						
	/ /	118-HBRR	Obligation	-390,183		
Total Obligated:		-445,533	Total:	-390,183	0	0
Total Encumbered:		445,533				
Total Expended:		445,533				
Date of Last Activity:		04/30/1991				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRRS-Q065(005)		Soledad Canyon Road at Bee Canyon Wash, Bridge # 53C0490				
07-929097		Bridge Replacement				
07SCAG009						
PR001207						
	/ /	118-HBRR	Obligation	-113,520		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRRS-Q065(005)		Soledad Canyon Road at Bee Canyon Wash, Bridge # 53C0490				
		Bridge Replacement				
07SCAG009						
PR001207						
	09/28/2000	Q10-HBRR	Obligation	-281,851		
	09/28/2000	118-HBRR	Obligation	-104,709		
Total Obligated:		-871,906	Total:	-500,080	0	0
Total Encumbered:		871,906				
Total Expended:		113,520				
Date of Last Activity:		11/16/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Pasadena (5064)				
BRM-Q304(001)						
- -						
PR000805						
	/ /	118-HBRR	Obligation	-340,800		
	/ /	114-HBRR	Obligation	-172,504		
Total Obligated:		-513,304	Total:	-513,304	0	0
Total Encumbered:		513,304				
Total Expended:		172,504				
Date of Last Activity:		04/27/1990				
9I, FINAL VOUCHER PAID						
		Pasadena (5064)				
BRM-Q304(002)						
PR000806						
	/ /	118-HBRR	Obligation	-1,349,121		
Total Obligated:		-1,349,121	Total:	-1,349,121	0	0
Total Encumbered:		1,349,122				
Total Expended:		1,349,122				
Date of Last Activity:		10/30/1992				
9I, FINAL VOUCHER PAID						
		Los Angeles County (5953)				
BRM-Q795(001)						
PR000807						
	/ /	118-HBRR	Obligation	-408,000		
	/ /	118-HBRR	Obligation	-15,994		
Total Obligated:		-423,994	Total:	-423,994	0	0
Total Encumbered:		423,994				
Total Expended:		423,994				
Date of Last Activity:		01/08/1990				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Los Angeles County Metropolitan Transportation Auth. (6065)						
		Los Angeles County (5953)				
BRM-Q938(001)						
PR000808						
	/ /	118-HBRR	Obligation	-483,600		
	/ /	118-HBRR	Obligation	12,396		
Total Obligated:		-471,203	Total:	-471,203	0	0
Total Encumbered:		471,203				
Total Expended:		471,203				
Date of Last Activity:		10/21/1987				
9I, FINAL VOUCHER PAID						
			Total Obligations	-254,602,704	-63,261,731	0
Los Angeles County Metropolitan Transportation Auth.			**Balance:**	-254,602,704	-63,261,731	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Ventura County Transportation Commission (6155)						
		Ventura County (5952)				
BRSOS-0111(009)						
PR001482						
	/ /	117-HBRR	Obligation	-812,409		
	/ /	114-HBRR	Obligation	-160,791		
	/ /	114-HBRR	Obligation	104,019		
Total Obligated:		-869,180	Total:	-869,180	0	0
Total Encumbered:		869,181				
Total Expended:		0				
Date of Last Activity:		07/19/1988				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRSOS-0111(010)						
PR001483						
	/ /	117-HBRR	Obligation	-1,136,800		
	/ /	117-HBRR	Obligation	72,781		
Total Obligated:		-1,064,018	Total:	-1,064,018	0	0
Total Encumbered:		1,064,019				
Total Expended:		0				
Date of Last Activity:		01/19/1989				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRSOS-0111(011)						
PR001484						
	/ /	117-HBRR	Obligation	-505,600		
	/ /	117-HBRR	Obligation	60,255		
Total Obligated:		-445,344	Total:	-445,344	0	0
Total Encumbered:		556,309				
Total Expended:		0				
Date of Last Activity:		03/08/1993				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRSOS-0111(018)						
PR001485						
	/ /	117-HBRR	Obligation	-318,800		
	/ /	117-HBRR	Obligation	27,023		
Total Obligated:		-291,776	Total:	-291,776	0	0
Total Encumbered:		293,262				
Total Expended:		0				
Date of Last Activity:		03/05/1992				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BROS-0111(022)						
PR001172						
	/ /	114-HBRR	Obligation	-265,600		
	/ /	117-HBRR	Obligation	-30,400		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Ventura County Transportation Commission (6155)						
		Ventura County (5952)				
BROS-0111(022)						
PR001172						
	/ /	114-HBRR	Obligation	-150,400		
Total Obligated:		-446,400	Total:	-446,400	0	0
Total Encumbered:		446,400				
Total Expended:		446,400				
Date of Last Activity:		02/07/1991				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
ER-STPLZ-3040(001)		IN CITY OF SAN BUENA VENTURA AT WEST MAIN ST TO VENTURA RIVER BR.				
07-927872		#52C-0061.(DAF #MN-CL-VENTURA-1)				
		EMERGENCY REPAIR/FORCE ACNT/RESTORATION				
PR004685						
	/ /	BMS-Seismic	Obligation	-202,092		
	12/31/1997	BMS-Seismic	Obligation	252		
	11/28/1998	BMS-Seismic	Obligation	0		
Total Obligated:		-1,863,773	Total:	-201,839	0	0
Total Encumbered:		1,889,923				
Total Expended:		1,889,923				
Date of Last Activity:		01/28/1999				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
STPLX-5026(008)		SEWARD AVENUE @ VISTA DEL MAR; BR.# 52C-0133				
07-927839		BRIDGE RAIL REPLACEMENT				
0707-34401						
PR020020						
	/ /	BRP-HBRR	Obligation	-28,772		
	12/31/1997	BRP-HBRR	Obligation	-46,727		
	11/03/1999	BRP-HBRR	Obligation	2,112		
Total Obligated:		-73,386	Total:	-73,386	0	0
Total Encumbered:		73,386				
Total Expended:		73,386				
Date of Last Activity:		11/03/1999				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
STPLX-5026(009)		TELEPHONE ROAD @ BROWN BARRANCA; BR.#52C-0017				
07-927836		BRIDGE RAIL REPLACEMENT				
0707-34401						
PR020021						
	/ /	BRP-HBRR	Obligation	-23,016		
	12/31/1997	BRP-HBRR	Obligation	-6,630		
	07/02/1998	BRP-HBRR	Obligation	-2,785		
	11/16/1999	BRP-HBRR	Obligation	1,319		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-31,111	Total:	-31,111	0	0
Total Encumbered:		31,111				
Total Expended:		31,111				
Date of Last Activity:		11/16/1999				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
STPLX-5026(010)		HENDERSON ROAD @ BROWN BARRANCA; BR.#52C-0239				
07-927837		BRIDGE RAIL REPLACEMENT				
0707-34401						
PR020022						
	/ /	BRP-HBRR	Obligation	-9,640		
	12/31/1997	BRP-HBRR	Obligation	-17,262		
	07/02/1998	BRP-HBRR	Obligation	-5,569		
	11/03/1999	BRP-HBRR	Obligation	10,843		
Total Obligated:		-21,627	Total:	-21,627	0	0
Total Encumbered:		21,627				
Total Expended:		21,627				
Date of Last Activity:		11/03/1999				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
STPLX-5026(011)		E. HARBOR BOULEVARD @ ARUNDELL BARRANCA; BR.#52C-0018R				
07-927838		BRIDGE RAIL REPLACEMENT				
0707-34401						
PR020023						
	/ /	BRP-HBRR	Obligation	-12,818		
	12/31/1997	BRP-HBRR	Obligation	-14,946		
Total Obligated:		-27,764	Total:	-27,764	0	0
Total Encumbered:		27,764				
Total Expended:		27,764				
Date of Last Activity:		07/12/1999				
9I, FINAL VOUCHER PAID						
		San Buena Ventura (5026)				
STPLZ-5026(013)		SAN JON RD. UP (52C-0131), SEAWARD AVE. UP (52C-0132) AND VISTA DEL MAR DR.				
07-4U0154		OVERCROSSING (52C-133)				
		SEISMIC RETROFIT				
77SCAG010						
PR020201						
	/ /	BMS-Seismic	Obligation	-10		
	/ /	BMS-Seismic	Obligation	-514,889		
	02/28/1998	BMS-Seismic	Obligation	49,221		
	02/28/1998	BMS-Seismic	Obligation	10		
	02/15/2000	BMS-Seismic	Obligation	42,805		
Total Obligated:		-422,862	Total:	-422,862	0	0
Total Encumbered:		477,648				
Total Expended:		477,648				
Date of Last Activity:		02/15/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Ventura County Transportation Commission (6155)						
		Oxnard (5129)				
STPLNZ-5129(001)		CHANNEL ISLANDS BOULEVARD @ MANDALAY BAY; BR.#52C-0095				
- -		SEISMIC RETROFIT				
PR019709						
	/ /	BMS-Seismic	Obligation	-777,558		
	06/07/2000	BMS-Seismic	Obligation	91,161		
Total Obligated:		-686,396	Total:	-686,396	0	0
Total Encumbered:		775,326				
Total Expended:		775,326				
Date of Last Activity:		06/07/2000				
9I, FINAL VOUCHER PAID						
		Ojai (5251)				
BRLS-5251(003)		PIRIE CREEK BRIDGE ON CREEK ROAD; BR. NO. 52C-0042				
07-927049		REPLACE BRIDGE				
0707-34401						
PR000590						
	/ /	114-HBRR	Obligation	-17,120		
	11/30/1997	114-HBRR	Obligation	-99,840		
	08/11/1999	114-HBRR	Obligation	-101,375		
	04/03/2000	114-HBRR	Obligation	-27,427		
	02/22/2001	114-HBRR	Obligation	0	0	
Total Obligated:		-245,761	Total:	-245,761	0	0
Total Encumbered:		245,761				
Total Expended:		245,761				
Date of Last Activity:		02/22/2001				
9I, FINAL VOUCHER PAID						
		Thousand Oaks (5392)				
BRLS-5392(001)		Potrero Rd. @ Lake Sherwood Overflow, Br. #52C-0242				
07-160754		Bridge Replacement				
0700000000						
PR000601						
	/ /	118-HBRR	Obligation	-104,000		
	12/31/1997	118-HBRR	Obligation	-54,400		
	04/19/1999	Q10-HBRR	Obligation	-788,000		
	07/21/1999	Q10-HBRR	Obligation	-203,397		
	04/28/2000	Q10-HBRR	Obligation	-193,229		
	08/14/2000	Q10-HBRR	Obligation	-336,933		
Total Obligated:		-1,679,959	Total:	-1,679,959	0	0
Total Encumbered:		1,679,959				
Total Expended:		960,129				
Date of Last Activity:		11/21/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Ventura County Transportation Commission (6155)						
		Camarillo (5393)				
BRLS-5393(005)		MISSION OAKS BLVD. AT ARROYO CALLEGUAS BRIDGE, BR NO. 52C-0025				
07-927085		REPALCE BRIDGE				
07VEN54017						
PR000602						
	/ /	114-HBRR	Obligation	-1,877,693		
	12/08/1998	114-HBRR	Obligation	-141,771		
Total Obligated:		-2,019,464	Total:	-2,019,464	0	0
Total Encumbered:		2,019,464				
Total Expended:		2,000,000				
Date of Last Activity:		04/19/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Camarillo (5393)				
BRLS-5393(164)						
PR000603						
	/ /	114-HBRR	Obligation	-32,000		
	11/18/1999	114-HBRR	Obligation	32,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		11/18/1999				
1B, CANCELLED - PROJECT REVIEWED.						
		Moorpark (5436)				
BRLS-5436(003)						
0777SCAG009						
PR000198						
	/ /	Q10-HBRR	Obligation	-404,800		
Total Obligated:		-404,800	Total:	-404,800	0	0
Total Encumbered:		404,800				
Total Expended:		404,800				
Date of Last Activity:		02/08/2001				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRLS-5952(002)		IN VENTURA COUNTY ON HUENEME ROAD @ CALLEGUAS CREEK; BR.#52C-0034.				
07-927032		BRIDGE REPLACEMENT W/APPROACHES				
0777SCAG009						
PR000685						
	/ /	114-HBRR	Obligation	-2,960,000		
	/ /	118-HBRR	Obligation	-280,000		
Total Obligated:		-3,177,818	Total:	-3,240,000	0	0
Total Encumbered:		3,177,818				
Total Expended:		3,177,818				
Date of Last Activity:		06/13/2001				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 07						
MPO: Ventura County Transportation Commission (6155)						
		Ventura County (5952)				
STPLNZ-5952(004)		Various Locations (3 Bridges)				
07-465044		Seismic Retrofit				
07465044L						
PR019725						
	/ /	BMS-Seismic	Obligation	-938,870		
	02/28/2001	BMS-Seismic	Obligation	22,101	22,101	
Total Obligated:		-916,768	Total:	-916,768	22,101	0
Total Encumbered:		1,035,545				
Total Expended:		1,035,545				
Date of Last Activity:		02/28/2001				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
STPLX-5952(016)		Foothill Rd. at Ellsworth Barranca				
07-927644		Replace Barrier Rail Br. # 52C-0159				
0707-34401						
PR020156						
	/ /	BRP-HBRR	Obligation	-76,578		
	10/18/1999	BRP-HBRR	Obligation	12,901		
Total Obligated:		-63,676	Total:	-63,676	0	0
Total Encumbered:		63,676				
Total Expended:		63,676				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
STPLX-5952(017)		Las Posas Rd. at Revlon Slough				
07-927646		Replace Barrier Rail BR. # 52C-0005				
0707-34401						
PR020157						
	/ /	BRP-HBRR	Obligation	-159,177		
	10/18/1999	BRP-HBRR	Obligation	22,639		
Total Obligated:		-136,537	Total:	-136,537	0	0
Total Encumbered:		136,537				
Total Expended:		136,537				
Date of Last Activity:		10/18/1999				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRLO-5952(021)		BRIDGE ROAD AT SANTA PAULA CREEK: BR. NO. 52C-0053				
07-927092		BRIDGE REHABILITATION				
0707-34401						
PR000544						
	/ /	114-HBRR	Obligation	-40,000		
	03/23/1999	114-HBRR	Obligation	-592,000		
	03/28/1999	114-HBRR	Obligation	316,000		
	05/12/1999	114-HBRR	Obligation	-80,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-396,000	Total:	-396,000	0	0
Total Encumbered:		396,000				
Total Expended:		396,000				
Date of Last Activity:		06/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Ventura County (5952)				
CRP-L089(468)		COUNTY BRIDGE NOS. 52C002, 52C009, 52C034 AND 52C110.				
07-159924		Seismic Retrofit				
PR002363						
	/ /	113-Seismic	Obligation	-85,870		
Total Obligated:		-85,870	Total:	-85,870	0	0
Total Encumbered:		100,000				
Total Expended:		100,000				
Date of Last Activity:		05/02/1995				
9I, FINAL VOUCHER PAID						
		Oxnard (5129)				
BRM-N032(001)						
- -						
PR000802						
	/ /	118-HBRR	Obligation	-508,720		
	/ /	118-HBRR	Obligation	60,516		
Total Obligated:		-483,483	Total:	-448,203	0	0
Total Encumbered:		483,483				
Total Expended:		0				
Date of Last Activity:		04/12/1991				
9I, FINAL VOUCHER PAID						
		Ventura County (5952)				
BRM-N036(003)						
PR000803						
	/ /	118-HBRR	Obligation	-96,000		
Total Obligated:		-96,000	Total:	-96,000	0	0
Total Encumbered:		96,000				
Total Expended:		96,000				
Date of Last Activity:		05/17/1989				
9I, FINAL VOUCHER PAID						
		Oxnard (5129)				
BRM-N099(001)						
- -						
PR000804						
	/ /	118-HBRR	Obligation	-4,395,200		
	/ /	118-HBRR	Obligation	819,360		
Total Obligated:		-3,575,840	Total:	-3,575,840	0	0
Total Encumbered:		3,575,840				
Total Expended:		0				
Date of Last Activity:		11/08/1995				
9I, FINAL VOUCHER PAID						
			Total Obligations	-17,890,589	22,101	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Ventura County Transportation Commission Balance:	-17,890,589	22,101	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0
		07	**Balance:**	-272,493,294	-63,239,629	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Riverside County (5956)				
BRSOS-0065(013)						
PR001423						
	/ /	117-HBRR	Obligation	-112,000		
Total Obligated:		-112,000	Total:	-112,000	0	0
Total Encumbered:		194,207				
Total Expended:		0				
Date of Last Activity:		09/25/1987				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BROS-0065(020)						
PR001003						
	/ /	114-HBRR	Obligation	-280,830		
Total Obligated:		-280,830	Total:	-280,830	0	0
Total Encumbered:		280,830				
Total Expended:		280,830				
Date of Last Activity:		11/06/1992				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BROS-0065(023)						
PR001005						
	/ /	117-HBRR	Obligation	-421,869		
Total Obligated:		-421,869	Total:	-421,869	0	0
Total Encumbered:		421,869				
Total Expended:		421,869				
Date of Last Activity:		03/17/1992				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BROS-0065(026)		ON FILLMORE SR FROM 45' SOUTH TO 65' NORTH OF WASTEWAY NO.2 CANAL.				
PR001006						
	/ /	114-HBRR	Obligation	-65,225		
Total Obligated:		-65,225	Total:	-65,225	0	0
Total Encumbered:		65,225				
Total Expended:		65,225				
Date of Last Activity:		02/01/1994				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BROS-0065(031)		VILLAGE CENTER DR @ STRAWBERRY CREEK BR. NO. 56C-273				
PR001007						
	/ /	117-HBRR	Obligation	-237,784		
Total Obligated:		-237,784	Total:	-237,784	0	0
Total Encumbered:		294,111				
Total Expended:		294,111				
Date of Last Activity:		04/22/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Riverside County (5956)				
BROS-0065(037)		ON AIRPORT BLVD 400' EAST & WEST OF ALL AMERICAN CANAL BR. NO. 56C-130. See				
08-119854		BRLO-5959(003) for construction.				
		PE ONLY for bridge replacement				
PR001009						
	/ /	114-HBRR	Obligation	-61,397		
	03/28/2000	114-HBRR	Obligation	-8,157		
	01/28/2001	114-HBRR	Obligation	475	475	
Total Obligated:		-69,078	Total:	-69,078	475	0
Total Encumbered:		69,078				
Total Expended:		69,078				
Date of Last Activity:		01/28/2001				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BROS-0065(038)		WASHINGTON ST AT FRENCH VALLEY STREAM BR. #56C-239				
08-198424						
08RIV001						
PR001010						
	/ /	117-HBRR	Obligation	-100,000		
Total Obligated:		-100,000	Total:	-100,000	0	0
Total Encumbered:		100,000				
Total Expended:		62,960				
Date of Last Activity:		03/10/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Riverside (5058)				
STPLZ-5058(043)		IN THE CITY OF RIVERSIDE AT CENTRAL AVE GRADE SEPARATION, BRD. NO. 56C-373.				
08-411894		SEISMIC RETROFIT				
77SCAG010						
PR020213						
	/ /	BMS-Seismic	Obligation	-8,853		
	03/05/2001	BMG-Seismic	Obligation	-79,686	-79,686	
Total Obligated:		-88,539	Total:	-88,539	-79,686	0
Total Encumbered:		104,010				
Total Expended:		0				
Date of Last Activity:		03/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverside (5058)				
STPLX-5058(046)		Various Channel Crossings				
08-924191		Install Barrier Railing				
77SCAG009						
PR020028						
	/ /	BRP-HBRR	Obligation	-14,164		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-14,164	Total:	-14,164	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/27/1997				

4A, PROJECT AUTHORIZATION (INITIATED).

Riverside (5058)

STPLZ-5058(049)
08-411934
IN THE CITY OF RIVERSIDE ON VICTORIA AVE: MYRTLE AVE TO WOODBINE ST, BRD. #56C-0055
SEISMIC RETROFIT/BRIDGE REHAB

0877SCAG010
PR020214

	03/31/1998	BMS-Seismic	Obligation	-88,530		
Total Obligated:		-88,530	Total:	-88,530	0	0
Total Encumbered:		140,000				
Total Expended:		30,726				
Date of Last Activity:		05/24/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake Elsinore (5074)

BRLS-5074(001)
08-410634
Lakeshore Dr./San Jacinto River Bridge # 56C-0049
Bridge Replacement
PR000577

	/ /	118-HBRR	Obligation	-2,949,280		
Total Obligated:		-2,949,280	Total:	-2,949,280	0	0
Total Encumbered:		2,949,280				
Total Expended:		2,493,374				
Date of Last Activity:		06/30/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Lake Elsinore (5074)

STPLZ-5074(007)
08-411874
IN THE CITY OF LAKE ELSINORE AT THE BRIDGE ACROSS SAN JACINTO RIVER, BRD. #56C-309.
SEISMIC RETROFIT

77SCAG010
PR020221

	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		0				
Date of Last Activity:		01/03/1997				

4A, PROJECT AUTHORIZATION (INITIATED).

Indio (5275)

STPLZ-5275(006)
08-411854
IN THE CITY OF INDIO AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 56C-084, 291 & 292.
SIESMIC RETROFIT
77SCAG010
PR020261

	/ /	BMS-Seismic	Obligation	-8,853

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Palm Springs (5282)				
STPLZ-5282(007)		IN THE CITY OF PALM SPRINGS AT INDIAN AVE O.H., BRD. # 56C-0025.				
08-411864		SEISMIC RETROFIT				
77SCAG010						
PR020263						
	/ /	BMS-Seismic	Obligation	-8,853		
	05/27/1999	BMS-Seismic	Obligation	-105,840		
	11/01/1999	BMS-Seismic	Obligation	-98,273		
	04/30/2001	BMS-Seismic	Obligation	7,790	7,790	
Total Obligated:		-205,175	Total:	-205,175	7,790	0
Total Encumbered:		231,758				
Total Expended:		231,758				
Date of Last Activity:		04/30/2001				
9I, FINAL VOUCHER PAID						
		Palm Springs (5282)				
BRLO-5282(017)		Indian Canyon Drive at U.P.R.R. Overhead (Br. No. 56C-0025)				
08-924634		Bridge replacement				
77SCAG009						
PR066456						
	05/18/2001	Q11-HBRR	Obligation	-190,000	-190,000	**New1**
Total Obligated:		-190,000	Total:	-190,000	-190,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/18/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Cathedral City (5430)				
STPLF-5430(007)		PALM CANYON DR @ EAST CATHEDRAL CHANNEL, BRD. #56C-522				
08-924097		BRIDGE WIDENING				
08SCAG009						
PR018536						
	/ /	BSR-HBRR	Obligation	-80,000		
	11/30/1999	BMN-HBRR	Obligation	-1,601,600		
Total Obligated:		-1,681,600	Total:	-1,681,600	0	0
Total Encumbered:		1,681,600				
Total Expended:		1,351,373				
Date of Last Activity:		05/24/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Cathedral City (5430)				
STPLX-5430(011)		date palm drive @ cathedral canyon north channel br.no.56c-0195, perez road @ cathedral canyon channel br.no.56c-0375				
08-924200		barrier rail				
77SCAG009						
PR020045						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Cathedral City (5430)				
STPLX-5430(011)		date palm drive @ cathedral canyon north channel br.no.56c-0195, perez road @ cathedral canyon channel br.no.56c-0375 barrier rail				
77SCAG009						
PR020045						
	10/31/1997	BRP-HBRR	Obligation	-2,656		
Total Obligated:		-2,656	Total:	-2,656	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		10/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Moreno Valley (5441)				
STPLX-5441(022) 08-924193		In the City of Moreno Valley at Cactus Ave/Strom Channel F and at Heacock St/Oleander Ave. Brd. #'s 56C-421 & 56C-234 Replace Barrier Rail				
77SCAG009						
PR020047						
	10/31/1997	BRP-HBRR	Obligation	-45,530		
	03/31/1998	BRP-HBRR	Obligation	10,641		
	12/08/1998	BRP-HBRR	Obligation	6,579		
Total Obligated:		-28,309	Total:	-28,309	0	0
Total Encumbered:		28,309				
Total Expended:		28,309				
Date of Last Activity:		12/08/1998				
9I, FINAL VOUCHER PAID						
		Moreno Valley (5441)				
STPLK-5441(023) 08-924198 77SCAG-009		Redlands Boulevard at Storm Channel Line "F", LWC 00L0010. Install Reinforced Concrete Box				
PR052633						
	08/27/1998	114-HBRR	Obligation	-44,265		
	05/16/2001	114-HBRR	Obligation	44,265	44,265	**New1**
Total Obligated:		0	Total:	0	44,265	0
Total Encumbered:		44,265	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		33,654	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		05/16/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Moreno Valley (5441)				
STPLF-5441(032) 08-924642 77SCAG009		Redlands Boulevard at Storm Channel Line "F" south of Alessandro Boulevard, LWC 00L0010. Reinforced concrete box culvert				
PR066671						
	05/30/2001	BMN-HBRR	Obligation	-44,265	-44,265	**New1**

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-44,265	Total:	-44,265	-44,265	0
Total Encumbered:		44,265				
Total Expended:		0				
Date of Last Activity:		08/25/2098				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Moreno Valley (5441)				
BRKLS-5441(033)						
PR066676						
	05/30/2001	114-HBRR	Obligation	-352,679	-352,679	**New1**
Total Obligated:		-352,679	Total:	-352,679	-352,679	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverside County Transportation Commission (6054)				
STPLX-5449(003)		IN THE CITY OF HIGHLAND AT VARIOUS LOCATIONS(4) BRIDGES #'S 54C-0037, 0207, 0445, & 0446.				
08-955923		INSTALL BRIDGE RAIL				
08955923L						
PR020048						
	/ /	BRP-HBRR	Obligation	-10,623		
	10/26/1998	BRP-HBRR	Obligation	-61,541		
Total Obligated:		-72,164	Total:	-72,164	0	0
Total Encumbered:		72,164				
Total Expended:		0				
Date of Last Activity:		11/02/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Temecula (5459)				
BRLS-5459(003)		IN THE CITY OF TEMECULA, PALA RD @ TEMECULA CREEK BRIDGE. BR. NO. 56C0165				
08-198274		REPLACE BRIDGE (PE Only)				
08RIV32503						
PR000606						
	/ /	118-HBRR	Obligation	40,000		
	/ /	118-HBRR	Obligation	-216,000		
	01/31/1998	118-HBRR	Obligation	-40,000		
	09/02/1998	118-HBRR	Obligation	-1,409,920		
	09/14/1998	118-HBRR	Obligation	812,960		
	/ /	118-HBRR	Obligation	-40,000		
	01/08/1999	Q10-HBRR	Obligation	-3,680,000		
	01/08/1999	118-HBRR	Obligation	-772,960		
	01/12/1999	118-HBRR	Obligation	812,960		
	01/28/1999	118-HBRR	Obligation	-812,960		
	/ /	118-HBRR	Obligation	812,960		
	/ /	118-HBRR	Obligation	-772,960		
	01/28/1999	118-HBRR	Obligation	772,960		
	03/15/2001	118-HBRR	Obligation	812,960	812,960	
	03/15/2001	Q10-HBRR	Obligation	3,680,000	3,680,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Temecula (5459)				
BRLS-5459(003)		IN THE CITY OF TEMECULA, PALA RD @ TEMECULA CREEK BRIDGE. BR. NO. 56C0165 REPLACE BRIDGE (PE Only)				
08RIV32503						
PR000606						
	04/19/2001	118-HBRR	Obligation	-566,400	-566,400	
Total Obligated:		-566,400	Total:	-566,400	3,926,560	0
Total Encumbered:		566,400				
Total Expended:		445,311				
Date of Last Activity:		05/04/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		Temecula (5459)				
STPLX-5459(007)		IN THE CITY OF TEMECULA ON FRONT STREET AT EMPIRE CREEK, BRD. #56C-384.				
08-955833		INSTALL BRIDGE BARRIER RAIL				
08RIV-001						
PR020050						
	/ /	BRP-HBRR	Obligation	-9,510		
Total Obligated:		-9,510	Total:	-9,510	0	0
Total Encumbered:		9,510				
Total Expended:		9,510				
Date of Last Activity:		10/15/1996				
9I, FINAL VOUCHER PAID						
		Temecula (5459)				
STPLX-5459(012)		Rainbow Canyon Road Bridge at Pechanga Creek (Br. No. 56C-0284)				
08-924582		Bridge rail replacement				
08SCAG203						
PR065152						
	03/29/2001	BRL-HBRR	Obligation	-23,017	-23,017	
Total Obligated:		-23,017	Total:	-23,017	-23,017	0
Total Encumbered:		23,017				
Total Expended:		0				
Date of Last Activity:		03/30/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Temecula (5459)				
STPLX-5459(013)		Del Rio Road Bridge at Empire Creek (Br. No. 56C-0385)				
08-924583		Bridge rail replacement				
08SCAG203						
PR065216						
	03/07/2001	BRL-HBRR	Obligation	-15,935	-15,935	
Total Obligated:		-15,935	Total:	-15,935	-15,935	0
Total Encumbered:		15,935				
Total Expended:		0				
Date of Last Activity:		03/28/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Murrieta (5464)				
BRLS-5464(004)		In the City of Murrieta on Washington Ave south of Nutmeg St- Line "G" Bridge No. 56CLWC-2.				
08-411484		Construct Bridge at Low Water Crossing				
PR000607						
	/ /	114-HBRR	Obligation	-138,705		
Total Obligated:		-138,705	Total:	-138,705	0	0
Total Encumbered:		138,705				
Total Expended:		138,705				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Murrieta (5464)				
BRLS-5464(006)		IN THE CITY OF MURRIETA ON LEMON ST(Line F-1),Br. #56C-LWC4 & JEFFERSON ST(Line F),				
08-955788		Br. #56C-LWC3				
		REPLACE LOW WATER CROSSINGS WITH BRIDGES				
08N/A						
PR000608						
	/ /	114-HBRR	Obligation	-394,800		
	05/11/1998	114-HBRR	Obligation	230,173		
	12/23/1998	114-HBRR	Obligation	-329,254		
	12/28/1998	114-HBRR	Obligation	329,254		
Total Obligated:		-164,627	Total:	-164,627	0	0
Total Encumbered:		164,627				
Total Expended:		164,627				
Date of Last Activity:		12/28/1998				
9I, FINAL VOUCHER PAID						
		Murrieta (5464)				
BRLS-5464(007)		IN THE CITY OF MURRIETTA ON JEFFERSON AVE @ YODER WASH BR. #56CLWC1				
08-955803		INSTALL BOX CULVERT & ROADWAY CONST.				
0807-VAR002						
PR000609						
	/ /	118-HBRR	Obligation	-202,186		
	02/28/1998	118-HBRR	Obligation	7,331		
Total Obligated:		-194,854	Total:	-194,854	0	0
Total Encumbered:		194,854				
Total Expended:		194,854				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
STPLNZP-5956(013)		Seismic Retrofit/Painting Market Street Bridge over Santa Ana River				
08-198254		Preliminary Engineering				
77SCAG00002						
PR019751						
	09/13/2000	BMS-Seismic	Obligation	-88,530		
	09/13/2000	BMG-Seismic	Obligation	-2,330,355		
	09/28/2000	BMS-Seismic	Obligation	88,530		
	/ /	BPT-HBRR	Obligation	-88,530		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-2,418,885	Total:	-2,418,885	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/28/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Riverside County (5956)

BRLO-5956(047)
08-411104
0893/99-50
PR000554

Apela Dr. Strawberry Ck Bridge

	/ /	117-HBRR	Obligation	-45,000		
	12/04/1998	117-HBRR	Obligation	45,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/04/1998				

The total federal funds on this project from this program and MPO/RTPA are ZERO.
Total obligated amounts reflect other federal programs.

1B, CANCELLED - PROJECT REVIEWED.

Riverside County (5956)

BRLO-5956(050)
08-411134
0807-VAR009
PR000555

In Riverside County on Clinton Keith Rd bridge at Murrieta Creek Brd. No. 56C-LWC5.
Construct Low Water Crossing Bridge

	/ /	114-HBRR	Obligation	-915,579		
Total Obligated:		-915,579	Total:	-915,579	0	0
Total Encumbered:		915,579				
Total Expended:		690,400				
Date of Last Activity:		07/28/1997				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Riverside County (5956)

STPLNX-5956(069)
08-411624
0801-RIV-93
PR019684

IN RIVERSIDE COUNTY ON SAN SEVAINE CHANNEL @ JURUPA BLVD & VAN BUREN BLVD.
BRIDGE & APPROACH RAILING

	/ /	BRP-HBRR	Obligation	-58,075		
	03/31/1999	BRP-HBRR	Obligation	-3,807		
	11/03/1999	BRP-HBRR	Obligation	1,825		
Total Obligated:		-60,056	Total:	-60,056	0	0
Total Encumbered:		60,056				
Total Expended:		60,056				
Date of Last Activity:		11/03/1999				

9I, FINAL VOUCHER PAID

Riverside County (5956)

STPLF-5956(074)
08-955799

IN RIVERSIDE COUNTY ON 62ND AVENUE BRIDGE AT WHITEWATER RIVER BRD NO. 56C-454
BRIDGE REPALCEMENT - SPECIAL BRIDGE

08RIV001
PR018539

	/ /	BSR-HBRR	Obligation	-160,000

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Riverside County (5956)				
STPLF-5956(074)		IN RIVERSIDE COUNTY ON 62ND AVENUE BRIDGE AT WHITEWATER RIVER BRD NO. 56C-454 BRIDGE REPALCEMENT - SPECIAL BRIDGE				
08RIV001						
PR018539						
	01/20/2000	BSR-HBRR	Obligation	-1,954,800		
Total Obligated:		-2,114,800	Total:	-2,114,800	0	0
Total Encumbered:		2,114,800				
Total Expended:		135,326				
Date of Last Activity:		02/02/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Riverside County (5956)				
BRL-5956(078)		In Riverside County on River Road Bridge at the Santa Ana River, Br. #56C-017. Bridge Replacement				
08-924095						
0807000010						
PR000270						
	/ /	118-HBRR	Obligation	-240,000		
Total Obligated:		-240,000	Total:	-240,000	0	0
Total Encumbered:		265,590				
Total Expended:		204,998				
Date of Last Activity:		05/29/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Riverside County (5956)				
BRL-5956(079)		IN RIVERSIDE COUNTY ON STETSON AVE BRIDGE AT HEMET CHANNEL, BR. #56C-262. BRIDGE REPLACEMENT				
08-924096						
0807000010						
PR000271						
	/ /	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		10/22/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverside County (5956)				
STPLZ-5956(086)		IN RIVERSIDE COUNTY AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 56C-0001, 0017 & 0071. SEISMIC RETROFIT				
08-411884						
77SCAG010						
PR020404						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		10,952				
Date of Last Activity:		05/19/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: Riverside County Transportation Commission (6054)						
		Riverside County (5956)				
BRLO-5956(098)		IN RIVERSIDE COUNTY ON WASHINGTON STREET BRIDGE AT FRENCH VALLEY STREAM,				
08-924197		BRD. NO. 56C-0239				
		BRIDGE REPLACEMENT				
08RIV001						
PR000556						
	/ /	117-HBRR	Obligation	-230,000		
	07/27/1998	117-HBRR	Obligation	-503		
Total Obligated:		-230,503	Total:	-230,503	0	0
Total Encumbered:		230,503				
Total Expended:		120,873				
Date of Last Activity:		02/17/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Riverside County (5956)				
BENSTPL-5956(100)		IN RIVERSIDE COUNTY AT LIVE OAK CYN; EAST BENTON;RIVER ROAD;VARIOUS				
08-924222		LOCATIONS				
		EL NINO- SLOPE STABILIZATION,STOCKPILING,SELECT				
08N/A						
PR000151						
	12/31/1997	BEN-HBRR	Obligation	-26,559		
	01/31/1998	BEN-HBRR	Obligation	-299,231		
Total Obligated:		-325,790	Total:	-325,790	0	0
Total Encumbered:		325,790				
Total Expended:		273,763				
Date of Last Activity:		09/14/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Riverside County (5956)				
BRLSZD-5956(124)		In Riverside Co on Van Buren Blvd over Santa Ana River, Brd. # 56C-001L/R				
08-412164		Seismic Retrofit/Replacement				
77SCAG010						
PR061607						
	04/19/2000	BMD-Seismic	Obligation	-800,000		
Total Obligated:		-800,000	Total:	-800,000	0	0
Total Encumbered:		1,000,000				
Total Expended:		0				
Date of Last Activity:		04/24/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverside County (5956)				
BRLO-5959(001)		Fillmore St/All American Can. #56C-24J				
08-955446						
PR000560						
	/ /	114-HBRR	Obligation	-331,685		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-331,685	Total:	-331,685	0	0
Total Encumbered:		331,686				
Total Expended:		331,686				
Date of Last Activity:		09/09/1994				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BRLO-5959(003)		Airport Blvd @ All American Br. # 56C-130				
08-117354						
PR000561						
	/ /	114-HBRR	Obligation	-256,000		
	02/22/2001	114-HBRR	Obligation	2,009	2,009	
Total Obligated:		-253,990	Total:	-253,990	2,009	0
Total Encumbered:		253,990				
Total Expended:		253,990				
Date of Last Activity:		02/22/2001				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
CRP-L089(945)						
PR002426						
	/ /	113-Seismic	Obligation	-400,926		
Total Obligated:		-400,926	Total:	-400,926	0	0
Total Encumbered:		466,900				
Total Expended:		0				
Date of Last Activity:		06/30/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverside County (5956)				
BRRS-W554(004)						
- -						
PR001290						
	/ /	118-HBRR	Obligation	-166,890		
	/ /	118-HBRR	Obligation	-15,357		
Total Obligated:		-182,247	Total:	-182,247	0	0
Total Encumbered:		336,031				
Total Expended:		17,006				
Date of Last Activity:		04/09/1992				
9I, FINAL VOUCHER PAID						
		Riverside County (5956)				
BRRS-Z833(001)						
PR001336						
	/ /	118-HBRR	Obligation	-9,601		
	/ /	118-HBRR	Obligation	-184,144		
Total Obligated:		-193,745	Total:	-193,745	0	0
Total Encumbered:		255,148				
Total Expended:		255,148				
Date of Last Activity:		04/26/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-16,671,967	3,275,518	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Riverside County Transportation Commission Balance:	-16,671,967	3,275,518	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		Grand Terrace (5421)				
BROS-0071(027)						
PR001021						
	/ /	117-HBRR	Obligation	-307,938		
Total Obligated:		-307,938	Total:	-307,938	0	0
Total Encumbered:		307,938				
Total Expended:		259,138				
Date of Last Activity:		01/19/1989				
9I, FINAL VOUCHER PAID						
		San Bernardino (5033)				
BROS-0071(029)						
PR001022						
	/ /	114-HBRR	Obligation	-124,000		
	/ /	114-HBRR	Obligation	-66,355		
Total Obligated:		-190,355	Total:	-190,355	0	0
Total Encumbered:		190,355				
Total Expended:		190,355				
Date of Last Activity:		04/12/1991				
9I, FINAL VOUCHER PAID						
		San Bernardino (5033)				
BROS-0071(033)						
PR001023						
	/ /	114-HBRR	Obligation	-168,500		
Total Obligated:		-168,500	Total:	-168,500	0	0
Total Encumbered:		168,500				
Total Expended:		168,500				
Date of Last Activity:		04/29/1991				
9I, FINAL VOUCHER PAID						
		San Bernardino County (5954)				
BROS-0071(045)		LITTLE LEAGUE DR AT CABLE CREEK CHANNEL, BR. NO. 54C-598.				
08-955433						
PR001024						
	/ /	114-HBRR	Obligation	-18,891		
Total Obligated:		-18,891	Total:	-18,891	0	0
Total Encumbered:		18,891				
Total Expended:		18,891				
Date of Last Activity:		03/09/1995				
9I, FINAL VOUCHER PAID						
		San Bernardino (5033)				
BRL-5033(004)		Little League Dr @ Cable Cr Br #54C-598				
08-197294						
PR000252						
	/ /	114-HBRR	Obligation	-267,435		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-267,435	Total:	-267,435	0	0
Total Encumbered:		267,435				
Total Expended:		267,435				
Date of Last Activity:		03/29/1995				
9I, FINAL VOUCHER PAID						

San Bernardino (5033)

STPLX-5033(011)
08-924062

IN THE CITY OF SAN BERNARDINO ON RIALTO AVE @ AT&SF RAILROAD BRD # 54C-0378 & ON HIGHLAND AVE BRD. OVER DEL ROSA CHANNEL,BRD #54C-0227
BARRIER RAIL REPLACEMENT

08924062L
PR020026

	/ /	BRP-HBRR	Obligation	-14,696		
	06/24/1998	BRP-HBRR	Obligation	-208,504		
Total Obligated:		-223,200	Total:	-223,200	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/06/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

San Bernardino (5033)

STPLZ-5033(012)
08-411834

IN THE CITY OF SAN BERNARDINO @ VARIOUS BRIDGE LOCATIONS, BR. NO'S 54C-15, 66, 67, 76, 158, 358, 359, 360, 361,363,364,365,377,378,411 &538.
SEISMIC RETROFIT

0877SCAG010
PR020207

	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		0				
Date of Last Activity:		01/02/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						

San Bernardino (5033)

BRSTPLZ-5033(013)
08-924244

IN THE CITY OF SAN BERNARDINO MT. VERNON AVE @ BNSF RAILROAD BRIDGE, BRD. NO. 54C-0066
BRIDGE REPLACEMENT/SEISMIC RETROFIT

08SBD31905
PR051720

	07/14/1998	114-HBRR	Obligation	-35,412		
	10/13/2000	114-HBRR	Obligation	35,412	35,412	
	10/28/2000	Q10-HBRR	Obligation	-35,412	-35,412	
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		44,266				
Total Expended:		0				
Date of Last Activity:		01/04/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		San Bernardino (5033)				
BRLSZD-5033(021)		Various bridge locations over flood control channels				
08-412224		Seismic Retrofit				
0877SCAG010						
PR063902						
	11/03/2000	BMD-Seismic	Obligation	-45,600	-45,600	
	05/16/2001	BMD-Seismic	Obligation	-760,701	-760,701	**New1**
Total Obligated:		-806,301	Total:	-806,301	-806,301	0
Total Encumbered:		57,000				
Total Expended:		0				
Date of Last Activity:		05/16/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Bernardino (5033)				
BRLSZD-5033(022)		Various railroad overhead locations				
08-412244		Seismic retrofit				
08SCAG203						
PR066317						
	05/15/2001	BMD-Seismic	Obligation	-74,400	-74,400	**New1**
Total Obligated:		-74,400	Total:	-74,400	-74,400	0
Total Encumbered:		74,400				
Total Expended:		0				
Date of Last Activity:		05/24/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colton (5065)				
STPLNZ-5065(005)		Seismic Retrofit				
- -						
PR019705						
	/ /	BMS-Seismic	Obligation	-13,279		
Total Obligated:		-13,279	Total:	-13,279	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		11/19/1993				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Colton (5065)				
STPLZ-5065(007)		IN THE CITY OF COLTON AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-007, 078, 079, 375,				
08-411804		384, 599 & 634.				
		SEISMIC RETROFIT				
0877SCAG010						
PR020216						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		0				
Date of Last Activity:		03/27/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		Redlands (5083)				
BRLS-5083(003)		In the City of Redlands on Orange Street at Santa Ana River, Brd. #54C-0594.				
08-924144		Bridge Replacement				
08SBD31718						
PR000579						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		32,000				
Total Expended:		0				
Date of Last Activity:		04/24/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Redlands (5083)				
BRLS-5083(004)		In the City of Redlands on Alabama Street at Santa Ana River, Brd. #54-0643.				
08-924145		Bridge Replacement				
08SBD31719						
PR000580						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		32,000				
Total Expended:		0				
Date of Last Activity:		04/24/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Ontario (5092)				
STPLX-5092(009)		IN THE CITY OF ONTARIO ON MISSION BLVD AT CUCAMONGA WASH, AND AT TURNER AVENUE				
08-924059		BRIDGE RAIL REPLACEMENT				
08924059L						
PR020033						
	/ /	BRP-HBRR	Obligation	-9,384		
Total Obligated:		-9,384	Total:	-9,384	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Ontario (5092)				
STPLZ-5092(010)		IN THE CITY OF ONTARIO AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-093, 093K & 357.				
08-411814		SEISMIC RETROFIT				
0877SCAG010						
PR020227						
	/ /	BMS-Seismic	Obligation	-8,853		
	11/18/1998	BMS-Seismic	Obligation	-334,944		
	03/15/1999	BMS-Seismic	Obligation	-53,613		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-397,410	Total:	-397,410	0	0
Total Encumbered:		448,899				
Total Expended:		0				
Date of Last Activity:		05/12/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Chino (5188)				
STPLNZ-5188(001)		In the City of Chino on Chino Hill Parkway @ Chino Creek, Br. #54C-0199.				
08-198374		Seismic Retrofit				
0808198374L						
PR019712						
	/ /	BMS-Seismic	Obligation	78,036		
	/ /	BMS-Seismic	Obligation	-86,889		
	02/28/1998	BMS-Seismic	Obligation	368		
	02/28/1998	BMS-Seismic	Obligation	-78,036		
Total Obligated:		-86,520	Total:	-86,520	0	0
Total Encumbered:		97,729				
Total Expended:		97,729				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Chino (5188)				
BRL-5188(011)		In the City of Chino on Central Ave from El Prado Rd to Fairfield Ranch Rd				
08-924473		Construct Road and Bridge				
0877SCAG009						
PR060519						
	01/21/2000	Q10-HBRR	Obligation	-1,373,712		
Total Obligated:		-1,373,712	Total:	-1,373,712	0	0
Total Encumbered:		1,373,712				
Total Expended:		0				
Date of Last Activity:		02/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Chino (5188)				
BHLS-5188(012)		IN THE CITY OF CHINO ON CHINO AVENUE AT CHINO CREEK BRD. NO. 54C-472				
08-924484		Bridge Rehabilation				
77SCAG009						
PR061605						
	04/19/2000	Q10-HBRR	Obligation	-495,598		
Total Obligated:		-495,598	Total:	-495,598	0	0
Total Encumbered:		495,598				
Total Expended:		0				
Date of Last Activity:		04/24/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Barstow (5298)				
STPLZ-5298(005)		IN THE CITY OF BARSTOW AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-583 & 582.				
08-411744		SEISMIC RETROFIT				
0877SCAG010						
PR020265						
	/ /	BMS-Seismic	Obligation	-8,853		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		0				
Date of Last Activity:		01/16/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Victorville (5380)				
STPLZ-5380(007)		IN THE CITY OF VICTORVILLE AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-086 & 068.				
08-411764		SEISMIC RETROFIT				
0877SCAG010						
PR020275						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		10,278				
Date of Last Activity:		03/29/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Victorville (5380)				
BRLSZA-5380(012)		NATIONAL TRAILS HIGHWAY AT THE MOJAVE RIVER				
08-411954		Seismic Retrofit				
0877SCAG010						
PR060930						
	02/28/2000	BMQ-Seismic	Obligation	-272,000		
Total Obligated:		-272,000	Total:	-272,000	0	0
Total Encumbered:		340,000				
Total Expended:		298,357				
Date of Last Activity:		04/11/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Loma Linda (5407)				
STPLZ-5407(001)		IN THE CITY OF LOMA LINDA AT ANDERSON ST, BRD. # 54C-0130.				
08-411774		SEISMIC RETROFIT				
0877SCAG010						
PR020276						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Grand Terrace (5421)				
STPLZ-5421(001)		IN THE CITY OF GRAND TERRACE AT WEST BARTON RD OH, BRD. #54C-0379.				
08-411794		SEISMIC RETROFIT				
0877SCAG010						
PR020278						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		10,000				
Total Expended:		9,643				
Date of Last Activity:		07/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		Grand Terrace (5421)				
STPLZ-5421(002)						
0877SCAG009						
PR052540						
	08/28/1998	BMS-Seismic	Obligation	-4,426		
	07/28/1998	BMS-Seismic	Obligation	-39,834		
	07/28/1999	BMS-Seismic	Obligation	-39,834		
	07/28/1998	BMS-Seismic	Obligation	39,834		
	01/03/2001	BMG-Seismic	Obligation	-26,564	-26,564	
Total Obligated:		-70,824	Total:	-70,824	-26,564	0
Total Encumbered:		70,824				
Total Expended:		70,823				
Date of Last Activity:		01/26/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Highland (5449)				
BRL-5449(002)		In the City of Highland on Greenspot Rd at Plunge Creek Bridge, Br. #54C-369.				
08-955723		Replace Bridge				
08955723L						
PR000257						
	/ /	118-HBRR	Obligation	-1,334,451		
	01/31/1998	118-HBRR	Obligation	-249,629		
	06/19/1998	118-HBRR	Obligation	534		
Total Obligated:		-1,583,545	Total:	-1,583,545	0	0
Total Encumbered:		1,583,545				
Total Expended:		1,583,545				
Date of Last Activity:		06/19/1998				
9I, FINAL VOUCHER PAID						
		Highland (5449)				
STPLP-5449(004)		IN THE CITY OF HIGHLANDS ON STERLING AVE @ WARM CREEK CHANNEL N/O BASE LINE,				
08-955924		BRD. NO. 54C-0445.				
		BRIDGE PAINTING				
08VAR009						
PR019761						
	/ /	BPT-HBRR	Obligation	-9,030		
	08/13/1998	BPT-HBRR	Obligation	-69,371		
	12/09/1998	BPT-HBRR	Obligation	20,149		
Total Obligated:		-55,677	Total:	-58,252	0	0
Total Encumbered:		55,677				
Total Expended:		55,677				
Date of Last Activity:		06/14/2001				
8H, FINAL VOUCHER PAID						
		Hesperia (5452)				
STPLZ-5452(001)		IN THE CITY OF HESPERIA AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-449 & 452.				
08-411754		SEISMIC RETROFIT				
0877SCAG010						
PR020283						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		Hesperia (5452)				
STPLZ-5452(001)		IN THE CITY OF HESPERIA AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-449 & 452. SEISMIC RETROFIT				
0877SCAG010						
PR020283						
	/ /	BMS-Seismic	Obligation	-8,853		
	03/15/1999	BMS-Seismic	Obligation	8,853		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		03/15/1999				
1B, CANCELLED - PROJECT REVIEWED.						
		Apple Valley (5453)				
BRLSZD-5453(004)		In the Town Apple Valley on Bear Valley Rd @ Mojave River, Brd. No. 54C-0086				
08-924381		Seismic Retrofit				
77SCAG010						
PR056620						
	04/28/1999	BMD-Seismic	Obligation	-605,882		
	08/16/1999	BMD-Seismic	Obligation	88,746		
Total Obligated:		-517,136	Total:	-517,136	0	0
Total Encumbered:		668,607				
Total Expended:		569,669				
Date of Last Activity:		04/25/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Yucaipa (5457)				
BRLK-5457(004)		IN THE CITY OF YUCAIPA ON OAK GLEN RD @ WILSON CREEK E/O SUNNYSIDE DR (97/98 FY) BRD. NO. 00L0006				
08-924306		CONSTRUCT BOX CULVERT				
0877SCAG009						
PR052320						
	08/13/1998	114-HBRR	Obligation	-375,885		
	10/23/1998	114-HBRR	Obligation	-569,863		
	10/28/1998	114-HBRR	Obligation	472,874		
	01/10/2000	114-HBRR	Obligation	-9,629		
	04/17/2000	114-HBRR	Obligation	0		
Total Obligated:		-482,502	Total:	-482,502	0	0
Total Encumbered:		482,502				
Total Expended:		482,502				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Yucaipa (5457)				
BRLKS-5457(005)		In the City of Yucaipa on Oak Glen Rd at Wilson Creek, 0.5 miles N/o Yucaipa Blvd.				
08-924324		54LWC2/00L0007				
		Construct Box Culvert Low Water Crossing				
0877SCAG009						
PR056362						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		Yucaipa (5457)				
BRLKS-5457(005)		In the City of Yucaipa on Oak Glen Rd at Wilson Creek, 0.5 miles N/o Yucaipa Blvd.				
		54LWC2/00L0007				
		Construct Box Culvert Low Water Crossing				
0877SCAG009						
PR056362						
	04/19/1999	BLS-BR-LWC	Obligation	-750,000		
Total Obligated:		-750,000	Total:	-750,000	0	0
Total Encumbered:		750,000				
Total Expended:		750,000				
Date of Last Activity:		11/21/2000				
7H, FINAL VOUCHER SENT TO FHWA.						
		Yucaipa (5457)				
BRLKS-5457(006)		In the City of Yucaipa on Avenue E at Wilson Creek, Brd. # 00L008.				
08-924399		Construct Bridge over low water crossing				
77SCAG009						
PR057604						
	06/28/1999	BLC-BR-LWC	Obligation	-9,800		
	07/16/1999	BLC-BR-LWC	Obligation	-800		
	12/19/2000	BLS-BR-LWC	Obligation	-75,000	-75,000	
Total Obligated:		-85,600	Total:	-85,600	-75,000	0
Total Encumbered:		85,600				
Total Expended:		0				
Date of Last Activity:		02/09/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yucaipa (5457)				
BRLKS-5457(007)		In the City of Yucaipa on Bryant Street at Wildwood Creek				
08-924400		Eliminate low water crossing				
77SCAG009						
PR057605						
	06/28/1999	BLC-BR-LWC	Obligation	-9,960		
	12/19/2000	BLS-BR-LWC	Obligation	-75,640	-75,640	
Total Obligated:		-85,600	Total:	-85,600	-75,640	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/19/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yucaipa (5457)				
BRLKS-5457(008)		3rd Street at Wildwood Creek				
08-924548		New bridge to remove low water crossing				
0877SCAG009						
PR064316						
	12/19/2000	BLS-BR-LWC	Obligation	-64,000	-64,000	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/19/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yucaipa (5457)				
BRLKS-5457(009)		Avenue "D" at Wilson Creek				
08-924549		New bridge to remove low water crossing				
0877SCAG009						
PR064317						
	12/19/2000	BLS-BR-LWC	Obligation	-64,000	-64,000	
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/19/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yucaipa (5457)				
BRLKS-5457(010)		10th Street at Wilson Creek				
08-924550		New bridge to remove low water crossing				
0877SCAG009						
PR064318						
	12/19/2000	BLS-BR-LWC	Obligation	-64,000	-64,000	
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/19/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Yucaipa (5457)				
BRLKS-5457(011)		13th Street at Wilson Creek				
08-924551		New bridge to remove low water crossing				
0877SCAG009						
PR064319						
	12/21/2000	BLS-BR-LWC	Obligation	-64,000	-64,000	
Total Obligated:		-64,000	Total:	-64,000	-64,000	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/21/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Bernardino County (5954)				
BRL-5954(028)		BAKER BLVD-0.6 MI N/W OF SH 127 ALONG BAKER BLVD. BR NO. 54C-129				
08-955756		BRIDGE REPLACEMENT				
07VAR002						
PR000266						
	/ /	118-HBRR	Obligation	-8,000		
	12/31/1997	118-HBRR	Obligation	-52,000		
	12/15/1998	118-HBRR	Obligation	-401,996		
	12/28/1998	118-HBRR	Obligation	230,188		
	12/28/1998	118-HBRR	Obligation	810		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 08						
MPO: San Bernardino County Transportation Commission (6148)						
		San Bernardino County (5954)				
BRL-5954(028)		BAKER BLVD-0.6 MI N/W OF SH 127 ALONG BAKER BLVD. BR NO. 54C-129				
		BRIDGE REPLACEMENT				
07VAR002						
PR000266						
	11/03/2000	118-HBRR	Obligation	-301	-301	
	11/03/2000	Q10-HBRR	Obligation	-133,782	-133,782	
Total Obligated:		-365,081	Total:	-365,081	-134,083	0
Total Encumbered:		323,836				
Total Expended:		323,836				
Date of Last Activity:		05/03/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		San Bernardino County (5954)				
BRL-5954(030)		BEAUMONT AVE-BEAUMONT AVE BRIDGE CROSSING SAN TIMETEO WASH 1/2 MI W/O SAN				
08-955758		TIMETEO CANYON RD.				
		BRIDGE REPLACEMENT				
PR000268						
	/ /	118-HBRR	Obligation	-8,000		
Total Obligated:		-8,000	Total:	-8,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Bernardino County (5954)				
BRL-5954(031)		OAK GLEN RD-1000' EACH DIRECTION OF WILSHIRE CREEK BRIDGE. BR NO 54C-437.				
08-955757		BRIDGE REPLACEMENT & REALIG				
0877SCAG009						
PR000269						
	/ /	118-HBRR	Obligation	-8,000		
	11/18/1999	114-HBRR	Obligation	-455,339		
Total Obligated:		-463,339	Total:	-463,339	0	0
Total Encumbered:		463,339				
Total Expended:		0				
Date of Last Activity:		06/08/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		San Bernardino County (5954)				
STPLZ-5954(036)		IN SAN BERNARDINO COUNTY AT VARIOUS BRIDGE LOCATIONS, BRD. #'S 54C-159, 420,				
08-411784		488, 495 &496.				
		SEISMIC RETROFIT				
0877SCAG010						
PR020401						
	/ /	BMS-Seismic	Obligation	-8,853		
	12/18/1998	BMS-Seismic	Obligation	-137,748		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-146,601	Total:	-146,601	0	0
Total Encumbered:		165,595				
Total Expended:		0				
Date of Last Activity:		06/08/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		San Bernardino Associated Governments (6053)				
STPLZ-6053(018)		IN THE CITY OF RANCHO CUCAMONGA AT CARNELIAN ST UP, BRD. #54C-608.				
08-411824		SEISMIC RETROFIT				
0877SCAG010						
PR020415						
	/ /	BMS-Seismic	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		14,000				
Total Expended:		0				
Date of Last Activity:		12/24/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-9,738,787	-1,447,988	0
San Bernardino County Transportation Commission			**Balance:**	-9,738,787	-1,447,988	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
		08	**Balance:**	-26,410,755	1,827,530	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 09						
MPO: Inyo County Transportation Commission (6134)						
		Inyo County (5948)				
BRSOS-0027(006)						
- -						
PR001382						
	/ /	117-HBRR	Obligation	-172,000		
	/ /	117-HBRR	Obligation	14,863		
Total Obligated:		-157,136	Total:	-157,136	0	0
Total Encumbered:		157,136				
Total Expended:		0				
Date of Last Activity:		03/05/1992				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRSOS-0027(007)		On East Bishop Creek Road at Bishop Creek; Br. No. 48C-0012				
PR001383						
	/ /	117-HBRR	Obligation	-9,600		
	/ /	117-HBRR	Obligation	-141,120		
Total Obligated:		-150,720	Total:	-150,720	0	0
Total Encumbered:		189,089				
Total Expended:		38,369				
Date of Last Activity:		08/17/1992				
8H, FINAL VOUCHER PAID						
		Inyo County (5948)				
BROS-0027(008)		TUTTLE CREEK RD. @ LOS ANGELES AQUEDUCT, BR.NO. 48C-13				
PR000914						
	/ /	117-HBRR	Obligation	-171,200		
	/ /	114-HBRR	Obligation	-39,030		
Total Obligated:		-210,230	Total:	-210,230	0	0
Total Encumbered:		274,656				
Total Expended:		274,656				
Date of Last Activity:		08/18/1992				
8H, FINAL VOUCHER PAID						
		Inyo County (5948)				
BROS-0027(010)		ON MANZANAR - REWARD RD AT THE CITY OF LOS ANGELES AQUEDUCT BRIDGE NO.				
09-108174		48C-0033.				
09N/A						
PR000915						
	/ /	117-HBRR	Obligation	-58,811		
Total Obligated:		-58,811	Total:	-58,811	0	0
Total Encumbered:		58,811				
Total Expended:		58,811				
Date of Last Activity:		07/21/1997				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 09						
MPO: Inyo County Transportation Commission (6134)						
		Inyo County (5948)				
BROS-0027(011)		IN INYO COUNTY ON MOFFAT RANCH RD @ L.A. AQUEDUCT - BRIDGE #48C0034				
09-955011		REPLACE BRIDGE				
09N/A						
PR000916						
	/ /	117-HBRR	Obligation	-65,748		
Total Obligated:		-65,748	Total:	-65,748	0	0
Total Encumbered:		65,748				
Total Expended:		65,748				
Date of Last Activity:		07/29/1997				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRLO-5948(001)		In Inyo County on Riverside Road Bridge @ Owens River Canal - Bridge #48C-29				
09-108164		Bridge Replacement				
PR000527						
	/ /	117-HBRR	Obligation	-21,600		
Total Obligated:		-21,600	Total:	-21,600	0	0
Total Encumbered:		21,600				
Total Expended:		0				
Date of Last Activity:		06/03/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Inyo County (5948)				
BRLO-5948(002)		In Inyo County on Sabrina Rd @ Bishop Creek Bridge #48C-025, 0.3 miles w/o S.R. 168				
09-108204		Bridge Replacement				
PR000528						
	/ /	117-HBRR	Obligation	-36,000		
Total Obligated:		-36,000	Total:	-36,000	0	0
Total Encumbered:		36,000				
Total Expended:		0				
Date of Last Activity:		02/07/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Inyo County (5948)				
BRLO-5948(004)		Moffat Ranch Rd Br # 48C-0034				
09-108184		Bridge replacement				
09NA						
PR000529						
	/ /	117-HBRR	Obligation	-364,679		
Total Obligated:		-364,679	Total:	-364,679	0	0
Total Encumbered:		447,544				
Total Expended:		447,544				
Date of Last Activity:		05/31/2000				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 09						
MPO: Inyo County Transportation Commission (6134)						
		Inyo County (5948)				
BRLO-5948(005)		Manzanar-Reward Rd Br #48C-0033				
09-108234						
PR000530						
	/ /	117-HBRR	Obligation	-340,726		
	06/02/1999	117-HBRR	Obligation	-737		
	12/07/1999	117-HBRR	Obligation	1		
Total Obligated:		-341,461	Total:	-341,461	0	0
Total Encumbered:		426,826				
Total Expended:		426,826				
Date of Last Activity:		05/31/2000				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
STPLZ-5948(006)		L.A. Aqueduct @ Mazourka Cyn Rd. - Bridge #48C-05 in Inyo County				
09-108314		Seismic Retrofit				
09NONE						
PR020356						
	/ /	BMS-Seismic	Obligation	-15,901		
	02/28/1998	BMS-Seismic	Obligation	292		
Total Obligated:		-15,608	Total:	-15,608	0	0
Total Encumbered:		17,631				
Total Expended:		17,631				
Date of Last Activity:		02/28/1998				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRLS-5948(008)		IN INYO COUNTY - FIVE BRIDGES RD AT OWENS RIVER BR. #48C-0008.				
09-950030		BRIDGE REPLACEMENT				
09N/A						
PR000678						
	03/31/1998	Q10-HBRR	Obligation	-625,936		
	03/28/1998	118-HBRR	Obligation	-45,927		
	03/28/1998	118-HBRR	Obligation	-39,200		
	07/27/1998	Q10-HBRR	Obligation	-64,711		
	01/23/2001	Q10-HBRR	Obligation	48,677	48,677	
Total Obligated:		-727,096	Total:	-727,096	48,677	0
Total Encumbered:		727,096				
Total Expended:		727,096				
Date of Last Activity:		01/23/2001				
9I, FINAL VOUCHER PAID						
		Inyo County Transportation Commission (6134)				
CRP-BRLO-L089(923)						
PR002353						
	/ /	117-HBRR	Obligation	-24,800		
	10/21/1999	117-HBRR	Obligation	-34,000		
	01/03/2001	Q11-HBRR	Obligation	-40,800	-40,800	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-125,361	Total:	-99,600	-40,800	0
Total Encumbered:		125,361				
Total Expended:		76,729				
Date of Last Activity:		01/25/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Inyo County (5948)				
BRRS-W662(001)		Warm Springs Rd. Br. #48C-4				
- -						
PR001291						
	/ /	118-HBRR	Obligation	-268,000		
	/ /	118-HBRR	Obligation	37,131		
Total Obligated:		-232,979	Total:	-230,868	0	0
Total Encumbered:		232,979				
Total Expended:		0				
Date of Last Activity:		12/01/1988				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRRS-W663(001)						
PR001292						
	/ /	114-HBRR	Obligation	-282,800		
	/ /	114-HBRR	Obligation	721		
Total Obligated:		-293,154	Total:	-282,078	0	0
Total Encumbered:		293,154				
Total Expended:		0				
Date of Last Activity:		12/17/1991				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRRS-W668(001)						
PR001293						
	/ /	114-HBRR	Obligation	-122,400		
	/ /	114-HBRR	Obligation	27,750		
Total Obligated:		-94,649	Total:	-94,649	0	0
Total Encumbered:		132,068				
Total Expended:		0				
Date of Last Activity:		01/15/1991				
9I, FINAL VOUCHER PAID						
		Inyo County (5948)				
BRRS-RS-W668(002)						
PR001215						
	/ /	118-HBRR	Obligation	-176,782		
Total Obligated:		-271,454	Total:	-176,782	0	0
Total Encumbered:		348,022				
Total Expended:		221,622				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
			Total Obligations	-3,033,070	7,877	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
			Inyo County Transportation Commission Balance:	-3,033,070	7,877	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 09						
MPO: Mono County Transportation Commission (6142)						
		Mono County (5947)				
BRSOS-0051(003)						
PR001413						
	/ /	117-HBRR	Obligation	-2,000		
	/ /	117-HBRR	Obligation	2,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Mono County (5947)				
STPLZ-5947(005)		In Mono County on West Walker River @ Larson Lane - Br. No. 47C-0006				
09-108414		Seismic Safety Retrofit				
09N/A						
PR051600						
	07/08/1998	BMS-Seismic	Obligation	-6,640		
Total Obligated:		-6,640	Total:	-6,640	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/08/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-6,640	0	0
			Mono County Transportation Commission Balance:	-6,640	0	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0
			09 Balance:	-3,039,710	7,877	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
BRSOS-0077(013)						
PR001436						
	/ /	117-HBRR	Obligation	-234,571		
Total Obligated:		-234,571	Total:	-234,571	0	0
Total Encumbered:		293,214				
Total Expended:		0				
Date of Last Activity:		04/13/1992				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BHSOS-0077(047)						
- -						
PR000233						
	/ /	117-HBRR	Obligation	-8,000		
	/ /	114-HBRR	Obligation	-90,312		
	/ /	114-HBRR	Obligation	-5,074		
Total Obligated:		-103,386	Total:	-103,386	0	0
Total Encumbered:		103,386				
Total Expended:		0				
Date of Last Activity:		12/28/1988				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRSOS-0077(057)						
PR001437						
	/ /	117-HBRR	Obligation	-222,400		
	/ /	117-HBRR	Obligation	5,353		
Total Obligated:		-217,046	Total:	-217,046	0	0
Total Encumbered:		217,046				
Total Expended:		0				
Date of Last Activity:		06/15/1990				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRSOS-0077(065)						
PR001438						
	/ /	114-HBRR	Obligation	-296,274		
	/ /	117-HBRR	Obligation	-34,400		
Total Obligated:		-330,674	Total:	-330,674	0	0
Total Encumbered:		330,674				
Total Expended:		0				
Date of Last Activity:		12/22/1988				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(068)						
PR001033						
	/ /	117-HBRR	Obligation	-877,337		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-877,337	Total:	-877,337	0	0
Total Encumbered:		877,337				
Total Expended:		877,337				
Date of Last Activity:		02/28/1991				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
CRP-0077(071)						
PR002339						
	/ /	114-HBRR	Obligation	-71,016		
Total Obligated:		-71,016	Total:	-71,016	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/1989				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-CRP-0077(071)						
PR001187						
	/ /	114-HBRR	Obligation	-71,016		
Total Obligated:		-71,016	Total:	-71,016	0	0
Total Encumbered:		71,016				
Total Expended:		71,016				
Date of Last Activity:		03/16/1992				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(072)						
- -						
PR001035						
	/ /	117-HBRR	Obligation	-8,000		
	/ /	117-HBRR	Obligation	-173,914		
Total Obligated:		-181,914	Total:	-181,914	0	0
Total Encumbered:		181,914				
Total Expended:		181,914				
Date of Last Activity:		12/10/1990				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(073)		TRACY BLVD @ CORRAL HOLLOW CREEK BR. NO. 29C-320				
PR001036						
	/ /	117-HBRR	Obligation	-196,749		
Total Obligated:		-196,749	Total:	-196,749	0	0
Total Encumbered:		196,749				
Total Expended:		196,749				
Date of Last Activity:		05/11/1992				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(074)		On Tully Rd. at Mosher Creek Br. #29C-275				
PR001037						
	/ /	117-HBRR	Obligation	-18,000		
	/ /	114-HBRR	Obligation	-182,582		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-200,582	Total:	-200,582	0	0
Total Encumbered:		200,582				
Total Expended:		200,582				
Date of Last Activity:		04/23/1992				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(075)						
PR001038						
	/ /	117-HBRR	Obligation	-480,000		
Total Obligated:		-480,000	Total:	-480,000	0	0
Total Encumbered:		480,000				
Total Expended:		470,432				
Date of Last Activity:		05/08/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
BROS-0077(081)		LIVE OAK ROAD AT PIXLEY CREEK BRIDGE NUMBER 29C-300.				
PR001039						
	/ /	117-HBRR	Obligation	-48,560		
Total Obligated:		-48,560	Total:	-48,560	0	0
Total Encumbered:		48,560				
Total Expended:		48,560				
Date of Last Activity:		01/20/1995				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BROS-0077(092)		Lilac St @ Woodbridge Irrigation Canal BR # 29C-295				
10-106724		Bridge Replacement				
PR001040						
	/ /	117-HBRR	Obligation	-34,348		
Total Obligated:		-34,348	Total:	-34,348	0	0
Total Encumbered:		34,348				
Total Expended:		34,348				
Date of Last Activity:		09/20/1995				
9I, FINAL VOUCHER PAID						
		Stockton (5008)				
STPLZ-5008(006)		Center & ElDorado St Bridges Br #29C-0233 & 0234				
10-160734		Seismic Retrofit				
PR020189						
	/ /	BMS-Seismic	Obligation	-351,215		
	11/30/1997	BMS-Seismic	Obligation	59,166		
	01/31/1998	BMS-Seismic	Obligation	0		
Total Obligated:		-292,048	Total:	-292,048	0	0
Total Encumbered:		329,886				
Total Expended:		329,886				
Date of Last Activity:		01/31/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		Stockton (5008)				
BHLS-5008(029)		Pershing Avenue @ Smith Canal Br # 29C-242				
10-955773		Bridge Rehabilitation				
10PAGE 4-19						
PR000187						
	/ /	118-HBRR	Obligation	-156,000		
Total Obligated:		-156,000	Total:	-156,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stockton (5008)				
BHLS-5008(030)		El Dorado Street Overpass @ Bianchi Road Br # 29C-141				
10-955780		Bridge Rehabilitation				
10SJ051						
PR000188						
	/ /	118-HBRR	Obligation	-20,000		
	02/12/1999	118-HBRR	Obligation	-117,120		
	02/28/1999	118-HBRR	Obligation	68,560		
	09/02/1999	Q10-HBRR	Obligation	-5,721		
	09/02/1999	118-HBRR	Obligation	538		
Total Obligated:		-73,743	Total:	-73,743	0	0
Total Encumbered:		73,743				
Total Expended:		0				
Date of Last Activity:		09/20/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stockton (5008)				
STPLZ-5008(031)		Pacific Avenue @ Calaveras River Br# 29C-058L				
10-107424		Mandatory Seismic Bridge Retrofit				
104-14, 10N/A						
PR020190						
	/ /	BMS-Seismic	Obligation	-26,559		
	09/28/2000	BMS-Seismic	Obligation	-39,838		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		69,838				
Total Expended:		0				
Date of Last Activity:		12/27/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLSZA-5924(074)						
PR055862						
	03/28/1999	BMQ-Seismic	Obligation	-5,440		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-5,440	Total:	-5,440	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLO-5929(002)		Live Oak Road @ Pixley Slough Br. No. 29C-300				
- -						
PR000444						
	/ /	117-HBRR	Obligation	-128,999		
Total Obligated:		-128,999	Total:	-128,999	0	0
Total Encumbered:		128,999				
Total Expended:		128,999				
Date of Last Activity:		02/27/1995				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
STPLZ-5929(004)		Peltier @ Molelumne River , Br. No. 29C-0037				
10-105154		SEISMIC RETROFIT				
PR020327						
	/ /	BMS-Seismic	Obligation	-217,448		
	10/31/1997	BMS-Seismic	Obligation	35,285		
Total Obligated:		-182,162	Total:	-182,162	0	0
Total Encumbered:		205,763				
Total Expended:		205,763				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRLS-5929(005)		In San Joaquin County on Thornton Rd @ Mokelumne River Br #29C392				
10-106284		Bridge Painting				
10NA						
PR000648						
	/ /	118-HBRR	Obligation	-39,200		
	06/17/1999	118-HBRR	Obligation	-38,520		
Total Obligated:		-77,720	Total:	-77,720	0	0
Total Encumbered:		77,720				
Total Expended:		77,720				
Date of Last Activity:		10/13/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
BRLS-5929(009)		Old Sacto. Rd. @ Pixley Cr. 29C-137				
10-105634		BRIDGE REPLACEMENT				
PR000649						
	/ /	118-HBRR	Obligation	-36,000		
Total Obligated:		-36,000	Total:	-36,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
BRLS-5929(010)		Elliot Rd @ Mokelumne Riv. Br. #29C-150				
10-105774		BRIDGE REPLACEMENT				
PR000650						
	/ /	118-HBRR	Obligation	-228,800		
	10/31/1997	118-HBRR	Obligation	-34,715		
	11/30/1998	118-HBRR	Obligation	0		
Total Obligated:		-263,514	Total:	-263,514	0	0
Total Encumbered:		263,514				
Total Expended:		263,514				
Date of Last Activity:		11/30/1998				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRLO-5929(014)		Lilac Street over W.I.D. Woodbridge, Br. #29C-295				
10-106064						
PR000445						
	/ /	117-HBRR	Obligation	-172,397		
Total Obligated:		-172,397	Total:	-172,397	0	0
Total Encumbered:		172,397				
Total Expended:		172,397				
Date of Last Activity:		03/29/1995				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRLO-5929(018)		Middle River @ Bacon Island Rd.-Bridge #29C-108				
10-106144						
PR000446						
	/ /	117-HBRR	Obligation	-6,180,000		
Total Obligated:		-6,180,000	Total:	-6,180,000	0	0
Total Encumbered:		6,180,000				
Total Expended:		5,942,853				
Date of Last Activity:		10/13/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
BRLO-5929(032)		Waverley Rd @ Duck Creek Bridge # 29C-309				
10-107204						
PR000447						
	/ /	117-HBRR	Obligation	-28,000		
Total Obligated:		-28,000	Total:	-28,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/17/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
STPLX-5929(033)		West Lane @ Woodbridge I>D> canal Bridge # 29C-144				
10-107214		BARRIER RAIL REPLACEMENT				
PR020095						
	/ /	BRP-HBRR	Obligation	-3,541		
Total Obligated:		-3,541	Total:	-3,541	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/23/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(037)		In San Joaquin County on Bruella Road at Mokelumne River Br. No. 29C-258				
10-955608		Bridge Barrier Rail Replacement				
10IV-14, 10SJ009						
PR020096						
	/ /	BRP-HBRR	Obligation	-30,100		
	02/20/2001	BRP-HBRR	Obligation	-14,165	-14,165	
	02/20/2001	BRL-HBRR	Obligation	-193,947	-193,947	
Total Obligated:		-238,212	Total:	-238,212	-208,112	0
Total Encumbered:		238,212				
Total Expended:		40,619				
Date of Last Activity:		06/11/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
STPLX-5929(038)		In San Joaquin County on Elliott Road at Mokelumne River - Bridge #29C-035				
10-955609		Bridge Barrier Rail Replacement				
10IV-14, 10N/A						
PR020097						
	/ /	BRP-HBRR	Obligation	-26,559		
	09/13/2000	BRL-HBRR	Obligation	-61,351		
Total Obligated:		-87,910	Total:	-87,910	0	0
Total Encumbered:		87,910				
Total Expended:		72,321				
Date of Last Activity:		06/11/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
STPLP-5929(049)		In San Joaquin County on Eight Mile Road @ Honker Cut Br.# 29C-219				
10-955711		Paint Bridge				
10IV-13, 10N/A						
PR019768						
	/ /	BPT-HBRR	Obligation	-23,903		
	06/07/2000	BPA-BR-Paintin	Obligation	-359,638		
	11/03/2000	BPA-BR-Paintin	Obligation	73,242	73,242	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-310,299	Total:	-310,299	73,242	0
Total Encumbered:		310,299				
Total Expended:		291,881				
Date of Last Activity:		05/29/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		San Joaquin County (5929)				
STPLZ-5929(055)		San Joaquin County @ Various Bridge Sites				
10-107454		Mandatory Seismic Bridge Retrofit				
104-14						
PR020328						
	/ /	BMS-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLSZA-5929(074)						
PR062142						
	05/31/2000	BMQ-Seismic	Obligation	-5,440		
Total Obligated:		-5,440	Total:	-5,440	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/31/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLOZB-5929(075)		Manthey Road @ Paradise Cut Canal Br.# 29C-122				
10-107704		Seismic Retrofit				
104-9						
PR055860						
	03/28/1999	BMB-Seismic	Obligation	-18,720		
Total Obligated:		-18,720	Total:	-18,720	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLSZA-5929(076)						
PR055840						
	04/16/1999	BMQ-Seismic	Obligation	-10,480		
Total Obligated:		-10,480	Total:	-10,480	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/16/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
STPLX-5929(077)		Peltier Road @ Mokelumne River Br# 29C-037				
10-955990		Replace Barrier Rail				
10PAGE 4-10						
PR056386						
	04/19/1999	BRL-HBRR	Obligation	-42,937		
Total Obligated:		-42,937	Total:	-42,937	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(078)		MacArthur Drive @ Corral Hollow Creek Br# 29C-369				
10-955991		Replace Barrier Rail				
10PAGE 4-10						
PR056382						
	04/19/1999	BRL-HBRR	Obligation	-8,853		
Total Obligated:		-8,853	Total:	-8,853	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(079)		Jack Tone Road @ Calaveras River Br# 29C-082				
10-955992		Replace Barrier Rail				
10PAGE 4-10						
PR056383						
	04/19/1999	BRL-HBRR	Obligation	-7,082		
Total Obligated:		-7,082	Total:	-7,082	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		04/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(080)		Jack Tone Road @ Mosher Creek Br# 29C-081				
10-955993		Replace Barrier Rail				
10PAGE 4-10, 10SJ009						
PR056384						
	04/19/1999	BRL-HBRR	Obligation	-8,853		
	02/15/2001	BRL-HBRR	Obligation	-41,741	-41,741	
Total Obligated:		-50,594	Total:	-50,594	-41,741	0
Total Encumbered:		50,594				
Total Expended:		0				
Date of Last Activity:		06/11/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
STPLX-5929(081)		Jack Tone Road @ Bear Creek Br# 29C-077				
10-955994		Replace Barrier Rail				
10PAGE 4-10, 10SJ009						
PR056385						
	04/19/1999	BRL-HBRR	Obligation	-9,738		
	02/15/2001	BRL-HBRR	Obligation	-61,970	-61,970	
Total Obligated:		-71,708	Total:	-71,708	-61,970	0
Total Encumbered:		71,708				
Total Expended:		0				
Date of Last Activity:		06/14/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Joaquin County (5929)				
STPLX-5929(106)		at the Mckinley Avenue Bridge (Br# 29C-0033) across the French Camp Slough.				
10-956091		Bridge Rail				
10SJ009						
PR064644						
	01/19/2001	BRL-HBRR	Obligation	-7,967	-7,967	
Total Obligated:		-7,967	Total:	-7,967	-7,967	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/19/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(116)		at the Lower Sacramento Road Bridge (Br# 29C-0393) across Dry Creek.				
10-956131		Bridge Rail				
10SJ009						
PR064645						
	01/19/2001	BRL-HBRR	Obligation	-25,231	-25,231	
Total Obligated:		-25,231	Total:	-25,231	-25,231	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/19/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
STPLX-5929(117)		at the Escalon-Bellota Road Bridge (Br# 29C-0149) across Channel B.				
10-956132		Bridge Rail				
10SJ009						
PR064544						
	01/10/2001	BRL-HBRR	Obligation	-7,967	-7,967	
Total Obligated:		-7,967	Total:	-7,967	-7,967	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/10/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		San Joaquin County (5929)				
STPLX-5929(118)		at the Escalon-Bellota Road Bridge (Br# 29C-0148) across Channel C.				
10-956133		Bridge Rail				
10SJ009						
PR064528						
	01/10/2001	BRL-HBRR	Obligation	-7,967	-7,967	
Total Obligated:		-7,967	Total:	-7,967	-7,967	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/10/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BHLS-5929(119)		Wilson Way Bridge (Br # 29C-0048) across the Stockton Diverting Canal.				
10-956134		Bridge Rehabilitation				
10SJ009						
PR064791						
	01/22/2001	Q10-HBRR	Obligation	-168,800	-168,800	
Total Obligated:		-168,800	Total:	-168,800	-168,800	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/22/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRLO-5929(120)		River Road Bridge (Br# 29C-0316) across the San Joaquin Irrigation District Canal.				
10-956135		Bridge Replacement				
10SJC009						
PR064792						
	01/22/2001	Q11-HBRR	Obligation	-41,600	-41,600	
Total Obligated:		-41,600	Total:	-41,600	-41,600	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/22/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Joaquin County (5929)				
BRRS-F101(001)		LOWER SACRAMENTO RD. @ PIXLEY SLOUGH - BR NO 29C-137.				
- -						
PR001203						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		32,000				
Total Expended:		28,751				
Date of Last Activity:		06/09/1992				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: San Joaquin County Council Of Goverments (6088)						
		Stockton (5008)				
CRP-L089(608)		VARIOUS LOCATIONS THROUGHOUT CITY.				
10-104974		SEISMIC RETROFIT				
PR002373						
	/ /	113-Seismic	Obligation	-12,880		
	03/31/1998	113-Seismic	Obligation	3,531		
Total Obligated:		-9,348	Total:	-9,348	0	0
Total Encumbered:		10,886				
Total Expended:		10,886				
Date of Last Activity:		03/31/1998				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRRS-W813(006)						
PR001304						
	/ /	118-HBRR	Obligation	-13,781		
	/ /	118-HBRR	Obligation	-49,600		
Total Obligated:		-63,381	Total:	-63,381	0	0
Total Encumbered:		63,381				
Total Expended:		63,381				
Date of Last Activity:		10/10/1997				
8H, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRRS-W813(007)		ELLIOT RD. @ DRY CREEK BR. NO. 29C-249				
- -						
PR001305						
	/ /	118-HBRR	Obligation	-459,816		
Total Obligated:		-459,816	Total:	-459,816	0	0
Total Encumbered:		459,816				
Total Expended:		459,816				
Date of Last Activity:		05/29/1992				
9I, FINAL VOUCHER PAID						
		San Joaquin County (5929)				
BRRS-W815(004)						
PR001306						
	/ /	118-HBRR	Obligation	-1,919,200		
	/ /	118-HBRR	Obligation	-527,337		
Total Obligated:		-2,446,537	Total:	-2,446,537	0	0
Total Encumbered:		2,456,849				
Total Expended:		349,649				
Date of Last Activity:		05/06/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-14,902,415	-498,113	0
San Joaquin County Council Of Goverments			**Balance:**	-14,902,415	-498,113	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BRSOS-0099(018)						
PR001466						
	/ /	117-HBRR	Obligation	-846,320		
	/ /	117-HBRR	Obligation	75,957		
Total Obligated:		-770,362	Total:	-770,362	0	0
Total Encumbered:		770,363				
Total Expended:		0				
Date of Last Activity:		03/09/1988				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRSOS-0099(019)						
PR001467						
	/ /	117-HBRR	Obligation	-160,000		
	/ /	117-HBRR	Obligation	-1,124,927		
Total Obligated:		-1,284,927	Total:	-1,284,927	0	0
Total Encumbered:		1,284,927				
Total Expended:		1,084,927				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRSOS-0099(024)						
PR001468						
	/ /	117-HBRR	Obligation	-676,160		
	/ /	117-HBRR	Obligation	83,121		
Total Obligated:		-593,038	Total:	-593,038	0	0
Total Encumbered:		593,038				
Total Expended:		0				
Date of Last Activity:		03/31/1988				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRSOS-0099(025)						
PR001469						
	/ /	117-HBRR	Obligation	-746,000		
	/ /	117-HBRR	Obligation	130,852		
Total Obligated:		-615,147	Total:	-615,147	0	0
Total Encumbered:		615,147				
Total Expended:		0				
Date of Last Activity:		11/21/1987				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRSOS-0099(028)						
PR001470						
	/ /	114-HBRR	Obligation	-97,599		
	/ /	117-HBRR	Obligation	-8,000		
	/ /	117-HBRR	Obligation	499		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BRSOS-0099(028)						
PR001470						
	/ /	114-HBRR	Obligation	4,000		
Total Obligated:		-101,099	Total:	-101,099	0	0
Total Encumbered:		101,099				
Total Expended:		0				
Date of Last Activity:		11/28/1990				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRSOS-0099(029)						
PR001471						
	/ /	114-HBRR	Obligation	-344,000		
	/ /	117-HBRR	Obligation	-36,000		
	/ /	114-HBRR	Obligation	-155,756		
Total Obligated:		-535,756	Total:	-535,756	0	0
Total Encumbered:		535,756				
Total Expended:		122,216				
Date of Last Activity:		11/06/1991				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(033)						
PR001113						
	/ /	117-HBRR	Obligation	-312,000		
	/ /	117-HBRR	Obligation	-45,385		
Total Obligated:		-357,385	Total:	-357,385	0	0
Total Encumbered:		357,385				
Total Expended:		357,385				
Date of Last Activity:		08/28/1990				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(034)						
PR001114						
	/ /	117-HBRR	Obligation	-617,306		
Total Obligated:		-617,306	Total:	-617,306	0	0
Total Encumbered:		617,306				
Total Expended:		617,306				
Date of Last Activity:		03/14/1991				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(035)						
PR001115						
	/ /	117-HBRR	Obligation	-320,000		
	/ /	117-HBRR	Obligation	-56,186		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-376,186	Total:	-376,186	0	0
Total Encumbered:		376,186				
Total Expended:		376,186				
Date of Last Activity:		06/14/1990				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(036)						
PR001116						
	/ /	117-HBRR	Obligation	-524,080		
Total Obligated:		-524,080	Total:	-524,080	0	0
Total Encumbered:		524,080				
Total Expended:		524,080				
Date of Last Activity:		05/17/1993				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(037)						
PR001117						
	/ /	114-HBRR	Obligation	-138,401		
Total Obligated:		-138,401	Total:	-138,401	0	0
Total Encumbered:		138,401				
Total Expended:		138,401				
Date of Last Activity:		12/06/1991				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(040)						
PR001118						
	/ /	117-HBRR	Obligation	-126,560		
	/ /	114-HBRR	Obligation	-5,655		
Total Obligated:		-132,215	Total:	-132,215	0	0
Total Encumbered:		132,215				
Total Expended:		132,215				
Date of Last Activity:		12/06/1991				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(041)		On Sonora Rd. at Little John Creek. Br #38C-021				
PR001119						
	/ /	117-HBRR	Obligation	-542,109		
Total Obligated:		-542,109	Total:	-542,109	0	0
Total Encumbered:		542,109				
Total Expended:		542,109				
Date of Last Activity:		08/06/1992				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(042)		ON CLARIBEL RD AT BRANCH OF DRY CREEK NO. 1, BR. NO. 38C-015.				
10-955433						
PR001120						
	/ /	117-HBRR	Obligation	-80,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		80,000				
Total Expended:		80,000				
Date of Last Activity:		03/05/1993				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(043)		SONORA ROAD AT LITTLE JOHN CREEK - BR. NO. 38C-0024.				
10-955397		Bridge Replacement - PE only				
PR001121						
	/ /	117-HBRR	Obligation	-277,094		
	02/23/2001	117-HBRR	Obligation	96,588	96,588	
Total Obligated:		-180,505	Total:	-180,505	96,588	0
Total Encumbered:		180,505				
Total Expended:		180,505				
Date of Last Activity:		02/23/2001				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(044)		FRANKINHEIMER RD @ LITTLE JOHNS CREEK, BR. NO. 38C-45				
- -						
PR001122						
	/ /	117-HBRR	Obligation	-459,236		
Total Obligated:		-459,236	Total:	-459,236	0	0
Total Encumbered:		459,236				
Total Expended:		459,236				
Date of Last Activity:		08/21/1992				
9I, FINAL VOUCHER PAID						
		Modesto (5059)				
BROS-0099(050)		CARVER RD @ M.I.D. LATERAL #6, BR. NO. 38C-248				
PR001123						
	/ /	117-HBRR	Obligation	-139,280		
Total Obligated:		-139,280	Total:	-139,280	0	0
Total Encumbered:		139,280				
Total Expended:		139,280				
Date of Last Activity:		11/15/1991				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BROS-0099(051)		In Stanislaus County on Morris Rd. @ Orestimba Creek - Br. #38C-42				
10-955270		Bridge Replacement				
PR001124						
	/ /	117-HBRR	Obligation	-94,895		
Total Obligated:		-94,895	Total:	-94,895	0	0
Total Encumbered:		94,895				
Total Expended:		94,895				
Date of Last Activity:		10/13/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BROS-0099(052)		DUNTON RD AT HOODS CREEK, BR. NO. 38C-162.				
10-955432						
PR001125						
	/ /	117-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		80,000				
Total Expended:		80,000				
Date of Last Activity:		03/05/1993				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRLO-0099(055)		Anderson Rd @ Orestimba Creek (BR. NO. 38C-012). (PE only. Construction under				
10-955399		BRLO-5938(098))				
		Bridge Replacement				
10N/A						
PR001126						
	/ /	117-HBRR	Obligation	-68,696		
	07/31/2000	117-HBRR	Obligation	-23,414		
	07/28/2000	117-HBRR	Obligation	-68,696		
Total Obligated:		-160,806	Total:	-160,806	0	0
Total Encumbered:		160,806				
Total Expended:		68,696				
Date of Last Activity:		08/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Stanislaus County (5938)				
BROS-0099(056)		KILBURN ROAD AT ORESTIMBA CREEK. BR. NO.38C-168.				
10-955400		HBRR Bridge replacement				
PR001127						
	/ /	117-HBRR	Obligation	-38,641		
Total Obligated:		-38,641	Total:	-38,641	0	0
Total Encumbered:		38,641				
Total Expended:		38,641				
Date of Last Activity:		07/14/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modesto (5059)				
BROS-0099(057)		EL VECINO AVENUE AT M.I.D. LATERAL NO. 4, BRIDGE NO. 38C-135.				
- -						
PR001128						
	/ /	117-HBRR	Obligation	-12,578		
Total Obligated:		-12,578	Total:	-12,578	0	0
Total Encumbered:		12,578				
Total Expended:		12,578				
Date of Last Activity:		01/22/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BROS-0099(058)		ROBERTS FERRY RD AT TUOLUMNE RIVER. BR. NO. 38C-005				
10-955398		Bridge Replacement				
10STA02Y						
PR001129						
	/ /	117-HBRR	Obligation	-101,326		
	08/28/1998	117-HBRR	Obligation	-290,318		
Total Obligated:		-391,644	Total:	-391,644	0	0
Total Encumbered:		408,317				
Total Expended:		25,086				
Date of Last Activity:		09/13/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modesto (5059)				
BRLO-5059(003)		El Vencino Ave. Replace Br. w/conc. pipe				
10-105664						
PR000301						
	/ /	117-HBRR	Obligation	-203,371		
Total Obligated:		-203,371	Total:	-203,371	0	0
Total Encumbered:		203,371				
Total Expended:		203,371				
Date of Last Activity:		01/26/1996				
9I, FINAL VOUCHER PAID						
		Modesto (5059)				
BRLS-5059(012)		SEVENTH ST. @ TUOLUMNE RIVER BR # 38C-0023				
10-955540		BRIDGE REPLACEMENT				
PR000571						
	/ /	118-HBRR	Obligation	-64,800		
	09/28/1998	114-HBRR	Obligation	-135,200		
Total Obligated:		-200,000	Total:	-200,000	0	0
Total Encumbered:		200,000				
Total Expended:		31,033				
Date of Last Activity:		03/03/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modesto (5059)				
STPLX-5059(013)		Carpenter Rd @ Tuolumne River Bridge # 38C-0050				
10-955544		Replace Bridge Rails				
PR020029						
	/ /	BRP-HBRR	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		22,132				
Total Expended:		0				
Date of Last Activity:		09/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Modesto (5059)				
STPLZ-5059(054)		9th Street @ Tuolumne River Br # 38C-061				
10-107554		Seismic Retrofit - Bridge Replacement				
1010-STA02Y, 10N/A						
PR050402						
	04/27/1998	BMS-Seismic	Obligation	-1,334,147		
	08/02/2000	BMG-Seismic	Obligation	-212,472		
Total Obligated:		-1,546,619	Total:	-1,546,619	0	0
Total Encumbered:		1,719,472				
Total Expended:		326,509				
Date of Last Activity:		08/22/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Modesto (5059)				
BRLSZA-5059(064)						
PR055861						
	03/28/1999	BMQ-Seismic	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		03/28/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Riverbank (5255)				
BHLO-5255(016)		Morrill Road across the Modesto Main Canal (Br# 38C-0229).				
10-956098		Bridge Rehabilitation				
1001STA149B, 10N/A						
PR062821						
	07/26/2000	Q11-HBRR	Obligation	-16,000		
	03/06/2001	Q11-HBRR	Obligation	-44,000	-44,000	
Total Obligated:		-60,000	Total:	-60,000	-44,000	0
Total Encumbered:		60,000				
Total Expended:		3,200				
Date of Last Activity:		05/01/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Waterford (5406)				
BRLS-5406(002)		Hickman Rd @ Tuolumne River Bridge # 38C-0004				
10-955545		Rehabilitate Bridge				
PR000604						
	/ /	118-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		0				
Date of Last Activity:		09/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BRLO-5938(001)		Claribel Rd. @ Dry Ck. Branch #38C-015				
- -						
PR000462						
	/ /	117-HBRR	Obligation	-372,965		
Total Obligated:		-372,965	Total:	-372,965	0	0
Total Encumbered:		372,965				
Total Expended:		372,965				
Date of Last Activity:		08/22/1994				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRLO-5938(002)		Dunton Rd. @ Hood Ck. #38C-162				
PR000463						
	/ /	117-HBRR	Obligation	-213,557		
Total Obligated:		-213,557	Total:	-213,557	0	0
Total Encumbered:		213,557				
Total Expended:		213,557				
Date of Last Activity:		05/08/1995				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
STPLZ-5938(003)		Seismic Retrofit				
PR066156						
	09/28/1998	113-Seismic	Obligation	-3,895,200		
Total Obligated:		-3,895,200	Total:	-3,895,200	0	0
Total Encumbered:		4,869,000				
Total Expended:		0				
Date of Last Activity:		05/07/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(005)		In Stanislaus County Cooperstown Rd @ Gallup Creek Bridge #38C-170				
10-955710		Pavement Rehab				
PR000464						
	/ /	114-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		08/13/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(006)		Timbell Rd @ Dry Ck #38C-0073				
10-955570		BRIDGE REPLACEMENT				
PR000465						
	/ /	114-HBRR	Obligation	-64,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-64,000	Total:	-64,000	0	0
Total Encumbered:		64,000				
Total Expended:		0				
Date of Last Activity:		06/29/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(007)		Crabtree Rd @ Dry Ck BR # 38C-009				
10-955530		BRIDGE REPLACEMENT				
PR000466						
	/ /	114-HBRR	Obligation	-48,000		
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		38,058				
Date of Last Activity:		07/25/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Stanislaus County (5938)				
STPLZ-5938(037)		River Rd. @ SJ River				
10-106734		Seismic retrofit				
PR020347						
	/ /	BMS-Seismic	Obligation	-35,412		
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		40,000				
Total Expended:		0				
Date of Last Activity:		06/16/1994				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLS-5938(038)		Morris Rd @ Orestimba Creek Br # 38C-42				
10-107174		REPLACE BRIDGE				
PR000661						
	/ /	118-HBRR	Obligation	-540,092		
Total Obligated:		-540,092	Total:	-540,092	0	0
Total Encumbered:		540,092				
Total Expended:		540,092				
Date of Last Activity:		12/31/1996				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRLO-5938(039)		Cooperstown Rd @ Rydberg Creek Br # 38C-257				
10-107244		HBRR Bridge replacement				
PR000467						
	/ /	117-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		0				
Date of Last Activity:		03/16/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BRLO-5938(040)		Faith Home Rd @ T.I.D. Lateral 5 1/2 Br # 38C-0052				
10-107254		Replace Bridge				
10IV-15						
PR000468						
	/ /	117-HBRR	Obligation	-139,305		
	12/31/1997	117-HBRR	Obligation	0		
Total Obligated:		-139,304	Total:	-139,304	0	0
Total Encumbered:		139,304				
Total Expended:		139,304				
Date of Last Activity:		12/31/1997				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
STPLX-5938(042)		Las Palmas Ave. @ San Joaquin River Bridge # 38C-0033				
10-955541		Replace Bridge Rail				
10IV-15						
PR020113						
	/ /	BRP-HBRR	Obligation	-13,279		
	09/15/1999	BRL-HBRR	Obligation	-263,709		
	10/26/1999	BRL-HBRR	Obligation	-53,118		
	05/08/2000	BRL-HBRR	Obligation	52,277		
	05/30/2001	BRL-HBRR	Obligation	22,387	22,387	**New1**
Total Obligated:		-255,441	Total:	-255,441	22,387	0
Total Encumbered:		255,441				
Total Expended:		255,441				
Date of Last Activity:		05/30/2001				
9I, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
STPLX-5938(043)		Hickman Rd. @ TID Main Canal Bridge # 38C-0091				
10-955542		Replace Bridge Rail				
PR020114						
	/ /	BRP-HBRR	Obligation	-13,279		
Total Obligated:		-13,279	Total:	-13,279	0	0
Total Encumbered:		13,279				
Total Expended:		0				
Date of Last Activity:		09/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
STPLX-5938(044)		Shilo Rd @ Tuolumne River Bridge # 38C-0018				
10-955543		Replace Bridge Rails				
10IV-15						
PR020115						
	/ /	BRP-HBRR	Obligation	-13,279		
	09/15/1999	BRL-HBRR	Obligation	-238,867		
	09/28/1999	BRP-HBRR	Obligation	-53,118		
	05/08/2000	BRL-HBRR	Obligation	71,893		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-174,733	Total:	-233,371	0	0
Total Encumbered:		174,733				
Total Expended:		174,733				
Date of Last Activity:		06/14/2001				
8H, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BRLO-5938(045)		Anderson Rd. @ S.J. King R. Main Canal Bridge # 38C-0183				
10-955546		Convert to Culvert				
PR000469						
	/ /	117-HBRR	Obligation	-16,000		
Total Obligated:		-16,000	Total:	-16,000	0	0
Total Encumbered:		16,000				
Total Expended:		0				
Date of Last Activity:		09/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(046)		BELL RD. @ ORESTIMBA CK. BRIDGE NO. 38-CLW2				
10-107314		LOW WATER CULVERT				
PR000470						
	/ /	117-HBRR	Obligation	-46,400		
Total Obligated:		-46,400	Total:	-46,400	0	0
Total Encumbered:		46,400				
Total Expended:		0				
Date of Last Activity:		09/30/1995				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(048)		Swanson Road at TID Ceres Main Canal				
10-955611		Bridge/Culvert Replacement				
10IV-15						
PR000471						
	/ /	117-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/01/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BHLO-5938(049)		26 Mile Road at SSJID Main Canal				
10-955612		Bridge/Culvert Replacement				
10IV-15						
PR000182						
	/ /	117-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BHLO-5938(050)		Lambuth Road at SSJID Canal				
10-955613		Bridge/Culvert Replacement				
10IV-15						
PR000183						
	/ /	117-HBRR	Obligation	-17,600		
Total Obligated:		-17,600	Total:	-17,600	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/01/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(051)		Eastin Road at Orestimba Creed Br. No. 38C-LWC1				
10-955614		LWC/Replace Bridge				
10IV-15						
PR000474						
	/ /	117-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(054)		In Stanislaus County on Sonora Road at Little John Creek Br. #38C-0024.				
10-955636		Bridge Replacement				
PR000475						
	/ /	117-HBRR	Obligation	-1,115,322		
Total Obligated:		-1,059,871	Total:	-1,115,322	0	0
Total Encumbered:		1,115,322				
Total Expended:		1,059,871				
Date of Last Activity:		06/13/2001				
8H, FINAL VOUCHER PAID						
		Stanislaus County (5938)				
BHLS-5938(056)		Keys Road @ TID Ceres Main Canal Br.# 38C-193				
10-955712		Bridge Rehabilitation				
10IV-15						
PR000209						
	/ /	118-HBRR	Obligation	-24,000		
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
BHLS-5938(057)		Claribel Road @ MID Main Canal Br.# 38C-114				
10-955713		Bridge Rehabilitation				
10IV-15						
PR000210						
	/ /	118-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(058)						
PR000476						
	/ /	117-HBRR	Obligation	-17,280		
Total Obligated:		-17,280	Total:	-17,280	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(059)						
PR000477						
	/ /	117-HBRR	Obligation	-16,400		
Total Obligated:		-16,400	Total:	-16,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BHLS-5938(060)		Crabtree Rd. @ MID Main Canal Br.# 38C-267				
10-955716		Rehabilitate Bridge				
10IV-15						
PR000211						
	/ /	117-HBRR	Obligation	-40,000		
Total Obligated:		-40,000	Total:	-40,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
STPLZ-5938(071)		Stanislaus County @ Various Bridge Sites				
10-107444		Mandatory Seismic Bridge Retrofit				
1015						
PR020348						
	/ /	BMS-Seismic	Obligation	-146,074		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-146,074	Total:	-146,074	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Stanislaus County (5938)

STPLZ-5938(076)
10-107534
1010-STA02Y
PR050403

Crows Landing Road @ San Joaquin River Br# 38C-010
Seismic Retrofit - Bridge Replacement

	04/27/1998	BMS-Seismic	Obligation	-540,033		
Total Obligated:		-540,033	Total:	-540,033	0	0
Total Encumbered:		610,000				
Total Expended:		0				
Date of Last Activity:		07/13/1998				

4A, PROJECT AUTHORIZATION (INITIATED).

Stanislaus County (5938)

STPLZ-5938(080)
10-107544
1010-STA02Y
PR050388

Santa Fe @ Tuolumne River Br# 38C-003
Seismic Retrofit - Bridge Replacement

	04/27/1998	BMS-Seismic	Obligation	-535,606		
Total Obligated:		-535,606	Total:	-535,606	0	0
Total Encumbered:		605,000				
Total Expended:		0				
Date of Last Activity:		07/13/1998				

4A, PROJECT AUTHORIZATION (INITIATED).

Stanislaus County (5938)

BRLO-5938(083)
10-955928
10NA
PR052282

ROBERT'S FERRY RD @ TUOLUMNE RIVER
BRIDGE REPLACEMENT BR#38C-005

	08/10/1998	117-HBRR	Obligation	-2,332,105		
	02/29/2000	Q11-HBRR	Obligation	-359,107		
Total Obligated:		-3,255,133	Total:	-2,691,212	0	0
Total Encumbered:		3,255,133				
Total Expended:		2,720,732				
Date of Last Activity:		03/31/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Stanislaus County (5938)

BHLO-5938(085)
10-955949
1010-STA02Y
PR054692

In Stanislaus County on Baldwin Road @ TID Ceres Main Canal BR# 38C-151
Bridge Rehabilitation

	01/08/1999	117-HBRR	Obligation	63,000		
	01/19/1999	117-HBRR	Obligation	-63,000		
	01/21/1999	117-HBRR	Obligation	-70,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-70,000	Total:	-70,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		01/21/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(097)		Moorehead Road at CCID Main Canal				
10-956036		Bridge Replacement (BR# 38C-0181)				
10HBRR						
PR059199						
	09/16/1999	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		09/16/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
BRLO-5938(098)		Anderson Road at Orestimba Creek, Br# 38C-0012				
10-956037		Bridge Replacement				
10N/A						
PR062824						
	07/31/2000	Q11-HBRR	Obligation	-516,134		
Total Obligated:		-516,134	Total:	-516,134	0	0
Total Encumbered:		516,134				
Total Expended:		0				
Date of Last Activity:		08/17/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
STPLZ-5938(099)		Shiloh Road Bridge at the Tuolumne River (Br # 38C-018)				
10-956054		Seismic Retrofit				
10SAAG-P59						
PR060844						
	02/14/2000	BMG-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		75,000				
Total Expended:		0				
Date of Last Activity:		02/23/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Stanislaus County (5938)				
STPLZ-5938(100)		Grayson Road Bridge (Bridge # 38C-027).				
10-956055		Seismic Retrofit				
10SAAG-P59						
PR060846						
	02/14/2000	BMG-Seismic	Obligation	-44,265		
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		50,000				
Total Expended:		0				
Date of Last Activity:		02/23/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Stanislaus Council of Governments (6089)						
		Stanislaus County (5938)				
STPLZ-5938(106)		Geer Road Bridge @ Tuolumne River (Br# 38C-0048)				
10-956105		Seismic Retrofit				
10N/A						
PR062956						
	08/15/2000	BMG-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		75,000				
Total Expended:		0				
Date of Last Activity:		02/23/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-22,369,467	74,976	0
		Stanislaus Council of Governments	**Balance:**	-22,369,467	74,976	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Merced County Association Of Goverments (6095)						
		Merced County (5939)				
BRSOS-0047(010)						
PR001401						
	/ /	117-HBRR	Obligation	-658,081		
Total Obligated:		-658,081	Total:	-658,081	0	0
Total Encumbered:		658,082				
Total Expended:		0				
Date of Last Activity:		01/07/1986				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(017)						
- -						
PR001402						
	/ /	117-HBRR	Obligation	-104,400		
	/ /	117-HBRR	Obligation	14,425		
Total Obligated:		-89,974	Total:	-89,974	0	0
Total Encumbered:		89,974				
Total Expended:		0				
Date of Last Activity:		03/18/1985				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(019)						
PR001403						
	/ /	117-HBRR	Obligation	-161,600		
	/ /	117-HBRR	Obligation	304		
Total Obligated:		-161,295	Total:	-161,295	0	0
Total Encumbered:		161,295				
Total Expended:		0				
Date of Last Activity:		02/07/1986				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(020)						
PR001404						
	/ /	117-HBRR	Obligation	-5,600		
	/ /	114-HBRR	Obligation	-68,560		
	/ /	114-HBRR	Obligation	6,768		
Total Obligated:		-67,391	Total:	-67,391	0	0
Total Encumbered:		67,391				
Total Expended:		0				
Date of Last Activity:		12/09/1987				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(021)						
PR001405						
	/ /	117-HBRR	Obligation	-171,200		
	/ /	117-HBRR	Obligation	15,485		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-155,714	Total:	-155,714	0	0
Total Encumbered:		155,714				
Total Expended:		0				
Date of Last Activity:		02/10/1987				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(022)						
PR001406						
	/ /	117-HBRR	Obligation	-228,000		
	/ /	117-HBRR	Obligation	36,406		
Total Obligated:		-191,593	Total:	-191,593	0	0
Total Encumbered:		239,491				
Total Expended:		0				
Date of Last Activity:		04/07/1988				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(023)						
PR001407						
	/ /	114-HBRR	Obligation	-335,200		
	/ /	117-HBRR	Obligation	-25,600		
	/ /	114-HBRR	Obligation	20,728		
	/ /	117-HBRR	Obligation	-20,728		
Total Obligated:		-360,800	Total:	-360,800	0	0
Total Encumbered:		360,800				
Total Expended:		360,800				
Date of Last Activity:		09/15/1985				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(024)						
PR001408						
	/ /	114-HBRR	Obligation	-200,000		
	/ /	114-HBRR	Obligation	27,972		
Total Obligated:		-172,027	Total:	-172,027	0	0
Total Encumbered:		172,027				
Total Expended:		172,027				
Date of Last Activity:		02/17/1987				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(025)						
PR001409						
	/ /	114-HBRR	Obligation	-186,400		
	/ /	117-HBRR	Obligation	-12,800		
	/ /	114-HBRR	Obligation	32,581		
	/ /	117-HBRR	Obligation	905		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-165,712	Total:	-165,712	0	0
Total Encumbered:		165,712				
Total Expended:		165,712				
Date of Last Activity:		10/28/1986				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(026)						
PR001410						
	/ /	117-HBRR	Obligation	-11,200		
	/ /	117-HBRR	Obligation	-120,034		
Total Obligated:		-131,234	Total:	-131,234	0	0
Total Encumbered:		131,234				
Total Expended:		131,234				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRSOS-0047(030)						
PR001412						
	/ /	114-HBRR	Obligation	-162,800		
	/ /	117-HBRR	Obligation	-12,000		
	/ /	114-HBRR	Obligation	13,058		
Total Obligated:		-161,741	Total:	-161,741	0	0
Total Encumbered:		161,741				
Total Expended:		0				
Date of Last Activity:		12/12/1986				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(036)						
PR000965						
	/ /	114-HBRR	Obligation	52,088		
	/ /	114-HBRR	Obligation	-252,000		
Total Obligated:		-199,911	Total:	-199,911	0	0
Total Encumbered:		199,911				
Total Expended:		199,911				
Date of Last Activity:		05/15/1987				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(037)						
PR000966						
	/ /	117-HBRR	Obligation	-159,071		
Total Obligated:		-159,071	Total:	-159,071	0	0
Total Encumbered:		159,142				
Total Expended:		159,071				
Date of Last Activity:		09/13/1990				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Merced County Association Of Goverments (6095)						
		Merced County (5939)				
BROS-0047(038)		FRANKLIN RD AT BEAR CREEK BR. NO. 39C-140				
PR000967						
	/ /	114-HBRR	Obligation	-301,600		
	/ /	117-HBRR	Obligation	-28,929		
	/ /	114-HBRR	Obligation	69,583		
Total Obligated:		-260,945	Total:	-260,945	0	0
Total Encumbered:		260,945				
Total Expended:		260,945				
Date of Last Activity:		12/18/1990				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(039)		On Rose Garden Rd. at Garzas Creek. Br. #39C-105				
PR000968						
	/ /	117-HBRR	Obligation	-155,075		
Total Obligated:		-155,075	Total:	-155,075	0	0
Total Encumbered:		155,076				
Total Expended:		155,076				
Date of Last Activity:		09/11/1991				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(040)						
PR000969						
	/ /	117-HBRR	Obligation	-32,000		
	/ /	117-HBRR	Obligation	-183,278		
Total Obligated:		-215,278	Total:	-215,278	0	0
Total Encumbered:		215,278				
Total Expended:		215,278				
Date of Last Activity:		05/23/1991				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(042)		FRANKLIN RD AT BLACK RASCAL CREEK BR. NO.39C-92				
PR000970						
	/ /	114-HBRR	Obligation	-253,457		
	/ /	117-HBRR	Obligation	-11,625		
Total Obligated:		-265,083	Total:	-265,083	0	0
Total Encumbered:		331,353				
Total Expended:		331,353				
Date of Last Activity:		01/10/1992				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(044)		OAK AVENUE AT BEAR CREEK BRIDGE NO. 39C-320.				
PR000971						
	/ /	117-HBRR	Obligation	-57,280		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-57,280	Total:	-57,280	0	0
Total Encumbered:		68,883				
Total Expended:		68,883				
Date of Last Activity:		12/15/1993				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(047)		GURR ROAD AT BLACK RASCAL CREEK, BR. NO.39C-093.				
10-955406		BRIDGE REPLACEMENT				
10L-10						
PR000972						
	/ /	117-HBRR	Obligation	-55,614		
Total Obligated:		-55,614	Total:	-55,614	0	0
Total Encumbered:		61,266				
Total Expended:		61,266				
Date of Last Activity:		12/23/1996				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BROS-0047(048)		LONE TREE ROAD AT MARIPOSA CREEK, BR. NO. 39C-284.				
10-955407		BRIDGE REPLACEMENT				
PR000973						
	/ /	117-HBRR	Obligation	-25,761		
Total Obligated:		-25,761	Total:	-25,761	0	0
Total Encumbered:		30,000				
Total Expended:		30,000				
Date of Last Activity:		03/29/1996				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLO-5939(001)		Oak Ave. @ Bear Cr Br. #39C-320				
- -						
PR000478						
	/ /	117-HBRR	Obligation	-262,034		
Total Obligated:		-262,034	Total:	-262,034	0	0
Total Encumbered:		327,542				
Total Expended:		327,542				
Date of Last Activity:		02/24/1994				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLO-5939(004)		Lone Tree Br. No. 39C - 284				
10-105504						
PR000480						
	/ /	117-HBRR	Obligation	-196,084		
Total Obligated:		-196,084	Total:	-196,084	0	0
Total Encumbered:		196,084				
Total Expended:		196,084				
Date of Last Activity:		05/02/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Merced County Association Of Goverments (6095)						
		Merced County (5939)				
BRLS-5939(010)		Oakdale Rd. @ Merced Rvr.				
10-106424						
PR000662						
	/ /	118-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		160,000				
Total Expended:		137,600				
Date of Last Activity:		10/30/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Merced County (5939)				
BRLO-5939(012)		Sullivan Rd. @ Main Canal				
10-107084		BRIDGE REPLACEMENT				
PR000481						
	/ /	117-HBRR	Obligation	-339,828		
	10/31/1997	117-HBRR	Obligation	23,426		
Total Obligated:		-316,401	Total:	-316,401	0	0
Total Encumbered:		316,401				
Total Expended:		316,401				
Date of Last Activity:		10/31/1997				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLS-5939(014)		In Merced County on Henry Miller Ave @ Main Canal Bridge # 39C-0056				
10-955547		Rehabilitate Bridge				
10PAGE# D-2						
PR000663						
	/ /	118-HBRR	Obligation	-336,940		
	01/26/1999	118-HBRR	Obligation	34,223		
Total Obligated:		-302,716	Total:	-302,716	0	0
Total Encumbered:		302,716				
Total Expended:		302,716				
Date of Last Activity:		01/26/1999				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLS-5939(015)		In Merced County on Henry Miller Ave @ Outside Canal Br. #39C-0057				
10-955548		Replace Br/Box Culvert				
10PAGE# D-2						
PR000664						
	/ /	118-HBRR	Obligation	-337,513		
	04/26/1999	118-HBRR	Obligation	29,675		
Total Obligated:		-307,837	Total:	-307,837	0	0
Total Encumbered:		307,837				
Total Expended:		307,837				
Date of Last Activity:		04/26/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Merced County Association Of Goverments (6095)						
		Merced County (5939)				
BRLO-5939(016)		GURR RD @ BLACK RASCAL CREEK BRIDGE # 39C-0093				
10-955568		BRIDGE REPLACEMENT				
PR000482						
	/ /	117-HBRR	Obligation	-357,527		
Total Obligated:		-357,527	Total:	-357,527	0	0
Total Encumbered:		357,527				
Total Expended:		357,527				
Date of Last Activity:		03/25/1997				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLO-5939(018)		Third Ave. @ East Canal Br. # 39C-121 in Merced County				
10-955733		Bridge Replacement				
10MER4, 10N/A						
PR000483						
	/ /	117-HBRR	Obligation	-60,000		
	07/08/1998	117-HBRR	Obligation	-314,240		
	07/13/1998	117-HBRR	Obligation	187,120		
	09/18/1998	117-HBRR	Obligation	-11,060		
	09/13/2000	Q11-HBRR	Obligation	-22,491		
	04/11/2001	117-HBRR	Obligation	5,127	5,127	
Total Obligated:		-215,544	Total:	-215,544	5,127	0
Total Encumbered:		215,544				
Total Expended:		215,544				
Date of Last Activity:		04/11/2001				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLO-5939(019)		Dickenson Ferry Road over Bear Creek Br.# 39C-095 in Merced County				
10-955734		Bridge Replacement				
10D-2						
PR000484						
	/ /	117-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		28,000				
Date of Last Activity:		10/24/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Merced County (5939)				
BRLO-5939(020)		Dickenson Ferry Road @ Deane Canal Br. # 39C-280 in Merced County				
10-955735		Bridge Replacement				
10D-2, 10N/A						
PR000485						
	/ /	117-HBRR	Obligation	-60,000		
	09/13/2000	Q11-HBRR	Obligation	-190,800		
	03/06/2001	Q11-HBRR	Obligation	10,800	10,800	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-240,000	Total:	-240,000	10,800	0
Total Encumbered:		240,000				
Total Expended:		149,280				
Date of Last Activity:		06/07/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Merced County (5939)

BRLO-5939(021)
10-955737
10D-2
PR000486

Almond Ave. @ Livingston Canal Br. # 39C-116 in Merced County
Bridge Replacement

	/ /	117-HBRR	Obligation	-47,200		
Total Obligated:		-47,200	Total:	-47,200	0	0
Total Encumbered:		47,200				
Total Expended:		32,000				
Date of Last Activity:		10/25/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Merced County (5939)

BRLO-5939(022)
10-955738
10D-2, 10N/A
PR000487

Van Clief Rd. @ Eastside Canal Br. 39C-122 in Merced County
Bridge Replacement

	/ /	117-HBRR	Obligation	-47,200		
	09/26/2000	Q11-HBRR	Obligation	-346,400		
	11/21/2000	Q11-HBRR	Obligation	-26,400	-26,400	
Total Obligated:		-420,000	Total:	-420,000	-26,400	0
Total Encumbered:		420,000				
Total Expended:		239,360				
Date of Last Activity:		02/15/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Merced County (5939)

STPLZ-5939(025)
10-107434

Field Review and Strategy Meeting for six (6) bridges in Merced County; 39C-0245; 39C-0250; 39C-0252; 39C-0314; 39C-0339 and 39C-0342.
Mandatory Seismic Bridge Retrofit

10B-1
PR020349

	/ /	BMS-Seismic	Obligation	-66,397		
Total Obligated:		-66,397	Total:	-66,397	0	0
Total Encumbered:		75,000				
Total Expended:		11,652				
Date of Last Activity:		02/03/1999				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Merced County (5939)

BRLO-5939(027)
10-955876
10B-1/AMD#6
PR000488

Avenue Two @ Canal Creek Br.# 39C-278
Bridge Replacement

	12/31/1997	117-HBRR	Obligation	-24,000

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-24,000	Total:	-24,000	0	0
Total Encumbered:		24,000				
Total Expended:		22,400				
Date of Last Activity:		03/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Merced County (5939)				
STPLZ-5939(029)		Woo Road @ Delta Mendota Canal BR# 39C-245				
10-107524		Seismic Retrofit - Mandatory Program				
10MER4						
PR050091						
	04/15/1998	BMS-Seismic	Obligation	-35,412		
	11/09/1998	BMS-Seismic	Obligation	-1,770		
	01/22/2001	BMS-Seismic	Obligation	1,891	1,891	
Total Obligated:		-35,290	Total:	-35,290	1,891	0
Total Encumbered:		39,862				
Total Expended:		39,862				
Date of Last Activity:		01/22/2001				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRLS-5939(036)		Arboleda Drive @ Duck Slough Br# 39C-287				
10-956001		Bridge Replacement				
10PAGE B-1						
PR061999						
	05/19/2000	Q10-HBRR	Obligation	-47,200		
Total Obligated:		-47,200	Total:	-47,200	0	0
Total Encumbered:		47,200				
Total Expended:		0				
Date of Last Activity:		06/01/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Merced County (5939)				
CRP-BRLO-L089(305)						
PR002352						
	01/31/1998	117-HBRR	Obligation	-32,000		
Total Obligated:		-62,054	Total:	-32,000	0	0
Total Encumbered:		67,000				
Total Expended:		66,200				
Date of Last Activity:		03/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Merced County (5939)				
BRRS-W771(001)						
- -						
PR001302						
	/ /	118-HBRR	Obligation	-312,856		
Total Obligated:		-312,856	Total:	-312,856	0	0
Total Encumbered:		312,856				
Total Expended:		312,856				
Date of Last Activity:		05/04/1988				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Merced County Association Of Goverments (6095)						
		Merced County (5939)				
BRRS-W771(002)						
PR001303						
	/ /	118-HBRR	Obligation	-169,150		
Total Obligated:		-169,150	Total:	-169,150	0	0
Total Encumbered:		169,294				
Total Expended:		169,150				
Date of Last Activity:		02/13/1992				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRRS-Y919(002)						
PR001330						
	/ /	114-HBRR	Obligation	-94,000		
	/ /	114-HBRR	Obligation	26,384		
Total Obligated:		-67,615	Total:	-67,615	0	0
Total Encumbered:		67,615				
Total Expended:		67,615				
Date of Last Activity:		05/04/1988				
9I, FINAL VOUCHER PAID						
		Merced County (5939)				
BRM-Y955(001)						
PR000833						
	/ /	118-HBRR	Obligation	-327,273		
Total Obligated:		-327,273	Total:	-327,273	0	0
Total Encumbered:		327,273				
Total Expended:		327,273				
Date of Last Activity:		02/20/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-7,676,718	-8,581	0
Merced County Association Of Goverments			**Balance:**	-7,676,718	-8,581	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Alpine County Transportation Commission (6126)						
		Alpine County (5931)				
BROS-0003(003)		Douglas Way/West Fork of Carson River Br.#31C-17				
PR000849						
	/ /	114-HBRR	Obligation	-98,400		
	/ /	117-HBRR	Obligation	98,400		
	/ /	117-HBRR	Obligation	-318,342		
	/ /	114-HBRR	Obligation	98,400		
Total Obligated:		-219,942	Total:	-219,942	0	0
Total Encumbered:		284,939				
Total Expended:		284,939				
Date of Last Activity:		05/05/1989				
9I, FINAL VOUCHER PAID						
		Alpine County (5931)				
BROS-0003(004)						
PR000850						
	/ /	117-HBRR	Obligation	-38,708		
	/ /	114-HBRR	Obligation	-95,509		
Total Obligated:		-134,218	Total:	-134,218	0	0
Total Encumbered:		167,772				
Total Expended:		167,772				
Date of Last Activity:		05/23/1991				
9I, FINAL VOUCHER PAID						
		Alpine County (5931)				
BRRS-W712(001)						
PR001301						
	/ /	114-HBRR	Obligation	-93,200		
	/ /	114-HBRR	Obligation	-43,366		
Total Obligated:		-136,566	Total:	-136,566	0	0
Total Encumbered:		174,611				
Total Expended:		50,283				
Date of Last Activity:		03/05/1991				
9I, FINAL VOUCHER PAID						
			Total Obligations	-490,727	0	0
		Alpine County Transportation Commission	**Balance:**	-490,727	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Amador County Transportation Commission (6127)						
		Amador County (5926)				
BRSOS-0005(003)		Cook Road at Dry Creek; Br. No. 26C-011				
		Bridge Replacement				
PR001347						
	/ /	114-HBRR	Obligation	-14,400		
	/ /	114-HBRR	Obligation	-161,600		
Total Obligated:		-176,000	Total:	-176,000	0	0
Total Encumbered:		176,000				
Total Expended:		70,689				
Date of Last Activity:		05/09/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Amador County (5926)				
BRSOS-0005(004)		Five Mile Road at Sutter Creek; Br. No. 26C-02				
PR001348						
	/ /	117-HBRR	Obligation	-86,384		
Total Obligated:		-86,384	Total:	-86,384	0	0
Total Encumbered:		107,980				
Total Expended:		107,980				
Date of Last Activity:		07/29/1991				
9I, FINAL VOUCHER PAID						
		Amador County (5926)				
BROS-0005(005)						
PR000851						
	/ /	114-HBRR	Obligation	87,600		
	/ /	114-HBRR	Obligation	-87,600		
	/ /	117-HBRR	Obligation	-168,395		
Total Obligated:		-168,395	Total:	-168,395	0	0
Total Encumbered:		284,163				
Total Expended:		284,163				
Date of Last Activity:		06/01/1989				
9I, FINAL VOUCHER PAID						
		Jackson (5141)				
STPLX-0005(007)		on Broadway Street at S. Fork Jackson Creek (Bridge # 26C-005).				
10-955415		Bridge Replacement				
10N/A						
PR000853						
	/ /	114-HBRR	Obligation	-56,000		
	01/31/1998	114-HBRR	Obligation	-24,000		
	05/26/2000	BRL-HBRR	Obligation	-22,132		
	05/26/2000	Q11-HBRR	Obligation	-88,000		
Total Obligated:		-190,132	Total:	-190,132	0	0
Total Encumbered:		190,132				
Total Expended:		71,907				
Date of Last Activity:		06/13/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Amador County Transportation Commission (6127)						
		Amador County (5926)				
BROS-0005(008)						
- -						
PR000854						
	/ /	117-HBRR	Obligation	-131,592		
Total Obligated:		-131,592	Total:	-131,592	0	0
Total Encumbered:		208,532				
Total Expended:		208,532				
Date of Last Activity:		03/14/1994				
9I, FINAL VOUCHER PAID						
		Amador County (5926)				
BROS-0005(009)		Bell Road at Big Indian Creek and East Fork Big Indian Creek;Br. No. 26C26,27				
10-104894						
PR000855						
	/ /	114-HBRR	Obligation	-32,000		
Total Obligated:		-32,000	Total:	-32,000	0	0
Total Encumbered:		40,000				
Total Expended:		40,000				
Date of Last Activity:		02/10/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Amador County (5926)				
BRSOS-0005(010)		Five Mile Road at Sutter Creek; Br. No. 26C-02				
- -						
PR001349						
	/ /	114-HBRR	Obligation	-524,921		
Total Obligated:		-524,921	Total:	-524,921	0	0
Total Encumbered:		750,447				
Total Expended:		750,447				
Date of Last Activity:		04/09/1992				
9I, FINAL VOUCHER PAID						
		Amador County (5926)				
BROS-0005(011)		BUENA VISTA BRIDGE AT JACKSON CREEK. BRIDGE NO 26C-003.				
PR000856						
	/ /	117-HBRR	Obligation	-122,569		
Total Obligated:		-122,569	Total:	-122,569	0	0
Total Encumbered:		85,320				
Total Expended:		85,320				
Date of Last Activity:		06/22/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		Amador County (5926)				
BRLO-5926(003)		Buena Vista Rd @ Jackson Ck Br. #26C-03				
10-105795						
PR000435						
	/ /	117-HBRR	Obligation	-887,200		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-887,200	Total:	-887,200	0	0
Total Encumbered:		1,324,000				
Total Expended:		1,113,193				
Date of Last Activity:		05/03/1995				

7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).

Amador County (5926)

STPLX-5926(006)
10-107284
10FSTIP-27
PR020093

Latrobe Road Bridge (Bridge No. 26C0009) and Carbondale Road Bridge (Bridge No. 26C0017).
Bridge Rail

	/ /	BRP-HBRR	Obligation	-12,217		
	06/15/1999	BRP-HBRR	Obligation	-13,457		
	02/29/2000	BRL-HBRR	Obligation	-94,372		
	05/08/2000	BRL-HBRR	Obligation	-19,471		
Total Obligated:		-139,517	Total:	-139,517	0	0
Total Encumbered:		139,517				
Total Expended:		25,673				
Date of Last Activity:		05/25/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Amador County (5926)

BRLO-5926(007)
10-955606
1016(FSTIP)
PR000436

Volcano Road at Sutter Creek
Bridge Replacement Br. No. 26C-041

	/ /	117-HBRR	Obligation	-68,000		
Total Obligated:		-68,000	Total:	-68,000	0	0
Total Encumbered:		68,000				
Total Expended:		59,012				
Date of Last Activity:		02/14/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Amador County (5926)

BRLO-5926(008)
10-955607
1016(FSTIP)
PR000437

Fiddle Town Road at North Dry Creek Br. No. 26C0020
Bridge Replacement

	/ /	117-HBRR	Obligation	-66,400		
	03/05/1999	117-HBRR	Obligation	-76,000		
	12/19/2000	Q11-HBRR	Obligation	-6,400	-6,400	
	12/19/2000	117-HBRR	Obligation	-33,600	-33,600	
Total Obligated:		-182,400	Total:	-182,400	-40,000	0
Total Encumbered:		182,400				
Total Expended:		95,495				
Date of Last Activity:		01/17/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Amador County Transportation Commission (6127)						
		Amador County (5926)				
BRLO-5926(011)		Cook Road @ Dry Creek Br. # 26C-011				
10-955720		Bridge Replacement				
1016(FSTIP)						
PR000438						
	/ /	117-HBRR	Obligation	-728,240		
Total Obligated:		-728,240	Total:	-728,240	0	0
Total Encumbered:		728,240				
Total Expended:		697,552				
Date of Last Activity:		11/12/1997				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Amador County (5926)				
BENSTPL-5926(014)		WEST MARLETTE/FIVE MILE ROADS				
10-955882		EL NINO PREPAREDNESS-SCOUR PROT/SLOPE STABILIZATION				
1088-VAR003						
PR000140						
	12/31/1997	BEN-HBRR	Obligation	-885		
	12/31/1997	BEN-HBRR	Obligation	-34,527		
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		35,412				
Total Expended:		32,047				
Date of Last Activity:		04/23/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Amador County (5926)				
BRRS-RS-W701(001)						
- -						
PR001218						
	/ /	114-HBRR	Obligation	-372,800		
	/ /	114-HBRR	Obligation	-7,166		
Total Obligated:		-457,386	Total:	-379,966	0	0
Total Encumbered:		564,751				
Total Expended:		0				
Date of Last Activity:		12/23/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-3,852,729	-40,000	0
Amador County Transportation Commission			**Balance:**	-3,852,729	-40,000	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Calaveras County Council of Governments (6128)						
		Calaveras County (5930)				
BRSOS-0009(003)						
PR001352						
	/ /	117-HBRR	Obligation	-82,021		
	/ /	117-HBRR	Obligation	20,052		
	/ /	114-HBRR	Obligation	-24,098		
Total Obligated:		-86,066	Total:	-86,066	0	0
Total Encumbered:		86,066				
Total Expended:		0				
Date of Last Activity:		09/30/1988				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BROS-0009(004)						
PR000864						
	/ /	117-HBRR	Obligation	-211,969		
	/ /	114-HBRR	Obligation	-70,400		
Total Obligated:		-282,369	Total:	-282,369	0	0
Total Encumbered:		282,369				
Total Expended:		282,369				
Date of Last Activity:		05/07/1991				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BROS-0009(005)		IN VALLECITO ON MAIN STREET AT COYOTE CREEK, BR. NO. 30C-15.				
10-155420						
PR000865						
	08/12/2000	117-HBRR	Obligation	-20,000		
Total Obligated:		-92,989	Total:	-20,000	0	0
Total Encumbered:		92,989				
Total Expended:		72,989				
Date of Last Activity:		12/27/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Calaveras County (5930)				
BROS-0009(006)		DOGTOWN ROAD AT SAN ANTONIO CREEK, BR. NO. 30C-052. Con under BRLO-5930(021).				
10-955421						
10N/A						
PR000866						
	05/09/2000	117-HBRR	Obligation	-15,384		
Total Obligated:		-93,328	Total:	-15,384	0	0
Total Encumbered:		93,328				
Total Expended:		93,328				
Date of Last Activity:		09/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Calaveras County Council of Governments (6128)						
		Calaveras County (5930)				
BRLO-5930(001)		Poole Station Road at Calavaritas Creek				
10-107184		(Bridge # 30C-0035).				
		Bridge Replacement				
10CALCOGP27						
PR000651						
	/ /	114-HBRR	Obligation	-101,600		
	05/26/2000	Q11-HBRR	Obligation	-779,924		
Total Obligated:		-881,524	Total:	-881,524	0	0
Total Encumbered:		881,524				
Total Expended:		62,933				
Date of Last Activity:		06/26/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Calaveras County (5930)				
BRLO-5930(004)		Southworth Road at Bear Creek (Br# 30C-078).				
10-106121		Bridge Replacement				
10PAGE 27						
PR000448						
	/ /	117-HBRR	Obligation	-50,000		
	11/13/1998	117-HBRR	Obligation	-30,000		
	03/08/2000	Q11-HBRR	Obligation	-20,000		
	05/11/2000	Q11-HBRR	Obligation	-512,219		
	08/02/2000	Q11-HBRR	Obligation	-51,741		
	11/03/2000	Q11-HBRR	Obligation	-3,200	-3,200	
Total Obligated:		-667,160	Total:	-667,160	-3,200	0
Total Encumbered:		667,160				
Total Expended:		597,072				
Date of Last Activity:		03/01/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Calaveras County (5930)				
BRLS-5930(007)		SR 26 @ Stone Corral Creek BR.# 30C-0023 & @ Indian Creek			BR.# 30C-024	
10-107274		Replace 2 Bridges				
1088-VAR003						
PR000653						
	/ /	118-HBRR	Obligation	1,039,200		
	/ /	118-HBRR	Obligation	-1,200,000		
	/ /	118-HBRR	Obligation	-1,039,200		
	06/15/2000	118-HBRR	Obligation	-670		
Total Obligated:		-1,200,670	Total:	-1,200,670	0	0
Total Encumbered:		1,500,000				
Total Expended:		1,497,218				
Date of Last Activity:		04/27/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Calaveras County Council of Governments (6128)						
		Calaveras County (5930)				
BRLS-5930(008)		POOLE STATION RD @ SAN ANTONIO CREEK BR # 30C-0055				
10-955538		BRIDGE REPLACEMENT				
PR000654						
	/ /	118-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		80,000				
Total Expended:		10,447				
Date of Last Activity:		03/18/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Calaveras County (5930)				
BRLS-5930(009)		Pool Station Road at San Domingo Creek Br. No. 30C-054				
10-955610		Bridge Replacement				
1033(FSTIP)						
PR000655						
	/ /	118-HBRR	Obligation	-84,000		
Total Obligated:		-84,000	Total:	-84,000	0	0
Total Encumbered:		84,000				
Total Expended:		11,648				
Date of Last Activity:		03/18/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Calaveras County (5930)				
BRLS-5930(015)		Railroad Flat Road @ South Fork Mokelumne River Br# 30C-037				
10-955955		Bridge Replace				
1088-VAR003						
PR053460						
	10/22/1998	114-HBRR	Obligation	-16,000		
	04/19/1999	114-HBRR	Obligation	-732,240		
	09/28/1999	114-HBRR	Obligation	-81,260		
	01/22/2001	114-HBRR	Obligation	34,286	34,286	
Total Obligated:		-795,213	Total:	-795,213	34,286	0
Total Encumbered:		795,213				
Total Expended:		795,213				
Date of Last Activity:		01/22/2001				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BRLOZE-5930(019)		Middle Bar Road @ Mokelumne River, Bridge No. 30C-0016				
10-956026		Seismic Determination/Retrofit				
10N/A						
PR058819						
	08/26/1999	BME-Seismic	Obligation	-60,000		
	02/29/2000	BME-Seismic	Obligation	-54,800		
	05/31/2000	BME-Seismic	Obligation	-334,274		
	09/01/2000	BME-Seismic	Obligation	-162,776		
	11/03/2000	BME-Seismic	Obligation	-1,200	-1,200	

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-613,050	Total:	-613,050	-1,200	0
Total Encumbered:		725,319				
Total Expended:		672,183				
Date of Last Activity:		03/01/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Calaveras County (5930)

BRLO-5930(021)
10-956070
10NA
PR061819

Dogtown Road @ San Antonio Creek BR# 30C-0052
Bridge Replacement

	05/09/2000	Q11-HBRR	Obligation	-474,445		
	08/09/2000	Q11-HBRR	Obligation	27,778		
Total Obligated:		-446,667	Total:	-446,667	0	0
Total Encumbered:		446,667				
Total Expended:		401,956				
Date of Last Activity:		03/01/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Calaveras County (5930)

STPLZ-5960(016)
PR054285

	12/11/1998	BMS-Seismic	Obligation	-75,000		
	08/26/1999	BMS-Seismic	Obligation	75,000		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		08/26/1999				

The total federal funds on this project from this program and MPO/RTPA are ZERO.
Total obligated amounts reflect other federal programs.

4A, PROJECT AUTHORIZATION (INITIATED).

Calaveras County (5930)

CRP-BRLS-L089(924)
PR051620

	06/23/1998	114-HBRR	Obligation	-24,000		
	08/06/1998	114-HBRR	Obligation	-24,000		
	06/28/1998	114-HBRR	Obligation	24,000		
	09/28/1999	114-HBRR	Obligation	-5,491		
	/ /	118-HBRR	Obligation	-103,044		
	08/24/1998	118-HBRR	Obligation	-103,044		
	08/28/1998	118-HBRR	Obligation	103,044		
Total Obligated:		-132,535	Total:	-132,535	0	0
Total Encumbered:		132,535				
Total Expended:		132,535				
Date of Last Activity:		09/07/2000				

9I, FINAL VOUCHER PAID

Calaveras County (5930)

BRRS-W706(002)
- -
PR001297

	/ /	118-HBRR	Obligation	-121,440		
	/ /	118-HBRR	Obligation	5,255		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-116,184	Total:	-116,184	0	0
Total Encumbered:		155,956				
Total Expended:		0				
Date of Last Activity:		07/23/1987				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BRRS-W706(003)						
PR001298						
	/ /	114-HBRR	Obligation	-340,392		
Total Obligated:		-340,392	Total:	-340,392	0	0
Total Encumbered:		340,392				
Total Expended:		340,392				
Date of Last Activity:		10/03/1991				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BRRS-W706(004)						
PR001299						
	/ /	114-HBRR	Obligation	-444,097		
Total Obligated:		-444,097	Total:	-444,097	0	0
Total Encumbered:		444,097				
Total Expended:		444,097				
Date of Last Activity:		12/22/1993				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BRRS-W903(003)		ROCK CREEK RD @ ROCK CR. BR. NO. 30C-004.				
PR001308						
	/ /	118-HBRR	Obligation	-35,628		
Total Obligated:		-35,628	Total:	-35,628	0	0
Total Encumbered:		35,628				
Total Expended:		35,628				
Date of Last Activity:		12/11/1991				
9I, FINAL VOUCHER PAID						
		Calaveras County (5930)				
BRRS-W903(004)		ROCK CREEK RD. AT ROCK CREEK BR. NO. 30C-004				
PR001309						
	/ /	118-HBRR	Obligation	-237,365		
Total Obligated:		-237,365	Total:	-237,365	0	0
Total Encumbered:		237,365				
Total Expended:		237,365				
Date of Last Activity:		06/11/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-6,478,308	29,886	0
Calaveras County Council of Governments			**Balance:**	-6,478,308	29,886	0
			(Includes prior FFY carry over.) Amount Loaned:	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Mariposa County Transportation Commission (6139)						
		Mariposa County (5940)				
BRSOS-0043(002)						
PR001400						
	/ /	117-HBRR	Obligation	-116,000		
	/ /	117-HBRR	Obligation	-9,004		
Total Obligated:		-125,004	Total:	-125,004	0	0
Total Encumbered:		156,255				
Total Expended:		35,251				
Date of Last Activity:		04/25/1988				
9I, FINAL VOUCHER PAID						
		Mariposa County (5940)				
BROS-0043(003)		INDIAN PEAK RD @ MIDDLE FORK CHOWCHILLA RIVER BR # 40C-0041				
		BRIDGE REPLACEMENT				
PR000950						
	/ /	117-HBRR	Obligation	-356,401		
Total Obligated:		-356,401	Total:	-356,401	0	0
Total Encumbered:		356,401				
Total Expended:		356,401				
Date of Last Activity:		09/01/1998				
9I, FINAL VOUCHER PAID						
		Mariposa County (5940)				
BRLS-5940(004)		Darrah Rd. @ Chowchilla Rvr. BR # 40C-0033				
10-107094		BRIDGE REHABILITATION				
PR000665						
	/ /	118-HBRR	Obligation	-45,600		
Total Obligated:		-45,600	Total:	-45,600	0	0
Total Encumbered:		45,600				
Total Expended:		35,166				
Date of Last Activity:		09/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mariposa County (5940)				
BRLS-5940(005)		Indian Gulch Rd. @ Bear Ck. BR # 40C-0059				
10-107104		BRIDGE REPLACEMENT				
PR000666						
	/ /	118-HBRR	Obligation	-49,600		
Total Obligated:		-49,600	Total:	-49,600	0	0
Total Encumbered:		49,600				
Total Expended:		14,130				
Date of Last Activity:		02/07/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mariposa County (5940)				
BRLS-5940(006)		Old Toll Rd. @ Bear Ck. BR # 40C-0057				
10-107114		BRIDGE REPLACEMENT				
PR000667						
	/ /	118-HBRR	Obligation	-48,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-48,000	Total:	-48,000	0	0
Total Encumbered:		48,000				
Total Expended:		17,620				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mariposa County (5940)				
BRLS-5940(007)		Triangle Rd. @ Snow Ck. BR # 40C-0034				
10-107124		BRIDGE REHABILITATION				
PR000668						
	/ /	118-HBRR	Obligation	-45,600		
Total Obligated:		-45,600	Total:	-45,600	0	0
Total Encumbered:		45,600				
Total Expended:		13,277				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Mariposa County (5940)				
BRLS-5940(010)		Dogtown Road @ Maxwell Creek Br. # 40C-0038				
10-955843		Bridge Replacement				
1088-VAR003						
PR000669						
	/ /	118-HBRR	Obligation	-58,400		
Total Obligated:		-58,400	Total:	-58,400	0	0
Total Encumbered:		58,400				
Total Expended:		2,975				
Date of Last Activity:		02/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
			Total Obligations	-728,605	0	0
Mariposa County Transportation Commission			**Balance:**	-728,605	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Tuolumne County/Cities Area Planning Council (6154)						
		Tuolumne County (5932)				
BROS-0109(003)						
- -						
PR001168						
	/ /	117-HBRR	Obligation	-4,800		
	/ /	114-HBRR	Obligation	-96,000		
	/ /	117-HBRR	Obligation	1,950		
	/ /	114-HBRR	Obligation	-21,703		
Total Obligated:		-120,553	Total:	-120,553	0	0
Total Encumbered:		120,553				
Total Expended:		120,553				
Date of Last Activity:		11/29/1990				
9I, FINAL VOUCHER PAID						
		Sonora (5010)				
BROS-0109(005)						
PR001169						
	/ /	114-HBRR	Obligation	-14,400		
Total Obligated:		-14,400	Total:	-14,400	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tuolumne County (5932)				
BROS-0109(006)		ON PASEO DE LOS PORTALES AT SULLIVAN CK - BR NO 32C-068.				
PR001170						
	/ /	117-HBRR	Obligation	-34,348		
Total Obligated:		-34,348	Total:	-34,348	0	0
Total Encumbered:		40,000				
Total Expended:		40,000				
Date of Last Activity:		05/08/1992				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tuolumne County (5932)				
BROS-0109(007)		ITALIAN BAR ROAD AT S. FORK STANISLAUS RIVER, BR. NO. 32C-029.				
10-955410		BRIDGE REPLACEMENT				
1088-VAR003						
PR001171						
	/ /	117-HBRR	Obligation	-149,413		
Total Obligated:		-149,413	Total:	-149,413	0	0
Total Encumbered:		155,065				
Total Expended:		78,916				
Date of Last Activity:		11/01/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Tuolumne County/Cities Area Planning Council (6154)						
		Tuolumne County (5932)				
STPLZ-5932(001)		Seismic Retrofit				
10-105134						
PR020329						
	/ /	113-Seismic	Obligation	-307,200		
	/ /	113-Seismic	Obligation	307,200		
Total Obligated:		0	Total:	0	0	0
Total Encumbered:		0	**The total federal funds on this project from this program and MPO/RTPA are ZERO.**			
Total Expended:		0	**Total obligated amounts reflect other federal programs.**			
Date of Last Activity:		/ /				
1B, CANCELLED - PROJECT REVIEWED.						
		Tuolumne County (5932)				
BRLS-5932(003)		Woods Creek Bridge (#32C-0047) at Jamestown Road				
10-105964		Bridge Replacement				
PR000656						
	/ /	118-HBRR	Obligation	-60,000		
	07/28/2000	Q10-HBRR	Obligation	-870,628		
	09/11/2000	Q10-HBRR	Obligation	-72,000		
Total Obligated:		-1,002,628	Total:	-1,002,628	0	0
Total Encumbered:		1,176,628				
Total Expended:		74,910				
Date of Last Activity:		11/09/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tuolumne County (5932)				
BRLO-5932(004)		Strawberry Rd. Br. #32-002 replace				
10-105954						
PR000451						
	/ /	117-HBRR	Obligation	-80,000		
Total Obligated:		-80,000	Total:	-80,000	0	0
Total Encumbered:		100,000				
Total Expended:		86,042				
Date of Last Activity:		07/08/1996				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tuolumne County (5932)				
BRLS-5932(005)		Evergreen Rd. at Middle Fork TUOLUMNE RIVER BR # 32C-0060				
10-106204		BRIDGE REPLACEMENT				
PR000657						
	/ /	118-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		11/04/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Tuolumne County/Cities Area Planning Council (6154)						
		Tuolumne County (5932)				
BRLS-5932(006)		La Grange Rd. @ Salt Springs Ck.				
10-106214		BRIDGE REPLACEMENT				
PR000658						
	/ /	118-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		12/05/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tuolumne County (5932)				
BRLO-5932(007)		Phoenix Lake Rd. at Sullivan Ck.				
10-106224		BRIDGE REPLACEMENT				
PR000452						
	/ /	114-HBRR	Obligation	-60,000		
Total Obligated:		-60,000	Total:	-60,000	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		10/30/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tuolumne County (5932)				
STPLX-5932(008)		Crystal Falls Dr. @ Sullivan Creek, Br. # 32C-0070.				
10-106294		Bridge Rail Replacement				
10AMD # 10						
PR020098						
	/ /	BRP-HBRR	Obligation	18,089		
	/ /	BRP-HBRR	Obligation	-19,859		
	/ /	BRP-HBRR	Obligation	-18,089		
Total Obligated:		-19,859	Total:	-19,859	0	0
Total Encumbered:		20,804				
Total Expended:		0				
Date of Last Activity:		05/07/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Tuolumne County (5932)				
STPLX-5932(009)		In Toulumne Co. at Tuolumne Rd. North at BR. #32C-0021.				
10-106304		Bridge Rail Replacement				
10AMD #10						
PR020099						
	/ /	BRP-HBRR	Obligation	30,977		
	/ /	BRP-HBRR	Obligation	-34,075		
	/ /	BRP-HBRR	Obligation	-30,977		
Total Obligated:		-34,075	Total:	-34,075	0	0
Total Encumbered:		34,075				
Total Expended:		0				
Date of Last Activity:		05/07/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 10						
MPO: Tuolumne County/Cities Area Planning Council (6154)						
		Tuolumne County (5932)				
BRLO-5932(015)		Paseo De Los Portales @ Sullivan Creek Br #32C-068				
10-955586		Bridge Replacement				
PR000453						
	/ /	117-HBRR	Obligation	-417,592		
Total Obligated:		-417,592	Total:	-417,592	0	0
Total Encumbered:		417,592				
Total Expended:		414,161				
Date of Last Activity:		02/09/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tuolumne County (5932)				
BHLO-5932(026)		Wards Ferry Road @ Deer Creek Drainage Channel Br # 32C-003				
10-955830		Bridge Rehabilitation				
1088-VAR003						
PR000181						
	/ /	117-HBRR	Obligation	-93,000		
	12/31/1997	117-HBRR	Obligation	-71,113		
Total Obligated:		-164,113	Total:	-164,113	0	0
Total Encumbered:		164,113				
Total Expended:		159,736				
Date of Last Activity:		01/26/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Tuolumne County (5932)				
BRLO-5932(027)		Italian Bar Road @ South Fork Stanislaus River Br# 32C-0029				
10-955860		Bridge Replacement				
1088-VAR003, 10N/A						
PR000454						
	/ /	117-HBRR	Obligation	-673,805		
	08/21/2000	117-HBRR	Obligation	-7,355		
Total Obligated:		-681,160	Total:	-681,160	0	0
Total Encumbered:		681,160				
Total Expended:		544,928				
Date of Last Activity:		12/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
			Total Obligations	-2,898,141	0	0
Tuolumne County/Cities Area Planning Council			**Balance:**	-2,898,141	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			10 Balance:	-59,397,114	-441,831	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: Southern California Association of Governments (6049)						
		Imperial County (5958)				
BROS-0025(012)		Hovley Rd @ New River Bridge No. 58C-161				
- -						
PR000912						
	/ /	114-HBRR	Obligation	-517,964		
Total Obligated:		-517,964	Total:	-517,964	0	0
Total Encumbered:		648,935				
Total Expended:		648,935				
Date of Last Activity:		03/23/1998				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BROS-0025(015)		ON SHANK RD FROM 400' EAST TO 400' WEST OF THE ALAMO RIVER @ BR. NO. 58C-141				
PR000913						
	/ /	117-HBRR	Obligation	-504,051		
Total Obligated:		-504,051	Total:	-504,051	0	0
Total Encumbered:		504,051				
Total Expended:		504,051				
Date of Last Activity:		03/04/1993				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
STPLZ-5858(014)		IN IMPERIAL COUNTY ON WINTERHAVEN DR AT CALIFORNIA WASTEWAY CHANNEL, BRD.				
11-212164		NO. 58C-0094.				
		SEISMIC RETROFIT				
1177SCA6010						
PR020284						
	/ /	BMS-Seismic	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/01/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Imperial County (5958)				
BRLS-5958(002)		West Main Rd/Central Main Canal Br. #58C-120				
11-119744						
PR000692						
	/ /	114-HBRR	Obligation	-173,398		
Total Obligated:		-173,398	Total:	-173,398	0	0
Total Encumbered:		173,398				
Total Expended:		173,398				
Date of Last Activity:		08/13/1993				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
STPLZ-5958(004)		Alamo River Br. @ Orchard Rd. Br. #58C-158				
11-119934						
PR020410						
	/ /	BMS-Seismic	Obligation	11,174		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: Southern California Association of Governments (6049)						
		Imperial County (5958)				
STPLZ-5958(004)		Alamo River Br. @ Orchard Rd. Br. #58C-158				
PR020410						
	/ /	BMS-Seismic	Obligation	-31,978		
	/ /	BMS-Seismic	Obligation	-11,174		
Total Obligated:		-31,978	Total:	-31,978	0	0
Total Encumbered:		36,121				
Total Expended:		36,121				
Date of Last Activity:		01/20/1995				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRL-5958(009)		IN IMPERIAL COUNTY ON PICACHO ROAD AND YUMA MAIN CANAL				
11-955636		REPLACE BRIDGE				
11AMEND.#4						
PR000277						
	/ /	118-HBRR	Obligation	-64,000		
Total Obligated:		-64,000	Total:	-64,000	0	0
Total Encumbered:		64,000				
Total Expended:		34,636				
Date of Last Activity:		05/04/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Imperial County (5958)				
STPLF-5958(010)		IN IMPERIAL COUNTY ON NORRISH RD @ EAST HIGHLINE CANAL, BRD. NO. 58C-0125				
11-955637		BRIDGE REPLACEMENT				
11AMEND #4						
PR018540						
	/ /	118-HBRR	Obligation	-52,000		
	12/31/1997	BSR-HBRR	Obligation	-578,486		
	12/31/1997	118-HBRR	Obligation	52,000		
	01/31/1998	BSR-HBRR	Obligation	56,916		
	04/07/1999	BSR-HBRR	Obligation	57,236		
Total Obligated:		-464,333	Total:	-464,333	0	0
Total Encumbered:		464,333				
Total Expended:		464,333				
Date of Last Activity:		04/07/1999				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRL-5958(011)		IN IMPERIAL COUNTY ON BOYD ROAD AT HOLTVILLE MAIN DRAIN, BRD. NO. 58C-0136				
11-955638		BRIDGE REPLACEMENT				
11AMEND #4						
PR000279						
	/ /	117-HBRR	Obligation	-48,000		
	12/31/1997	117-HBRR	Obligation	-508,800		
	01/31/1998	117-HBRR	Obligation	44,608		
	05/06/1999	117-HBRR	Obligation	19,336		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-492,855	Total:	-492,855	0	0
Total Encumbered:		492,855				
Total Expended:		492,855				
Date of Last Activity:		05/06/1999				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRHSTPLZ-5958(012)		IN IMPERIAL COUNTY ON FORRESTER ROAD @ WESTSIDE MAIN CANAL BRD NO. 58C-014.				
11-955743		BRIDGE REHABILIATION/SIESMIC RETROFIT				
1157C-014						
PR000249						
	/ /	117-HBRR	Obligation	-20,000		
	07/22/1999	117-HBRR	Obligation	-1,414		
	10/27/1999	117-HBRR	Obligation	1,414		
	/ /	BMS-Seismic	Obligation	-22,132		
	07/28/1999	BMS-Seismic	Obligation	-1,565		
	10/28/1999	BMS-Seismic	Obligation	1,565		
Total Obligated:		-42,132	Total:	-42,132	0	0
Total Encumbered:		45,000				
Total Expended:		45,000				
Date of Last Activity:		04/03/2001				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRLSZD-5958(020)		In Imperial County on Forreter Rd at Westside Main Canal, Brd. #58C-0014				
11-955948		Bridge Replacement - Siphon				
115958(20)						
PR056962						
	05/17/1999	Q12-HBRR	Obligation	-124,800		
Total Obligated:		-124,800	Total:	-124,800	0	0
Total Encumbered:		138,107				
Total Expended:		0				
Date of Last Activity:		08/11/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Imperial County (5958)				
BRLO-5958(021)		BRANDT ROAD @ NEW RIVER---BR. NO. 58C-0102				
11-956018		Bridge Replacement				
115958(021)						
PR060363						
	01/10/2000	117-HBRR	Obligation	-44,000		
Total Obligated:		-44,000	Total:	-44,000	0	0
Total Encumbered:		44,000				
Total Expended:		0				
Date of Last Activity:		01/26/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Imperial County (5958)				
CRP-L089(944)						
PR002425						
	/ /	113-Seismic	Obligation	-107,829		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-107,829	Total:	-107,829	0	0
Total Encumbered:		135,100				
Total Expended:		0				
Date of Last Activity:		01/14/1992				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Imperial County (5958)				
BRRS-W962(001) - - PR001310		Worthington Rd fr. 200'E/o to W/o 200' Alamo River Bridge			Br. No. 58C-127	
	/ /	114-HBRR	Obligation	-470,790		
Total Obligated:		-470,790	Total:	-470,790	0	0
Total Encumbered:		588,861				
Total Expended:		588,861				
Date of Last Activity:		10/20/1993				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRRS-W967(001) PR001311						
	/ /	114-HBRR	Obligation	-364,689		
Total Obligated:		-364,689	Total:	-364,689	0	0
Total Encumbered:		458,396				
Total Expended:		458,396				
Date of Last Activity:		06/25/1992				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRRS-W969(001) PR001312						
	/ /	118-HBRR	Obligation	-442,369		
	/ /	118-HBRR	Obligation	201,514		
Total Obligated:		-240,854	Total:	-240,854	0	0
Total Encumbered:		297,254				
Total Expended:		0				
Date of Last Activity:		06/12/1992				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRRS-W991(001) PR001313						
	/ /	118-HBRR	Obligation	-469,600		
	/ /	118-HBRR	Obligation	-108,390		
Total Obligated:		-577,990	Total:	-577,990	0	0
Total Encumbered:		744,231				
Total Expended:		618,099				
Date of Last Activity:		04/22/1992				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: Southern California Association of Governments (6049)						
		Imperial County (5958)				
BRM-Y655(002)		ON ROSS RD FROM 150' EAST TO 25' WEST OF CENTRAL MAIN CANAL. BR. NO. 58C-119.				
PR000828						
	/ /	118-HBRR	Obligation	-11,875		
Total Obligated:		-11,875	Total:	-11,875	0	0
Total Encumbered:		11,875				
Total Expended:		11,875				
Date of Last Activity:		09/06/1991				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRM-Y655(003)		ON ROSS RD FROM 150' EAST TO 25' WEST OF CENTRAL MAIN CANAL. BR. NO. 58C-119.				
PR000829						
	/ /	118-HBRR	Obligation	-154,568		
Total Obligated:		-154,568	Total:	-154,568	0	0
Total Encumbered:		154,568				
Total Expended:		154,568				
Date of Last Activity:		12/10/1991				
9I, FINAL VOUCHER PAID						
		Imperial County (5958)				
BRM-Y659(003)		WEST MAIN RD AT CENTRAL MAIN CANAL BR. NO. 58C-120.				
11-955491						
PR000830						
	/ /	118-HBRR	Obligation	-16,000		
	03/28/1999	118-HBRR	Obligation	3,111		
Total Obligated:		-12,888	Total:	-12,888	0	0
Total Encumbered:		12,888				
Total Expended:		12,888				
Date of Last Activity:		03/28/1999				
9I, FINAL VOUCHER PAID						
			Total Obligations	-4,423,131	0	0
Southern California Association of Governments			**Balance:**	-4,423,131	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego County (5957)				
BRSOS-0073(015)						
- -						
PR001433						
	/ /	117-HBRR	Obligation	-536,000		
	/ /	117-HBRR	Obligation	78,104		
Total Obligated:		-457,895	Total:	-457,895	0	0
Total Encumbered:		457,895				
Total Expended:		0				
Date of Last Activity:		10/04/1988				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRSOS-0073(016)						
PR001434						
	/ /	117-HBRR	Obligation	-67,807		
	/ /	114-HBRR	Obligation	-209,377		
	/ /	114-HBRR	Obligation	22,974		
Total Obligated:		-254,209	Total:	-254,209	0	0
Total Encumbered:		254,209				
Total Expended:		0				
Date of Last Activity:		02/03/1989				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRSOS-0073(018)						
PR001435						
	/ /	117-HBRR	Obligation	-288,000		
Total Obligated:		-288,000	Total:	-288,000	0	0
Total Encumbered:		288,000				
Total Expended:		0				
Date of Last Activity:		11/20/1985				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(019)						
PR001025						
	/ /	117-HBRR	Obligation	-259,317		
Total Obligated:		-259,317	Total:	-259,317	0	0
Total Encumbered:		324,146				
Total Expended:		324,146				
Date of Last Activity:		08/30/1988				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(021)						
PR001026						
	/ /	117-HBRR	Obligation	-61,280		
	/ /	114-HBRR	Obligation	-255,520		
	/ /	114-HBRR	Obligation	255,520		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego County (5957)				
BROS-0073(021)						
PR001026						
	/ /	117-HBRR	Obligation	-303,703		
Total Obligated:		-364,983	Total:	-364,983	0	0
Total Encumbered:		364,983				
Total Expended:		364,983				
Date of Last Activity:		08/03/1998				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(023)						
PR001027						
	/ /	114-HBRR	Obligation	-930,858		
Total Obligated:		-930,858	Total:	-930,858	0	0
Total Encumbered:		930,858				
Total Expended:		930,858				
Date of Last Activity:		05/10/1991				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(024)		Honey Springs Rd 100'w to 100'e of Dulzura Cr. Br. No. 57C-375.				
PR001028						
	/ /	117-HBRR	Obligation	-11,290		
	/ /	114-HBRR	Obligation	-344,992		
Total Obligated:		-356,282	Total:	-356,282	0	0
Total Encumbered:		445,353				
Total Expended:		445,353				
Date of Last Activity:		09/21/1992				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(025)						
PR001029						
	/ /	117-HBRR	Obligation	-140,067		
Total Obligated:		-140,067	Total:	-140,067	0	0
Total Encumbered:		140,067				
Total Expended:		140,067				
Date of Last Activity:		04/24/1992				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(029)		ON OLD HWY 80 FROM 100' NORTH TO 100' SOUTH OF KITCHEN CREEK BR. NO.				
11-119944		57C-339.				
PR001030						
	/ /	114-HBRR	Obligation	-89,920		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-89,920	Total:	-89,920	0	0
Total Encumbered:		89,920				
Total Expended:		89,920				
Date of Last Activity:		03/31/1994				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BROS-0073(030)		ON SLOAN CANYON RD:400' EAST TO 400' WEST OF SWEETWATER RIVER, BR. NO.				
11-955623		57C-552.				
		REMOVE & REPLACE EXISTING BRIDGE & APPROACHES				
PR001031						
	/ /	114-HBRR	Obligation	-100,800		
Total Obligated:		-100,800	Total:	-100,800	0	0
Total Encumbered:		100,800				
Total Expended:		100,800				
Date of Last Activity:		08/19/1997				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
M-BRM-5001(009)						
PR007055						
	/ /	118-HBRR	Obligation	-5,160,363		
Total Obligated:		-10,126,081	Total:	-5,160,363	0	0
Total Encumbered:		5,348,056				
Total Expended:		0				
Date of Last Activity:		12/04/1991				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLNZ-5004(001)		Seismic Retrofit				
11-119724						
PR019685						
	/ /	BMS-Seismic	Obligation	-134,082		
	/ /	BMS-Seismic	Obligation	-1,425,727		
	/ /	BMS-Seismic	Obligation	134,082		
Total Obligated:		-1,425,727	Total:	-1,425,727	0	0
Total Encumbered:		1,610,446				
Total Expended:		1,610,446				
Date of Last Activity:		04/17/1996				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLNV-5004(003)		Sunset Clide 57C 287				
11-119864						
PR019661						
	/ /	BVS-HBRR	Obligation	-1,075,618		
Total Obligated:		-1,075,618	Total:	-1,075,618	0	0
Total Encumbered:		1,075,619				
Total Expended:		1,075,619				
Date of Last Activity:		02/20/1996				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
STPLV-5004(004)		Pacific Hwy 57C 287				
11-119874						
PR019979						
	/ /	BVS-HBRR	Obligation	-691,579		
Total Obligated:		-691,579	Total:	-691,579	0	0
Total Encumbered:		691,579				
Total Expended:		691,579				
Date of Last Activity:		02/09/1996				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLV-5004(005)		In the City of San Diego on 1st Ave over Maple Canyon Br. #57C-416.				
11-119884		Seismic Retrofit				
11N/A						
PR019980						
	/ /	BVS-HBRR	Obligation	-53,118		
Total Obligated:		-53,118	Total:	-53,118	0	0
Total Encumbered:		532,000				
Total Expended:		60,000				
Date of Last Activity:		10/04/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
BRLNS-5004(007)		North Torrey Pines Rd. Br. #57C-206				
11-117344						
1157C-206						
PR000289						
	/ /	118-HBRR	Obligation	-560,000		
	08/12/1999	Q10-HBRR	Obligation	-340,000		
Total Obligated:		-900,000	Total:	-900,000	0	0
Total Encumbered:		900,000				
Total Expended:		0				
Date of Last Activity:		08/16/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
BRLO-5004(009)		In the City of San Diego on Georgia St overcrossing University Ave., Brd. #57C-0418				
11-117414		Bridge Replacement				
115004(009)						
PR000292						
	/ /	117-HBRR	Obligation	-12,000		
	08/29/2000	117-HBRR	Obligation	12,000		
	08/29/2000	Q11-HBRR	Obligation	-28,000		
Total Obligated:		-28,000	Total:	-28,000	0	0
Total Encumbered:		28,000				
Total Expended:		0				
Date of Last Activity:		09/28/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
BRNL-5004(010)		North Torrey Pine				
11-117424						
11N/A						
PR000845						
	/ /	118-HBRR	Obligation	-600,000		
Total Obligated:		-600,000	Total:	-600,000	0	0
Total Encumbered:		600,000				
Total Expended:		0				
Date of Last Activity:		05/17/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLNX-5004(011)		Pacific Hwy.				
11-117434						
PR019672						
	/ /	BRP-HBRR	Obligation	145,946		
	/ /	BRP-HBRR	Obligation	-174,629		
	/ /	BRP-HBRR	Obligation	-145,946		
Total Obligated:		-174,629	Total:	-174,629	0	0
Total Encumbered:		174,629				
Total Expended:		174,629				
Date of Last Activity:		05/01/1996				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLNX-5004(012)		In the City of San Diego at Garnet Ave bridge over Rose Canyon Creek, Br. #57C-312.				
11-117444		Remove & Replace bridge railing				
1194/01PP58						
PR019673						
	/ /	BRP-HBRR	Obligation	44,087		
	/ /	BRP-HBRR	Obligation	-53,117		
	/ /	BRP-HBRR	Obligation	-44,087		
Total Obligated:		-53,117	Total:	-53,117	0	0
Total Encumbered:		53,117				
Total Expended:		0				
Date of Last Activity:		05/03/1996				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLX-5004(016)		In the City of San Diego on Pacific Hwy Over San Diego River & Friars Rd, Brd. #57C-0239.				
11-117634		Remove & Replace Bridge Railing				
11NA						
PR019674						
	/ /	BRP-HBRR	Obligation	-44,265		
	11/05/1998	BRP-HBRR	Obligation	-384,221		
	04/26/1999	BRP-HBRR	Obligation	129,160		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-299,326	Total:	-299,326	0	0
Total Encumbered:		299,326				
Total Expended:		0				
Date of Last Activity:		05/05/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLNX-5004(017)		In the City of San Diego at Pacific Hwy @ Witherby St. Br. #57C-220				
11-117644		Remove/Replace Bridge Rail				
1194/0158						
PR019675						
	/ /	BRP-HBRR	Obligation	44,706		
	/ /	BRP-HBRR	Obligation	-61,526		
	06/30/1999	BRP-HBRR	Obligation	-45,185		
	/ /	BRP-HBRR	Obligation	-44,706		
	06/28/1999	BRP-HBRR	Obligation	44,706		
	06/28/1999	BRP-HBRR	Obligation	-44,706		
	/ /	BRP-HBRR	Obligation	44,706		
	/ /	BRP-HBRR	Obligation	-44,706		
	06/28/1999	BRP-HBRR	Obligation	44,706		
	10/21/1999	BRP-HBRR	Obligation	0		
Total Obligated:		-62,004	Total:	-62,004	0	0
Total Encumbered:		62,004				
Total Expended:		62,004				
Date of Last Activity:		10/21/1999				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLV-5004(021)		Orange Ave. over 54th St. Br. #57C-530				
11-117844		SEISMIC RETROFIT				
PR019981						
	/ /	BVS-HBRR	Obligation	33,401		
	/ /	BVS-HBRR	Obligation	-58,189		
	/ /	BVS-HBRR	Obligation	-83,331		
	/ /	BVS-HBRR	Obligation	49,929		
Total Obligated:		-58,189	Total:	-58,189	0	0
Total Encumbered:		58,189				
Total Expended:		58,189				
Date of Last Activity:		01/29/1996				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLV-5004(022)		In the City of San Diego on Washington St. over 6th St. Br. #57C-009				
11-117854		Seismic Retrofit				
1157C-009						
PR019982						
	/ /	BVS-HBRR	Obligation	386,583		
	/ /	BVS-HBRR	Obligation	-457,407		
	01/26/1999	BVS-HBRR	Obligation	-332,398		
	/ /	BVS-HBRR	Obligation	-386,583		
	01/28/1999	BVS-HBRR	Obligation	386,583		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-403,222	Total:	-403,222	0	0
Total Encumbered:		403,222				
Total Expended:		403,222				
Date of Last Activity:		01/28/1999				
8H, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLX-5004(027)		IN THE CITY OF SAN DIEGO ON UNIVERSITY AVE OVER WASHINGTON ST. BRIDGE NO.				
11-955607		57C-079				
		REMOVE & REPLACE BRIDGE RAILING				
1157C-079						
PR020008						
	/ /	BRP-HBRR	Obligation	-145,793		
	11/02/1998	BRP-HBRR	Obligation	18,112		
Total Obligated:		-127,680	Total:	-127,680	0	0
Total Encumbered:		127,680				
Total Expended:		127,680				
Date of Last Activity:		11/02/1998				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLNX-5004(028)		IN THE CITY OF SAN DIEGO ON GRAND AVE OVER ROSE CANYON CREEK, BRD. NO.				
11-955608		57C-525.				
		REMOVE AND REPLACE BRIDGE RAILING				
1194/01PG60						
PR019676						
	/ /	BRP-HBRR	Obligation	-159,796		
	11/30/1997	BRP-HBRR	Obligation	8,146		
	04/07/1999	BRP-HBRR	Obligation	7,184		
Total Obligated:		-144,465	Total:	-144,465	0	0
Total Encumbered:		144,465				
Total Expended:		144,465				
Date of Last Activity:		04/07/1999				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLX-5004(029)		IN THE CITY OF SAN DIEGO ON NORTH TORREY PINES RD OVER CALLAN RD., BR. NO.				
11-955609		57C-205				
		BRIDGE RAIL REPLACEMENT				
1111955609L						
PR020009						
	/ /	BRP-HBRR	Obligation	-13,279		
	09/17/1998	BRP-HBRR	Obligation	-148,139		
	04/20/1999	BRP-HBRR	Obligation	19,711		
Total Obligated:		-141,707	Total:	-141,707	0	0
Total Encumbered:		141,707				
Total Expended:		0				
Date of Last Activity:		05/05/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
STPLV-5004(030)		IN THE CITY OF SAN DIEGO ON PUENTE DRIVE OVER CASTELLANA DRIVE BR NO 57C-466				
11-955618		REHABILIATION AND SEISMIC RETROFITTING				
1194/01 P60						
PR019983						
	/ /	BVS-HBRR	Obligation	-72,972		
	10/29/1998	BVS-HBRR	Obligation	10,719		
Total Obligated:		-62,252	Total:	-62,252	0	0
Total Encumbered:		62,252				
Total Expended:		62,252				
Date of Last Activity:		10/29/1998				
8H, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLV-5004(031)		IN THE CITY OF SAN DIEGO AT BALBOA PARK OVERCROSSSING OVER PARK BOULEVARD				
11-955619		BR NO 57C-563				
		SEISMIC RETROFITTING				
1194/01P60						
PR019984						
	/ /	BVS-HBRR	Obligation	-317,457		
Total Obligated:		-317,457	Total:	-317,457	0	0
Total Encumbered:		352,413				
Total Expended:		0				
Date of Last Activity:		04/10/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLV-5004(032)		IN THE CITY OF SAN DIEGO ON HARRIS PLANT ROAD BRIDGE OVER KEARNY VILLA ROAD,				
11-955620		BRIDGE #57C-542.				
		SEISMIC RETROFITTING				
1157C-542						
PR019985						
	/ /	BVS-HBRR	Obligation	-115,108		
	12/02/1998	BVS-HBRR	Obligation	12,744		
Total Obligated:		-102,363	Total:	-102,363	0	0
Total Encumbered:		122,972				
Total Expended:		102,363				
Date of Last Activity:		12/02/1998				
8H, FINAL VOUCHER PAID						
		San Diego (5004)				
BRL-5004(034)		IN THE CITY OF SAN DIEGO ON HOLLISTER ST BRIDGE OVER TIJUANA RIVER BR.				
11-955665		#57C-0653				
		BRIDGE REPLACEMENT				
1194/01AM#4						
PR000250						
	/ /	118-HBRR	Obligation	-376,000		
	03/31/1998	118-HBRR	Obligation	-67,200		
	03/31/1998	114-HBRR	Obligation	-2,208,094		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
BRL-5004(034)		IN THE CITY OF SAN DIEGO ON HOLLISTER ST BRIDGE OVER TIJUANA RIVER BR. #57C-0653 BRIDGE REPLACEMENT				
1194/01AM#4						
PR000250						
	10/09/1998	118-HBRR	Obligation	-523,200		
	10/09/1998	114-HBRR	Obligation	121,762		
	10/28/1998	118-HBRR	Obligation	966,400		
	10/28/1998	118-HBRR	Obligation	-483,200		
	/ /	118-HBRR	Obligation	-408,000		
	/ /	118-HBRR	Obligation	408,000		
	/ /	118-HBRR	Obligation	-32,000		
	10/28/1998	118-HBRR	Obligation	32,000		
Total Obligated:		-2,569,532	Total:	-2,569,532	0	0
Total Encumbered:		2,569,532				
Total Expended:		2,231,615				
Date of Last Activity:		06/24/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLF-5004(036)		CITY OF SAN DIEGO ON DAIRY MART ROAD @ TIJUANA RIVER BRD NO 57C-437				
11-955681		REPLACE BRIDGE				
PR018532						
	/ /	BSR-HBRR	Obligation	-7,085,858		
	02/28/1998	BSR-HBRR	Obligation	-870		
Total Obligated:		-7,086,728	Total:	-7,086,728	0	0
Total Encumbered:		7,086,728				
Total Expended:		7,086,728				
Date of Last Activity:		01/14/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLZ-5004(040)		IN THE CITY OF SAN DIEGO AT (9) VARIOUS BRIDGES. BRD. #57C-426, 285, 216, 561, 312, 464 L & R, 015, 219, 225.				
11-212044		SEISMIC RETROFIT				
1194/01#10						
PR020177						
	/ /	BMS-Seismic	Obligation	-610,857		
	07/29/1998	BMS-Seismic	Obligation	-97,383		
	08/17/1998	BMS-Seismic	Obligation	-304,772		
Total Obligated:		-1,013,012	Total:	-1,013,012	0	0
Total Encumbered:		1,600,000				
Total Expended:		0				
Date of Last Activity:		09/01/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
BHLS-5004(049)		In the City of San Diego on West Mission Bay Dr. Bridge over San Diego River - Bridge No.				
11-955780		57C-023				
		Bridge Widening & Rehabilitation				
11SANDAGP51						
PR000186						
	/ /	114-HBRR	Obligation	-400,000		
Total Obligated:		-400,000	Total:	-400,000	0	0
Total Encumbered:		400,000				
Total Expended:		106,561				
Date of Last Activity:		02/16/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLX-5004(058)		IN THE CITY OF SAN DIEGO ON MORENO BLVD AT SAN DIEGO RIVER, BRD. NO. 57C-0218.				
11-955795		BRIDGE RAIL REPLACEMENT				
11955795L						
PR020010						
	/ /	BRP-HBRR	Obligation	-53,118		
	05/13/1998	BRP-HBRR	Obligation	-364,478		
	10/09/1998	BRP-HBRR	Obligation	25,448		
	01/03/2001	BRP-HBRR	Obligation	15,864	15,864	
Total Obligated:		-376,283	Total:	-376,283	15,864	0
Total Encumbered:		376,283				
Total Expended:		376,283				
Date of Last Activity:		01/03/2001				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLX-5004(059)		IN THE CITY OF SAN DIEGO ON WASHINGTON ST BRIDGE OVER SIXTH AVE, BRD. NO.				
11-955796		57C-0009.				
		BRIDGE RAIL REPALCEMENT				
11955796L						
PR020011						
	/ /	BRP-HBRR	Obligation	-26,599		
	02/05/1999	BRL-HBRR	Obligation	-274,443		
	02/05/1999	BRP-HBRR	Obligation	40		
	03/20/2000	BRL-HBRR	Obligation	15,803		
Total Obligated:		-285,199	Total:	-285,199	0	0
Total Encumbered:		285,199				
Total Expended:		0				
Date of Last Activity:		03/30/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLX-5004(062)		In the City of San Diego at Voltaire Street over Nimitz Boulevard, Brd. No. 57C-0285				
11-212254		Remove and replace bridge Barrier rail				
115004(062)						
PR020012						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
STPLX-5004(062)		In the City of San Diego at Voltaire Street over Nimitz Boulevard, Brd. No. 57C-0285				
		Remove and replace bridge Barrier rail				
115004(062)						
PR020012						
	/ /	BRP-HBRR	Obligation	-17,706		
	11/09/1999	BRP-HBRR	Obligation	-30,985		
	11/09/1999	BRL-HBRR	Obligation	-227,522		
Total Obligated:		-48,691	Total:	-276,213	0	0
Total Encumbered:		276,213				
Total Expended:		17,706				
Date of Last Activity:		06/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLX-5004(063)		In the City of San Diego at Wabash Boulevard over Main Street, Brd. No. 57C-0198.				
11-212264		Remove and replace bridge barrier rail				
11212264L						
PR020013						
	/ /	BRP-HBRR	Obligation	-17,706		
	02/05/1999	BRL-HBRR	Obligation	-252,310		
Total Obligated:		-270,016	Total:	-270,016	0	0
Total Encumbered:		270,016				
Total Expended:		0				
Date of Last Activity:		02/19/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
BRL-5004(065)		IN THE CITY OF SAN DIEGO ON RIGEL STREET OVER CHOLLAS CREEK BRD NO. 57C-415				
11-955852		REPLACE TIMBER BRIDGE				
115005(067)						
PR000251						
	12/31/1997	114-HBRR	Obligation	-192,000		
Total Obligated:		-192,000	Total:	-192,000	0	0
Total Encumbered:		192,000				
Total Expended:		86,738				
Date of Last Activity:		07/23/1999				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
BHLO-5004(068)		In the City of San Diego on El Camino Real Bridge over the San Dieguito River, Brd # 57C-0042				
11-955854		Widen & Seismic Retrofit				
115004(068)						
PR000171						
	01/31/1998	114-HBRR	Obligation	-697,600		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-697,600	Total:	-697,600	0	0
Total Encumbered:		697,600				
Total Expended:		416,145				
Date of Last Activity:		03/08/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLZ-5004(072)		In the City of San Deigo Operations Building POC Bridge No. 57C-0561 over First Avenue.				
11-212294		Seismic Retrofit				
11212294L						
PR051686						
	07/08/1998	BMS-Seismic	Obligation	-68,167		
	07/22/1999	BMS-Seismic	Obligation	5,461		
	05/10/2000	BMS-Seismic	Obligation	-13,347		
	11/08/2000	BMS-Seismic	Obligation	1	1	
Total Obligated:		-76,051	Total:	-76,051	1	0
Total Encumbered:		85,905				
Total Expended:		85,905				
Date of Last Activity:		11/08/2000				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLZ-5004(075)		Market Street Bridge No. 57C-0464L over Chollas Creek.				
11-212324		Seismic Retrofit -Local Design				
11212324L						
PR052545						
	08/27/1998	BMS-Seismic	Obligation	-115,089		
	12/03/1998	BMS-Seismic	Obligation	-35,412		
	05/11/1999	BMS-Seismic	Obligation	8,959		
	01/22/2001	BMS-Seismic	Obligation	2,741	2,741	
Total Obligated:		-138,800	Total:	-138,800	2,741	0
Total Encumbered:		156,784				
Total Expended:		156,784				
Date of Last Activity:		01/22/2001				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
STPLZ-5004(076)		General Dynamics POC Bridge No. 57C-0216 over Pacific Highway.				
11-212334		Seismic Retrofit -Local Design				
11212334L						
PR052546						
	08/27/1998	BMS-Seismic	Obligation	-34,525		
	12/03/1998	BMS-Seismic	Obligation	-17,706		
	08/17/1999	BMS-Seismic	Obligation	-22,132		
	10/27/1999	BMS-Seismic	Obligation	3		
Total Obligated:		-74,360	Total:	-74,360	0	0
Total Encumbered:		83,994				
Total Expended:		83,994				
Date of Last Activity:		05/24/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego (5004)				
STPLZ-5004(077)		Old Pacific Highway Bridge No. 57C-0225 over Cudahy Channel.				
11-212344		Seismic Retrofit -Local Design				
11212344L						
PR052547						
	08/27/1998	BMS-Seismic	Obligation	-416,976		
	12/03/1998	BMS-Seismic	Obligation	-55,773		
	07/27/1999	BMS-Seismic	Obligation	32,216		
Total Obligated:		-440,533	Total:	-440,533	0	0
Total Encumbered:		501,784				
Total Expended:		478,518				
Date of Last Activity:		05/17/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		San Diego (5004)				
STPLZ-5004(078)		Voltaire Street Bridge No. 57C-0285 over Nimitz Boulevard.				
11-212354		Seismic Retrofit -Local Design				
11212354L						
PR052548						
	08/27/1998	BMS-Seismic	Obligation	-81,447		
	12/03/1998	BMS-Seismic	Obligation	-23,903		
	07/26/1999	BMS-Seismic	Obligation	22,359		
	07/20/2000	BMS-Seismic	Obligation	-9,245		
Total Obligated:		-92,236	Total:	-92,236	0	0
Total Encumbered:		104,187				
Total Expended:		104,187				
Date of Last Activity:		09/16/2000				
7H, FINAL VOUCHER SENT TO FHWA.						
		San Diego (5004)				
STPLX-5004(079)		In the City of San Diego on West Morena BL. over Tecolote Creek, Br #57C-0029.				
11-212364		Barrier Rail Replacement				
115004(079)						
PR020014						
	02/28/1998	BRP-HBRR	Obligation	-26,559		
Total Obligated:		-26,559	Total:	-26,559	0	0
Total Encumbered:		26,559				
Total Expended:		26,559				
Date of Last Activity:		11/06/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
STPLX-5004(095)		Barnett Ave. bridge over Pacific Highway, Bridge No. 57C-221				
11-955962		Barrier Rail Replacement				
115004(095)						
PR058410						
	08/12/1999	BRP-HBRR	Obligation	-35,412		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-35,412	Total:	-35,412	0	0
Total Encumbered:		35,412				
Total Expended:		0				
Date of Last Activity:		08/18/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		San Diego (5004)				
STPLX-5004(108)		Morena Blvd. @ Tecolote Creek - Br. No. 57C0422				
11-956004		Bridge Rail Replacement				
115004(108)						
PR059781						
	11/22/1999	BRP-HBRR	Obligation	-22,132		
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		22,132				
Total Expended:		0				
Date of Last Activity:		05/02/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		National City (5066)				
BRLN-5066(002)		Harbor Dr./50' n/o to s0' s/o La Paleta Cr Br #57c-192				
11-119834						
PR000286						
	/ /	118-HBRR	Obligation	-711,403		
Total Obligated:		-711,403	Total:	-711,403	0	0
Total Encumbered:		711,403				
Total Expended:		711,403				
Date of Last Activity:		05/02/1996				
9I, FINAL VOUCHER PAID						
		National City (5066)				
BRLS-5066(004)		In National City on National City Blvd. at Sweetwater River Br. #57C-122.				
11-117384		Bridge Replacement				
1157C-122						
PR000574						
	/ /	117-HBRR	Obligation	-2,992,000		
	01/31/1998	117-HBRR	Obligation	-207,948		
Total Obligated:		-3,199,948	Total:	-3,199,948	0	0
Total Encumbered:		3,199,948				
Total Expended:		3,032,802				
Date of Last Activity:		05/29/2001				
7F, FINANCIAL ADJUSTMENT SCHEDULED.						
		National City (5066)				
STPLZ-5066(008)		In National City on Woden Street Pedestrian Overcrossing on Harbor Dr, Bridge No. 57C-0193.				
11-212244		Seismic Retrofit				
11N/A						
PR020217						
	/ /	BMS-Seismic	Obligation	-26,559		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-26,559	Total:	-26,559	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				

4A, PROJECT AUTHORIZATION (INITIATED).

Oceanside (5079)

STPLX-5079(010)
11-955920
PR020032

EL CAMINO REAL @ LOMA ALTA CREEK #57C0300

	/ /	BRP-HBRR	Obligation	-5,531		
Total Obligated:		0	Total:	-5,531	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/12/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Oceanside (5079)

STPLZ-5079(016)
11-212214
11212214L
PR020222

In the City of Oceanside at Hill St, Brd #57C-0010 and Douglass Dr, Brd #57C-0322
Retrofit Bridges

	/ /	BMS-Seismic	Obligation	-159,354		
Total Obligated:		-159,354	Total:	-159,354	0	0
Total Encumbered:		180,000				
Total Expended:		23,710				
Date of Last Activity:		11/21/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Oceanside (5079)

STPLF-5079(017)
11-955820

115079(017)
PR018533

IN THE CITY OF OCEANSIDE ON COAST HIGHWAY AT LOMA ALTA CREEK, BRD. NO. 57C-0309
BRIDGE REPLACEMENT

	12/31/1997	BSR-HBRR	Obligation	-1,771,104		
	06/29/1998	BSR-HBRR	Obligation	-171,842		
Total Obligated:		-1,942,946	Total:	-1,942,946	0	0
Total Encumbered:		1,942,946				
Total Expended:		1,808,111				
Date of Last Activity:		05/22/2000				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Oceanside (5079)

STPLX-5079(018)
11-956003
115079(018)
PR059741

City of Oceanside on Douglas Drive at SLRR 57C-010
Bridge Rail

	11/18/1999	BRL-HBRR	Obligation	-96,210

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-96,210	Total:	-96,210	0	0
Total Encumbered:		96,210				
Total Expended:		70,059				
Date of Last Activity:		06/01/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Oceanside (5079)

BRLKS-5079(019)
11-956014
115079(019)
PR060110

In the City of Oceanside on Pacific St over the San Luis Rey River, Brd. #57C-697
Low Water Crossing w/ Brd

	12/21/1999	BLC-BR-LWC	Obligation	-960,000		
Total Obligated:		-960,000	Total:	-960,000	0	0
Total Encumbered:		960,000				
Total Expended:		0				
Date of Last Activity:		01/13/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

Oceanside (5079)

STPLX-5079(024)
11-956136
115079(024)
PR066247

City of Oceanside: Croach Street Bridge Rail Replacement
Bridge Rail

	05/14/2001	BRL-HBRR	Obligation	-21,325	-21,325	**New1**
Total Obligated:		-21,325	Total:	-21,325	-21,325	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		05/14/2001				

4A, PROJECT AUTHORIZATION (INITIATED).

Escondido (5081)

STPLZ-5081(005)
11-212204
11212204L
PR020223

In the City of Escondido on Quince St @ Grove Creek Bridge #57C-442
Seismic Retrofit

	/ /	BMS-Seismic	Obligation	-53,118		
Total Obligated:		-53,118	Total:	-53,118	0	0
Total Encumbered:		60,000				
Total Expended:		0				
Date of Last Activity:		03/26/1997				

4A, PROJECT AUTHORIZATION (INITIATED).

La Mesa (5207)

STPLZ-5207(016)
11-212114

1196/03SH51
PR020253

IN THE CITY OF LA MESA ON GROSSMONT CENTER DRIVE AT GROSSMONT CENTER ROAD
SD&AE RAILROAD, BRD. # 57C-0467
SEISMIC RETROFIT

	/ /	BMS-Seismic	Obligation	-1,770
	10/09/1998	BMS-Seismic	Obligation	-11,952
	04/19/1999	BMD-Seismic	Obligation	-87,270
	08/12/1999	BMD-Seismic	Obligation	-39,943

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		La Mesa (5207)				
STPLZ-5207(016)		IN THE CITY OF LA MESA ON GROSSMONT CENTER DRIVE AT GROSSMONT CENTER ROAD SD&AE RAILROAD, BRD. # 57C-0467 SEISMIC RETROFIT				
1196/03SH51						
PR020253						
	01/24/2000	BMS-Seismic	Obligation	-6,197		
	01/24/2000	BMD-Seismic	Obligation	27,773		
	04/17/2000	BMS-Seismic	Obligation	32		
	04/17/2000	BMD-Seismic	Obligation	26		
Total Obligated:		-119,299	Total:	-119,299	0	0
Total Encumbered:		146,728				
Total Expended:		146,728				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Carlsbad (5308)				
BRLN-5308(001)		Carlsbad Blvd. @ San Marcos Cr Br. 57C-211L				
11-119914		Replace Bridge				
PR000288						
	/ /	118-HBRR	Obligation	-1,127,670		
Total Obligated:		-1,127,670	Total:	-1,127,670	0	0
Total Encumbered:		1,127,671				
Total Expended:		1,127,671				
Date of Last Activity:		12/12/1995				
9I, FINAL VOUCHER PAID						
		Carlsbad (5308)				
STPLF-5308(007)		IN THE CITY OF CARLSBAD ON RANCHO SANTA FE ROAD OVER SAN MARCOS CREEK, 3.8 MILES SOUTH OF SR 78, BRD. # 57C-0278. BRIDGE REPLACEMENT				
11-955753						
1194/01 #10						
PR018535						
	/ /	BSR-HBRR	Obligation	-320,000		
Total Obligated:		-320,000	Total:	-320,000	0	0
Total Encumbered:		320,000				
Total Expended:		91,268				
Date of Last Activity:		07/08/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Carlsbad (5308)				
STPLZ-5308(008)		Carlsbad Boulevard OH bridge in City of Carlsbad.				
11-212224		Seismic Retrofit Bridge No. 57C-0134				
11212224L						
PR020267						
	/ /	BMS-Seismic	Obligation	-44,265		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-44,265	Total:	-44,265	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				

4A, PROJECT AUTHORIZATION (INITIATED).

Del Mar (5356)

BENSTPL-5356(002)
11-955849
IN DEL MAR ON CAMINO DEL MAR OVER SAN DIEGUITO RIVER 57C-209, AND ON JIMMY DURANTE 57C-43
EL NINO -- SCOUR PROTECTION
11N/A
PR000117

	12/31/1997	BEN-HBRR	Obligation	-58,429		
Total Obligated:		-58,429	Total:	-58,429	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		12/31/1997				

4A, PROJECT AUTHORIZATION (INITIATED).

Del Mar (5356)

STPLZ-5356(003)
11-212374
11212374L
PR051344
In the City of Del Mar on North Torrey Pines Road at Sorrento Overhead Brd. # 57C-0207.
Mandatory Seismic Retrofit

	06/24/1998	BMS-Seismic	Obligation	-354,120		
Total Obligated:		-354,120	Total:	-354,120	0	0
Total Encumbered:		400,000				
Total Expended:		33,407				
Date of Last Activity:		03/20/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

Del Mar (5356)

STPLX-5356(004)
11-955935
115356 (4)
PR055768
In the City of Del Mar on Camino Del Mar @ San Dieguito River, Brd. No. 57C-0209
Barrier Rail Replacement

	03/16/1999	BRP-HBRR	Obligation	-72,594		
	08/24/2000	BRL-HBRR	Obligation	-124,230		
	12/19/2000	BRL-HBRR	Obligation	-579,499	-579,499	
	01/23/2001	BRL-HBRR	Obligation	-79,156	-79,156	
Total Obligated:		-855,479	Total:	-855,479	-658,655	0
Total Encumbered:		855,479				
Total Expended:		526,375				
Date of Last Activity:		05/17/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Diego County (5957)

BRLO-5957(001)
11-119754
PR000557
GUEJITO RD BRIDGE AT ESCONDIDO CREEK BR. NO. 57C-360.

	/ /	117-HBRR	Obligation	-545,303		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-545,303	Total:	-545,303	0	0
Total Encumbered:		681,615				
Total Expended:		681,615				
Date of Last Activity:		08/13/1998				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
STPLV-5957(004)		Various Locations				
11-117894						
PR020002						
	/ /	BVS-HBRR	Obligation	-364,300		
Total Obligated:		-373,153	Total:	-364,300	0	0
Total Encumbered:		373,153				
Total Expended:		373,153				
Date of Last Activity:		10/06/1995				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego County (5957)				
BRLO-5957(010)		Kitchen Co. Br. #57C-339				
11-119954						
PR000559						
	/ /	114-HBRR	Obligation	-941,636		
Total Obligated:		-941,636	Total:	-941,636	0	0
Total Encumbered:		941,636				
Total Expended:		941,636				
Date of Last Activity:		09/01/1998				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
STPLZ-5957(016)		In San Diego County on Wildwood Glen Ln @ Sweetwater River Brd. #57C-253				
11-117904		Seismic Retrofit				
11117904L						
PR020406						
	/ /	BMS-Seismic	Obligation	70,824		
	/ /	BMS-Seismic	Obligation	-92,956		
	07/16/1998	BMS-Seismic	Obligation	-471,865		
	/ /	BMS-Seismic	Obligation	-70,824		
	07/28/1998	BMS-Seismic	Obligation	70,824		
	05/11/1999	BMS-Seismic	Obligation	35,413		
	04/18/2000	BMS-Seismic	Obligation	38,233		
Total Obligated:		-420,350	Total:	-420,350	0	0
Total Encumbered:		475,253				
Total Expended:		475,253				
Date of Last Activity:		04/18/2000				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRL-5957(017)		BONITA ROAD @ SWEETWATER RIVER, BRD. NO. 57C-355				
11-117994		BRIDGE REPLACEMENT				
11N/A						
PR000272						
	/ /	118-HBRR	Obligation	-5,640,800		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego County (5957)				
BRL-5957(017)		BONITA ROAD @ SWEETWATER RIVER, BRD. NO. 57C-355				
		BRIDGE REPLACEMENT				
11N/A						
PR000272						
	03/31/1998	118-HBRR	Obligation	558,761		
	02/06/2001	118-HBRR	Obligation	420,397	420,397	
Total Obligated:		-4,661,641	Total:	-4,661,641	420,397	0
Total Encumbered:		4,661,641				
Total Expended:		4,661,641				
Date of Last Activity:		02/06/2001				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRL-5957(018)		IN SAN DIEGO COUNTY ON CAMINO DEL REY @ SAN LUIS REY RIVER, BRD #57C-484				
11-955595		BRIDGE REPLACEMENT				
11955595						
PR000273						
	/ /	118-HBRR	Obligation	-800,000		
	08/12/1998	114-HBRR	Obligation	-7,680,000		
	08/28/1998	114-HBRR	Obligation	3,840,000		
	09/18/1998	114-HBRR	Obligation	80,000		
	09/18/1998	118-HBRR	Obligation	-128,000		
	04/14/1999	118-HBRR	Obligation	-120,000		
	04/14/1999	114-HBRR	Obligation	-3,141,650		
	04/19/1999	114-HBRR	Obligation	3,450,825		
Total Obligated:		-4,498,825	Total:	-4,498,825	0	0
Total Encumbered:		4,498,825				
Total Expended:		3,513,608				
Date of Last Activity:		01/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego County (5957)				
BRL-5957(019)		IN SAN DIEGO COUNTY ON BLACK CANYON RD OVER SAN YSABEL CREEK BR. # 57C-361				
11-955596		BRIDGE REPLACEMENT				
115957(019)						
PR000274						
	/ /	118-HBRR	Obligation	-56,000		
	05/25/1999	Q10-HBRR	Obligation	-164,000		
	05/25/1999	118-HBRR	Obligation	-56,000		
	05/28/1999	118-HBRR	Obligation	56,000		
	06/14/1999	118-HBRR	Obligation	-56,000		
	06/16/1999	118-HBRR	Obligation	56,000		
Total Obligated:		-220,000	Total:	-220,000	0	0
Total Encumbered:		220,000				
Total Expended:		206,807				
Date of Last Activity:		01/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego County (5957)				
BRL-5957(020)		SAN DIEGO COUNTY ON VALLEY CENTER RD, BRD. # 57C-0004				
11-955597		BRIDGE REHABILITATION				
1159579020						
PR000275						
	/ /	118-HBRR	Obligation	-157,600		
	07/30/1999	118-HBRR	Obligation	-157,600		
	07/30/1999	Q10-HBRR	Obligation	-422,400		
	07/28/1999	118-HBRR	Obligation	157,600		
Total Obligated:		-580,000	Total:	-580,000	0	0
Total Encumbered:		580,000				
Total Expended:		144,175				
Date of Last Activity:		01/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego County (5957)				
STPLZ-5957(022)		IN SAN DIEGO COUNTY AT WILLOWS ROAD @ VIEJAS CREEK, BR. NO. 57C-120				
11-212014		SEISMIC RETROFIT				
1157C-120						
PR020407						
	/ /	BMS-Seismic	Obligation	-8,853		
	12/31/1997	BMS-Seismic	Obligation	-708,240		
	05/27/1999	BMS-Seismic	Obligation	256,738		
	04/17/2000	BMS-Seismic	Obligation	28,571		
Total Obligated:		-431,783	Total:	-431,783	0	0
Total Encumbered:		488,068				
Total Expended:		488,068				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
STPLZ-5957(023)		IN SAN DIEGO COUNTY ON OLD 395 @ KEYS CANYON CREEK BR. NO. 57C-476				
11-212024		SEISMIC RETROFIT				
11N/A						
PR020408						
	/ /	BMS-Seismic	Obligation	-62,939		
	08/09/2000	BMG-Seismic	Obligation	-15,327		
	08/09/2000	BMS-Seismic	Obligation	2,000		
Total Obligated:		-76,266	Total:	-76,266	0	0
Total Encumbered:		81,145				
Total Expended:		81,145				
Date of Last Activity:		10/10/2000				
7G, SENT TO FEDERAL AID UNIT.						
		San Diego County (5957)				
STPLZ-5957(024)		IN SAN DIEGO COUNTY ON JACUMBA OVERHEAD OF SD&AE RAILROAD BR. NO. 57C-226				
11-212034		SEISMIC RETROFIT				
11N/A						
PR020409						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		San Diego County (5957)				
STPLZ-5957(024)		IN SAN DIEGO COUNTY ON JACUMBA OVERHEAD OF SD&AE RAILROAD BR. NO. 57C-226 SEISMIC RETROFIT				
11N/A						
PR020409						
	/ /	BMS-Seismic	Obligation	-172,839		
	08/09/2000	BMS-Seismic	Obligation	6,718		
	08/09/2000	BMG-Seismic	Obligation	-67,552		
	01/25/2001	BMG-Seismic	Obligation	1,770	1,770	
Total Obligated:		-231,902	Total:	-231,902	1,770	0
Total Encumbered:		261,947				
Total Expended:		261,947				
Date of Last Activity:		01/25/2001				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRL-5957(027)		IN SAN DIEGO COUNTY ON SLOAN CANYON ROAD, BR. NO 57C-552				
11-955635		BRIDGE REPLACEMENT				
PR000276						
	/ /	114-HBRR	Obligation	-342,411		
	12/14/1999	114-HBRR	Obligation	12,990		
Total Obligated:		-329,420	Total:	-329,420	0	0
Total Encumbered:		329,420				
Total Expended:		329,420				
Date of Last Activity:		12/14/1999				
9I, FINAL VOUCHER PAID						
		San Diego County (5957)				
BRLS-5957(034)		San Diego County on Gird Rd Br. Over Live Oak Cyn, Br. #57C-379				
11-955810		Bridge Replacement				
11955810						
PR000691						
	/ /	118-HBRR	Obligation	-180,000		
	10/22/1999	Q10-HBRR	Obligation	-140,000		
Total Obligated:		-320,000	Total:	-320,000	0	0
Total Encumbered:		320,000				
Total Expended:		118,623				
Date of Last Activity:		01/31/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego County (5957)				
BRLS-5957(039)		Viejas Blvd Bridge over Sweetwater River, Brd. #57C- 0340				
11-955988		Bridge Replacement				
115957(039)						
PR059420						
	10/22/1999	Q10-HBRR	Obligation	-300,000		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-300,000	Total:	-300,000	0	0
Total Encumbered:		300,000				
Total Expended:		71,656				
Date of Last Activity:		01/31/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Diego County (5957)

BRLRT-5957(040)
11-956009
115957(040
PR061293

Riverside Drive Bridge @ Sweetwater River----Bridge No. 57C0371
Seismic Retrofit

	03/20/2000	BVT-BR-Seismic	Obligation	-244,000		
Total Obligated:		-244,000	Total:	-244,000	0	0
Total Encumbered:		244,000				
Total Expended:		15,036				
Date of Last Activity:		01/31/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Diego County (5957)

STPLX-5957(047)
11-956040

11N/A
PR061260

In San Diego Co @ 3 locations: Willows Rd @ Viejas Cr.; Lilac Rd @ Keys Cr., Riverside Dr to Sweetwater River, Brd #'s 57c-120, 346, 371
Barrier Rail

	03/22/2000	BRL-HBRR	Obligation	-199,191		
Total Obligated:		-199,191	Total:	-199,191	0	0
Total Encumbered:		199,191				
Total Expended:		13,180				
Date of Last Activity:		01/31/2001				

6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.

San Diego County (5957)

STPLX-5957(050)
11-956104

115957(050)
PR063188

In San Diego County on Old Highway 80 @ Meadow Creek Brd #57C-228, Horse Creek Brd # 57C-229, Flat Creek Brd #57C-230
Bridge Rail

	09/20/2000	BRL-HBRR	Obligation	-261,163		
Total Obligated:		-261,163	Total:	-261,163	0	0
Total Encumbered:		261,163				
Total Expended:		0				
Date of Last Activity:		09/29/2000				

4A, PROJECT AUTHORIZATION (INITIATED).

San Diego Metropolitan Transit Development Board (6041)

STPLZ-6041(008)
11-212194
11212194L
PR020413

IN NATIONAL CITY AT THE 24TH STREET UNDERPASS, BRD. #57C-0084.
SEISMIC RETROFIT

	/ /	BMS-Seismic	Obligation	-57,545		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-57,545	Total:	-57,545	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		07/02/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		North San Diego County Transit District (6042)				
STPLZ-6042(003)		In city of Encinitas on Encinitas Blvd Underpass Bridge No.57C-0276				
11-212234		Seismic Retrofit				
11212234L						
PR020414						
	/ /	BMS-Seismic	Obligation	-22,132		
	02/08/2001	BMG-Seismic	Obligation	-13,279	-13,279	
Total Obligated:		-35,411	Total:	-35,411	-13,279	0
Total Encumbered:		48,279				
Total Expended:		34,481				
Date of Last Activity:		02/15/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Caltrans (6200)				
STPLZ-6200(003)		STATEWIDE LOCAL AGENCY SEISMIC RETROFIT				
11-955740		CONSULTANT SERVICES				
11N/A						
PR020419						
	/ /	BMS-Seismic	Obligation	-27,001,650		
	06/02/1999	BMS-Seismic	Obligation	-885,300		
	10/18/1999	BMG-Seismic	Obligation	-708,240		
Total Obligated:		-28,595,190	Total:	-28,595,190	0	0
Total Encumbered:		30,690,022				
Total Expended:		25,918,515				
Date of Last Activity:		06/22/2001				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		San Diego (5004)				
CRP-L089(704)		ON MIDWAY DR. & MORENA BLVD.				
- -						
PR002388						
	/ /	113-Seismic	Obligation	-1,154,949		
Total Obligated:		-1,154,949	Total:	-1,154,949	0	0
Total Encumbered:		1,344,997				
Total Expended:		1,344,997				
Date of Last Activity:		09/16/1993				
9I, FINAL VOUCHER PAID						
		Carlsbad (5308)				
BRM-S101(009)						
PR000810						
	/ /	118-HBRR	Obligation	-1,857,464		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-1,857,464	Total:	-1,857,464	0	0
Total Encumbered:		1,857,464				
Total Expended:		0				
Date of Last Activity:		12/28/1989				
9I, FINAL VOUCHER PAID						
		National City (5066)				
BRM-S103(006)		ON HARBOR DR FROM 50' NORTH TO 50' SOUTH OF LA PALETA CREEK, BR. NO. 57C-192 R/L.				
PR000811						
	/ /	118-HBRR	Obligation	-3,000		
	/ /	118-HBRR	Obligation	-56,000		
Total Obligated:		-59,000	Total:	-59,000	0	0
Total Encumbered:		58,812				
Total Expended:		58,812				
Date of Last Activity:		03/09/2001				
7H, FINAL VOUCHER SENT TO FHWA.						
		San Diego (5004)				
BRM-S119(002)						
PR000812						
	/ /	114-HBRR	Obligation	-124,125		
	/ /	118-HBRR	Obligation	-537,000		
Total Obligated:		-10,761,125	Total:	-661,125	0	0
Total Encumbered:		10,761,125				
Total Expended:		591,750				
Date of Last Activity:		10/23/1992				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
BRM-S119(003)						
PR000813						
	/ /	118-HBRR	Obligation	-233,472		
	/ /	114-HBRR	Obligation	-474,019		
Total Obligated:		-10,513,953	Total:	-707,491	0	0
Total Encumbered:		10,534,753				
Total Expended:		10,039,934				
Date of Last Activity:		03/24/1998				
9I, FINAL VOUCHER PAID						
		San Diego (5004)				
BRM-S238(001)						
- -						
PR000814						
	/ /	118-HBRR	Obligation	-842,400		
	/ /	118-HBRR	Obligation	77,463		
Total Obligated:		-764,936	Total:	-764,936	0	0
Total Encumbered:		764,936				
Total Expended:		0				
Date of Last Activity:		07/22/1987				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 11						
MPO: San Diego Association Of Governments (6066)						
		La Mesa (5207)				
BRM-S278(001)						
PR000815						
	/ /	118-HBRR	Obligation	-768,184		
	/ /	118-HBRR	Obligation	47,841		
Total Obligated:		-720,342	Total:	-720,342	0	0
Total Encumbered:		720,342				
Total Expended:		720,342				
Date of Last Activity:		06/13/1995				
9I, FINAL VOUCHER PAID						
			Total Obligations	-88,490,719	-252,483	0
		San Diego Association Of Governments	**Balance:**	-88,490,719	-252,483	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
		11	**Balance:**	-92,913,850	-252,483	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 12						
MPO: Orange County Transportation Commission (6145)						
		Fullerton (5133)				
BROS-0059(015)		LAS PALMAS DRIVE OVER UP RR TRACKS BR# 55C-209				
		REPLACE BRIDGE				
PR000991						
	/ /	117-HBRR	Obligation	-20,000		
	/ /	114-HBRR	Obligation	-322,000		
	/ /	117-HBRR	Obligation	-241,678		
	/ /	114-HBRR	Obligation	-15,077		
Total Obligated:		-598,755	Total:	-598,755	0	0
Total Encumbered:		598,755				
Total Expended:		598,755				
Date of Last Activity:		12/20/1995				
9I, FINAL VOUCHER PAID						
		Fullerton (5133)				
BROS-0059(019)		VALENCIA MESA DR. @ BRIDLE PATH O.C. BR. NO. 55C-208				
PR000992						
	/ /	117-HBRR	Obligation	-464,748		
Total Obligated:		-464,748	Total:	-464,748	0	0
Total Encumbered:		464,748				
Total Expended:		464,748				
Date of Last Activity:		11/10/1992				
9I, FINAL VOUCHER PAID						
		Santa Ana (5063)				
STPLNZ-5063(011)		FAIRVIEW ST. BRIDGE @ SANTA ANA RIVER; BR. #55C-0513.				
12-401114		SEISMIC RETROFIT				
1237299						
PR019704						
	/ /	BMS-Seismic	Obligation	199,634		
	/ /	BMS-Seismic	Obligation	-217,340		
	/ /	BMS-Seismic	Obligation	-199,634		
Total Obligated:		-217,340	Total:	-217,340	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		06/30/1998				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Santa Ana (5063)				
BRLSZA-5063(037)		In the City of Santa Ana - McFadden Avenue over Santa Ana River - Br. #55C-0163				
12-401974		Bridge Seismic Retrofit				
1277SCAG010						
PR059927						
	12/03/1999	BMQ-Seismic	Obligation	-35,288		
Total Obligated:		-35,288	Total:	-35,288	0	0
Total Encumbered:		44,110				
Total Expended:		4,805				
Date of Last Activity:		08/18/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 12						
MPO: Orange County Transportation Commission (6145)						
		Santa Ana (5063)				
BRLSZA-5063(038)		In the City of Santa Ana - lst Street over Santa Ana River - Bridge #55C-0022				
12-401984		Bridge Seismic Retrofit				
1277SCAG010						
PR059940						
	12/06/1999	BMQ-Seismic	Obligation	-26,500		
Total Obligated:		-26,500	Total:	-26,500	0	0
Total Encumbered:		33,125				
Total Expended:		8,624				
Date of Last Activity:		08/18/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Santa Ana (5063)				
BRLSZA-5063(039)		In the City of Santa Ana - 5th Street over Santa Ana River - Bridge #55C-0372				
12-401994		Bridge Seismic Retrofit				
1277SCAG010						
PR059941						
	12/06/1999	BMQ-Seismic	Obligation	-24,400		
Total Obligated:		-24,400	Total:	-24,400	0	0
Total Encumbered:		30,500				
Total Expended:		5,690				
Date of Last Activity:		08/18/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Orange (5073)				
STPLNZ-5073(005)		Glassell St. @ Santa Ana River Br. # 55C-0130				
12-401124		Seismic Retrofit				
PR019706						
	/ /	BMS-Seismic	Obligation	83,736		
	/ /	BMS-Seismic	Obligation	-92,589		
	/ /	BMS-Seismic	Obligation	-83,736		
Total Obligated:		-92,589	Total:	-92,589	0	0
Total Encumbered:		104,896				
Total Expended:		104,896				
Date of Last Activity:		05/18/1998				
8H, FINAL VOUCHER PAID						
		Orange (5073)				
STPLZ-5073(011)		In the City of Orange (3) bridges - Santa Ana River Channel Br.#s 55C-0046, 0050 & 0159				
12-401894		Seismic Retrofit/Mandatory				
1277SCAG010						
PR020220						
	/ /	BMS-Seismic	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		5,000				
Total Expended:		5,000				
Date of Last Activity:		06/15/1998				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 12						
MPO: Orange County Transportation Commission (6145)						
		Orange (5073)				
STPLX-5073(014)		In the City of Orange (3) Bridges - Br. No.s 55C0046, 0069 and 0l30				
12-931112		Bridge Rail Replacement				
1277SCAG009						
PR056763						
	05/05/1999	BRP-HBRR	Obligation	-32,667		
Total Obligated:		-32,667	Total:	-32,667	0	0
Total Encumbered:		32,667				
Total Expended:		0				
Date of Last Activity:		05/20/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Fullerton (5133)				
BRLO-5133(007)		In the City of Fullerton: Bridal Path undercrossing @ Las Palmas Dr. - Br. # 55C-0210				
12-401324		Bridge Replacement				
1237237						
PR000310						
	/ /	117-HBRR	Obligation	-432,104		
	04/20/1998	117-HBRR	Obligation	-67,360		
	04/09/1999	117-HBRR	Obligation	-2,952		
Total Obligated:		-502,416	Total:	-502,416	0	0
Total Encumbered:		502,416				
Total Expended:		502,416				
Date of Last Activity:		09/03/1999				
9I, FINAL VOUCHER PAID						
		Fullerton (5133)				
STPLZ-5133(010)		In the City of Fullerton - (1) bridge - Nutwood Avenue Pedestrian O.C. - Br. #55C-0306				
12-401914		Seismic Retrofit				
1277SCAG010						
PR020239						
	/ /	BMS-Seismic	Obligation	-4,426		
	06/02/1999	BMS-Seismic	Obligation	-9,739		
	06/28/1999	BMG-Seismic	Obligation	-91,584		
	02/07/2000	BMS-Seismic	Obligation	-6,755		
	02/07/2000	BMG-Seismic	Obligation	-4,559		
Total Obligated:		-117,063	Total:	-117,063	0	0
Total Encumbered:		132,230				
Total Expended:		64,874				
Date of Last Activity:		08/28/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Newport Beach (5151)				
STPLZ-5151(002)		In the City of Newport Beach VIA LIDO @ WEST LIDO CHANNEL; BR.#55C-0013				
12-401824		SEISMIC RETROFIT-(Mandatory) Category 1				
1237284						
PR020243						
	/ /	BMS-Seismic	Obligation	-38,953		
	/ /	BMS-Seismic	Obligation	-30,100		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-69,053	Total:	-69,053	0	0
Total Encumbered:		78,000				
Total Expended:		70,901				
Date of Last Activity:		07/03/1998				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Newport Beach (5151)				
STPLZ-5151(003)		IN THE CITY OF NEWPORT BEACH ON MARINE AVE. @ BALBOA ISLAND CHANNEL;				
12-401804		BR.#55C-0014				
		SEISMIC RETROFIT				
77SCAG010						
PR020244						
	/ /	BMS-Seismic	Obligation	-61,971		
	/ /	BMS-Seismic	Obligation	-60,200		
	11/10/1998	BMS-Seismic	Obligation	-2,028,833		
	06/29/1999	BMS-Seismic	Obligation	-634,677		
	04/17/2000	BMS-Seismic	Obligation	415,206		
Total Obligated:		-2,370,474	Total:	-2,370,474	0	0
Total Encumbered:		2,677,595				
Total Expended:		2,677,595				
Date of Last Activity:		04/17/2000				
9I, FINAL VOUCHER PAID						
		Newport Beach (5151)				
STPLZ-5151(004)		In the City of Newport Beach on Rivo Alto 38th St - (Br. No. 55C-0261 & Br. No. 55C-0013)				
12-401814		Seismic Retrofit (Mandatory) Category 1				
77SCAG010						
PR020245						
	/ /	BMS-Seismic	Obligation	-29,215		
	/ /	BMS-Seismic	Obligation	-13,279		
	04/28/1998	BMS-Seismic	Obligation	-708,960		
	06/18/1998	BMS-Seismic	Obligation	-4,360		
	08/26/1998	BMS-Seismic	Obligation	89,163		
Total Obligated:		-666,651	Total:	-666,651	0	0
Total Encumbered:		753,023				
Total Expended:		753,023				
Date of Last Activity:		01/28/2000				
9I, FINAL VOUCHER PAID						
		Huntington Beach (5181)				
STPLNZ-5181(019)		Along Rte 1 Remove 9 billboards				
12-401284						
PR019711						
	/ /	BMS-Seismic	Obligation	-828,640		
	06/15/1998	BMS-Seismic	Obligation	-13,444		
	02/16/1999	BMS-Seismic	Obligation	683		
Total Obligated:		-841,400	Total:	-841,400	0	0
Total Encumbered:		950,413				
Total Expended:		950,413				
Date of Last Activity:		02/16/1999				
9I, FINAL VOUCHER PAID						

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 12						
MPO: Orange County Transportation Commission (6145)						
		Huntington Beach (5181)				
STPLZ-5181(023)		In the City of Huntington Beach - (1) bridge - Trinidad Island Channel Br. #55C-0260				
12-401904		Seismic Retrofit/Mandatory				
1277SCAG010						
PR020250						
	/ /	BMS-Seismic	Obligation	-4,426		
Total Obligated:		-4,426	Total:	-4,426	0	0
Total Encumbered:		5,000				
Total Expended:		5,000				
Date of Last Activity:		04/15/1999				
9I, FINAL VOUCHER PAID						
		Seal Beach (5229)				
BRLOZA-5229(001)		In the City of Seal Beach - Marina Drive Bridge over the San Gabriel River - Br. No. 53C-0029				
12-931038		Bridge replacement				
1277SCAG009						
PR000314						
	12/31/1997	117-HBRR	Obligation	-120,000		
	01/22/1999	117-HBRR	Obligation	-322,931		
	09/28/1999	117-HBRR	Obligation	-84,979		
	11/07/2000	Q11-HBRR	Obligation	-94,872	-94,872	
Total Obligated:		-622,782	Total:	-622,782	-94,872	0
Total Encumbered:		689,186				
Total Expended:		311,994				
Date of Last Activity:		11/20/2000				
6A, LOCAL PROGRAMS ACCOUNTING HAS RECEIVED ONE OR MORE INVOICES.						
		Placentia (5269)				
BRLS-5269(007)		Golden Ave. Bridge (Br. No. 55C0192) at Carbon Creek Channel				
12-402264		Bridge Replacement				
12SCAG007						
PR061523						
	04/11/2000	114-HBRR	Obligation	-120,000		
Total Obligated:		-120,000	Total:	-120,000	0	0
Total Encumbered:		120,000				
Total Expended:		0				
Date of Last Activity:		04/17/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Cypress (5330)				
STPLZ-5330(002)		In the City of Cypress/Lincoln Ave. Bridges @ Coyote Creek Channel - Bridge #s 55C-0458L & R				
12-401864		Seismic Retrofit				
77SCAG010						
PR020272						
	/ /	BMS-Seismic	Obligation	-58,000		
	04/28/1998	BMS-Seismic	Obligation	-147,623		
	10/21/1998	BMS-Seismic	Obligation	-46,673		
	06/28/1999	BMS-Seismic	Obligation	-24,769		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-277,065	Total:	-277,065	0	0
Total Encumbered:		312,962				
Total Expended:		312,962				
Date of Last Activity:		11/16/1999				
9I, FINAL VOUCHER PAID						
		Los Alamitos (5363)				
STPLNZ-5363(002)		Los Alamitos Blvd & Cerritos Ave. Br. # 55C-0052 & 55C-0264L/R				
12-401074		Seismic Retrofit				
PR019715						
	/ /	BMS-Seismic	Obligation	-1,253,672		
	02/09/2000	BMS-Seismic	Obligation	97,396		
Total Obligated:		-1,156,275	Total:	-1,156,275	0	0
Total Encumbered:		1,306,083				
Total Expended:		1,306,083				
Date of Last Activity:		02/09/2000				
9I, FINAL VOUCHER PAID						
		Laguna Niguel (5458)				
STPLV-5458(001)		PASEO de COLINAS BRIDGE @ AT&SF RAILROAD; #55C-0506				
12-929277		SEISMIC RETROFIT				
1237287						
PR019992						
	/ /	BVS-HBRR	Obligation	-48,691		
Total Obligated:		-48,691	Total:	-48,691	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
STPLZ-5955(011)		In the County of Orange - Chapman Ave. Bridge #55C-0057 over Santiago Creek				
12-401874		Seismic Retrofit				
1277SCAG010						
PR020402						
	/ /	BMS-Seismic	Obligation	-253,647		
	09/15/1998	BMS-Seismic	Obligation	62,894		
Total Obligated:		-190,753	Total:	-190,753	0	0
Total Encumbered:		215,468				
Total Expended:		0				
Date of Last Activity:		06/21/2001				
7B, FINAL INVOICE OR FINAL PROGRESS PAYMENT (LAAPS).						
		Orange County (5955)				
STPLZ-5955(016)		In Orange County (5) bridges - Br.#s 55C-0049, 0122, 0123, 0344, 0561				
12-401884		Seismic Retrofit				
1277SCAG010						
PR020403						
	/ /	BMS-Seismic	Obligation	-4,426		
	04/19/1999	BMS-Seismic	Obligation	-17,706		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-22,132	Total:	-22,132	0	0
Total Encumbered:		25,000				
Total Expended:		0				
Date of Last Activity:		05/04/1999				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
BRLRT-5955(021)		In Orange County - Santiago Canyon Rd. over Santiago Creek - Br.# 55C-0049				
12-401924		Seismic Retrofit				
1277SCAG010						
PR061419						
	03/27/2000	BVT-BR-Seismic	Obligation	-86,760		
Total Obligated:		-86,760	Total:	-86,760	0	0
Total Encumbered:		108,450				
Total Expended:		0				
Date of Last Activity:		04/20/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
BRLSZD-5955(022)		In Orange County - Adams Ave. over Santa Ana River - BR. # 55C-0344				
12-401934		Bridge Seismic Retrofit				
1277SCAG010						
PR056366						
	04/19/1999	BMD-Seismic	Obligation	-102,120		
	01/10/2001	BMD-Seismic	Obligation	-2,592	-2,592	
Total Obligated:		-104,712	Total:	-104,712	-2,592	0
Total Encumbered:		130,891				
Total Expended:		0				
Date of Last Activity:		02/13/2001				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
BRLOZB-5955(023)		In Orange County - Island Way over Dana Point Harbor - BR# 55C-0561				
12-401944		Seismic Retrofit				
1277SCAG010						
PR060559						
	01/27/2000	BMB-Seismic	Obligation	-533,852		
	01/27/2000	BME-Seismic	Obligation	-108,077		
Total Obligated:		-641,929	Total:	-641,929	0	0
Total Encumbered:		802,413				
Total Expended:		0				
Date of Last Activity:		02/09/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
STPLZ-5955(024)		In Orange County - (3) bridges - Santa Ana River Channel BR.#s 55C-0046 @ Garden Grove Blvd,				
12-401954		0050 @ Orangewood Ave. & 0159 @ Ball Rd.				
		Seismic Retrofit				
1277SCAG010						
PR050479						
	04/28/1998	BMS-Seismic	Obligation	-715,764		
	01/07/2000	BMS-Seismic	Obligation	-30,293		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-746,057	Total:	-746,057	0	0
Total Encumbered:		746,057				
Total Expended:		0				
Date of Last Activity:		01/19/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
BRLOZB-5955(025)		In the City of Huntington Beach - Trinidad Island Way @ Huntington Harbor - Br. #55C-0260				
12-401964		Seismic Retrofit				
1277SCAG010						
PR054400						
	12/11/1998	BMB-Seismic	Obligation	-145,440		
	06/13/2000	BMB-Seismic	Obligation	-36,514		
Total Obligated:		-181,954	Total:	-181,954	0	0
Total Encumbered:		218,314				
Total Expended:		0				
Date of Last Activity:		06/16/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County (5955)				
BRLRT-5955(028)		Brea Blvd. bridges over Brea Canyon--Br. #55C-0122 and Br. #55C-0123				
12-402254		seismic retrofit				
1277SCAG010						
PR061606						
	04/19/2000	BVV-BR-Seismic	Obligation	-352,424		
Total Obligated:		-352,424	Total:	-352,424	0	0
Total Encumbered:		440,531				
Total Expended:		0				
Date of Last Activity:		05/30/2000				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Orange County Transportation Authority (6071)				
STPLZ-6071(001)		CHAPMAN AVENUE @ SANTIAGO CREEK; BR.#55C-0057				
12-401834		SEISMIC RETROFIT				
07VAR009						
PR020416						
	/ /	BMS-Seismic	Obligation	-79,677		
	06/28/1999	BMS-Seismic	Obligation	5,049		
Total Obligated:		-74,627	Total:	-74,627	0	0
Total Encumbered:		84,295				
Total Expended:		84,295				
Date of Last Activity:		06/28/1999				
9I, FINAL VOUCHER PAID						
		Anaheim (5055)				
CRP-L089(602)		SEISMIC RETROFIT OF BRIDGE NO. 55C0111.				
12-400051						
PR002371						
	/ /	113-Seismic	Obligation	-7,941		

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
Total Obligated:		-7,941	Total:	-7,941	0	0
Total Encumbered:		9,248				
Total Expended:		9,248				
Date of Last Activity:		10/15/1996				
9I, FINAL VOUCHER PAID						
		Huntington Beach (5181)				
BRM-M019(001)						
PR000800						
	/ /	118-HBRR	Obligation	-251,115		
Total Obligated:		-360,000	Total:	-251,115	0	0
Total Encumbered:		450,000				
Total Expended:		0				
Date of Last Activity:		09/21/1989				
9I, FINAL VOUCHER PAID						
		Placentia (5269)				
BRM-M178(001)						
- -						
PR000801						
	/ /	118-HBRR	Obligation	-200,000		
	/ /	118-HBRR	Obligation	178,760		
Total Obligated:		-21,240	Total:	-21,240	0	0
Total Encumbered:		21,240				
Total Expended:		21,240				
Date of Last Activity:		06/08/1992				
9I, FINAL VOUCHER PAID						
			Total Obligations	-10,974,657	-97,464	0
		Orange County Transportation Commission	**Balance:**	-10,974,657	-97,464	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
		12	**Balance:**	-10,974,657	-97,464	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA
District 99						
MPO: Caltrans (6200)						
		Caltrans (6200)				
IM-BRIM-0804(154)						
PR005794						
	/ /	118-HBRR	Obligation	-5,000		
Total Obligated:		-5,000	Total:	-5,000	0	0
Total Encumbered:		0				
Total Expended:		0				
Date of Last Activity:		/ /				
4A, PROJECT AUTHORIZATION (INITIATED).						
		Caltrans (6200)				
BHLS-6200(009)		El Nino Preparedness project related work by Environmental Specialists.				
01-926010		Approval/Concurrance Environmental Docs				
PR000213						
	12/31/1997	114-HBRR	Obligation	-160,000		
Total Obligated:		-160,000	Total:	-160,000	0	0
Total Encumbered:		200,000				
Total Expended:		9,265				
Date of Last Activity:		12/31/1997				
4A, PROJECT AUTHORIZATION (INITIATED).						
			Total Obligations	-165,000	0	0
			Caltrans Balance:	-165,000	0	0
		(Includes prior FFY carry over.)	**Amount Loaned:**	0	0	0
			99 Balance:	-165,000	0	0

Note: All negative values are a liability against balances.

Local Federal Bridge Program - Detail Project
as of 05/31/2001

District/MPO/ Responsible Agency EA/TIP ID	Trans Date	Code	Transaction Type	Federal Funds Subject to OA	OA Amnt	Federal Funds Not Subject to OA

	Fed-Aid subject to OA	OA Amnt	Fed-Aid not subject to OA
Statewide Balances:	185,570,554	-102,872,756	0
Statewide Loans:	0	0	0