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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 

contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  

FY 2015-16. 

In FY 2014-15, the Commission voted 372 state-administered State Transportation Improvement 

Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 

projects on the State Highway System.  As of June 3, 2016, 367 projects totaling $1.67 billion have been 

awarded.  Funds for four projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 394 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of June 3, 2016, 319 projects totaling $1.51 billion have been 

awarded.  Funds for two projects have either lapsed or been rescinded. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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FY 2014-15 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2014 86 $562,436 84 2 $523787 0 43 71 

October 2014 15 $71,486 15 0 $64,975 0 10 13 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 83 0 $217,168 0 67 78 

May 2015 64 $184,758 62 1 $177,945 1 48 60 

June 2015 64 $491,180 64 0 $429,571 0 40 59 

TOTAL 372 $1,799,952 367 4 $1,667,152 1 246 334 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 

 

 

 

FY 2015-16 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2015 150 $1,027,887 146 1 $1,093,333 3 48 98 

October 2015 60 $222,281 60 0 $198,815 0 53 60 

December 2015 39 $91,388 37 0 $80,357 2 35 37 

January 2016 35 $128,856 30 1 $58,655 4 27 30 

March 2016 48 $150,988 21 0 $27,734 27 20 21 

May 2016 62 $213,710 25 0 $47,740 37 25 25 

TOTAL 394 $1,835,110 319 2 $1,506,634 73 208 271 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Award Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction surface 

treatment and install guardrail.

20‐Feb‐15 31‐Aug‐16 $284 Project was advertised on 2/22/16. 

Bids opened on 3/17/16. A 12‐

month time extension for this 

project was approved on 10/21/15.
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04‐0133T 4H222 Ala‐580 In Oakland, from Fruitvale 

Avenue to Hollis Street; also on 

Route 24 at Westbound off‐

ramp to Market Street (PM 

R2.1). Rehabilitate 

pavement/curb ramps.

27‐Aug‐15 30‐Nov‐16 $2,808 A nine‐month time extension for 

this project was approved on 

3/16/16.

07‐4689 30260 LA‐57 In Diamond Bar, Pomona, San 

Dimas and Glendora, from 

Route 60 to Route 210.  

Roadway rehabilitation.

27‐Aug‐15 31‐Aug‐16 $14,464 Project was advertised on 3/7/16. 

Bids opened on 5/4/16. A six‐

month time extension for this 

project was approved on 1/20/16.

07‐4656 3X021 Ven‐150 Near Ojai, from Polly Road and 

Salt Marsh Road.  Install 

retaining wall to prevent 

additional storm related slope 

failure.

27‐Aug‐15 31‐Aug‐16 $4,737 Project was advertised on 5/2/16. 

Bid opening date is 6/8/16. A six‐

month time extension for this 

project was approved on 3/16/16.

11‐1102 41350 SD‐8 In and near El Cajon, from 

Johnson Avenue to 0.2 mile 

west of Lake Jennings Park 

Road.  Pavement rehabilitation.

10‐Dec‐15 30‐Jun‐16 $12,354 Project was advertised on 2/29/16. 

Bids opened on 5/3/16. A 

concurrence time extension is 

being requested.

04‐1067B 1A904 SF‐1 In the City and County of San 

Francisco, at Presidio National 

Park.  Water quality 

improvements.

10‐Dec‐15 30‐Apr‐17 $1,800 Project was delayed due to utility 

relocation. A ten‐month time 

extension for this project was 

approved on 5/18/16.

07‐4419 28820 LA‐60 In the city of Los Angeles, from 

0.1 mile west of Boyle Avenue 

Undercrossing to Eastern 

Avenue Overcrossing; also on 

Route 5 from Euclid Avenue to 

Boyle Avenue Overcrossing (PM 

16.0/16.8). Source Control.

20‐Jan‐16 31‐Jul‐16 $2,510 Project was advertised on 5/31/16. 

Bid opening is 7/7/16. 

07‐4458 28920 LA‐710 In various cities, from 0.8 mile 

north of Rosecrans Avenue to 

0.1 mile north of Third Street 

Overcrossing. Storm water 

mitigation through erosion 

control.

20‐Jan‐16 31‐Jul‐16 $2,650 Project was advertised on 5/23/16. 

Bid opening is 6/28/16.

08‐0171G 0R440 SBd‐15 Near Hesperia, from 0.3 mile 

north of North Alray Overhead 

to 0.3 mile south of Oak Hill 

Road. Install weed barriers and 

upgrade guardrail.

20‐Jan‐16 31‐Jul‐16 $1,218 Project was advertised on 2/22/16. 

Bids opened on 3/15/16. Pending 

award.

FY 2015-16 Project Award Status
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05‐0482 4482U SB‐101 In Carpinteria, from Carpinteria 

Creek Bridge to Linden Avenue.  

Reconstruct two interchanges 

(Casitas Pass Road and Linden 

Avenue) and extend Via Real 

frontage road.

20‐Jan‐16 31‐Jul‐16 $59,486 Project was advertised on 2/29/16. 

Bids opened on 4/27/16. Pending 

award.

FY 2015-16 Project Award Status
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