
State of California  California State Transportation Agency 

DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 17-18, 2016

Reference No.: 2.1c.(5b) 

Action Item

From:  NORMA ORTEGA 

Chief Financial Officer

Prepared by: Rihui Zhang, Chief  

Division of Local Assistance

Subject: TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 

 RESOLUTION TCIF-P-1617-03, AMENDING RESOLUTION  TCIF-P-1516-08B 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 

Project Baseline Agreement for Project 117 - Avenue 66/Union Pacific Railroad Grade Separation 

Bypass project (PPNO 1189) in Riverside County.  The Southern California Consensus Group 

concurs with this amendment and the requested changes. 

ISSUE: 

The Riverside County Transportation Commission (RCTC) and the County of Riverside (County) 

propose to amend the TCIF Project Baseline Agreement for Project 117 - Avenue 66/Union Pacific 

Railroad Grade Separation Bypass project (PPNO 1189), to update the delivery schedule and 

funding plan. 

BACKGROUND: 

The Project was added into the TCIF Program by the Commission on January 21, 2016, in the 

amount of $5.709 million.  A Project Baseline Agreement executed between the Department, the 

Commission, and the County was approved on March 16, 2016, under Resolution 

TCIF-P-1516-08B. 

The proposed project will remove an at-grade railroad crossing and construct a two-lane on elevated 

structure over the Union Pacific Railroad line, Hammond Road and State Route 111 from west of 

Lincoln Street to west of Johnson Street.  The proposed project will allow for a more efficient and 

reliable movement of goods through Riverside County by minimizing conflicts between the railroad 

tracks and the vehicular traffic.  

Construction was expected to begin in December 2016.  However, it has been determined the 

County is unable to obtain the necessary environmental permits to construct the project under the 

current alignment and must redesign the project to avoid critical habitat needed for the Coachella 

Valley Multiple Species Habitat Conservation Plan.  
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The following table provides a list of the Project’s milestones with current approved and proposed 

delivery schedule: 

 

Project Milestone 
Current 

Approved 
Proposed Change 

Begin Environmental Phase 07/26/12 07/26/12 No Change 

End Environmental Phase 01/31/16 07/29/17 18 Months 

Begin Design Phase 05/25/16 12/30/16 7 Months 

End Design Phase 01/31/16 12/29/17 23 Months 

Begin Right of Way Phase 04/15/15 07/30/17 27 Months 

End Right of Way Phase 03/15/16 07/29/18 28 Months 

Begin Construction Phase 12/8/16 07/30/19 31 Months 

End Construction Phase 12/31/19 07/29/21 19 Months 

Begin Closeout 01/01/20 07/30/21 19 Months 

End Closeout 05/30/20 01/28/22 20 Months 
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It is anticipated that the change will result in an overall decrease in construction and right-of-way 

costs resulting from a smaller project footprint.  However, there will be an increase in design and 

environmental costs due to the redesign work.  The overall cost is not expected to increase, as shown 

in the following table. 
 

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 14/15 15/16 16/17 17/18 18/19 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 

Current Approved 5,709     5,709     0       5,709 

Change 0     -5,709     5,709       0 

Proposed 5,709     0     5,709       5,709 

Demo - Demonstration-State TEA21 (DEMOS21) 

Current Approved 950     950     0       950 

Change 0     -950     950       0 

Proposed 950     0     950       950 

Local Funds – Local Transportation Funds (LTF) 

Current Approved 17,071 3,380 3,000 10,691 0 0 0 2,030 1,350 3,000 10,691 

Change 0 0 
-

3,000 
-10,191 1,000 2,500 9,691 500 1,000 -500 -1,000 

Proposed 17,071 3,380 0 500 1,000 2,500 9,691 2,530 2,350 2,500 9,691 

RSTP-STP Local(STPL) 

Current Approved 15,350     15,350     0       15,350 

Change 0     -15,350     15,350       0 

Proposed 15,350     0 0   15,350       15,350 

Total 

Current Approved 39,080 3,380 3,000 32,700 0 0 0 2,030 1,350 3,000 32,700 

Change 0 0 
-

3,000 
-32,200 1,000 2,500 31,700 500 1,000 -500 -1,000 

Proposed 39,080 3,380 0 500 1,000 2,500 31,700 2,530 2,350 2,500 31,700 

 

 

RESOLUTION TCIF-P-1617-03 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Trade 

Corridors Improvement Fund Baseline Agreement for Project 117, Avenue 66/Union Pacific 

Railroad Grade Separation Bypass project (PPNO 1189), in accordance with the changes described 

and illustrated above.  

 

 

 


