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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 

contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  

FY 2015-16. 

In FY 2014-15, the Commission voted 372 state-administered State Transportation Improvement 

Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 

projects on the State Highway System.  As of July 25, 2016, 368 projects totaling $1.67 billion have 

been awarded.  Funds for four projects have lapsed.  Given that all projects voted in FY 2014-15 have 

been either awarded or lapsed, this section will not be included in future reports. 

In FY 2015-16, the Commission voted 458 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of July 25, 2016, 362 projects totaling $1.73 billion have 

been awarded.  Funds for two projects have lapsed. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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FY 2014-15 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2014 86 $562,436 84 2 $523787 0 43 72 

October 2014 15 $71,486 15 0 $64,975 0 10 13 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 83 0 $217,168 0 67 78 

May 2015 64 $184,758 63 1 $178,317 0 48 60 

June 2015 64 $491,180 64 0 $429,571 0 40 59 

TOTAL 372 $1,799,952 368 4 $1,667,524 0 246 335 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 

 

 

 

FY 2015-16 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2015 150 $1,027,887 148 1 $1,110,502 1 48 98 

October 2015 60 $222,281 60 0 $198,815 0 53 60 

December 2015 39 $91,388 38 0 $92,978 1 35 37 

January 2016 35 $128,856 32 1 $119,573 2 27 32 

March 2016 48 $150,988 42 0 $118,129 6 37 41 

May 2016 62 $213,710 32 0 $62,953 30 30 32 

June 2016 64 $334,513 10 0 $24,847 54 10 10 

TOTAL 458 $2,169,623 362 2 $1,727,797 94 240 310 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline

Allocation 
Amount

(X $1,000) Project Status

04‐0133T 4H222 Ala‐580 In Oakland, from Fruitvale 

Avenue to Hollis Street; also on 

Route 24 at Westbound off‐

ramp to Market Street (PM 

R2.1). Rehabilitate 

pavement/curb ramps.

27‐Aug‐15 30‐Nov‐16 $2,808 Project was advertised on 5/31/16. 

Bids opened on 7/6/16. A nine‐

month time extension for this 

project was approved on 3/16/16.

04‐1067B 1A904 SF‐1 In the City and County of San 

Francisco, at Presidio National 

Park.  Water quality 

improvements.

10‐Dec‐15 30‐Apr‐17 $1,800 Project will be advertised in 

February 2017 (tentative). Bid 

opening date is scheduled for 

March 2017 (tentative) . A ten‐

month time extension for this 

project was approved on 5/18/16.

07‐4419 28820 LA‐60 In the city of Los Angeles, from 

0.1 mile west of Boyle Avenue 

Undercrossing to Eastern 

Avenue Overcrossing; also on 

Route 5 from Euclid Avenue to 

Boyle Avenue Overcrossing (PM 

16.0/16.8). Source Control.

20‐Jan‐16 31‐Jul‐16 $2,510 Project was advertised on 5/31/16. 

Bids opened on 7/7/16. Concurrent 

time extension is being requested.

07‐4458 28920 LA‐710 In various cities, from 0.8 mile 

north of Rosecrans Avenue to 

0.1 mile north of Third Street 

Overcrossing. Storm water 

mitigation through erosion 

control.

20‐Jan‐16 31‐Jul‐16 $2,650 Project was advertised on 5/23/16. 

Bids opened on 6/28/16. 

Concurrent time extension is being 

requested.

04‐0327Q 1SS59 Mrn‐580 Near San Quentin at San 

Quentin Street Undercrossing. 

Repair failed slope and improve 

drainage.

16‐Mar‐16 30‐Sep‐16 $708 Project was advertised on 5/16/16. 

Bids opened on 6/15/16. Pending 

award.

04‐1488A 3J200 Ala‐Var In Alameda and Contra Costa 

Counties, on various routes and 

at various locations.  Restore 

electrical systems damaged by 

copper wire theft.

16‐Mar‐16 30‐Sep‐16 $6,000 Award instructions/agreement was 

sent to lowest responsible bidders 

for signatures. Pending award.

04‐1488E 3J240 Scl‐Var In Santa Clara, San Francisco, 

and San Mateo Counties, on 

various routes and at various 

locations.  Restore electrical 

systems damaged by copper 

wire theft.

16‐Mar‐16 30‐Sep‐16 $8,000 Award instructions/agreement was 

sent to lowest responsible bidders 

for signatures. Pending award.

FY 2015-16 Project Award Status
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04‐1488F 3J250 Son‐Var In Sonoma, Marin, Napa, 

Sacramento, and Solano 

Counties, on various routes and 

at various locations.  Restore 

electrical systems damaged by 

copper wire theft.

16‐Mar‐16 30‐Sep‐16 $4,000 Anticipated contract award date in 

late August 2016.

04‐0045G 4G551 SM‐82 In San Mateo County, on Routes 

82 and 84 at various locations. 

Install crosswalk safety 

enhancements.

16‐Mar‐16 30‐Sep‐16 $5,570 Project was advertised on 5/2/16. 

Bids opened on 6/2/16. Pending 

award.

11‐1100 40970 SD‐Var In San Diego County, at various 

locations. Construct gore areas 

and areas beyond the gore 

paving, concrete barriers, crash 

cushion and guardrail systems, 

and relocate roadside cabinets.

16‐Mar‐16 30‐Sep‐16 $2,179 Project was advertised on 5/31/16. 

Bids opened on 7/7/16. Pending 

award.

11‐1098 41680 SD‐163 In the city of San Diego, at 

Route 8/163 Separation.  Apply 

high friction surface treatment, 

improve drainage, and enhance 

striping.

23‐Mar‐16 30‐Sep‐16 $1,576 Project was advertised on 7/15/16. 

Bid opening date is 8/10/16. 

Pending award.
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