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RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the City 
of Los Angeles for the following Proposition 1B Traffic Light Synchronization Program (TLSP) 
projects:  

 City of Los Angeles ATCS – Central Business District
 City of Los Angeles ATCS – Central City East

ISSUE: 

The City of Los Angeles is proposing to adjust the design and construction schedule for two projects 
in its TLSP baseline agreement to adjust for scheduling.  There is no net change in the TLSP funds 
programmed or in the scope of work for any of the projects. 

BACKGROUND: 

The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles. 

The project baseline agreement has been received and reviewed by the Department.  The baseline 
amendment is needed for the projects, and specific changes to the baseline agreement are reflected in 
the attached spreadsheet. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROJECT AMENDMENT LIST

RESOLUTION TLSP-PA-1617-01

Reference No.: 2.1c.(6)

October 19-20, 2016
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Project Element
Current Total 

Project Cost

Current TLSP 

Funding

Current Begin 

Design Date

Revised Begin 

Design Date

Current End 

Design Date

Revised End 

Design Date

Current Begin 

Const Date

Revised Begin 

Const Date

Current End 

Const Date

Revised End 

Const Date

ATCS RETROFIT

ATCS - Central Business District $9,215,000 $748,000 Jun-14 N/C Jan-15 Sep-16 May-15 Dec-16 May-16 Mar-18

ATCS - Central City East $4,885,000 $0 Dec-14 N/C Apr-15 Jul-16 Aug-15 Aug-16 Aug-16 Aug-17
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