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RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 

Commission (Commission) approve a 20-month time extension for the period of project completion 

to July 31, 2018, for the Bay Area Rapid Transit Vehicles project in Santa Clara County. 

ISSUE: 

In May 2013, the Commission approved Resolution SLP1B-A-1213-23 allocating $34,865,000 to 
the Santa Clara Valley Transportation Authority (SCVTA) for the BART Vehicles project.  SCVTA 
began procuring heavy rail vehicles necessary for the implementation of the Santa Clara Valley 
Transportation Authority Bart extension (VTA/BART extension) to San Jose and Santa Clara.  The 
project calls for the purchase of up to 60 BART vehicles through a piggy-back onto the BART 
contract for more than 700 vehicles.  However, SCVTA will not be able to fully expend the allocated 
funds by the deadline due to a backlog in manufacturing.  Currently production of BART vehicles is 
15 months behind schedule.  The total expenditures to date are 20 percent of the allocated funds; 
SCVTA will continue to pay milestone payments as they occur and work with the manufacturer and 
BART to expedite vehicle delivery and invoicing. 

Therefore, SCVTA requests a 20-month time extension for the period of project completion to 
July 31, 2018.     

BACKGROUND: 

In July 2009 and February 2010, the Commission adopted the Proposition 1B SLPP  
(Resolution SLP1B-G-0809-01), which require the implementing agency to request a time extension 
if the project will not meet project completion within 36 months.  The SLPP Guidelines stipulate 
that the Commission may approve a waiver to the timely use of funds deadline one time only for up 
to 20 months. 
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