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Lane Closure Report for the week of 10/24/16 – 10/28/16 

 
Inyo, Mono & Eastern Kern Counties – The California Department of Transportation (Caltrans) would like 
to alert the traveling public to be careful of workers on the Highway, to Slow for the Cone Zone and Move 
Over where possible.   The scheduled lane closures for the week of October 24th through October 28th, 2016 
are as follows:   
 

 

County/Route Post Miles Location Traffic Impact Type of Work Hours 
Kern / SR 58          
Tehachapi 
Roadway 
Rehabilitation 
Project 

88.5 to 99.8 Tehachapi Creek 
Bridge to Cache 

Creek Bridge 

Lane closures – 
slow for 

construction 
workers  

Miscellaneous 
Work 

7:00 am to 5:00 
pm 

Kern / SR 58           
Summit OH 
Bridge Project 

94.164 Summit OH 
Bridge 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Miscellaneous 
Work 

7:00 am to 5:00 
pm 

Kern SR 58 
Inyo Kern 
Commuter 
Message Signs 
Project 

107 Randsburg 
Cutoff Road 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Sign Work 6:00 am to 4:00 
pm 

Kern / SR 14 
Inyo Kern 
Commuter 
Message Signs 
Project 

9.14 to 12.147 Backus Road to 
Silver Queen 

Road 

Lane closures – 
no anticipated 

delays 

Sign Work 6:00 am to 4:00 
pm 

Kern / US HWY 
395 Inyo Kern 
Commuter 
Message Signs 
Project 

29.635 to 35.305 Route 14 to 
Brown Road 

Lane closures – 
no anticipated 

delays 

Sign Work 6:00 am to 4:00 
pm 
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Inyo / US HWY 
395 
Inyo Kern 
Commuter 
Message Signs 
Project 

58.472 Lone Pine 
Narrow Gauge 

Road 

Lane closures – 
no anticipated 

delays 

Sign Work 6:00 am to 4:00 
pm 

Inyo State Route 
127 

0.0 to 21.0 San Bernardino / 
Inyo County Line 

to 4.6 Miles 
north of the 

North Junction of 
Route 178 

Lane closures 
with flaggers – 

up to a 20 
minute delay 

Pavement Work 5:00 am to 8:00 
pm 

Inyo / US 395     
 

0.0 to 9.57 Kern/Inyo 
County Line to 

South Little Lake 
Road 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Pavement Work 7:00 am to 7:00 
pm 

Inyo / US 395     
Inyo Mono 
Bridge 
Transition Rail 
Project 

67.61 Ash Creek  and 
misc. locations 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Guardrail Work 7:00 am to 5:00 
pm 

Mono / SR 203 
Westbound             
Mammoth Lakes 
Sidewalk Project 

4.47 – 4.782 Forrest Trail 
Road to Lake 
Mary Road 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Curb, Gutter, 
and Sidewalk 

Work 

24 hours a day, 7 
days a week until 
October 31, 2016 

Mono / US HWY 
395 

50.744 to 51.26 Route 120 to Lee 
Vining Avenue 

Lane closures – 
slow for 

construction 
workers – no 

delay 

Utility Work 7:00 am to 6:00 
pm 

Mono/ US 395       
Lee Vining 
Rockfall Safety 
Project 

52.8 – 55.7 North of Lee 
Vining 

Lane closures 
with flaggers – 

up to a 20 
minute delay 

Rockfall Project 
work 

6:00 am to 6:00 
pm 
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Tehachapi Roadway Rehabilitation Project 
• Construction to begin on July 11, 2016 until fall of 2016. 
• Pavement rehabilitation project 
• The project location is in Kern County, near Tehachapi, CA.  
• Contractor is Pave Tech, Inc. from Vista, CA. 
• Working hours:  Mon – Fri 7:00 am – 5:00 pm 
• Traffic Impact during construction: Daily lane closures.  Delays up to 20 minutes. 

Inyo / Kern Commuter Message Signs Project 
• Construction to begin late June 1, 2016 and will be complete in late September 2016. 
• Install Commuter Message Signs in 4 locations. 

o Location 1 – On SR 14 near Rosamond 
o Location 2 – On SR 58 near the junction of SR 14 
o Location 3 – On US Hwy 395 near Inyokern 
o Location 4 – On US Hwy 395 near Lone Pine 

• Contractor is Peterson-Chase General Engineering Construction, Inc. from Irvine, CA. 
• Traffic Impact during construction:  Various lane closures in and around the work zone, with minimal 

delays. 

Inyo Mono Bridge Transition Rail Project 
• Construction began on April 11, 2016 and will be complete in November 2016. 
• Safety Project 
• There are 25 locations for this project in Inyo & Mono Counties.   
• Construction consists of modifying the concrete barriers and upgrading the end treatments. 
• Contractor:  Peterson-Chase Engineering Construction, Inc. from Irvine, CA 
• Working hours:  Monday-Friday: 6:00 am to 6:00 pm. 
• Traffic Impact during construction:  Reversing traffic control with flaggers.  Expect up to 20 minute delays. 

Lee Vining Rockfall Project 
• Construction for season 2 began in August, 2016 and is scheduled to be completed in the fall of 2016. 
• Safety Project 
• The project location is in Mono County, on US Hwy 395 near Lee Vining (postmile 52.3 to 53.7).  
• 6 cut slopes are being reconstructed to include anchored mesh to stabilize the slopes to reduce rockfall, 

and includes a plant establishment program to reduce erosion, establish healthy soil, and promote 
successful revegetation. 

• Contractor is Papich Construction Co., Inc. from Pismo Beach, CA. 
• Working hours: 6:00 am to 6:00 pm 
• Traffic impact during construction:  24/7 lane closure with K-railing using reversing traffic control with a 

temporary traffic signal system.  
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