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COMPLETED CONSTRUCTION PROJECTS 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager/ 
Resident 
Engineer 

Contractor Comments 

1. 

Highway 1 
Elephant Trunk 
Slide Permanent 

Restoration 
(1A7004) 

 

In northern San Luis 
Obispo County and 
southern Monterey 

County about 3 miles 
north of San 

Carporforo Creek 
Bridge to Limekiln 

Creek 
(PM 73.7-74.0) 

Construct a 1,000-
foot-long retaining 
wall for permanent 
restoration and to 

stabilize settlement 

Fall 2016 
Ribbon Cutting 

10/20/16 
$9.5 million SHOPP Lisa Lowerison 

(RS) 

John 
Madonna 

Construction 
of San Luis 
Obispo, CA. 

Construction completed 
in October. Plant 

establishment work 
ongoing through fall of 

2017. 

 

CONSTRUCTION PROJECTS 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager/ 
Resident 
Engineer 

Contractor Comments 

2. 
Hwy. 1 Monterey 
to Marina CAPM 

(1A7604) 

From Sloat Avenue 
Undercrossing to 

South Marina 
Overhead 

(PM R77.56-R85.3) 

Pavement 
Preservation 

(CAPM) 
Fall 2016 $9.2 million SHOPP 

Kathy 
DiGrazia 

(TL) 

Granite 
Construction 

Co. 
Watsonville, 

CA 

Project is scheduled to be 
completed by February 

2017. 

3. 

Highway 68 
Salinas River 

Bridge Widening 
(0F7004) 

From 0.2 mile East of 
Reservation Rd. 
undercrossing to 
Spreckels Blvd. 
undercrossing 

(PM R17.4/R18.0) 

Bridge Widening April 19, 2016—
Winter 2018 $9.8 million SHOPP 

David 
Rasmussen 

(BR) 

Viking 
Construction 

Co. of 
Rancho 
Cordova 

Ongoing construction 
activities. 

4. 

Highway 101 
CURE Safety 
Improvements 
near King City  

(0T990) 

Central Avenue to 
south of Teague 

Avenue 
(PM 45.8/49.8) 

Eucalyptus Tree and 
Metal Beam 

Guardrail Removal 
Winter 2017 $2.5 million SHOPP 

David 
Rasmussen 

(PM) 

The 
Professional 
Tree Care 
Company 

Project awarded on Dec. 9, 
pending approval. 
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CONSTRUCTION PROJECTS (Cont’d.) 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager/ 
Resident 
Engineer 

Contractor Comments 

5. 

Hwy. 101 South 
Greenfield Median 

Barrier 
(1E0604) 

In and near Greenfield 
from Teague Ave. to 

Walnut Ave. OC 
(PM 47.7-53.9) 

Concrete median 
barrier, inside 

shoulder widening 
and rumble strip 

Spring 2016—
Fall 2016 $4, 475,000 SHOPP 

 
Aaron Henkel 

(RH) 
 

Granite 
Construction 

Company, 
Watsonville 

 

Work on the barrier is 
complete and the 

contractor will be starting 
the planting work soon.  

6. 
Hwy. 101 Soledad 

CAPM 
(1F69U4) 

In Monterey County 
North of Greenfield 

Overcrossing to  North of 
Gonzales Overcrossing 

(PM 55.2-73.8) 

Pavement 
Preservation 

Spring 2016-
Winter 

2016/2017 
$22.9 million SHOPP Aaron Henkel 

(RH) 

Granite 
Rock, 

Watsonville 

Construction working on 
final striping will be 

complete by early 2017.  

 
         PROJECTS IN DEVELOPMENT 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project Manager/ 
Resident Engineer Comments 

7. 

 
Highway 1 Paul’s 

Slide Repair  
(0T850) 

 

Near Lucia north of 
Limekiln Creek Bridge to 

south of Lucia 
(PM 21.6/22.1) 

Install Catchment, 
Improve Drainage Fall 2019 $16.1 million SHOPP  Ken Dostalek 

(PM) 

Purpose of project is to reduce the 
number of maintenance closures 

caused by frequent mudslides at this 
location.  Nearing completion of Draft 

Environmental Document. 

8. 

Highway 1 Safety 
Upgrades: Hurricane 

Pt. to Rocky Creek 
Viaduct 

           (1A000) 

North of Big Sur south of 
Bixby Creek Bridge to 
south of Rocky Creek 

Bridge  
(PM 58.3/59.8) 

Shoulder Widening, 
Guardrail Upgrades, 
Potential Retaining 

Wall 

Summer 2019 $5 million SHOPP Ken Dostalek 
(PM) 

Environmental studies is expected to 
be complete by January 2017. 

9. 
Highway 1 Big Sur 

CAPM 
(1F680) 

Near Big Sur from Torre 
Canyon Bridge to 
Carpenter Street 
(PM 39.8/74.6) 

Pavement 
Rehabilitation Fall 2021 $24 million SHOPP David Rasmussen 

(PM) 
Environmental studies work has 

begun. 

10. 

Highway 68 Pacific 
Grove Shoulder 

Widening 
(1C250) 

Pacific Grove to Scenic 
Drive  

(PM 1.6/L4.0) 

Shoulder Widening, 
Rumble Strips, 

Guardrail 
Spring 2021 $2.5 million SHOPP David Rasmussen 

(PM) 
Project is expected to begin design 

phase in early 2017. 

11. 

Highway 68 Pacific 
Grove Centerline 

Rumble Strip 
(1G450) 

East of Piedmont Avenue 
to West of the JCT RTE 

1/68 
(PM 1.6/L4.1) 

Centerline Rumble 
Strip & OGAC Summer 2018 $1.7 million SHOPP David Rasmussen 

(PM) Project is currently in design phase. 
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PROJECTS IN DEVELOPMENT (Cont’d.) 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project Manager 
Resident Engineer Comments 

12. 

Highway 101 King 
City Tree Planting 

Mitigation 
(0T991) 

Near King City from 0.1 
mile south of Broadway 

(PM 0/0) 

Landscape 
Mitigation Winter 2018 $700,000 SHOPP David Rasmussen 

(PM) 
Project is in plans specification and 

estimate phase. 

13. 

Highway 101 San 
Antonio River Bridge-

Seismic Retrofit 
(1F820) 

Near King City at the san 
Antonio River Bridge 

(PM R6.7) 

Seismic Retrofit 2 
Bridge Winter 2021 $7 million SHOPP David Rasmussen 

(PM) 

 
Project is in the environmental 

studies phase.  
 
 

14. 
Highway 101 Paris 
Valley 2 R Rehab 

(1F740) 

Near King City from 0.1 
miles south of Paris 

Valley Rd to Rancho  
(PM R28.0/R30.6) 

Pavement 
Rehabilitation Summer 2019 $26.9 million SHOPP Aaron Henkel  

(PM) 
Project is in design and will go out 

to bid by December 2018. 

15. 

 
Highway 101 Salinas 
River Bridge Seismic 

Retrofit 
(1C960) 

Near King City at the 
Salinas River Bridge 

(PM R41.-R41.8) 
Seismic Retrofit Winter 2021 $1.4 million SHOPP Aaron Henkel  

(PM) 

Project is in project approval & 
environmental document phase. The 

environmental document is 
currently being finished and it is 
expected to be in design by April 

2017. 

16. 
Highway 101 

King City Rehab 
(1F750) 

Near King City from 0.4 
miles south of wild 

Horse Rd to 0.2 miles 
north of Jolon Rd 
(PM R36.9/43.2) 

Pavement 
Rehabilitation Fall 2018 $57.6 million SHOPP Aaron Henkel  

(PM) 

Project is currently in the design 
phase and will go out to bid by June 

2018. 

17. 
Highway 101 North 
King City Barrier 

(1H620) 

Near King City from 0.3 
mile south of Jolon 

undercrossing to Teague 
Ave. 

(PM R41.6/47.7) 

Construct Median 
Barrier Winter 2019 $6 million SHOPP Aaron Henkel 

(PM) 
Projects is in design phase and will 

be ready to list by June 2018. 

18. 

Highway 101 
North Greenfield 
Median Barrier 

(1G380) 

North of Walnut Avenue 
(PM 53.9-57.1) 

Median barrier and 
inside shoulder 

rumble strip with 
shoulder widening 

Fall 2018 $4.1 million SHOPP Aaron Henkel 
(PM) 

Project is currently in design phase.  
The target date for going to 
construction is May 2019. 

19. 

Highway 101 North 
Soledad OH Deck 

Replacement 
(0F970) 

Near Soledad at the 
North Soledad Bridge 

(PM 62.1/63.2) 

Bridge 
Replacement 

North Soledad OH 
Replacement 

Fall 2018 $4.6 million SHOPP Ken Dostalek 
(PM) 

Right to enter from Union Pacific 
Railroad for geotechnical studies 

and underground utility 
identification pending. 
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PROJECTS IN DEVELOPMENT (Cont’d.) 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project Manager/ 
Resident Engineer Comments 

 
 

20. 
Highway 101 Salinas 

CAPM 
(1F700) 

North of Gonzales to 
East Market Street 

(PM 73.8/87.3) 

Pavement 
Preservation Spring 2019 $19 million SHOPP David Silberberger 

(PM) 

The project team is currently 
working on the design of the 

project.  The project is targeted to 
go to construction in the Summer 

of 2019. 
 
 

21. Highway 101 Salinas 
Rehab  

(1C890) 

In the City of Salinas 
between east market St 
overcrossing and 0.3 

miles south of 
Russell/Espinosa 
(PM 87.31/R91.5) 

Roadway 
Rehabilitation Winter 2018 $34 million SHOPP Aaron Henkel  

(PM) 
Project is in design and will go out 

to bid by April 2018. 

 
 
 

22. 
Highway 156 

Castroville Overhead 
(0A090) 

Between Route 183/156 
separation and 

Castroville Boulevard 
(PM R1.1/R2.1) 

Replace bridge 
railing replacement 

Castroville OH 
Summer 2020 $3.1 million SHOPP 

David Silberberger 
(PM) 

 

The bridge rail replacement project 
crosses over active Union Pacific 

railroad tracks.  The project 
timeline is lengthy due to Union 
Pacific involvement and is not 
scheduled to go to construction 

until the Summer of 2020. 
 
 
 
 
 

23. 

 
Highway 156 West 

Corridor 
(31600) 

 

Between Castroville and 
Prunedale 

(PM R1.6-T5.2) 

Construct new 4-
lane divided 

freeway and new 
interchanges 

Fall 2019-Fall 
2023 $264 million 

STIP / 
Federal 
Demo 

David Silberberger 
(PM) 

 

The project team continues to 
focus their attention on delivering 

a Supplemental Environmental 
Impact Report (EIR). Caltrans and 
TAMC are partnering to produce 

the final document.  The 
Supplemental EIR process will 
provide important information 

regarding the feasibility of moving 
ahead with tolling as a source of 

revenue for this project. 

 
24. 

Highway 183 Blackie 
Road Rumble Strip 

Project 
(1G390) 

Davis Rd to Blackie Rd 
(PM 1.8/R8.6) 

Centerline/shoulder 
rumble strip and 

resurfacing 
Fall 2017 $1.4 million SHOPP Aaron Henkel  

(PM) 
Project is ready to list will go out 

to bid by January 2017. 

 
25. Highway 198 North 

Fork Widening 
(1C660) 

22 miles East of San 
Lucas 

(PM 22.4/22.8) 

Widen shoulders 
and correct super-

elevation 
Fall 2017 $1.8 million SHOPP Aaron Henkel  

(PM) 

Project is currently in the design 
phase and will go out to bid by 

February 2017. 

 


