
STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Project

Develop.

YR Agency PPNO Project

Project 

Number Phase

Amt. 

1000's

FY 

Prog Allocated Awarded Completed Allocate Expend

Award 

Contract

Complete 

Const.

Final 

Invoice

09

Arroyo 

Grande 2252 So. Elm Street Sidewalks

RPSTPLE 

5199 (022) Const. 85 TE 10 02/25/10 08/10/10 06/30/10 08/10/13

09

Arroyo 

Grande 2253

El Camino Real Sidewalks 

& Bike Lanes

RPSTPE 

5199 (023) Const. 349 TE 10 Ext 03/31/11

09

Arroyo 

Grande 2254

Castillo Del Mar Road 

Extension

RPSTPLE 

5199 (024) Const. 150 TE 10 Ext 05/31/11

09

Arroyo 

Grande 2255 Tally Ho Road Sidewalks "(25)" Const. 179 TE 10 04/08/10 10/30/10

08 Atascadero 1898A

Traffic Way Downtown 

Street Scape Phase 3 Const. 532 TE 12 06/30/12

08 Grover Beach 2219

Grand Avenue Street 

Scape Phase 2 Const. 475 TE 12 06/30/12

06 Paso Robles 1896

Vine St. Widen Class 2 

Bike Lanes

RPSTPLE-

5084 (012) Const. 600 TE 08 06/26/08 12/16/08 12/06/09 Sent 03/18/10

06 Paso Robles 1896

Vine St. Widen Class 2 

Bike Lanes

RPSTPLE-

5084 (012) Const. 786 TE 09 07/23/08 12/16/08 12/16/11

06 Paso Robles 1978

South River Rd. Bike & 

Ped. Path Phase 1 RPSTPLE- PA&ED 115 TE 09 06/11/09 06/30/11

06 Paso Robles 1978

South River Rd. Bike & 

Ped. Path Phase 1 RPSTPLE- Const. 355 TE 11 06/30/11

10 Paso Robles 1978A

South River Rd. Bike & 

Ped. Path Phase 2 RPSTPLE- Const. 800 TE 12 06/30/12

08 Pismo Beach 1109A Promenade IV (4) Const. 400 TE 10 10/15/09 04/30/13

10 Pismo Beach 2302

Shell Beach Rd. Multiuse 

Path Const. 466 TE 14 06/30/14

02 SLO City 1122

R/R Safety Trail Santa 

Rosa to Marsh

RPSTPLE-

5016 (037) PA&ED 25 TE 05 05/26/05 06/30/07

02 SLO City 1122

R/R Safety Trail Santa 

Rosa to Marsh " PS&E 224 TE 06 02/01/07 06/30/09

06 SLO City 1977

Santa Rosa Major 

Investment Study PA&ED 400 08 06/26/08 06/30/10

Deadlines

General Project Information

Construction
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02 SLO County 1129 Bob Jones Pathway

RPSTPLE-

5949 (096) PA&ED 200 TE 05 01/20/05 06/30/07

02 SLO County 1129 Bob Jones Pathway " PA&ED 100 TE 06 02/02/06 06/30/08

02 SLO County 1129

Bob Jones Pathway Phase 

1 " Const. 1,000 TE 10 06/30/10

Lapsed 

Funds

09 SLO County 1129A

Phase 2 Bob Jones 

Bike/Ped Pathway Const. 600 TE 13 06/30/13

06 SLO County 1843

Templeton - Atascadero 

Connector Bike & Ped PS&E 200 TE 13 06/30/13

00 SLO County 2071

Price Cyn Rd./Rt. 227 

Widen Const. 3414 SOF 15 06/30/15

10 SLO County 2299

San Miguel Mission Street 

Scape PS&E 75 TE 14 06/30/14

98 SLOCOG 0942 PPM 09

PPM09- 

6093 (052) Const. 450 SOF 09 09/25/08 06/30/11

98 SLOCOG 0942 PPM 10

PPM10- 

6096 (045) Const. 450 SOF 10 08/13/09 06/30/12

98 SLOCOG 0942 PPM 11

PPM11- 

6096 Const. 450 SOF 11 07/01/10 06/30/13

98 SLOCOG 0942 PPM 12

PPM12-

6096 Const. 450 SOF 12 06/30/12

08 SLO COG 1129A Phase 2 of Bob Jones Trail " Const. 800 TE 13 06/30/13

06 SLOCOG 1982 TE Reserve Const. 975 TE 14 06/30/14

06 SLOCOG 1982 TE Reserve Const. 242 TE 15 06/30/15

09

Arroyo 

Grande 2255 Tally Ho Road Sidewalks

RPSTPLE 

5199 (0  ) PS&E 20 TE 10 04/08/10

00 Morro Bay 0972 Rt. 1/Quintana Roundabout

RPL-5391 

(009) PA&ED 13 SOF 01 04/16/01 06/30/03 Sent

00 Morro Bay 0972 Rt. 1/Quintana Roundabout " PS&E 67 SOF 01 06/10/02 06/30/04 Sent

02 Morro Bay 0972 Rt. 1/Quintana Roundabout

RPL-5391 

(009) Const. 473 SOF 06 06/08/06 12/28/06 12/28/09 Sent

02 Morro Bay 0972 Rt. 1/Quintana Roundabout

RPL-5391 

(009) Const. 725 07 12/14/06 06/11/07 06/11/10 Sent
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00 Morro Bay 0973 Waterfront Boardwalk

RPSTPL-

5391 (010) PA&ED 85 STP 02 05/02/02 06/30/04 Sent

00 Morro Bay 0973 Waterfront Boardwalk " PS&E 124 TE 05 05/26/05 06/30/07 Sent

00 Morro Bay 0973 Waterfront Boardwalk " Const. 1449 TE 06 06/08/06 05/14/07 05/14/10 Sent

06 SLO County 1895

Between Morro Bay and 

Cayucos Bike Path PS&E 200 TE 13

02 SLO City 1122

R/R Safety Trail Santa 

Rosa to Marsh

RPSTPLE 

5016 (037) R/W 101 TE 06 Ext 06/30/07

Funds 

Lapsed

04 SLOCOG 1824

AB3090 PPN 

Reimbursement

PPM04- 

6096 (041) Const. 150 SOF 08 09/20/07 06/30/10 Sent 03/16/09

08 SLO City 2217

Avila Ranch, Conservation 

Easement R/W 350 TE 09 06/30/09

00 SLO County 0670 Halcyon Rd. Improv.

RPSTPL-

5949 (081) PA&ED 250 03 06/13/02

Ext 

12/31/05

00 SLO County 0986 Halcyon Improvements

RPSTP-

5949 (073) PA&ED 80 SOF 01 05/30/01 06/30/03

00 SLO County 0986 Halcyon Improvements " Const. 2000 SOF 06 06/07/07 12/18/07 12/18/10

02 Pismo Beach 1115 North 4th St. Improv.

RPL-5289 

(008) Const. 473 SOF 08 12/13/07 06/03/08 02/19/09 5/21/2009

06 SLO County 1897

San Miguel St. 

Improvements

RPSTPLE-

5949 (106) Const. 460 TE 07 06/07/07 12/04/07 06/24/08 Sent 12/31/08

06 SLO County 1999 San Geronimo Acquisition

CASB-5949 

(103) R/W 500 STPE 07 12/14/06 06/30/09

06 SLOCOG 0942 PPM08

PPM08-

6096 (040) Const. 375 SOF 08

AB872 

08/09/07 06/30/10 Sent 03/16/09

02 Pismo Beach 1109 Promenade

STPLER-

5289 (007) Const. 1020 SOF 06 06/08/06 11/21/06 11/30/07 Sent 04/10/08

02 SLO City 1124

Orcutt Rd. Widening to 4 

Lanes

RPSTPL-

5016 (039) R/W 138 SOF 06 06/07/07 06/30/09

02 SLO City 1124

Orcutt Rd. Widening to 4 

Lanes

RPSTPL-

5016 (039) Const.

1302 ($590-

06) SOF 07 06/07/07 08/30/07 08/31/08 Sent 03/23/08
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