
FOR IMMEDIATE RELEASE 

Road Information Bulletin 
July 22, 2011 

 

For further details contact:  

Public Affairs Office 

 805/549-3237 

E-mail  info-d5@dot.ca.gov 

District 5 

50 Higuera Street 

San Luis Obispo, CA 93401-5415 

Internet access - www.dot.ca.gov/dist05/ 

CALTRANS  

TRAFFIC UPDATE   

SANTA BARBARA COUNTY 

The following is a tentative schedule for State Highway Construction, Maintenance, and Permit projects for the week of: 

July 24, 2011 – July 30, 2011 

THIS SCHEDULE IS SUBJECT TO CHANGE DEPENDING ON WEATHER CONDITIONS. 

NO TWO CONSECUTIVE RAMPS CLOSED AT THE SAME TIME. 

 

HWY DATE TIME LOCATION IMPACT ON TRAFFIC PURPOSE 

1 07/25/11 - 

07/29/11 

 

P1ZB 

7:00 AM - 

4:00 PM 

JCT HWY 166 TO ELEVENTN 

STREET 

 

PM 49.2 TO 50.27 

BOTH DIRECTIONS 

#1 OF 2 LANES, RIGHT 

SHOULDER, BIKE LANE 

0 - 5 MINUTE DELAY 

UTILITY WORK 

101 08/10/09 - 

12/01/11 

 

C101QC 

8:00 PM - 

12:00 AM 

CABRILLO BLVD  

 

PM 11.43  

SOUTHBOUND 

LONG-TERM FULL ON 

RAMP CLOSURE 

0 - 5 MINUTE DELAY 

RDWY REHAB (RAMPS 

ONLY) 

101 07/26/11 

 

M101FB 

8:00 AM - 

3:00 PM 

FAIRVIEW AVENUE TO GLEN 

ANNIE ROAD 

 

PM 22.53 TO 24.79 

NORTHBOUND 

#2 OF 2 LANES 

0 - 5 MINUTE DELAY 

PAVEMENT GRINDING 

(W/RAMPS) 

101 07/27/11 

 

M101GB 

8:00 AM - 

3:00 PM 

FAIRVIEW AVENUE TO JCT 

HWY 217 

 

PM 22.53 TO 21.41 

SOUTHBOUND 

AUXILIARY LANE 

0 - 2 MINUTE DELAY 

PAVEMENT GRINDING 

(W/RAMPS) 

mailto:info-d5@dot.ca.gov
http://www.dot.ca.gov/dist05/
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(SANTA BARBARA COUNTY CON’T) 

 

HWY DATE TIME LOCATION IMPACT ON TRAFFIC PURPOSE 

101 07/27/11 

 

M101KA 

8:00 AM - 

3:00 PM 

LOS CARNEROS ROAD TO 

FAIRVIEW AVENUE 

 

PM 23.72 TO 22.53 

SOUTHBOUND 

#2 OF 2 LANES 

0 - 2 MINUTE DELAY 

PAVEMENT GRINDING 

(W/RAMPS) 

101 07/28/11 

 

M101IB 

8:00 AM - 

3:00 PM 

GLEN ANNIE ROAD TO LOS 

CARNEROS ROAD 

 

PM 24.79 TO 23.72 

SOUTHBOUND 

#2 OF 2 LANES 

0 - 2 MINUTE DELAY 

PAVEMENT GRINDING 

(W/RAMPS) 

101 07/25/11 - 

07/28/11 

 

C101CH 

8:00 AM - 

5:00 PM 

HOLLISTER AVENUE TO 

WINCHESTER CYN CREEK 

 

PM 26.91 TO 27.16 

SOUTHBOUND 

#1, #2 OF 2 LANES, RIGHT 

SHOULDER 

0 MINUTE DELAY 

K-RAIL REMOVAL 

101 07/29/11 

 

C101DH 

8:00 AM - 

1:00 PM 

HOLLISTER AVENUE TO 

WINCHESTER CYN CREEK 

 

PM 26.91 TO 27.16 

SOUTHBOUND 

#2 OF 2 LANES, RIGHT 

SHOULDER 

0 MINUTE DELAY 

K-RAIL REMOVAL 

101 07/25/11 - 

07/29/11 

 

C101XG 

6:00 AM - 

3:00 PM 

HOLLISTER AVENUE TO 

WINCHESTER CYN CREEK 

 

PM 26.91 TO 27.16 

NORTHBOUND 

#1, #2 OF 2 LANES, LEFT 

MEDIAN SHOULDER 

0 - 5 MINUTE DELAY 

K-RAIL REMOVAL 

101 07/24/11 - 

07/25/11 

 

C101GG 

10:00 PM - 

3:00 PM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

NORTHBOUND 

#1, #2 OF 2 LANES, RIGHT 

SHOULDER, LEFT MEDIAN 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/25/11 - 

07/26/11 

 

C101HG 

7:00 PM - 

3:00 PM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

NORTHBOUND 

#1, #2 OF 2 LANES, LEFT 

MEDIAN SHOULDER, RIGHT 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/26/11 - 

07/27/11 

 

C101IG 

7:00 PM - 

3:00 PM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

NORTHBOUND 

#1, #2 OF 2 LANES, RIGHT 

SHOULDER, LEFT MEDIAN 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/27/11 - 

07/28/11 

 

C101PG 

7:00 PM - 

3:00 PM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

NORTHBOUND 

#2, #1 OF 2 LANES, LEFT 

MEDIAN SHOULDER, RIGHT 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 
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(SANTA BARBARA COUNTY CON’T) 

 

HWY DATE TIME LOCATION IMPACT ON TRAFFIC PURPOSE 

101 07/24/11 - 

07/25/11 

 

C101VG 

10:00 PM - 

7:00 AM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

SOUTHBOUND 

#2 OF 2 LANES, LEFT 

MEDIAN SHOULDER, RIGHT 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/25/11 - 

07/28/11 

 

C101WG 

9:00 AM - 

7:00 AM 

MARIPOSA REINA TO OLD 

COAST HIGHWAY 

 

PM 45.07 TO 52.38 

SOUTHBOUND 

#1, #2 OF 2 LANES, RIGHT 

SHOULDER, LEFT MEDIAN 

SHOULDER 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/24/11 - 

07/27/11 

 

C101QG 

7:00 PM - 

7:00 AM 

JCT HWY 1  

 

PM 48.85  

BOTH DIRECTIONS 

PARTIAL OFF RAMP 

CLOSURE (#1 OF 1 LANE) 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/27/11 - 

07/28/11 

 

C101QG 

7:00 PM - 

7:00 AM 

JCT HWY 1  

 

PM 48.85  

BOTH DIRECTIONS 

FULL OFF RAMP CLOSURE 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

101 07/24/11 - 

07/28/11 

 

C101RG 

7:00 PM - 

7:00 AM 

JCT HWY 1  

 

PM 48.85  

BOTH DIRECTIONS 

FULL ON RAMP CLOSURE 

0 - 15 MINUTE DELAY 

PAVING OPERATION 

154 07/25/11 

 

M154BA 

8:00 AM - 

3:00 PM 

CACHUMA FIRE STATION TO 

CAMP TEQUEPIS ROAD 

 

PM 12.3 TO 15.34 

BOTH DIRECTIONS 

ONE-WAY TRAFFIC 

CONTROL 

0 - 10 MINUTE DELAY 

PAVEMENT GRINDING 

192 07/25/11 - 

07/28/11 

 

P192BA 

8:00 AM - 

3:00 PM 

LA CUMBRE ROAD  

 

PM 0.74  

BOTH DIRECTIONS 

#1 OF 1 LANE 

0 - 3 MINUTE DELAY 

UTILITY WORK 

246 07/28/11 - 

07/29/11 

 

C246AA 

7:00 AM - 

4:00 PM 

WEST JCT HWY 1 

 

PM 9.55  

WESTBOUND 

#2 OF 2 LANES 

0 - 5 MINUTE DELAY 

ELECTRICAL WORK 

246 07/28/11 - 

07/29/11 

 

C246BA 

7:00 AM - 

4:00 PM 

EAST JCT HWY 1   

 

PM 9.56  

EASTBOUND 

#2 OF 2 LANES 

0 - 5 MINUTE DELAY 

ELECTRICAL WORK 

 

REMEMBER - THERE ARE PEOPLE OUT THERE WORKING HARD TO MAKE YOUR COMMUTE EASIER. TO PROTECT 

THEIR LIVES AND YOURS, SLOW FOR THE CONE ZONE!  For statewide highway information call - 1-800-427-7623 (ROAD), 

24 hours a day.  For Internet access - www.dot.ca.gov/dist05/  

#   #   # 

 


