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	RECENTLY COMPLETED CONSTRUCTION PROJECTS

	Map

ID #
	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
	Contractor
	Comments

	1
	HWY. 41 

Roadrunner Curve Correction
(0P7504)
	Near Atascadero east of Homestead Road
(PM 20.7-20.8)
	Roadway realignment
	8/12/2010-1/3/2011
	$605,000
	SHOPP
	Caltrans
	Amy Donatello
	Souza Construction Inc., San Luis Obispo
	Project completed, in one year plant establishment

	2
	Hwy 41 

Overlay Existing Roadway
(0S1804)
	 In Shandon from West Centre Street to west junction Route 46  

 (PM  41.2-43.8))


	Overlay existing roadway with rubberized hot mix asphalt

	6/7/2010-12/20/2010
	$450,000
	Highway Maintenance
	Caltrans
	Kelly McClain
	Cruco Construction Group Inc., Fresno
	Project completed

	3
	Hwy 46
Overlay Roadway
 (0S6204) 
	(A) In Paso Robles from Salinas River Bridge to west of Golden Hill Road (PM 29.9-31.1) and (B) from east of Golden Hill Road to Huer Huero Creek Bridge
(PM 31.4-32.0)
	Overlay roadway with rubberized hot mix asphalt (gap graded)
	8/23/2010-1/19/2011
	$800,000
	Highway Maintenance
	Caltrans
	Kelly McClain
	CalPortland Construction, Santa Maria
	Project completed  


	ONGOING CONSTRUCTION PROJECTS

	Map

ID #
	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
	Contractor
	Comments

	4
	Hwy. 1

 Mesa View Drainage and Road Improvement
(0L2204)
	Near Oceano from just north of Halcyon Road to just south of Los Berros Creek Bridge
(PM 9.5-10.0)
	Construct drainage improvements

	9/24/2010-End of January 2011 
	$265,000
	SHOPP
	Caltrans
	Amy Donatello
(ML)
	Arthurs Contracting Inc., Atascadero
	Highway closed for the duration of the project

	5
	Hwy. 46 

Corridor Improvements (Union)
(330714) 
	In and near Paso Robles from Airport Road to Geneseo Road (PM 32.2-37.2)
	Widen 2-lane highway to 4 lanes


	4/3/2008-5/2011
	$31 Million
	STIP
	Caltrans
	John Luchetta
(RH)
	Papich Construction Co., Pismo Beach
	Project is in Phase 3.  Two westbound lanes are open.  Eastbound traffic is restricted to one lane until the final overlay can be completed.  Paving of the #1 lane was started at Mill Road and is proceeding to the east.  

	6
	Hwy. 46
Shandon Safety Roadside Rest Area
(0F7104)
	Near Shandon at the Safety Roadside Rest Area
(PM 49.5)
	Rehabilitate roadside rest area

	7/8/2008-1/2012
	$46 Million
	STIP
	Caltrans
	David Beard
(TR)
	Security Paving Co. Inc., Sun Valley
	Overnight alternating lane closures 8 pm to 6 am Sundays through Thursdays

	7
	US 101
Atascadero Rehabilitation
(0G0304)
	Near Atascadero from top of Cuesta Grade to Traffic Way
(PM 35.6-46.3)
	Crack seal & overlay mainline, widen bridges, rehabilitate ramps

	3/22/2010-Spring 2012 
	$34.3 Million 
	SHOPP Recovery Act Funded
	Caltrans
	Lisa Lowerison
(RS)
	Papich Construction Co., Inc., Pismo Beach
	Alternating lane closures in both directions from 9 pm to 6 am Sundays and from 7 pm to 6 am Mondays through Thursdays

	8
	US 101/41
Interchange
(402804)


	(a) In Atascadero at Various Locations (PM Hwy. 101 45.2-45.7 &  (b) Hwy. 41 15.8-16.0)
	Interchange improvements

	11/4/2007-2/2011
	$16 Million
	STIP
	Caltrans
	David Rasmussen
(RS)
	Granite Construction Co., Watsonville
	Final striping and finish work left to completed


	UPCOMING CONSTRUCTION PROJECTS

	Map

ID #
	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
	Contractor
	Comments

	9
	Hwy. 46 

Union Landscape Mitigation
 (330744)
	In and near Paso Robles from Airport Road to west of Geneseo Road
(PM 32.1-36.7)
	Perform highway planting and install irrigation system

	Spring 2011-Fall 2011, with 3 yr plant establishment 
	$385,000
	STIP
	Caltrans
	John Luchetta
(TR)
	Elite Landscaping Inc., Clovis
	Project start date dependent on completion of widening project

	10
	Hwy. 46
Corridor Improvement (Whitley 1)

(330724)
	Near Paso Robles from west of Geneseo Road to east of Almond Drive 

(PM 36.6-41.2)
	Widen highway to four lanes
	January 2011-January 2013
	$47 Million
	STIP
	Caltrans
	John Luchetta
(RH)
	Papich Construction Co., Pismo Beach
	Minor prep work has been started

	11
	Hwy. 46

Resurface Existing Roadbed and Place Rumble Strip

(0T3104)
	Near Shandon from east of Mcmillan Canyon Road to Cholame Creek Bridge

(PM 45.8-48.3)


	Grind and repave existing highway and construct rumble strip
	Pending award and approval
	$411,000
	Highway Maintenance
	Caltrans
	Kelly McClain
(ML)
	Calportland Construction, Santa Maria
	Start date pending award and approval

	12
	US 101
Arroyo Grande Overlay

(0N0604)
	In and near Arroyo Grande and Pismo Beach from Los Berros Undercrossing to Pismo Creek Bridge
(PM 7.6-16.5)
	Placing hot mix asphalt on existing pavement
	Spring 2011-Fall 2011
	$7 Million
	SHOPP
	Caltrans
	John Luchetta
(BB)
	Calportland Construction, Santa Maria
	Suspended due to weather


	UPCOMING CONSTRUCTION PROJECTS

	Map

ID #
	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
	Contractor
	Comments

	13
	US 101

Atascadero/

Templeton Overlay
(0N0504)
	In Atascadero

and Templeton from north of Traffic Way Undercrossing to north of Vineyard Drive Overcrossing


	Place hot mix asphalt on existing pavement
	3/2011-7/2011
	$3.8 Million
	SHOPP
	Caltrans
	John Luchetta
(ML)
	Papich Construction Co., Pismo Beach
	Pending approval

	14
	US 101
Paso Robles Median Barrier

(0Q6404)


	In Paso Robles from south Paso Robles Overhead to north junction Route 101/46 separation
(PM 55.8-57.9)
	Construct median barrier
	2/2011-8/2011
	$2 Million
	SHOPP
	Caltrans
	Amy Donatello
(TL)
	Calportland Construction, Santa Maria
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