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CONSTRUCTION PROJECTS 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager 
(Resident 
Engineer) 

Contractor Comments 

1. 

State Route (SR) 
17 Storm Water 

Mitigation  
(0Q600) 

From 0.74 miles 
north of the 

fishhook to Sims 
Road (Rd)  

(Post Mile (PM) 
0.7-1.4). 

Construct multiple 
storm water 
mitigation 

improvements. 

Fall 2016-
Spring 2017 $7.4 Million 

State 
Highway 

Operations 
and 

Protection 
Program 
(SHOPP) 

Doug Hessing  
(SG) 

Graniterock, 
Watsonville, 

CA 

Project in winter suspension due to 
weather. Periodic closures expected in 
the right southbound lane will be 
confined to the following times and on 
weekdays only: 
 
Labor Day – Memorial Day 
8 pm to 7 am / 9 am to 1 pm 
 
Memorial Day – Labor Day 
8 pm to 7 am  

2. 

SR 17 Shoulder 
Widening and 

Concrete 
Guardrail 
(0T980) 

Near Scotts Valley 
from 0.4 miles 

south of Sugarloaf  
Rd to 0.1 miles 

south of Laurel Rd 
(PM 8.3-9.4). 

Widen shoulder 
and install 

concrete guardrail. 

Spring 2016- 
Summer 2017 $6.2 Million SHOPP Doug Hessing 

(DP) 

Granite 
Construction, 
Watsonville, 

CA 

Construction began on May 11, 2016 
and work consists of shoulder widening 
and drainage improvements. 

3. 
SR 129 Curve 
Realignment 

(0T540) 

East of 
Watsonville 

between 0.4 miles 
west of Old 

Chittenden Rd and 
0.1 miles east of 

Chittenden 
underpass  

(PM 9.5-10.0). 

Realign curve. Spring 2016-
Spring 2017 $5 Million SHOPP Doug Hessing 

(KB) 

Graniterock, 
Watsonville, 

CA 

Work on the westbound side of the 
highway is complete. Work on the 
eastbound side of the highway is 
nearing completion. A 5-day full closure 
is scheduled for January 15 at 10 pm 
through January 20 at 11 pm (weather 
permitting). Construction is scheduled 
for completion in February, 2017.  

4. 

SR 152 
Centerline 

Rumble Strip 
(1G400) 

From the Casserly 
Rd/Carlton Rd 

intersection to the 
SCR/Santa Clara 

County line 
(PM 3.7-8.3). 

Install centerline 
rumble strip. 

Fall 2016-
Spring 2017 $9.6 Million SHOPP Doug Hessing 

(SG) 

Chrisp 
Company, 

Fremont, CA 

Project acceptance date has been 
extended due to temperature 
requirements for striping. Construction 
is scheduled for completion in April, 
2017.  

5. 
SR 236 

Resurfacing 
(1F340) 

From Boulder 
Creek to 

Waterman Gap 
(PM 0.0-16.0). 

Resurface the 
existing roadway. 

Fall 2016-
Spring 2017  $3.5 Million SHOPP 

Kelly 
McClain 

(KB) 

Graniterock, 
Watsonville, 

CA  

Project near completion but in winter 
suspension through April, 2017. In 
April, miscellaneous paving will be 
completed.  
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PROJECTS IN DEVELOPMENT 

 Project Location Description Construction 
Timeline 

Estimated 
Construction 

Cost 

Funding 
Source 

Project 
Manager Phase Comments 

6. 

SR 129/Carlton 
Rd Intersection 
Improvements 

(1F350) 

Near Watsonville 
from 0.1 miles 

west to 0.2 miles 
east of Carlton Rd 

(PM 3.2-3.5). 

Realign Carlton 
Rd and construct a 
new intersection 

with left-turn 
channelization. 

2018 $2 Million SHOPP Doug 
Hessing Design On schedule. 

7. 

SR 152 
Americans with 
Disabilities Act 

(ADA) 
(1E020) 

Near Watsonville 
from Wagner Ave 

to south of 
Holohan Rd 

(PM 1.3-R2.0). 

Install sidewalks 
for ADA 

compliance. 
2018 $1.9 Million SHOPP Kathy 

DiGrazia Design On schedule. 
 

 
 
 


