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FOR IMMEDIATE RELEASE 
 

SUMMER 2009 CONSTRUCTION UPDATE 
FOR LAKE AND MENDOCINO COUNTIES 

 
Eureka – Caltrans is pleased to announce that the following projects, some new and 
some continuing, will be under construction this summer.  Caltrans District Director 
Charlie Fielder urges motorists to “Please drive attentively and cautiously through all 
construction areas, and remember to Slow for the Cone Zone.” 
 
Lake County 
 
The Walker Ridge Safety Rehabilitation project, located about 10 miles east of 
Clearlake Oaks on Route 20, is anticipated to be completed in July.  The project 
includes realigned curves and wider shoulders. The contractor is Argonaut Constructors 
of Santa Rosa. 
 
The Robinson Rancheria Safety project, located between the communities of Upper 
Lake and Nice on Route 20, is on schedule.  This project is widening the highway and 
providing 8-foot shoulders.  Completion is anticipated this fall.  The contractor is 
Argonaut Constructors of Santa Rosa. 
 
Construction on the Spruce Grove Safety project, located at the intersection of Route 29 
and Spruce Grove Road, will begin this summer.  This project will add left turn lanes 
and lighting to the intersection to improve safety.  Completion is anticipated summer 
2010.  The contract will be awarded in June. 
 
Mendocino County 
 
Two retaining wall projects have recently begun construction on Route 1.  Both projects 
will help prevent future slipouts.   The Elk Wall project, located about 3 miles north of 
Elk, is anticipated to be completed fall 2010.  The contractor is Granite Construction of 
Ukiah.  The Hardy Creek project, located about 1.7 miles north of Hardy Creek Bridge, 
is anticipated to be completed this fall.  The contractor is Maggiora and Ghilotti, 
Incorporated, of San Rafael. 
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The Ten Mile River Bridge replacement project, located about seven miles north of Fort 
Bragg on Route 1, is on schedule and near completion.  The new bridge is wider and 
built to current seismic standards.  A ribbon cutting ceremony and bridge rededication is 
scheduled for May 8.  Beginning mid May, traffic will be moved over to the new bridge in 
stages. First, the northbound traffic will be moved, followed by the southbound traffic 
about a week later.  Removal of the old bridge is anticipated to be completed spring 
2010. The contractor is Golden State Bridge, Incorporated, of Martinez. 
 
The Fort Bragg Turn Lanes project, located near Fort Bragg on Route 20, is anticipated 
to be completed mid-summer.  This project is rehabilitating about 2.1 miles of the 
highway and adding left turn lanes and bike lanes. The contractor is Argonaut 
Constructors of Santa Rosa. 
 
A project to repair a slipout on Route 101 about 8 miles south of Willits (on the 
Ridgewood Grade) will begin this summer, with completion in the fall.  The contractor is 
North Bay Construction, Incorporated, of Petaluma. 
 
The Confusion Hill Realignment project, located about 9 miles north of Leggett on Route 
101, is on schedule.  Both bridges are now complete and the new sections of highway 
connecting them will be complete by June.  Beginning late June, traffic will be moved 
over to the new highway in stages. First, the southbound traffic will be moved, followed 
by the northbound traffic by October.  The contractor is MCM Construction, 
Incorporated, of North Highlands.  
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