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AUG 2013 TIME DISTRICT Noted Changes

Thurs Aug 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                 
1976 East Martin Luther King Jr Blvd

Tues Aug 20th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building              
"Manzanita" Room                
1150 Laurel Lane                 

SEPT 2013 TIME DISTRICT Noted Changes

Thurs Sept 5th 8:00 am - 10:30 am
Dist 09                          

Room #109 - "Mt. Whitney" Room    
500 Main Street                  

Thurs Sept 12th
9:00 am - 12:00 

noon

Dist 06 - Fresno                  
Room #145 - "Yosemite" Room      
2015 E. Shields Ave., Suite 100   

OCT 2013 TIME DISTRICT Noted Changes

Tues Oct 1st
9:00 am - 12:00 

noon

Dist 05 - Atoll Building              
"Manzanita" Room                
1150 Laurel Lane                 

Thurs Oct 10th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                 
1976 East Martin Luther King Jr Blvd

DATE CHANGE
Thurs Oct 24th

NOV 2013 TIME DISTRICT Noted Changes

Thurs Nov 7th 8:00 am - 10:30 am

Dist 09 & EKern                  
Room #109 - "Mt. Whitney" Room    

500 Main Street                  
& D6 119 (VTC)                  

Thurs Nov 21st
9:00 am - 12:00 

noon

Dist 06 - Fresno                  
Room #145 - "Yosemite" Room      
2015 E. Shields Ave., Suite 100   

DEC 2013 TIME DISTRICT Noted Changes

Thurs Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                 
1976 East Martin Luther King Jr Blvd

Thurs Dec 12th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building              
"Manzanita" Room                
1150 Laurel Lane                 

2013 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VIII  07/31/13



                                           
    

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Elbert Cox, (559) 230-3146 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, (559) 445-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, (760) 872-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, (209) 948-7300 
EM (Environmental Mgr) Assignments  Judith Lopez, (559) 243-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, (559) 445-6467  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Samer Shaath, (559) 243-3468 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated by OPI 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Sara von Schwind    (805) 549-3065 
D5 Program Manager Cindy Simeroth     (805) 549-2842 
D6 SFP, Acting Spiros Karimbakas    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D9 SFP Bryan Winzenread    (760) 872-3143 
D9 Program Mgr (SHOPP/Minor) Brian McElwain    (760) 872-4361 
D10 SFP Dinah Bortner    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7928 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief Nabeelah Hanif    (559) 243-3463 
CR Program/PMSU Manager Samer Shaath    (559) 243-3468 
 APL Coordinator Jennifer Armstrong     (559) 243-3579 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D9)   (559) 243-3431 
 
CR PMSU/PRSM Manager, Acting Samer Shaath    (559) 243-3468 
              PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5, D6 & D9)   (559) 243-3439 
   
 Website Development Tony Hunt    (559) 243-8059 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 



                                           
    

 
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects PRSM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 
 

 
 
  

Project Phase Updates 
From To Trigger Responsible Party 
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 
SHOPP/STIP PID's PA&ED when programmed N/A 
      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      
ALL PROJECTS:     
PA&ED PS&E/RW M200 = 100% PM 
PS&E/RW CONSTRUCTION M500 = 100% PM 
CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      
Minors will begin in the PA&ED Phase     

 
 
 
 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program – RIP
075.600 Regional Improvement Program – RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1)
201.020 Upgrade Median Barriers (HA27)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)
201.114 Bridge Widenings (HA21)
201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)
201.121 Pavement Preservation DIB 81 (HA22 – CAPM)
201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)
201.130 Major Damage Restoration Emergency Opening (HA23)
201.131 Major Damage Restoration - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)
201.151 Drainage System Restoration
201.210 Highway Planting Rehabilitation (HA25)
201.235 Roadside Safety Improvements
201.240 Roadside Enhancement (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities
201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation
201.335 Storm Water Mitigation
201.352 Maintenance Facilities (HA12)
201.354 Materials Labs
201.361 ADA Curb Ramps (HB71)
201.378 Pedestrian Infrastructure
400.000 State Highway Projects Funded From Other Sources
400.100 Locally Generated Funds
710.870 State Highway Improvements - TCRP
721.000 Corridor Mobility Improvement Account
722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund
730.100 California High-Speed Rail (CHSR)
730.200 California High-Speed Rail (CHSR) – On System (Direct Work)
800.100 Quality Management on Locally Implemented Projects – Support



Status of Projects

Index by EA and Page

District 10

04994_ 46

04995_ 109

0A010_ 116

0A671_ 95

0A830_ 81

0A840_ 94

0A860_ 21

0A870_ 53

0A872_ 101

0C840_ 137

0C880_ 28

0C900_ 149

0E370_ 25

0E480_ 2

0E490_ 71

0E500_ 128

0E530_ 45

0E540_ 4

0E560_ 3

0E611_ 99

0E612_ 99

0E613_ 103

0E800_ 23

0E84U_ 136

0E930_ 118

0E960_ 36

0F020_ 5

0F120_ 133

0F160_ 22

0F280_ 61

0F410_ 3

0F740_ 77

0F950_ 16

0F980_ 125

0G230_ 4

0G240_ 136

0G250_ 132

0G260_ 134

0G320_ 111

0G330_ 135

0G340_ 22

0G350_ 80

0G420_ 2

0G440_ 74

0G470_ 94

0G480_ 127

0G510_ 5

0G550_ 44

0G560_ 124

0G720_ 8

0G800_ 76

0G810_ 83

0G820_ 29

0G940_ 33

0H04U_ 113

0H320_ 119

0H470_ 30

0H480_ 149

0H490_ 27

0H560_ 147

0H700_ 55

0H820_ 127

0H860_ 126

0H870_ 13

0H880_ 52

0H890_ 45

0H910_ 68

0J150_ 115

0J430_ 145

0J600_ 12

0J720_ 11

0J780_ 134

0J920_ 80

0K020_ 88

0K021_ 78

0K130_ 14

0K140_ 32

0K150_ 143

0K330_ 103

0K340_ 31

0K630_ 142

0K640_ 123

0K670_ 126

0K710_ 30

0K770_ 124

0K780_ 125

0K790_ 38

0L010_ 18

0L020_ 26

0L130_ 49

0L140_ 48

0L320_ 49

0L330_ 100

0L340_ 128

0L570_ 91

0L580_ 111

0L590_ 91

0L790_ 32

0L870_ 31

0L880_ 20

0L970_ 85

0M780_ 98

0M790_ 15

0M800_ 95

0M860_ 123

0M950_ 138

0N000_ 113

0N080_ 47

0N100_ 47

0N160_ 38

0N180_ 143

0N720_ 139

0N830_ 77

0N910_ 114

0P200_ 69

0P450_ 140

0P550_ 24

0P600_ 120

0P650_ 40

0P670_ 85

0P730_ 40

0P740_ 69

0P800_ 61

0P810_ 39

0P830_ 42

0P840_ 152

0P920_ 65

0P970_ 39

0Q060_ 43

0Q120_ 51

0Q150_ 28

0Q160_ 27

0Q170_ 84

0Q180_ 26

0Q200_ 56

0Q210_ 14

0Q220_ 60

0Q270_ 58

0Q290_ 62

0Q610_ 122

0Q800_ 146

0Q880_ 50

0S110_ 75

0S170_ 116

0S190_ 92

0S240_ 141

0S720_ 86

0S760_ 141

0S770_ 42

0S780_ 104

0S790_ 121

0S800_ 53

0S860_ 100

0S870_ 81

0S920_ 112

0S940_ 98

0S950_ 74

0T040_ 73

0T140_ 101

0T160_ 76

0T200_ 41

0T230_ 70

0T260_ 115

0T510_ 41

0T520_ 138

0T630_ 51

0T690_ 144

0T730_ 50

0T740_ 130

0T780_ 63

0T790_ 142

0T800_ 72

0T810_ 86

0T820_ 79

0T910_ 52

0U090_ 145

0U230_ 131

0U280_ 72

0U290_ 83

0U360_ 89

0U370_ 118

0U500_ 73

0U520_ 64

0U610_ 75

0V070_ 54

0V080_ 129

0V090_ 55

0V100_ 129

0V130_ 90

0V170_ 120

0V190_ 132

0V290_ 82

0V300_ 63

0V490_ 84

0V620_ 64

0V660_ 11

0V680_ 82

0V870_ 121

0W070_ 104

0W110_ 57

0W120_ 79

0W140_ 65

0W190_ 71

0W210_ 8

0W350_ 54

0W360_ 60

0W380_ 57

0W430_ 152

0W490_ 148

0W560_ 87

0W590_ 15

0W600_ 16

0W610_ 12

0W620_ 7

0W630_ 9

0W680_ 56

0W690_ 59

0W740_ 148

0W800_ 151

0W860_ 7

0W900_ 10

0W980_ 150

0X160_ 144

0X240_ 147

0X300_ 6

0X320_ 62

0X340_ 9

0X350_ 59

0X450_ 29

0X470_ 6

0X540_ 66

0X560_ 66

0X630_ 18

0X790_ 151

0X860_ 58

0X890_ 150

0X970_ 146

0Y110_ 19

0Y210_ 1

0Y220_ 10

1A671_ 107

1A690_ 48

1A700_ 105

26444_ 96

27920_ 25

27980_ 117

28150_ 24

29646_ 139

2A420_ 92

2A770_ 112

2A780_ 88

30016_ 122

30503_ 33

3169C_ 90

3169E_ 108

34042_ 96

3404A_ 106

3404U_ 106

35240_ 105

35461_ 20

36250_ 110

36311_ 107

36312_ 89

37930_ 117

C - 1July 31, 2013



Status of Projects

Index by EA and Page

District 10

38151_ 78

38220_ 21

3A100_ 102

3A110_ 108

3A270_ 133

3A340_ 119

3A380_ 137

3A400_ 23

3A410_ 44

3A66U_ 102

3A670_ 17

3A700_ 35

3A720_ 19

3A730_ 35

3A750_ 135

3A810_ 37

40160_ 34

40350_ 67

40351_ 130

41481_ 110

41482_ 93

41570_ 97

41580_ 97

41911_ 70

44250_ 37

4454U_ 114

46130_ 13

46210_ 34

47210_ 68

4773U_ 17

48100_ 93

49840_ 46

49980_ 109

C - 2July 31, 2013



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

ALP 4 0.0 / 3.2 0J720_ 11 PID IN ALPINE COUNTY ON ROUTE 4 FROM 
CALAVERAS COUNTY LINE TO 0.5KM EAST 
OF ROUTE 207. (KP 0.0/5.1)

CAPM

BEAR VALLEY CAPM

ALP 88 0.0 / 7.5 0W610_ 12 PID ON ROUTE 88 IN ALPINE COUNTY 
BETWEEN THE AMADOR COUNTY LINE PM 
0.0 AND RED LAKE PM 7.5

PAVEMENT REPAIR

SR88 ALP CAPM Kirkwood to Red Lake Rd 

ALP 88 0.0 / R6.0 0J600_ 12 PID ON ROUTE 88 IN ALPINE COUNTY FROM 
AMADOR COUNTY LINE TO 1.24KM EAST OF 
THE CARSON PASS SUMMIT (KP 0.0/R9.7)

ROADWAY REHABILITATION

Caples Rehab

ALP 88 5.3 / 5.3 0S170_ 116 CLOSEOUT IN ALPINE COUNTY NEAR KIRKWOOD 1.9 
MILES EAST OF WOODS LAKE ROAD

REPAIR SLOPE

Slope Modification on Route 88

ALP 88 5.3 0H870_ 13 PID IN ALPINE COUNTY ON SR88 NEAR 
WOODLAKE ROAD (KP 8.8)

MODIFY SLOPE

Rock Slope Repair ALP 88

ALP 88 12.5 0X470_ 6 Candidate NEAR SORENSENS AT WEST FORK 
CARSON RIVER

BRIDGE SCOUR MITIGATION

CARSON RIVER BRIDGE SCOUR MITIGATION

AMA 12 0.0 0T800_ 72 PS&E/RW IN AMADOR, CALAVERAS AND TUOLUMNE 
COUNTIES AT VARIOUS LOCATIONS

INSTALL ADA CURB RAMPS

SR 12/49 ADA CURB RAMPS INSTALLATION

AMA 16 R0.0 / R2.5 0X350_ 59 PA&ED ALONG STATE ROUTE (SR) 16 FROM PM 
R0.0 TO PM R2.5 IN AMADOR CO. ALONG 
SR-88 FROM PM 0.0 TO PM 3.1 IN AMADOR 
CO. ALONG SR-120 FROM PM 7.9 TO PM 
13.2 IN TUOLUMNE CO

INSTALL RUMBLE STRIPS

Amador & Tuolumne County Rumble Strips

AMA 49 0.0 0X790_ 151 PS&E/RW IN AMADOR AND CALAVERAS COUNTY ON 
SR 49 AT VARIOUS LOCATIONS

CONSTRUCT ADA RAMPS

AMA 49 3.6 0W360_ 60 PA&ED ON STATE ROUTE 49 IN AMADOR COUNTY, 
IN JACKSON, AT THE INTERSECTION OF 
FRENCH BAR ROAD

INSTALL TRAFFIC SIGNALS 
INTERSECTION IMPROVEMENTS

French Bar road Signal Installation

AMA 49 4.0 / 7.0 0S720_ 86 PS&E/RW IN AND NEAR JACKSON FROM SOUTH 
JUNCTION RTE 88 TO RIDGE ROAD

ASPHALT CONCRETE OVERLAY 
(CAP M)

SR49 AMA Asphalt Concrete Overlay CAPM

AMA 49 4.0 / 6.7 46130_ 13 PID IN AND NEAR JACKSON FROM 0.1 KM S OF 
SOUTH JCT RTE 88 TO 0.5 KM N OF 
AMADOR CENTRAL RAILROAD CROSSING 
(KP 6.4/10.7)

AC OVERLAY AND WIDEN 
SHOULDER

RTE 49 JACKSON OVERLAY

AMA 49 4.5 / 5.9 0E500_ 128 Candidate FROM JACKSON ST TO MARTELL (KP 
5.6/23.0)

ADDITIONAL LANES AND WIDENING

Jackson Add A Lane

AMA 49 4.5 0X160_ 144 PA&ED IN AMADOR COUNTY INTERSECTION OF 
STATE ROUTE 49 AND SUTTER STREET IN 
THE CITY OF JACKSON

INSTALL TRAFFIC SIGNALS

Sutter St. Signals in Jackson

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

AMA 49 6.1 0T140_ 101 CONSTRUCTION IN AMADOR COUNTY AT MARTELL AT 
MARTELL/JACKSON GATE ROAD

INSTALL TRAFFIC SIGNAL

Jacksongate Signal Installation

AMA 49 R7.0 / R11.0 04994_ 46 PA&ED IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK AND AMADOR CITY FROM 
JUNCTION ROUTE 104 TO 0.3 KM SOUTH OF 
RANCHERIA CREEK BRIDGE

CONSTRUCT EXPRESSWAY

Amador 49 Bypass - Construction

AMA 49 R7.0 / R11.0 04995_ 109 CLOSEOUT IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK FROM 0.5 KM NORTH OF SUTTER 
CREEK BRIDGE TO 1.8 KM SOUTH OF 
AMADOR CREEK BRIDGE

PLANTING AND IRRIGATION

Amador 49 Bypass -  Mit. (Planting and irrigation)

AMA 49 17.2 0Q880_ 50 PA&ED IN AMADOR COUNTY IN THE CITY OF 
PLYMOUTH ON SR 49 AT THE 
INTERSECTION OF MAIN STREET ** 
OVERSIGHT ONLY FOR PROJECT 
ADMINISTERED BY CITY OF PLYMOUTH**

INTERSECTION IMPROVEMENTS

SR 49 and Main St. Improvements

AMA 88 0.0 / 5.5 26444_ 96 CONSTRUCTION IN AMADOR COUNTY ABOUT 7 MILES EAST 
OF CLEMENTS FROM SAN JOAQUIN 
COUNTY LINE TO 0.1 MILE WEST OF RTE 
124

ROADWAY REHABILITATION

JACKSON VALLEY REHAB

AMA 88 5.5 / 14.3 0Q210_ 14 PID ON ROUTE 88 FROM ROUTE 124 TO ROUTE 
49

AC OVERLAY AND DIGOUTS

CAPM Amador County on Route 88 Between Route 124 and 49

AMA 88 7.0 / 11.5 0U280_ 72 PS&E/RW IN AMADOR COUNTY, AT AND NEAR 
SUNNYBROOK FROM 0.4 MILE WEST OF 
WEST JUNCTION ROUTE 104 TO 0.8 MILE 
WEST OF RIDGE ROAD

INSTALL CENTERLINE RUMBLE 
STRIPS

SR-88 CENTERLINE RUMBLE STRIP

AMA 88 7.4 1A671_ 107 CLOSEOUT IN AMADOR COUNTY NEAR IONE AT 
JACKSON VALLEY ROAD

LANDSCAPING AND IRRIGATION

JACKSON VALLEY MITIGATION

AMA 88 14.9 / 1.9 0T200_ 41 CANDIDATE IN AMADOR COUNTY, INTERSECTION SR 88 
AND COURT STREET ** OVERSIGHT ONLY**

IMPROVE COURT ST 
CHANNELIZATION AND EB SR 88 
RIGHT TURN LANE

AMA 88 22.3 / 23.8 0G550_ 44 PA&ED ON STATE ROUTE 88 IN AMADOR COUNTY, 
IN THE VICINITY OF PINE GROVE FROM 
CLIMAX ROAD TO MT. ZION ROAD. (KP 
36.2/38.4)

IMPROVE OPERATION/BYPASS

Pine Grove Improvements

AMA 88 29.5 49980_ 109 CLOSEOUT IN AMADOR COUNTY AT PIONEER FROM 0.3 
KM EAST OF CARSON DRIVE TO 0.3 KM 
EAST OF DEFENDER GRADE ROAD

WIDEN ROADWAY

DEFENDER GRADE ROAD LEFT TURN LANE

AMA 88 46.9 / R54.7 0Q220_ 60 PA&ED ON ROUTE 88 FROM .9 MILES EAST OF CAT 
CREEK ROAD TO .1 MILES WEST OF 
FOSTER MEADOW RAOD

AC OVERLAY AND DIGOUTS

CAPM Amador County SR 88 at Lumber Yard

AMA 88 54.7 / 60.8 0K130_ 14 PID ON ROUTE 88 IN AMADOR COUNTY FROM 
0.1 MILES WEST OF FOSTER MEADOW 
ROAD TO 1.1 MILES EAST OF SHOT ROCK 
VISTA POINT (KP 
88.0/97.8)____________________

ROADWAY REHABILITATION

Peddler Hill Rehab

AMA 88 R54.7 / R60.8 0W590_ 15 PID ON ROUTE 88 BETWEEN 0.3 MILE EAST OF 
PEDDLER HILL ROAD AND 2 MILES WEST 
OF TRAGEDY SPRINGS ROAD

REPAIR STRUCTURAL SECTION

SR88 AMA CAPM Peddler Hill Rd to Tragedy Spring Rd

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

AMA 88 R60.8 / R67.0 35240_ 105 CLOSEOUT IN AMADOR COUNTY FROM 3.2 KM WEST 
OF TRAGEDY SPRINGS ROAD TO 0.3 KM 
EAST OF KIT CARSON ROAD

STRUCTURAL SECTION REPAIR

SILVER LAKE REHAB

AMA 88 66.6 / 71.6 0M790_ 15 PID IN AMADOR COUNTY ON SR 88 NEAR 
CARSON SPUR (KP 107.89/115.99)

PAVEMENT REHABILITATION

Carson Spur Rehab and Curve Reduction

AMA 88 R66.6 / 71.7 0W600_ 16 PID NEAR CARSON SPUR FROM SILVER LAKE 
CAMPGROUND TO ALPINE COUNTY LINE

PAVEMENT REPAIR

SILVER LAKE CAMPGROUND CAPM

AMA 104 2.2 0T040_ 73 PS&E/RW IN AMADOR COUNTY NEAR IONE AT EDWIN 
RAILROAD CROSSING

HIGHWAY RAIL GRADE CROSSING 
WARNING DEVICE

Amador RR Warning Device Upgrade

AMA 104 4.0 / 6.5 0H860_ 126 Candidate IN AMADOR COUNTY ON STATE ROUTE 104 
FROM COLLINS RD LEFT TO FOOTHILL 
BLVD LEFT. (KP 6.5/10.5)

NEW 2-LANE EXPRESSWAY ON A 
NEW ALIGNMENT.

Ione Bypass

CAL 4 R10.3 / R16.4 0E530_ 45 PA&ED ON SR 4 FROM EAST OF COPPEROPOLIS 
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-49 
INTERSECTION IN ALTAVILLE (ANGELS 
CAMP) (KP16.5 /26.3 )

TWO LANE EXPRESSWAY

SR 4 Wagon Trail Realignment

CAL 4 14.5 / 14.9 0A010_ 116 CLOSEOUT IN CALAVERAS COUNTY ABOUT 5.9 MILES 
WEST OF ANGELS CAMP FROM 2.4 MILES 
EAST OF HUNT ROAD TO 1.4 MILES WEST 
OF WEST BRANCH CHEROKEE CREEK

REALIGN AND WIDEN HIGHWAY 
WITH RHMA HMA AND AB

Pool Station Intersection

CAL 4 R20.5 / R21.1 0F980_ 125 Candidate IN CALAVERAS CO IN THE CITY OF ANGELS 
CAMP AT 0.6 KM W/OF RTE 49 AT FOUNDRY 
LAND AND ANGELS OAKS

NEW PUBLIC ROAD CONNECTIONS 
(OVERSIGHT).

State Route 49 Major Investment Study 

CAL 4 21.1 / 21.8 0G230_ 4 PID AT SOUTH JUNCTION, ROUTE 4/49 
INTERSECTION IN CALAVERAS COUNTY IN 
THE CITY OF ANGELS CAMP (BR NO 30-
0008, 30-0019) (KP 33.9/35.1, 11.5/11.7)

INTERSECTION IMPROVEMENTS

4/49 Intersection Improvements

CAL 4 R21.1 / R23.4 36250_ 110 CLOSEOUT IN CALAVERAS COUNTY IN THE CITY OF 
ANGELS, 0.2 MILE NORTH OF WEST JCT 
ROUTE 49 TO 0.7 MILE EAST OF ROLLERI RD

2-LANE EXPRESSWAY

ANGELS CAMP EXPRESSWAY

CAL 4 21.1 / 23.4 0U360_ 89 CONSTRUCTION IN CALAVERAS COUNTY FROM 0.2 MILES 
WEST OF ROUTE 4/49 TO .6 MILES EAST OF 
ROLLERI BYPASS ROAD

HIGHWAY PLANTING

ANGELS CAMP TREE PLANTING

CAL 4 29.6 0V300_ 63 PA&ED IN MURPHYS AT BIG TREES ROAD ALSO IN 
MARIPOSA COUNTY ON ROUTES 49 AND 
140

PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS

Calaveras & Mariposa ADA Curb Ramps

CAL 4 32.2 0K630_ 142 PS&E/RW IN CALAVERAS COUNTY NEAR MURPHYS 
AT 0.9 MILE EAST OF UPPER UTICA 
POWERHOUSE ROAD

CONSTRUCT TURNOUT/RCK SLOPE 
PROTECT

MURPHYS-HWY 4 TURNOUT & CHAIN CONTROL FACILITY

CAL 4 42.7 / 43.5 0F950_ 16 PID ON ROUTE 4 IN CALAVERAS COUNTY 
BETWEEN 0.1 MILE (0.2 KM) EAST OF 
MORGAN ROAD AND 1.0 MILE (1.6 KM) EAST 
OF MORAN ROAD (KP 68.7/70.0)

CURVE IMPROVEMENTS.

ARNOLD CURVE CORRECTION

D - 3



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

CAL 4 43.8 / 44.2 0F280_ 61 PA&ED FROM WHITE PINES TO BIG TREES STATE 
PARK. CONSTRUCT RETAINING WALLS AND 
SHOULDERS FOR SEDIMENT CONTROL

CONSTRUCT RETAINING WALLS 
AND SHOULDERS FOR SIDIMENT 
CONTROL "BIG TREES SEDIMENT 
WALL"

BIG TREES STATE PARK WALL

CAL 4 R58.0 / R65.9 0Q200_ 56 PA&ED IN CALAVERAS COUNTY AT AND NEAR 
TAMARACK FROM 1.8 MILES WEST OF 
CABBAGE PATCH LOG ROAD TO ALPINE 
COUNTY LINE

PLACE RUBBERIZED HOT MIX 
ASPHALT

CAPM Calaveras County on Route 4

CAL 12 3.0 / 9.9 37930_ 117 CLOSEOUT IN CALAVERAS COUNTY AT AND NEAR 
VALLEY SPRINGS FROM 0.5 MILE EAST OF 
SOUTHWORTH ROAD TO CEDAR STREET

PAVEMENT REHABILITATION

BURSON REHAB

CAL 12 13.8 0T730_ 50 PA&ED IN CALAVERAS COUNTY AT THE 
INTERSECTION OF ROUTES 12 AND 26

INTERSECTION IMPROVEMENTS

CAL-12/26 Intersection Improvements

CAL 26 0.0 / 3.1 2A420_ 92 CONSTRUCTION IN SAN JOAQUIN AND CALAVERAS 
COUNTIES NEAR VALLEY SPRINGS FROM 
WIMER HOSPITAL ROAD TO SAVAGE WAY

PLACE HMA, AB AND WIDEN 
ROADWAY

SAVAGE WAY REHAB

CAL 26 5.8 / 5.9 0T510_ 41 Candidate IN SAN JOAQUIN COUNTY IN THE CITY OF 
SAN ANDREAS ON SR 26 FROM BALDWIN 
TO DRIVER TO JENNY LIND ELEMENTARY 
SCHOOL

CONSTRUCT SIDEWLAKS AND 
INSTALL HIGH VISIBILITY SCHOOL 
CROSSWALKS

CAL 26 7.2 / 8.3 49840_ 46 PA&ED IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM HEINEMANN LANE TO 0.2 
KM WEST OF VISTA DEL LAGO DRIVE

WIDEN AND REALIGN EXISTING 
CURVES

SILVER RAPIDS CURVE REALIGNMENT

CAL 26 8.4 0V620_ 64 PA&ED NEAR VALLEY SPRINGS AT VISTA DEL 
LAGO DRIVE

SIGNALIZATION AND 
CHANNELIZATION

Vista Del Lago Drive Signalization

CAL 26 8.8 / 9.1 0V290_ 82 PS&E/RW ON STATE ROUTE 26 NEAR VALLEY 
SPRINGS IN CALAVERAS COUNTY FROM 
PM 8.85 TO PM 9.12

INSTALL A TWO-WAY LEFT-TURN 
LANE

ST. ANDREWS RD TWO WAY LEFT TURN LANE

CAL 26 30.0 0G250_ 132 Candidate IN CALAVERAS & TUOLUMNE COUNTIES AT 
VARIOUS LOCATIONS.

BRIDGE DECK REHABILITATION 
AND RAIL UPGRADE

Calavaras/Tuolumne Bridge Rehab.

CAL 49 16.4 0V190_ 132 Candidate IN CALAVERAS COUNTY ON ROUTE 49 AT 
CALAVERITAS CREEK BRIDGE (BR.NO. 30 
0016)

REMOVE AND REPLACE BRIDGE 
RAIL

SR 49 CALAVERITAS CREEK BRIDGE RAIL REPLACEMENT 
JOB

CAL L5703 0F120_ 133 Candidate IN CALAVERAS COUNTY AT THE CABBAGE 
PATCH MAINTENANCE STATION.

MODIFY & CONSTRUCT NEW 
FACILITY/ DEMO,MATL BINS & 
COVER FUELING AREACABBAGE PATCH MAINTENANCE STATION

MER 5 0.4 / 0.9 0W620_ 7 Candidate ABOUT 20 MILES SOUTH OF SANTA NELLA 
AT ERRECA SRRA

WATER AND SEWER REHAB

Erreca SRRA Upgrades

MER 5 8.9 / 9.7 0U500_ 73 PS&E/RW IN MERCED COUNTY ABOUT 12 MILES 
SOUTH OF SANTA NELLA FROM 
ORTIGALITA CREEK BRIDGE TO ARBURUA 
ROAD OVERCROSSING

INSTALL DOUBLE THRIE BEAM 
BARRIER

 I-5 Median Barrier near Arburua Road
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MER 5 R12.6 / 39.3 0K670_ 126 Candidate IN SAN JOAQUIN, STANISLAUS, AND 
MERCED COUNTIES VARIOUS LOCATIONS 
(KP - VAR)

HOV FEASIBILITY STUDY

HOV Feasibility Study (SJ, Sta, and Mer Counties)

MER 5 17.5 0F740_ 77 PS&E/RW IN MERCED COUNTY NEAR LOS BANOS AT 
THE ROUTE 5/152 SEPARATION

GIRDER DIAPHRAGM RETROFIT

LOS BANOS I-5 & 152  GIRDER RETROFIT

MER 5 19.6 / 21.3 0K770_ 124 Candidate IN MERCED COUNTY AT INTERSTATE 5 AND 
HILLSDALE AVE. (KP 31.61/34.39)

NEW INTERCHANGE

I5/Hillsdale Avenue interchange

MER 5 21.7 / 22.0 0K780_ 125 Candidate IN MERCED COUNTY AT STATE ROUTE 33 
AND INTERSTATE 5. (KP R26.52/27.02, 
35.03/35.47)

MODIFICATIONS TO INTERCHANGE

I5/SR33 Interchange improvements

MER 5 23.1 / 24.0 0S190_ 92 CONSTRUCTION IN MERCED COUNTY NEAR SANTA NELLA 
FROM 0.5 MILE NORTH OF MCCABE ROAD 
OVERCROSSING TO 0.2 MILE NORTH OF 
WHITWORTH ROAD OVERCROSSING AND 
AT SANTA NELLA WEIGH STATION

REMODEL WEIGH STATION AND 
RAMPS

Weigh Station Improvements in Santa Nella

MER 5 31.8 / 32.5 4773U_ 17 PID ON ROUTE 5 IN MERCED AND STANISLAUS 
COUNTIES FROM GARZAS CREEK BRIDGE 
TO THE STANISLAUS/SAN JOAQUIN 
COUNTY LINE (KP 51.2/52.3) (KP 0.0/45.2)

RAMP & BRIDGE APPROACH REHAB

STAN I-5 Ramps CAPM 

MER 33 R13.2 / 17.1 0K790_ 38 Candidate IN MERCED COUNTY AT STATE ROUTE 33 
FROM STATE ROUTE 152 TO MCCABE RD. 
(KP R21.29/27.79)

WIDENING

SR33 widening from SR152 to I5

MER 59 10.4 / 14.8 3A670_ 17 PID ON STATE ROUTE 59 FROM MARIPOSA 
CREEK TO NORTHBOUND STATE ROUTE 99 
ON-RAMP (KP 16.7/23.8)

REHAB

MARIPOSA CREEK REHAB.

MER 59 12.8 / 13.5 0U520_ 64 PA&ED IN MERCED COUNTY ABOUT 2 MILES 
SOUTH OF MERCED FROM 0.33 MILE 
SOUTH TO 0.37 MILE NORTH OF MISSION 
AVE/DICKENSEON FERRY ROAD

INSTALL LEFT TURN 
CHANNELIZATION

MISSION AVENUE LEFT TURN LANE

MER 59 15.2 / 16.3 3A270_ 133 Candidate IN MER CO ON SR 59, AT VARIOUS 
LOCATIONS FROM BEAR CREEK BR TO 
BLACK RASCAL BRIDGE (KP 24.5/26.2)

REPLACE AND WIDEN BRIDGES

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59 21.5 / 22.5 0P740_ 69 PS&E/RW IN MERCED COUNTY ON SR 59 AT 
LANDFILL EXIT (KP 34.4/36.0)

OVERSIGHT OF NEW 
INTERSECTION CONSTRUCTION

SR-59 Landfill New Entrance

MER 99 0.0 / 4.6 41580_ 97 CONSTRUCTION IN MERCED COUNTY NEAR CHOWCHILLA 
FROM CHOWCHILLA RIVER BRIDGE TO 
BUCHANAN HOLLOW ROAD

CONSTRUCT FREEWAY AND 
INTERCHANGE

PLAINSBURG RD FREEWAY

MER 99 0.0 / 18.6 0V070_ 54 PA&ED ON STATE ROUTE 99 IN MERCED COUNTY 
(PM 0.0/18.6)

HIGH SPEED TRAIN SYSTEM

Merced to Fresno High Speed Rail

MER 99 1.0 3A340_ 119 CLOSEOUT IN MERCED, STANISLAUS AND SAN 
JOAQUIN COUNTIES AT VARIOUS 
LOCATIONS

INSTALL CLOSED CIRCUIT TV 
CAMERAS

SR99 MER, STA, SJ Fog CMS (Merced, Modesto, Tracy)

D - 5



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

MER 99 4.6 / 10.5 41570_ 97 CONSTRUCTION IN MERCED COUNTY NEAR MERCED FROM 
BUCHANAN HOLLOW ROAD TO 0.3 MILE 
NORTH OF MCHENRY ROAD

CONST. FREEWAY, INTERCHANGE, 
BRIDGE

ARBOLEDA DR FWY

MER 99 10.2 / 12.8 36311_ 107 CLOSEOUT IN MERCED COUNTY IN AND NEAR 
MERCED FROM MCHENRY ROAD TO 0.4 KM 
SOUTH OF CHILDS AVENUE 
OVERCROSSING

4-LN EXPWY TO 6-LN FRWY ON 8-LN 
FWY R/W ALIGNMENT

MISSION AVE IC/FWY CONVERSION

MER 99 10.8 / 13.1 36312_ 89 CONSTRUCTION IN MERCED CO IN AND NEAR MERCED 
FROM MILES CREEK OVERFLOW TO 
CHILDS AVENUE OVERCROSSING

HIGHWAY PLANTING AND 
IRRIGATION

MISSION AVE FWY PLANTING

MER 99 R12.8 / 19.3 0U230_ 131 Candidate IN MERCED COUNTY ON RTE 99 IN AND 
NEAR THE CITY OF MERCED FROM 0.25 MI 
S/O THE CHILD'S AVE O/C TO 1.26 MI S/O 
BUHACH RD O/C

WIDEN ROADWAY FROM 4-LANES 
TO 6-LANE FREEWAY ON AN 8-LANE 
R/WMerced City/SR 99 Widening

MER 99 12.8 / 16.6 0L010_ 18 PID HIGHWAY PLANTING RESTORATION IN 
MERCED COUNTY ON ROUTE 99 FROM 0.2 
MILES SOUTH OF THE CHILDS AVENUE OC 
TO THE WEST MERCED OH (KP20.6/26.7)

HIGHWAY PLANTING RESTORATION

Childs Ave. West Merced Landscape Restoration

MER 99 13.1 / R36.7 0S950_ 74 PS&E/RW ON STATE ROUTE 99 IN THE CITY OF 
MERCED, ATWATER, LIVINGSTON AND 
DELHI AT VARIOUS LOCATIONS

CORRIDOR BRIDGE ENHANCEMENT

Merced County 99 Corridor Bridge Enhancement

MER 99 13.9 / 14.4 48100_ 93 CONSTRUCTION IN MERCED COUNTY IN MERCED FROM 0.3 
MILE SOUTH OF ROUTE 99/140 
SEPARATION TO G STREET UNDER 
CROSSING AND ON ROUTE 140 AT MAIN 
STREET.

WIDEN UNDERCROSSING AND 
WIDEN RDWY EAST MERCED OH

EAST MERCED OH

MER 99 15.3 / 15.9 0X630_ 18 PID IN MERCED COUNTY IN MERCED FROM "O" 
STREET UNDERCROSSING TO 0.2 MILE 
NORTH OF JCT ROUTE 140/59

ROADSIDE SAFETY IMPROVEMENTS

SR 99  MVP's - R Street UC Roadside Safety Improvements

MER 99 15.8 / 17.3 0K020_ 88 CONSTRUCTION IN MERCED COUNTY IN AND NEAR 
MERCED FROM 0.1 KM NORTH OF V 
STREET UNDERCROSSING TO BLACK 
RASCAL CANAL BRIDGE

REPLACE BRIDGE

West Merced Bridge Replacement

MER 99 15.8 / 17.3 0K021_ 78 PS&E/RW ON ROUTE 99 IN AND NEAR MERCED FROM 
NORTH OF "V" STREET TO BLACK CANAL 
BRIDGE

INSTALL ABOUT 220 TREES AND 
800 GROUNDCOVER SHRUBS AND 
IRRIGATION SYSTEMWest Merced OH Landscape

MER 99 17.6 / 24.5 3A720_ 19 PID ON ROUTE 99 IN & NEAR ATWATER FROM 
0.7 KM SOUTH OF FRANKLIN SLOUGH TO 
GROVE AVENUE (KP 28.3/39.4)

AC OVERLAY AND WIDEN 
SHOULDERS

FRANKLIN SLOUGH REHAB

MER 99 19.3 / 20.9 0G440_ 74 PS&E/RW IN THE CITY OF MERCED AT VARIOUS 
LOCATIONS FROM THE INTERSECTION OF 
BELLEVUE AVE AND EXISTING RTE 59 TO 
THE INTERSECTION OF GURR RD & 
EXISTING RTE 140 (KP 51.8/52.8)

CONSTRUCT A NEW ALIGNMENT

Atwater-Merced Expressway

MER 99 20.9 / R23.8 0Q060_ 43 PID ON ROUTE 99 BETWEEN 1.04 MILE NORTH 
OF APPLEGATE ROAD OVERCROSSING 
AND 1.9 MILE SOUTH OF APPLEGATE ROAD 
OVERCROSSING

CONVERT FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAYAPPLEGATE IC/RTE 99 UPGRADE

MER 99 22.3 / 23.3 44250_ 37 Candidate IN ATWATER FROM 0.5 MILE SOUTH OF TO 
0.5 MILE NORTH OF APPLEGATE 
OVERCROSSING BRIDGE #39-127

MODIFY INTERCHANGE (100% 
LOCAL)

SR99 Atwater Applegate OC Interchange Modification
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MER 99 23.8 / R26.5 41481_ 110 CLOSEOUT IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.4 KM NORTH OF 
ATWATER OVERHEAD TO 0.4 KM SOUTH OF 
ARENA WAY

CONSTRUCT FREEWAY AND 
BRIDGES

ATWATER FREEWAY

MER 99 24.4 / R25.8 41482_ 93 CONSTRUCTION IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.7 MILE NORTH OF 
ATWATER OVERHEAD TO 0.7 MILE SOUTH 
OF ARENA WAY

HIGHWAY PLANTING AND 
IRRIGATION

ATWATER HIGHWAY PLANTING

MER 99 26.5 / R28.8 3169E_ 108 CLOSEOUT IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.4 KM SOUTH OF ARENA WAY TO 
0.4 KM SOUTH OF HAMMATT AVENUE 
OVERCROSSING

CONSTRUCT FREEWAY

LIVINGSTON FWY STAGE 2

MER 99 26.8 / 27.6 3169C_ 90 CONSTRUCTION IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.3 MILE SOUTH TO 0.5 MILE NORTH 
OF SULTANA DRIVE OVERCROSSING

HIGHWAY PLANTING AND 
IRRIGATION

LIVINGSTON STAGE 2 FWY PLANTING

MER 99 28.2 / R37.3 0Q120_ 51 PA&ED IN LIVINGSTON, FROM 0.8 MILE SOUTH OF 
HAMMATT AVENUE TO 
MERCED/STANISLAUS COUNTY LINE.

WIDEN FREEWAY FROM 4 LANES 
TO 6 LANES

Livingston Median Widening

MER 99 R32.6 / 37.2 0L580_ 111 CLOSEOUT IN MERCED COUNTY NEAR DELHI FROM 0.9 
MILE SOUTH OF SOUTH AVENUE 
OVERCROSSING TO 0.5 MILE NORTH OF 
GRIFFITH ROAD OVERCROSSING

HIGHWAY PLANTING

DELHI CORRIDOR TREE PLANTING

MER 140 0.0 / 42.1 0Y110_ 19 PID IN MERCED COUNTY AT VARIOUS 
LOCATIONS FROM ROUTE 140/5 
SEPARATION TO ABOUT 6 MILES EAST OF 
MERCED

UPGRADE EXISTING GUARDRAIL, 
TERMINAL SYSTEM AND END 
TREATMENTSSR 140 MERCED GUARDRAIL UPGRADE

MER 140 0.3 / 4.2 0L880_ 20 PID ON ROUTE 140 BETWEEN 0.3 MILES EAST 
OF INTERSTATE 5 AND ROUTE 33

SHOULDER WIDENING

Shoulder widening on SR140

MER 140 4.3 / 11.7 35461_ 20 PID NEAR GUSTINE FROM WEST JCT RTE 33 TO 
SAN JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

STRUCTURAL SECTION REPAIR 
AND WIDEN THREE BRIDGES

MUD SLOUGH REHAB

MER 140 5.6 0W350_ 54 PA&ED IN MERCED COUNTY STATE ROUTE 140/33 
PM 5.3

CONSTRUCT ROUNDABOUT

RTE 33/140 GUSTINE ROUNDABOUT

MER 140 11.3 0P800_ 61 PA&ED IN MERCED COUNTY ON ROUTE 140 ABOUT 
5.2 MILES EAST OF GUSTINE AT NORTH 
BRANCH MUD SLOUGH BRIDGE, BR. NO. 39-
0091

BRIDGE SCOUR MITIGATION

Mud Slough Scour Mitigation

MER 140 34.5 / 35.8 0A860_ 21 PID NEAR MERCED FROM EL CAPITAN CANAL 
TO RTE 99 (KP 55.5/57.6)

AC OVERLAY AND WIDEN 
SHOULDERS

El Capitan Rehab.

MER 140 36.5 / 37.6 3A66U_ 102 CONSTRUCTION IN MERCED COUNTY IN AND NEAR 
MERCED FROM MARTHELLA AVENUE TO 
0.3 KM EAST OF SANTA FE AVENUE

REPLACE BRIDGE AND WIDEN 
ROADWAY

BRIDGE REPLACEMENT & WIDENING IN MERCED COUNTY 

MER 140 40.7 0X300_ 6 Candidate IN MERCED AND STANISLAUS COUNTIES 
AT VARIOUS LOCATIONS

INSTALL FLASHING BEACONS

Tri-Cities Flashing Beacons Safety Project
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MER 152 R0.0 / R40.8 0V090_ 55 PA&ED ON STATE ROUTE 152 IN MERCED COUNTY 
(PM R0.0/R40.8)

HIGH SPEED TRAIN SYSTEM

Merced to San Jose High Speed Rail

MER 152 0.0 0T810_ 86 PS&E/RW IN MERCED COUNTY ON STATE ROUTES 
59, 99, 140 AND 152 AT VARIOUS 
LOCATIONS

INSTALL ADA CURB RAMPS, MINOR 
SIDEWALK EXTENSION

Merced ADA Curb Ramps

MER 152 R0.0 / R2.4 0W140_ 65 PA&ED ON ROUTE 152 BETWEEN 0.1 MILE EAST OF 
FIFIELD ROAD IN SANTA CLARA COUNTY 
AND 0.1 MILE WEST OF VISTA POINT IN 
MERCED COUNTY

CONSTRUCT MEDIAN BARRIER

SR152 Median Barrier Near Pacheco Pass Summit

MER 152 R6.0 / R10.1 0S940_ 98 CONSTRUCTION IN MERCED COUNTY ABOUT 10 MILES 
WEST OF LOS BANOS FROM SAN LUIS DAM 
SERVICE ROAD TO SAN LUIS FOREBAY 
BRIDGE

INSTALL DOUBLE THREE BEAM 
BARRIER

SR152 Median Barrier 

MER 152 16.2 / 16.2 0N160_ 38 Candidate IN MERCED COUNTY ON ROUTE 152/VOLTA 
ROAD (KP 26.15)

CONSTRUCT NEW INTERCHANGE-
RTE 152 AND VOLTA ROAD

Volta Road Interchange

MER 152 18.6 / 18.8 0W380_ 57 PA&ED IN MERCED COUNTY STATE ROUTE 152 
FROM STONE CREEK BLVD TO BADGER 
FLAT ROAD (PM 18.69 TO 18.82) AND STATE 
ROUTE 152 AT MERCEY SPRINGS BLVD (SR 
165) - (PM 21.27)

VARIOUS IMPROVEMENTS

RTE 152 WALMART IMPROVEMENTS

MER 152 21.5 / 21.8 0H700_ 55 PA&ED IN MERCED COUNTY IN LOS BANOS FROM 
0.1 MILE WEST OF MILLER LANE TO PLACE 
ROAD

INSTALL TRAFFIC SIGNALS

MILLER LANE SIGNALS

MER 152 R22.3 / R25.8 41911_ 70 PS&E/RW IN LOS BANOS FROM SR 165 TO SR 152 
NEAR SANTA FE ROAD. CONSTRUCT A 
PORTION OF THE BYPASS BETWEEN 
EXISTING SR 165 AND TIE-IN WITH 
EXISTING SR 152 SIGNALIZED I/S

FOUR LANE FREEWAY. SEGMENT I

Los Banos Bypass Segment I

MER 165 0.0 / 11.7 38220_ 21 PID IN MERCED COUNTY ON STATE ROUTE 165 
BETWEEN INTERSTATE 5 AND HENRY 
MILLER ROAD. (KP 0.0/18.8)

REHABILITATE THE EXISTING 
ASPHALT CONCRETE ROADWAY.

HENRY MILLER rehab 

MER 165 0.0 / 30.5 0P810_ 39 CANDIDATE IN MERCED COUNTY ON SR 165 FROM 
MERCED RIVER TO SR 99 NEAR TURLOCK 
IN STANISLAUS COUNTY (KP MER 0.0/48.8, 
STA 0.0/2.4)

NEW BYPASS TO TAKE TRUCK 
TRAFFIC FROM SR165, AROUND 
HILMAR AND TURLOCK TO SR99Hilmar Bypass

MER 165 7.2 / 30.3 0W860_ 7 Candidate IN MERCED COUNTY AT CENTRAL 
CALIFORNIA IRRIGATION DISTRICT (CCID) 
MAIN CANAL BRIDGE (BR NO. 39 0202) AND 
MERCED RIVER BRIDGE (BR NO. 39 0217)

SCOUR MITIGATION, UPGRADE 
BRIDGE RAILING & REPAIR 
COLUMNSMerced River & Main Canal Bridge Scour Mitigation

MER 165 11.7 0T690_ 144 PA&ED AT THE INTERSECTION OF STATE ROUTE 
165 AND HENRY MILLER ROAD IN MERCED 
COUNTY

IMPROVE STAA TURN RADIUS AT 
INTERSECTION

SR-165/Henry Miller STAA Truck Turn Radius Improvement

MER 165 11.7 / 26.7 27980_ 117 CLOSEOUT IN MERCED COUNTY NEAR LOS BANOS 
FROM HENRY MILLER ROAD TO 0.1 MILE 
SOUTH OF ROUTE 140

HOT MIX ASPHALT OVERLAY TYPE B

WOLFSEN REHAB

MER 165 15.4 / 14.9 0W680_ 56 PA&ED LOCATED AT THE ENTRANCE TO THE SAN 
LUIS NATIONAL WILDLIFE REFUGE ON 
STATE ROUTE 165 
__________________________________

CONSTRUCT ACCELERATION & 
DECELERATION LANES AT 
ENTRANCEFWS San Luis Park Entrances
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MER 165 26.7 / 30.0 38151_ 78 PS&E/RW NEAR STEVINSON FROM ROUTE 140 TO 0.2 
KM SOUTH OF WESTSIDE BLVD RIGHT

AC OVERLAY, DIGOUTS, 
INTERSECTION IMPROVEMENTS & 
SHOULDER WIDENINGStevinson Rehab (A)

MER 165 28.1 / 32.4 0X320_ 62 PA&ED IN MERCED AND STANISLAUS COUNTIES 
ON RTE 165 FROM CANAL ST. TO WILLIAM 
AVE. AND ON RTE 108 FROM EIGHTH ST. 
TO CRANE RD.

INSTALL RUMBLE STRIPS

Riverbank/Hilmar Rumble Strips

MER 165 29.8 / 30.3 0Q290_ 62 PA&ED IN MERCED COUNTY FROM 0.2 MILE SOUTH 
OF WESTSIDE BOULEVEARD TO RIVER 
ROAD

IMPROVE CURVE RADIUS, 
SUPERELEVATION, WIDEN 
SHOULDER, INSTALL RUMBLE STRIPSR165/Superelevation/Westside Blvd Curve Correction

MER 165 35.6 / 36.1 0U290_ 83 PS&E/RW IN MERCED COUNTY INTERSECTION OF 
STATE ROUTE 165 AND FOWLER AVE NEAR 
TURLOCK CITY

INSTALL LEFT TURN 
CHANNELIZATION

SR165/Fowler Avenue Left Turn Channelization

MER 165 36.2 / 36.9 0J430_ 145 PA&ED IN MERCED COUNTY NEAR HILMAR FROM 
0.3 PM SOUTH OF GEER AVENUE TO GEER 
AVENUE INTERSECTION

EXTEND LEFT TURN LANE.

Geer-Hilmar Left Turn Lane

MER L5712 0F160_ 22 PID IN MERCED, MARIPOSA, TUOLUMNE, 
CALAVERAS, SAN JOAQUIN, AMADOR, AND 
ALPINE COUNTIES AT VARIOUS 
MAINTENANCE STATIONS.

COVER MATERIAL BINS

COVER MATERIAL BINS

MPA 49 13.3 / 13.9 0Q610_ 122 CLOSEOUT IN MARIPOSA COUNTY SOUTH OF THE 
COMMUNITY OF MARIPOSA ON SR 49 AT 
THE INTERSECTION OF ASHWORTH ROAD

WIDEN ROADWAY FOR LEFT TURN 
CHANNELIZATION

SR 49 & Ashworth Rd Left Turn Channelization

MPA 140 0.0 / 5.9 0E480_ 2 PID FROM MERCED COUNTY LINE TO 1.1 MILE 
WEST OF OLD HIGHWAY. (KP 0.0/9.5)

IMPROVE ROADWAY ALIGNMENT 
AND CONSTRUCT SHOULDERS.

Miles Creek Improvements

MPA 140 22.1 / 25.3 0G340_ 22 PID IN MARIPOSA COUNTY NEAR MARIPOSA 
FROM THE NORTH JUNCTION OF STATE 
ROUTE 140 & 49 TO WHITLOCK ROAD

PAVEMENT REHABILITATION (CAP 
M)

MPA 140 CAPM Midpines Summit 

MPA 140 22.3 0J780_ 134 Candidate IN MARIPOSA COUNTY, ON ROUTE 140, AT 
THE INTERSECTION OF SMITH RD. (KP 
35.89)

LEFT TURN CHANNELIZATION - NON 
SIGNALIZED INTERSECTION

SMITH ROAD LEFT TURN CHANNELIZATION

MPA 140 33.8 0U090_ 145 PA&ED IN MARIPOSA COUNTY NEAR BRICEBURG 
AT 0.3 MILE EAST OF BULL CREEK ROAD

REPAIR UNDERMINED RETAINING 
WALL

BULL CREEK RD. RETAINING WALL

MPA 140 42.0 / 42.7 0P920_ 65 PA&ED ON ROUTE 140 FROM 1.2 MILES WEST TO 
0.5 MILES WEST OF SOUTH FORK MERCED 
RIVER BRIDGE

CLEAR LANDSLIDE

Ferguson Slide - Permanent Restoration Project

MPA 140 50.9 / 51.2 0E800_ 23 PID ON ROUTE 140 IN MARIPOSA COUNTY 
FROM CRANE CREEK BRIDGE TO 1.0KM 
WEST OF YOSEMITE PARK BOUNDARY (KP 
81.9/82.4)

REPAIR UNDERMINED CONCRETE 
ROCK SLOPE PROTECTION.

Route 140 - Slope Repair

SCL 152 19.8 0Q800_ 146 PS&E/RW ON ROUTES 152 AND 156 AT VARIOUS 
LOCATIONS

INSTALL 3 CHANGEABLE MESSAGE 
SIGNS

Install 3 CMS on SR152/156 in Santa Clara Co.
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SJ 0 0M860_ 123 Candidate IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS

STUDY TO DETERMINE CT 
PROJECTS COST 
ESTIMATE/SJCOG'S MEASURE K & 
RTIP

SJ 4 0.0 0G260_ 134 Candidate IN SAN JOAQUIN CO NEAR STOCKTON AT 
OLD RIVER BRIDGE. (KP 0.0)

BRIDGE RAIL UPGRADE AND 
WIDENING.

Old River Bridge Replacement

SJ 4 0.0 0S110_ 75 PS&E/RW ON STATE ROUTE 4 BETWEEN GARFIELD 
ST OH (PM R15.7) AND NAVY DR (PM 14.6) 
AND W CHARTER WY BETWEEN ARMY 
COURT (PM14.4) AND TILLIE LEWIS DRIVE 
(PM14.8)

EXTEND FREEWAY

SR 4 Crosstown Freeway Ramp Extension

SJ 4 0.0 0W690_ 59 PA&ED ON VARIOUS STATE ROUTES AT THIRTEEN 
(13) BRIDGES IN SAN JOAQUIN COUNTY AT 
VARIOUS LOCATIONS

REPLACE JOINT SEALS, BEARING 
PADS REPLACE JOINT SEALS, 
BEARING PADS & TREAT BRIDGE 
DECKS AND TREAT BRIDGE DECKS

SJ Bridge Maintenance

SJ 4 0.0 / 8.2 3A750_ 135 Candidate FROM OLD RIVER BR TO BACON ISLAND RD 
(KP 0.0/13.2)

REHAB

Hwy. 4 Rehab & Old and Middle River Bridges Repl. 

SJ 4 1.1 / 1.2 0V130_ 90 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR 
STOCKTON AT 1.2 MILE EAST OF OLD 
RIVER BRIDGE

REPLACE AND REPAIR SLOPE

SJ 4 2.1 / 2.1 0P840_ 152 PA&ED IN SAN JOAQUIN COUNTY ON WESTBOUND 
SR 4 AT 1.3 MILES WEST OF MIDDLE RIVER 
BRIDGE

ROCK SLOPE PROTECTION

SJ SR-4 Rock Slope Protection

SJ 4 4.1 / 4.9 0T230_ 70 PS&E/RW ON ROUTE 4 IN SAN JOAQUIN COUNTY AT 
MIDDLE RIVER BRIDGE PM 4.5

TRAFFIC CONTROL INSTALLATION 
AND WIDENING SHOULDER

Middle River Bridge Safety Project

SJ 4 5.4 / R6.9 0H04U_ 113 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR HOLT 
FROM 0.8 KM WEST OF TRACY BOULEVARD 
BOULEVARD TO 1.6 KM EAST OF TRACY 
BOULEVARD

REALIGN CURVE

Tracy Blvd. / Trapper Road Curve Improvement

SJ 4 R8.3 / T14.3 0W120_ 79 PS&E/RW IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.1 MILE EAST OF 
BACON ISLAND ROAD TO SAN JOAQUIN 
RIVER BRIDGE

REHABILITATE EXISTING ASPHALT 
CONCRETE PAVEMENT (HMA 
OVERLAY)BACON ISLAND REHAB

SJ 4 T13.9 / 15.1 0P830_ 42 Candidate IN SAN JOAQUIN COUNTY ON SR4 FROM 
500' WEST OF ROBERTS ROAD TO 500' 
EAST (KP 22.3/24.3)

OPERATIONAL AND SAFETY 
IMPROVEMENTS

DAGGETT ROAD

SJ 4 14.1 / 15.9 0H820_ 127 Candidate IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE 
TO I-5 INTERCHANGE. (KP 22.7/25.5)

MODIFY INTERCHANGE WIDEN TO 4 
OR 5 LANES WITH INTERCHANGE 
IMPROVEMENTSRte 4/Charter Way West Improvements

SJ 4 14.5 / 21.1 3A400_ 23 PID VARIOUS LOCATIONS THROUGHOUT SAN 
JOAQUIN COUNTY

INSTALL 10 CMS 6 WEATHER 
STATIONS,

CROSS-TOWN TMS

SJ 4 15.3 / 19.4 0G330_ 135 Candidate IN SJ CO ON RTE 4 FROM FRESNO AVE TO 
THE JUNCTION OF RTE 99. (KP 24.6/31.3)

HIGHWAY BEAUTIFICATION AND 
MODERNIZATION.

Route 4 Beautification and Modernization
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SJ 4 16.0 / 19.4 0X970_ 146 PA&ED IN SAN JOAQUIN COUNTY ON SR 4 
BETWEEN I-5 AND SR 99

INSTALL AUTOMATED WARNING 
SYSTEM

SR 4 Automated Warning System

SJ 4 R16.2 0W110_ 57 PA&ED ON STATE ROUTE 4 IN SAN JOAQUIN 
COUNTY AT PM R16.1 IN THE CITY OF 
STOCKTON

HIGH FRICTION SURFACE 
TREATMENT & INSTALL CONCRETE 
GUARDRAILSR4 - I5  Connector

SJ 4 19.1 / 23.6 0P970_ 39 Candidate IN SAN JOAQUIN COUNTY IN THE CITY OF 
STOCKTON ON SR 4 FROM MARIPOSA 
ROAD INTERCHANGE TO KAISER ROAD

REALIGN SR4

State Route 4 Realignment Project

SJ 4 R19.5 / R20.1 3A100_ 102 CONSTRUCTION IN SAN JOAQUIN COUNTY, IN AND NEAR 
STOCKTON, ON RTE 4 FROM ADELBERT 
AVE TO 0.1 MI W OF GOLDEN GATE AVE 
OC, AND ON RTE 99 FROM 0.4 MI N OF THE 
ARCH RD UC TO 0.1 MI S OF RTE 4

WIDEN TO 6 LANES

SOUTH STOCKTON 6-LANE

SJ 5 0.0 0T820_ 79 PS&E/RW ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 
LOCATIONS IN SAN JOAQUIN COUNTY

INSTALL ADA CURB RAMPS

SJ ADA Curb Ramps

SJ 5 0.0 0E84U_ 136 Candidate IN MER CO, STA CO, AND SJ CO AT 
VARIOUS LOCATIONS. SJ-
5(KP22.2/63.6,42.1)SJ-99(KP9.8, 30.1,49.1)SJ-
580(KP0.0)MER-5(KP 52.1)STA-5(KP43.7)STA-
99(KP R25.9)

INSTALLATION OF HAR'S

HAR System

SJ 5 0.0 0P550_ 24 PID ON ROUTES 5, 132, 152, AND ROUTE 165 
CROSSING CALIFORNIA AQUEDUCT AT 
VARIOUS LOCATIONS IN SAN JOAQUIN 
COUNTY

DWR BRIDGE SEISMIC RETROFIT

SJ 5 0.1 / 47.8 0K330_ 103 CONSTRUCTION IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS

INSTALL TRAFFIC MONITORING 
STATIONS

West San Joaquin Monitoring Stations

SJ 5 1.1 / 34.5 0G240_ 136 Candidate IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS FROM HOSPITAL CREEK 
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP 
1.8/55/5)

RESURFACE BRIDGE DECKS

SJ-5 DECK Resurface 

SJ 5 R12.9 0W210_ 8 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 
PARADISE CUT (BR.NO.29 0032L)

SIESMIC RETROFIT OF PARADISE 
CUT BRIDGE

SJ 5 Paradise Cut Bridge Replacement

SJ 5 R14.5 / R17.1 3A380_ 137 Candidate VARIOUS LOCATIONS THROUGHOUT SJ CO CLOSED CIRCUIT TV CAMERAS, 
HWY ADVISORY RADIOS, CMS'

San Joaquin ITS

SJ 5 22.0 / 23.6 0E490_ 71 PS&E/RW ON INTERSTATE 5, IN STOCKTON, IN SJ 
COUNTY FROM 0.6 KM SOUTH OF FRENCH 
CAMP RD INTERCHANGE TO 3.1KM NORTH 
OF FRENCH CAMP RD INTERCHANGE (KP 
35.6/38.1)

MODIFY/RECONSTRUCT

FRENCH CAMP/SPERRY ROAD

SJ 5 25.1 / 28.6 0M780_ 98 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR AND IN 
THE CITY OF STOCKTON ON I-5 FROM 
CHARTER WAY TO COUNTRY CLUB BLVD

ROADWAY REHABILITATION

North I-5 Rehab.

SJ 5 25.8 / 26.1 0G720_ 8 CANDIDATE IN SAN JOAQUIN COUNTY IN STOCKTON AT 
VARIOUS BRIDGE LOCATIONS

SEISMIC RETROFIT OF VARIOUS 
BRIDGES

ROUTE 4/5 SEISMIC RETROFIT
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SJ 5 26.5 / R12.7 0V100_ 129 Candidate ON INTERSTATE ROUTE 5 AND STATE 
ROUTE 580 IN SAN JOAQUIN COUNTY (PM 
26.5/R12.7) ON I5, (PM 0.0/15.4) ON SR 580

HIGH SPEED RAIL - ALTAMONT 
PASS

Altamont Corridor High Speed Rail

SJ 5 28.5 / 35.6 0G470_ 94 CONSTRUCTION IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM 0.4 MILE NORTH OF 8TH STREET 
UNDERCROSSING TO HAMMER LANE 
UNDERCROSING

WIDEN BRIDGES AND FREEWAY 
LANES

NORTH I-5 STOCKTON WIDENING WITH HOV LANES

SJ 5 29.5 / 30.1 0E540_ 4 PID ALONG S/B I-5 FROM CALAVERAS RIVER 
BRIDGE TO MARCH LANE (KP 47.5/48.4)

SOUNDWALL

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ 5 31.8 / 33.3 0N080_ 47 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5 
HAMMER LANE (KP 51.26/53.59)

INTERCHANGE ADDITIONS AND 
MODIFICATIONS

I-5 Hammer Lane Interchange

SJ 5 32.6 / 49.8 0V170_ 120 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM HAMMER LANE 
UNDERCROSSING TO SACRAMENTO 
COUNTY LINE

HOT MIX ASPHALT OVERLAY

North I-5 CAPM

SJ 5 32.7 / 49.8 0T790_ 142 PS&E/RW IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM HAMMER LANE 
UNDERCROSSING TO SACRAMENTO 
COUNTY LINE

INSTALL SHOULDER RUMBLE STRIP

SJ5 Install Rumble Strips

SJ 5 34.3 / 39.6 0X240_ 147 PA&ED ON I-5 IN SAN JOAQUIN COUNTY NEAR 
EIGHT MILE ROAD AND NEAR SR 12

INSTALL ROADSIDE WEATHER 
INFORMATION SYSTEMS

SJ 5 35.0 / 35.8 0N100_ 47 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5 
EIGHT MILE ROAD (KP 56.45/57.63)

INTERCHANGE ADDITIONS AND 
MODIFICATIONS

interstate 5 / eight mile road interchange 

SJ 5 41.7 / 45.9 0X540_ 66 PA&ED IN SAN JOAQUIN COUNTY NEAR 
THORNTON FROM TURNER ROAD 
UNDERCROSSING TO BEAVER SLOUGH 
BRIDGE

CONSTRUCT MEDIAN BARRIER

SJ 5 Turner Road to Beaver Slough Median Barrier

SJ 12 0.0 0U610_ 75 PS&E/RW ON STATE ROUTE 12 AT MOKELUMNE 
RIVER BRIDGE

REMOVE & REPLACE EXISTING 
CONCRETE BRIDGE DECK & 
REPLACE JOINT SEALSMokelumne River Bridge Deck Replacement

SJ 12 0.0 0J920_ 80 PS&E/RW ON STATE ROUTE 12 ON MOKELUMNE 
RIVER BRIDGE IN SAN JOAQUIN COUNTY 
AT PM 0.01

REPLACE DAMAGED BEAM AND 
CONTROL HOUSE

Mokelumne River Bridge Control House

SJ 12 0.1 / R4.4 0G800_ 76 PS&E/RW IN SAN JOAQUIN COUNTY NEAR 
TERMINOUS FROM MOKELUMNE RIVER 
BRIDGE TO LITTLE POTATO SLOUGH 
BRIDGE

ROADWAY REHABILITATION

Bouldin Island Rehab

SJ 12 R4.4 0G350_ 80 PS&E/RW IN SAN JOAQUIN COUNTY AT TERMINOUS 
ON ROUTE 12 AT LITTLE POTATO SLOUGH 
BRIDGE AND IN LATHROP AT WEST ROUTE 
120 - NORTH ROUTE 5 CONNECTOR 
OVERHEAD

REPLACE BEARING PADS, JOINT 
SEALS

Little Potato Slough - Bearing Pad Replacement 

SJ 12 5.0 / 9.5 28150_ 24 PID ON ROUTE 12 IN SAN JOAQUIN COUNTY 
BETWEEN PM 5.0, NEAR TERMINOUS FROM 
POTATO SLOUGH BRIDGE AND PM 9.5, 0.12 
MILES EAST OF GUARD ROAD

STRUCTURAL SECTION REPAIR

LODI REHAB #1
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SJ 12 5.0 / 10.2 0A840_ 94 CONSTRUCTION IN SACRAMENTO, SAN JOAQUIN, AND 
SOLANO COUNTIES ON ROUTES 5 AND 12 
AT VARIOUS LOCATIONS.

PLACE HMA W/CLASS 2 
AGGREGATE BASE

RTE 12 Improvements

SJ 12 5.1 / 11.0 0W560_ 87 PS&E/RW IN SAN JOAQUIN COUNTY ON ROUTE 12 
NEAR TERMINOUS FROM EAST END OF 
LITTLE POTATO SLOUGH BRIDGE TO 0.2 
MILE EAST OF FLAG CITY BOULEVARD

REPAIR STRUCTURAL SECTION

State Route 12 CAPM

SJ 26 4.6 / 6.0 0E930_ 118 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR 
STOCKTON FROM 0.5 KM WEST OF 
PINASCO ROAD TO 0.5 KM EAST OF 
BEECHER ROAD

WIDEN, COLD PLANE AND OVERLAY

PINASCO RD. 2-WAY LEFT TURN LANE

SJ 26 13.3 / 13.8 0H560_ 147 PS&E/RW ON SR 26 IN SAN JOAQUIN COUNTY NEAR 
LINDEN BETWEEN E FINE ROAD AND 
ESCALON-BELLOTA

PAVEMENT WIDENING

SJ 26 15.3 0C840_ 137 Candidate NEAR BELLOTA AT CALAVERAS RIVER 
BRIDGE (BR #29-0041)

UPGRADE BRIDGE RAILS AND 
WIDEN

CALAVERAS RIVER BRIDGE REHAB JOB

SJ 26 17.1 / 17.9 0E370_ 25 PID ON SR 26 FROM 0.4 KM EAST OF DUCK 
CREEK TO 1.4 KM WEST OF SANDSTONE 
CREEK BRIDGE. (KP 27.4/28.8)

CURVE CORRECTION

SHELLY CURVE CORRECTION #1

SJ 26 18.5 / 19.0 0T160_ 76 PS&E/RW ON ROUTE 26 FROM 0.3 MILE WEST OF 
SANDSTONE CREEK BRIDGE TO SHELLY 
ROAD

CURVE REALIGNMENT&REPLACE 
BRIDGE

Sandstone Creek Curve Correction

SJ 88 3.8 / 4.9 0G320_ 111 CLOSEOUT IN SAN JOAQUIN CO ON RTE 88 OFFSET 
INTERSECTION OF BAKER/PEZZI RD. R/L 
NEAR STOCKTON

REALIGN OFFSET INTERSECTION, 
WIDEN SR-88 FOR LEFT-TURN 
CHANNELIZATIONRTE 88/Baker Intersection Improvement

SJ 88 5.0 / 12.2 0P600_ 120 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR 
WATERLOO FROM 0.1 MILE EAST OF 
COMSTOCK ROAD TO 0.1 MILE WEST OF 
ROUTE 12

REPAIR AREAS AND APPLY HMA, 
SIGNALS

Comstock CAPM

SJ 88 5.1 / L12.3 27920_ 25 PID ON ROUTE 88 IN SAN JOAQUIN COUNTY 
NEAR WATERLOO FROM 0.3 KM NORTH OF 
COMSTOCK ROAD TO 0.3 KM SOUTH OF 
ROUTE 12 WEST (KP 8.2/19.5)

REHABILITATE ROADWAY, 
REPLACE STRUCTURES AND 
WIDEN SHOULDERSSTOCKTON REHAB

SJ 88 6.1 / 8.9 0A830_ 81 PS&E/RW ON ROUTE 88 IN SAN JOAQUIN COUNTY AT 
THE CALAVERAS RIVER, MOSHER SLOUGH 
AND BEAR CREEK BRIDGES (KP 9.8/15.0)

UPGRADE BRIDGE APPROACH 
GUARDRAIL AND EXTEND 
CULVERTS 4 LOC.Lockeford Bridge Rail Job

SJ 88 19.1 / 19.1 0T630_ 51 PA&ED IN SAN JOAQUIN COUNTY ON SR 88 AT 
INTERSECTION OF SR 12 AND LIBERTY 
ROAD, AND IN AMADOR COUNTY ON SR 88 
AT THE INTERSECTION OF BUENA VISTA 
***OVERSIGHT ONLY***

SIGNALIZE AND IMPROVE 
INTERSECTIONS

Buena Vista Casino - Highway Mitigation

SJ 88 19.2 / 25.4 0Q180_ 26 PID ON ROUTE 88 FROM ROUTE 12 TO THE 
AMADOR COUNTY LINE

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

CLEMENTS AC OVERLAY

SJ 99 0.0 / 0.3 0L020_ 26 PID ON ROUTE 99 IN RIPON AT THE COUNTY 
LINE OF SAN JOAQUIN COUNTY AND 
STANISLAUS COUNTY AT THE STANISLAUS 
RIVER BRIDGES (29-0013 L/R)

BRIDGE REPLACEMENT

Ripon Bridge Rehabilitation
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SJ 99 0.0 / 38.8 0V080_ 129 Candidate ON STATE ROUTE 99 IN SAN JOAQIN (PM 
0.0/38.8), STANISLAUS (PM R0.0/R24.8) AND 
MERCED COUNTY (PM 18.6/R37.3)

HIGH SPEED RAIL - MERCED TO SAC

Merced to Sacramento High Speed Rail

SJ 99 0.0 0X340_ 9 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 99 
AND MERCED COUNTY ON ROUTE 152 AT 3 
PEDESTRIAN OVERCROSSINGS

BRIDGE REHABILITATION FOR ADA 
COMPLIANCE

3 Pedestrian Overcrossings

SJ 99 0.2 / 1.7 0H490_ 27 PID IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM 
NORTH OF THE STANISLAUS RIVER BR TO 
MILEGEO AVE OC. (KP 0.3/2.7).

HIGHWAY PLANTING RESTORATION.

Ripon Planting Rehab

SJ 99 0.8 0W490_ 148 PA&ED SEGMENT OF ROADWAY CONNECTING ON 
AND OFF RAMPS TO STATE ROUTE (SR) 99 
TO MAIN STREET OVERCROSSING IN THE 
CITY OF RIPON, SAN JOAQUIN COUNTY

INSTALLATION OF SIDEWALK

RIPON SIDEWALKS

SJ 99 1.7 / 5.8 0Q160_ 27 PID ON ROUTE 99 FROM MILGEO AVENUE 
OVERCROSSING TO 0.2 MILES SOUTH OF 
YOSEMITE AVENUE

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

MILGEO AVE OVERLAY(CAP M)

SJ 99 2.0 / 4.3 0S760_ 141 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR MANTECA 
AT VARIOUS LOCATIONS FROM 0.2 MILE 
SOUTH OF JACK TONE ROAD TO 0.6 MILE 
SOUTH OF AUSTIN ROAD

INSTALL CMS AND TMS AND MBGR

San Joaquin 99 CMS & TMS 

SJ 99 4.5 / 5.0 0P730_ 40 CANDIDATE IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 99 AT AUSTIN ROAD (KP 
7.2/8.0)

OVERSIGHT OF INTERCHANGE 
MODIFICATIONS

Austin Road Interchange

SJ 99 4.9 / 6.8 0U370_ 118 CLOSEOUT IN SAN JOAQUIN COUNTY AT THE SR 99/ SR 
120 WESTBOUND AND EASTBOUND 
FREEWAY INTERCHANGES FROM AUSTIN 
ROAD OVERCROSSING TO THE SR 99/ 
YOSEMITE AVENUE

TREE PLANTING

Manteca TE Landscape Project

SJ 99 4.9 / 14.2 0E611_ 99 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM AUSTIN ROAD 
OVERCROSSING TO 0.4 MILE SOUTH OF 
ARCH ROAD UNDERCROSSING

WIDEN EXISTING FREEWAY WITH 
HMA

Manteca Widening-Mainline Phase 1

SJ 99 6.9 / 10.6 0E613_ 103 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.2 MILE NORTH OF 
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 
FRENCH CAMP ROAD UC

LATHROP INTERCHANGE (PHASE 3)

Manteca Widening-Lathrop IC Phase 3

SJ 99 10.0 / 14.0 0Q150_ 28 PID ON ROUTE 99 FROM 0.8 MI NORTH OF 
LATHROP ROAD OVERCROSSING TO 0.6 MI 
SOUTH OF ARCH ROAD OVERCROSSING

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

LATHROP/ARCH RD. OVERLAY (CAP M)

SJ 99 10.6 / 15.0 0E612_ 99 CONSTRUCTION IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 
NORTH OF LATHROP ROAD TO 0.4 MILE 
NORTH OF ARCH ROAD

FRENCH CAMP INTERCHANGE 
(PHASE 2)

Manteca Widening-French Camp IC Phase 2

SJ 99 14.1 / 15.0 1A700_ 105 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 
NORTH OF ARCH ROAD OVERCROSSING

CONSTRUCT INTERCHANGE

ARCH ROAD

SJ 99 18.5 / 22.9 4454U_ 114 CLOSEOUT IN SAN JOAQUIN COUNTY IN STOCKTON 
ON ROUTE 99 FROM ROUTE 4 TO 0.1 MILE 
NORTH OF HAMMER LANE 
OVERCROSSING. (KP 26.4/36.6)

WIDEN TO SIX LANES, MODIFY 
INTERCHANGES, AND 
RECONSTRUCT 99/ HAMMER LANE 
INTERCHANGE

99 widening & Hammer Lane Construction
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SJ 99 19.2 / 23.0 0W430_ 152 PS&E/RW IN SAN JOAQUIN CO FROM FREMONT 
STREET INTERCHANGE TO HAMMER LANE 
INTERCHANGE IN STOCKTON

INSTALL RAMP METERING SYSTEMS

SR 99 Ramp Metering

SJ 99 20.1 / 34.7 0C880_ 28 PID IN AND NEAR STOCKTON AND LODI AT 
VARIOUS LOCATIONS FROM 0.3 KM S OF 
RTE 88 TO 0.3 KM N OF PELTIER RD (KP 
32.3/55.8)

UPGRADE PLANTING AND 
IRRIGATION

PELTIER RD LANDSCAPE

SJ 99 22.9 / 38.8 0W190_ 71 PS&E/RW ON ROUTE 99 FROM HAMMER LANE TO 
SACRAMENTO COUNTY LINE

CAP M

SJ 99 CAPM

SJ 99 23.5 / 24.5 0L140_ 48 PA&ED IN SAN JOAQUIN CO AT MORADA LANE IN 
STOCKTON (KP37.8 /39.4 )

RECONSTRUCT MORADA LANE I/C 
AT SJ-99 IN STOCKTON

Morada/99 Interchange

SJ 99 23.8 / 38.8 0X450_ 29 PID IN AND NEAR LODI FROM 0.2 MI. SOUTH OF 
MORADA LN. OC TO SACRAMENTO 
COUNTY LINE

UPGRADE EXISTING GUARDRAIL, 
TERMINAL SYSTEMS & END 
TREATMENTSJ 99 Guardrail Upgrades

SJ 99 24.9 / 25.9 0L130_ 49 PA&ED IN SAN JOAQUIN CO AT EIGHT MILE ROAD 
IN STOCKTON (KP40.71/40.87)

RECONSTRUCT EIGHT MILE RD I/C 
AT SJ-99 IN STOCKTON

EightMile/99 Interchange

SJ 99 27.5 0N910_ 114 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR LODI AT 
ARMSTRONG ROAD

REPLACE HIGHWAY PLANTING

BEAR CREEK MEDIAN BARRIER REPLACEMENT PLANTING 
JOB

SJ 99 R28.4 / R28.5 0S770_ 42 CANDIDATE ON SR 99 AND HARNEY LAND NEAR CITY 
OF LODI ** OVERSIGHT ONLY**

INTERCHANGE MODIFICATION

HARNEY LANE INTERCHANGE IMPROVEMENTS

SJ 99 29.0 / 30.7 0V870_ 121 CLOSEOUT IN SAN JOAQUIN COUNTY IN LODI FROM 0.5 
MILE NORTH OF HARNEY LANE 
OVERCROSSING TO EAST PINE STREET 
OVERCROSSING

PANEL REPLACEMENT, GRIND, 
OVERLAY

SJ99 CAPM PCC Grind and Overlay

SJ 99 31.3 0W740_ 148 PA&ED SEGMENT OF ROADWAY ON TURNER 
ROAD BETWEEN THE SR 99 NB ON/OFF 
RAMPS AND SR 99 SB ON/OFF RAMPS IN 
THE CITY OF LODI, SAN JOAQUIN COUNTY

CONSTRUCT SIDEWALK & CURB 
RAMPS

SR 99 / Turner Road Sidewalk, Curb, and Gutter Project.

SJ 99 32.0 / 32.6 0S860_ 100 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR LODI 
FROM 0.4 MILE NORTH OF TURNER ROAD 
OVERCROSSING TO WOODBRIDGE ROAD 
OVERCROSSING

HOTMIX ASPHALT OVERLAY

NB SJ-99 Improve Cross Slope and Roadway Traction 

SJ 120 2.2 / 2.2 0H890_ 45 PA&ED IN CITY OF MANTECA ON STATE ROUTE 120 
FROM .5 MILE WEST TO .5 MILE EAST OF 
THE MCKINLEY AVENUE UNDERCROSSINGS

OVERSIGHT TO CONSTRUCT NEW 
INTER- CHANGE

McKinley Ave Interchange

SJ 120 3.0 / 3.6 0P650_ 40 CANDIDATE IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 120 AT AIRPORT WAY (KP 
4.8/5.8)

OVERSIGHT OVER INTERCHANGE 
MODIFICATIONS

SR 120/Airport Road Interchange

SJ 120 R3.4 / R5.2 0P200_ 69 PS&E/RW IN SJ COUNTY IN MANTECA ON SR 120 
FROM 0.9 MILE WEST TO 0.9 MILE EAST OF 
THE SR 120/UNION RD INTERCHANGE AND 
ON UNION RD FR 0.2 MILE SOUTH OF SR 
120 TO DANIELS ST

INTERCHANGE UPGRADE

SR 120/Union Road Interchange Upgrades
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SJ 120 6.9 / 8.5 0G480_ 127 Candidate IN SJ CO SO 99/120 INTERCHANGE FROM 
99/120 INTERCHANGE EAST TO JACK TONE 
ROAD. (KP 11.1/13.6)

RECONSTRUCT INTERCHANGE & 2 
LANE EXPRESSWAY ON NEW 
ALIGNMENT.Manteca Bypass Extension

SJ 132 L0.0 / 7.1 0G820_ 29 PID IN SAN JOAQUIN COUNTY NEAR VERNALIS 
FROM ROUTE 580 TO STANISLAUS COUNTY 
LINE

REPAIR PCC PAVEMENT.

Vernalis Route 132 Rehab job

SJ 132 1.4 / 3.0 2A780_ 88 CONSTRUCTION IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 
MILE W/OF INTERSTATE 5 TO 0.4 MILES 
EAST OF SERVICE ROAD OC

CONSTRUCT NEW INTERCHANGE

Bird Road Interchange

SJ 132 3.9 / 4.5 0S790_ 121 CLOSEOUT IN SAN JOAQUIN COUNTY ABOUT 9 MILES 
WEST OF MODESTO FROM 0.7 MILE EAST 
OF ROUTE 5/132 SEPARATION TO 0.2 MILE 
EAST OF KOSTER ROAD

CONSTRUCT LEFT TURN 
CHANNELIZATION

Koster Rd. Channelization

SJ 205 L0.0 / R13.3 0L340_ 128 Candidate IN SAN JOAQUIN COUNTY ON THE I-205 
CORRIDOR (KP 0.0/R21.4)

CONGESTION MANAGEMENT PLAN

SJ 205 1.7 / R12.6 0L570_ 91 CONSTRUCTION IN SAN JOAQUIN CO ON RTE 205 FROM THE 
SJ CO LINE TO CORRRAL HOLLOW UC AND 
FROM 0.2KM E/OF MACARTHUR DR TO THE 
205/05 SEPARATION

HIGHWAY PLANTING

TRACY CORRIDOR TREE PLANTING

SJ 205 1.9 / R7.9 0Q270_ 58 PA&ED IN SAN JOAQUIN COUNTY NEAR TRACY AT 
VARIOUS LOCATIONS

CONSTRUCT ADDITIONAL LANES

I-205 AUX LANE

SJ 205 2.0 / 2.6 0K710_ 30 PID ON ROUTE 205 BETWEEN MOUNTAIN 
HOUSE PARKWAY ON-RAMP AND 
ELEVENTH STREET OFF-RAMP (KP 3.2/4.2)

CONSTRUCT EASTBOUND 
AUXILLARY LANE

rte 205 auxiliary lane project

SJ 205 2.6 / R5.1 0H910_ 68 PS&E/RW IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY FROM HANSEN ROAD 
OVERCROSSING TO GRANT LINE ROAD 
UNDERCROSSING (KP 3.8/R8.5)

OVERSIGHT TO CONST NEW IC

I-205 / Lammers Rd / Eleventh Street Interchange

SJ 205 R3.0 / R13.6 30016_ 122 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY AT VARIOUS LOCATIONS

WIDEN FREEWAY AND BRIDGES

TRACY WIDENING STAGE II & III

SJ 205 R5.9 / R8.3 0H470_ 30 PID IN SJ CO IN TRACY ON RTE 205 FROM 
SOUTH OF CORRAL HOLLOW UC TO 0.2 KM 
EAST OF MACARTHUR DRIVE (KP 
R9.4/R13.4)

HIGHWAY PLANTING RESTORATION.

Tracy Planting Rehab job

SJ 205 R9.0 / R9.6 0H880_ 52 PA&ED ON INTERSTATE 205 FROM 0.9 MILES EAST 
OF MACARTHUR DRIVE TO 2.9 MILES WEST 
OF INTERSTATE 5

OVERSIGHT CONSTRUCT NEW 6 
LANE FREEWAY

I-205/Chrisman Road Interchange

SJ 580 0.0 / 5.0 0G810_ 83 PS&E/RW ON ROUTES 5, 580 IN SAN JOAQUIN FROM 
THE STANISLAUS COUNTY LINE TO ROUTE 
132 WESTBOUND CONNECTOR (KP 
L0.0/L0.50) (KP 0.0/8.0)

PAVEMENT REPAIR & SHOULDER 
WIDENING

580 PAVEMENT REPAIR JOB

SJ 580 5.0 / 15.3 0Q170_ 84 PS&E/RW ON ROUTE 580 FROM ROUTE 132 
WESTBOUND ON-RAMP TO 0.9 MILES WEST 
OF CORRAL HOLLOW ROAD 
OVERCROSSING

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

CORRAL HOLLOW AC OVERLAY
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SJ L5721 0N830_ 77 PS&E/RW IN SAN JOAQUIN COUNTY AT THE 
STOCKTON MAINTENANCE STATION

INSTALL DESIGNED SOIL 
REMEDIATION

STOCKTON YARD MS HAZ WASTE CLEANUP JOB

STA 4 6.3 / 6.5 0S870_ 81 PS&E/RW IN STANISLAUS COUNTY FROM 2.6 MILES 
TO 2.4 MILES WEST OF CALAVERAS 
COUNTY LINE

SHOULDER WIDENING WITH 
RUMBLE STRIPS

ROCKAWAY SHOULDER WIDENING & RUMBLE STRIP 
(EASTBOUND)

STA 5 0.0 / 28.1 0V660_ 11 PID ON ROUTE 5 FROM MERCED/STANISLAUS 
COUNTY LINE TO STANISLAUS/SAN 
JOAQUIN COUNTY LINE

CAP M

Stanislaus County CAPM

STA 5 0.1 / 27.4 0K340_ 31 PID ON ROUTES 5 AND 99 INSTALL TRAFFIC 
MONITORING STATIONS AT VARIOUS 
LOCATIONS IN STANISLAUS COUNTY (TMS)

INSTALL TRAFFIC MONITORING 
STATIONS (TMS) AT VARIOUS 
LOCATIONSStanislaus County monitoring stations

STA 5 15.8 / 15.9 0G420_ 2 PID IN STANISLAUS COUNTY NEAR 
PATTERSON ON INTERSTATE 5 AT SPERRY 
ROAD INTERCHANGE (KP 25.5)

RECONSTRUCT EXISTING DIAMOND 
INTERCHANGE HAVING SINGLE-LN 
RAMPS.I-5/Sperry Road

STA 5 27.0 / 27.5 0W630_ 9 Candidate ABOUT 37 MILES NORTH OF SANTA NELLA 
AT WESTLEY SRRA

WATER AND SEWER REHAB

Westley SRRA Upgrades

STA 5 27.2 0T520_ 138 Candidate IN STANISLAUS COUNTY ON I-5 AT THE 
WESTLEY ROADSIDE REST AREA 
FACILITIES.

REHAB AND INCREASE CAPACITY

Westley Safety Roadside Rest Area Upgrade and Rehabilitation

STA 33 0.7 / 0.8 0T260_ 115 CLOSEOUT ON SR 33 FROM FRESNO ST TO TULARE ST 
IN THE CITY OF NEWMAN

SIDEWALK, CURB AND GUTTER 
REPLACEMENT, LANDSCAPING AND 
ADDITION OF PARKING SPACESNewman's Downtown Plaza Improvements

STA 33 13.7 / 13.7 0S920_ 112 CLOSEOUT IN THE COUNTY OF STANISLAUS IN THE 
CITY OF PATTERSON ON SR 33 AT M 
STREET ** OVERSIGHT ONLY TO THE CITY 
OF PATTERSON***

INTERSECTION IMPROVEMENTS

SR 33 -Stanislaus INTERSECTION IMPROVEMENTS

STA 99 R0.0 / R24.7 0M800_ 95 CONSTRUCTION IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK, CERES AND MODESTO FROM 
MERCED COUNTY LINE TO SAN JOAQUIN 
COUNTY LINE

REHABILITATE CONCRETE 
PAVEMENT

SR-99 Resurfacing and Restoration Project (2R)

STA 99 R2.3 / R20.2 0S780_ 104 CONSTRUCTION IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK, CERES AND MODESTO AT 
VARIOUS LOCATIONS FROM LINWOOD 
AVENUE OVERCROSSING TO BECKWITH 
ROAD OVERCROSSING

CONCRETE SLOPE PAVING, RAILING

Stanislaus County Bridge Enhancement

STA 99 R3.2 / R4.0 0F410_ 3 PID ON ROUTE 99 WEST MAIN STREET 
INTERCHANGE BETWEEN UNION PACIFIC 
RAILROAD UNDERCROSSING & WEST 
CANAL DRIVE OVERCROSSING IN CITY OF 
TURLOCK IN STA CO (KP R5.2/R6.5)

RECONSTRUCT INTERCHANGE

MAIN STREET I/C

STA 99 R4.3 / R5.0 0T910_ 52 PA&ED IN STANISLAUS COUNTY IN THE CITY OF 
TURLOCK ON SR 99 AT FULKERTH ROAD 
**OVERSIGHT ONLY TO THE CITY OF 
TURLOCK**

INTERCHANGE IMPROVEMENTS

SR 99/Fulkerth IC Improvements

STA 99 9.7 / 10.9 1A690_ 48 PA&ED ON RTE 99 IN CERES, IN STANISLAUS 
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM 
NORTH OF MITCHELL ROAD (KP 15.6/17.5)

RECONSTRUCT INTERCHANGE

Mitchell Rd./Service Rd. Interchange
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STA 99 10.9 / 24.7 0E560_ 3 PID THROUGH CERES, CENTRAL MODESTO 
AND AT APPROACH TO STANISLAUS RIVER 
(KP 17.5/39.8).

WIDEN TO EIGHT LANES.

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99 R11.8 / R24.5 0M950_ 138 Candidate IN STANISLAUS CO NB AND SB FROM 
WHITMORE AVE (CERES) TO HAMMETT RD 
(NEAR RIPON) (KP 19.07/39.43)

TMS ELECTRICAL ELEMENTS

TMS Electrical Elements, Whitmore to Hammett Rd.

STA 99 11.9 0X860_ 58 PA&ED ON STATE ROUTE 99 IN CERES AT THE 
WHITMORE AVENUE INTERCHANGE

INSTALL LANDSCAPING AND 
IRRIGATION

Whitmore Landscaping and Irrigation

STA 99 R11.9 / R11.9 2A770_ 112 CLOSEOUT IN STANISLAUS COUNTY IN CERES FROM 
0.5 KM SOUTH OF WHITMORE AVENUE 
OVERCROSSING TO 0.7 KM NORTH OF 
WHITMORE AVENUE OVERCROSSING

RECONSTRUCT INTERCHANGE

RTE 99/WHITMORE AVE INTERCHANGE

STA 99 13.4 / 13.8 0L870_ 31 PID ON ROUTE NORTHBOUND 99 NEAR THE 
CITY OF MODESTO IN STANISLAUS CO 
BETWEEN HATCH ROAD OVERCROSSING 
AND SOUTH 9TH STREET OFF-RAMP 
(KP21.56/22.1)

ADD AUXILIARY NB LANE HWY 99

Hatch rd/So 9th St.Auxiliary Lane NB

STA 99 R15.1 / R17.0 0A671_ 95 CONSTRUCTION IN STANISLAUS COUNTY IN MODESTO AT 
VARIOUS LOCATIONS FROM 0.2 MILE 
SOUTH OF TUOLUMNE BOULEVARD 
UNDERCROSSING TO 0.2 MILE NORTH OF 
KANSAS AVENUE OVERCROSSING

RECONSTRUCT RAMPS

MODESTO RAMP REHAB

STA 99 16.8 / 24.7 0L590_ 91 CONSTRUCTION IN STANISLAUS CO IN AND NEAR THE CITY 
OF MODESTO AND THE COMMUNITY OF 
SALIDA AND VARIOUS LOCATIONS

HIGHWAY PLANTING

Modesto/Salida Corridor Tree Planting

STA 99 M18.7 0X560_ 66 PA&ED IN STANISLAUS COUNTY, ON STATE ROUTE 
99, AT THE SOUTHOUND OFF-RAMP OF 
CARPENTER ROAD/BRIGGSMORE AVENUE

RECONSTRUCT RAMP AND INSTALL 
RIGHT TURN LANE

Briggsmore SB Off-ramp Reconstruction

STA 99 21.0 / 22.4 47210_ 68 PS&E/RW IN STANISLAUS COUNTY IN MODESTO 
FROM 0.3 KM SOUTH TO 0.6 KM NORTH OF 
PELANDALE OVERCROSSING

MODIFY INTERCHANGE.

PELANDALE INTERCHANGE

STA 99 R21.9 / R23.1 0L330_ 100 CONSTRUCTION ON ROUTE 99 AND ON ROUTE 219 IN 
STANISLAUS COUNTY FROM 0.8 MILES 
SOUTH OF ROUTE 219 (KIERNAN AVENUE) 
TO 0.4 MILES NORTH OF ROUTE 219 
(KIERNAN AVENUE)

RECONSTRUCT INTERCHANGE

Reconstruct Interchange STA-99 @ Kiernan (SR 219)

STA 99 R23.8 / R24.7 0L320_ 49 PA&ED IN STANISLAUS COUNTY BETWEEN 0.4 MI 
SOUTH OF HAMMETT ROAD 
OVERCROSSING AND 0.8 MILES NORTH OF 
HAMMET ROAD OVERCROSSING

RECONSTRUCT INTERCHANGE

Reconstruct Interchange STA-99 @ Hammett Road

STA 108 21.2 / 27.7 0T740_ 130 Candidate IN STANISLAUS COUNTY ON SR 108 FROM 
SR 219 TO SR 99

OPERATIONAL IMPROVEMENTS/ 
ACCESS MANAGEMENT PLAN

STA 108 26.8 / 26.8 0K640_ 123 Candidate IN STANISLAUS COUNTY, INTERSECTION 
OF STATE ROUTE 108(MCHENRY AVE) AND 
PELANDALE/CLARANTINA AVE IN MODESTO 
(KP 43.15)

URBAN INTERCHANGE

Pelandale/McHenry Urban I/C

STA 108 R27.5 / R45.5 0S800_ 53 PA&ED IN STA CO, ON NEW ALIGNMENT FROM SR 
99 NORTH OF THE CITY OF MODESTO TO 
SR 120 EAST OF THE CITY OF OAKDALE

EXPRESSWAY ON NEW ALIGNMENT

North County Corridor - SR 99 to SR 120
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STA 108 27.6 / 37.3 3A410_ 44 PA&ED IN AND NEAR MODESTO FROM RTE 219 TO 
OAK AVE IN THE CITY OF OAKDALE (KP 
44.4/60.0)

WIDEN TO FOUR LANES WITH 
CONTINUOUS 2WAY LEFT TURN 
LANERIVERBANK OAKDALE WIDENING

STA 108 31.2 / 31.3 0C900_ 149 PS&E/RW ON ROUTE 108 IN STANISLAUS COUNTY AT 
ESTELLE AVE (KP 50.2/50.3)

WIDEN ROADWAY AND PROVIDE 
DRIVE ACCESS

ROUTE 108 WIDENING

STA 108 33.1 / 33.4 0H480_ 149 PA&ED ON STATE ROUTE 108, AT VARIOUS 
LOCATIONS FROM EIGHTH ST TO TOPEKA 
ST NEAR THE CITY OF RIVERBANK IN 
STANISLAUS COUNTY

SLOPE REPAIR

Riverbank Slope Protection

STA 108 37.6 0W980_ 150 PA&ED INTERSECTION OF SR 108 AND BRYAN 
AVENUE IN THE CITY OF OAKDALE, 
STANISLAUS COUNTY

INSTALL IN ROADWAY WARKING 
LIGHTS AND OH CANTILEVER 
FLASHING BEACONSSR 108 City of Oakdale IRWL's

STA 120 0.0 / 4.1 0K140_ 32 PID NEAR OAKDALE FROM STANISLAUS 
COUNTY LINE TO STANISLAUS RIVER

PAVEMENT PRESERVATION (CAPM)

Oakdale Pavement CAPM

STA 120 6.1 / 11.2 0V680_ 82 PS&E/RW ON ROUTE 120 BETWEEN MAAG ROAD AND 
0.2 MILE EAST OF LANCASTER ROAD

CAP M

CAPM SR-120/Maag Road

STA 132 0.0 0W900_ 10 Candidate IN MODESTO ON RTE 132 AND IN 
RIVERBANK ON RTE 108

ADA UPGRADES

STA-108 & -132 ADA Ramps

STA 132 1.1 / 1.8 0T780_ 63 PA&ED ON ROUTE 132 AT INTERSECTION OF SR 
132 (MAZE BLVD) AND KASSON RD/ RIVER 
RD

TRAFFIC SIGNAL AND WIDENING

Kasson Rd Signalization and Intersection Widening 

STA 132 2.4 / 7.1 0F020_ 5 PID ON ROUTE 132 IN STANISLAUS COUNTY 
FROM WEST-END OF THE SAN JOAQUIN 
RIVER BRIDGE TO 0.7 KM WEST OF BUTLER 
ROAD (KP 3.9/11.4)

WIDEN TO FOUR LANE 
EXPRESSWAY

Route 132, Stage III

STA 132 7.5 / 11.4 0G510_ 5 PID ON ROUTE 132 IN STANISLAUS COUNTY 
FROM 0.7 KM WEST OF BUTLER ROAD TO 
0.5 KM WEST OF DAKOTA AVENUE. (KP 
12.05/18.33)

PROVIDE 4 LANE EXPRESSWAY ON 
NEW ALIGNMENT

Route 132, Stage IV

STA 132 R11.3 / R14.7 40350_ 67 PA&ED IN MODESTO ON NEW ALIGNMENT FROM 
DAKOTA TO SR 99

CONSTRUCT 4 LANE EXPRESSWAY 
ON NEW ALIGNMENT AND 
SOUNDWALLSR132 West Expressway/Freeway

STA 132 11.4 / 15.3 40351_ 130 Candidate IN MODESTO BETWEEN SR 132 WEST AND 
SR 132 EAST

CONSTRUCT INTERCHANGE(S) AND 
COUPLET(S) FOR CONNECTIVITY

STA-132 Expressway SR 99 to Yosemite

STA 132 17.7 / 19.0 3A110_ 108 CLOSEOUT IN STANISLAUS COUNTY ON STATE ROUTE 
132 FROM RIVERSIDE DRIVE TO 
FRAZINE/CODONI ROAD (KP 28.5/31.7)

WIDEN HIGHWAY TO 4-LANES WITH 
CONTINUOUS TURN LANE.

RTE 132 4-LANE WIDENING

STA 132 27.7 / 27.7 0N180_ 143 PS&E/RW IN STANISLAUS COUNTY IN WATERFORD 
AT BENTLEY STREET

CONSTRUCT LEFT TURN POCKET

SR 132 AND BENTLEY LEFT TURN POCKET CONSTRUCTION
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STA 219 0.1 / 2.9 0A870_ 53 PA&ED IN STANISLAUS COUNTY AT SALIDA FROM 
SOUTHBOUND RAMP INTERSECTION OF 
ROUTE 99/219 SEPARATION TO 0.2 KM 
WEST OF DALE ROAD

WIDEN AND RESURFACE ROADWAY

RTE 219 4-LANE WIDENING Phase I

STA 219 1.4 / 2.6 0N000_ 113 CLOSEOUT IN STANISLAUS CO ON SR219/DALE ROAD 
INTERSECTION (KP 2.2/4.2)

INTERSECTION IMPROVEMENTS

219/Dale Road Intersection Improvements

STA 219 2.9 / 4.9 0A872_ 101 CONSTRUCTION IN STANISLAUS COUNTY NEAR MODESTO 
ON ROUTE 219 FROM 0.4 KM EAST OF DALE 
ROAD TO ROUTE 108 AND ON ROUTE 108 
FROM 0.7 KM NORTH OF BANGS AVENUE 
TO 0.1KM S OF CHOW CHOW LANE

WIDEN TO 4 LANES

SR 219 4-Lane Widening Phase II

TUO 49 2.5 / 2.8 0L790_ 32 PID ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.8 KM SOUTH OF JACKASS GULCH 
BRIDGE TO 0.3 KM SOUTH OF JACKASS 
GULCH BRIDGE (KP4.0/4.5)

CREEK SLIP-OUT REPAIR

Moccasin Creek Slipout Repair

TUO 49 13.5 / 18.6 0Y220_ 10 Candidate IN AND NEAR SONORA FROM WOODS 
CREEK TO 0.6 MI NORTH OF WASHINGTON 
STREET; ALSO ON ROUTE 49

UPGRADE METAL BEAM 
GUARDRAIL AND END TREATMENTS

TUO 49 13.8 / 14.4 0G940_ 33 PID ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.3 KM NORTH OF WOODS CREEK 
BRIDGE TO MAIN STREET IN JAMESTOWN. 
(KP 22.1/23.1)

LEFT TURN CHANNELIZATION - 
TWO-WAY LEFT TURN LANE.

Jamestown 2-Way Left Turn Lane

TUO 49 14.5 / 15.3 3A810_ 37 Candidate IN TUOLUMNE COUNTY, IN JAMESTOWN 
FROM 0.3 KM SOUTH OF RAWHIDE TO .04 
KM NORTH OF 5TH AVENUE (KP23.3/24.6)

INTERSECTION IMPROVEMENTS

Rawhide Road

TUO 49 18.0 / 18.3 0K150_ 143 PS&E/RW IN TUOLUMNE COUNTY IN SONORA FROM 
S. WASHINGTON STREET TO SNELL RD./ 
ELKIN ST. (KP 29.01/29.46)

COLD PLANE & RESURFACE 
ROADWAY

SONORA HWY 49 ROADWAY REHAB.

TUO 49 23.1 / 23.6 0J150_ 115 CLOSEOUT IN TUOLUMNE COUNTY NEAR 
TUTTLETOWN FROM 0.2 KM SOUTH OF 
FRAGUERO ROAD TO 0.1 KM SOUTH OF 
MORMON CREEK ROAD

REALIGN ROADWAY AND WIDEN 
SHOULDERS

POPPY HILLS DR. CURVE IMPROVEMENT

TUO 108 L0.0 / L2.8 30503_ 33 PID ON ROUTES 108 AND 120 FROM 7.7 KM 
WEST OF ROUTE 108/120 JUNCTION TO 
WEST JUNCTION OF RTE 49 (KP L0.0/L4.5) 
(KP 12.87/19.47)

AC OVERLAY AND WIDEN

Yosemite Junction Rehab

TUO 108 R1.8 / 4.6 3404U_ 106 CLOSEOUT IN TUOLUMNE COUNTY NEAR SONORA 
FROM 0.3 KM WEST OF SANGUINETTI 
OVERHEAD TO 0.5 KM EAST OF STANDARD 
ROAD

WIDEN EXISTING HIGHWAY

East Sonora I & Hess Ave IC

TUO 108 R1.9 / 4.6 3404A_ 106 CLOSEOUT NEAR SONORA FROM 0.3 KM W/O 
SANGUINETTI OH TO STANDARD ROAD. (KP 
3.0/7.4)

ENVIRONMENTAL MITIGATION AND 
MONITORING.

East Sonora I & Hess Ave IC Archeo mitigation

TUO 108 R3.0 / R4.0 0V490_ 84 PS&E/RW ON ROUTE 108 BETWEEN SULLIVAN CREEK 
BRIDGE AND 0.6 MILE WEST OF PEACEFUL 
OAK ROAD

STORM WATER MITIGATION

Tuolumne SR/108 Slope Protection

TUO 108 R4.0 / R6.0 34042_ 96 CONSTRUCTION IN TUOLUMNE COUNTY NEAR SONORA 0.3 
MILE WEST OF PEACEFUL OAK ROAD TO 
VIA ESTE ROAD

REALIGN HIGHWAY BY 
PAVINGWITH HMA

EAST SONORA II
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TUO 108 4.3 0Y210_ 1 CANDIDATE ON SR 108 IN TUOLUMNE COUNTY ON 
PEACEFUL OAK INTERCHANGE WITHIN THE 
EAST SONORA BYPASS STAGE II LIMITS 
(R4.0/R6.0)

RAMP PROJECT

TUO 108 5.7 / 6.2 0H320_ 119 CLOSEOUT IN TUOLUMNE COUNTY ON SR 108 NEAR 
SONORA FROM 0.3 KM WEST OF VIA ESTA 
ROAD TO 0.1 KM EAST OF DRAPER MINE 
ROAD

TWO-WAY LEFT TURN 
CHANNELIZATION

Via Este Left Turn Channelization

TUO 108 8.8 / 9.1 0X890_ 150 PS&E/RW IN TUOLUMNE COUNTY ON SR 10 
BETWEEN SOULSBYVILLE ROAD AND 
TWAIN HARTE DRIVE, NEAR THE 
COMMUNITY OF MONO VISTA

SAFETY IMPROVEMENTS

TUO 108 R16.1 / R18.1 40160_ 34 PID NEAR LONG BARN FROM LYONS DAM RD 
TO 0.1 MI WEST OF EAST LONG BARN 
CONNECTION

PAVEMENT PRESERVATION (CAPM)

West Long Barn CAPM

TUO 108 R18.9 / 24.5 46210_ 34 PID NEAR LONG BARN FROM 0.2 KM E OF LONG 
BARN CONNECTION TO 0.8 KM E OF 
HELIPORT RD (KP R30.5/39.5)

PAVEMENT REHAB AND SHOUDER 
WIDENING AT VARIOUS LOCATIONS

East Long Barn Rehab

TUO 108 58.8 / 58.8 0S240_ 141 CONSTRUCTION IN TUOLUMNE COUNTY ON ROUTE 108 ONE 
MILE EAST OF KENNEDY MEADOWS

CONSTRUCT SOLDIER PILE WALL

KENNEDY MEADOWS SLOPE REPAIR - SOLDIER PILE WALL 
II

TUO 120 12.1 / T16.3 3A730_ 35 PID ON ROUTE 120, TUOLUMNE COUNTY, NEAR 
YOSEMITE JUNCTION FROM EAST JCT SR 
108 TO SHAWMUT RD

PAVEMENT PRESERVATION (CAPM)

Chinese Camp CAPM

TUO 120 12.1 29646_ 139 Candidate IN TUO CO @ THE JUNCTION OF 120 HO8 
(YOSEMITE JUNCTION). (KP19.4)

BUILD NEW SAFETY ROADSIDE 
REST

Yosemite Junction SRRA

TUO 120 16.2 / 24.1 3A700_ 35 PID ON ROUTE 120 IN TUOLUMNE COUNTY 
FROM SHAWMUT ROAD JUST EAST OF 
CHINESE CAMP TO MOCCASIN CREEK 
BRIDGE KP26.15/38.78)

REHAB-WIDEN SHOULDER AND AC 
OVERLAY

Chinese Camp rehab II

TUO 120 R19.6 0L970_ 85 PS&E/RW ON ROUTE 120 BETWEEN 7.6 MILES EAST 
OF YOSEMITE JUNCTION AND 4.8 MILES 
WEST OF THE TOWN OF MOCCASIN AT 
TUOLUMNE RIVER/DON PEDRO 
RESERVOIR (JAMES E. ROBERTS 

BRIDGE REHABILITATION

Tuolumne River Bridge Rehab

TUO 120 24.6 / 30.0 0G560_ 124 Candidate OLD PRIEST GRADE RD TO BIG OAK FLAT. 
(KP T39.6/T47.2)

FEASIBILITY STUDY FOR 45 FOOT 
BUS

Priest Grade Feasibility Study

TUO 120 27.4 0W800_ 151 PS&E/RW ON STATE ROUTE 120, ABOUT 1.9 MILES 
WEST OF OLD PRIEST GRADE ROAD IN 
TUOLUMNE COUNTY

SLOPE STABILIZATION

SR120 SLOPE STABILIZATION PROJECT

TUO 120 R32.9 / R41.5 0E960_ 36 PID ON ROUTE 120 FROM 0.2 MILES EAST OF 
FERRETTI ROAD IN GROVELAND TO 1.9 
MILES EAST OF MARIPOSA COUNTY LINE 
NEAR BUCK MEADOWS

ROADWAY REHABILITATION

BUCK MEADOWS REHAB

TUO 120 R44.8 / R44.8 0W070_ 104 CONSTRUCTION IN TUOLUMNE COUNTY NEAR BUCK 
MEADOWS AT BIG OAK SIDEHILL VIADUCT

REPLACE BRIDGE DECK

Tuolumne Bridge Deck Replacement

D - 21



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 10
7/31/2013

TUO L5724 0P670_ 85 PS&E/RW IN TUOLUMNE COUNTY AT THE OLD 
SONORA MAINTENANCE STATION

CLEANUP SOIL AND 
GROUNDWATER

OLD SONORA MAINTENANCE HAZ WASTE CLEANUP

VAR 0 0P450_ 140 Candidate IN ALPINE, AMADOR, CALAVERAS, AND 
TUOLUMNE COUNTIES ON SR 4, 26, 88, 89, 
108, 120, 124, 207 AT VARIOUS LOCATIONS

DRAINAGE SYSTEM RESTORATION

Drainage Improvements - 1

VAR 0 0N720_ 139 Candidate IN AMADOR AND SAN JOAQUIN COUNTIES 
ON SR 4, 12, 26, 88 AND 112 AT VARIOUS 
LOCATIONS

DRAINAGE SYSTEM RESTORATION

DRAINAGE IMPROVEMENTS - 2
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1000000379 27980_ 117

1000000382 2A420_ 92

1000000385 2A770_ 112

1000000386 2A780_ 88

1000000388 30016_ 122

1000000390 3169C_ 90

1000000391 3169E_ 108

1000000394 34042_ 96

1000000395 3404A_ 106

1000000396 3404U_ 106

1000000399 35240_ 105

1000000400 36250_ 110

1000000402 36311_ 107

1000000403 36312_ 89

1000000406 37930_ 117

1000000407 38151_ 78

1000000409 3A100_ 102

1000000410 3A110_ 108

1000000413 3A340_ 119

1000000414 3A400_ 23

1000000420 3A66U_ 102

1000000424 40350_ 67

1000000428 41481_ 110

1000000429 41482_ 93

1000000430 41570_ 97

1000000431 41580_ 97

1000000433 41911_ 70

1000000436 4454U_ 114

1000000440 47210_ 68

1000000441 48100_ 93

1000000444 49840_ 46

1000000447 49980_ 109

1000000742 0S870_ 81

1000000743 0T040_ 73

1000000746 0T780_ 63

1000000766 0V170_ 120

1000020011 0V130_ 90

1000020018 0Q200_ 56

1000020021 27920_ 25

1000020026 0V070_ 54

1000020027 0V090_ 55

1000020041 0T140_ 101

1000020088 0V080_ 129

1000020089 0V100_ 129

1000020094 0S780_ 104

1000020114 0V620_ 64

1000020118 0U090_ 145

1000020130 0T230_ 70

1000020207 0S860_ 100

1000020212 0P600_ 120

1000020343 0U500_ 73

1000020344 0M800_ 95

1000020354 0U280_ 72

1000020386 0S950_ 74

1000020387 0U360_ 89
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Status of Projects

Index by Project ID, EA and Page

District 10

1000020401 0Q120_ 51

1000020425 0V870_ 121

1000020426 0W110_ 57

1000020428 0W120_ 79

1000020436 0U290_ 83

1000020440 0E611_ 99

1000020441 0E612_ 99

1000020442 0E613_ 103

1000020456 0W190_ 71

1000020457 0V290_ 82

1000020458 0V300_ 63

1000020459 0U520_ 64

1000020475 0W070_ 104

1000020495 0F740_ 77

1000020502 0V490_ 84

1000020516 0S760_ 141

1000020535 0V190_ 132

1000020536 0Q800_ 146

1000020583 0W380_ 57

1000020588 0W350_ 54

1000020607 0W430_ 152

1000020631 0W360_ 60

1000020633 0W490_ 148

1000020638 0K021_ 78

1000020646 0Q170_ 84

1000020647 0Q220_ 60

1000020667 0V660_ 11

1000020670 0S720_ 86

1012000001 0J600_ 12

1012000002 0K130_ 14

1012000003 0V680_ 82

1012000004 0G810_ 83

1012000005 46130_ 13

1012000006 28150_ 24

1012000010 0W560_ 87

1012000014 0T790_ 142

1012000017 0W590_ 15

1012000018 0W600_ 16

1012000019 0W610_ 12

1012000020 0W620_ 7

1012000021 0W630_ 9

1012000026 0W680_ 56

1012000027 0W690_ 59

1012000036 0W740_ 148

1012000039 0G720_ 8

1012000040 0W210_ 8

1012000042 0W140_ 65

1012000052 0P800_ 61

1012000053 0L970_ 85

1012000055 0P550_ 24

1012000063 0W800_ 151

1012000070 0W860_ 7

1012000082 0W900_ 10

1012000159 0H890_ 45

1012000162 0X160_ 144

1012000176 0J430_ 145

1012000178 0K150_ 143

1012000189 0P840_ 152

1012000193 0H480_ 149

1012000209 0X300_ 6

1012000212 0X320_ 62

1012000217 0X350_ 59

1012000260 0X470_ 6

1012000273 0H880_ 52

1012000303 0X540_ 66

1012000313 0X560_ 66

1013000004 0T690_ 144

1013000045 0X860_ 58

1013000049 40160_ 34

1013000050 3A730_ 35

1013000051 0K140_ 32

1013000053 0L020_ 26

1013000058 4773U_ 17

1013000061 0X450_ 29

1013000073 0G820_ 29

1013000074 0U230_ 131

1013000077 0X340_ 9

1013000078 0G340_ 22

1013000093 0X630_ 18

1013000104 0Y210_ 1

1013000108 0Y110_ 19

1013000109 0W980_ 150

1013000110 0X890_ 150

1013000114 0X970_ 146

1013000148 0H560_ 147

1013000165 0N080_ 47

1013000166 0N100_ 47

1013000190 0X240_ 147

1013000191 0X790_ 151

1013000196 0Y220_ 10

1013000252 0A860_ 21

1013000253 3A750_ 135

1013000254 0E960_ 36

1013000255 0Q160_ 27

1013000256 0Q180_ 26

1013000257 3A700_ 35

1013000259 3A720_ 19

1013000262 0C840_ 137

1013000266 46210_ 34

1013000267 30503_ 33
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STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  
7/31/2013Status DateProject Initiation Document (PID)

Cur Est

$0

$6,784

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

STIP

Status

Active

Doc Yr

2014

Prog Code

075.600

Component

Funding

RIP

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/27/2013

County-Route-Postmile

TUO 108 4.3

PPNO

Location Description

ON SR 108 IN TUOLUMNE COUNTY 
ON PEACEFUL OAK INTERCHANGE 
WITHIN THE EAST SONORA BYPASS 
STAGE II LIMITS (R4.0/R6.0)

Work Description

RAMP PROJECT

Parcels 0

Utilities 0
Total Con Est $6,784

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Y210_

Project Comments

04/28/13 - Kickoff Meeting.  Working on PSR-PR.  Working in conjunction with TCTC to complete the Peacful Oak Road Interchange that was originally a 
part of the Sonora Bypass Stage II project.

1

--

PM Tony Singh Ph# (209) 948-7058

DM Ph#

EM Ph#

CM Paul Elliott Ph# (209) 948-7079

COP TCTC #10-415 6/21/2013

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

July 31,2013 1



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region 
STIP PIDs

7/31/2013Status Date

Structures Est $1,057

$11,794

RW Est $257

Project Phase

PID
XPM No

Program

STIP

Status

Inactive

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

Miles Creek Improvements

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

7/21/2000

District Est 7/21/2000

9/22/2000

County-Route-Postmile

MPA 140 0.0 / 5.9

PPNO

4581

Location Description

FROM MERCED COUNTY LINE TO 1.1 
MILE WEST OF OLD HIGHWAY. (KP 
0.0/9.5)

Work Description

IMPROVE ROADWAY ALIGNMENT AND 
CONSTRUCT SHOULDERS. Parcels 11

Utilities 0

Total Con Est $12,851

APL 
List

No

Phase

K

Approve PSR 10/2/2000

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E480_

Cur Est

Project Comments

06/05-Waiting for funds to start PA&ED phase.

2

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$7,337

RW Est $0

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

I-5/Sperry Road

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 5/17/2002

County-Route-Postmile

STA 5 15.8 / 15.9

PPNO

9124

Location Description

IN STANISLAUS COUNTY NEAR 
PATTERSON ON INTERSTATE 5 AT 
SPERRY ROAD INTERCHANGE (KP 25.5)

Work Description

RECONSTRUCT EXISTING DIAMOND 
INTERCHANGE HAVING SINGLE-LN 
RAMPS.

Parcels 3

Utilities 0

Total Con Est $7,337

APL 
List

No

Phase

K

Approve PSR 9/5/2002

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G420

Cur Est

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
1/17/07-Pending locals request to move forward.
11/16/06-Local agencies interested in starting this project up again. PSR given to StanCog.
08/2/06-Not on 06/07 Delivery Plan, pending programming.6/29/06- Pending PDT meeting to be scheduled.7/25/05-Local funding available to be transferred to project.

3

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

10/30/2015

10/30/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/30/2015

10/30/2015

Reg R/W 
M225

T12/30/2015

12/30/2015

R/W Cert 
M410

T11/30/2017

11/30/2017

RTL 
M460

T11/30/2017

11/30/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/30/2017

11/30/2017

Dist PS&E 
to HQ    

M380

T

1/30/2018

HQ 
Advertise 

M480

T

3/30/2018

3/30/2018

Contract 
Award 
M495

T

4/30/2018

4/30/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/30/2018

July 31, 2013 2



Caltrans Central Region 
STIP PIDs

7/31/2013Status Date

Structures Est $0

$8,100

RW Est $0

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

Oversight, RIP

Project Name

MAIN STREET I/C

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/6/2005

County-Route-Postmile

STA 99 R3.2 / R4.0

PPNO

9349

Location Description

ON ROUTE 99 WEST MAIN STREET 
INTERCHANGE BETWEEN UNION 
PACIFIC RAILROAD UNDERCROSSING & 
WEST CANAL DRIVE OVERCROSSING IN 

Work Description

RECONSTRUCT INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $8,100

APL 
List

No

Phase

K

Approve PSR 2/1/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F410_

Cur Est

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
3/25/06: Have requested EA be closed, project to Inactive status.2/22/06: PSR/PDS back to consultant for distribution.2/6/06: PSR/PDS signed 2/1/06.1/12/06: PSR/PDS to Des 
and Env for final signatures.12/7/05: Traffic Analysis deferred to PA&ED. CT pr

4

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

12/15/2017

12/15/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2018

3/15/2018

Reg R/W 
M225

T6/15/2018

6/15/2018

R/W Cert 
M410

T3/15/2020

3/15/2020

RTL 
M460

T6/15/2020

6/15/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/15/2020

6/15/2020

Dist PS&E 
to HQ    

M380

T

6/15/2020

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/15/2020

9/15/2020

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2020

COP CITY     TURLOCK

Structures Est $116,600

$158,900

RW Est $0

Project Phase

PID
XPM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

Funding

RIP, IIP

Project Name

CERES/MODESTO 8-LANE  
FEASIBILITY STUDY

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

9/27/2002

District Est 9/27/2002

County-Route-Postmile

STA 99 10.9 / 24.7

PPNO

9395

Location Description

THROUGH CERES, CENTRAL MODESTO 
AND AT APPROACH TO STANISLAUS 
RIVER (KP 17.5/39.8).

Work Description

WIDEN TO EIGHT LANES.
Parcels 80

Utilities 7

Total Con Est $275,500

APL 
List

No

Phase

K

Approve PSR 6/18/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E560_

Cur Est

Project Comments

10/10/07: Supplied this project information to 10-0H770as part of background research.
6/8/07: Checking EA is closed, moving out schedule.
11/16/06-Taken off APL
5/3/05-Request to be taken off APL4/13/05-DD request Study be shelved.  Study needs extensive and costly updating to address various regional issues.06/18/2003.- Feasiblility 
Study completed.

5

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Abdul Baker Ph# (559) 243-8037

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 3



Caltrans Central Region 
STIP PIDs

7/31/2013Status Date

Structures Est $0

$5,361

RW Est $0

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

4/49 Intersection Improvements

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 4/15/2005

County-Route-Postmile

CAL 4 21.1 / 21.8

PPNO

0200

Location Description

AT SOUTH JUNCTION, ROUTE 4/49 
INTERSECTION IN CALAVERAS COUNTY 
IN THE CITY OF ANGELS CAMP (BR NO 
30-0008, 30-0019) (KP 33.9/35.1, 11.5/11.7)

Work Description

INTERSECTION IMPROVEMENTS
Parcels 9

Utilities 3

Total Con Est $5,361

APL 
List

No

Phase

K

Approve PSR 6/30/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G230

Cur Est

Project Comments

6-30-05 PSR/PDS Approved.  City of Angels and CCOG must make this project a priority and program the project by 7/1/12 per relinquishment agreeement 10-167.6-6-05:  
PSR/PDS complete.  Awaiting signature from Kome July 1, 2005 to allow local agency an additional year to program the project in accordance with the relinquishment agreement 
for the Angels Camp Bypass project.4-25-05:  PSR, Charter, Risk Management Plan, Communication Plan,  and Workplan complete - Final review of PSR sent to locals and PM 
on 2/9/05...Signature rounds began in April 2005...

6

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $830

$3,083

RW Est $0

Project Phase

PID
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP

Project Name

CLAUDIA LANDEEN SCHOOL 
SOUNDWALL

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/1/2000

District Est 11/1/2000

County-Route-Postmile

SJ 5 29.5 / 30.1

PPNO

7272

Location Description

ALONG S/B I-5 FROM CALAVERAS RIVER 
BRIDGE TO MARCH LANE (KP 47.5/48.4)

Work Description

SOUNDWALL
Parcels 0

Utilities 1

Total Con Est $3,913

APL 
List

No

Phase

K

Approve PSR 5/14/2001

Project Rpt 5/14/2001

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E540_

Cur Est

Project Comments

NBSSR 6-12-2001.  No Funding for the Project.  SJCOG may fund from Measure Funds when 10-0G470 project would begin.

7

- -

Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 4



Caltrans Central Region 
STIP PIDs

7/31/2013Status Date

Structures Est $20,970

$49,467

RW Est $0

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,IIP

Project Name

Route 132, Stage III

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

8/1/2001

District Est 8/1/2001

County-Route-Postmile

STA 132 2.4 / 7.1

PPNO

9750

Location Description

ON ROUTE 132 IN STANISLAUS COUNTY 
FROM WEST-END OF THE SAN JOAQUIN 
RIVER BRIDGE TO 0.7 KM WEST OF 
BUTLER ROAD (KP 3.9/11.4)

Work Description

WIDEN TO FOUR LANE EXPRESSWAY
Parcels 30

Utilities 0

Total Con Est $70,437

APL 
List

No

Phase

K

Approve PSR 10/29/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F020_

Cur Est

Project Comments

10/10/07: Inactive.
6/8/07: Verify status for 7/8 FY. Will project be active?
11/16/06-Pending Programming.
08/02/06-Pending programming.7/16/05- New PM assigned. Pending a Design Manager assignment. Robert Nguyen, no longer in District."Dual purpose and need" project.  On-
site meeting with FWS on 8/30/00.

8

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

12/15/2015

12/15/2015

PA&ED 
M200

T

2/15/2016

2/15/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/15/2016

2/15/2016

Reg R/W 
M225

T5/15/2016

5/15/2016

R/W Cert 
M410

T9/15/2017

9/15/2017

RTL 
M460

T9/15/2017

9/15/2017

Delivery
Plan

Approved

Current

6/15/2017

6/15/2017

Str PS&E 
to Dist 
M378

T

9/15/2017

9/15/2017

Dist PS&E 
to HQ    

M380

T

12/15/2017

HQ 
Advertise 

M480

T

3/15/2018

3/15/2018

Contract 
Award 
M495

T

4/15/2018

4/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

12/15/2017

Structures Est $0

$64,325

RW Est $0

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Route 132, Stage IV

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

District Est 11/1/2001

County-Route-Postmile

STA 132 7.5 / 11.4

PPNO

9769

Location Description

ON ROUTE 132 IN STANISLAUS COUNTY 
FROM 0.7 KM WEST OF BUTLER ROAD 
TO 0.5 KM WEST OF DAKOTA AVENUE. 
(KP 12.05/18.33)

Work Description

PROVIDE 4 LANE EXPRESSWAY ON NEW 
ALIGNMENT Parcels 17

Utilities 0

Total Con Est $64,325

APL 
List

No

Phase

K

Approve PSR 10/29/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G510

Cur Est

Project Comments

1/18/2013: Meeting 2/13/2013 with County and StanCOG re starting up project.
10/10/07: Inactive.
6/8/07: Verify status for 7/8 FY. Will project be active?
11/16/06-Pending Programming.
08/02/06-Not on the 06/07 Delivery Plan, pending programming.6/29/06- Pending PDT meeting to be scheduled.7/25/05-New PM assigned.  Last Kick-off meeting held 12/2000.

9

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

1/15/2015

1/15/2015

PA&ED 
M200

T

1/1/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2015

3/15/2015

Reg R/W 
M225

T6/15/2015

6/15/2015

R/W Cert 
M410

T9/15/2018

9/15/2018

RTL 
M460

T9/15/2018

9/15/2018

Delivery
Plan

Approved

Current

6/15/2018

6/15/2018

Str PS&E 
to Dist 
M378

T

12/15/2018

12/15/2018

Dist PS&E 
to HQ    

M380

T

1/15/2019

HQ 
Advertise 

M480

T

3/15/2019

3/15/2019

Contract 
Award 
M495

T

4/15/2019

4/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2019

July 31, 2013 5



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$541

RW Est $58

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012A

Prog Code

201.010

Component

Funding

Project Name

Tri-Cities Flashing Beacons Safety 
Project

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/29/2012

7/18/2013

County-Route-Postmile

MER 140 40.7

PPNO

Location Description

IN MERCED AND STANISLAUS 
COUNTIES AT VARIOUS LOCATIONS

Work Description

INSTALL FLASHING BEACONS

Parcels 0

Utilities 0
Total Con Est $541

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0X300_

Project Comments

R/W Data Sheet Pending
Finalizing resources.
01/17/13: PDT Meeting
12/11/12: K Phase Kick-off Meeting

10

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

Milestone 
Information

PID 
Initiated

Target

Completed 12/11/2012

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

10

Cur Est

$2,600

$400

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.111

Component

Funding

Scour

Project Name

CARSON RIVER BRIDGE SCOUR 
MITIGATION

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/11/2012

10/11/2012

County-Route-Postmile

ALP 88 12.5

PPNO

Location Description

NEAR SORENSENS AT WEST FORK 
CARSON RIVER

Work Description

BRIDGE SCOUR MITIGATION

Parcels 0

Utilities 0
Total Con Est $3,000

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0X470_

Project Comments

7/15/13: APS request went out on 7/10/13.  Target PID completion 7/30/2014.  5/10/13:  PDT on 4/15/2013.  Roger Hunt (Program Advisor) recommended 
that scope of the project should now be complete bridge replacement.  Bridge is old and as-builts are not available.  This makes for a very difficult design to 
rehabilitate the bridge.  Maintenance will initiate a smaller project to address the bridge scour now.  Bridge replacement PSR will be completed next FY and 
planned for upcoming programming. 3/8/13: Field review meeting scheduled for 3/26/13.

11

--

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

11/7/2012Target

Completed

Purpose & 
Need Defined

4/1/2013

Scope, Limits & 
Alternatives Defined

5/1/2013

Draft PID & 
Cost Estimate 

6/1/2013

PID & Workplan 
Approved

8/1/2013

Percent 
Complete

1

July 31,2013 6



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.250

Component

Funding

Project Name

Erreca SRRA Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MER 5 0.4 / 0.9

PPNO

3008

Location Description

ABOUT 20 MILES SOUTH OF SANTA 
NELLA AT ERRECA SRRA

Work Description

WATER AND SEWER REHAB

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0W620_

Project Comments

7/17/2013: PID approved 6/24/2013.
5/10/2013: Need RW Data Sheet and SB 45. Draft PID on functional unit review May 1, 2013.
1/28/2013: APS will be complete by March for Draft PID date of May, 2013.
1/14/2013: PDT February 19, 2013. APS will be complete by March for Draft PID date of May, 2013.

12

--

PM Christina Hibbard Ph# (209) 948-7889

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

Milestone 
Information

PID 
Initiated

12/5/2012Target

Completed 12/5/2012

Purpose & 
Need Defined

12/5/2012

12/5/2012

Scope, Limits & 
Alternatives Defined

12/5/2012

Draft PID & 
Cost Estimate 

5/1/2013

PID & Workplan 
Approved

6/15/2013

Percent 
Complete

0

Cur Est

$3,300

$700

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.111

Component

Funding

Scour

Project Name

Merced River & Main Canal Bridge 
Scour Mitigation

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/12/2011

10/12/2011

County-Route-Postmile

MER 165 7.2 / 30.3

PPNO

Location Description

IN MERCED COUNTY AT CENTRAL 
CALIFORNIA IRRIGATION DISTRICT 
(CCID) MAIN CANAL BRIDGE (BR NO. 
39 0202) AND MERCED RIVER BRIDGE 

Work Description

SCOUR MITIGATION, UPGRADE 
BRIDGE RAILING & REPAIR COLUMNS

Parcels 0

Utilities 0
Total Con Est $4,000

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0W860_

Project Comments

3/8/13: PID work is 5% complete.  Kick-off PDT was held on 1/15/13. Held meeting with Pat Robledo to bring issue that PID would not be complete by 
6/30/13.  His direction is to keep on working to complete this PID.
Issue/Plan: The scope of Merced River Bridge is not defined.  Structures Maintenance and Investigation (SM&I) needs to complete an APS study to pin 
down the scope.  SM&I will provide the results by March 15, 2013 and DES office will prepare report by end of the first week of May 2013.  That does not 

13

--

PM Tony Singh Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

July 31,2013 7



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$5,400

RW Est $3

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.110

Component

Funding

Project Name

SJ 5 Paradise Cut Bridge 
Replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/9/2011

4/12/2013

County-Route-Postmile

SJ 5 R12.9

PPNO

0320

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 
5 AT PARADISE CUT (BR.NO.29 0032L)

Work Description

SIESMIC RETROFIT OF PARADISE CUT 
BRIDGE

Parcels 0

Utilities 0
Total Con Est $5,400

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0W210_

Project Comments

7/13/2013: Have 1.0 PYs for DES foundation studies to define scope. Need re-start and hand-off meeting.
5/10/2013: Carry-over to 13/14.
9/11/2012: Checking with HQ on funds for drilling and testing to determine scope.
7/16/2012: HQ estimates 1150 hours for permits, drilling, testing, analysis, and assessment for WBS 150 activities..

14

--

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

7/1/2011Target

Completed 7/1/2011

Purpose & 
Need Defined

7/30/2012

Scope, Limits & 
Alternatives Defined

7/30/2012

Draft PID & 
Cost Estimate 

10/30/2012

PID & Workplan 
Approved

1/20/2013

Percent 
Complete

10

Cur Est

$1,991

$0

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.113

Component

Funding

Project Name

ROUTE 4/5 SEISMIC RETROFIT

Env State CE

Env Fed EX

9/7/2012

9/7/2012

Delivery 
Plan

No

Est Date

9/7/2012

County-Route-Postmile

SJ 5 25.8 / 26.1

PPNO

0337

Location Description

IN SAN JOAQUIN COUNTY IN 
STOCKTON AT VARIOUS BRIDGE 
LOCATIONS

Work Description

SEISMIC RETROFIT OF VARIOUS 
BRIDGES

Parcels 0

Utilities 0
Total Con Est $1,991

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0G720_

Project Comments

7/16/13>>>PID was signed on June 15, 2013
3/12/13>>PSSR on rounds for signatures
1/16/13>>1.Held a Constructability Review meeting on 12/12/12; PSSR on rounds for signatures
12/3/12: Project should be in Candidate phase not PS&E/RW. 

15

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

8/9/2011Target

Completed 8/9/2011

Purpose & 
Need Defined

9/8/2011

9/8/2011

Scope, Limits & 
Alternatives Defined

5/3/2012

5/6/2012

Draft PID & 
Cost Estimate 

9/13/2012

9/13/2012

PID & Workplan 
Approved

12/11/2012

Percent 
Complete

90

July 31,2013 8



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$3,000

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.110

Component

Funding

Project Name

3 Pedestrian Overcrossings

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/8/2012

County-Route-Postmile

SJ 99 0.0

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 
99 AND MERCED COUNTY ON ROUTE 
152 AT 3 PEDESTRIAN 
OVERCROSSINGS

Work Description

BRIDGE REHABILITATION FOR ADA 
COMPLIANCE

Parcels 0

Utilities 0
Total Con Est $3,000

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0X340_

Project Comments

7/16/13>>1.Submitted profile layouts on June 25, 2013 to DES 2.DES is developing APS for several alternatives at 3 different locations (Stockton, Ripon, 
Los Banos) 3.Final date to sign PID is December 15, 2013
3/12/13>>> 1. Had PDT meeting on 3/07/2013.
2. The project will provide wheel chair ramps at three pedestrian overcrossings, one location on SR 99 in Stockton and two locations on SR 99 in Merced.  

16

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Pam Marquez Ph# (209) 599-8576

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.250

Component

Funding

Project Name

Westley SRRA Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

STA 5 27.0 / 27.5

PPNO

3009

Location Description

ABOUT 37 MILES NORTH OF SANTA 
NELLA AT WESTLEY SRRA

Work Description

WATER AND SEWER REHAB

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0W630_

Project Comments

7/17/2013: PID approved 6/24/2013.
5/10/2013: Draft PID on functional unti review rounds May 1, 2013. Need RW Data Sheet and SB 45 report.
1/28/2013: APS will be complete by March for Draft PID date of May, 2013.
1/14/2013: Discussed closing RV dump with HQ. RV stations to remain open for now  since they were just repaired. Will monitor.

17

--

PM Christina Hibbard Ph# (209) 948-7889

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

Milestone 
Information

PID 
Initiated

12/5/2012Target

Completed 12/5/2012

Purpose & 
Need Defined

12/5/2012

12/5/2012

Scope, Limits & 
Alternatives Defined

12/5/2012

Draft PID & 
Cost Estimate 

5/1/2013

PID & Workplan 
Approved

6/15/2013

Percent 
Complete

0

July 31,2013 9



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$966

RW Est $30

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.378

Component

Funding

ADA

Project Name

STA-108 & -132 ADA Ramps

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

6/19/2013

7/1/2013

County-Route-Postmile

STA 132 0.0

PPNO

3010

Location Description

IN MODESTO ON RTE 132 AND IN 
RIVERBANK ON RTE 108

Work Description

ADA UPGRADES

Parcels 0

Utilities 5
Total Con Est $966

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0W900_

Project Comments

7/17/2013: PID approved 6/25/2013.
5/10/2013: PID ready for FU rounds, but for SB 45 report. Then need RW Data Sheet for management/signature rounds.
1/28/2013: Focus meeting 1/31/2013 with Ops, RW, Des, and Surveys to discuss scope.
1/14/2013: PDT meeting 2/15/2013.

18

--

PM Christina Hibbard Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

Milestone 
Information

PID 
Initiated

12/10/2012Target

Completed 12/10/2012

Purpose & 
Need Defined

12/10/2012

12/10/2012

Scope, Limits & 
Alternatives Defined

12/10/2012

Draft PID & 
Cost Estimate 

5/1/2013

PID & Workplan 
Approved

6/15/2013

Percent 
Complete

0

Cur Est

$0

$1,548

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.015

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

5/7/2013

County-Route-Postmile

TUO 49 13.5 / 18.6

PPNO

Location Description

IN AND NEAR SONORA FROM WOODS 
CREEK TO 0.6 MI NORTH OF 
WASHINGTON STREET; ALSO ON 
ROUTE 49

Work Description

UPGRADE METAL BEAM GUARDRAIL 
AND END TREATMENTS

Parcels 0

Utilities 0
Total Con Est $1,548

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Y220_

Project Comments

19

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

July 31,2013 10



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$51,185

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012A

Prog Cod

201.121

Component

Funding

SHOPP Accel

Project Name

Stanislaus County CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/7/2011

County-Route-Postmile

STA 5 0.0 / 28.1

PPNO

0340

Location Description

ON ROUTE 5 FROM 
MERCED/STANISLAUS COUNTY LINE TO 
STANISLAUS/SAN JOAQUIN COUNTY LINE

Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est $51,185

APL 
List

No

Phase

K

Approve PSR 9/7/2011

Project Rpt 9/7/2011

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V660_

Cur Est

Project Comments

7/17/2013: Project on list for accelerated June 30, 2014 delivery and amendment into 2012 SHOPP. Need HQ concurrence, Youmans' approval to start wirrk using State funds 
only, open 0- and 1-phase, then start.
5/10/2013: Proposed for 2016 SHOPP.
1/17/2012: Project was not included in 2012 SHOPP. Wait for next opportunity.
9/23/2011: PSSR approved 9/7/2011. Added bridge approach slabs to CAPM work.

20

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

2/1/2015

2/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2014

2/1/2016

RTL 
M460

T8/15/2016

8/15/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2016

5/1/2016

Dist PS&E 
to HQ    

M380

T

11/15/2016

HQ 
Advertise 

M480

T

12/15/2016

12/15/2016

Contract 
Award 
M495

T

1/15/2017

1/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2016

Structures Est $0

$1,250

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

BEAR VALLEY CAPM

Env State CE

Env Fed EX

7/8/2003

7/8/2003

Delivery 
Plan

No

Est Date

District Est 6/7/2002

County-Route-Postmile

ALP 4 0.0 / 3.2

PPNO

1044

Location Description

IN ALPINE COUNTY ON ROUTE 4 FROM 
CALAVERAS COUNTY LINE TO 0.5KM 
EAST OF ROUTE 207. (KP 0.0/5.1)

Work Description

CAPM
Parcels 0

Utilities 0

Total Con Est $1,250

APL 
List

No

Phase

K

Approve PSR 10/17/2003

Project Rpt 10/17/2003

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J720_

Cur Est

Project Comments

Project did not make 2004 SHOPP!  This is shelved PID (unprogramed). PID completed on 10/17/2003.

21

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 11



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$12,600

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Caples Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/18/2005

County-Route-Postmile

ALP 88 0.0 / R6.0

PPNO

1351

Location Description

ON ROUTE 88 IN ALPINE COUNTY FROM 
AMADOR COUNTY LINE TO 1.24KM EAST 
OF THE CARSON PASS SUMMIT (KP 
0.0/R9.7)

Work Description

ROADWAY REHABILITATION
Parcels 1

Utilities 0

Total Con Est $12,600

APL 
List

No

Phase

K

Approve PSR 10/14/2005

Project Rpt 10/14/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J600_

Cur Est

Project Comments

7/26/07:  New to APL.  New schedule needed and supplemental PID.

 2/2/06>> The FHWA review time has been reduced to take this project out of long-lead status.  The new PA&ED schedule is 7/1/09. This project is not funded in the 2006 
SHOPP cycle.

22

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Sanku Mohan Ph# (559) 243-3581

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2010

1/1/2010

PA&ED 
M200

T

10/1/2008

10/1/2008

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2010

8/1/2010

Reg R/W 
M225

T6/1/2009

6/1/2009

R/W Cert 
M410

T5/1/2011

5/1/2011

RTL 
M460

T7/1/2011

7/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2011

5/1/2011

Dist PS&E 
to HQ    

M380

T

11/1/2011

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2011

12/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2011

Structures Est $0

$5,585

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

SR88 ALP CAPM Kirkwood to 
Red Lake Rd 

Env State CE

Env Fed EX

8/24/2011

8/24/2011

Delivery 
Plan

No

Est Date

District Est 9/12/2011

County-Route-Postmile

ALP 88 0.0 / 7.5

PPNO

0308

Location Description

ON ROUTE 88 IN ALPINE COUNTY 
BETWEEN THE AMADOR COUNTY LINE 
PM 0.0 AND RED LAKE PM 7.5

Work Description

PAVEMENT REPAIR
Parcels 0

Utilities 1

Total Con Est $5,585

APL 
List

Yes

Phase

K

Approve PSR 9/12/2011

Project Rpt 9/12/2011

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0W610

Cur Est

Project Comments

7/15/13:  Supplemental CAPM PR completed 6/25/13.  
11/3/11:  CAPM PR approved 9/12/2011.  Candidate for 2012 SHOPP.
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- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Sanku Mohan Ph# (559) 243-3581

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

9/15/2011

9/15/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2015

4/1/2014

Reg R/W 
M225

T7/1/2015

7/1/2014

R/W Cert 
M410

T7/1/2016

7/1/2015

RTL 
M460

T8/1/2016

8/3/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2015

4/1/2016

Dist PS&E 
to HQ    

M380

T

12/1/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2016

5/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2016

July 31, 2013 12



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$3,017

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.150

Component

Funding

Project Name

Rock Slope Repair ALP 88

Env State CE

Env Fed CE

Delivery 
Plan

No

Est Date

District Est 1/7/2008

County-Route-Postmile

ALP 88 5.3

PPNO

0191

Location Description

IN ALPINE COUNTY ON SR88 NEAR 
WOODLAKE ROAD (KP 8.8)

Work Description

MODIFY SLOPE
Parcels 0

Utilities 0

Total Con Est $3,017

APL 
List

No

Phase

K

Approve PSR 1/29/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H870_

Cur Est

Project Comments

5/18/12:  Project superceded by 10-0S170 now in closeout phase. 
3/3/08:  No issues. On scheduled.
1/30/08: PID APPROVED.
12/4/07:  K- Phase close @ Dist. Prg direction .  PSR still in CR.
10/29/07:  PID IN CR for signatures.
9/14/07:  Target for PID 10/07.  PID will be shelved.

24

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $1,520

$9,225

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

RTE 49 JACKSON OVERLAY

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

3/6/2006

District Est 3/6/2006

County-Route-Postmile

AMA 49 4.0 / 6.7

PPNO

2128

Location Description

IN AND NEAR JACKSON FROM 0.1 KM S 
OF SOUTH JCT RTE 88 TO 0.5 KM N OF 
AMADOR CENTRAL RAILROAD 
CROSSING (KP 6.4/10.7)

Work Description

AC OVERLAY AND WIDEN SHOULDER
Parcels 18

Utilities 6

Total Con Est $10,745

APL 
List

No

Phase

K

Approve PSR 9/16/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-46130_

Cur Est

Project Comments

6/30/06>> Project is unparred due to lack of funding.

25
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Agreements

PM Sam Sherman Ph# (209) 948-7765

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

8/1/2008

8/1/2008

PA&ED 
M200

T

9/1/2006

9/1/2006

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2008

12/1/2008

Reg R/W 
M225

T7/1/2009

7/1/2009

R/W Cert 
M410

T4/1/2010

4/1/2010

RTL 
M460

T4/16/2010

4/16/2010

Delivery
Plan

Approved

Current

1/1/2010

1/1/2010

Str PS&E 
to Dist 
M378

T

1/1/2010

1/1/2010

Dist PS&E 
to HQ    

M380

T

6/1/2010

HQ 
Advertise 

M480

T

7/18/2010

7/18/2010

Contract 
Award 
M495

T

8/1/2010

8/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2010

July 31, 2013 13



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$6,113

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

CAPM Amador County on Route 
88 Between Route 124 and 49

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/14/2007

County-Route-Postmile

AMA 88 5.5 / 14.3

PPNO

0167

Location Description

ON ROUTE 88 FROM ROUTE 124 TO 
ROUTE 49

Work Description

AC OVERLAY AND DIGOUTS
Parcels 0

Utilities 4

Total Con Est $6,113

APL 
List

No

Phase

K

Approve PSR 9/4/2007

Project Rpt 9/4/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q210

Cur Est

Project Comments

9/14/07:  CAPM PR approved 9/4/07.
08/14/07:  PID on electronic review (Ending 8/22/07).
7/21/07:  Conducted Risk Management Meeting 7/13/07.  Workplan /SB45 & Database Cert . Target 8/1/07

6/11/07:  Field task review 6/7/07.
5/21/07:  Draft PID to circulate end of May 2007.

26

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$10,419

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Peddler Hill Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/31/2005

County-Route-Postmile

AMA 88 54.7 / 60.8

PPNO

2680

Location Description

ON ROUTE 88 IN AMADOR COUNTY 
FROM 0.1 MILES WEST OF FOSTER 
MEADOW ROAD TO 1.1 MILES EAST OF 
SHOT ROCK VISTA POINT (KP 

Work Description

ROADWAY REHABILITATION
Parcels 4

Utilities 1

Total Con Est $10,419

APL 
List

No

Phase

K

Approve PSR 11/29/2005

Project Rpt 11/29/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K130_

Cur Est

Project Comments

5/27/13:  Interim CAPM proposed same location, EA 10-0W590K
7/26/07:  New to APL.  New schedule needed and supplemental PID.
02/21/2006: Remove from APL -did not make 2006 SHOPP - Schedule will move-out to 07/01/2008 on 06/30/06.11/29/05: PSSR Approved (KB) M010 100%9/28/05:  Schedule 
resulted in Long Lead project.  Schedule updated to reflect revised PID, including the changes in R/W and Environmental activities/milestones.  Awaiting updated R/W Data 
Sheet to place PID on Signature Rounds.8-26-05:  Environmental schedule is outside of the 4-year window for the SHOPP cycle.  Working with PDT members to develop a 
realistic schedule - possibly long lead project.6-6-05:  Last PDT 5/25/05 - On schedule.  4-25-05:  On schedule.3-15-05:  Kickoff PDT meeting held 2/24/05.  Project is between 

27
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Agreements

PM Sam Sherman Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2013

1/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/1/2013

3/1/2013

Reg R/W 
M225

T5/1/2013

5/1/2013

R/W Cert 
M410

T2/1/2014

2/1/2014

RTL 
M460

T5/1/2014

5/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/1/2014

1/1/2014

Dist PS&E 
to HQ    

M380

T

8/18/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/17/2014

12/17/2014

Approve 
Contract 

M500

T

XPM 
Milestones

8/18/2014

July 31, 2013 14



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$4,780

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

SR88 AMA CAPM Peddler Hill 
Rd to Tragedy Spring Rd

Env State CE

Env Fed EX

8/24/2011

8/24/2011

Delivery 
Plan

No

Est Date

District Est 11/4/2011

County-Route-Postmile

AMA 88 R54.7 / R60.8

PPNO

0303

Location Description

ON ROUTE 88 BETWEEN 0.3 MILE EAST 
OF PEDDLER HILL ROAD AND 2 MILES 
WEST OF TRAGEDY SPRINGS ROAD

Work Description

REPAIR STRUCTURAL SECTION
Parcels 0

Utilities 0

Total Con Est $4,780

APL 
List

Yes

Phase

K

Approve PSR 10/10/2011

Project Rpt 10/10/2011

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0W590

Cur Est

Project Comments

5/27/13:  Suppl. PR to be completed by 6/30/13 for programming in 2014 SHOPP.
1/15/13:   K-Phase reopened Jan '13 so PR can be refreshed.
11/3/11:  CAPM PR approved 9/20/2011.  Candidate for 2012 SHOPP.

28

- -

Agreements

PM Sam Sherman Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

10/17/2014

9/30/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

12/1/2013

Reg R/W 
M225

2/1/2014

R/W Cert 
M410

T8/14/2015

7/1/2014

RTL 
M460

T9/15/2015

8/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/15/2014

7/7/2015

Dist PS&E 
to HQ    

M380

T

12/1/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

3/2/2015

4/13/2016

Approve 
Contract 

M500

T

XPM 
Milestones

1/4/2016

Structures Est $0

$14,908

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Carson Spur Rehab and Curve 
Reduction

Env State ER

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/30/2009

County-Route-Postmile

AMA 88 66.6 / 71.6

PPNO

0234

Location Description

IN AMADOR COUNTY ON SR 88 NEAR 
CARSON SPUR (KP 107.89/115.99)

Work Description

PAVEMENT REHABILITATION
Parcels 8

Utilities 1

Total Con Est $14,908

APL 
List

No

Phase

K

Approve PSR 12/7/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M790

Cur Est

Project Comments

12/3/09:  As of 11/17/09, the project is INACTIVE.  The project is not in the 2010 SHOPP program and is not on the Long Lead List of Projects.
8/18/09: PDT 6/30/09; current estimate $14,908,000 (6/29/09)
3/20/09: Last PDT meeting 2/17/09.  Next expected in July, after environmental surveys are completed(spring thaw)
2/25/09: On schedule, continue to share information with El Dorado National Forest Service.
12/11/08: On schedule
9/08/08:  On scheduled, no issues.

29

- -

Agreements

PM Sam Sherman Ph# (209) 948-7765

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2012

1/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2012

1/1/2012

Reg R/W 
M225

T2/1/2012

2/1/2012

R/W Cert 
M410

T6/1/2013

6/1/2013

RTL 
M460

T6/1/2013

6/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2013

2/1/2013

Dist PS&E 
to HQ    

M380

T

8/1/2013

HQ 
Advertise 

M480

T

11/1/2013

11/1/2013

Contract 
Award 
M495

T

1/1/2014

1/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2013

July 31, 2013 15



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$3,625

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

SILVER LAKE CAMPGROUND 
CAPM

Env State CE

Env Fed EX

8/23/2011

8/23/2011

Delivery 
Plan

No

Est Date

District Est 9/12/2011

County-Route-Postmile

AMA 88 R66.6 / 71.7

PPNO

0326

Location Description

NEAR CARSON SPUR FROM SILVER 
LAKE CAMPGROUND TO ALPINE 
COUNTY LINE

Work Description

PAVEMENT REPAIR
Parcels 0

Utilities 0

Total Con Est $3,625

APL 
List

Yes

Phase

K

Approve PSR 9/12/2011

Project Rpt 9/12/2011

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0W600

Cur Est

Project Comments

5/27/13:  Suppl. PR to be completed by 6/30/13 for programming in 2014 SHOPP.
1/15/13:  K-Phase Reopened;   PR to be refreshed for programming.
3/22/12:  PR signed on 9/12/11.

30
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Agreements

PM Sam Sherman Ph# (209) 948-7765

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

10/10/2014

9/12/2011

PA&ED 
M200

T

2/2/2012

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

3/15/2012

Reg R/W 
M225

12/14/2012

R/W Cert 
M410

T9/15/2015

9/15/2015

RTL 
M460

T10/6/2015

9/15/2015

Delivery
Plan

Approved

Current

4/2/2015

Str PS&E 
to Dist 
M378

6/2/2015

7/28/2015

Dist PS&E 
to HQ    

M380

T

1/4/2016

HQ 
Advertise 

M480

T

3/9/2016

4/20/2016

Contract 
Award 
M495

T

4/6/2016

5/4/2016

Approve 
Contract 

M500

T

XPM 
Milestones

1/25/2016

Structures Est $0

$8,004

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

ARNOLD CURVE CORRECTION

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/21/2005

County-Route-Postmile

CAL 4 42.7 / 43.5

PPNO

3243

Location Description

ON ROUTE 4 IN CALAVERAS COUNTY 
BETWEEN 0.1 MILE (0.2 KM) EAST OF 
MORGAN ROAD AND 1.0 MILE (1.6 KM) 
EAST OF MORAN ROAD (KP 68.7/70.0)

Work Description

CURVE IMPROVEMENTS.
Parcels 5

Utilities 3

Total Con Est $8,004

APL 
List

No

Phase

K

Approve PSR 11/15/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F950_

Cur Est

Project Comments

04/17/06: Project did not make 2006 SHOPP!  This is a shelved PID (unprogramed). PID completed on 11/15/2005.01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  
Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.11/15/0

31

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 16



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$5,115

RW Est $3

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

STAN I-5 Ramps CAPM 

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/14/2013

10/27/2005

County-Route-Postmile

MER 5 31.8 / 32.5

PPNO

9052

Location Description

ON ROUTE 5 IN MERCED AND 
STANISLAUS COUNTIES FROM GARZAS 
CREEK BRIDGE TO THE 
STANISLAUS/SAN JOAQUIN COUNTY 

Work Description

RAMP & BRIDGE APPROACH REHAB
Parcels 0

Utilities 0

Total Con Est $5,115

APL 
List

Yes

Phase

K

Approve PSR 6/24/2012

Project Rpt 3/2/2006

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-4773U_

Cur Est

Project Comments

Finalizing PID resources.
03/05/13: PDT Meeting held
01/22/13: Field trip
10/25/12: K Phase opened.
03/02/06: 2nd Supplemental PSSR signed  
10/04/01: 1st Supplemental PSSR signed  

32
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

9/15/2015

1/29/2015

PA&ED 
M200

T

10/1/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2014

Reg R/W 
M225

10/1/2014

R/W Cert 
M410

T11/15/2016

2/1/2016

RTL 
M460

T12/15/2016

2/1/2016

Delivery
Plan

Approved

Current

6/1/2015

Str PS&E 
to Dist 
M378

9/1/2015

Dist PS&E 
to HQ    

M380

4/12/2016

HQ 
Advertise 

M480

T 5/27/2017

Contract 
Award 
M495

T

6/1/2016

6/10/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/24/2017

Structures Est $0

$12,084

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

LONG LEAD

Funding

Project Name

MARIPOSA CREEK REHAB.

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/17/2005

County-Route-Postmile

MER 59 10.4 / 14.8

PPNO

5256

Location Description

ON STATE ROUTE 59 FROM MARIPOSA 
CREEK TO NORTHBOUND STATE ROUTE 
99 ON-RAMP (KP 16.7/23.8)

Work Description

REHAB
Parcels 67

Utilities 5

Total Con Est $12,084

APL 
List

No

Phase

K

Approve PSR 10/18/2005

Project Rpt 10/18/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A670_

Cur Est

Project Comments

9/06:- waiting for funds to open the PA&ED phase.  Supplemental PSSR was approved on 10/18/05 as a long-lead project.  PSSR was approved on 9/20/2001.  Last PDT 
meeting was held on 7/14/05.

33

- -

Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jim Espinosa Ph# (559) 243-3537

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

10/1/2012

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2012

10/1/2012

Reg R/W 
M225

T10/1/2012

10/1/2012

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2014

8/1/2014

Dist PS&E 
to HQ    

M380

T

11/1/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

1/1/2016

1/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2015

July 31, 2013 17



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$2,570

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.210

Component

Funding

Project Name

Childs Ave. West Merced 
Landscape Restoration

Env State CE

Env Fed EX

6/6/2005

6/6/2005

Delivery 
Plan

No

Est Date

District Est 8/29/2005

County-Route-Postmile

MER 99 12.8 / 16.6

PPNO

5409A

Location Description

HIGHWAY PLANTING RESTORATION IN 
MERCED COUNTY ON ROUTE 99 FROM 
0.2 MILES SOUTH OF THE CHILDS 
AVENUE OC TO THE WEST MERCED OH 

Work Description

HIGHWAY PLANTING RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,570

APL 
List

No

Phase

K

Approve PSR 9/21/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L010_

Cur Est

Project Comments

9/21/05 - PID Document approved by District Director6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for 
July 2005.

34
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Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

10/1/2007

PA&ED 
M200

4/1/2008

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2008

Reg R/W 
M225

7/1/2004

R/W Cert 
M410

3/2/2005

RTL 
M460

12/1/2008

Delivery
Plan

Approved

Current

7/1/2008

Str PS&E 
to Dist 
M378

10/1/2008

Dist PS&E 
to HQ    

M380

2/1/2009

HQ 
Advertise 

M480

2/15/2009

Contract 
Award 
M495

3/1/2009

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,831

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.235

Component

Funding

Project Name

SR 99  MVP's - R Street UC 
Roadside Safety Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/18/2013

County-Route-Postmile

MER 99 15.3 / 15.9

PPNO

3021

Location Description

IN MERCED COUNTY IN MERCED FROM 
"O" STREET UNDERCROSSING TO 0.2 
MILE NORTH OF JCT ROUTE 140/59

Work Description

ROADSIDE SAFETY IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $1,831

APL 
List

Yes

Phase

K

Approve PSR 6/27/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0X630_

Cur Est

Project Comments

7/18/13: PID approved 6/28/13. Project Report and Env Doc will begin July 2014.

5/28/13: PDT Mtg. held on 5/2/13. Target RTL 1/2/2016

4/15/13: Focus Mtg. -scope reduction held 4/23/13.

35

- -

Agreements

PM Ph#

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

2/14/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/2/2015

Reg R/W 
M225

R/W Cert 
M410

T9/1/2015

RTL 
M460

T1/2/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

T 9/19/2024

Contract 
Award 
M495

T 10/10/2024

Approve 
Contract 

M500

T

XPM 
Milestones

5/29/2020

July 31, 2013 18



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $1,964

$8,641

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

FRANKLIN SLOUGH REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

9/29/2005

District Est 9/29/2005

County-Route-Postmile

MER 99 17.6 / 24.5

PPNO

5431

Location Description

ON ROUTE 99 IN & NEAR ATWATER 
FROM 0.7 KM SOUTH OF FRANKLIN 
SLOUGH TO GROVE AVENUE (KP 
28.3/39.4)

Work Description

AC OVERLAY AND WIDEN SHOULDERS
Parcels 0

Utilities 2

Total Con Est $10,605

APL 
List

No

Phase

K

Approve PSR 11/4/2005

Project Rpt 11/4/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A720_

Cur Est

Project Comments

8/29/07:  Project off APL.
8/14/07:  Project to be placed on inactive list.
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Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Boris Ayaviri Ph# (559) 244-2854

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

12/1/2009

PA&ED 
M200

2/1/2008

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

2/1/2009

Reg R/W 
M225

9/1/2009

R/W Cert 
M410

3/1/2010

RTL 
M460

3/1/2010

Delivery
Plan

Approved

Current

8/1/2009

Str PS&E 
to Dist 
M378

1/1/2010

Dist PS&E 
to HQ    

M380

4/15/2010

HQ 
Advertise 

M480

4/17/2010

Contract 
Award 
M495

5/1/2010

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,300

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.015

Component

Funding

Project Name

SR 140 MERCED GUARDRAIL 
UPGRADE

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/26/2013

County-Route-Postmile

MER 140 0.0 / 42.1

PPNO

3018

Location Description

IN MERCED COUNTY AT VARIOUS 
LOCATIONS FROM ROUTE 140/5 
SEPARATION TO ABOUT 6 MILES EAST 
OF MERCED

Work Description

UPGRADE EXISTING GUARDRAIL, 
TERMINAL SYSTEM AND END 
TREATMENTS

Parcels 0

Utilities 0

Total Con Est $2,300

APL 
List

Yes

Phase

K

Approve PSR 6/28/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Y110_

Cur Est

Project Comments

7/18/13: PID Approved 6/28/13.

5/28/13: PEAR received 5/28/13. PDT Meeting held 5/1 & 5/21. Target RTL 10/2/2017.
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Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Abdul Baker Ph# (559) 243-8037

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

7/5/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/5/2015

R/W Cert 
M410

T7/5/2017

RTL 
M460

T10/2/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/5/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 4/4/2018

Contract 
Award 
M495

T 5/4/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/2/2018

July 31, 2013 19



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $2,163

$4,854

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

Shoulder widening on SR140

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

8/10/2007

District Est 8/10/2007

County-Route-Postmile

MER 140 0.3 / 4.2

PPNO

0038

Location Description

ON ROUTE 140 BETWEEN 0.3 MILES 
EAST OF INTERSTATE 5 AND ROUTE 33

Work Description

SHOULDER WIDENING
Parcels 47

Utilities 4

Total Con Est $7,017

APL 
List

No

Phase

K

Approve PSR 9/14/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L880_

Cur Est

Project Comments

9/3/08:- Cost Estimates will be updated in 4th Quarter of this FY08/09 (after April, 2009). PSR was approved on 09/14/07. Last PDT meeting was held on 7/10/07."
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

3/1/2013

3/1/2013

PA&ED 
M200

T

9/1/2013

9/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/1/2012

11/1/2012

Reg R/W 
M225

T7/1/2013

7/1/2013

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

Delivery
Plan

Approved

Current

1/1/2015

1/1/2015

Str PS&E 
to Dist 
M378

T

6/1/2015

6/1/2015

Dist PS&E 
to HQ    

M380

T

11/15/2015

HQ 
Advertise 

M480

T

10/1/2015

10/1/2015

Contract 
Award 
M495

T

2/1/2016

2/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2015

Structures Est $1,100

$5,975

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

LONG LEAD

Funding

Project Name

MUD SLOUGH REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/1/1999

District Est 11/1/1999

County-Route-Postmile

MER 140 4.3 / 11.7

PPNO

5541

Location Description

NEAR GUSTINE FROM WEST JCT RTE 33 
TO SAN JOAQUIN RIVER BRIDGE (KP 
6.9/18.8)

Work Description

STRUCTURAL SECTION REPAIR AND 
WIDEN THREE BRIDGES Parcels 9

Utilities 0

Total Con Est $7,075

APL 
List

No

Phase

K

Approve PSR 8/30/1999

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-35461_

Cur Est

Project Comments

9.27.05: Not on APL, no work performed.4/25/05: Not in 2004 0r 2006 SHOPP yet. No work performed. Inactive , below priority line, awaits Funding. No work done at this time.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Ph#

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR CALIF.   NORTHERN

July 31, 2013 20



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$922

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

El Capitan Rehab.

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 1/1/1999

County-Route-Postmile

MER 140 34.5 / 35.8

PPNO

5638

Location Description

NEAR MERCED FROM EL CAPITAN 
CANAL TO RTE 99 (KP 55.5/57.6)

Work Description

AC OVERLAY AND WIDEN SHOULDERS
Parcels 0

Utilities 3

Total Con Est $922

APL 
List

No

Phase

K

Approve PSR 9/2/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0A860_

Cur Est

Project Comments

09/06:  Waiting for funds to start PA&ED phase. PSSR was approved on 9/11/97.

40
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Agreements

PM Subhash Johar Ph# (209) 948-7765

DM Steve Sakata Ph# (559) 287-3116

EM Mary Oliva Ph# (209) 941-1919

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $3,446

$22,971

RW Est $44

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

HENRY MILLER rehab 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/12/2005

District Est 8/12/2005

9/2/2005

County-Route-Postmile

MER 165 0.0 / 11.7

PPNO

5830

Location Description

IN MERCED COUNTY ON STATE ROUTE 
165 BETWEEN INTERSTATE 5 AND 
HENRY MILLER ROAD. (KP 0.0/18.8)

Work Description

REHABILITATE THE EXISTING ASPHALT 
CONCRETE ROADWAY. Parcels 62

Utilities 2

Total Con Est $26,417

APL 
List

No

Phase

K

Approve PSR 10/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-38220_

Cur Est

Project Comments

12/05- Waiting for fund allocation to start PA&ED phase.  2nd Supplemental PSSR was approved on 10/27/05. 1st Supplemental PSSR was approved on 8/14/2003.  PSSR was 
approved in 1993.  A long-lead project.
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Sanku Mohan Ph# (559) 243-3581

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

1/1/2015

1/1/2015

PA&ED 
M200

T

5/1/2015

5/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2015

1/1/2015

Reg R/W 
M225

T7/1/2015

7/1/2015

R/W Cert 
M410

T7/1/2017

7/1/2017

RTL 
M460

T7/1/2017

7/1/2017

Delivery
Plan

Approved

Current

1/1/2017

1/1/2017

Str PS&E 
to Dist 
M378

T

4/1/2017

4/1/2017

Dist PS&E 
to HQ    

M380

T

8/15/2017

HQ 
Advertise 

M480

T

9/17/2017

9/17/2017

Contract 
Award 
M495

T

10/1/2017

10/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2017
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Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $1,211

$73

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.352

Component

Funding

Project Name

COVER MATERIAL BINS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

8/5/2005

District Est 8/5/2005

County-Route-Postmile

MER L5712

PPNO

5011

Location Description

IN MERCED, MARIPOSA, TUOLUMNE, 
CALAVERAS, SAN JOAQUIN, AMADOR, 
AND ALPINE COUNTIES AT VARIOUS 
MAINTENANCE STATIONS.

Work Description

COVER MATERIAL BINS
Parcels 0

Utilities 0

Total Con Est $1,284

APL 
List

No

Phase

K

Approve PSR 9/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F160_

Cur Est

Project Comments

3.30.06: Not on APL. No work done at present. 9.27.05: Supp PSR signed today.8.08.05: Supp PSR on signature round.6.28.05: Design is preparing Supp PSR . Should be 
ready by 7/31/05 for signature rounds.4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.PID completed on 9/9/03. Awaits Funding/Programming.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,598

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

MPA 140 CAPM Midpines 
Summit 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/27/2013

County-Route-Postmile

MPA 140 22.1 / 25.3

PPNO

4736

Location Description

IN MARIPOSA COUNTY NEAR MARIPOSA 
FROM THE NORTH JUNCTION OF STATE 
ROUTE 140 & 49 TO WHITLOCK ROAD

Work Description

PAVEMENT REHABILITATION (CAP M)
Parcels 0

Utilities 0

Total Con Est $2,598

APL 
List

Yes

Phase

K

Approve PSR 6/27/2013

Project Rpt 11/7/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G340

Cur Est

Project Comments

7/15/13: PID completed 6/27/13.  5/10/2013: PDT on 4/26/13 and PID Constructability Review Mtg on 5/15/13. 3/8/13: Field meeting 3/28/13. Held PDT meeting on 1/31/13.
1/16/13:  Project re-activated as CAPM. Kick-off mtg on 12/11/12.  Field reviews scheduled for Jan 2013.  Next PDT 1/31/13.  7/21/07:  New to APL, need to ge project 
assignments, Kick off tema to begin work on supplemental PSSR. 5/06:  waiting to be funded for PA&ED phase.  Supplemental PSSR was approved on 11/7/2005.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Ali Alqatami Ph# (559) 243-3475

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

4/1/2016

10/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/2/2016

Reg R/W 
M225

3/1/2016

R/W Cert 
M410

T12/1/2017

1/2/2018

RTL 
M460

T2/1/2018

3/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/1/2018

10/1/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

5/1/2018

8/5/2018

Contract 
Award 
M495

T

6/1/2018

8/22/2018

Approve 
Contract 

M500

T

XPM 
Milestones

July 31, 2013 22



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$4,757

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.150

Component

Funding

Project Name

Route 140 - Slope Repair

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/9/2005

County-Route-Postmile

MPA 140 50.9 / 51.2

PPNO

4942

Location Description

ON ROUTE 140 IN MARIPOSA COUNTY 
FROM CRANE CREEK BRIDGE TO 1.0KM 
WEST OF YOSEMITE PARK BOUNDARY 
(KP 81.9/82.4)

Work Description

REPAIR UNDERMINED CONCRETE ROCK 
SLOPE PROTECTION. Parcels 2

Utilities 2

Total Con Est $4,757

APL 
List

No

Phase

K

Approve PSR 11/23/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E800_

Cur Est

Project Comments

11/25/08:  No update.  Project slowed down pending further direction for programming.
9/08/08:  PDT will conduct field review in Oct 2008.  Next PDT end of Oct.  8/7/08:  Kick Off meeting 8/20/08.
3/06:  Waiting for fund allocation to start PA&ED phase.  Supplemental PSSR was approved on 11/23/05.  PSR was approved on 04/14/04.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$6,514

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.315

Component

Funding

Project Name

CROSS-TOWN TMS

Env State CE

Env Fed EX

2/9/2000

2/9/2000

Delivery 
Plan

No

Est Date

District Est 3/24/2006

County-Route-Postmile

SJ 4 14.5 / 21.1

PPNO

7048

Location Description

VARIOUS LOCATIONS THROUGHOUT 
SAN JOAQUIN COUNTY

Work Description

INSTALL 10 CMS 6 WEATHER STATIONS,
Parcels 5

Utilities 2

Total Con Est $6,514

APL 
List

No

Phase

K

Approve PSR 4/20/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A400_

Cur Est

Project Comments

10/10/07: This project has not been programmed. It is not included as on 2008 SHOPP, off APL. 4/20/06:  Julie signed Supplemental PSR for Kome.03/30/04: Project is on 
electronic review, EA will remain open for 30 days and then will be shelved. Needs to be taken off APL.  bl1/31/06:  Revised PEAR shows 30 months, LL again?  Updating 
workplan, hrs
7/18/2013: New Project Manager, Sam Haack, as of 7/1/13
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Agreements

PM Sam Haack Ph# (209) 470-2909

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

1/2/2011

1/2/2011

PA&ED 
M200

T

8/15/2010

8/15/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/1/2010

7/1/2010

Reg R/W 
M225

T1/2/2011

1/2/2011

R/W Cert 
M410

T4/1/2012

4/1/2012

RTL 
M460

T4/16/2012

4/16/2012

Delivery
Plan

Approved

Current

3/1/2011

3/1/2011

Str PS&E 
to Dist 
M378

T

11/1/2011

11/1/2011

Dist PS&E 
to HQ    

M380

T

6/1/2012

HQ 
Advertise 

M480

T

7/30/2012

7/30/2012

Contract 
Award 
M495

T

8/30/2012

8/30/2012

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2012
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Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$23,262

RW Est $37

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.113

Component

Funding

Project Name

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 1/17/2012

4/12/2013

County-Route-Postmile

SJ 5 0.0

PPNO

0338

Location Description

ON ROUTES 5, 132, 152, AND ROUTE 165 
CROSSING CALIFORNIA AQUEDUCT AT 
VARIOUS LOCATIONS IN SAN JOAQUIN 
COUNTY

Work Description

DWR BRIDGE SEISMIC RETROFIT
Parcels 0

Utilities 0

Total Con Est $23,262

APL 
List

No

Phase

1

Approve PSR 5/11/2012

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0P550_

Cur Est

Project Comments

07/17/13 - Same status.
05/28/13 - Same status. 
03/13/13 - Same status.
01/14/13 - Project is shelved.

11/27/2012 - Same Status as prior.
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Agreements

PM Scott Guidi Ph# (209) 948-7829

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

8/15/2013

8/15/2013

PA&ED 
M200

T

11/15/2013

11/15/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/17/2013

9/17/2013

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T10/20/2015

10/20/2015

Delivery
Plan

Approved

Current

2/4/2015

2/4/2015

Str PS&E 
to Dist 
M378

T

7/7/2015

7/7/2015

Dist PS&E 
to HQ    

M380

T

2/8/2016

HQ 
Advertise 

M480

T

4/13/2016

4/13/2016

Contract 
Award 
M495

T

4/27/2016

4/27/2016

Approve 
Contract 

M500

T

XPM 
Milestones

2/8/2016

Structures Est $0

$9,246

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

LODI REHAB #1

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/22/2007

County-Route-Postmile

SJ 12 5.0 / 9.5

PPNO

7373

Location Description

ON ROUTE 12 IN SAN JOAQUIN COUNTY 
BETWEEN PM 5.0, NEAR TERMINOUS 
FROM POTATO SLOUGH BRIDGE AND 
PM 9.5, 0.12 MILES EAST OF GUARD 

Work Description

STRUCTURAL SECTION REPAIR
Parcels 4

Utilities 3

Total Con Est $9,246

APL 
List

No

Phase

K

Approve PSR 10/9/2007

Project Rpt 10/9/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-28150_

Cur Est

Project Comments

8/1/11>> Kick-off Meeting held on July 19, 2011.

8/9/07>>PSR approved in 2001.  PSR too old.  A new PID has been completed and is on electronic rounds for review.

6/18/07: Constructability field review scheduled on 06/21/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 24



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$3,565

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

SHELLY CURVE CORRECTION 
#1

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/6/2007

County-Route-Postmile

SJ 26 17.1 / 17.9

PPNO

7488

Location Description

ON SR 26 FROM 0.4 KM EAST OF DUCK 
CREEK TO 1.4 KM WEST OF SANDSTONE 
CREEK BRIDGE. (KP 27.4/28.8)

Work Description

CURVE CORRECTION
Parcels 5

Utilities 0

Total Con Est $3,565

APL 
List

No

Phase

K

Approve PSR 6/28/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E370_

Cur Est

Project Comments

2/1/07:  Draft Supplemental PSR to be completed by March 15th.
1/17/07:  PDT was held on 1/3/07.  Environmental BO to continue. It is ready for phase 2- Archeological when 0-phase is open.
Next PDT will be on March 1, 2007.
12/20/06: Project is on PID Contract for delivery 06/01/2007.

9/6/6: Project is now an Operational Improvement Project. Next PDT is scheduled for Sept. 19
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $5,522

$11,410

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

LONG LEAD

Funding

Project Name

STOCKTON REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/17/2005

District Est 8/17/2005

County-Route-Postmile

SJ 88 5.1 / L12.3

PPNO

7546

Location Description

ON ROUTE 88 IN SAN JOAQUIN COUNTY 
NEAR WATERLOO FROM 0.3 KM NORTH 
OF COMSTOCK ROAD TO 0.3 KM SOUTH 
OF ROUTE 12 WEST (KP 8.2/19.5)

Work Description

REHABILITATE ROADWAY, REPLACE 
STRUCTURES AND WIDEN SHOULDERS Parcels 22

Utilities 3

Total Con Est $16,932

APL 
List

No

Phase

K

Approve PSR 1/9/2006

Project Rpt 1/9/2006

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-27920_

Cur Est

Project Comments

8/9/07>>One of the 38 projects brought back on APL about three weeks ago.  Need information on avilability of resources so the team could start working on the project.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 25



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$5,935

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

CLEMENTS AC OVERLAY

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/14/2007

County-Route-Postmile

SJ 88 19.2 / 25.4

PPNO

0165

Location Description

ON ROUTE 88 FROM ROUTE 12 TO THE 
AMADOR COUNTY LINE

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 0

Total Con Est $5,935

APL 
List

No

Phase

K

Approve PSR 9/4/2007

Project Rpt 9/4/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q180

Cur Est

Project Comments

10/10/07>>PID signed on 9/4/07> Waiting Programming.

8/9/07>>8/9/07>>Document went for electronic review on 8/15/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $14,940

$28,148

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.110

Component

Funding

Project Name

Ripon Bridge Rehabilitation

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/31/2005

District Est 8/31/2005

County-Route-Postmile

SJ 99 0.0 / 0.3

PPNO

0321

Location Description

ON ROUTE 99 IN RIPON AT THE COUNTY 
LINE OF SAN JOAQUIN COUNTY AND 
STANISLAUS COUNTY AT THE 
STANISLAUS RIVER BRIDGES (29-0013 

Work Description

BRIDGE REPLACEMENT
Parcels 2

Utilities 0

Total Con Est $43,088

APL 
List

Yes

Phase

K

Approve PSR 12/27/2005

Project Rpt 12/27/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L020_

Cur Est

Project Comments

7/16/13>>Supplemental document was signed on June 28, 2013
3/12/13>>>1.Had PDT meeting on 2/14/2013 2.PSSR was approved on 12/27/05
3.A Supplemental Report is needed.
4.Structure Design is looking into replacing the S/B Arch Bridge. 
1/16/13>>1.Had Kickoff meeting on 11/15/2012 2.PSSR was approved on 12/27/05
3.A Supplmental Report is needed. 4.Structure Design is looking into replacing this bridge instead of rehabilitation because of its age.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 26



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$1,288

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.210

Component

Funding

Project Name

Ripon Planting Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/1/2001

County-Route-Postmile

SJ 99 0.2 / 1.7

PPNO

7611

Location Description

IN SJ CO IN RIPON ON RTE 99 FROM 0.3 
KM NORTH OF THE STANISLAUS RIVER 
BR TO MILEGEO AVE OC. (KP 0.3/2.7).

Work Description

HIGHWAY PLANTING RESTORATION.
Parcels 0

Utilities 0

Total Con Est $1,288

APL 
List

No

Phase

K

Approve PSR 9/12/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H490_

Cur Est

Project Comments

Project is Inactive not on the approved project list. The project manager will update schedule,SB45,and database Cert. when project becomes active.Team members will revisit 
project to update current information.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$10,444

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

MILGEO AVE OVERLAY(CAP M)

Env State CE

Env Fed CE

8/29/2007

8/29/2007

Delivery 
Plan

No

Est Date

District Est 8/13/2007

County-Route-Postmile

SJ 99 1.7 / 5.8

PPNO

0163

Location Description

ON ROUTE 99 FROM MILGEO AVENUE 
OVERCROSSING TO 0.2 MILES SOUTH 
OF YOSEMITE AVENUE

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 0

Total Con Est $10,444

APL 
List

No

Phase

K

Approve PSR 9/14/2007

Project Rpt 9/14/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q160

Cur Est

Project Comments

10/10/07>>PID signed on 9/14/07.  Waiting programming.

8/9/07>>8/9/07>>Document went for electronic review on 8/15/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 27



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$7,385

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

LATHROP/ARCH RD. OVERLAY 
(CAP M)

Env State CE

Env Fed CE

6/19/2007

6/19/2007

Delivery 
Plan

No

Est Date

District Est 10/16/2007

County-Route-Postmile

SJ 99 10.0 / 14.0

PPNO

0162

Location Description

ON ROUTE 99 FROM 0.8 MI NORTH OF 
LATHROP ROAD OVERCROSSING TO 0.6 
MI SOUTH OF ARCH ROAD 
OVERCROSSING

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 1

Total Con Est $7,385

APL 
List

No

Phase

K

Approve PSR 10/16/2007

Project Rpt 10/16/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q150

Cur Est

Project Comments

10/10/07>>On Dennis desk for review.  Project has been placed on Inactive List.

8/9/07>>8/9/07>>Document went for electronic review on 8/15/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,443

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.210

Component

Funding

Project Name

PELTIER RD LANDSCAPE

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 1/1/2000

County-Route-Postmile

SJ 99 20.1 / 34.7

PPNO

7686

Location Description

IN AND NEAR STOCKTON AND LODI AT 
VARIOUS LOCATIONS FROM 0.3 KM S OF 
RTE 88 TO 0.3 KM N OF PELTIER RD (KP 
32.3/55.8)

Work Description

UPGRADE PLANTING AND IRRIGATION
Parcels 0

Utilities 0

Total Con Est $1,443

APL 
List

No

Phase

K

Approve PSR 8/27/1999

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0C880_

Cur Est

Project Comments

Inactive. zzz
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 28



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$2,160

RW Est $11

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.015

Component

Funding

Project Name

SJ 99 Guardrail Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/11/2012

4/29/2013

County-Route-Postmile

SJ 99 23.8 / 38.8

PPNO

3016

Location Description

IN AND NEAR LODI FROM 0.2 MI. SOUTH 
OF MORADA LN. OC TO SACRAMENTO 
COUNTY LINE

Work Description

UPGRADE EXISTING GUARDRAIL, 
TERMINAL SYSTEMS & END TREATMENT Parcels 0

Utilities 0

Total Con Est $2,160

APL 
List

Yes

Phase

K

Approve PSR 6/24/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0X450_

Cur Est

Project Comments

03/29/13 - Kickoff Meeting.  Target SVCP 06/28/13.
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Agreements

PM Jes Padda Ph# (209) 351-4432

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

4/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2015

RTL 
M460

T1/2/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

T 5/15/2016

Contract 
Award 
M495

T 6/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

3/15/2016

Structures Est $0

$13,970

RW Est $2

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Vernalis Route 132 Rehab job

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/27/2013

5/9/2013

County-Route-Postmile

SJ 132 L0.0 / 7.1

PPNO

7835

Location Description

IN SAN JOAQUIN COUNTY NEAR 
VERNALIS FROM ROUTE 580 TO 
STANISLAUS COUNTY LINE

Work Description

REPAIR PCC PAVEMENT.
Parcels 0

Utilities 0

Total Con Est $13,970

APL 
List

Yes

Phase

K

Approve PSR 6/28/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G820

Cur Est

Project Comments

7/16/13>>PID was signed on June 28, 2013
3/12/13>>1.This project proposes pavement rehabilitation of State Route 132 by the cracking and seating of the PCC pavement with an asphalt concrete overlay.
2.Project was added to APL on 1/8/13
3.Kick off meeting was held on 1/18/13
4.PSSR was approved on 10/3/05 for Rehab
5.Design is working on a Supplemental Report to be approved by 6/30/2013.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

9/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/1/2016

RTL 
M460

T8/15/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

T 2/8/2017

Contract 
Award 
M495

T 2/22/2017

Approve 
Contract 

M500

T

XPM 
Milestones

11/28/2016

July 31, 2013 29



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$2,691

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

rte 205 auxiliary lane project

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/5/2005

County-Route-Postmile

SJ 205 2.0 / 2.6

PPNO

7866

Location Description

ON ROUTE 205 BETWEEN MOUNTAIN 
HOUSE PARKWAY ON-RAMP AND 
ELEVENTH STREET OFF-RAMP (KP 
3.2/4.2)

Work Description

CONSTRUCT EASTBOUND AUXILLARY 
LANE Parcels 3

Utilities 1

Total Con Est $2,691

APL 
List

No

Phase

K

Approve PSR 9/1/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K710_

Cur Est

Project Comments

8/9/07>>This project is incoporated into the Route 205 auxilaury lane project, EA 10-0Q270.  Project to be taken off APL.

04/17/07: Will be incorporated into 10-0q270 CMIA project.
9/1/05:  Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!7/18/05:  DBC on signature 
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR UNION PACIFI 4/23/2004

Structures Est $0

$2,938

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.210

Component

Funding

Project Name

Tracy Planting Rehab job

Env State CE

Env Fed EX

8/1/2005

8/1/2005

Delivery 
Plan

No

Est Date

District Est 8/15/2005

County-Route-Postmile

SJ 205 R5.9 / R8.3

PPNO

7879

Location Description

IN SJ CO IN TRACY ON RTE 205 FROM 
SOUTH OF CORRAL HOLLOW UC TO 0.2 
KM EAST OF MACARTHUR DRIVE (KP 
R9.4/R13.4)

Work Description

HIGHWAY PLANTING RESTORATION.
Parcels 0

Utilities 0

Total Con Est $2,938

APL 
List

No

Phase

K

Approve PSR 10/18/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H470_

Cur Est

Project Comments

5/15/08>>Remove from APL.  Project not programmed.
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.10/18/05:  Julie Dunning signed 
Supplemental PSR for Kome.  Project shelved.10/10/05:  PID sent to Kome for appro
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 30



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$4,489

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.315

Component

Funding

Project Name

Stanislaus County monitoring 
stations

Env State CE

Env Fed EX

5/16/2003

5/16/2003

Delivery 
Plan

No

Est Date

District Est 11/1/2007

County-Route-Postmile

STA 5 0.1 / 27.4

PPNO

9050A

Location Description

ON ROUTES 5 AND 99 INSTALL TRAFFIC 
MONITORING STATIONS AT VARIOUS 
LOCATIONS IN STANISLAUS COUNTY 
(TMS)

Work Description

INSTALL TRAFFIC MONITORING 
STATIONS (TMS) AT VARIOUS LOCATIONS Parcels 0

Utilities 0

Total Con Est $4,489

APL 
List

No

Phase

K

Approve PSR 11/4/2005

Project Rpt 11/4/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K340_

Cur Est

Project Comments

12/12/07: Project did not make 2008 SHOPP list. Remove from APL.
11/27/07: Updated costs = $4.448.
10/10/07: Note to environmental to check for changes in AQ regulations.
9/27/07: Adding to the 2008 SHOPP.
8/15/07: PSSR/PR completed 11/2005, therefore we will update cost estimate and workplan for 9/1/07.
7/17/07: Project on APL. Schedule re-start meeting.
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Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Getachew Eshete Ph# (559) 243-3890

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

10/1/2015

10/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2015

11/1/2015

Reg R/W 
M225

R/W Cert 
M410

T5/1/2016

5/1/2016

RTL 
M460

T5/1/2016

5/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2016

5/1/2016

Dist PS&E 
to HQ    

M380

T

7/1/2016

HQ 
Advertise 

M480

T

10/15/2016

10/15/2016

Contract 
Award 
M495

T

11/15/2016

11/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2016

Structures Est $0

$1,880

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

Hatch rd/So 9th St.Auxiliary Lane 
NB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/1/2007

County-Route-Postmile

STA 99 13.4 / 13.8

PPNO

0037

Location Description

ON ROUTE NORTHBOUND 99 NEAR THE 
CITY OF MODESTO IN STANISLAUS CO 
BETWEEN HATCH ROAD 
OVERCROSSING AND SOUTH 9TH 

Work Description

ADD AUXILIARY NB LANE HWY 99
Parcels 6

Utilities 3

Total Con Est $1,880

APL 
List

No

Phase

K

Approve PSR 11/15/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L870_

Cur Est

Project Comments

10/30/08: Kick-off cancelled. Project shelved, no SHOPP capacity.
9/29/08: Kick-off scheduled 10/28/08.
8/15/08: 0.3 PYs allocated for 08/09 FY. (Total 0.5 PYs.)
7/15/08: Opening EA, developing workplan, organizing kick-off.
12/12/07: Project did not make 2008 SHOPP list. Remove from APL.
11/28/07: Updated costs = $2.9.
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Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

12/15/2015

12/15/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2016

3/15/2016

Reg R/W 
M225

T4/15/2016

4/15/2016

R/W Cert 
M410

T5/15/2017

5/15/2017

RTL 
M460

T5/15/2017

5/15/2017

Delivery
Plan

Approved

Current

3/15/2017

3/15/2017

Str PS&E 
to Dist 
M378

T

5/15/2017

5/15/2017

Dist PS&E 
to HQ    

M380

T

7/15/2017

HQ 
Advertise 

M480

T

9/15/2017

9/15/2017

Contract 
Award 
M495

T

10/15/2017

10/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2017
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Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$3,494

RW Est $18

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

Oakdale Pavement CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/20/2013

6/21/2005

County-Route-Postmile

STA 120 0.0 / 4.1

PPNO

9649

Location Description

NEAR OAKDALE FROM STANISLAUS 
COUNTY LINE TO STANISLAUS RIVER

Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 3

Utilities 2

Total Con Est $3,494

APL 
List

Yes

Phase

K

Approve PSR 6/20/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K140_

Cur Est

Project Comments

PID Document ready to be sent for electronic review.
03/06/13: PEAR received.
01/30/13: PDT meeting
12/18/12: K Phase Kickoff meeting
11/02/12: K Phase re-opened
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

1/15/2016

3/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

7/1/2011

Reg R/W 
M225

7/1/2011

R/W Cert 
M410

11/1/2012

RTL 
M460

T12/15/2016

3/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2012

Dist PS&E 
to HQ    

M380

5/1/2016

HQ 
Advertise 

M480

T

7/1/2016

5/27/2017

Contract 
Award 
M495

T

7/15/2016

6/10/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/24/2017

Structures Est $1,027

$1,813

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.150

Component

Funding

Project Name

Moccasin Creek Slipout Repair

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

10/27/2005

District Est 10/27/2005

County-Route-Postmile

TUO 49 2.5 / 2.8

PPNO

0036

Location Description

ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.8 KM SOUTH OF JACKASS 
GULCH BRIDGE TO 0.3 KM SOUTH OF 
JACKASS GULCH BRIDGE (KP4.0/4.5)

Work Description

CREEK SLIP-OUT REPAIR
Parcels 2

Utilities 0

Total Con Est $2,840

APL 
List

No

Phase

K

Approve PSR 12/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L790_

Cur Est

Project Comments

12-2008:  Project inactive due to funding shortfall for SHOPP.  09-10-08: Site Visit to the project on 9-8-08 Use english units for the Supplimental PID.
. 7-17-08:  Last PDT on 7-14-08 to update PID Supplement.  Field visit on 9/8/08 and then update 2005 - PID. 3-3-2006:  Formal project files need to be transfered from 
Keren/Robert Nguyen.  PM Tony???????????01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 
2006 SHOPP.11/22/05: Comment
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Agreements

PM Tony Singh Ph# (209) 948-7058

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

12/1/2017

12/1/2017

PA&ED 
M200

T

3/1/2018

3/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/1/2017

9/1/2017

Reg R/W 
M225

T1/2/2018

1/2/2018

R/W Cert 
M410

T5/1/2019

5/1/2019

RTL 
M460

T6/1/2019

6/1/2019

Delivery
Plan

Approved

Current

8/1/2018

8/1/2018

Str PS&E 
to Dist 
M378

T

4/1/2019

4/1/2019

Dist PS&E 
to HQ    

M380

T

7/15/2019

HQ 
Advertise 

M480

T

8/18/2019

8/18/2019

Contract 
Award 
M495

T

9/1/2019

9/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2019
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Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$4,400

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

Jamestown 2-Way Left Turn Lane

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/16/2006

County-Route-Postmile

TUO 49 13.8 / 14.4

PPNO

0054

Location Description

ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.3 KM NORTH OF WOODS CREEK 
BRIDGE TO MAIN STREET IN 
JAMESTOWN. (KP 22.1/23.1)

Work Description

LEFT TURN CHANNELIZATION - TWO-WAY 
LEFT TURN LANE. Parcels 14

Utilities 0

Total Con Est $4,400

APL 
List

No

Phase

K

Approve PSR 10/17/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G940

Cur Est

Project Comments

12-2008 E has been closed; maintenance completed the isafety improvements. 8-4-08: Close this EA. Open new EA with new operational improvement scope for the project and 
work a new PSR using FPS units.
7-17-08: PID kick off next PDT on 7-31-08.
07-2007: Vu to initiate a new project at this location.  Dupper working on a safety project and the study to complete by Sept 07.
12-2006: Vu has placed the project on 2007 inactive list due to cost constraints. Duper will investigate other safety counter measures but for now the project does not qualify 
under Safety program.
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Agreements

PM Tony Singh Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

9/15/2014

HQ 
Advertise 

M480

T

2/15/2014

2/15/2014

Contract 
Award 
M495

T

11/1/2015

11/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

9/15/2014

Structures Est $210

$22,190

RW Est $0

Project Phase

PID
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Yosemite Junction Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

1/1/2006

District Est 1/1/2006

County-Route-Postmile

TUO 108 L0.0 / L2.8

PPNO

Location Description

ON ROUTES 108 AND 120 FROM 7.7 KM 
WEST OF ROUTE 108/120 JUNCTION TO 
WEST JUNCTION OF RTE 49 (KP 
L0.0/L4.5) (KP 12.87/19.47)

Work Description

AC OVERLAY AND WIDEN
Parcels 17

Utilities 0

Total Con Est $22,400

APL 
List

No

Phase

K

Approve PSR 7/21/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-30503_

Cur Est

Project Comments

7-2007:  Negotiations with design to check if the PID can be completed by Sept 2007. 1-2006:  Last PDT 12-9-05 next PDT 4-19-06.  Tentative PID approval 8-30-06.11-3-05:  
Environmental process need 54 months to complete, thus a LONG-LEAD project. 7-25-05:  This project may not make the 2006 SHOPP Cycle due to new limits on east , need 
realignment or design exception and scope/cost change due to archeological sites.
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Agreements

PM Tony Singh Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 33



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$1,603

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

West Long Barn CAPM

Env State CE

Env Fed EX

8/3/1999

8/3/1999

Delivery 
Plan

No

Est Date

District Est 6/19/2013

County-Route-Postmile

TUO 108 R16.1 / R18.1

PPNO

0126

Location Description

NEAR LONG BARN FROM LYONS DAM RD 
TO 0.1 MI WEST OF EAST LONG BARN 
CONNECTION

Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 0

Utilities 0

Total Con Est $1,603

APL 
List

Yes

Phase

K

Approve PSR 6/28/2013

Project Rpt 6/28/2013

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-40160_

Cur Est

Project Comments

3/8/13:  PID work is 50% complete. The PDT for this project is same as 10-3A730.  The action items would be same for PDT functional units.

7/18/13:  Interim Project Manager is Sam Haack. PID work completed. 
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Agreements

PM Tony Singh Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

8/1/2014

8/1/1999

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2015

Reg R/W 
M225

T6/3/2016

7/1/2015

R/W Cert 
M410

T4/1/2017

12/1/2015

RTL 
M460

T7/1/2017

1/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2015

Dist PS&E 
to HQ    

M380

2/1/2016

HQ 
Advertise 

M480

T

3/1/2016

11/1/2017

Contract 
Award 
M495

T

4/1/2016

11/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2017

Structures Est $0

$10,992

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

East Long Barn Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 1/28/2002

County-Route-Postmile

TUO 108 R18.9 / 24.5

PPNO

0157

Location Description

NEAR LONG BARN FROM 0.2 KM E OF 
LONG BARN CONNECTION TO 0.8 KM E 
OF HELIPORT RD (KP R30.5/39.5)

Work Description

PAVEMENT REHAB AND SHOUDER 
WIDENING AT VARIOUS LOCATIONS Parcels 1

Utilities 0

Total Con Est $10,992

APL 
List

No

Phase

K

Approve PSR 9/24/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-46210_

Cur Est

Project Comments

2/6/2006 Project is inactive not on the approve project list. Project manager will update schedule,SB45, and database Cert. when project is active.Team members will revisit 
project to update current information.
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Agreements

PM Tony Singh Ph# (209) 948-7058

DM Thanh Nguyen Ph# (559) 243-3813

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

5/1/2017

5/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/11/2017

7/11/2017

Reg R/W 
M225

T9/1/2017

9/1/2017

R/W Cert 
M410

T6/1/2018

6/1/2018

RTL 
M460

T7/1/2018

7/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2018

4/1/2018

Dist PS&E 
to HQ    

M380

T

8/1/2018

HQ 
Advertise 

M480

T

9/1/2018

9/1/2018

Contract 
Award 
M495

T

10/1/2018

10/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2018

July 31, 2013 34



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$2,267

RW Est $5

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Cod

201.121

Component

Funding

Project Name

Chinese Camp CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/28/2013

4/30/2013

County-Route-Postmile

TUO 120 12.1 / T16.3

PPNO

0282

Location Description

ON ROUTE 120, TUOLUMNE COUNTY, 
NEAR YOSEMITE JUNCTION FROM EAST 
JCT SR 108 TO SHAWMUT RD

Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 0

Utilities 0

Total Con Est $2,267

APL 
List

Yes

Phase

K

Approve PSR 6/28/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A730_

Cur Est

Project Comments

7-2007:  Design requested to update the cost estimate then program the project into SHOPP.
11/16/06-Pending Programming.
8/2/06- Pending Programming.10/18/05-PID approved .  Long Lead (LL).8/03/05- Draft PSR on Review Rounds. Project is on schedule.
3/8/13: PID work is 50% complete.  Kick-off PDT Meeting was held on 12/11/12. 

7/18/13: Interim Project Manager is Sam Haack.  PID work completed.  

68

- -

Agreements

PM Tony Singh Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

6/1/2016

7/1/2020

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

11/1/2020

Reg R/W 
M225

12/1/2020

R/W Cert 
M410

T4/1/2017

1/1/2022

RTL 
M460

T7/1/2017

1/1/2022

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2021

Dist PS&E 
to HQ    

M380

2/15/2022

HQ 
Advertise 

M480

T 11/1/2017

Contract 
Award 
M495

T

3/1/2022

11/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2017

Structures Est $1,705

$873

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Chinese Camp rehab II

Env State CE

Env Fed EX

3/3/2005

3/3/2005

Delivery 
Plan

No

Est Date

8/24/2005

District Est 8/24/2005

County-Route-Postmile

TUO 120 16.2 / 24.1

PPNO

0292

Location Description

ON ROUTE 120 IN TUOLUMNE COUNTY 
FROM SHAWMUT ROAD JUST EAST OF 
CHINESE CAMP TO MOCCASIN CREEK 
BRIDGE KP26.15/38.78)

Work Description

REHAB-WIDEN SHOULDER AND AC 
OVERLAY Parcels 0

Utilities 0

Total Con Est $2,578

APL 
List

No

Phase

K

Approve PSR 10/13/2005

Project Rpt 10/13/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A700_

Cur Est

Project Comments

11-14-2007:  project not funded for 2008 SHOPP and needs to be taken off from APL.

7-2007:  Design requested to update the cost estimate then program the project into SHOPP.

11/16/06-Pending Programming.
08/02/06-Pending programming. 10/13/05- PID Approved.

69

- -

Agreements

PM Tony Singh Ph# (209) 948-7058

DM Getachew Eshete Ph# (559) 243-3890

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

9/1/2005

9/1/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/1/2016

1/1/2016

RTL 
M460

T1/1/2016

1/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2015

11/1/2015

Dist PS&E 
to HQ    

M380

T

3/1/2016

HQ 
Advertise 

M480

T

4/1/2016

4/1/2016

Contract 
Award 
M495

T

5/1/2016

5/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2016

July 31, 2013 35



Caltrans Central Region 
SHOPP PIDs

7/31/2013Status Date

Structures Est $0

$7,620

RW Est $0

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

BUCK MEADOWS REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/30/2005

County-Route-Postmile

TUO 120 R32.9 / R41.5

PPNO

0335

Location Description

ON ROUTE 120 FROM 0.2 MILES EAST OF 
FERRETTI ROAD IN GROVELAND TO 1.9 
MILES EAST OF MARIPOSA COUNTY 
LINE NEAR BUCK MEADOWS

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 0

Total Con Est $7,620

APL 
List

No

Phase

K

Approve PSR 9/19/2005

Project Rpt 9/19/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E960_

Cur Est

Project Comments

11-14-2007:  Project not on SHOPP 2008 and needs to be taken off from APL.

7-2007:  Set PDT for Mid August 07.
11/16/06-Pending Programming.
8/2/06-Pending Programming.9/19/05 - PID Approved.7/25/05-Project schedule completed, PMSU completed the SB45 report for programming.  Draft PSSR on review rounds.   
Project on schedule.

70

- -

Agreements

PM Amit Mistry Ph# (209) 941-3613

DM Ph#

EM Ph#

CM Paul Elliott Ph# (209) 948-7079

10/1/2009

10/1/2009

PA&ED 
M200

T

6/30/2002

6/30/2002

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T10/1/2009

10/1/2009

Reg R/W 
M225

T11/1/2009

11/1/2009

R/W Cert 
M410

T8/1/2010

8/1/2010

RTL 
M460

T8/1/2010

8/1/2010

Delivery
Plan

Approved

Current

6/30/2002

6/30/2002

Str PS&E 
to Dist 
M378

A

6/1/2010

6/1/2010

Dist PS&E 
to HQ    

M380

T

9/1/2010

HQ 
Advertise 

M480

T

11/1/2010

11/1/2010

Contract 
Award 
M495

T

9/1/2010

9/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2010

July 31, 2013 36



 MEASURE & 100% LOCAL



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$2,000

$4,001

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

Prog Code

400.000

Component

Funding

Local 

Project Name

SR99 Atwater Applegate OC 
Interchange Modification

Env State ND

Env Fed ND

Delivery 
Plan

No

Est Date

County-Route-Postmile

MER 99 22.3 / 23.3

PPNO

5475

Location Description

IN ATWATER FROM 0.5 MILE SOUTH 
OF TO 0.5 MILE NORTH OF 
APPLEGATE OVERCROSSING 
BRIDGE #39-127

Work Description

MODIFY INTERCHANGE (100% LOCAL)

Parcels 0

Utilities 0
Total Con Est $6,001

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-44250_

Project Comments

On hold.

71

--

PM Catey Campora Ph# (209) 948-7983

DM Ph#

EM Ph#

CM Ph#

COP CITY OF  ATWATER

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

0

Cur Est

$1,209

$7,328

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2004

Prog Code

400.000

Component

Funding

Local , Oversight, 
Funds Only

Project Name

Rawhide Road

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

3/23/2005

3/23/2005

County-Route-Postmile

TUO 49 14.5 / 15.3

PPNO

0058

Location Description

IN TUOLUMNE COUNTY, IN 
JAMESTOWN FROM 0.3 KM SOUTH 
OF RAWHIDE TO .04 KM NORTH OF 
5TH AVENUE (KP23.3/24.6)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $8,537

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-3A810_

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
3/1/05 PSR on Final Signature Rounds.9/14/04 PSR was returned to CH2MHill/Tuolumne County with CT corrections. PSR not submitted back to CT for 
signature from consultant.

72

--

PM Christina Hibbard Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

COP COUNTY OFTUOLUMN

Milestone 
Information

PID 
Initiated

1/1/1997Target

Completed 1/1/1997

Purpose & 
Need Defined

1/1/2000

1/1/2000

Scope, Limits & 
Alternatives Defined

6/1/2000

6/1/2000

Draft PID & 
Cost Estimate 

2/1/2003

2/1/2003

PID & Workplan 
Approved

10/1/2003

Percent 
Complete

0

July 31,2013 37



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$19,294

$75,324

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Code

400.000

Component

Funding

Oversight

Project Name

SR33 widening from SR152 to I5

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

6/28/2005

County-Route-Postmile

MER 33 R13.2 / 17.1

PPNO

5160

Location Description

IN MERCED COUNTY AT STATE 
ROUTE 33 FROM STATE ROUTE 152 
TO MCCABE RD. (KP R21.29/27.79)

Work Description

WIDENING

Parcels 0

Utilities 0
Total Con Est $94,618

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0K790_

Project Comments

5/05-sent comments to the consultant on their revised Traffic Operational Analysis Report, received on 4/19/05.  Last PDT meeting  was held on 
5/26/05.2/05-Submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project 
Initiation Document".   Final Product is  a "Transportation Improvement Plan".

73

--

PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

Milestone 
Information

PID 
Initiated

9/15/2003Target

Completed 9/15/2003

Purpose & 
Need Defined

10/15/2003

10/15/2003

Scope, Limits & 
Alternatives Defined

12/1/2003

12/1/2003

Draft PID & 
Cost Estimate 

12/1/2004

2/1/2005

PID & Workplan 
Approved

6/30/2005

Percent 
Complete

0

Cur Est

$3,200

$19,440

RW Est $200

Project Phase

Candidate
XPM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Code

400.000

Component

Funding

Developer,Oversight

Project Name

Volta Road Interchange

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/20/2006

7/20/2006

1/2/2007

County-Route-Postmile

MER 152 16.2 / 16.2

PPNO

0062

Location Description

IN MERCED COUNTY ON ROUTE 
152/VOLTA ROAD (KP 26.15)

Work Description

CONSTRUCT NEW INTERCHANGE-RTE 
152 AND VOLTA ROAD

Parcels 0

Utilities 0
Total Con Est $22,640

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0N160_

Project Comments

01/07:  Work has been stopped per request from the consultant due to pending approval of their contract. Three alternatives have been developed. Traffic 
Forcasting Report has been completed. Next PDT is scheduled for 3/21/07. Last PDT meeting was held on 12/13/06.

74

--

PM Sam Sherman Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

Milestone 
Information

PID 
Initiated

8/25/2005Target

Completed 8/20/2005

Purpose & 
Need Defined

9/1/2006

8/2/2006

Scope, Limits & 
Alternatives Defined

11/1/2006

10/10/2006

Draft PID & 
Cost Estimate 

7/1/2008

PID & Workplan 
Approved

1/1/2009

Percent 
Complete

10

July 31,2013 38



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

172,100

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

Local

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Hilmar Bypass

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

3/5/2012

County-Route-Postmile

MER 165 0.0 / 30.5

PPNO

Location Description

IN MERCED COUNTY ON SR 165 
FROM MERCED RIVER TO SR 99 
NEAR TURLOCK IN STANISLAUS 
COUNTY (KP MER 0.0/48.8, STA 0.0/2.4)

Work Description

NEW BYPASS TO TAKE TRUCK 
TRAFFIC FROM SR165, AROUND 
HILMAR AND TURLOCK TO SR99

Parcels 0

Utilities 0
Total Con Est 172,100

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P810_

Project Comments

05/24/12>>PSR-PDS has been approved by the District 10 Director on 04-26-2012.

04/01/12>> The consultant for Merced County incorporated the comments in the PSR-PDS document and design unit is completing the final check and then 
document will be on signature rounds.

75

--

PM Tony Singh Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Milestone 
Information

PID 
Initiated

9/1/2006Target

Completed 8/31/2006

Purpose & 
Need Defined

10/1/2010

Scope, Limits & 
Alternatives Defined

4/1/2010

Draft PID & 
Cost Estimate 

4/1/2010

PID & Workplan 
Approved

10/1/2010

4/26/2012

Percent 
Complete

100

Cur Est

$26,219

$79,518

RW Est $0

Project Phase

Candidate
XPM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

State Route 4 Realignment Project

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/6/2008

2/6/2008

County-Route-Postmile

SJ 4 19.1 / 23.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF STOCKTON ON SR 4 FROM 
MARIPOSA ROAD INTERCHANGE TO 
KAISER ROAD

Work Description

REALIGN SR4

Parcels 0

Utilities 0
Total Con Est 105,737

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P970_

Project Comments

5/8/2008-Due to withdrawal of the City of Stockton's sponsorship, the Department will suspend our oversight effort and recommends the project be removed 
from the APL.
3/12/08-Received Draft Traffic Forecast and Operations Report.  Drafted the Cooperative Agreement.
1/31/08 PDT held 1/16/2008  Outcome is as follows:a.City submitting a supplemental Forecast and Operations Report to address the recently approved GP. 

76

--

PM Scott Guidi Ph# (209) 948-7829

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF STOCKTON

Milestone 
Information

PID 
Initiated

9/1/2006Target

Completed 9/1/2006

Purpose & 
Need Defined

10/1/2006

10/1/2006

Scope, Limits & 
Alternatives Defined

11/1/2006

11/1/2006

Draft PID & 
Cost Estimate 

7/15/2008

PID & Workplan 
Approved

12/1/2008

Percent 
Complete

40

July 31,2013 39



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$46,190

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Austin Road Interchange

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

8/2/2006

County-Route-Postmile

SJ 99 4.5 / 5.0

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF MANTECA ON SR 99 AT 
AUSTIN ROAD (KP 7.2/8.0)

Work Description

OVERSIGHT OF INTERCHANGE 
MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $46,190

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P730_

Project Comments

07/17/13 - 1. Reimbursement Coop was executed on June 5, 2013. 2. CR Design has compiled the functional comments on the PSR / PDS and provided the 
comments to the City of Manteca. 3. City is the sponsor and implementing agency for the PID component
4. Next PDT once the project moves into PA&ED.

77

--

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF MANTECA 7/25/2008

Milestone 
Information

PID 
Initiated

9/6/2006Target

Completed 9/6/2006

Purpose & 
Need Defined

6/1/2009

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

10

Cur Est

$6,800

$23,100

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

SR 120/Airport Road Interchange

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

1/9/2009

1/9/2009

County-Route-Postmile

SJ 120 3.0 / 3.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF MANTECA ON SR 120 AT 
AIRPORT WAY (KP 4.8/5.8)

Work Description

OVERSIGHT OVER INTERCHANGE 
MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $29,900

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P650_

Project Comments

10/1/12 - 1. PSR was approved on 05/11/2012. 2. Project was not amended into the 2012 SHOPP. 3. Project was shelved.   

10/05/10
1.  Project temporarily shelved per the City of Manteca.  SCHEDULE IS PENDING

78

--

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF  MANTECA 7/25/2008

Milestone 
Information

PID 
Initiated

7/11/2006Target

Completed 7/11/2006

Purpose & 
Need Defined

6/1/2009

Scope, Limits & 
Alternatives Defined

9/1/2009

Draft PID & 
Cost Estimate 

12/1/2009

PID & Workplan 
Approved

4/1/2010

Percent 
Complete

10

July 31,2013 40



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$790

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/14/2008

County-Route-Postmile

AMA 88 14.9 / 1.9

PPNO

Location Description

IN AMADOR COUNTY, INTERSECTION 
SR 88 AND COURT STREET ** 
OVERSIGHT ONLY**

Work Description

IMPROVE COURT ST CHANNELIZATION 
AND EB SR 88 RIGHT TURN LANE

Parcels 0

Utilities 0
Total Con Est $790

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0T200_

Project Comments

79

--

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

PEER

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

CAL 26 5.8 / 5.9

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF SAN ANDREAS ON SR 26 
FROM BALDWIN TO DRIVER TO 
JENNY LIND ELEMENTARY SCHOOL

Work Description

CONSTRUCT SIDEWLAKS AND 
INSTALL HIGH VISIBILITY SCHOOL 
CROSSWALKS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0T510_

Project Comments

80

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

July 31,2013 41



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

Funding

Oversight

Project Name

DAGGETT ROAD

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SJ 4 T13.9 / 15.1

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON SR4 
FROM 500' WEST OF ROBERTS ROAD 
TO 500' EAST (KP 22.3/24.3)

Work Description

OPERATIONAL AND SAFETY 
IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P830_

Project Comments

3/21/07:Moved back to permits, remove from SOP
2/14/07: PDT held on 1/26/07 to confirm project as PSR or encroachement permit. Port will submit plans and estimate for review.
12/20/06:  PID Draft 04/01/2007 - PID Approved 06/01/2007

81

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP PORT OF  STOCKTON

Milestone 
Information

PID 
Initiated

1/15/2007Target

Completed 1/15/2007

Purpose & 
Need Defined

2/15/2007

2/15/2007

Scope, Limits & 
Alternatives Defined

3/15/2007

Draft PID & 
Cost Estimate 

5/15/2007

PID & Workplan 
Approved

7/1/2007

Percent 
Complete

0

Cur Est

$0

$0

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

LOCAL

Status

Inactive

Doc Yr

2009

Prog Code

400.000

Component

Funding

Oversight

Project Name

HARNEY LANE INTERCHANGE 
IMPROVEMENTS

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SJ 99 R28.4 / R28.5

PPNO

0233

Location Description

ON SR 99 AND HARNEY LAND NEAR 
CITY OF LODI ** OVERSIGHT ONLY**

Work Description

INTERCHANGE MODIFICATION

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0S770_

Project Comments

1/21/10>>This project was put on hold by the City of Lodi because of the Reynold Ranch PEER project, which is located at the same interchange. Because 
the State may start requesting reimbursement on PID’s documents in the 10/11FY, the City is now considering to resume work on the PSR/PR to avoid the 
charges. I am waiting on Pat Robledo to tell me when the resources would be available for PID work to resume.

82

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF  LODI

Milestone 
Information

PID 
Initiated

2/25/2008Target

Completed 2/25/2008

Purpose & 
Need Defined

9/2/2008

9/2/2008

Scope, Limits & 
Alternatives Defined

4/1/2009

Draft PID & 
Cost Estimate 

7/1/2009

PID & Workplan 
Approved

9/1/2009

Percent 
Complete

10

July 31,2013 42



Caltrans Central Region  

7/31/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

133,000

RW Est $0

Project Phase

PID
XPM No

Program

Local

Status

Inactive

Doc Yr

2010

Prog Code

400.000

Component

Funding

RIP,Oversight

Project Name

APPLEGATE IC/RTE 99 UPGRADE

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

6/28/2011

County-Route-Postmile

MER 99 20.9 / R23.8

PPNO

Location Description

ON ROUTE 99 BETWEEN 1.04 MILE 
NORTH OF APPLEGATE ROAD 
OVERCROSSING AND 1.9 MILE 
SOUTH OF APPLEGATE ROAD 

Work Description

CONVERT FOUR-LANE EXPRESSWAY 
TO SIX-LANE FREEWAY

Parcels 0

Utilities 0
Total Con Est 133,000

APL 
List

No

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Q060_

Project Comments

 1/17/12: Project is now inactive per email from Jesse Brown on 11/15/11, MCAG will not be proceeding with PA&ED at this time nor programming funding 
for the project in the 2012 STIP.

83

--

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

COP MCAG=

Milestone 
Information

PID 
Initiated

6/4/2008Target

Completed 6/10/2008

Purpose & 
Need Defined

1/8/2009

2/28/2009

Scope, Limits & 
Alternatives Defined

8/10/2009

8/5/2010

Draft PID & 
Cost Estimate 

9/30/2010

3/25/2011

PID & Workplan 
Approved

11/30/2010

8/16/2011

Percent 
Complete

100

July 31,2013 43
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $700 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$1,153

$20,612

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

1998

Prog Cod

075.600

Component Funding

Oversight

Project Name

RIVERBANK OAKDALE 
WIDENING

Env Stat ER

Env Fed ES

Est Date

County-Route-Postmile

STA 108 27.6 / 37.3

PPNO

9615

Location Description

IN AND NEAR MODESTO FROM RTE 219 
TO OAK AVE IN THE CITY OF OAKDALE 
(KP 44.4/60.0)

Work Description

WIDEN TO FOUR LANES WITH 
CONTINUOUS 2WAY LEFT TURN LANE Parcels 162

Utilities 5

Total Con Est $21,765

Str Est

Dist Est

Phase

0

RW $$
$0

Const $$
$0

PID Appr 3/31/1999

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 42 R/W: 1% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
6/8/07: 6/8/07: Checking EA is closed, moving out schedule.
4-06: Not in the 2006 STIP.   2-2006:  RTIP Await. 10-05:  Removed from APL. Corridor study to be initiated by the STANCOG.9-2005: All phases CLOSED-No charges at this 
time. 5/05- WIth available STIP dollars, it is possible COG will want to start up a corridor study  for SR 219/SR 108 Corridor.  4/19/05- StanCog held SR 108 Mgmt Board 
meeting to discuss SR 108/SR219, funding constraints and SR108 realignment.12/10/04,  Stakeholders meeting to discuss revising the Project Charter,  and completing a 
Supplemental PSR, to include the Clariebel Road Alternative to the PSR, with the remaining K Phase $$.  There may be some community opposition to the Claribel Road 
Alternative.

EA

10-3A410_ APL 
List No

84

- -
XPM Yes

Delivery
_Plan No

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

Approved 7/1/1999

Begin Env 
M020

7/1/1999Current A

NOP 
M030

Delivery 
Plan

7/1/2012

7/1/2012

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2013

7/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

$0

Supt $5,122 $0

IIP

$0

Local

$0

$100

Other

$0
$400

Est Esc Cur Est

$0

$27,000

RW Est $21,848

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

400.000

Component

PDS

Funding

RIP,Local,Oversig
ht,Demo,LCO

Project Name

Pine Grove Improvements

Env Stat ER

Env Fed FI

Est Date

11/4/2011

6/15/2007

County-Route-Postmile

AMA 88 22.3 / 23.8

PPNO

2454

Location Description

ON STATE ROUTE 88 IN AMADOR 
COUNTY, IN THE VICINITY OF PINE 
GROVE FROM CLIMAX ROAD TO MT. ZION 
ROAD. (KP 36.2/38.4)

Work Description

IMPROVE OPERATION/BYPASS
Parcels 47

Utilities 4

Total Con Est $27,000

Str Est

Dist Est

Phase

0

RW $$
$0

Const $$
$0

PID Appr 6/29/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1.  PDT scheduled 6/18/13;  2. Public Info Meeting scheduled for 6/26/13
3/13/13:   Focused PDT held 2/20/13 to discuss Oper Strategies, incl. round-a-bout and signas.
1/15/13:   Project Website needs to be updated.
11/27/12:  1. Public Workshop Scheduled 12/12/12, 2. ROE's have been obtained, 3. Continuing pubic outreach, 4. Traffic Forecast approved.
9/18/12:  PDT conducted a field review on 9/10/12. Points of interest along project limits were discussed in site and ideas/possible solutions were discussed.  7/16/12:  ACTC 
still waiting for Pre-award audit for Dokken's contract (<$1M).  5/18/12: No new issues.  ACTC Board approved contract for PAED work w/ Dokken for $1.3M on  4/12/12.  

EA

10-0G550_ APL 
List Yes

85

- -
XPM Yes

Delivery
_Plan No

PM Sam Sherman Ph# (209) 948-7765

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP ACTC

COP ACTC 12/31/2008

Approved 9/9/2009

Begin Env 
M020

9/9/2009Current A

NOP 
M030

Delivery 
Plan

7/1/2010

7/1/2014

Circulate 
DED 
M120

T

10/1/2010

1/2/2016

Approve 
FED 
M160

T 6/1/2016

1/1/2011

PA&ED 
M200

T

10/1/2014

11/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2017

10/1/2014

Reg R/W 
M225

T5/1/2017

4/1/2011

R/W Cert 
M410

T5/1/2019

8/1/2014

RTL 
M460

T8/1/2019

8/1/2014

XPM Milestones

1/1/2018
3/1/2023

Contract 
Accept M600

T

July 31, 2013 44



Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $3,652 $0

IIP

$0

Local

$1,129

$1,388

Other

$0
$2,030

Est Esc Cur Est

$0

$28,617

RW Est $1,129

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

400.100

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

SR 4 Wagon Trail Realignment

Env Stat ER

Env Fed FI

Est Date

12/1/2004

3/21/2013

County-Route-Postmile

CAL 4 R10.3 / R16.4

PPNO

3067

Location Description

ON SR 4 FROM EAST OF COPPEROPOLIS 
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-
49 INTERSECTION IN ALTAVILLE (ANGELS 
CAMP) (KP16.5 /26.3 )

Work Description

TWO LANE EXPRESSWAY
Parcels 24

Utilities 3

Total Con Est $28,617

Str Est

Dist Est

Phase

0

RW $$
$1,129

Const $$
$0

PID Appr 6/29/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/2013:  5/10/13:  PDT on 7/3/13. Tiscornia parcel still not resigned for access. Project still on schedule as long as we can obtain access next spring.  PDT on 5/9/13.  Mr. 
Tiscornia has pulled his PTE.  Was upset about the aligments shown during the Public Information Mtg held in Copperopolis 4/10/13.  Coincidentally Team was already working 
on modifying the alignment.  The modification should address his concerns and hopefully give us access to his parcels again. 3/8/13: PDT held ohn 3/7/13. Env. studies can now 
move forward with all major property owners providing verbal agreement for access on their property. Informal Public mtg. targeted for 4/4/13 to provide a project update. 
1/16/13:  COG & County plan to file a legal petition for right of entry for parcels that have not signed PTEs.  PDT held on 1/3/13, next PDT 2/7/13.  11/20/12:  Kick-off PDT on 
11/9/12.  County & COG to re-request PTE's.  If not approved by property owners, they will pursue legal action.  9/18/12:  Calaveras COG waiting for pre-award audit process to 

EA

10-0E530_ APL 
List Yes

86

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CCOG 12/15/2004

COP CCOG 12/29/2006

Approved

Begin Env 
M020

7/1/2008Current A

NOP 
M030

Delivery 
Plan

5/1/2008

6/12/2015

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/2/2016

11/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2016

Reg R/W 
M225

T5/2/2016

R/W Cert 
M410

T1/2/2019

RTL 
M460

T2/1/2019

XPM Milestones

9/1/2022

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$1,566

$16,700

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Cod

400.100

Component Funding

Oversight

Project Name

McKinley Ave Interchange

Env Stat ND

Env Fed FI

Est Date

7/11/2006

1/4/2008

County-Route-Postmile

SJ 120 2.2 / 2.2

PPNO

7168

Location Description

IN CITY OF MANTECA ON STATE ROUTE 
120 FROM .5 MILE WEST TO .5 MILE EAST 
OF THE MCKINLEY AVENUE 
UNDERCROSSINGS

Work Description

OVERSIGHT TO CONSTRUCT NEW 
INTER- CHANGE Parcels 0

Utilities 0

Total Con Est $18,266

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/1/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 26 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
 07/17/13 - 1. Traffic Ops was approved April 4, 2013. 2.Team is working on the preparation of the Environmental technical documents, Draft Project Report, and Draft 

Environmental Document. 3. PA&ED is scheduled for March 17, 2014. 4. Next PDT is scheduled for August 21, 2013.

 05/28/13 - 1. Traffic Ops was approved April 4, 2013. 2.Team is working on the preparation of the Environmental technical documents, Draft Project Report, and Draft 
Environmental Document. 3. PA&ED is scheduled for March 17, 2014. 4. Next PDT is scheduled for June 19, 2013.

EA

10-0H890_ APL 
List Yes

87

- -
XPM Yes

Delivery
_Plan No

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

COP CITY OF  MANTECA

Approved

Begin Env 
M020

12/1/2011Current A

NOP 
M030

Delivery 
Plan

9/27/2013

Circulate 
DED 
M120

T 4/30/2014

Approve 
FED 
M160

T 5/30/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/30/2014

Reg R/W 
M225

T10/15/2014

R/W Cert 
M410

T4/12/2016

RTL 
M460

T7/12/2016

XPM Milestones

10/24/2019

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$29,287

Supt $12,426 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$6,550

$17,960

RW Est $3,737

Prog FY

2003

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.400

Component Funding

RIP

Project Name

Amador 49 Bypass - Construction

Env Stat ER

Env Fed FI

4/8/2002

Est Date

11/4/2008

11/4/2008

11/28/2001

County-Route-Postmile

AMA 49 R7.0 / R11.0

PPNO

2130C

Location Description

IN AMADOR COUNTY IN AND NEAR 
SUTTER CREEK AND AMADOR CITY 
FROM JUNCTION ROUTE 104 TO 0.3 KM 
SOUTH OF RANCHERIA CREEK BRIDGE

Work Description

CONSTRUCT EXPRESSWAY
Parcels 0

Utilities 0

Total Con Est $24,510

Str Est

Dist Est

Phase

1

RW $$
$4,163

Const $$
$25,124

PID Appr 12/29/1995

Project Rpt 4/8/2002

Funds Req Date

10/18/2002

Program Information

ROW Info

CTC Vote Date

4/3/2003

Project Documents

Act

Act

Capt

PAED 100 R/W: 100% % PS E 100 % Co 99 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/21/09:  Inverse claims paid to injrd CT on  June 2009.  11/03/08:  Inverse Claim with city finalized October 2008.  Dr. Richards inverse claim still needs to be finalized.
7/11/08: Increase claims filed for Dr. Richards driveway & ADA for City of Sutter Creek.
07/21/07:  Need to move to closeout.
6/5/07:  Dr. Richards driveway relocation work to be done as Minor B funds transfer with Reformed contract with City of Sutter Creek.  Waiting for Vu Nguyen to get conceptual 
report.  Approval, target 6/22/07/ Est. Cost $45,000.  Tonzi Road improvements being 
Requested by County still being negotiated/discussed.

EA

10-04994_ APL 
List No

88

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP 2/2/1999

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

4/8/2002

R/W Cert 
M410

1/29/2003

RTL 
M460

6/24/2003

XPM Milestones

5/18/2007

Contract 
Accept M600

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$0

$2,460

RW Est $419

Prog FY

2004

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.010

Component Funding

Project Name

SILVER RAPIDS CURVE 
REALIGNMENT

Env Stat ND

Env Fed EX

9/12/2001

6/20/2001

Est Date

6/21/2004

5/14/2001

County-Route-Postmile

CAL 26 7.2 / 8.3

PPNO

3482

Location Description

IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM HEINEMANN LANE TO 0.2 
KM WEST OF VISTA DEL LAGO DRIVE

Work Description

WIDEN AND REALIGN EXISTING CURVES
Parcels 33

Utilities 3

Total Con Est $2,460

Str Est

Dist Est

Phase

1

RW $$
$237

Const $$
$3,160

PID Appr 11/22/1999

Project Rpt 9/12/2001

Funds Req Date

10/29/2003

Program Information

ROW Info

CTC Vote Date

3/10/2004

Project Documents

Act

Act

Capt

PAED 100 R/W: 100% % PS E 100 % Co 100 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Approve Contruction 7/8/04Project is behind schedule due to R/W Delay.  May winterize job!  AAP 9/15/04Finished paving mainline 12/4/04

EA

10-49840_ APL 
List No

89

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/12/2001

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2001

Reg R/W 
M225

2/1/2002

R/W Cert 
M410

12/29/2003

RTL 
M460

3/10/2004

XPM Milestones

3/15/2005
3/15/2005

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$12,800

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component Funding

Developer,Oversig
ht

Project Name

I-5 Hammer Lane Interchange

Env Stat

Env Fed

Est Date

6/19/2009

County-Route-Postmile

SJ 5 31.8 / 33.3

PPNO

0056

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 5 
HAMMER LANE (KP 51.26/53.59)

Work Description

INTERCHANGE ADDITIONS AND 
MODIFICATIONS Parcels 0

Utilities 0

Total Con Est $12,800

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/6/2007

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 44 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
10/05/10
1.  Project will be shelved until funding for PS&E, R/W, and Construction is identified by the City of Stockton. Project not in Status. 

06/17/2010:
 1.PA&ED was achieved on April 19, 2010.
 2.Once achieved, project will be shelved until funding for PS&E, R/W, and Construction is identified by the City of Stockton.

EA

10-0N080_ APL 
List No

90

- -
XPM Yes

Delivery
_Plan No

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  STOCKTON 6/4/2007

COP CITY OF  STOCKTON

Approved 4/1/2007

Begin Env 
M020

4/1/2007Current A

NOP 
M030

10/1/2008

10/1/2014 T

Delivery 
Plan

5/21/2009

5/21/2015

Circulate 
DED 
M120

T

8/25/2009

8/25/2015

Approve 
FED 
M160

T 9/9/2015

9/9/2009

PA&ED 
M200

T

2/13/2010

2/13/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/14/2016

5/14/2010

Reg R/W 
M225

T8/12/2016

8/12/2010

R/W Cert 
M410

T12/17/2016

12/17/2010

RTL 
M460

T5/9/2017

5/9/2011

XPM Milestones

9/15/2013
9/15/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$12,200

$36,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component Funding

Developer,Oversig
ht

Project Name

interstate 5 / eight mile road 
interchange 

Env Stat

Env Fed

Est Date

6/19/2009

6/19/2009

County-Route-Postmile

SJ 5 35.0 / 35.8

PPNO

3013

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 5 
EIGHT MILE ROAD (KP 56.45/57.63)

Work Description

INTERCHANGE ADDITIONS AND 
MODIFICATIONS Parcels 0

Utilities 0

Total Con Est $48,700

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/6/2007

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 46 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
 2/17/11 1.Project will be shelved until funding for PS&E, R/W, and Construction is identified by the City of Stockton.

10/05/10 
PA&ED is estimated for April 19, 2010.  Project will be shelved until funding for PS&E, R/W, and Construction is identified by the City of Stockton.

06/17/2010:
PA&ED is estimated for April 19, 2010.

EA

10-0N100_ APL 
List No

91

- -
XPM Yes

Delivery
_Plan No

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF STOCKTON 6/4/2007

COP CITY OF STOCKTON

Approved 4/1/2007

Begin Env 
M020

4/1/2007Current A

NOP 
M030

4/9/2008

Delivery 
Plan

5/21/2009

5/21/2015

Circulate 
DED 
M120

T

8/25/2009

8/25/2015

Approve 
FED 
M160

T 9/9/2015

9/9/2009

PA&ED 
M200

T

2/13/2010

2/13/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/14/2016

5/14/2010

Reg R/W 
M225

T8/12/2016

8/12/2010

R/W Cert 
M410

T12/17/2016

12/17/2010

RTL 
M460

T5/9/2017

5/9/2011

XPM Milestones

9/15/2013
9/15/2019

Contract 
Accept M600

T

July 31, 2013 47



Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$13,355

$46,841

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2005

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

Mitchell Rd./Service Rd. 
Interchange

Env Stat ND

Env Fed FI

Est Date

1/31/2008

1/31/2008

County-Route-Postmile

STA 99 9.7 / 10.9

PPNO

9399

Location Description

ON RTE 99 IN CERES, IN STANISLAUS 
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM 
NORTH OF MITCHELL ROAD (KP 15.6/17.5)

Work Description

RECONSTRUCT INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $60,196

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 7/9/2002

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 4 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Design reviewing plans for new CT alternative.
Next PDT 06/20/13
10/27/12: Focus Design Mtg.
9/21/12: City of Ceres and their consultant NV-5 have re-initiated the PA&ED work.  
Issues/Plan:  To initiate PA&ED work on this project new traffic studies and Constructability issues will be the main discussion in future PDT meetings.

EA

10-1A690_ APL 
List Yes

92

- -
XPM Yes

Delivery
_Plan No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP CITY     CERES

Approved 5/1/2003

Begin Env 
M020

10/18/2012Current A

NOP 
M030

Delivery 
Plan

9/1/2008

9/1/2015

Circulate 
DED 
M120

T

2/1/2009

2/1/2016

Approve 
FED 
M160

T 3/1/2016

3/1/2009

PA&ED 
M200

T

11/1/2009

11/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2016

8/1/2009

Reg R/W 
M225

T2/1/2016

2/1/2009

R/W Cert 
M410

T8/1/2018

8/1/2011

RTL 
M460

T8/1/2018

8/1/2011

XPM Milestones

7/1/2014
7/1/2021

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$4,635

$20,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

Morada/99 Interchange

Env Stat ER

Env Fed ES

Est Date

7/7/2006

9/25/2003

County-Route-Postmile

SJ 99 23.5 / 24.5

PPNO

7702

Location Description

IN SAN JOAQUIN CO AT MORADA LANE IN 
STOCKTON (KP37.8 /39.4 )

Work Description

RECONSTRUCT MORADA LANE I/C AT SJ-
99 IN STOCKTON Parcels 34

Utilities 0

Total Con Est $24,635

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 5/30/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 70 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/16/13>>1.The City of Stockton requested and has been granted an exception to a    20-year design period. The new opening date for Morada and Eight Mile Rd Interchanges 
is Year 2019.  The City will keep the design year of 2035. 2.The City will generate Year 2019 Opening traffic forecast and Operational Analysis for all alternatives including No 
Build. They will also submit a Design Exception for less than 20 Year Design Period. 3.The review of GADs is on-going.
3/12/13>>>1.Public meeting was held on March 7, 2013. 2.About 230 people attended.
3.The issue they all had was about Morada Lane Interchange.  Most of them preferred the No-Build alternative.  4.Comments were collected at the meeting, which will be 
discussed at the next PDT meeting and addressed by the Team.

EA

10-0L140_ APL 
List Yes

93

- -
XPM Yes

Delivery
_Plan No

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CITY OF STOCKTON 6/12/2008

Approved 12/1/2007

Begin Env 
M020

12/1/2007Current A

NOP 
M030

Delivery 
Plan

2/1/2009
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Circulate 
DED 
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T

4/1/2009
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Approve 
FED 
M160

T 5/7/2014
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PA&ED 
M200

T

4/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2009

Reg R/W 
M225

7/1/2009

R/W Cert 
M410

11/1/2010

RTL 
M460

11/15/2010

XPM Milestones

9/1/2013

Contract 
Accept M600
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$8,606

$25,583

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

EightMile/99 Interchange

Env Stat ER

Env Fed ES

Est Date

10/3/2006

10/3/2006

County-Route-Postmile

SJ 99 24.9 / 25.9

PPNO

7708

Location Description

IN SAN JOAQUIN CO AT EIGHT MILE 
ROAD IN STOCKTON (KP40.71/40.87)

Work Description

RECONSTRUCT EIGHT MILE RD I/C AT SJ-
99 IN STOCKTON Parcels 0

Utilities 0

Total Con Est $34,189

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 1/5/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 44 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
3/12/13>>>1.The Eight Mile Road Interchange is acceptable by the Morada Community and any other group.
Schedule:
1.Circulate DED----------7/18/2013
2.PA&ED------3/10/2014
1/16/13>>1.PDT meeting was held on 12/13/12 and a Design exception meeting on 1/16/13 2.Project # 10-0L140 & #10-0L130 are running concurrently.  
3.This project has two Build alternatives, which are Tight Diamond and Spread Diamond, which will be pursued until a final alternative is selected.

EA

10-0L130_ APL 
List Yes

94

- -
XPM Yes

Delivery
_Plan No

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CITY OF  STOCKTON 6/12/2008

Approved 12/1/2007

Begin Env 
M020

12/1/2007Current A

NOP 
M030

Delivery 
Plan

4/7/2009

7/18/2013

Circulate 
DED 
M120

T

4/1/2009

3/9/2014

Approve 
FED 
M160

T 4/18/2014

6/1/2009

PA&ED 
M200

T

10/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2009

Reg R/W 
M225

7/1/2010

R/W Cert 
M410

4/1/2011

RTL 
M460

4/1/2011

XPM Milestones

7/1/2013

Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$30,270

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

Oversight

Project Name

Reconstruct Interchange STA-99 
@ Hammett Road

Env Stat ND

Env Fed EX

1/7/2013

1/7/2013

Est Date

6/25/2012

County-Route-Postmile

STA 99 R23.8 / R24.7

PPNO

9474

Location Description

IN STANISLAUS COUNTY BETWEEN 0.4 MI 
SOUTH OF HAMMETT ROAD 
OVERCROSSING AND 0.8 MILES NORTH 
OF HAMMET ROAD OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE
Parcels 6

Utilities 3

Total Con Est $30,270

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/2/2010

Project Rpt 1/14/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 73 R/W: 0% % PS E 1 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
1/14/2013: Project Report signed this date.
11/20/2012: SWDR on signature rounds. Final PR, w/ FED, on signature rounds this date.
9/11/2012: Working on FED and FPR.
7/16/2012: DED signed 7/3/2012, DPR signed 7/13/2012. Public Meeting 7/31/2012.
5/14/2012: Public Hearing set for July.
4/3/2012: Public Hearing delayed. ED ready for QA/QC review. PR ready for management signature rounds.

EA

10-0L320_ APL 
List Yes

95

- -
XPM Yes

Delivery
_Plan No

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP STANISLAUS COUNTY 12/10/2008

COP STA CO #10-378

Approved 2/19/2009

Begin Env 
M020

2/19/2009Current A

NOP 
M030

Delivery 
Plan

5/9/2010

7/16/2012

Circulate 
DED 
M120

A

9/19/2010
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Approve 
FED 
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T12/30/2012

9/26/2010

PA&ED 
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T
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M221
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M224

T9/30/2013
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M225

R/W Cert 
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T3/30/2015

12/31/2011

RTL 
M460

T4/30/2015

4/8/2012

XPM Milestones

4/24/2015
9/30/2017

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,200

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2008

Prog Cod

400.100

Component

PEER

Funding

Local,Oversight

Project Name

SR 49 and Main St. Improvements

Env Stat

Env Fed

Est Date

11/16/2012

County-Route-Postmile

AMA 49 17.2

PPNO

Location Description

IN AMADOR COUNTY IN THE CITY OF 
PLYMOUTH ON SR 49 AT THE 
INTERSECTION OF MAIN STREET ** 
OVERSIGHT ONLY FOR PROJECT 

Work Description

INTERSECTION IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $2,200

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 36 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/13:  Final PSR/PR & ED submitted to District for review and approved.  5/10/13:  PDT 3/15/13 followed by a focus meeting 3/25/13.  Recommended prefered alternative will 
be the Roundabout.  SWDR revisions sent to design week of 5/6/13.  Anticipate Final PSR/PR to be completed June 2013. 3/8/13: Public Hearing held on 2/13/13 in Plymouth.  
Achieved Circulate DED M120 on 2/4/13. 1/16/13:  Draft PSR/PR in e-review, ending on 1/22/13.  Target Public Meeting 2/13/13.  11/20/12:  Waiting for consultant to revise and 
resubmit Draft PS&E.  9/18/12:  Draft PSR/PR in functional unit review. Review period to end 9/27/12.  PDT & constructability review mtg set for 10/1/12.  7/16/12:  Final revised 
fact sheets submitted 7/10/12.  5/16/12:  GAD, Fact Sheets & Draft PSR/PR still pending.  CAR approved on 3/31/12. 3/22/12:  CAR currently being reviewed by HQ Design 
Coordinator.  1/18/12:  Draft PSR/PR, GAD & Fact Sheets submitted week of 1/2/12.  Design is currently reviewing. 11/3/11: No progress on project.

EA

10-0Q880_ APL 
List Yes

96

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

6/30/2008Current A

NOP 
M030

Delivery 
Plan

2/4/2013

Circulate 
DED 
M120

A

Approve 
FED 
M160

6/28/2013

2/1/2009

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2014

RTL 
M460

T1/2/2015

XPM Milestones

8/1/2010
5/2/2016

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,210

RW Est $775

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Cod

400.000

Component Funding

Oversight

Project Name

CAL-12/26 Intersection 
Improvements

Env Stat

Env Fed

Est Date

9/15/2008

9/18/2008

County-Route-Postmile

CAL 12 13.8

PPNO

Location Description

IN CALAVERAS COUNTY AT THE 
INTERSECTION OF ROUTES 12 AND 26

Work Description

INTERSECTION IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $1,210

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 5/7/2003

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 100 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Status:  Project is a Permit Job. Need to move project out of Capital Program

EA

10-0T730_ APL 
List No

97

- -
XPM Yes

Delivery
_Plan No

PM Tony Singh Ph# (209) 948-7058

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

COP CALAVERAS COUNTY 5/16/2008

Approved 9/1/2008

Begin Env 
M020

9/1/2008Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

5/1/2011

5/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/1/2012

5/1/2012

RTL 
M460

T5/1/2012

5/1/2012

XPM Milestones

8/1/2013
8/1/2013

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $2,500

IIP

$0

Local

$0

$543

Other

$0
$0

Est Esc Cur Est

$3,438

$58,695

RW Est $209

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

025.700

Component

PDS

Funding

IIP,Local

Project Name

Livingston Median Widening

Env Stat ND

Env Fed FI

Est Date

4/16/2013

4/16/2013

4/12/2013

County-Route-Postmile

MER 99 28.2 / R37.3

PPNO

0161

Location Description

IN LIVINGSTON, FROM 0.8 MILE SOUTH 
OF HAMMATT AVENUE TO 
MERCED/STANISLAUS COUNTY LINE.

Work Description

WIDEN FREEWAY FROM 4 LANES TO 6 
LANES Parcels 0

Utilities 2

Total Con Est $62,133

Str Est

Dist Est

Phase

0

RW $$
$0

Const $$
$0

PID Appr 1/19/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 61 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1. PA&ED Delayed - FHWA will not sign AQ conformity due to conflict between RTP & FTIP and lack of available funding;  2. Developing Funding plan;  3.  Proposing 
moving Open-to-Traffic to Year 2020,  will require PR / FED update,  RTP and FTIP updates.
3/13/13:  1. DED circulated 2/10/13, Notice of Opportunity published;  2. Ongoing coord. issues with NMFS;  3.   FTIP Admin Modif approved March '13.
1/15/12:  1. PCR approved Nov '12 to extend project limits;  2. DED to be circulated Wk of 1/14/13;  3.  Public Hearing Scheduld 2/20/13.
11/27/12:  1. Submitted PCR on 11/6/12, which was approved to extend the project limits 0.5 miles southerly for restriping existing to 3-lanes, 2.  Draft ED scheduled to be 
circulated early December, 3.  Public Hearing scheduled for mid January. 

EA

10-0Q120_ APL 
List Yes

98

- -
XPM Yes

Delivery
_Plan Yes

PM Sam Sherman Ph# (209) 948-7765

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

COP CITY OF LIVINGSTON

Approved 3/1/2007

Begin Env 
M020

7/29/2011Current A

NOP 
M030

Delivery 
Plan 10/15/2012

7/1/2007

1/31/2013

Circulate 
DED 
M120

A 2/1/2013

Approve 
FED 
M160

T

4/1/2013

4/1/2013

7/1/2008

PA&ED 
M200

T

3/1/2009

5/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/1/2013

1/1/2009

Reg R/W 
M225

T10/1/2013

7/1/2009

R/W Cert 
M410

T12/1/2014

5/1/2011

RTL 
M460

T12/15/2014

5/1/2011

XPM Milestones

8/1/2013
9/1/2016

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2008

Prog Cod

400.100

Component

PEER

Funding

Oversight

Project Name

Buena Vista Casino - Highway 
Mitigation

Env Stat

Env Fed

Est Date

8/14/2008

County-Route-Postmile

SJ 88 19.1 / 19.1

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON SR 88 AT 
INTERSECTION OF SR 12 AND LIBERTY 
ROAD, AND IN AMADOR COUNTY ON SR 
88 AT THE INTERSECTION OF BUENA 

Work Description

SIGNALIZE AND IMPROVE 
INTERSECTIONS Parcels 0

Utilities 0

Total Con Est $1,500

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 95 R/W:% % PS E 72 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/13: No change. Project inactivated.  5/10/13:  No change.  EAs have been closed until payment is made by the tribe.

3/8/13: Tribe still has not paid invoices. Project on hold until payments are received by Accounting. 
1/16/13:  Tribe still has not paid invoices from 2012.  They agreed to make installments beginning January 2013. PSE ready to RTL but is being held back by PM.  Construction 
co-op has not been executed by Tribe & shared Electrical & Maint. agrmts.  11/20/12:  No progress.  Waiting on Tribe's approval of agreement.  9/18/12:  No progress.  Waiting  
for Tribe to approve agrmts.  Consultant in receipt of final structures comments on plans.  7/16/12:  Add'l structures comments received 7/13/12.  Agmts still pending w/ Tribe.  

EA

10-0T630_ APL 
List Yes

99

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

COP BUENA VISTA RANCH. 4/23/2009

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/3/2012

6/1/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/12/2011

9/1/2009

RTL 
M460

T5/1/2013

10/1/2009

XPM Milestones

9/1/2010
10/1/2014

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$33,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2008

Prog Cod

800.100

Component Funding

RIP,Local,Oversig
ht

Project Name

I-205/Chrisman Road Interchange

Env Stat ND

Env Fed FI

Est Date

10/26/2012

County-Route-Postmile

SJ 205 R9.0 / R9.6

PPNO

7900

Location Description

ON INTERSTATE 205 FROM 0.9 MILES 
EAST OF MACARTHUR DRIVE TO 2.9 
MILES WEST OF INTERSTATE 5

Work Description

OVERSIGHT CONSTRUCT NEW 6 LANE 
FREEWAY Parcels 0

Utilities 0

Total Con Est $33,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 11/6/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5-27-13:  1. Coop Agrmt Executed 5/2/13;  2. 3 PA&ED Proposals Recvd - Caltrans staff have provided evaluation comments.
3-13-13:  City had decided to issue RFP for PA&ED;  Oversight Coop revised and submitted to City on 2/13/13;  Waiting to receive Draft RFP scope to review.
1-15-2013:  State has developed PA&ED Resource Estimate.   Continued discussions with City to perform PA&ED work in house with reimbursement.
11/14/2012: 1. PSR-PID approved 11/6/2012. 2. Discussions with City of Tracy on methods to complete PA&ED, 3. New PM Sam Sherman.
9/10/2012: PSR-PDS on functional unit review. Deadline 9/27/12.
7/16/2012: TEPA approved. SWDR on review rounds. PSR-PDS due in for review. Amending 10-395, reimbursement no longer required.

EA

10-0H880_ APL 
List No

100

- -
XPM Yes

Delivery
_Plan No

PM Sam Haack Ph# (209) 470-2909

DM Clint Gregory Ph# (209) 948-7449

EM Ph#

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  TRACY 3/30/2012

COP CITY OF  TRACY 9/20/2012

COP CITY TRACY #10-412 5/2/2013

Approved 1/15/2013

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

9/15/2014

Circulate 
DED 
M120

7/15/2015

Approve 
FED 
M160

7/31/2015

7/31/2015

PA&ED 
M200

T

10/30/2015

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

12/30/2015

Reg R/W 
M225

3/30/2016

R/W Cert 
M410

T10/30/2016

10/30/2016

RTL 
M460

T12/30/2016

12/30/2016

XPM Milestones

3/15/2019
3/15/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,010

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2008

Prog Cod

400.100

Component Funding

Local,Oversight

Project Name

SR 99/Fulkerth IC Improvements

Env Stat ND

Env Fed EX

Est Date

12/17/2012

County-Route-Postmile

STA 99 R4.3 / R5.0

PPNO

Location Description

IN STANISLAUS COUNTY IN THE CITY OF 
TURLOCK ON SR 99 AT FULKERTH ROAD 
**OVERSIGHT ONLY TO THE CITY OF 
TURLOCK**

Work Description

INTERCHANGE IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $2,010

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 4/4/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 72 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
9/21/12:  In a focus meeting with City of Turlock and their consultant it was decided to do the GAD studies in PA&ED.  PSR comments updates are in process.  Updated PSR 
after review will be circulated for management review and approval. 
1/16/13:  PSR comments are completed and PSR is on approval signatures in CR.
3/8/13:  PSR has been received from CR.  Comments from the District Director are being incorporated with predominantly Environmental input.
7/18/13: PSR approved in April. PA&ED kick-off on 5/29/13. Traffic forecasting memo has been approved. Traffic operations report is now underway. Environmental tech studies 
underway at this time. Based on studies so far (particularly bio) a CE/CE may be possible.

EA

10-0T910_ APL 
List No

101

- -
XPM Yes

Delivery
_Plan No

PM Mark McAvoy Ph# (209) 941-1996

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP CITY OF  TURLOCK 5/28/2009

Approved 1/1/2009

Begin Env 
M020

1/1/2009Current A

NOP 
M030

Delivery 
Plan

8/15/2013

8/15/2013

Circulate 
DED 
M120

T

11/1/2013

11/1/2013

Approve 
FED 
M160

T 12/1/2013

12/1/2013

PA&ED 
M200

T

1/1/2014

1/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2014

1/1/2014

Reg R/W 
M225

T2/1/2014

2/1/2014

R/W Cert 
M410

T2/1/2015

2/1/2015

RTL 
M460

T3/1/2015

3/1/2015

XPM Milestones

6/1/2016
6/1/2016

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $6,200 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$71,000

$425,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

North County Corridor - SR 99 to 
SR 120

Env Stat ER

Env Fed

Est Date

11/18/2009

11/18/2009

County-Route-Postmile

STA 108 R27.5 / R45.5

PPNO

Location Description

IN STA CO, ON NEW ALIGNMENT FROM 
SR 99 NORTH OF THE CITY OF MODESTO 
TO SR 120 EAST OF THE CITY OF 
OAKDALE

Work Description

EXPRESSWAY ON NEW ALIGNMENT
Parcels 0

Utilities 0

Total Con Est $496,000

Str Est

Dist Est

Phase

0

RW $$
$0

Const $$
$0

PID Appr 4/9/2008

Project Rpt 4/13/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 6 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1. Prelim. Traffic Forecast for reduced scope project recieved 5/8/13;  2.  Special PDT scheduled Mtg on 6/5/13 to discuss project rescoping. 
3/13/13:  1. Expect reduced project forcast April '13 to determined future project scope;  
1/15/13:  1. Work suspended, except for generating traffic forecast for reduced project limit alts and winter biology protocal surveys; 2. Oakdale Bypass Recission Notification 
sent out 12/12/12;   3. Funds Request prepared to utilize proceeds of Oakdale Bypass Excess Parcel Sale.  
11/27/12: 1. Caltrans recevied request from StanCo on 9/13/12 to reduce project limits and downscope from freeway to expressway type, 2. StanCo has suspended most of 
PA&ED tasks, except traffic forecasting & winter protocal surveys,  3. Traffic forecasting is focused on assessing traffic impacts of reducing bypass project limits.

EA

10-0S800_ APL 
List Yes

102

- -
XPM Yes

Delivery
_Plan No

PM Sam Sherman Ph# (209) 948-7765

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP JPA 4/23/2009

Approved 5/1/2008

Begin Env 
M020

5/1/2008Current A

NOP 
M030

5/30/2008

8/30/2010 A

Delivery 
Plan

11/1/2010

3/27/2013

Circulate 
DED 
M120

T

4/1/2011

8/18/2014

Approve 
FED 
M160

T 9/23/2014

2/8/2012

PA&ED 
M200

T

5/1/2012

5/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T6/1/2015

6/1/2012

Reg R/W 
M225

T10/1/2015

12/1/2012

R/W Cert 
M410

T2/1/2017

2/1/2014

RTL 
M460

T5/2/2017

5/2/2014

XPM Milestones

9/1/2017
9/1/2020

Contract 
Accept M600

T

RIP

$28,000

Supt $7,736 $0

IIP

$0

Local

$0

$0

Other

$7,844
$2,000

Est Esc

$0

Cur Est

RW Est $15,787

Prog FY

2008

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

721.000

Component Funding

RIP,CMIA

Project Name

RTE 219 4-LANE WIDENING 
Phase I

Env Stat ND

Env Fed FI

5/13/2004

5/13/2004

Est Date

12/28/2007

6/15/2006

County-Route-Postmile

STA 219 0.1 / 2.9

PPNO

9940

Location Description

IN STANISLAUS COUNTY AT SALIDA 
FROM SOUTHBOUND RAMP 
INTERSECTION OF ROUTE 99/219 
SEPARATION TO 0.2 KM WEST OF DALE 

Work Description

WIDEN AND RESURFACE ROADWAY
Parcels 19

Utilities 6

Total Con Est

Str Est

$12,760

Dist Est $12,760

Phase

1

RW $$
$28,000

Const $$
$7,844

PID Appr 10/17/1997

Project Rpt 10/14/2003

Funds Req Date

12/28/2007

Program Information

ROW Info

CTC Vote Date

1/10/2008

Project Documents

Act

Act

Capt

PAED R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
11/14/2012: RW and DED items left to closeout. 2 parcels to declare excess and sell. Scheduled for FHWA audit.
4/3/2012: RW closeout delayed to 12/31/2012. M800 date 6/30/2012.
7/25/2011: Relinquishment Agreement on next Board agenda.
5/18/2011: Working on Relinquishment Agreement. Received maps in May, need meeting with City and County early June.
7/19/10: CCA June 30, 2010.
5/6/2010: Construction complete June 20, 2010.

EA

10-0A870_ APL 
List Yes

103

- -
XPM Yes

Delivery
_Plan Yes

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP STANISLAUS COUNTY 3/14/2008

COP MODESTO  SCHOOLS 5/14/2008

Approved 10/1/1998

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

5/1/2003

Circulate 
DED 
M120

Approve 
FED 
M160

5/13/2004

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2004

Reg R/W 
M225

1/1/2005

R/W Cert 
M410

6/27/2007

RTL 
M460

6/28/2007

XPM Milestones

6/30/2010

Contract 
Accept M600
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$250

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Active

Doc Yr

2010

Prog Cod

730.000

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

Merced to Fresno High Speed Rail

Env Stat

Env Fed

Est Date

12/30/2009

County-Route-Postmile

MER 99 0.0 / 18.6

PPNO

0277

Location Description

ON STATE ROUTE 99 IN MERCED 
COUNTY (PM 0.0/18.6)

Work Description

HIGH SPEED TRAIN SYSTEM
Parcels 0

Utilities 0

Total Con Est $250

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 10/25/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 2 R/W:% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/13:  No new progress in D10. 
5/10/13:  No new progress in D10. 3/8/13 Met with HSR consultants 2/28/13 to discuss supplemental ED for Mer-Fresno segment to include WYE alignments. Supplemental ED 
target is summer of 2013. 
1/16/13:  Met w/ HSR consultants on 12/7/12 & discussed HSR's potential to have capital dollars available after 1/18/13 to fund CCO's for E. Merced OH, Plainsburg & Arboleda 
projects' modifications to accommodate HSR alignment. 11/20/12:  No new issues.  9/18/12:  No new issues. Anticipate HSRA to initiate discussions w/ D10 regarding potential 
modifications to the Plainsburg & Arboleda projects on 99.  

EA

10-0V070_ APL 
List Yes

104

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

COP CA HIGH SPEED RAIL 11/23/2009

Approved 11/1/2010

Begin Env 
M020

11/1/2010Current A

NOP 
M030

Delivery 
Plan

8/9/2011

8/9/2011

Circulate 
DED 
M120

A

Approve 
FED 
M160

7/1/2013

9/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T3/1/2015

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,600

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2010

Prog Cod

400.210

Component

PEER

Funding

Local,Oversight

Project Name

RTE 33/140 GUSTINE 
ROUNDABOUT

Env Stat

Env Fed

Est Date

5/10/2011

County-Route-Postmile

MER 140 5.6

PPNO

0305

Location Description

IN MERCED COUNTY STATE ROUTE 
140/33 PM 5.3

Work Description

CONSTRUCT ROUNDABOUT
Parcels 0

Utilities 0

Total Con Est $1,600

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/18/13: 1. City will need to hold public meeting – no target date yet.

5/28/13: On 3/18/13-Mike Janzen provide 2nd comments to Revise CAR
 Emailed consultant HQ Design 2nd comments and Public notice comments on 4/3/13..

EA

10-0W350 APL 
List Yes

105

- -
XPM Yes

Delivery
_Plan No

PM Sinaren Pheng Ph# (209) 948-7972

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Approved

Begin Env 
M020

9/1/2012Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

2/1/2014

Approve 
FED 
M160

T 2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/1/2014

RTL 
M460

T10/1/2014

XPM Milestones

6/15/2015

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$250,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Active

Doc Yr

2010

Prog Cod

730.000

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

Merced to San Jose High Speed 
Rail

Env Stat

Env Fed

Est Date

9/30/2011

County-Route-Postmile

MER 152 R0.0 / R40.8

PPNO

0278

Location Description

ON STATE ROUTE 152 IN MERCED 
COUNTY (PM R0.0/R40.8)

Work Description

HIGH SPEED TRAIN SYSTEM
Parcels 0

Utilities 0

Total Con Est $250,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/13:  No new progress in D10.  
5/10/13:  No new progress in D10. 
3/8/13: Project schedule pushed  by another 2 years. ED target 2015. M200 PA&ED target date 7/1/15. 1/16/13:  No new issues.  

EA

10-0V090_ APL 
List Yes

106

- -
XPM Yes

Delivery
_Plan No

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

COP CA HIGH SPEED RAIL 11/23/2009

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

2/1/2013

9/1/2015

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2016

4/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$0

$792

RW Est $352

Prog FY

2010

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

MILLER LANE SIGNALS

Env Stat CE

Env Fed EX

2/8/2008

2/8/2008

Est Date

5/17/2010

2/8/2008

County-Route-Postmile

MER 152 21.5 / 21.8

PPNO

0088

Location Description

IN MERCED COUNTY IN LOS BANOS 
FROM 0.1 MILE WEST OF MILLER LANE 
TO PLACE ROAD

Work Description

INSTALL TRAFFIC SIGNALS
Parcels 4

Utilities 3

Total Con Est $792

Str Est

Dist Est

Phase

1

RW $$
$113

Const $$
$798

PID Appr 3/10/2008

Project Rpt 3/10/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W:% % PS E % Co 50 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
01.09.13: M700 target
06.27.12: CCA achieved 0n 6.25.12
06.14.11: Bid Open target date is 6.21.11
05.27.10: PS&E to DES OE sent on 1.4.10
07.13.09: 95% Constructibility review set up as 8.13.09
04.08.09: No issues.  Project on schedule.

EA

10-0H700_ APL 
List Yes

107

- -
XPM Yes

Delivery
_Plan Yes

PM Ajaib Brar Ph# (209) 948-7990

DM Ernie Penuna Ph# (559) 230-3142

EM Mary Oliva Ph# (209) 941-1919

CM Pam Marquez Ph# (209) 599-8576

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/10/2008

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

6/1/2008

R/W Cert 
M410

3/1/2010

RTL 
M460

4/1/2010

XPM Milestones

9/1/2011

Contract 
Accept M600
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2010

Prog Cod

400.100

Component

PEER

Funding

Oversight

Project Name

FWS San Luis Park Entrances

Env Stat

Env Fed

Est Date

8/16/2011

County-Route-Postmile

MER 165 15.4 / 14.9

PPNO

0322

Location Description

LOCATED AT THE ENTRANCE TO THE 
SAN LUIS NATIONAL WILDLIFE REFUGE 
ON STATE ROUTE 165 
__________________________________

Work Description

CONSTRUCT ACCELERATION & 
DECELERATION LANES AT ENTRANCE Parcels 0

Utilities 0

Total Con Est $1,500

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 17 R/W: 11% % PS E 56 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
1/16/13: FHWA target is to complete PA&ED on 3/1/13 & PS&E on 3/15/13.  Construction is targeted in summer of 2013, last PDT was on 6/11/12 & site visit on 6/12/12.
Issues/Plan: A cooperative agreement is being prepared. 
3/8/13:  PSR has been received from CR.  Comments from the District Director are being incorporated with predominantly Environmental input.

EA

10-0W680 APL 
List Yes

108

- -
XPM Yes

Delivery
_Plan No

PM Tony Singh Ph# (209) 948-7058

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

COP CFLHD #10-393 6/21/2013

Approved

Begin Env 
M020

8/23/2011Current A

NOP 
M030

Delivery 
Plan

3/24/2013

Circulate 
DED 
M120

A 4/15/2013

Approve 
FED 
M160

A 4/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/28/2013

RTL 
M460

T6/1/2013

XPM Milestones

12/1/2013

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$0

$3,320

RW Est $0

Prog FY

2011

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

CAPM Calaveras County on Route 
4

Env Stat CE

Env Fed EX

Est Date

7/1/2010

County-Route-Postmile

CAL 4 R58.0 / R65.9

PPNO

0166

Location Description

IN CALAVERAS COUNTY AT AND NEAR 
TAMARACK FROM 1.8 MILES WEST OF 
CABBAGE PATCH LOG ROAD TO ALPINE 
COUNTY LINE

Work Description

PLACE RUBBERIZED HOT MIX ASPHALT
Parcels 0

Utilities 0

Total Con Est $3,320

Str Est

Dist Est

Phase

1

RW $$
$14

Const $$
$8,513

PID Appr 9/4/2007

Project Rpt 9/4/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W:% % PS E % Co 4 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/10/13:  In closeout.  No change in status.

3/8/13: In closeout. Contractor claims in arbitration. M800 delayed to 8/2013.

1/16/13:  In closeout.  9/18/12:  Potential contractor claims on project.  May not meet M800 date.  3/22/12:  In closeout.  1/18/2012:  Project CCA'd on 12/22/11.  11/28/11:  New 
CCA target 12/30/11.  Need to finish striping and electrical work.  11/3/11: Anticipated CCA 11/14/11. 9/20/11: No issues.  7/20/11:  Construction is ongoing.  5/18/11:  No 

EA

10-0Q200_ APL 
List Yes

109

- -
XPM Yes

Delivery
_Plan Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved 4/22/2010

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

6/14/2010

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

4/13/2010

RTL 
M460

8/2/2010

XPM Milestones

12/1/2011
12/22/2011

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2011

Prog Cod

400.100

Component

PEER

Funding

Local,Oversight

Project Name

RTE 152 WALMART 
IMPROVEMENTS

Env Stat

Env Fed

Est Date

5/10/2011

County-Route-Postmile

MER 152 18.6 / 18.8

PPNO

0306

Location Description

IN MERCED COUNTY STATE ROUTE 152 
FROM STONE CREEK BLVD TO BADGER 
FLAT ROAD (PM 18.69 TO 18.82) AND 
STATE ROUTE 152 AT MERCEY SPRINGS 

Work Description

VARIOUS IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/28/13:  (3/22/13)-Nelson Magsayo email to Guadalupe Sandoval: this EA project should be UNPARRED since it was downsized to become a Permit project.  If it is uparred it 
will no longer show up in your database.  Please contact the PM.  The permit is still under review and construction has not even started yet.  This project should be out of the 
Capital Project Delivery system and Permits has no involvement in your Asbuilt or Project History process.

EA

10-0W380 APL 
List Yes

110

- -
XPM Yes

Delivery
_Plan No

PM Sinaren Pheng Ph# (209) 948-7972

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/1/2010

RTL 
M460

T6/15/2010

XPM Milestones

9/1/2010

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$582

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Active

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SR4 - I5  Connector

Env Stat

Env Fed

Est Date

5/30/2013

County-Route-Postmile

SJ 4 R16.2

PPNO

3014

Location Description

ON STATE ROUTE 4 IN SAN JOAQUIN 
COUNTY AT PM R16.1 IN THE CITY OF 
STOCKTON

Work Description

HIGH FRICTION SURFACE TREATMENT & 
INSTALL CONCRETE GUARDRAIL Parcels 0

Utilities 0

Total Con Est $582

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/18/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
07/17/13 -1. The SCVP (Small Capital Value Project) document was approved on June 18, 2013. 2. The project needs to be federalized so that we can open the 0 and 1 phase.  

 3.Next PDT is scheduled for August 2013.
 

 05/28/13 - 1.Design progressing with the completion of the SCVP (Small Capital Value Project) document. 2.The SCVP is at approximately 95% complete. 
3. Next PDT is scheduled for June 20, 2013.

EA

10-0W110 APL 
List Yes

111

- -
XPM Yes

Delivery
_Plan No

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

10/1/2013

10/1/2013

Approve 
FED 
M160

T 2/19/2014

2/19/2014

PA&ED 
M200

T

5/15/2014

5/15/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T10/16/2014

10/16/2014

RTL 
M460

T12/14/2014

12/14/2014

XPM Milestones

7/15/2015
7/15/2015

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$6,840

$6,099

Other

$6,170
$2,900

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2013

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

721.000

Component Funding

CMIA,Measure,Ov
ersight

Project Name

I-205 AUX LANE

Env Stat CE

Env Fed CE

8/12/2008

8/12/2008

Est Date

1/21/2010

County-Route-Postmile

SJ 205 1.9 / R7.9

PPNO

1111

Location Description

IN SAN JOAQUIN COUNTY NEAR TRACY 
AT VARIOUS LOCATIONS

Work Description

CONSTRUCT ADDITIONAL LANES
Parcels 0

Utilities 4

Total Con Est

Str Est

$13,006

Dist Est $13,006

Phase

1

RW $$
$1,150

Const $$
$11,860

PID Appr 5/30/2007

Project Rpt 11/25/2008

Funds Req Date

1/21/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

Capt

PAED R/W:% % PS E % Co 38 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
07/17/13 - Same status as before. 
05/28/13 - 1. Project is in Close-Out.

03/13/13 - 1. Project achieved CCA March 4, 2013. 2. Project will be moved into Close-Out.

01/14/13 - Same Status as before.

EA

10-0Q270_ APL 
List Yes

112

- -
XPM Yes

Delivery
_Plan Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP SJCOG 8/21/2008

COP SJCOG 2/23/2009

COP SJCOG 10/7/2009

Approved 1/1/2007

Begin Env 
M020

Current

NOP 
M030

12/28/2007

Delivery 
Plan

12/1/2008

Circulate 
DED 
M120

Approve 
FED 
M160

5/1/2009

PA&ED 
M200

4/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

5/1/2009

Reg R/W 
M225

5/1/2009

R/W Cert 
M410

4/1/2010

RTL 
M460

5/1/2010

XPM Milestones

4/1/2013
3/4/2013

Contract 
Accept M600

T

RIP

$651

Supt $53 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$0

$651

RW Est $0

Prog FY

2013

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP,Oversight,TE

Project Name

Whitmore Landscaping and 
Irrigation

Env Stat

Env Fed

Est Date

10/25/2012

County-Route-Postmile

STA 99 11.9

PPNO

6631

Location Description

ON STATE ROUTE 99 IN CERES AT THE 
WHITMORE AVENUE INTERCHANGE

Work Description

INSTALL LANDSCAPING AND IRRIGATION
Parcels 0

Utilities 0

Total Con Est $651

Str Est

Dist Est

Phase

1

RW $$
$0

Const $$
$651

PID Appr 1/11/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W: 0% % PS E 24 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/9/2013: Funds voted in June, City ready to advertise and submit Encroachment Permit application.
1/14/2013: City working on Design, we will approve Enc Permit reviews. After CTC vote need E-76 for Construction.
11/14/2012: Workplan loaded. 
9/11/2012: City of Ceres landscape project at Whitmore IC. Request for Funds for STIP TE at October CTC vote. E-76 authorized.

EA

10-0X860_ APL 
List Yes

113

- -
XPM Yes

Delivery
_Plan No

PM Christina Hibbard Ph# (209) 948-7889

DM Brad Cole Ph# (559) 230-3134

EM Ph#

CM Richard Onochie Ph# (209) 599-0834

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/1/2013

RTL 
M460

T4/30/2014

XPM Milestones

10/15/2013

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$2,708

$338

RW Est $0

Prog FY

2014

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.119

Component Funding

Project Name

SJ Bridge Maintenance

Env Stat CE

Env Fed EX

Est Date

County-Route-Postmile

SJ 4 0.0

PPNO

0346

Location Description

ON VARIOUS STATE ROUTES AT 
THIRTEEN (13) BRIDGES IN SAN JOAQUIN 
COUNTY AT VARIOUS LOCATIONS

Work Description

REPLACE JOINT SEALS, BEARING PADS 
REPLACE JOINT SEALS, BEARING PADS 
& TREAT BRIDGE DECKS AND TREAT 

Parcels 0

Utilities 0

Total Con Est $3,046

Str Est

Dist Est

Phase

1

RW $$
$0

Const $$
$3,047

PID Appr 7/27/2011

Project Rpt 7/27/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 8 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
05/28/13 - Kickoff Meeting held on 04/29/13.  Design to request Environmental clearance.  PA&ED target 12/12/13, RTL target 02/27/14.  Next PDT targeted for 07/15/13.  

3/13/13 - Functional unit assignments have been requested and kick-off meeting is pending.

EA

10-0W690 APL 
List No

114

- -
XPM Yes

Delivery
_Plan Yes

PM Jes Padda Ph# (209) 351-4432

DM Ali Alqatami Ph# (559) 243-3475

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/8/2013

8/8/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/8/2013

8/8/2013

RTL 
M460

T3/13/2014

3/13/2014

XPM Milestones

12/31/2014
12/31/2014

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$585

RW Est $0

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Amador & Tuolumne County 
Rumble Strips

Env Stat

Env Fed

Est Date

6/28/2013

County-Route-Postmile

AMA 16 R0.0 / R2.5

PPNO

3017

Location Description

ALONG STATE ROUTE (SR) 16 FROM PM 
R0.0 TO PM R2.5 IN AMADOR CO. ALONG 
SR-88 FROM PM 0.0 TO PM 3.1 IN 
AMADOR CO. ALONG SR-120 FROM PM 

Work Description

INSTALL RUMBLE STRIPS
Parcels 0

Utilities 0

Total Con Est $585

Str Est

$621

Dist Est $621

Phase

K

RW $$
$0

Const $$
$603

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Status: 
3/8/13:   PID work is 50% complete. Kick-off PDT was held on 1/8/13.
Issue/Plan:  Design is checking if a short stretch of rumble strip can be done with old standards in the Jackson Valley construction project
Status:
7/18/13:  Interim Project Manager is Sam Haack.  PID work completed 6/30/13.

EA

10-0X350_ APL 
List Yes

115

- -
XPM Yes

Delivery
_Plan No

PM Tony Singh Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

7/20/2013Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

5/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/15/2014

RTL 
M460

T12/1/2014

XPM Milestones

12/31/2015

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$647

RW Est $201

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

French Bar road Signal Installation

Env Stat CE

Env Fed EX

3/28/2013

3/28/2013

Est Date

5/14/2013

4/11/2013

County-Route-Postmile

AMA 49 3.6

PPNO

0331

Location Description

ON STATE ROUTE 49 IN AMADOR 
COUNTY, IN JACKSON, AT THE 
INTERSECTION OF FRENCH BAR ROAD

Work Description

INSTALL TRAFFIC SIGNALS 
INTERSECTION IMPROVEMENTS Parcels 0

Utilities 8

Total Con Est $647

Str Est

$686

Dist Est $686

Phase

0

RW $$
$58

Const $$
$707

PID Appr 6/22/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 27 R/W: 0% % PS E 1 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1.  PDT held 4/23/13,  R/W acquistion and revised schedule confirmed;  2. PCR drafted for 1 FY delay and circulated for 6/3/13 submittal.
3/13/13:  1.  PDT held 2/22/13;   2.  Determined R/W is Req'd - awaiting R/W data sheet to develop revised schedule;  3.  City providing proposed improvements plan to 
configure around.  
1/15/13;   1. Focus R/W mtg held 12/11/12;  2.  R/W likely on 1 quad., waiting survey results due mid-January.
1/11/27/12: 1, CE/CE target date 4/1/13.  2.  Possible R/W needed to accom. ADA ramps, not orig anticipated, but identified as project risk;  3. PDT to be scheduled to discuss 
envir. and ROW schedule impacts of this potential change,    4.  R/W survey due 1/13 

EA

10-0W360 APL 
List Yes

116

- -
XPM Yes

Delivery
_Plan No

PM Sam Sherman Ph# (209) 948-7765

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

4/30/2013

4/30/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/30/2014

5/30/2014

RTL 
M460

T6/16/2014

6/16/2014

XPM Milestones

10/28/2015
10/28/2015

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$7,088

RW Est $0

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

CAPM Amador County SR 88 at 
Lumber Yard

Env Stat CE

Env Fed EX

Est Date

8/14/2007

County-Route-Postmile

AMA 88 46.9 / R54.7

PPNO

0168

Location Description

ON ROUTE 88 FROM .9 MILES EAST OF 
CAT CREEK ROAD TO .1 MILES WEST OF 
FOSTER MEADOW RAOD

Work Description

AC OVERLAY AND DIGOUTS
Parcels 0

Utilities 0

Total Con Est $7,088

Str Est

$8,717

Dist Est $8,717

Phase

0

RW $$
$0

Const $$
$8,775

PID Appr 9/5/2007

Project Rpt 9/5/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 9 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  CE anticipated by 7/1/13;  Suppl PR to be circulated early June '13
3/13/13:   PA&ED work kickoff early April 2013
9/18/12:  No issues.  PDT on 9/20/12.  7/16/12:  Kick-off PDT meeting on 7/2/12.  Field site visit by functional units sched for 7/31/12.  7/39/14/07:  CAPM PR approved 9/4/07.
8/14/07:  PID ON electronic review (Ending 08/22/07).
7/21/07:  Conducted Risk Management Meeting 7/13/07.  Workplan /SB45 & Database Cert . Target 8/1/07

EA

10-0Q220_ APL 
List Yes

117

- -
XPM Yes

Delivery
_Plan Yes

PM Sam Sherman Ph# (209) 948-7765

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved 7/1/2012

Begin Env 
M020

7/31/2012Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2013

7/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2014

8/1/2014

Reg R/W 
M225

T6/1/2014

6/1/2014

R/W Cert 
M410

T2/1/2015

2/1/2015

RTL 
M460

T3/1/2015

3/1/2015

XPM Milestones

3/1/2017
3/1/2017

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $908

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.335

Component Funding

Project Name

BIG TREES STATE PARK WALL

Env Stat ND

Env Fed FI

Est Date

7/18/2013

4/11/2013

County-Route-Postmile

CAL 4 43.8 / 44.2

PPNO

3248

Location Description

FROM WHITE PINES TO BIG TREES 
STATE PARK. CONSTRUCT RETAINING 
WALLS AND SHOULDERS FOR SEDIMENT 
CONTROL

Work Description

CONSTRUCT RETAINING WALLS AND 
SHOULDERS FOR SIDIMENT CONTROL 
"BIG TREES SEDIMENT WALL"

Parcels 0

Utilities 0

Total Con Est

Str Est

$8,807

Dist Est $8,807

Phase

0

RW $$
$784

Const $$
$8,870

PID Appr 10/18/2005

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 22 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/18/13: PCR discussed at June Executive PCR committee meeting, HQ program advisor and HQ and Region environmental discussing at this time whether project should 
continue to move forward. Received wish list from State Parks on 7/9/13 related to potential impacts at Calaveras Big Trees. Environmental tech studies ongoing.
4/12/13: Meeting with State Parks to discuss project alternatives and State Parks' concerns and the 6f process for R/W acquisition.
3/13/13: PCR submitted for March 18th PCR committee meeting.
11/27/12: Preparing PCR for support costs and construction capital based on current alternatives. Completion of remaining environmental studies is ongoing, likely to delay the 
DED.

EA

10-0F280_ APL 
List Yes

118

- -
XPM Yes

Delivery
_Plan Yes

PM Mark McAvoy Ph# (209) 941-1996

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

Approved 4/1/2009

Begin Env 
M020

4/1/2009Current A

NOP 
M030

Delivery 
Plan 2/1/2013

2/1/2012

7/15/2014

Circulate 
DED 
M120

T

6/4/2012

10/1/2014

Approve 
FED 
M160

T 12/1/2014

7/9/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

11/8/2012

Reg R/W 
M225

8/9/2013

R/W Cert 
M410

T11/3/2015

2/7/2014

RTL 
M460

T11/5/2015

2/21/2013

XPM Milestones

2/9/2015
5/10/2016

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$448

Cur Est

$410

$392

RW Est $117

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.111

Component Funding

Project Name

Mud Slough Scour Mitigation

Env Stat ND

Env Fed FI

Est Date

5/23/2012

5/23/2012

4/12/2013

County-Route-Postmile

MER 140 11.3

PPNO

0330

Location Description

IN MERCED COUNTY ON ROUTE 140 
ABOUT 5.2 MILES EAST OF GUSTINE AT 
NORTH BRANCH MUD SLOUGH BRIDGE, 
BR. NO. 39-0091

Work Description

BRIDGE SCOUR MITIGATION
Parcels 0

Utilities 0

Total Con Est $802

Str Est

$876

Dist Est $428

Phase

1

RW $$
$122

Const $$
$1,078

PID Appr 5/23/2012

Project Rpt 5/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 28 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
 7/18/13: 1.  Project to proceed with Alternative 1 – Dewatering Method.  2. 2.Project will deliver 3-5 months earlier in order to allow Construction to begin work May1st. Project 

will RTL 10/2/14 instead of 1/15/15. 

5/28/13: Spoke to Mike Jansen (HQ Design Coord) - it is best to prepare Supplemental PSSR to reject the 1st alternative (dewatering) and pick up the 2nd alternative (bridge 

EA

10-0P800_ APL 
List Yes

119

- -
XPM Yes

Delivery
_Plan No

PM Sinaren Pheng Ph# (209) 948-7972

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Approved 7/17/2012

Begin Env 
M020

7/17/2012Current A

NOP 
M030

8/2/2012

Delivery 
Plan

1/10/2014

1/10/2014

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/20/2014

5/20/2014

PA&ED 
M200

T

6/2/2013

6/2/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/1/2013

9/1/2013

Reg R/W 
M225

T3/1/2014

3/1/2014

R/W Cert 
M410

T1/15/2015

1/15/2015

RTL 
M460

T1/15/2015

1/15/2015

XPM Milestones

9/5/2016
9/5/2016

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$335

RW Est $0

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Riverbank/Hilmar Rumble Strips

Env Stat

Env Fed

Est Date

10/29/2012

County-Route-Postmile

MER 165 28.1 / 32.4

PPNO

3019

Location Description

IN MERCED AND STANISLAUS COUNTIES 
ON RTE 165 FROM CANAL ST. TO 
WILLIAM AVE. AND ON RTE 108 FROM 
EIGHTH ST. TO CRANE RD.

Work Description

INSTALL RUMBLE STRIPS
Parcels 0

Utilities 0

Total Con Est $335

Str Est

$355

Dist Est $355

Phase

K

RW $$
$0

Const $$
$1,035

PID Appr 6/20/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Finalizing PID resources.
01/22/13: Field Trip 
12/5/12: K Phase Kickoff
10/25/12: PID Phase opened

EA

10-0X320_ APL 
List Yes

120

- -
XPM Yes

Delivery
_Plan No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

5/1/2014

6/30/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/15/2014

RTL 
M460

T12/1/2014

4/1/2015

XPM Milestones

12/31/2015
12/31/2015

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$2,939

RW Est $368

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

SR165/Superelevation/Westside 
Blvd Curve Correction

Env Stat ND

Env Fed FI

Est Date

7/5/2013

4/12/2013

County-Route-Postmile

MER 165 29.8 / 30.3

PPNO

0262

Location Description

IN MERCED COUNTY FROM 0.2 MILE 
SOUTH OF WESTSIDE BOULEVEARD TO 
RIVER ROAD

Work Description

IMPROVE CURVE RADIUS, 
SUPERELEVATION, WIDEN SHOULDER, 
INSTALL RUMBLE STRIP

Parcels 0

Utilities 2

Total Con Est $2,939

Str Est

$3,027

Dist Est $3,027

Phase

0

RW $$
$369

Const $$
$3,212

PID Appr 8/16/2011

Project Rpt 7/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Targeting PA&ED 07/12/13.
04/10/13: PDT meeting held.
10/15/12: Environmental Focus Meeting held.

EA

10-0Q290_ APL 
List Yes

121

- -
XPM Yes

Delivery
_Plan Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

Approved

Begin Env 
M020

2/1/2012Current A

NOP 
M030

Delivery 
Plan

10/3/2012

Circulate 
DED 
M120

10/3/2012

Approve 
FED 
M160

7/12/2013

2/26/2013

PA&ED 
M200

T

2/28/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/2/2013

3/28/2013

Reg R/W 
M225

T11/1/2013

3/28/2013

R/W Cert 
M410

T9/1/2015

5/1/2014

RTL 
M460

T10/2/2015

8/1/2014

XPM Milestones

12/1/2015
12/30/2016

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$2,910

RW Est $1,075

Prog FY

2015

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Kasson Rd Signalization and 
Intersection Widening 

Env Stat ND

Env Fed FI

Est Date

7/22/2013

5/16/2013

County-Route-Postmile

STA 132 1.1 / 1.8

PPNO

0348

Location Description

ON ROUTE 132 AT INTERSECTION OF SR 
132 (MAZE BLVD) AND KASSON RD/ 
RIVER RD

Work Description

TRAFFIC SIGNAL AND WIDENING
Parcels 4

Utilities 1

Total Con Est $2,910

Str Est

$2,997

Dist Est $2,997

Phase

0

RW $$
$489

Const $$
$3,264

PID Appr 11/29/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/18/13>>>Received CE/CE on 6/24/13. Project Report went out on signature round on 7/17/13.
PA&ED date is 8/15/13.
3/12/13>>1.Had PDT meeting on 2/27/2013.
2.Safety Index is within the threshold.
3.There is a possibility of taking the parking spaces of a Restaurant.  Design is looking at various options which might avoid the taking of these parking spaces.  
11/21/12>>1.A hand-over Team meeting was held 11/14/12.

EA

10-0T780_ APL 
List Yes

122

- -
XPM Yes

Delivery
_Plan Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

Approved 7/15/2012

Begin Env 
M020

10/23/2012Current A

NOP 
M030

Delivery 
Plan

1/10/2013

Circulate 
DED 
M120

2/15/2013

6/15/2013

Approve 
FED 
M160

T 8/15/2013

7/15/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/15/2014

11/15/2013

Reg R/W 
M225

T5/1/2014

1/15/2014

R/W Cert 
M410

T3/1/2016

4/15/2015

RTL 
M460

T3/15/2016

5/1/2015

XPM Milestones

10/1/2016
12/1/2016

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,813

RW Est $38

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.378

Component Funding

Project Name

Calaveras & Mariposa ADA Curb 
Ramps

Env Stat CE

Env Fed EX

Est Date

1/19/2011

4/12/2013

County-Route-Postmile

CAL 4 29.6

PPNO

0332

Location Description

IN MURPHYS AT BIG TREES ROAD ALSO 
IN MARIPOSA COUNTY ON ROUTES 49 
AND 140

Work Description

PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS Parcels 3

Utilities 1

Total Con Est $1,813

Str Est

$2,102

Dist Est $2,102

Phase

0

RW $$
$38

Const $$
$1,742

PID Appr 9/1/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 18 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Pre-survey meeting scheduled for 05/30/13.
"0" Phase Kickoff held 03/19/13
PA&ED phase opened 02/21/13
Adopted into 2012 SHOPP for FY 15/16

EA

10-0V300_ APL 
List No

123

- -
XPM Yes

Delivery
_Plan Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved 1/2/2012

Begin Env 
M020

4/1/2013Current T

NOP 
M030

Delivery 
Plan

8/15/2011

Circulate 
DED 
M120

Approve 
FED 
M160

1/1/2014

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2014

10/1/2012

Reg R/W 
M225

T5/1/2014

1/15/2013

R/W Cert 
M410

T3/1/2016

11/29/2013

RTL 
M460

T4/1/2016

12/16/2013

XPM Milestones

12/31/2014
12/30/2016

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,196

RW Est $126

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Vista Del Lago Drive Signalization

Env Stat ND

Env Fed CE

Est Date

4/9/2012

6/17/2013

County-Route-Postmile

CAL 26 8.4

PPNO

3004

Location Description

NEAR VALLEY SPRINGS AT VISTA DEL 
LAGO DRIVE

Work Description

SIGNALIZATION AND CHANNELIZATION
Parcels 2

Utilities 4

Total Con Est $1,196

Str Est

$1,346

Dist Est $1,346

Phase

0

RW $$
$283

Const $$
$1,350

PID Appr 5/1/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 32 R/W: 1% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
06/05/13: Next PDT meeting scheduled.
06/27/12: PA&ED Kick-off

EA

10-0V620_ APL 
List Yes

124

- -
XPM Yes

Delivery
_Plan Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

Approved 7/16/2012

Begin Env 
M020

7/16/2012Current A

NOP 
M030

Delivery 
Plan

11/15/2013

11/15/2013

Circulate 
DED 
M120

T

2/5/2014

2/5/2014

Approve 
FED 
M160

T 3/14/2014

3/14/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2014

4/1/2014

Reg R/W 
M225

T7/1/2014

7/1/2014

R/W Cert 
M410

T1/8/2016

1/8/2016

RTL 
M460

T2/5/2016

2/5/2016

XPM Milestones

6/30/2017
6/30/2017

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,804

RW Est $742

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

MISSION AVENUE LEFT TURN 
LANE

Env Stat ND

Env Fed EX

Est Date

1/19/2011

4/12/2013

County-Route-Postmile

MER 59 12.8 / 13.5

PPNO

3005

Location Description

IN MERCED COUNTY ABOUT 2 MILES 
SOUTH OF MERCED FROM 0.33 MILE 
SOUTH TO 0.37 MILE NORTH OF MISSION 
AVE/DICKENSEON FERRY ROAD

Work Description

INSTALL LEFT TURN CHANNELIZATION
Parcels 0

Utilities 4

Total Con Est $1,804

Str Est

$2,091

Dist Est $2,091

Phase

0

RW $$
$818

Const $$
$1,500

PID Appr 6/5/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 22 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
06/10/13: PDT meeting scheduled
06/05/12: PID approved

EA

10-0U520_ APL 
List Yes

125

- -
XPM Yes

Delivery
_Plan Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Approved 9/4/2012

Begin Env 
M020

9/4/2012Current T

NOP 
M030

Delivery 
Plan

11/1/2013

11/1/2013

Circulate 
DED 
M120

T

2/13/2014

2/13/2014

Approve 
FED 
M160

T 3/3/2014

3/3/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2014

4/1/2014

Reg R/W 
M225

T8/1/2014

8/1/2014

R/W Cert 
M410

T2/1/2016

2/1/2016

RTL 
M460

T2/15/2016

2/15/2016

XPM Milestones

6/29/2017
6/29/2017

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$4,958

RW Est $70

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SR152 Median Barrier Near 
Pacheco Pass Summit

Env Stat ND

Env Fed EX

Est Date

3/13/2013

4/12/2013

County-Route-Postmile

MER 152 R0.0 / R2.4

PPNO

3012

Location Description

ON ROUTE 152 BETWEEN 0.1 MILE EAST 
OF FIFIELD ROAD IN SANTA CLARA 
COUNTY AND 0.1 MILE WEST OF VISTA 
POINT IN MERCED COUNTY

Work Description

CONSTRUCT MEDIAN BARRIER
Parcels 0

Utilities 0

Total Con Est $4,958

Str Est

$5,418

Dist Est $5,418

Phase

K

RW $$
$3

Const $$
$5,434

PID Appr 3/13/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 17 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1. Project was amended into 2012 SHOPP at May 7, '13 CTC mtg;  2.   Programming working to amend into FTIP and anticipate FHWA approval in July, '13.
3/13/13:  PID signed 3/14/13,  to be amended into 2012 SHOPP during May CTC mtg
1/15/13:  PID document on signature rounds as of 1/16/13:
11/27/12: 1. CMS has been added to project, 2. PID completion target schedule delayed to mid-Dec 2012 to add CMS, incl Revised ROW data sheet.
10/9/12: PID is in functional unit review & the Constructability Review meeting was on 9/25/12.  Sam Sherman is the new PM.  He will pick-up the project on completion of the 
PID.

EA

10-0W140 APL 
List Yes

126

- -
XPM Yes

Delivery
_Plan No

PM Sam Sherman Ph# (209) 948-7765

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

Approved 5/15/2013

Begin Env 
M020

5/15/2013Current T

NOP 
M030

Delivery 
Plan

1/15/2014

1/15/2014

Circulate 
DED 
M120

T

4/15/2014

4/15/2014

Approve 
FED 
M160

T 5/15/2014

5/15/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/13/2014

6/13/2014

Reg R/W 
M225

T9/15/2014

9/15/2014

R/W Cert 
M410

T6/15/2015

6/15/2015

RTL 
M460

T7/15/2015

7/15/2015

XPM Milestones

9/30/2016
9/30/2016

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc Cur Est

$0

$0

RW Est $770

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

Ferguson Slide - Permanent 
Restoration Project

Env Stat ER

Env Fed ES

Est Date

4/29/2013

County-Route-Postmile

MPA 140 42.0 / 42.7

PPNO

0280

Location Description

ON ROUTE 140 FROM 1.2 MILES WEST TO 
0.5 MILES WEST OF SOUTH FORK 
MERCED RIVER BRIDGE

Work Description

CLEAR LANDSLIDE
Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

0

RW $$
$300

Const $$
$110,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W: 4% % PS E 8 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/15/13:  DED signed 7/15/13.  60-day circulation planned.  Public Hearing planned for end of August.  5/10/13:  Supplement DPR #2 electronic review concluded 4/29/13.  
Waiting for DED to be ready.  SHPO concurrence at risk because of USFS not concurring on the document.  Environmental has met with USFS to discuss their concerns.  CT 
and USFS reached agreement and USFS has agreed to provide concurrence letter by May 22.  Targetting to send back DED to HQ for final review by May 24. 3/8/13: Various 
QA meetings held. RMP meeting scheduled for 3/11/13. DED is at HQ legal & Environmental for review.  Waiting for SHPO concurence on new cultural impacts. 
1/16/13:  PDT 12/10/12 RMP meeting also held 12/10/12. Next PDT 2/4/13. DED target circulation Spring 2013.  

EA

10-0P920_ APL 
List Yes

127

- -
XPM Yes

Delivery
_Plan Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Susan Schilder Ph# (559) 445-6429

CM Paul Elliott Ph# (209) 948-7079

Approved 1/19/2007

Begin Env 
M020

1/19/2007Current A

NOP 
M030

2/4/2008

2/4/2008 A

Delivery 
Plan

8/18/2010

11/15/2010

Circulate 
DED 
M120

A

7/15/2011

10/1/2013

Approve 
FED 
M160

T 11/1/2013

8/15/2011

PA&ED 
M200

T

12/12/2011

6/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2013

1/12/2012

Reg R/W 
M225

T3/1/2014

3/1/2012

R/W Cert 
M410

T4/1/2015

6/3/2013

RTL 
M460

T6/3/2015

8/12/2013

XPM Milestones

1/2/2017
1/2/2019

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$2,815

RW Est $0

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SJ 5 Turner Road to Beaver 
Slough Median Barrier

Env Stat

Env Fed

Est Date

5/23/2013

County-Route-Postmile

SJ 5 41.7 / 45.9

PPNO

3015

Location Description

IN SAN JOAQUIN COUNTY NEAR 
THORNTON FROM TURNER ROAD 
UNDERCROSSING TO BEAVER SLOUGH 
BRIDGE

Work Description

CONSTRUCT MEDIAN BARRIER
Parcels 0

Utilities 0

Total Con Est $2,815

Str Est

$3,076

Dist Est $3,076

Phase

K

RW $$
$0

Const $$
$2,992

PID Appr 6/18/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
5/27/13:  1) CEQA CE signed 4/8/13, NEPA CE to be signed after project incorp. into FTIP;  2)  Anticipated PID signed by June 17, '13. 
3/13/13:  Proposed PSSR-PR with CE/CE;  verifying with HQ if CE can be prepared during PID phase.
1/15/2013:   PID preparation Kickoff PDT held 1/9/13.
7/18/2013: New Project Manager, Sam Haack, as of 7/1/13

EA

10-0X540_ APL 
List Yes

128

- -
XPM Yes

Delivery
_Plan No

PM Sam Haack Ph# (209) 470-2909

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

8/13/2013Current T

NOP 
M030

Delivery 
Plan

12/18/2015

Circulate 
DED 
M120

T 5/13/2016

Approve 
FED 
M160

T 2/6/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/2/2015

RTL 
M460

T4/28/2015

XPM Milestones

10/21/2016

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,992

RW Est $2

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Briggsmore SB Off-ramp 
Reconstruction

Env Stat CE

Env Fed EX

Est Date

5/6/2013

4/29/2013

County-Route-Postmile

STA 99 M18.7

PPNO

3011

Location Description

IN STANISLAUS COUNTY, ON STATE 
ROUTE 99, AT THE SOUTHOUND OFF-
RAMP OF CARPENTER 
ROAD/BRIGGSMORE AVENUE

Work Description

RECONSTRUCT RAMP AND INSTALL 
RIGHT TURN LANE Parcels 0

Utilities 0

Total Con Est $1,992

Str Est

$2,177

Dist Est $2,177

Phase

K

RW $$
$3

Const $$
$2,184

PID Appr 6/14/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/17/2013: PID approved June 14, 2013. Amending into SHOPP.
5/10/2013: Draft PID on management/signatue rounds May 6, 2013.
1/28/2013:Kick-off meeting 1/28/2013. SCVP.

EA

10-0X560_ APL 
List Yes

129

- -
XPM Yes

Delivery
_Plan No

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

Approved 7/1/2013

Begin Env 
M020

7/1/2013Current T

NOP 
M030

Delivery 
Plan

9/1/2014

9/1/2014

Circulate 
DED 
M120

T

10/1/2014

10/1/2014

Approve 
FED 
M160

T 10/1/2014

10/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2015

1/1/2015

Reg R/W 
M225

R/W Cert 
M410

T5/1/2016

5/1/2016

RTL 
M460

T5/1/2016

5/1/2016

XPM Milestones

12/1/2017
12/1/2017

Contract 
Accept M600

T
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Caltrans Central Region 
PA & ED Status Report

Status Date 7/31/2013

RIP

$18,914

Supt $5,033 $0

IIP

$0

Local

$4,001

$150

Other

$15,105
$11,295

Est Esc

$7,863

Cur Est

RW Est $35

Prog FY

2016

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,TCRP,Local,O
versight

Project Name

SR132 West Expressway/Freeway

Env Stat ND

Env Fed FI

Est Date

11/4/2008

11/4/2008

5/26/1993

County-Route-Postmile

STA 132 R11.3 / R14.7

PPNO

0944M

Location Description

IN MODESTO ON NEW ALIGNMENT FROM 
DAKOTA TO SR 99

Work Description

CONSTRUCT 4 LANE EXPRESSWAY ON 
NEW ALIGNMENT AND SOUNDWALL Parcels 86

Utilities 14

Total Con Est

Str Est

$30,788

Dist Est $22,925

Phase

0

RW $$
$7,000

Const $$
$31,020

PID Appr 12/17/1997

Project Rpt

Funds Req Date

5/29/2009

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

Capt

PAED 54 R/W: 9% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
7/9/2013: Change in consultant PM. Once settled, need external meeeting to discuss review comments to GADs and staged construction plan.
5/10/2013: Internal Design and Traffic meeting May 7, 2013 to review 3rd GAD submittal. Need financial plan for Stage 1 construction concept. RAP and environmental 
document complete fall 2013. County interested in the project to the west, Dakota to Butler.
1/14/2013: PR also delayed for Traffic and Geometrics.
11/14/2012: PA&ED on hold while Soil Stockpile studies and reports are completed.
9/11/2012: Have asked StanCOG for financial management plan or additional traffic studies to assess timing of a construction Phase 1 against ultimate build.

EA

10-40350_ APL 
List Yes

130

- -
XPM Yes

Delivery
_Plan Yes

PM Christina Hibbard Ph# (209) 948-7889

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP STANCOG 3/16/2009

COP STANCOG 8/17/2009

COP STANCOG 2/14/2011

Approved 12/1/2008

Begin Env 
M020

12/30/2009Current A

NOP 
M030

2/1/2009

Delivery 
Plan

1/1/2009

4/30/2014

Circulate 
DED 
M120

T

10/1/2009

4/28/2015

Approve 
FED 
M160

T 4/28/2015

12/1/2009

PA&ED 
M200

T

1/1/2010

10/15/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T6/15/2015

1/1/2010

Reg R/W 
M225

T10/15/2015

2/1/2010

R/W Cert 
M410

T4/30/2016

1/1/2011

RTL 
M460

T4/30/2016

1/1/2011

XPM Milestones

6/1/2013
12/15/2019

Contract 
Accept M600

T
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 3 PSE 81 Con 0

RIP
$4,336

Supt $0 $0

IIP
$0

Local
$3,989

Other
$0

$0$4,348

131

Est Esc Cur Est

$0

$38,600

RW Est $33,667

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Code

400.100

Component Funding

Local,Oversight,LC
O

Project Name

PELANDALE INTERCHANGE

Env State ND

Env Fed EX

9/28/2009

9/28/2009

Est Date

7/17/2012

8/19/2005

County-Route-Postmile

STA 99 21.0 / 22.4

PPNO

9460

Location Description

IN STANISLAUS COUNTY IN MODESTO 
FROM 0.3 KM SOUTH TO 0.6 KM NORTH OF 
PELANDALE OVERCROSSING

Work Description

MODIFY INTERCHANGE.
Parcels 16

Utilities 6

Total Con Est $38,600

Str Est

Dist Est

Phase

1

RW $

$8,325

Const $$

$0

PID Appr 11/28/2000

Project Rpt 6/28/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/11/2013: RW Cert upgraded, no Buy America, waiting for CTC vote in October.
1/28/2013: Sent email to City reminding them that any overruns are the responsibility of the City.
1/14/2013: AME delivered with CTC vote in March. Pelandale next project on list for funding. 
11/14/2012: Waiting for CTC to vote funds.
9/11/2012: Request for Funds being held at HQ until SR 99 Bond savings are available. Last two 99 Bond projects open bids this month.

EA

10-47210_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP CITY OF  MODESTO

COP MODESTO

COP CITY OF  MODESTO 6/9/2011

12/21/2009

12/1/2008

PA&ED 
M200

A

1/1/2009

6/1/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A3/1/2010

8/1/2008

Reg R/W 
M225

A6/1/2010

8/1/2008

R/W Cert 
M410

A7/2/2012

7/1/2010

RTL 
M460

A7/16/2012

7/1/2010

Delivery
Plan

Approved

Current

9/1/2009

5/7/2012

Str PS&E 
to Dist 
M378

A

2/1/2010

7/18/2012

Dist PS&E 
to HQ    

M380

A

8/1/2010

HQ 
Advertise 

M480

T

9/1/2010

3/15/2013

Contract 
Award 
M495

T

10/1/2010

6/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2013

PAED 95 R 0 PSE 2 Con 0

RIP

Supt

IIP Local Other

132

Est Esc Cur Est

$14,300

$35,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

400.100

Component Funding

Local,Oversight

Project Name

I-205 / Lammers Rd / Eleventh 
Street Interchange

Env State ER

Env Fed FI

10/22/2012

10/22/2012

Est Date

10/7/2010

10/7/2010

County-Route-Postmile

SJ 205 2.6 / R5.1

PPNO

7873

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY FROM HANSEN ROAD 
OVERCROSSING TO GRANT LINE ROAD 
UNDERCROSSING (KP 3.8/R8.5)

Work Description

OVERSIGHT TO CONST NEW IC
Parcels 0

Utilities 0

Total Con Est $49,800

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 2/15/2006

Project Rpt 11/7/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - Same status as before.
05/28/13 - Same status as before.
03/13/13 - Same status as before.
01/14/13 - Same status as before.
11/27/2012 - 1. PA&ED was achieved on October 22, 2012. 2. PS&E will start once the City of Tracy selects a consultant for the final design and right of 

EA

10-0H910_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  TRACY 10/24/2007

COP CITY OF  TRACY 7/22/2009

11/7/2012

7/1/2009

PA&ED 
M200

A

9/1/2009

5/23/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2013

10/1/2009

Reg R/W 
M225

T10/1/2013

12/1/2009

R/W Cert 
M410

T10/1/2014

4/1/2011

RTL 
M460

T11/1/2014

6/1/2011

Delivery
Plan

Approved

Current

7/1/2010

Str PS&E 
to Dist 
M378

11/1/2010

10/1/2014

Dist PS&E 
to HQ    

M380

T

6/1/2011

HQ 
Advertise 

M480

10/1/2011

Contract 
Award 
M495

11/1/2011

5/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED 46 R 20 PSE 35 Con 0

RIP

Supt

IIP Local Other

133

Est Esc Cur Est

$0

$1,379

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

PEER

Funding

Local,Oversight

Project Name

SR-59 Landfill New Entrance

Env State

Env Fed

Est Date

6/18/2008

County-Route-Postmile

MER 59 21.5 / 22.5

PPNO

0286

Location Description

IN MERCED COUNTY ON SR 59 AT 
LANDFILL EXIT (KP 34.4/36.0)

Work Description

OVERSIGHT OF NEW INTERSECTION 
CONSTRUCTION Parcels 0

Utilities 0

Total Con Est $1,379

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

05/03/13 - Dinah and I called Margie Kearns regarding project.  Agreed to wait for appointment of Municpal Waste Director.  Project on-hold.

05/23/12 - 1. The Governor’s Office of Planning and Research agreed to give California Environmental Quality Act (CEQA) lead to Merced County. 2. The 
Final Traffic Study was approved on September 18, 2008. 3. This project is fully funded by Merced County and qualifies for the new streamlined Permit 
Engineering Evaluation Report (PEER) process. 

EA

10-0P740_ - -
XPM Yes

Delivery
Plan No

APL
List No

PM Jes Padda Ph# (209) 351-4432

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

2/1/2014

2/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/31/2013

7/31/2012

R/W Cert 
M410

T9/30/2014

9/30/2013

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

4/1/2013

4/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R 7 PSE 42 Con 0

RIP

Supt

IIP Local Other

134

Est Esc Cur Est

$5,100

$16,430

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Code

400.100

Component Funding

Oversight

Project Name

SR 120/Union Road Interchange 
Upgrades

Env State ND

Env Fed

Est Date

4/15/2010

4/15/2010

County-Route-Postmile

SJ 120 R3.4 / R5.2

PPNO

Location Description

IN SJ COUNTY IN MANTECA ON SR 120 
FROM 0.9 MILE WEST TO 0.9 MILE EAST OF 
THE SR 120/UNION RD INTERCHANGE AND 
ON UNION RD FR 0.2 MILE SOUTH OF SR 

Work Description

INTERCHANGE UPGRADE
Parcels 4

Utilities 5

Total Con Est $21,530

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 6/17/2010

Project Rpt 6/17/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - 1. PS&E will be designed to the 2010 Standard and 2010 HDM. 2. Identified the steps to advertise and award the project.  The schedule will be 
updated once the City executes a contract with their consultant. 3.  Project will be AAA’d by the Locals (City of Manteca). 4. Next PDT TBD.

05/28/13 -  1. PS&E will be designed to the 2010 Standard and 2010 HDM. 2. Identified the steps to advertise and award the project.  The schedule will be 
updated once the City executes a contract with their consultant. 3. Project will be AAA’d by the Locals (City of Manteca). 4. Next PDT TBD.

EA

10-0P200_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CITY OF  MANTECA 5/2/2008

6/17/2010

4/16/2009

PA&ED 
M200

A

7/1/2007

7/1/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

7/14/2008

Reg R/W 
M225

T6/15/2012

4/24/2009

R/W Cert 
M410

T6/1/2013

1/27/2009

RTL 
M460

T7/10/2013

3/1/2010

Delivery
Plan

Approved

Current

4/23/2008

Str PS&E 
to Dist 
M378

2/11/2010

5/1/2013

Dist PS&E 
to HQ    

M380

T

3/5/2010

HQ 
Advertise 

M480

4/29/2010

8/1/2013

Contract 
Award 
M495

T

5/9/2010

9/2/2013

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 9 PSE 29 Con 0

RIP
$1,750

Supt $2,810 $2,810

IIP
$1,750

Local
$1,150

Other
$0

$1,380$239

135

Est Esc Cur Est

$3,000

$36,418

RW Est $6,021

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

400.300

Component

PDS

Funding

RIP,IIP,Local

Project Name

Los Banos Bypass Segment I

Env State

Env Fed

Est Date

8/23/2010

8/23/2010

4/12/2013

County-Route-Postmile

MER 152 R22.3 / R25.8

PPNO

5707A

Location Description

IN LOS BANOS FROM SR 165 TO SR 152 
NEAR SANTA FE ROAD. CONSTRUCT A 
PORTION OF THE BYPASS BETWEEN 
EXISTING SR 165 AND TIE-IN WITH 

Work Description

FOUR LANE FREEWAY. SEGMENT I
Parcels 10

Utilities 3

Total Con Est $39,418

Str Est

Dist Est

Phase

1

RW $

$4,650

Const $$

$0

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/27/13:   MCAG is submitting $12 mil 2013 TIGER Grant request; assunes $10 Mil in IIP from coming STIP fund estimate, and remaing from RIP & RTIF 
funds.
3/13/13:   Target schedule pushed out for FY 17/18 Delivery per Jan '13 Status Mtg.
11/27/12:  1. PCR to be submitted to push delivery dates out (funding incomplete), 2. MCAG / City of Los Banos continuing with some hardship purchases.
1/17/12:   1. Designing of project is on hold after 90% completion. 2. MCAG is taking lead in acquiring some needed R/W parcels.  

EA

10-41911_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Sam Sherman Ph# (209) 948-7765

DM Jack Walker Ph# (559) 243-3861

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

COP CITY OF  LOS BANOS 6/21/2010

6/25/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/1/2009

Reg R/W 
M225

A3/1/2009

R/W Cert 
M410

T7/14/2017

RTL 
M460

T8/15/2017

Delivery
Plan

Approved

Current 12/15/2016

Str PS&E 
to Dist 
M378

T 4/14/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 4/30/2018

Contract 
Award 
M495

T 5/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/16/2018

PAED R PSE 56 Con 0

RIP

Supt

IIP Local Other

136

Est Esc Cur Est

$0

$717

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

Middle River Bridge Safety Project

Env State CE

Env Fed EX

9/21/2010

9/21/2010

Est Date

5/19/2011

County-Route-Postmile

SJ 4 4.1 / 4.9

PPNO

0255

Location Description

ON ROUTE 4 IN SAN JOAQUIN COUNTY AT 
MIDDLE RIVER BRIDGE PM 4.5

Work Description

TRAFFIC CONTROL INSTALLATION AND 
WIDENING SHOULDER Parcels 0

Utilities 0

Total Con Est $717

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 6/20/2011

Project Rpt 6/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

05/28/13 - PCR approved by Central Region, Director, and PCR commitee.  Waiting for HQ signatures to unpar project. Supplemental PSR-PR approved 
05/21/13.  

3/13/13 - PDT meeting held to discuss the negative Traffic Operational and Safety effects of the proposed project.  PDT decided to reject the build 
alternative and go with a no-build and document with a Supplemental PR.  Will process a PCR and work to unpar the project.  

EA

10-0T230_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Jes Padda Ph# (209) 351-4432

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

6/20/2011

6/20/2011

PA&ED 
M200

A 5/2/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

11/1/2010

Reg R/W 
M225

A6/8/2011

1/15/2012

R/W Cert 
M410

T5/17/2013

12/15/2012

RTL 
M460

T6/17/2013

1/14/2013

Delivery
Plan

Approved

Current

8/1/2011

11/30/2012

Str PS&E 
to Dist 
M378

A

10/15/2012

3/17/2013

Dist PS&E 
to HQ    

M380

T

4/8/2013

HQ 
Advertise 

M480

T

6/5/2013

9/4/2013

Contract 
Award 
M495

T

6/19/2013

9/18/2013

Approve 
Contract 

M500

T

XPM 
Milestones

7/8/2013

5/17/2013 6/17/2013
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 66 PSE 98 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$30,458

Other
$15,364

$2,235$5,001

137

Est Esc

$3,935

Cur Est

RW Est $1,010

Prog FY

2012

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

2006A

Prog Code

400.100

Component Funding

Measure,Oversight

Project Name

FRENCH CAMP/SPERRY ROAD

Env State CE

Env Fed EX

6/17/2010

6/17/2010

Est Date

4/13/2011

4/13/2011

7/15/2005

County-Route-Postmile

SJ 5 22.0 / 23.6

PPNO

7239

Location Description

ON INTERSTATE 5, IN STOCKTON, IN SJ 
COUNTY FROM 0.6 KM SOUTH OF FRENCH 
CAMP RD INTERCHANGE TO 3.1KM NORTH 
OF FRENCH CAMP RD INTERCHANGE (KP 

Work Description

MODIFY/RECONSTRUCT
Parcels 0

Utilities 0

Total Con Est

Str Est

$24,300

Dist Est $20,365

Phase

1

RW $

$12,62

Const $$

$33,199

PID Appr 3/11/2002

Project Rpt 9/27/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - 1. Project is in Construction. 2. City is requesting that the State approve / assist with preparing the documentation necessary to open Sperry Rd 
 prior to the completion of the I-5 / FCR Interchange.  3.Project needs to be moved to construction section. 

05/28/13 - Project in Construction.
03/13/13 - Project in Construction.
01/14/13 - 1. Project was awarded October 2012. 2. Ground breaking was held November 20, 2012. 3. Earth work is scheduled to begin Spring of 2013. 4. 

EA

10-0E490_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

FWY FMA - CITY OF STKN

COP CITY OF  STOCKTON 7/9/2007

COP FREEWAY  AG COUNT 5/13/2008

7/26/2007

8/30/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A8/30/2007

8/30/2007

R/W Cert 
M410

A5/18/2012

8/1/2008

RTL 
M460

A5/31/2012

8/1/2008

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

A

9/1/2008

9/25/2012

Contract 
Award 
M495

A

11/1/2008

11/21/2012

Approve 
Contract 

M500

T

XPM 
Milestones

6/8/2012

PAED R PSE 0 Con 0

RIP

Supt

IIP Local Other

138

Est Esc Cur Est

$0

$40,000

RW Est $84

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Active

Doc Yr

2012A

Prog Code

201.121

Component Funding

SHOPP Accel

Project Name

SJ 99 CAPM

Env State CE

Env Fed EX

7/28/2011

7/28/2011

Est Date

7/1/2011

4/12/2013

County-Route-Postmile

SJ 99 22.9 / 38.8

PPNO

0333

Location Description

ON ROUTE 99 FROM HAMMER LANE TO 
SACRAMENTO COUNTY LINE

Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est $40,000

Str Est

Dist Est

Phase

K

RW $Const $$

PID Appr 9/7/2011

Project Rpt 9/7/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - Same status.
05/28/13 - Same Status as Before.
03/13/13 - Same Status as Before.
01/14/13 - Not programmed in 2012 SHOPP
11/27/2012 - 1. Project was not programmed into the 2012 SHOPP.  2. Project is not an active PID.

EA

10-0W190_ - -
XPM Yes

Delivery
Plan No

APL
List No

PM Scott Guidi Ph# (209) 948-7829

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

9/7/2011

9/7/2011

PA&ED 
M200

A

7/1/2012

7/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/1/2014

7/1/2014

RTL 
M460

T7/15/2014

7/15/2014

Delivery
Plan

Approved

Current

10/15/2013

10/15/2013

Str PS&E 
to Dist 
M378

T

2/20/2014

2/20/2014

Dist PS&E 
to HQ    

M380

T

10/29/2014

HQ 
Advertise 

M480

T

1/8/2015

1/8/2015

Contract 
Award 
M495

T

1/22/2015

1/22/2015

Approve 
Contract 

M500

T

XPM 
Milestones

10/29/2014
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 32 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

139

Est Esc

$0

Cur Est

$0

$146

RW Est $22

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.361

Component Funding

ADA

Project Name

SR 12/49 ADA CURB RAMPS 
INSTALLATION

Env State CE

Env Fed EX

2/26/2010

2/26/2010

Est Date

5/18/2012

8/27/2009

County-Route-Postmile

AMA 12 0.0

PPNO

0267

Location Description

IN AMADOR, CALAVERAS AND TUOLUMNE 
COUNTIES AT VARIOUS LOCATIONS

Work Description

INSTALL ADA CURB RAMPS
Parcels 5

Utilities 4

Total Con Est $146

Str Est

$150

Dist Est $150

Phase

1

RW $

$23

Const $$

$782

PID Appr 6/28/2012

Project Rpt 6/28/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/15/13:  Construction to begin 9/1/13.  
5/10/13:  Contract awarded to America Pacific Construction on /3/26/13.
3/8/13: waiting for DPAC to award contract. G12 was used to award the project.
1/16/13:  Bids opened 1/14/13. Low bid was from B&M Builders for $190,230 + SFM & contingencies.  Engineers est. was for $146K.  

EA

10-0T800_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

9/1/2010

9/1/2010

PA&ED 
M200

A

3/1/2011

5/3/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/1/2011

3/1/2011

Reg R/W 
M225

A3/16/2012

R/W Cert 
M410

A3/16/2012

3/1/2012

RTL 
M460

A4/16/2012

4/2/2012

Delivery
Plan

Approved

Current

9/1/2011

Str PS&E 
to Dist 
M378

1/2/2012

2/15/2012

Dist PS&E 
to HQ    

M380

A

4/27/2012

HQ 
Advertise 

M480

6/25/2012

3/1/2013

Contract 
Award 
M495

T

7/9/2012

6/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R PSE 75 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

140

Est Esc Cur Est

$0

$223

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

SR-88 CENTERLINE RUMBLE 
STRIP

Env State CE

Env Fed EX

8/1/2011

8/1/2011

Est Date

3/8/2013

County-Route-Postmile

AMA 88 7.0 / 11.5

PPNO

0344

Location Description

IN AMADOR COUNTY, AT AND NEAR 
SUNNYBROOK FROM 0.4 MILE WEST OF 
WEST JUNCTION ROUTE 104 TO 0.8 MILE 
WEST OF RIDGE ROAD

Work Description

INSTALL CENTERLINE RUMBLE STRIPS
Parcels 0

Utilities 0

Total Con Est $223

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$652

PID Appr 11/20/2012

Project Rpt 11/20/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>>Project is in Construction
3/12/13>>1.This SHOPP RTL on 3/6/2013
2.Funds Request has been submitted to HQ.
3.CTC will delegate and the project will be sent to DPAC to advertise and award.
2/5/13>>Project Funding Plan is on circulation for signatures

EA

10-0U280_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

9/15/2011

9/15/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A2/13/2013

10/1/2012

RTL 
M460

A3/6/2013

10/15/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/16/2012

Dist PS&E 
to HQ    

M380

11/5/2012

HQ 
Advertise 

M480

A

1/2/2013

9/1/2013

Contract 
Award 
M495

T

1/16/2013

9/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

5/28/2013

3/1/2013 3/6/2013
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 67 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

141

Est Esc

$0

Cur Est

$0

$408

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.325

Component Funding

Project Name

Amador RR Warning Device 
Upgrade

Env State CE

Env Fed EX

5/5/2010

5/5/2010

Est Date

9/14/2010

County-Route-Postmile

AMA 104 2.2

PPNO

0269

Location Description

IN AMADOR COUNTY NEAR IONE AT EDWIN 
RAILROAD CROSSING

Work Description

HIGHWAY RAIL GRADE CROSSING 
WARNING DEVICE Parcels 0

Utilities 0

Total Con Est $408

Str Est

$433

Dist Est $433

Phase

1

RW $

$0

Const $$

$433

PID Appr 12/10/2010

Project Rpt 12/10/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

3/8/13:  The project was RTL’d on 3/4/13 and RW Cert completed on 2/1/13 for the CFD project.

Issue/Plan: UPPRR estimate of $469,892.50 is more that the present programmed amount of $433,000. 
 The UPRR estimate is under revision and will be reduced due to some signal work already done by UPRR.  The Strategy to RTL the project using G-12 
funds is complete. The UPRR revised estimate is expected by 4/15/13.  Then the project will be voted in the June 2013 CTC meeting

EA

10-0T040_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Tony Singh Ph# (209) 948-7058

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

12/10/2010

12/1/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/15/2011

1/15/2011

Reg R/W 
M225

A2/1/2011

2/1/2011

R/W Cert 
M410

A2/1/2013

2/1/2013

RTL 
M460

A3/4/2013

3/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2012

9/27/2012

Dist PS&E 
to HQ    

M380

A

4/1/2013

HQ 
Advertise 

M480

T

6/1/2013

9/16/2013

Contract 
Award 
M495

T

6/20/2013

5/20/2013

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2013

3/1/2013 3/1/2013

PAED R 0 PSE 89 Con 2

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

142

Est Esc Cur Est

$0

$547

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

 I-5 Median Barrier near Arburua 
Road

Env State CE

Env Fed EX

6/6/2011

6/6/2011

Est Date

1/24/2013

County-Route-Postmile

MER 5 8.9 / 9.7

PPNO

0347

Location Description

IN MERCED COUNTY ABOUT 12 MILES 
SOUTH OF SANTA NELLA FROM 
ORTIGALITA CREEK BRIDGE TO ARBURUA 
ROAD OVERCROSSING

Work Description

INSTALL DOUBLE THRIE BEAM BARRIER
Parcels 0

Utilities 0

Total Con Est $547

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$654

PID Appr 12/15/2011

Project Rpt 12/15/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

3/8/13:  The project is targeted to Advertise on 3/11/13 and Bid Open on 4/3/13.

7/18/13:  Interim Project Manager is Sam Haack.  The project is in construction.

EA

10-0U500_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Tony Singh Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

12/15/2011

12/15/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/1/2012

Reg R/W 
M225

R/W Cert 
M410

A10/4/2012

2/15/2013

RTL 
M460

A1/28/2013

2/15/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2012

Dist PS&E 
to HQ    

M380

3/15/2013

HQ 
Advertise 

M480

A

4/15/2013

4/23/2013

Contract 
Award 
M495

A

7/1/2013

5/13/2013

Approve 
Contract 

M500

T

XPM 
Milestones

3/11/2013

12/1/2012 1/28/2013
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 79 Con 8

RIP
$0

Supt $0 $622

IIP
$900

Local
$0

Other
$0

$0$0

143

Est Esc Cur Est

$0

$862

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

025.700

Component Funding

IIP,TE

Project Name

Merced County 99 Corridor 
Bridge Enhancement

Env State CE

Env Fed EX

2/11/2011

2/11/2011

Est Date

1/31/2013

County-Route-Postmile

MER 99 13.1 / R36.7

PPNO

0196

Location Description

ON STATE ROUTE 99 IN THE CITY OF 
MERCED, ATWATER, LIVINGSTON AND 
DELHI AT VARIOUS LOCATIONS

Work Description

CORRIDOR BRIDGE ENHANCEMENT
Parcels 0

Utilities 0

Total Con Est $862

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$900

PID Appr

Project Rpt 2/7/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/18/13: 1. District recommended re-advertise project as is without updating plans & spec.  The tentative re-advertising list is 07/29/13.

EA

10-0S950_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Emad Araim Ph# (559) 513-1902

5/19/2011

1/26/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A1/17/2013

RTL 
M460

A2/11/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/28/2013

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

T 7/2/2013

Contract 
Award 
M495

T 7/23/2013

Approve 
Contract 

M500

T

XPM 
Milestones

6/13/2013

2/18/2013 2/18/2013

PAED 100 R 28 PSE 51 Con 0

RIP
$11,882

Supt $374 $0

IIP
$0

Local
$500

Other
$52,000

$0$10,246

144

Est Esc

$51,526

Cur Est

$47,154

$188,000

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Code

400.100

Component Funding

RIP,99 
Bond,Developer,Ov
ersight

Project Name

Atwater-Merced Expressway

Env State ER

Env Fed ES

Est Date

1/29/2009

10/8/2009

County-Route-Postmile

MER 99 19.3 / 20.9

PPNO

5264A

Location Description

IN THE CITY OF MERCED AT VARIOUS 
LOCATIONS FROM THE INTERSECTION OF 
BELLEVUE AVE AND EXISTING RTE 59 TO 
THE INTERSECTION OF GURR RD & 

Work Description

CONSTRUCT A NEW ALIGNMENT
Parcels 19

Utilities 7

Total Con Est $235,154

Str Est

$256,959

Dist Est $205,433

Phase

1

RW $

$12,38

Const $$

$52,000

PID Appr 9/14/2001

Project Rpt 6/28/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/18/13: 1. Groundbreaking ceremony is scheduled on Friday 8/9/13.

EA

10-0G440_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

COP COUNTY OFMERCED 12/11/2007

12/8/2009

10/30/2008

PA&ED 
M200

A

2/1/2009

10/14/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

2/1/2009

Reg R/W 
M225

2/1/2009

R/W Cert 
M410

A12/18/2012

6/1/2011

RTL 
M460

A1/3/2013

1/1/2012

Delivery
Plan

Approved

Current

3/1/2011

12/7/2012

Str PS&E 
to Dist 
M378

A

6/1/2011

12/7/2012

Dist PS&E 
to HQ    

M380

A

2/1/2012

HQ 
Advertise 

M480

2/16/2012

6/12/2013

Contract 
Award 
M495

T

3/1/2012

6/17/2013

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 30 PSE 75 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$78,820

Other
$84,588

$12,232$17,400

145

Est Esc

$74,065

Cur Est

$67,780

$32,327

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2007

Prog Code

723.000

Component Funding

Measure,Local,Over
sight,TCIF

Project Name

SR 4 Crosstown Freeway Ramp 
Extension

Env State ER

Env Fed

6/6/2010

Est Date

12/9/2009

12/9/2009

County-Route-Postmile

SJ 4 0.0

PPNO

Location Description

ON STATE ROUTE 4 BETWEEN GARFIELD 
ST OH (PM R15.7) AND NAVY DR (PM 14.6) 
AND W CHARTER WY BETWEEN ARMY 
COURT (PM14.4) AND TILLIE LEWIS DRIVE 

Work Description

EXTEND FREEWAY
Parcels 66

Utilities 9

Total Con Est $100,107

Str Est

$109,390

Dist Est $35,325

Phase

1

RW $

$41,60

Const $$

$121,808

PID Appr 5/18/2009

Project Rpt 10/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - 1. The pilot study for the remediation of MtBE in the groundwater will begin once Caltrans has the order of possession for the Bedford (Debco) 
parcel. 2. Project will advertise the construction contract September 9, 2013. 3. Project is scheduled to award November 26, 2013. 4. Next PDT / Focus 
Meeting is scheduled for August 21, 2013.

05/28/13 - 1. R/W cert was achieved May 23, 2014. 2. Railroad C&M agreement moving forward – Draft agreement is being targeted for March 2013. 3. 

EA

10-0S110_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP SJCOG 8/21/2008

COP SJCOG 5/29/2012

FWY FMA - CITY OF STKN

10/20/2010

11/1/2010

PA&ED 
M200

A

1/1/2011

1/1/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A12/1/2010

11/1/2010

Reg R/W 
M225

A4/2/2011

12/1/2010

R/W Cert 
M410

A5/22/2013

1/1/2013

RTL 
M460

A5/29/2013

3/1/2013

Delivery
Plan

Approved

Current

7/1/2011

9/19/2012

Str PS&E 
to Dist 
M378

A

9/1/2012

1/7/2013

Dist PS&E 
to HQ    

M380

A

4/26/2013

HQ 
Advertise 

M480

T

5/17/2013

11/27/2013

Contract 
Award 
M495

T

6/1/2013

12/11/2013

Approve 
Contract 

M500

T

XPM 
Milestones

9/9/2013

5/23/2013 5/24/2013

PAED 95 R 0 PSE 86 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

146

Est Esc Cur Est

$0

$2,587

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.119

Component Funding

Project Name

Mokelumne River Bridge Deck 
Replacement

Env State ER

Env Fed US

Est Date

1/25/2013

County-Route-Postmile

SJ 12 0.0

PPNO

0295

Location Description

ON STATE ROUTE 12 AT MOKELUMNE 
RIVER BRIDGE

Work Description

REMOVE & REPLACE EXISTING 
CONCRETE BRIDGE DECK & REPLACE 
JOINT SEALS

Parcels 0

Utilities 0

Total Con Est $2,587

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$2,200

PID Appr 4/30/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/11/2013: Advertise 7/15/2013.
5/10/13: Voted May 7, 2013.
1/28/2013: LCRC approval last constraint for RTL.
1/14/2013: On schedule for RTL 2/22/2013.
11/14/2012: PA&ED 10/31/2012. 

EA

10-0U610_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Christina Hibbard Ph# (209) 948-7889

DM Alvin Mangindin Ph# (209) 948-7300

EM Julie Myrah Ph# (916) 653-2975

CM Raaid Abouzedan Ph# (559) 243-3598

11/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A9/13/2012

RTL 
M460

A2/27/2013

Delivery
Plan

Approved

Current 8/17/2012

Str PS&E 
to Dist 
M378

A

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

A 8/7/2013

Contract 
Award 
M495

T 9/22/2013

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2013

11/30/2012 2/22/201311/9/2012

July 31, 2013 75



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED 100 R 43 PSE 72 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

147

Est Esc Cur Est

$0

$32,589

RW Est $4,458

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.120

Component Funding

Project Name

Bouldin Island Rehab

Env State ND

Env Fed EX

1/5/2010

1/5/2010

Est Date

12/21/2012

4/11/2013

County-Route-Postmile

SJ 12 0.1 / R4.4

PPNO

7352

Location Description

IN SAN JOAQUIN COUNTY NEAR 
TERMINOUS FROM MOKELUMNE RIVER 
BRIDGE TO LITTLE POTATO SLOUGH 
BRIDGE

Work Description

ROADWAY REHABILITATION
Parcels 4

Utilities 1

Total Con Est $32,589

Str Est

Dist Est

Phase

1

RW $

$4,458

Const $$

$31,000

PID Appr 11/23/2005

Project Rpt 2/2/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>>1.Bids opened on 7/16/13.
2.Low bidder came in at 0.65% below Engineers estimate
3/12/13>>1.Project will be advertized on 4/15/2013.
2/5/13>>RTL occured on 12/28/12; Project Funding Plan was prepared on 2/5/13
11/27/12>1.Project is on CFD in 12/13 FY. 3. PS&E is in HQ-OE. 3.RTL is scheduled to occur on 12/28/12.

EA

10-0G800_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

2/2/2010

7/1/2010

PA&ED 
M200

A 2/3/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A1/15/2009

9/1/2010

Reg R/W 
M225

A3/1/2009

2/1/2011

R/W Cert 
M410

A6/14/2012

5/1/2012

RTL 
M460

A12/28/2012

5/17/2012

Delivery
Plan

Approved

Current 7/27/2011

Str PS&E 
to Dist 
M378

A

2/1/2012

4/30/2012

Dist PS&E 
to HQ    

M380

A

8/25/2012

HQ 
Advertise 

M480

A

11/9/2012

7/31/2013

Contract 
Award 
M495

T

11/23/2012

8/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

4/29/2013

7/2/2012 12/28/2012

PAED R 52 PSE 90 Con 2

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

148

Est Esc

$0

Cur Est

$0

$2,918

RW Est $400

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

Sandstone Creek Curve 
Correction

Env State ND

Env Fed CE

1/20/2012

Est Date

1/23/2012

4/12/2013

County-Route-Postmile

SJ 26 18.5 / 19.0

PPNO

0264

Location Description

ON ROUTE 26 FROM 0.3 MILE WEST OF 
SANDSTONE CREEK BRIDGE TO SHELLY 
ROAD

Work Description

CURVE REALIGNMENT&REPLACE 
BRIDGE Parcels 4

Utilities 1

Total Con Est $2,918

Str Est

$3,006

Dist Est $3,006

Phase

1

RW $

$831

Const $$

$2,789

PID Appr 10/7/2009

Project Rpt 1/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

07/17/13 - 1. Project will advertise September 9, 2013. 2. The project is scheduled to award November 13, 2013.

05/28/13 - 1. RTL is scheduled May 21, 2013. 2. Project will receive an allocation at the June CTC meeting.

03/13/13 - 1. Critical Path Item is the 401 Certification to be issued by the CRWQCB.

EA

10-0T160_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

1/23/2012

11/8/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/20/2011

4/20/2011

Reg R/W 
M225

A7/12/2011

8/1/2011

R/W Cert 
M410

A10/24/2012

11/1/2012

RTL 
M460

A5/21/2013

11/15/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/2/2012

2/1/2013

Dist PS&E 
to HQ    

M380

A

3/4/2013

HQ 
Advertise 

M480

T

5/8/2013

11/13/2013

Contract 
Award 
M495

T

5/22/2013

11/27/2013

Approve 
Contract 

M500

T

XPM 
Milestones

9/9/2013

12/17/2012 5/15/2013

July 31, 2013 76



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R PSE 63 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

149

Est Esc Cur Est

$0

$502

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.330

Component Funding

Project Name

STOCKTON YARD MS HAZ 
WASTE CLEANUP JOB

Env State CE

Env Fed EX

9/7/2011

9/7/2011

Est Date

6/25/2013

County-Route-Postmile

SJ L5721

PPNO

0123

Location Description

IN SAN JOAQUIN COUNTY AT THE 
STOCKTON MAINTENANCE STATION

Work Description

INSTALL DESIGNED SOIL REMEDIATION
Parcels 0

Utilities 0

Total Con Est $502

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$430

PID Appr 9/12/2011

Project Rpt 1/17/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

05/24/13 - project re-designed by HQ Design team and delivered to SOE for review and processing.  Project to be delivered AADD with a target of 06/28/13.

3/13/13 - missed 02/15/13 RTL target.  Design is continuing to process this project through Office Engineer.

01-15-13 - Project submitted to HQ oe ON 12/24/12.  On schedule to RTL on 2/15/13.

EA

10-0N830_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Jes Padda Ph# (209) 351-4432

DM Caroline Reyes Ph# (209) 948-7761

EM Juergen Vespermann Ph# (559) 445-6369

CM Raaid Abouzedan Ph# (559) 243-3598

9/12/2011

9/12/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A10/4/2012

9/1/2012

RTL 
M460

T6/28/2013

10/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2012

12/24/2012

Dist PS&E 
to HQ    

M380

A

10/24/2012

HQ 
Advertise 

M480

T

11/14/2012

11/5/2013

Contract 
Award 
M495

T

1/5/2013

11/19/2013

Approve 
Contract 

M500

T

XPM 
Milestones

9/9/2013

12/16/2012 2/15/2013

PAED 100 R 0 PSE 29 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

150

Est Esc

$2,159

Cur Est

$2,096

$919

RW Est $0

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.110

Component Funding

Project Name

LOS BANOS I-5 & 152  GIRDER 
RETROFIT

Env State CE

Env Fed EX

6/27/2012

6/27/2012

Est Date

8/15/2012

8/15/2012

County-Route-Postmile

MER 5 17.5

PPNO

0033

Location Description

IN MERCED COUNTY NEAR LOS BANOS AT 
THE ROUTE 5/152 SEPARATION

Work Description

GIRDER DIAPHRAGM RETROFIT
Parcels 0

Utilities 0

Total Con Est $3,015

Str Est

$3,106

Dist Est $947

Phase

1

RW $

$0

Const $$

$3,500

PID Appr 9/12/2012

Project Rpt 9/12/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/27/13:  Structure Milestone 378 (Draft Struct PS&ED) delayed until 5/28/13.
3/13/13:  On Schedule
11/27/12:  1. Suppl PSSR signed 9/12/12, 2.  Developing Detour plans to divert traffic while bridge concrete is placed and quick cure.

7/25/12 Supplemental PSSR being circulated for review while team is working on PS&E

EA

10-0F740_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Sam Sherman Ph# (209) 948-7765

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

9/23/2005

4/1/2012

PA&ED 
M200

A

10/1/2012

10/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/15/2014

1/15/2014

RTL 
M460

T1/15/2014

1/15/2014

Delivery
Plan

Approved

Current

5/1/2013

5/28/2013

Str PS&E 
to Dist 
M378

T

9/1/2013

Dist PS&E 
to HQ    

M380

4/14/2014

HQ 
Advertise 

M480

T

6/11/2014

6/11/2014

Contract 
Award 
M495

T

6/25/2014

6/25/2014

Approve 
Contract 

M500

T

XPM 
Milestones

4/14/2014
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED 100 R 0 PSE 4 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

151

Est Esc

$0

Cur Est

$0

$787

RW Est $6

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.110

Component Funding

Project Name

West Merced OH Landscape

Env State CE

Env Fed EX

8/3/2006

8/3/2006

Est Date

10/5/2012

6/28/2012

County-Route-Postmile

MER 99 15.8 / 17.3

PPNO

5423Y

Location Description

ON ROUTE 99 IN AND NEAR MERCED FROM 
NORTH OF "V" STREET TO BLACK CANAL 
BRIDGE

Work Description

INSTALL ABOUT 220 TREES AND 800 
GROUNDCOVER SHRUBS AND 
IRRIGATION SYSTEM

Parcels 0

Utilities 0

Total Con Est $787

Str Est

$811

Dist Est $811

Phase

1

RW $

$5

Const $$

$826

PID Appr 10/5/2012

Project Rpt 10/5/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>>1.This is a Landscape project programmed in the 13/14 FY.
2.Project is in PS&E phase.  RTL is scheduled for 3/1/2014.
3/13/13>>>This is a Landscape project programmed in the 13/14 FY.
11/27/12>> 1. Achieved PA&ED on 10/05/12. 2. Project will move into design phase.
09/20/12>>1.This is a Landscape project programmed in the 13/14 FY.

EA

10-0K021_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RR UNION PACIFIC R/R

10/5/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

8/1/2012

PAED R 37 PSE 62 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

152

Est Esc

$0

Cur Est

$0

$1

RW Est $5,102

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.120

Component Funding

Project Name

Stevinson Rehab (A)

Env State

Env Fed

Est Date

12/1/2011

6/19/2013

County-Route-Postmile

MER 165 26.7 / 30.0

PPNO

5917A

Location Description

NEAR STEVINSON FROM ROUTE 140 TO 0.2 
KM SOUTH OF WESTSIDE BLVD RIGHT

Work Description

AC OVERLAY, DIGOUTS, INTERSECTION 
IMPROVEMENTS & SHOULDER 
WIDENING

Parcels 31

Utilities 4

Total Con Est $1

Str Est

$1

Dist Est $1

Phase

1

RW $

$4,087

Const $$

$5,027

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/18/13: Buy Amercia utility issue holding up R/W Cert, so RTL of August 2013 is at risk. Design review in OE is almost complete. HQ has approved 
advancing the project funding to 13/14 so project can move forward for CTC vote as soon as the Buy America issue is resolved. 
5/28/13: PS&E work ongoing, incorporating 95% constructability review comments.
3/13/13: Adding rumble strips to a portion of the project so as not to conflict with adjacent project, processing supplemental PSSR.
11/27/12: Updating PS&E to 2010 Standards and 2012 HDM, revisions should be complete by March 2013.

EA

10-38151_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Mark McAvoy Ph# (209) 941-1996

DM Abdul Baker Ph# (559) 243-8037

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

12/1/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A7/15/2006

Reg R/W 
M225

A10/16/2006

R/W Cert 
M410

T8/1/2013

RTL 
M460

T8/14/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

T 2/5/2014

Contract 
Award 
M495

T 2/19/2014

Approve 
Contract 

M500

T

XPM 
Milestones

12/2/2013

July 31, 2013 78



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 11 PSE 74 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

153

Est Esc

$0

Cur Est

$0

$6,756

RW Est $88

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.120

Component Funding

Project Name

BACON ISLAND REHAB

Env State ND

Env Fed EX

6/12/2002

6/12/2002

Est Date

1/12/2011

7/17/2013

County-Route-Postmile

SJ 4 R8.3 / T14.3

PPNO

0302

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.1 MILE EAST OF 
BACON ISLAND ROAD TO SAN JOAQUIN 
RIVER BRIDGE

Work Description

REHABILITATE EXISTING ASPHALT 
CONCRETE PAVEMENT (HMA OVERLAY) Parcels 0

Utilities 0

Total Con Est $6,756

Str Est

$7,382

Dist Est $7,382

Phase

1

RW $

$187

Const $$

$8,700

PID Appr 10/1/1999

Project Rpt 10/1/1999

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/15/13: GGS mitigation being required by CA FW.  New Cost/add'l $100K.  Reviewing R/W exp.  May need to do PCR.  
5/10/13:  R/W Cert 5/7/13.  RTL pending final OE review and environmental permits.  
3/8/13: PS&E is at CROE. R/W Cert may be delayed,  at least 2 parcels still negotiating TCE's.  2081 permit still pending.  Env SSPs are on hold until terms 
of permits are received. 
1/16/13:  Constructability 95% PSE meeting on 1/14/13.  Cost estimate $8.745M and anticipated to go up w/ add'l scope being required. 11/20/12:  PDT on 

EA

10-0W120_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2012

Reg R/W 
M225

T10/1/2012

R/W Cert 
M410

T4/1/2013

12/1/2014

RTL 
M460

T5/1/2013

2/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2014

3/1/2013

Dist PS&E 
to HQ    

M380

T

5/1/2015

HQ 
Advertise 

M480

T

6/1/2015

10/23/2013

Contract 
Award 
M495

T

7/1/2015

11/6/2013

Approve 
Contract 

M500

T

XPM 
Milestones

8/19/2013

PAED R 1 PSE 57 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

154

Est Esc

$0

Cur Est

$0

$1,106

RW Est $5

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.361

Component Funding

ADA

Project Name

SJ ADA Curb Ramps

Env State CE

Env Fed EX

1/6/2011

1/6/2011

Est Date

2/22/2011

10/18/2011

County-Route-Postmile

SJ 5 0.0

PPNO

0266

Location Description

ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 
LOCATIONS IN SAN JOAQUIN COUNTY

Work Description

INSTALL ADA CURB RAMPS
Parcels 0

Utilities 0

Total Con Est $1,106

Str Est

$1,209

Dist Est $1,209

Phase

1

RW $

$15

Const $$

$1,106

PID Appr 3/22/2011

Project Rpt 3/22/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

9/21/12:  A PDT was held on 9/6/12.  PS&E is about 30% complete.    Utilities verification is in process. Iorzua  Akuva is the new PM.

Issues/Plan:  SR12 at Cluff Aveue has RR involvement & needs haz- waste clearance.  If moved more time would be needed.  This location may be 
constructed as a separate project under a separate EA.

EA

10-0T820_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Tony Singh Ph# (209) 948-7058

DM Shahin Mansour Ph# (559) 230-3114

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

3/22/2011

3/22/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

2/1/2012

Reg R/W 
M225

5/1/2012

R/W Cert 
M410

T3/1/2014

5/1/2014

RTL 
M460

T4/15/2014

6/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2014

Dist PS&E 
to HQ    

M380

7/1/2014

HQ 
Advertise 

M480

T

9/1/2014

8/1/2014

Contract 
Award 
M495

T

9/20/2014

8/15/2014

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2014
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 95 PSE 53 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

155

Est Esc

$1,933

Cur Est

$1,769

$678

RW Est $5

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.110

Component Funding

Project Name

Mokelumne River Bridge Control 
House

Env State ND

Env Fed FI

6/30/2011

6/30/2011

Est Date

6/15/2011

6/15/2011

4/12/2013

County-Route-Postmile

SJ 12 0.0

PPNO

7353

Location Description

ON STATE ROUTE 12 ON MOKELUMNE 
RIVER BRIDGE IN SAN JOAQUIN COUNTY 
AT PM 0.01

Work Description

REPLACE DAMAGED BEAM AND 
CONTROL HOUSE Parcels 0

Utilities 0

Total Con Est $2,447

Str Est

$2,674

Dist Est $741

Phase

1

RW $

$3

Const $$

$3,963

PID Appr 6/29/2007

Project Rpt 6/30/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>>1.Project is on Contract for Delivery
2.RTL date is December 23, 2013 4.The CVFPB permit issue has been resolved by removing the water and sewer tank from the Project.  A PCR is being 
drafted to split the project to allow the water and sewer tanks to be build at a later time.
3/12/13>>1.This is a 13/14 FY project.
2.PS&E is about 95% complete

EA

10-0J920_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

6/30/2011

7/1/2010

PA&ED 
M200

A

9/1/2010

3/1/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A2/11/2013

9/1/2011

RTL 
M460

T12/23/2013

9/1/2011

Delivery
Plan

Approved

Current

5/1/2011

3/1/2013

Str PS&E 
to Dist 
M378

A

7/1/2011

7/2/2013

Dist PS&E 
to HQ    

M380

T

11/1/2011

HQ 
Advertise 

M480

T 4/9/2014

Contract 
Award 
M495

T

1/2/2012

5/9/2014

Approve 
Contract 

M500

T

XPM 
Milestones

2/23/2014

3/1/2013

PAED 100 R 0 PSE 93 Con 30

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

156

Est Esc

$0

Cur Est

$0

$11,780

RW Est $12

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.110

Component Funding

Project Name

Little Potato Slough - Bearing 
Pad Replacement 

Env State ND

Env Fed CE

3/30/2011

Est Date

6/25/2013

4/12/2013

County-Route-Postmile

SJ 12 R4.4

PPNO

7364

Location Description

IN SAN JOAQUIN COUNTY AT TERMINOUS 
ON ROUTE 12 AT LITTLE POTATO SLOUGH 
BRIDGE AND IN LATHROP AT WEST ROUTE 
120 - NORTH ROUTE 5 CONNECTOR 

Work Description

REPLACE BEARING PADS, JOINT SEALS
Parcels 0

Utilities 0

Total Con Est $11,780

Str Est

$12,133

Dist Est $12,133

Phase

1

RW $

$9

Const $$

$2,745

PID Appr 6/20/2007

Project Rpt 6/30/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/18/13: Re-RTL expected by end of the month, project has been submitted to the August CTC meeting for funds.
5/21/13: Field Review with Structures Design and Structures Rep to resolve settling issues at approach slabs. Structures PS&E to be updated based on 
field review. Now targeting August 2013 CTC meeting.
3/13/13: Project being updated to 2010 Standards; DES Structures updating PS&E at this time and project will be resubmitted for funding for the 6/5/13 
CTC meeting.

EA

10-0G350_

Contract 
for Delivery

- -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Mark McAvoy Ph# (209) 941-1996

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

6/30/2011

6/30/2011

PA&ED 
M200

A

6/30/2011

6/30/2011

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A1/2/2012

1/2/2012

RTL 
M460

T7/31/2013

7/12/2012

Delivery
Plan

Approved

Current

11/30/2011

11/30/2011

Str PS&E 
to Dist 
M378

A

3/30/2012

3/30/2012

Dist PS&E 
to HQ    

M380

A

10/29/2012

HQ 
Advertise 

M480

T

1/2/2013

10/14/2013

Contract 
Award 
M495

T

1/16/2013

10/28/2013

Approve 
Contract 

M500

T

XPM 
Milestones

8/12/2013

7/12/2012
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Caltrans Central Region 
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Status Date: 7/31/2013

PAED R 11 PSE 45 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

157

Est Esc

$0

Cur Est

$0

$1,324

RW Est $119

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

Lockeford Bridge Rail Job

Env State CE

Env Fed EX

6/28/2000

6/28/2000

Est Date

2/8/2013

10/12/2007

County-Route-Postmile

SJ 88 6.1 / 8.9

PPNO

7550

Location Description

ON ROUTE 88 IN SAN JOAQUIN COUNTY AT 
THE CALAVERAS RIVER, MOSHER SLOUGH 
AND BEAR CREEK BRIDGES (KP 9.8/15.0)

Work Description

UPGRADE BRIDGE APPROACH 
GUARDRAIL AND EXTEND CULVERTS 4 
LOC.

Parcels 7

Utilities 5

Total Con Est $1,324

Str Est

$1,364

Dist Est $1,364

Phase

1

RW $

$100

Const $$

$1,391

PID Appr 7/28/1997

Project Rpt 3/27/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/18/13: Per CVFPB, they are unable to process easements at Bear Creek in the near term and have recommended that the easements go to San Joaquin 
County instead. San Joaquin County gave the go-ahead on 7/12/13 to do this, deed packages being prepared at this time. RTL of June 2014 is at risk if 
easements are not obtainable (i.e. if condemnation required), potential to downscope the locations if that occurs or pursue a R/W Cert 3W.
5/28/13: CVFPB Permits have been approved. SJ County approved easement deeds at Mosher Creek, acquisition to begin at this location. Process of 
CVFPB review of easements at Bear Creek now underway.

EA

10-0A830_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Mark McAvoy Ph# (209) 941-1996

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

3/9/2005

3/9/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/29/2006

8/29/2006

Reg R/W 
M225

1/17/2007

R/W Cert 
M410

T5/1/2014

12/15/2013

RTL 
M460

T5/20/2014

1/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2013

Dist PS&E 
to HQ    

M380

4/21/2014

HQ 
Advertise 

M480

T

6/25/2014

11/4/2014

Contract 
Award 
M495

T

7/9/2014

11/18/2014

Approve 
Contract 

M500

T

XPM 
Milestones

9/3/2014

5/1/2013

PAED 95 R 0 PSE 1 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

158

Est Esc

$0

Cur Est

$0

$479

RW Est $149

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

ROCKAWAY SHOULDER 
WIDENING & RUMBLE STRIP 

Env State ND

Env Fed EX

2/28/2013

2/28/2013

Est Date

3/1/2013

4/12/2013

County-Route-Postmile

STA 4 6.3 / 6.5

PPNO

0287

Location Description

IN STANISLAUS COUNTY FROM 2.6 MILES 
TO 2.4 MILES WEST OF CALAVERAS 
COUNTY LINE

Work Description

SHOULDER WIDENING WITH RUMBLE 
STRIPS Parcels 0

Utilities 0

Total Con Est $479

Str Est

$493

Dist Est $493

Phase

0

RW $

$159

Const $$

$465

PID Appr 10/18/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/28/13: Design underway.
3/27/13: Project Report signed.
11/27/12: DED completed 11/21/12, PA&ED remains on schedule for March 2013.
9/20/12: Biology studies delayed by several months. NES complete 9/20/12, BA underway. Draft ED under preparation.
5.24.12: Ongoing environmental studies to complete by Summer 2012. Draft Env. Doc. scheduled for August 2012.

EA

10-0S870_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Mark McAvoy Ph# (209) 941-1996

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

3/27/2013

7/31/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

7/31/2012

Reg R/W 
M225

8/31/2012

R/W Cert 
M410

T11/1/2013

1/31/2013

RTL 
M460

T1/15/2014

7/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

9/3/2013

HQ 
Advertise 

M480

T

11/15/2013

5/19/2014

Contract 
Award 
M495

T

12/2/2013

6/2/2014

Approve 
Contract 

M500

T

XPM 
Milestones

3/17/2014

3/1/2013
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 29 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

159

Est Esc

$0

Cur Est

$0

$4,440

RW Est $0

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

CAPM SR-120/Maag Road

Env State CE

Env Fed EX

8/18/2011

8/18/2011

Est Date

9/12/2011

County-Route-Postmile

STA 120 6.1 / 11.2

PPNO

0341

Location Description

ON ROUTE 120 BETWEEN MAAG ROAD AND 
0.2 MILE EAST OF LANCASTER ROAD

Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est $4,440

Str Est

$4,710

Dist Est $4,710

Phase

1

RW $

$0

Const $$

$4,997

PID Appr 9/12/2011

Project Rpt 9/12/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Targeting PS&E to DOE 09/15/13
04/16/13: PDT meeting held
02/22/13: field trip held
Project is on schedule.

EA

10-0V680_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

12/30/2009

9/12/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

5/1/2012

Reg R/W 
M225

7/1/2012

R/W Cert 
M410

8/1/2013

RTL 
M460

T12/15/2013

1/2/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2013

Dist PS&E 
to HQ    

M380

2/1/2014

HQ 
Advertise 

M480

T

4/1/2014

5/27/2014

Contract 
Award 
M495

T

5/1/2014

6/10/2014

Approve 
Contract 

M500

T

XPM 
Milestones

3/24/2014

PAED 36 R 5 PSE 0 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

160

Est Esc

$0

Cur Est

$0

$1,097

RW Est $434

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.010

Component Funding

Project Name

ST. ANDREWS RD TWO WAY 
LEFT TURN LANE

Env State CE

Env Fed EX

2/27/2013

2/27/2013

Est Date

3/27/2013

4/12/2013

County-Route-Postmile

CAL 26 8.8 / 9.1

PPNO

3000

Location Description

ON STATE ROUTE 26 NEAR VALLEY 
SPRINGS IN CALAVERAS COUNTY FROM 
PM 8.85 TO PM 9.12

Work Description

INSTALL A TWO-WAY LEFT-TURN LANE
Parcels 9

Utilities 5

Total Con Est $1,097

Str Est

$1,164

Dist Est $1,164

Phase

0

RW $

$481

Const $$

$1,165

PID Appr 1/27/2012

Project Rpt 5/6/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Surveys targeting M225 07/15/13.
CE on 02/27/13
02/28/13: DED on BDP 
01/15/13: Visual Impact Focus meeting

EA

10-0V290_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

5/6/2013

7/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/15/2013

7/31/2013

Reg R/W 
M225

T7/15/2013

9/30/2013

R/W Cert 
M410

T4/15/2015

3/31/2015

RTL 
M460

T5/1/2015

4/15/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

5/18/2015

HQ 
Advertise 

M480

T

7/13/2015

7/28/2015

Contract 
Award 
M495

T

7/31/2015

8/11/2015

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2015

July 31, 2013 82



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED 96 R 10 PSE 6 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

161

Est Esc

$0

Cur Est

$0

$1,181

RW Est $294

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.015

Component Funding

Project Name

SR165/Fowler Avenue Left Turn 
Channelization

Env State CE

Env Fed EX

2/7/2013

2/7/2013

Est Date

3/15/2013

4/12/2013

County-Route-Postmile

MER 165 35.6 / 36.1

PPNO

3006

Location Description

IN MERCED COUNTY INTERSECTION OF 
STATE ROUTE 165 AND FOWLER AVE NEAR 
TURLOCK CITY

Work Description

INSTALL LEFT TURN CHANNELIZATION
Parcels 4

Utilities 3

Total Con Est $1,181

Str Est

$1,253

Dist Est $1,253

Phase

1

RW $

$167

Const $$

$1,096

PID Appr 6/29/2012

Project Rpt 3/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/27/13:  Appraisal Process ongoing
3/13/13:  1.  Revised PR to be signed 3/15/13;  2.  Acquisition can start 3/15/13; 3. Capital Cost to be reduced during PS&E.
1/15/13:  1.  Revising CE & PR to include Fowler realign option;  2.  Potholing compl. to assess utility conflict;  3.  M224 mtg held 12/21/12 
11/27/12:  1. PR completion delayed to investigate realigning Fowler Ave, 2. CE completed, but may need to be revised to address impacts of realigned 
Fowler

EA

10-0U290_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7765

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

3/15/2013

2/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/15/2012

12/15/2012

Reg R/W 
M225

T3/15/2013

3/15/2013

R/W Cert 
M410

T1/15/2015

1/15/2015

RTL 
M460

T2/15/2015

2/15/2015

Delivery
Plan

Approved

Current

7/1/2014

Str PS&E 
to Dist 
M378

10/1/2014

10/1/2014

Dist PS&E 
to HQ    

M380

T

4/15/2015

HQ 
Advertise 

M480

T

7/1/2015

7/1/2015

Contract 
Award 
M495

T

7/15/2015

7/15/2015

Approve 
Contract 

M500

T

XPM 
Milestones

4/15/2015

PAED 95 R PSE 22 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

162

Est Esc

$0

Cur Est

$0

$13,717

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.120

Component Funding

Project Name

580 PAVEMENT REPAIR JOB

Env State CE

Env Fed EX

7/28/2005

7/28/2005

Est Date

8/31/2011

County-Route-Postmile

SJ 580 0.0 / 5.0

PPNO

7901

Location Description

ON ROUTES 5, 580 IN SAN JOAQUIN FROM 
THE STANISLAUS COUNTY LINE TO ROUTE 
132 WESTBOUND CONNECTOR (KP 
L0.0/L0.50) (KP 0.0/8.0)

Work Description

PAVEMENT REPAIR & SHOULDER 
WIDENING Parcels 0

Utilities 2

Total Con Est $13,717

Str Est

$14,989

Dist Est $14,989

Phase

1

RW $

$12

Const $$

$15,439

PID Appr 9/8/2011

Project Rpt 9/8/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>> PCR to move the project in by one year has been approved by the PCR committee
3/12/13>>1.This is a 15/16 FY project
2.Had PDT meeting on 2/19/2013
3.Supplemental PSSR was approved on 9/8/11

EA

10-0G810_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

10/1/2011

10/1/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T9/1/2015

9/1/2015

RTL 
M460

T9/16/2015

9/16/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/27/2015

5/27/2015

Dist PS&E 
to HQ    

M380

T

1/4/2016

HQ 
Advertise 

M480

T

3/16/2016

3/16/2016

Contract 
Award 
M495

T

3/20/2016

3/20/2016

Approve 
Contract 

M500

T

XPM 
Milestones

1/4/2016

July 31, 2013 83



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED 100 R 0 PSE 7 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

163

Est Esc

$0

Cur Est

$0

$5,906

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

CORRAL HOLLOW AC 
OVERLAY

Env State CE

Env Fed EX

6/19/2007

6/19/2007

Est Date

8/15/2007

County-Route-Postmile

SJ 580 5.0 / 15.3

PPNO

0164

Location Description

ON ROUTE 580 FROM ROUTE 132 
WESTBOUND ON-RAMP TO 0.9 MILES WEST 
OF CORRAL HOLLOW ROAD 
OVERCROSSING

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 5

Total Con Est $5,906

Str Est

$7,264

Dist Est $7,264

Phase

1

RW $

$0

Const $$

$19,907

PID Appr 9/4/2007

Project Rpt 9/4/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

7/16/13>>PS&E work has been contracted out by Design
3/12/13>>1.This is a 14/15 FY CAPM project.
2.Phase 1 has been opened to start PS&E work.
11/21/12>>1.This is a 14/15 FY CAPM project.
2.Phase 1 has been opened to start PS&E work.

EA

10-0Q170_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

6/18/2007

2/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T9/1/2014

9/1/2013

RTL 
M460

T10/15/2014

10/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2014

6/1/2014

Dist PS&E 
to HQ    

M380

T

1/19/2015

HQ 
Advertise 

M480

T

4/1/2015

4/1/2015

Contract 
Award 
M495

T

4/15/2015

4/15/2015

Approve 
Contract 

M500

T

XPM 
Milestones

1/19/2015

4/15/2013

PAED R 0 PSE 16 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

164

Est Esc

$0

Cur Est

$0

$1,193

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.335

Component Funding

Project Name

Tuolumne SR/108 Slope 
Protection

Env State CE

Env Fed EX

8/26/2011

8/26/2011

Est Date

8/31/2011

County-Route-Postmile

TUO 108 R3.0 / R4.0

PPNO

0334

Location Description

ON ROUTE 108 BETWEEN SULLIVAN CREEK 
BRIDGE AND 0.6 MILE WEST OF PEACEFUL 
OAK ROAD

Work Description

STORM WATER MITIGATION
Parcels 0

Utilities 0

Total Con Est $1,193

Str Est

$1,304

Dist Est $1,304

Phase

1

RW $

$0

Const $$

$1,200

PID Appr 9/12/2011

Project Rpt 9/12/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

02/05/13:  PDT was held on 8/13/12.  Project is on schedule.  M377 PS&E to DOE is 07/01/13.

7/18/13:  Interim Project Manager is Sam Haack.  PDT was held on 8/13/12, the project is on schedule and the project to be AADD. 

EA

10-0V490_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Tony Singh Ph# (209) 948-7058

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

9/12/2011

9/12/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T12/31/2012

7/1/2012

R/W Cert 
M410

T1/3/2014

8/1/2013

RTL 
M460

T2/6/2014

1/2/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2013

12/2/2013

Dist PS&E 
to HQ    

M380

T

2/1/2014

HQ 
Advertise 

M480

T

4/1/2014

6/1/2014

Contract 
Award 
M495

T

5/1/2014

8/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

4/15/2014

July 31, 2013 84



Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 18 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

165

Est Esc

$10,599

Cur Est

$9,700

$4,000

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.110

Component Funding

Project Name

Tuolumne River Bridge Rehab

Env State CE

Env Fed EX

7/26/2005

7/26/2005

Est Date

11/3/2011

11/3/2011

County-Route-Postmile

TUO 120 R19.6

PPNO

0031

Location Description

ON ROUTE 120 BETWEEN 7.6 MILES EAST 
OF YOSEMITE JUNCTION AND 4.8 MILES 
WEST OF THE TOWN OF MOCCASIN AT 
TUOLUMNE RIVER/DON PEDRO 

Work Description

BRIDGE REHABILITATION
Parcels 0

Utilities 0

Total Con Est $13,700

Str Est

$14,970

Dist Est $4,371

Phase

1

RW $

$0

Const $$

$13,700

PID Appr 11/3/2011

Project Rpt 11/3/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

3/8/13:  PDT was held on 10/31/12.  The alternative selection meeting in Structures HQ is targeted for March 21, 2013.

Issue/Plan:  A pre-cast vs. cast in place alternatives comparison by Structures is in review.  A selection meeting by Structures Design has been targeted for 
March 2013 to decide on the construction alternative; and get the District Management consensus/decision. Then inform the Tuolumne and Mariposa 
County for the recommended alternative.

EA

10-0L970_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Tony Singh Ph# (209) 948-7058

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

11/3/2011

11/3/2011

PA&ED 
M200

A

11/1/2012

3/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

1/15/2013

Reg R/W 
M225

T3/15/2013

2/1/2013

R/W Cert 
M410

T10/15/2014

10/15/2014

RTL 
M460

T2/15/2015

2/15/2015

Delivery
Plan

Approved

Current

6/1/2014

6/1/2014

Str PS&E 
to Dist 
M378

T

10/1/2014

10/1/2014

Dist PS&E 
to HQ    

M380

T

5/1/2015

HQ 
Advertise 

M480

T

6/1/2015

6/1/2015

Contract 
Award 
M495

T

6/15/2015

6/15/2015

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2015

PAED 95 R 0 PSE 16 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

166

Est Esc

$0

Cur Est

$0

$204

RW Est $12

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.330

Component Funding

Project Name

OLD SONORA MAINTENANCE 
HAZ WASTE CLEANUP

Env State CE

Env Fed EX

10/3/2012

10/3/2012

Est Date

10/23/2012

4/12/2013

County-Route-Postmile

TUO L5724

PPNO

0155

Location Description

IN TUOLUMNE COUNTY AT THE OLD 
SONORA MAINTENANCE STATION

Work Description

CLEANUP SOIL AND GROUNDWATER
Parcels 0

Utilities 1

Total Con Est $204

Str Est

$216

Dist Est $216

Phase

0

RW $

$0

Const $$

$204

PID Appr 11/2/2012

Project Rpt 11/2/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

05/06/13 - Agreed with Central Region Haz Waste to wait on outcome of 10-0N830 (Stockton Maint Station) before moving forward.  Consider using same 
HQ Design team to deliver this project.

2/27/13 - held PS&E kick-off meeting.  Design to evaluate tight schedule.

EA

10-0P670_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Jes Padda Ph# (209) 351-4432

DM Shahin Mansour Ph# (559) 230-3114

EM Juergen Vespermann Ph# (559) 445-6369

CM Paul Elliott Ph# (209) 948-7079

11/2/2012

11/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/2/2014

10/1/2013

RTL 
M460

T1/14/2014

10/13/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2013

10/1/2013

Dist PS&E 
to HQ    

M380

T

11/13/2013

HQ 
Advertise 

M480

T

1/13/2014

1/13/2014

Contract 
Award 
M495

T

2/1/2014

2/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

2/13/2014
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 21 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

167

Est Esc

$0

Cur Est

$0

$9,000

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

SR49 AMA Asphalt Concrete 
Overlay CAPM

Env State CE

Env Fed EX

8/2/2011

8/2/2011

Est Date

7/14/2011

County-Route-Postmile

AMA 49 4.0 / 7.0

PPNO

0339

Location Description

IN AND NEAR JACKSON FROM SOUTH 
JUNCTION RTE 88 TO RIDGE ROAD

Work Description

ASPHALT CONCRETE OVERLAY (CAP M)
Parcels 0

Utilities 0

Total Con Est $9,000

Str Est

$10,130

Dist Est $10,130

Phase

K

RW $

$8

Const $$

$4,086

PID Appr 8/30/2011

Project Rpt 8/30/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/2713: 1.  PDT held 5/23/13;  2.  Design to summarize ADA & R/W requirements;  3. Project EA 10-0X790 (ADA Curb Ramps) also overlaps.  
3/13/13:   PS&E Kickoff PDT scheduled early April '13
11/27/12:  Status is same
07/26/13 - Work to begin October 2013.

 05/23/12 - 1. PA&ED achieved on 8/31/11. 2.Project programmed in 2012 SHOPP.

EA

10-0S720_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Sam Sherman Ph# (209) 948-7765

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

8/31/2011

8/31/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/1/2014

6/1/2014

RTL 
M460

T7/17/2014

7/17/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

11/3/2014

HQ 
Advertise 

M480

T

2/4/2015

2/4/2015

Contract 
Award 
M495

T

2/18/2015

2/18/2015

Approve 
Contract 

M500

T

XPM 
Milestones

11/3/2014

PAED R 0 PSE 0 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

168

Est Esc

$0

Cur Est

$0

$280

RW Est $54

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.361

Component Funding

ADA

Project Name

Merced ADA Curb Ramps

Env State CE

Env Fed EX

3/25/2010

3/25/2010

Est Date

11/30/2010

4/26/2013

County-Route-Postmile

MER 152 0.0

PPNO

0265

Location Description

IN MERCED COUNTY ON STATE ROUTES 
59, 99, 140 AND 152 AT VARIOUS 
LOCATIONS

Work Description

INSTALL ADA CURB RAMPS, MINOR 
SIDEWALK EXTENSION Parcels 0

Utilities 0

Total Con Est $280

Str Est

$325

Dist Est $325

Phase

1

RW $

$15

Const $$

$280

PID Appr 11/30/2010

Project Rpt 11/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

5/27/13:   1. Project amended into the 2012 SHOPP at May '13 CTC mtg with new RTL date of 7/15/15;  2. Requires FTIP Formal Amendment which will 
need to go to MCAG’s Board in June and approval by FHWA expected late June / early July, '13 
1/15/13:   Project amended in 2013/14 SHOPP, March CTC mtg (Did not occur);  2.  Sched. Revised
11/27/12:  1. Temp Const Easement in Appraisal,  2.  Field Review scheduled for mid-Dec.
7/25/12 RW on critical path beacuse of temporary construction easement 

EA

10-0T810_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7765

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

11/30/2010

11/30/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A5/1/2012

Reg R/W 
M225

T8/15/2013

6/30/2012

R/W Cert 
M410

T6/15/2015

11/29/2013

RTL 
M460

T7/15/2015

11/29/2013

Delivery
Plan

Approved

Current

5/1/2013

Str PS&E 
to Dist 
M378

8/1/2013

4/15/2015

Dist PS&E 
to HQ    

M380

T

12/23/2013

HQ 
Advertise 

M480

T

2/19/2014

11/4/2015

Contract 
Award 
M495

T

3/19/2014

11/18/2015

Approve 
Contract 

M500

T

XPM 
Milestones

8/10/2015
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Caltrans Central Region 
PSE/RW Status Report

Status Date: 7/31/2013

PAED R 0 PSE 29 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

169

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

State Route 12 CAPM

Env State CE

Env Fed EX

9/7/2011

9/7/2011

Est Date

9/12/2011

County-Route-Postmile

SJ 12 5.1 / 11.0

PPNO

0323

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 12 
NEAR TERMINOUS FROM EAST END OF 
LITTLE POTATO SLOUGH BRIDGE TO 0.2 
MILE EAST OF FLAG CITY BOULEVARD

Work Description

REPAIR STRUCTURAL SECTION
Parcels 0

Utilities 0

Total Con Est

Str Est

$9,006

Dist Est $9,006

Phase

1

RW $

$2

Const $$

$7,777

PID Appr 9/12/2011

Project Rpt 9/12/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

3/12/13>>1.This is a 15/16 FY project
2.Project is in PS&E phase.
11/21/12>>Project is in PS&E phase.
09/20/12>> 1.This is a 15/16 FY project  2.Had Kick Off meeting on July 25, 2012 to start PS&E
05/24/12>>Will hold a Kickoff meeting in July, 2012 to start PS&E.

EA

10-0W560_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

9/7/2011

9/7/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2014

9/1/2014

RTL 
M460

T1/19/2015

9/15/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/2/2014

9/15/2014

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 7/22/2015

Contract 
Award 
M495

T

3/18/2015

8/5/2015

Approve 
Contract 

M500

T

XPM 
Milestones

5/4/2015
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt

170

Str Est $2,000

Dist Est $13,260

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

LOCAL

Status
Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

Oversight

Project Name

Bird Road Interchange

Env Stat ND

Env Fed

3/22/2006

Est Date

1/25/2006

1/25/2006

County-Route-Postmile

SJ 132 1.4 / 3.0

PPNO

7844

Location Description

IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 
MILE W/OF INTERSTATE 5 TO 0.4 MILES 
EAST OF SERVICE ROAD OC

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 2

Utilities 0

Total Con Est $15,260

Phase

1

RW $$Const $$

PID Appr 4/22/1999

Project Rpt 9/22/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 13% % PSE % Con 29 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12>> Project is in construction

05/24/12>>1.Project is in construction.
2.The Vernalis/Browns have agreed to settle.  There will be no court case.
3.State will take possession of the properties on the NE/NW quadrants.  A Cert 1 will be issued as soon as the State takes possession.

EA

10-2A780_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP SAN JOAQUIN COUNTY 12/6/2007

COP SAN JOAQUIN COUNTY 2/5/2009

RTL 
M460

7/1/2008

Delivery
Plan

Approved
Current

8/1/2008

HQ 
Advertise 

M480

A

10/1/2008

6/1/2010

Contract 
Award 
M495

A

11/1/2008

5/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2010
12/1/2009

8/1/2014

Contract 
Acceptance

 M600

T

12/1/2010

12/15/2015

End 
Project 
M800

T8/1/2015

Final 
Report 
M700

T

7/1/2010

Supt $0 $0 $0 $0

171

Str Est $13,025

Dist Est $21,190

RW Est $762

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2004

Prog Cod

201.110

Component Funding

ARRA

Project Name

West Merced Bridge 
Replacement

Env Stat CE

Env Fed EX

8/3/2006

8/3/2006

Est Date

2/25/2009

2/25/2009

8/11/2008

County-Route-Postmile

MER 99 15.8 / 17.3

PPNO

5423

Location Description

IN MERCED COUNTY IN AND NEAR 
MERCED FROM 0.1 KM NORTH OF V 
STREET UNDERCROSSING TO BLACK 
RASCAL CANAL BRIDGE

Work Description

REPLACE BRIDGE

Parcels 5

Utilities 3

Total Con Est $34,215

Phase

1

RW $$

$395

Const $$
$44,274

PID Appr 1/28/2009

Project Rpt 1/28/2009

Funds Req Date

2/25/2009

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 94 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/16/13>>1.Project is in Construction.
2.Estimated CCA date is 08/15/2013.
11/27/12>>1.Project is in Construction. 2.Estimated CCA date is 04/01/2013. 3.Construction support dollars have been over-expended.  Support Budget Overrun Document 
(SBOD) has been signed and submitted to HQ 4.Financial Plan is on circulation for signatures
04/01/12>> Construction support dollars have been over-expended.  Support Budget Overrun Document was submitted to Catey Campora on 2/10/12 for signature.

EA

10-0K020_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Jim Espinosa Ph# (559) 243-3537

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

RR UNION PACIFIC R/R

RTL 
M460

A6/1/2009

6/1/2009

Delivery
Plan

Approved
Current

7/13/2009

HQ 
Advertise 

M480

A

10/8/2009

Contract 
Award 
M495

10/12/2009

10/12/2009

Appr Const 
Contract 

M500

A

XPM Milestones

7/13/2009
4/16/2012

8/31/2013

Contract 
Acceptance

 M600

T

2/1/2013

3/15/2014

End 
Project 
M800

T12/15/2013

Final 
Report 
M700

T

4/1/2013

10/1/2012

July 31, 2013 88



Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $200 $0 $0

172

Str Est $0

Dist Est $845

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2008A

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

ANGELS CAMP TREE 
PLANTING

Env Stat

Env Fed

Est Date

5/27/2009

County-Route-Postmile

CAL 4 21.1 / 23.4

PPNO

0253

Location Description

IN CALAVERAS COUNTY FROM 0.2 MILES 
WEST OF ROUTE 4/49 TO .6 MILES EAST OF 
ROLLERI BYPASS ROAD

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $845

Phase

1

RW $$

$0

Const $$
$845

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$845

Local

$0

Other

$0

PAED RW% % PSE % Con 48 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/15/13: Contract still needs to be extended beyond 12/31/13. 
5/10/13:  Need to extend the contract with CCC to have them on board for the plant establishement of the newly re-planted trees.  Brad Cole is working on this task.  Current 
contract termination date is 12/31/13. 3/8/13: CCC is replanting new trees, still within budget. 

EA

10-0U360_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/29/2010

Appr Const 
Contract 

M500

A

XPM Milestones

7/1/2014

Contract 
Acceptance

 M600

T 2/1/2015

End 
Project 
M800

T1/2/2015

Final 
Report 
M700

T

Supt $0 $1,350 $0 $0

173

Str Est $0

Dist Est $2,975

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

MISSION AVE FWY PLANTING

Env Stat ND

Env Fed FI

4/16/2001

4/16/2001

Est Date

12/1/2008

County-Route-Postmile

MER 99 10.8 / 13.1

PPNO

0528Y

Location Description

IN MERCED CO IN AND NEAR MERCED 
FROM MILES CREEK OVERFLOW TO 
CHILDS AVENUE OVERCROSSING

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $2,975

Phase

1

RW $$

$0

Const $$
$2,886

PID Appr 12/18/1997

Project Rpt 11/30/2006

Funds Req Date

12/8/2008

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$2,886

Local

$0

Other

$0

PAED RW 0% % PSE % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/23/12: Project is in Construction and on schedule. 3/22/12: Project is in Construction, CCA date is 3/12/15. 1/17/12: 1. This project is currently in Construction and on 
schedule. 

EA

10-36312_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A2/11/2009

2/13/2009

Delivery
Plan

Approved
Current

3/17/2009

HQ 
Advertise 

M480

A

5/18/2009

1/26/2010

Contract 
Award 
M495

A

6/1/2009

3/11/2010

Appr Const 
Contract 

M500

A

XPM Milestones

11/16/2009
6/1/2014

3/12/2015

Contract 
Acceptance

 M600

T

4/1/2015

12/12/2015

End 
Project 
M800

T11/12/2015

Final 
Report 
M700

T

3/1/2015

July 31, 2013 89



Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $718 $0 $0

174

Str Est $0

Dist Est $521

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

LIVINGSTON STAGE 2 FWY 
PLANTING

Env Stat FG

Env Fed FW

Est Date

11/4/2008

County-Route-Postmile

MER 99 26.8 / 27.6

PPNO

0546Y

Location Description

IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.3 MILE SOUTH TO 0.5 MILE NORTH 
OF SULTANA DRIVE OVERCROSSING

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $521

Phase

1

RW $$

$0

Const $$
$521

PID Appr

Project Rpt 11/30/2006

Funds Req Date

10/9/2008

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$521

Local

$0

Other

$0

PAED RW% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/23/12: In Construction, no issues. 3/22/12:  Project is in Construction, CCA date is 9/5/14.  1/17/12:  1. The project is currently in Construction and on schedule.

EA

10-3169C_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A11/25/2008

12/1/2008

Delivery
Plan

Approved
Current

2/6/2009

HQ 
Advertise 

M480

A

4/24/2009

2/11/2010

Contract 
Award 
M495

A

5/8/2009

4/6/2010

Appr Const 
Contract 

M500

A

XPM Milestones

11/16/2009
12/1/2013

9/5/2014

Contract 
Acceptance

 M600

T

9/1/2014

5/5/2015

End 
Project 
M800

T4/5/2015

Final 
Report 
M700

T

8/1/2014

Supt $0 $0 $0 $0

175

Str Est $0

Dist Est $400

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

3/16/2010

County-Route-Postmile

SJ 4 1.1 / 1.2

PPNO

0273

Location Description

IN SAN JOAQUIN COUNTY NEAR 
STOCKTON AT 1.2 MILE EAST OF OLD 
RIVER BRIDGE

Work Description

REPLACE AND REPAIR SLOPE

Parcels 0

Utilities 0

Total Con Est $400

Phase

1

RW $$

$0

Const $$
$400

PID Appr

Project Rpt

Funds Req Date

2/25/2010

Program Information

ROW Info

CTC Vote Date

3/8/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-0V130_ APL
List

No
Delivery
 Plan NoXPM No

Cur Est

- -

PM Alvin Mangindin Ph# (209) 948-7300

DM Ph#

EM Julie Myrah Ph# (916) 653-2975

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

July 31, 2013 90



Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $427 $0 $400

176

Str Est $0

Dist Est $1,364

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2004

Prog Cod

400.335

Component Funding

IIP,TE,ARRA

Project Name

TRACY CORRIDOR TREE 
PLANTING

Env Stat CE

Env Fed EX

9/7/2005

9/7/2005

Est Date

11/4/2008

County-Route-Postmile

SJ 205 1.7 / R12.6

PPNO

0001

Location Description

IN SAN JOAQUIN CO ON RTE 205 FROM 
THE SJ CO LINE TO CORRRAL HOLLOW UC 
AND FROM 0.2KM E/OF MACARTHUR DR TO 
THE 205/05 SEPARATION

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $1,364

Phase

1

RW $$

$0

Const $$
$1,364

PID Appr 1/30/2004

Project Rpt 2/27/2006

Funds Req Date

11/5/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$383

Local

$0

Other

$981

PAED RW% % PSE % Con 79 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/12/13>>Project is in a 3-Year Plant Establishment period and will end on 5/16/14.

11/21/12>>1.Project is in a 3-Year Plant Establishment period WHICH WILL END 5/16/14
04/01/12>>1. Project is in a 3-Year Plant Establishment period.  The issue of liquidated damages against the contractor (Jet Mulch Inc.) in an amount of $112,100.00 is still on-
going. The contractor went over construction time by 55 days.  The money was deducted from his payment.  

EA

10-0L570_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A12/21/2009

7/12/2010

Delivery
Plan

Approved
Current

8/1/2010

HQ 
Advertise 

M480

A

9/17/2010

4/5/2010

Contract 
Award 
M495

A

10/1/2010

5/28/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010
5/1/2014

5/16/2014

Contract 
Acceptance

 M600

T

9/1/2014

12/1/2015

End 
Project 
M800

T2/1/2016

Final 
Report 
M700

T

7/1/2014

Supt $0 $319 $0 $200

177

Str Est $0

Dist Est $966

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2004

Prog Cod

400.335

Component Funding

IIP,TE,ARRA

Project Name

Modesto/Salida Corridor Tree 
Planting

Env Stat CE

Env Fed EX

9/21/2005

9/21/2005

Est Date

11/4/2008

County-Route-Postmile

STA 99 16.8 / 24.7

PPNO

0003

Location Description

IN STANISLAUS CO IN AND NEAR THE CITY 
OF MODESTO AND THE COMMUNITY OF 
SALIDA AND VARIOUS LOCATIONS

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $966

Phase

1

RW $$

$0

Const $$
$966

PID Appr

Project Rpt 2/27/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$966

PAED RW 0% % PSE % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Status:  
05/24/12>>Construction completed July 2010.  Three year plant establishment period has started with construction acceptance date of 7/25/13.

Issues/Plan: None

EA

10-0L590_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A4/29/2009

5/1/2009

Delivery
Plan

Approved
Current

6/1/2009

HQ 
Advertise 

M480

A 2/9/2010

Contract 
Award 
M495

A

9/1/2009

2/23/2010

Appr Const 
Contract 

M500

A

XPM Milestones

11/30/2009
10/1/2012

12/31/2013

Contract 
Acceptance

 M600

T

4/1/2013

8/1/2014

End 
Project 
M800

T3/1/2014

Final 
Report 
M700

T

1/1/2013

July 31, 2013 91



Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

178

Str Est $0

Dist Est $9,163

RW Est $1,643

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Reimbursed

Project Name

SAVAGE WAY REHAB

Env Stat ND

Env Fed CE

9/15/2006

Est Date

6/29/2010

7/27/2009

County-Route-Postmile

CAL 26 0.0 / 3.1

PPNO

7498

Location Description

IN SAN JOAQUIN AND CALAVERAS 
COUNTIES NEAR VALLEY SPRINGS FROM 
WIMER HOSPITAL ROAD TO SAVAGE WAY

Work Description

PLACE HMA, AB AND WIDEN ROADWAY

Parcels 49

Utilities 3

Total Con Est $9,163

Phase

1

RW $$

$3,196

Const $$
$15,893

PID Appr 1/16/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 72% % PSE % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/24/12: G-12 supplemental funds request approved for additional detours and winter suspension. Construction underway again as of May 2012.
1/18/12 Construction suspended for winter.
7/7/11: Project was awarded on June 27, 2011 to RGW.  Pre-con TBD.
5/24/11: Co-op agreement was signed by Calavares County and the project advertised April 25, 2011.
1/20/11: Coordination with Calaveras County underway to prepare for upcoming construction to minimize impact to locals.

EA

10-2A420_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CO OF    CALAVERAS 3/17/2009

COP CO OF    CALAVERAS 3/8/2007

RTL 
M460

A7/30/2010

3/17/2009

Delivery
Plan

Approved
Current

5/1/2009

HQ 
Advertise 

M480

A 6/27/2011

Contract 
Award 
M495

A

6/1/2009

7/15/2011

Appr Const 
Contract 

M500

A

XPM Milestones

4/25/2011
7/1/2011

10/1/2013

Contract 
Acceptance

 M600

T

12/1/2011

1/31/2015

End 
Project 
M800

T10/1/2014

Final 
Report 
M700

T

12/1/2011

Supt $0 $0 $0 $0

179

Str Est $0

Dist Est $1,271

RW Est $0

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.321

Component Funding

WIM

Project Name

Weigh Station Improvements in 
Santa Nella

Env Stat CE

Env Fed CE

9/10/2008

9/10/2008

Est Date

6/27/2011

County-Route-Postmile

MER 5 23.1 / 24.0

PPNO

0246

Location Description

IN MERCED COUNTY NEAR SANTA NELLA 
FROM 0.5 MILE NORTH OF MCCABE ROAD 
OVERCROSSING TO 0.2 MILE NORTH OF 
WHITWORTH ROAD OVERCROSSING AND 

Work Description

REMODEL WEIGH STATION AND RAMPS

Parcels 0

Utilities 0

Total Con Est $1,271

Phase

1

RW $$

$0

Const $$
$1,723

PID Appr 11/24/2008

Project Rpt 11/24/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/28/13 - Contractor has run out of working days.  Scales and other equipment are on order.

09/20/12 - 150 days to mobilize (about 5 months) puts us in mid-September.
05/23/12 - 1. Project Awarded on 02/27/12 to Amland Corporation. 2. Project Approved on 4/13/12.

EA

10-0S190_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

RTL 
M460

A6/27/2011

8/1/2010

Delivery
Plan

Approved
Current

10/18/2010

HQ 
Advertise 

M480

A

12/14/2010

2/27/2012

Contract 
Award 
M495

A

1/13/2010

4/13/2012

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2011
5/1/2011

4/1/2014

Contract 
Acceptance

 M600

T

12/1/2011

5/20/2014

End 
Project 
M800

T4/20/2014

Final 
Report 
M700

T

7/1/2011

July 31, 2013 92



Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

180

Str Est $16,930

Dist Est $7,377

RW Est $1,658

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008

Prog Cod

201.110

Component Funding

Project Name

EAST MERCED OH

Env Stat CE

Env Fed EX

6/30/2006

6/30/2006

Est Date

9/22/2010

9/22/2010

5/19/2008

County-Route-Postmile

MER 99 13.9 / 14.4

PPNO

5415

Location Description

IN MERCED COUNTY IN MERCED FROM 0.3 
MILE SOUTH OF ROUTE 99/140 
SEPARATION TO G STREET UNDER 
CROSSING AND ON ROUTE 140 AT MAIN 

Work Description

WIDEN UNDERCROSSING AND WIDEN 
RDWY EAST MERCED OH Parcels 3

Utilities 5

Total Con Est $24,307

Phase

1

RW $$

$286

Const $$
$40,066

PID Appr 6/30/2006

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 49% % PSE % Con 28 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/18/13: Construction ongoing. Supplemental funds (G-12) approved June 2013 related to extra work and redesign for vertical clearance over UPRR tracks. CCA pushed out to 
July 2015.
1/18/12: The Bid Opening was 12/10/2011 and was expected to award 12/28/2011.  Investigating as to why it has not been awarded.
9/22/11:  Project scheduled to advertise /0/10/11.  C&M Agreement is still not approved.  
7/26/11: Achieved R/W cert 3 on June 20, 2011.  RTL'd June 24, 2011. Set to advertise September 6, 2011.

EA

10-48100_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Sanku Mohan Ph# (559) 243-3581

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

RR UNION PACIFIC

FWY FMA - MER CO

RTL 
M460

A6/24/2011

10/1/2010

Delivery
Plan

Approved
Current

11/15/2010

HQ 
Advertise 

M480

A

12/18/2010

1/19/2012

Contract 
Award 
M495

A

1/1/2011

2/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

10/10/2011
1/1/2014

7/7/2015

Contract 
Acceptance

 M600

T

10/1/2014

6/15/2016

End 
Project 
M800

T7/7/2016

Final 
Report 
M700

T

7/1/2014

Supt $0 $350 $0 $0

181

Str Est $0

Dist Est $1,300

RW Est $877

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

ATWATER HIGHWAY 
PLANTING

Env Stat ND

Env Fed FI

3/8/2002

2/26/2002

Est Date

11/4/2008

12/16/2003

County-Route-Postmile

MER 99 24.4 / R25.8

PPNO

5479Y

Location Description

IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.7 MILE NORTH OF 
ATWATER OVERHEAD TO 0.7 MILE SOUTH 
OF ARENA WAY

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $1,300

Phase

1

RW $$

$0

Const $$
$880

PID Appr 7/11/1991

Project Rpt 2/26/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$880

Local

$0

Other

$0

PAED RW% % PSE % Con 65 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/23/12: Project is in Construction.  3/22/12:  Project is in Construction.  CCA is 6/7/16.
1/17/12:  1. Project is currently in construction and no issues.

EA

10-41482_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RR UNION    PACIFIC

COP HOUSING  AUTHORITY

RTL 
M460

A4/1/2011

4/4/2011

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 11/9/2011

Contract 
Award 
M495

A 11/22/2011

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2011 6/7/2016

Contract 
Acceptance

 M600

T 7/7/2017

End 
Project 
M800

T6/7/2017

Final 
Report 
M700

T
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $13,990 $13,280

182

Str Est $48,400

Dist Est$136,400

RW Est $0

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2006

Prog Cod

721.000

Component Funding

CMIA,Measure,Dev
eloper,Oversight,D
emo

Project Name

NORTH I-5 STOCKTON 
WIDENING WITH HOV LANES

Env Stat ND

Env Fed FI

3/22/2010

3/22/2010

Est Date

3/5/2009

3/5/2009

County-Route-Postmile

SJ 5 28.5 / 35.6

PPNO

7268

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM 0.4 MILE NORTH OF 8TH STREET 
UNDERCROSSING TO HAMMER LANE 
UNDERCROSING

Work Description

WIDEN BRIDGES AND FREEWAY LANES

Parcels 40

Utilities 6

Total Con Est$184,800

Phase

1

RW $$

$0

Const $$
$94,008

PID Appr 1/21/2004

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$30,230

Other

$63,778

PAED RW 5% % PSE % Con 44 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/17/13 - 1. Project in construction. 2. Managing challenges to ensure that the project stays within the programmed budget & schedule.

05/28/13 - 1. Project in construction.  2. Managing challenges to ensure that the project stays within the programmed budget & schedule.

03/13/13 - Same status as before.

EA

10-0G470_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  STOCKTON 6/7/2007

COP CITY OF STK/SJCOG 2/10/2009

COP SJ COG 9/16/2010

FWY FMA - SJ CO

RTL 
M460

A10/18/2010

8/30/2010

Delivery
Plan

Approved
Current

8/30/2010

HQ 
Advertise 

M480

A

5/1/2011

6/2/2011

Contract 
Award 
M495

A

12/9/2010

6/15/2011

Appr Const 
Contract 

M500

A

XPM Milestones

2/14/2011
9/4/2013

3/31/2015

Contract 
Acceptance

 M600

T

5/3/2014

3/28/2016

End 
Project 
M800

T2/29/2016

Final 
Report 
M700

T

4/2/2014

Supt $7,513 $0 $0 $0

183

Str Est $0

Dist Est $19,400

RW Est $1,545

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,Measure

Project Name

RTE 12 Improvements

Env Stat ND

Env Fed FI

10/20/2009

Est Date

3/10/2010

5/8/2009

County-Route-Postmile

SJ 12 5.0 / 10.2

PPNO

7350

Location Description

IN SACRAMENTO, SAN JOAQUIN, AND 
SOLANO COUNTIES ON ROUTES 5 AND 12 
AT VARIOUS LOCATIONS.

Work Description

PLACE HMA W/CLASS 2 AGGREGATE 
BASE Parcels 8

Utilities 2

Total Con Est $19,400

Phase

1

RW $$

$1,500

Const $$
$11,500

PID Appr 9/9/1997

Project Rpt 10/21/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$13,000Capt

IIP

$0

Local

$0

Other

$0

PAED RW 59% % PSE % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/17/13 - Same Status as before.
05/28/13 - 1. Project is in construction. 2. Project is currently scheduled to deliver CCA July 31, 2013, approximately 5 ½ months ahead of schedule.

03/13/13 - Same Status as before.
01/14/2013 - Same Status as before. 

EA

10-0A840_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Scott Guidi Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP SAN JOAQUIN COUNTY

FWY FMA - SJ CO

RTL 
M460

A5/26/2011

7/1/2014

Delivery
Plan

Approved
Current

9/1/2014

HQ 
Advertise 

M480

A 2/8/2012

Contract 
Award 
M495

A

12/1/2014

3/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

10/10/2011
3/1/2017

12/17/2013

Contract 
Acceptance

 M600

T

10/2/2017

1/17/2015

End 
Project 
M800

T12/17/2014

Final 
Report 
M700

T

9/1/2017
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

184

Str Est $0

Dist Est $81,000

RW Est $0

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.120

Component Funding

SHOPP Accel

Project Name

SR-99 Resurfacing and 
Restoration Project (2R)

Env Stat

Env Fed

Est Date

5/5/2011

County-Route-Postmile

STA 99 R0.0 / R24.7

PPNO

0283

Location Description

IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK, CERES AND MODESTO FROM 
MERCED COUNTY LINE TO SAN JOAQUIN 
COUNTY LINE

Work Description

REHABILITATE CONCRETE PAVEMENT

Parcels 0

Utilities 0

Total Con Est $81,000

Phase

1

RW $$

$0

Const $$
$91,400

PID Appr 3/8/2011

Project Rpt 3/8/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 69 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/17/13 - 1. Project is in construction. 2. Project is currently 99 percent complete. 
3. Current CCA date is schedule for July 31, 2013, approximately 10 months ahead of schedule.

05/28/13 - 1.Project is in construction. 2. Project is currently 98 percent complete. 
3. Current CCA date is schedule for July 18, 2013, approximately 10 months ahead of schedule.

EA

10-0M800_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Scott Guidi Ph# (209) 948-7829

DM Caroline Reyes Ph# (209) 948-7761

EM Julie Myrah Ph# (916) 653-2975

CM Richard Onochie Ph# (209) 599-0834

RTL 
M460

A5/26/2011

5/27/2011

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 2/13/2012

Contract 
Award 
M495

A 3/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

9/19/2011 5/16/2014

Contract 
Acceptance

 M600

T 6/19/2015

End 
Project 
M800

T5/19/2015

Final 
Report 
M700

T

Supt $0 $0 $0 $0

185

Str Est $0

Dist Est $4,540

RW Est $2

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

MODESTO RAMP REHAB

Env Stat CE

Env Fed EX

5/21/1997

6/6/2007

Est Date

10/4/2010

8/5/2009

County-Route-Postmile

STA 99 R15.1 / R17.0

PPNO

9421

Location Description

IN STANISLAUS COUNTY IN MODESTO AT 
VARIOUS LOCATIONS FROM 0.2 MILE 
SOUTH OF TUOLUMNE BOULEVARD 
UNDERCROSSING TO 0.2 MILE NORTH OF 

Work Description

RECONSTRUCT RAMPS

Parcels 0

Utilities 3

Total Con Est $4,540

Phase

1

RW $$

$324

Const $$
$7,518

PID Appr 2/23/2010

Project Rpt 2/23/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 4% % PSE % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/18/13: Supplemental funds approved at June CTC meeting, remaining construction work to complete by early August.
9/20/12: Kansas Ave NB off-ramp construction began 9/4/12, completion expected by November 2012.
7/7/11: Pre-construction meeting was June 2, 2011.  Work is underway.
5/24/11: Project was awarded 4/13/11.  
9/23/10:  Awaiting notice from HQOE on actual RTL date.  No issues.

EA

10-0A671_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Ernie Penuna Ph# (559) 230-3142

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

RTL 
M460

A1/10/2011

1/15/2010

Delivery
Plan

Approved
Current

3/5/2010

HQ 
Advertise 

M480

A

5/9/2010

4/13/2011

Contract 
Award 
M495

A

5/23/2010

4/28/2011

Appr Const 
Contract 

M500

A

XPM Milestones

2/7/2011
11/23/2011

7/31/2013

Contract 
Acceptance

 M600

T

6/23/2012

4/30/2014

End 
Project 
M800

T3/1/2014

Final 
Report 
M700

T

5/23/2012
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $3,481 $2,656 $0 $8,303

186

Str Est $9,698

Dist Est $32,060

RW Est $10,753

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2000

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA,STIP 
Aug

Project Name

EAST SONORA II

Env Stat ER

Env Fed ES

3/20/2008

3/20/2008

Est Date

7/13/2009

5/17/2010

4/5/2007

County-Route-Postmile

TUO 108 R4.0 / R6.0

PPNO

0021B

Location Description

IN TUOLUMNE COUNTY NEAR SONORA 0.3 
MILE WEST OF PEACEFUL OAK ROAD TO 
VIA ESTE ROAD

Work Description

REALIGN HIGHWAY BY PAVINGWITH HMA

Parcels 85

Utilities 5

Total Con Est $41,758

Phase

1

RW $$

$11,978

Const $$
$26,560

PID Appr 7/16/1999

Project Rpt 11/3/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$7,169Capt

IIP

$4,809

Local

$0

Other

$26,560

PAED RW 48% % PSE % Con 44 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12 - Contractor ahead of schedule.  Presented project to TCTC on 9/12/12.
07/26/12 - Construction is ongoing.
05/23/12 - 1. Project awarded on 12/16/11 to Teichert Construction.  2. Ground breaking held 5/1/12. 3. Utility relocation is ongoing.  4. Contractor has started working and 
coordinating with the Utility Companies. 5. Environmental monitoring ongoing. 6. Partnering meeting held on 5/24/12.

EA

10-34042_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP TCTC 7/17/2008

COP TUOLUMNE COUNTY

RTL 
M460

A5/13/2010

11/1/2009

Delivery
Plan

Approved
Current

1/1/2010

HQ 
Advertise 

M480

A

3/18/2010

12/16/2011

Contract 
Award 
M495

A

4/1/2010

1/24/2012

Appr Const 
Contract 

M500

A

XPM Milestones

8/15/2011
4/1/2012

6/30/2014

Contract 
Acceptance

 M600

T

1/1/2014

6/30/2015

End 
Project 
M800

T

Final 
Report 
M700

1/1/2013

Supt $0 $0 $0 $0

187

Str Est $0

Dist Est $15,618

RW Est $780

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2000A

Prog Cod

201.120

Component Funding

Project Name

JACKSON VALLEY REHAB

Env Stat ND

Env Fed EX

1/18/2002

1/18/2002

Est Date

10/20/2011

4/12/2013

County-Route-Postmile

AMA 88 0.0 / 5.5

PPNO

2300

Location Description

IN AMADOR COUNTY ABOUT 7 MILES EAST 
OF CLEMENTS FROM SAN JOAQUIN 
COUNTY LINE TO 0.1 MILE WEST OF RTE 
124

Work Description

ROADWAY REHABILITATION

Parcels 17

Utilities 6

Total Con Est $15,618

Phase

1

RW $$

$3,941

Const $$
$18,590

PID Appr

Project Rpt 3/14/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 54% % PSE % Con 47 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/18/13: Construction is ongoing. Plan is to complete construction by the end of this season if possible, depending on weather, and avoid a third season.
5/24/12: Utility relocation underway May 2012. Construction to start early June.
1/18/12: Project RTL'd 10/21/2011.  Project is expected to be voted at the Jan CTC mtg and advertise 1/31/2012.
9/22/11:  RTL at risk due to Regional Water Quality Board not providing  Env Permits as previously commited.

EA

10-26444_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A10/21/2011

9/26/2011

Delivery
Plan

Approved
Current

1/31/2012

HQ 
Advertise 

M480

A

4/11/2012

4/10/2012

Contract 
Award 
M495

A

4/25/2012

5/15/2012

Appr Const 
Contract 

M500

A

XPM Milestones

1/30/2012
11/17/2014

11/17/2014

Contract 
Acceptance

 M600

T

2/8/2016

2/8/2016

End 
Project 
M800

T12/7/2015

Final 
Report 
M700

T

12/7/2015
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $3,243 $0 $14,293

188

Str Est $12,040

Dist Est $62,541

RW Est $7,689

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

722.000

Component Funding

IIP,TCRP,99 Bond

Project Name

PLAINSBURG RD FREEWAY

Env Stat ER

Env Fed FI

6/30/2006

6/30/2006

Est Date

11/4/2008

2/9/2010

4/18/2013

County-Route-Postmile

MER 99 0.0 / 4.6

PPNO

5401

Location Description

IN MERCED COUNTY NEAR CHOWCHILLA 
FROM CHOWCHILLA RIVER BRIDGE TO 
BUCHANAN HOLLOW ROAD

Work Description

CONSTRUCT FREEWAY AND 
INTERCHANGE Parcels 11

Utilities 8

Total Con Est $74,581

Phase

1

RW $$

$5,977

Const $$
$53,098

PID Appr 2/2/1999

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$2,477

Local

$0

Other

$56,598

PAED RW 40% % PSE 96 % Con 3 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/18/13: 1. PM will prepare PCR to change increase to IIP program for overrun in R/W. ( additional cost to buy 3 rows of pistachio trees due to conflict with ditch.)

5/28/13: 8%  Complete and 15% Time.

EA

10-41580_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Boris Ayaviri Ph# (559) 244-2854

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

FWY MERCED COUNTY 4/24/2007

RR UNION PACIFIC

FWY FMA - MER CO

RTL 
M460

A6/20/2011

9/1/2010

Delivery
Plan

Approved
Current

10/1/2010

HQ 
Advertise 

M480

A

1/18/2011

7/12/2012

Contract 
Award 
M495

A

2/1/2011

7/27/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/5/2012
2/1/2014

6/20/2015

Contract 
Acceptance

 M600

T

4/1/2015

7/20/2016

End 
Project 
M800

T6/20/2016

Final 
Report 
M700

T

10/1/2014

Supt $0 $7,433 $0 $17,959

189

Str Est $21,463

Dist Est $92,637

RW Est $24,988

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

722.000

Component Funding

IIP,TCRP,99 Bond

Project Name

ARBOLEDA DR FWY

Env Stat ER

Env Fed FI

6/30/2006

6/30/2006

Est Date

11/4/2008

2/9/2010

3/13/2006

County-Route-Postmile

MER 99 4.6 / 10.5

PPNO

5414

Location Description

IN MERCED COUNTY NEAR MERCED FROM 
BUCHANAN HOLLOW ROAD TO 0.3 MILE 
NORTH OF MCHENRY ROAD

Work Description

CONST. FREEWAY, INTERCHANGE, 
BRIDGE Parcels 40

Utilities 6

Total Con Est$114,100

Phase

1

RW $$

$23,900

Const $$
$78,360

PID Appr 2/2/1999

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$23,900

Local

$0

Other

$78,360

PAED RW 37% % PSE % Con 14 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/28/13: 38%  Complete and 19% Time. East Frontage Road is schedule to open May 20, 2013.

4/10/13: 35%  Complete and 25% Time. Paving of the new frontage road is still in progress.

EA

10-41570_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Roberto Banda Ph# (559) 243-3526

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

FWY MERCED COUNTY 4/24/2007

FWY FMA - MER CO

RTL 
M460

A5/25/2011

1/1/2010

Delivery
Plan

Approved
Current

2/1/2010

HQ 
Advertise 

M480

A

5/18/2010

4/6/2012

Contract 
Award 
M495

A

6/1/2010

5/14/2012

Appr Const 
Contract 

M500

A

XPM Milestones

1/17/2012
6/1/2013

5/2/2015

Contract 
Acceptance

 M600

T

8/1/2014

7/2/2016

End 
Project 
M800

T6/2/2016

Final 
Report 
M700

T

2/1/2014
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

190

Str Est $0

Dist Est $1,406

RW Est $3

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

SR152 Median Barrier 

Env Stat CE

Env Fed EX

11/1/2011

11/1/2011

Est Date

5/9/2012

3/9/2009

County-Route-Postmile

MER 152 R6.0 / R10.1

PPNO

0261

Location Description

IN MERCED COUNTY ABOUT 10 MILES 
WEST OF LOS BANOS FROM SAN LUIS DAM 
SERVICE ROAD TO SAN LUIS FOREBAY 
BRIDGE

Work Description

INSTALL DOUBLE THREE BEAM BARRIER

Parcels 0

Utilities 3

Total Con Est $1,406

Phase

1

RW $$

$6

Const $$
$4,244

PID Appr 6/7/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 0% % PSE 95 % Con 74 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/24/12: Request for funds scheduled at June 2012 CTC meeting, ahead of schedule. 
1/18/12: Project on schedule.  Project report is delayed by 6 to 7 weeks.  PA&ED is waiting for Carrie Bowen's signature on Project Report.
9/22/11: Project on Schedule. CE/CE by 11/1/11.  Last PDT 8/23/11.  Next PDT 9/28/11.
7/26/11: Project has been designated AADD and MS380 no longer applies. Next PDT August 23, 2011.  Last PDT was July 19, 2011.
7/7/11: Last PDT was June 20, 2011.  Revised milestone schedule to achieve PA&ED in December 2011.  

EA

10-0S940_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

RTL 
M460

A5/14/2012

6/28/2012

Delivery
Plan

Approved
Current

10/15/2012

HQ 
Advertise 

M480

A

12/27/2012

10/3/2012

Contract 
Award 
M495

A

2/19/2013

11/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

8/6/2012
10/1/2013

10/1/2013

Contract 
Acceptance

 M600

T

12/31/2014

12/31/2014

End 
Project 
M800

T10/1/2014

Final 
Report 
M700

T

10/1/2014

Supt $0 $0 $0 $0

191

Str Est $0

Dist Est $41,779

RW Est $10

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.120

Component Funding

SHOPP Accel

Project Name

North I-5 Rehab.

Env Stat CE

Env Fed EX

10/28/2009

10/28/2009

Est Date

6/19/2012

5/5/2009

County-Route-Postmile

SJ 5 25.1 / 28.6

PPNO

0268

Location Description

IN SAN JOAQUIN COUNTY NEAR AND IN 
THE CITY OF STOCKTON ON I-5 FROM 
CHARTER WAY TO COUNTRY CLUB BLVD

Work Description

ROADWAY REHABILITATION

Parcels 0

Utilities 0

Total Con Est $41,779

Phase

1

RW $$

$0

Const $$
$44,497

PID Appr 11/10/2009

Project Rpt 11/10/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE 100 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/16/13>>Project is in Construction
2/5/13>>Contract was awarded to DeSilva Gates Construction, LP and approved on 1/10/13; G-12 has been approved 12/5/13
11/27/12>1.Bids were opened on 10/30/12 2.Low bid was $4,315,672.20 above engineer’s estimate 3.G-12 will be used to award the project 4.DES-OE is waiting for Accounting 
to fund the project and to verify DBE 5.Project will be awarded as soon as the above is accomplished
6.Construction will start in the spring of 2013.

EA

10-0M780_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

A6/13/2012

6/15/2012

Delivery
Plan

Approved
Current

10/1/2012

HQ 
Advertise 

M480

A

12/26/2012

12/10/2012

Contract 
Award 
M495

A

1/9/2013

1/9/2013

Appr Const 
Contract 

M500

A

XPM Milestones

9/4/2012
2/1/2016

9/1/2015

Contract 
Acceptance

 M600

T

8/1/2017

8/1/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

2/1/2017
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $5,456 $5,000

192

Str Est $0

Dist Est $45,000

RW Est $0

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2010A

Prog Cod

722.000

Component Funding

99 Bond,Measure

Project Name

Manteca Widening-Mainline 
Phase 1

Env Stat

Env Fed

Est Date

1/19/2011

County-Route-Postmile

SJ 99 4.9 / 14.2

PPNO

7634A

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM AUSTIN ROAD 
OVERCROSSING TO 0.4 MILE SOUTH OF 
ARCH ROAD UNDERCROSSING

Work Description

WIDEN EXISTING FREEWAY WITH HMA

Parcels 0

Utilities 0

Total Con Est $45,000

Phase

1

RW $$

$0

Const $$
$31,644

PID Appr 12/19/2006

Project Rpt 12/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$31,644

PAED RW 3% % PSE % Con 38 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12 - Project Awarded to Bay Cities Paving & Grading.  $15.32M savings to SR99 Bond.

07/26/12 - Construction ongoing.
05/23/12 - 1. Bids Opened on 02/28/12.  Low bidder unresponsive. 2. Project Awarded on 03/27/12 to Bay Cities Paving & Grading. 3. Project approved on 4/19/12.  4. Pre-job 
held on 5/22/12.  5. Groundbreaking scheduled for 6/12/12.  6. Last PDT held on 5/3/12.  

EA

10-0E611_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A12/7/2011

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 3/27/2012

Contract 
Award 
M495

A 4/19/2012

Appr Const 
Contract 

M500

A

XPM Milestones

1/9/2012 7/1/2014

Contract 
Acceptance

 M600

T 7/1/2015

End 
Project 
M800

T5/1/2015

Final 
Report 
M700

T

Supt $0 $0 $5,697 $7,800

193

Str Est $0

Dist Est $59,290

RW Est $825

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2010A

Prog Cod

722.000

Component Funding

99 Bond,Measure

Project Name

Manteca Widening-French 
Camp IC Phase 2

Env Stat

Env Fed

Est Date

7/14/2011

4/4/2013

County-Route-Postmile

SJ 99 10.6 / 15.0

PPNO

7634B

Location Description

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 
NORTH OF LATHROP ROAD TO 0.4 MILE 
NORTH OF ARCH ROAD

Work Description

FRENCH CAMP INTERCHANGE (PHASE 2)

Parcels 0

Utilities 0

Total Con Est $59,290

Phase

1

RW $$

$1,410

Const $$
$31,543

PID Appr 12/19/2006

Project Rpt 12/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$32,953

PAED RW 38% % PSE 99 % Con 11 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12 - $27.75M savings to SR99 Bond.
07/26/12 - Project Awarded to Bay Cities Paving and Grading on 6/27/12.
5/23/12 - 1. R/W Cert 3W on 12/23/11. 2. Project RTL on 01/13/12. 3. Advertised project on 02/21/12.  4. Bid Opening rescheduled for 6/12/12.  90 day mobilization in SPECS.  
Contractor to begin work in November 2012.  Delayed start date in order to allow Phase 1 work to complete structure work at Lone Tree Slough. 4. Last PDT held on 5/3/12.  

EA

10-0E612_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

FWY FMA - SJ CO

RTL 
M460

A1/13/2012

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 6/27/2012

Contract 
Award 
M495

A 7/20/2012

Appr Const 
Contract 

M500

A

XPM Milestones

2/21/2012 4/1/2015

Contract 
Acceptance

 M600

T 1/15/2016

End 
Project 
M800

T11/1/2015

Final 
Report 
M700

T
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

194

Str Est $0

Dist Est $709

RW Est $2

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

NB SJ-99 Improve Cross Slope 
and Roadway Traction 

Env Stat CE

Env Fed EX

8/2/2010

8/2/2010

Est Date

4/5/2012

9/7/2011

County-Route-Postmile

SJ 99 32.0 / 32.6

PPNO

0289

Location Description

IN SAN JOAQUIN COUNTY NEAR LODI 
FROM 0.4 MILE NORTH OF TURNER ROAD 
OVERCROSSING TO WOODBRIDGE ROAD 
OVERCROSSING

Work Description

HOTMIX ASPHALT OVERLAY

Parcels 0

Utilities 0

Total Con Est $709

Phase

1

RW $$

$2

Const $$
$998

PID Appr 10/20/2010

Project Rpt 9/19/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE 96 % Con 22 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/24/12: Request for funds approved May 2012 CTC meeting.
6/08/2011: Survey delivered today.
5/12/2011: Project schedule revised witht he consent of the PDT.
10/17/2011: PID document approved by DD.
09/23/2010: PID document in circulation for electronic review. Comments due 10/04/10.

EA

10-0S860_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A4/10/2012

4/16/2012

Delivery
Plan

Approved
Current

6/11/2012

HQ 
Advertise 

M480

A

8/6/2012

8/22/2012

Contract 
Award 
M495

A

8/27/2012

9/27/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/2/2012
12/31/2012

6/30/2013

Contract 
Acceptance

 M600

T

10/31/2013

4/30/2014

End 
Project 
M800

T10/1/2013

Final 
Report 
M700

T

12/31/2012

4/1/2013

Supt $0 $0 $7,148 $0

195

Str Est $0

Dist Est $37,100

RW Est $0

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2012A

Prog Cod

722.000

Component Funding

99 
Bond,Local,Oversig
ht

Project Name

Reconstruct Interchange STA-
99 @ Kiernan (SR 219)

Env Stat ND

Env Fed FI

5/25/2011

5/25/2011

Est Date

5/25/2012

County-Route-Postmile

STA 99 R21.9 / R23.1

PPNO

Location Description

ON ROUTE 99 AND ON ROUTE 219 IN 
STANISLAUS COUNTY FROM 0.8 MILES 
SOUTH OF ROUTE 219 (KIERNAN AVENUE) 
TO 0.4 MILES NORTH OF ROUTE 219 

Work Description

RECONSTRUCT INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $37,100

Phase

1

RW $$

$2,300

Const $$
$33,401

PID Appr 6/4/2009

Project Rpt 5/26/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$2,300

Other

$33,401

PAED RW 34% % PSE 95 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/11/2013: AT&T has decided to place their utilities underground so consultant has proposed changing the staging from 3 to 2. We need additional traffic counts for the 
southbound off-ramp before we approve, Could save 6-9 months.
5/10/2013: Ground-breaking April 30, 2013.
1/28/2013: Sent email to County reminding them that any overruns are the responsibility of the County.
1/14/2013: Construction to start spring 2013.

EA

10-0L330_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP STANISLAUS COUNTY 9/20/2012

COP STANISLAUS COUNTY 12/10/2008

COP STANISLAUS COUNTY 12/16/2010

RTL 
M460

A5/15/2012

3/20/2012

Delivery
Plan

Approved
Current

4/20/2012

HQ 
Advertise 

M480

A

6/20/2012

12/11/2012

Contract 
Award 
M495

A

7/20/2012

2/1/2013

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2012
10/20/2015

12/22/2015

Contract 
Acceptance

 M600

T

11/20/2016

11/30/2017

End 
Project 
M800

T

Final 
Report 
M700

10/20/2016
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $8,372 $0 $0 $1,528

196

Str Est $0

Dist Est $14,583

RW Est $21,701

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP,CMIA,Demo

Project Name

SR 219 4-Lane Widening Phase 
II

Env Stat ND

Env Fed FI

5/13/2004

5/13/2004

Est Date

7/15/2010

4/12/2013

County-Route-Postmile

STA 219 2.9 / 4.9

PPNO

9940C

Location Description

IN STANISLAUS COUNTY NEAR MODESTO 
ON ROUTE 219 FROM 0.4 KM EAST OF 
DALE ROAD TO ROUTE 108 AND ON ROUTE 
108 FROM 0.7 KM NORTH OF BANGS 

Work Description

WIDEN TO 4 LANES

Parcels 52

Utilities 5

Total Con Est $14,583

Phase

1

RW $$

$15,150

Const $$
$17,612

PID Appr 10/17/1997

Project Rpt 3/20/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$15,041Capt

IIP

$0

Local

$0

Other

$17,721

PAED RW 49% % PSE 95 % Con 7 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/11/2013: Working with Div State Architect for aprovals for the work on school proprty.
1/14/2013: RE to hold stakeholder meeting, including Stanislaus Union School. Groundbreaking being scheduled. Will start regular TM meetings starting early summer 2013.
11/14/2012: RE provided update to Salida Community Services meeting. She will hold a construction coordination meeting in spring. School has been notified.
9/11/2012: Awarded 8/30/2012.
7/16/2012: Bidder protests. Requested extension to contract award. Working on second bidder. Demo contract still outstanding.

EA

10-0A872_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP STANCOG 12/5/2008

COP STANCOG 1/28/2009

RTL 
M460

A6/30/2010

4/1/2009

Delivery
Plan

Approved
Current

8/1/2009

HQ 
Advertise 

M480

A

10/1/2009

8/30/2012

Contract 
Award 
M495

A

12/1/2009

9/18/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2012
12/1/2011

12/31/2015

Contract 
Acceptance

 M600

T

3/2/2012

12/31/2017

End 
Project 
M800

T

Final 
Report 
M700

2/2/2012

Supt $0 $0 $0 $0

197

Str Est $0

Dist Est $470

RW Est $115

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

Jacksongate Signal Installation

Env Stat CE

Env Fed EX

5/19/2011

5/19/2011

Est Date

8/30/2012

7/28/2011

County-Route-Postmile

AMA 49 6.1

PPNO

0343

Location Description

IN AMADOR COUNTY AT MARTELL AT 
MARTELL/JACKSON GATE ROAD

Work Description

INSTALL TRAFFIC SIGNAL

Parcels 0

Utilities 6

Total Con Est $470

Phase

1

RW $$

$115

Const $$
$464

PID Appr 9/20/2011

Project Rpt 9/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 32% % PSE 95 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05.28.13: Const started on 5.8.13
01.09.13: Awarded
12.18.12: Bid opened 26.25% over
09.28.12: E-76 request sent
09.26.12: RTL Achieved

EA

10-0T140_

Contract 
for Delivery

APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Ajaib Brar Ph# (209) 948-7990

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP AMA CO TRANS COMM 3/5/2012

RTL 
M460

A9/26/2012

9/14/2012

9/28/2012
Delivery
Plan

Approved
Current

11/19/2012

HQ 
Advertise 

M480

A

1/2/2013

1/9/2013

Contract 
Award 
M495

A

1/14/2013

1/25/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/26/2012
12/16/2013

12/16/2013

Contract 
Acceptance

 M600

T

3/16/2015

3/16/2015

End 
Project 
M800

T12/16/2014

Final 
Report 
M700

T

12/16/2014
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $5,371 $0 $0 $0

198

Str Est $0

Dist Est $50,822

RW Est $214

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP

Project Name

BRIDGE REPLACEMENT & 
WIDENING IN MERCED 

Env Stat ER

Env Fed FI

Est Date

6/12/2008

4/16/2013

County-Route-Postmile

MER 140 36.5 / 37.6

PPNO

Location Description

IN MERCED COUNTY IN AND NEAR 
MERCED FROM MARTHELLA AVENUE TO 
0.3 KM EAST OF SANTA FE AVENUE

Work Description

REPLACE BRIDGE AND WIDEN ROADWAY

Parcels 0

Utilities 0

Total Con Est $50,822

Phase

1

RW $$

$3,692

Const $$
$10,303

PID Appr

Project Rpt 4/28/2006

Funds Req Date

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$13,995Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/18/13:   1. We do not need to request Supplemental Fund for October 8, 2013 CTC Meeting. By first week of October 2013, we will know if we need Supp Fund for December 
10, 2013 CTC meeting

EA

10-3A66U_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Getachew Eshete Ph# (559) 243-3890

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

RR BNSF

COP CITY OF MERCED 3/20/2008

COP MERCED COUNTY 7/31/2007

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 10/11/2010

Contract 
Award 
M495

A 10/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2010 4/3/2015

Contract 
Acceptance

 M600

T 11/27/2015

End 
Project 
M800

T10/27/2015

Final 
Report 
M700

T

Supt $17,023 $1,558 $560 $21,389

199

Str Est $41,000

Dist Est$117,000

RW Est $56,000

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2000

Prog Cod

722.000

Component Funding

RIP,IIP,99 
Bond,Measure

Project Name

SOUTH STOCKTON 6-LANE

Env Stat ER

Env Fed FI

10/15/2008

10/15/2008

Est Date

11/4/2008

2/10/2010

8/11/2008

County-Route-Postmile

SJ 4 R19.5 / R20.1

PPNO

7668

Location Description

IN SAN JOAQUIN COUNTY, IN AND NEAR 
STOCKTON, ON RTE 4 FROM ADELBERT 
AVE TO 0.1 MI W OF GOLDEN GATE AVE 
OC, AND ON RTE 99 FROM 0.4 MI N OF THE 

Work Description

WIDEN TO 6 LANES

Parcels 175

Utilities 7

Total Con Est$158,000

Phase

1

RW $$

$59,970

Const $$
113,958

PID Appr 11/28/2000

Project Rpt 10/28/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$46,996

Other

$126,932

PAED RW 43% % PSE 96 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/28/13 - C&M Agreement execution expected in the next few days.  Clark Drive and Golden Gate are closed.

09/20/12 - Bids opened on 9/18/12. Apparent low bidder is Meyers & Sons Construction LP.  Anticipate $35.5m savings ($26m Bond Savings).

07/26/12 - Project RTL on 6/4/12. Project Advertised on 7/23/12.  Bid Opening scheduled for 9/18/12. Award scheduled for 10/16/12.

EA

10-3A100_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

COP SJCOG 8/21/2008

RR BURLINGTON NORTHE

COP SJCOG

FWY FMA - SJ CO

RTL 
M460

A6/4/2012

3/30/2012

Delivery
Plan

Approved
Current

3/15/2012

HQ 
Advertise 

M480

A

5/15/2012

10/16/2012

Contract 
Award 
M495

A

6/1/2012

12/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/23/2012
6/1/2015

3/5/2016

Contract 
Acceptance

 M600

T

2/1/2017

12/5/2017

End 
Project 
M800

T

Final 
Report 
M700

1/1/2017
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $0 $0 $0

200

Str Est $0

Dist Est $2,331

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2006

Prog Cod

201.315

Component Funding

Project Name

West San Joaquin Monitoring 
Stations

Env Stat CE

Env Fed EX

5/16/2003

5/16/2003

Est Date

9/19/2012

County-Route-Postmile

SJ 5 0.1 / 47.8

PPNO

7161B

Location Description

IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS

Work Description

INSTALL TRAFFIC MONITORING 
STATIONS Parcels 0

Utilities 5

Total Con Est $2,331

Phase

1

RW $$

$0

Const $$
$2,590

PID Appr 10/3/2005

Project Rpt 10/3/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 25% % PSE 96 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

9/20/12: RTL achieved 9/18/12. Request for funds submitted for October 2012 CTC.
7/26/12: PCR approved June 2012. Supplemental PR on signature rounds.
5/24/12: Potholing variance approved. PCR on signature rounds to redistribute support and capital funds. Supplemental PR needed for scope change. to be complete by August.
1/18/12: 95% Constructability meeting 01/17/2012. M377 is expected 2/3/2012
9/22/11: PCR needed to redistribute Support and Capital dollars. Cannot proceed until Design provides utility plans for R/W to determine the capital amount needed for potholing.

EA

10-0K330_

Contract 
for Delivery

APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Abdul Baker Ph# (559) 243-8037

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

RTL 
M460

A9/18/2012

9/1/2008

8/31/2012
Delivery
Plan

Approved
Current

10/15/2008

HQ 
Advertise 

M480

A

12/16/2008

1/9/2013

Contract 
Award 
M495

A

12/30/2008

1/30/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/26/2012
9/1/2009

11/1/2013

Contract 
Acceptance

 M600

T

12/1/2009

1/1/2015

End 
Project 
M800

T11/1/2014

Final 
Report 
M700

T

11/1/2009

Supt $7,785 $0 $6,757 $1,900

201

Str Est $0

Dist Est $85,471

RW Est $15,264

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2010A

Prog Cod

075.600

Component Funding

RIP,99 
Bond,Measure

Project Name

Manteca Widening-Lathrop IC 
Phase 3

Env Stat

Env Fed

Est Date

1/19/2011

4/12/2013

County-Route-Postmile

SJ 99 6.9 / 10.6

PPNO

7634C

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.2 MILE NORTH OF 
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 
FRENCH CAMP ROAD UC

Work Description

LATHROP INTERCHANGE (PHASE 3)

Parcels 0

Utilities 0

Total Con Est $85,471

Phase

1

RW $$

$17,807

Const $$
$29,481

PID Appr 12/19/2006

Project Rpt 12/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$12,061

Other

$35,227

PAED RW 33% % PSE 95 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

6/28/13 - expedited construction of the 48" SSJID pipe in Phase 1 to avoid a 6 month delay to this project.  Currently ahead of schedule to have the SSJID pipe in operation by 
06/15/13.

09/20/12 - Project Awarded to Bay Cities Paving and Grading.  Anticipate savings of $53.4M ($6M Bond Savings).

EA

10-0E613_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

FWY FMA - SJ CO

RTL 
M460

A6/12/2012

7/2/2012

Delivery
Plan

Approved
Current

9/15/2012

HQ 
Advertise 

M480

A

12/3/2012

10/11/2012

Contract 
Award 
M495

A

12/20/2012

11/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/16/2012
10/1/2015

10/1/2015

Contract 
Acceptance

 M600

T

7/1/2017

7/1/2017

End 
Project 
M800

T5/1/2017

Final 
Report 
M700

T

5/1/2017
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Caltrans Central Region 
Project Construction Report Status Date 7/31/2013

Supt $0 $1,081 $0 $0

202

Str Est $0

Dist Est $1,075

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status
Programmed

Doc Yr

2008

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

Stanislaus County Bridge 
Enhancement

Env Stat CE

Env Fed EX

9/20/2010

9/20/2010

Est Date

8/1/2012

County-Route-Postmile

STA 99 R2.3 / R20.2

PPNO

0195

Location Description

IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK, CERES AND MODESTO AT 
VARIOUS LOCATIONS FROM LINWOOD 
AVENUE OVERCROSSING TO BECKWITH 

Work Description

CONCRETE SLOPE PAVING, RAILING

Parcels 0

Utilities 0

Total Con Est $1,075

Phase

1

RW $$

$0

Const $$
$1,075

PID Appr

Project Rpt 3/15/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$1,075

Local

$0

Other

$0

PAED RW 95% % PSE 95 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/17/13 - Same status as before.
05/28/13 - Project is in Construction.

 03/13/13 - 1. M500 was achieved February 20, 2013. 2.Project is in construction.

01/14/13 - 1. Project was advertised on November 03, 2012. 2. Bid Opening was held December 04, 2012. 3. Project was awarded December 27, 2012 to LML Enterprises.

EA

10-0S780_

Contract 
for Delivery

APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Scott Guidi Ph# (209) 948-7829

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

RTL 
M460

A7/26/2012

8/1/2012

8/1/2012
Delivery
Plan

Approved
Current

10/3/2012

HQ 
Advertise 

M480

A

11/28/2012

12/27/2012

Contract 
Award 
M495

A

12/12/2012

2/20/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/5/2012
12/30/2013

2/10/2014

Contract 
Acceptance

 M600

T

12/12/2014

2/18/2015

End 
Project 
M800

T8/20/2014

Final 
Report 
M700

T

6/12/2014

Supt $0 $0 $0 $0

203

Str Est $0

Dist Est $2,885

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.119

Component Funding

Project Name

Tuolumne Bridge Deck 
Replacement

Env Stat CE

Env Fed EX

Est Date

6/5/2012

County-Route-Postmile

TUO 120 R44.8 / R44.8

PPNO

0301

Location Description

IN TUOLUMNE COUNTY NEAR BUCK 
MEADOWS AT BIG OAK SIDEHILL VIADUCT

Work Description

REPLACE BRIDGE DECK

Parcels 0

Utilities 0

Total Con Est $2,885

Phase

1

RW $$

$0

Const $$
$2,885

PID Appr 5/2/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE 95 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/8/13:  Project is in construction and the pre-construction meeting was held on 2/27/13

7/18/13:  Interim Project Manager is Sam Haack.  

EA

10-0W070_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM Alvin Mangindin Ph# (209) 948-7300

EM Julie Myrah Ph# (916) 653-2975

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A3/14/2012

3/2/2012

Delivery
Plan

Approved
Current

6/11/2012

HQ 
Advertise 

M480

A

8/7/2012

1/24/2013

Contract 
Award 
M495

A

9/1/2012

2/14/2013

Appr Const 
Contract 

M500

A

XPM Milestones

9/4/2012
12/31/2013

12/30/2014

Contract 
Acceptance

 M600

T

12/31/2014

12/30/2015

End 
Project 
M800

T8/1/2015

Final 
Report 
M700

T

4/30/2014

July 31, 2013 104
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

204

Str Est $1,264

Dist Est $6,279

RW Est $70

Prog FY

2000

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

1994

Prog Cod

201.120

Component Funding

Project Name

SILVER LAKE REHAB

Env Stat ND

Env Fed FI

10/2/1998

6/11/1999

Est Date

11/9/2000

11/9/2000

4/8/2002

County-Route-Postmile

AMA 88 R60.8 / R67.0

PPNO

2721

Location Description

IN AMADOR COUNTY FROM 3.2 KM WEST 
OF TRAGEDY SPRINGS ROAD TO 0.3 KM 
EAST OF KIT CARSON ROAD

Work Description

STRUCTURAL SECTION REPAIR

Parcels 3

Utilities 2

Total Con Est $7,543

Phase

1

RW $$

$13

Const $$
$6,333

PID Appr 7/30/1993

Project Rpt 7/30/1993

Funds Req Date

Program Information

ROW Info

CTC Vote Date

7/25/2000

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/26/10:  Bridge will be vacated to El Dorado Irr. Dist.  The rest  of the alignment (Old 88) leading to Kit Carson Road will be kept w/in State R/W for maintenance purposes.  
6/5/08:  Working on Forest Service Easement (Revision to)
03/17/05 (KB): Clearence dispossal of excess property on rounds for signtures.

EA

10-35240_ APL
List

No
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

COP US FORESTSVC

RTL 
M460

A6/28/2000

6/28/2000

Delivery
Plan

Approved
Current

9/1/2000

HQ 
Advertise 

M480

A

11/1/2000

11/1/2000

Contract 
Award 
M495

A

11/15/2000

11/15/2000

Appr Const 
Contract 

M500

A

XPM Milestones

9/1/2000
10/30/2002

10/30/2002

Contract 
Acceptance

 M600

A

4/1/2008

7/1/2014

End 
Project 
M800

T2/8/2006

Final 
Report 
M700

A

2/8/2006

Supt $2,649 $0 $2,994 $0

205

Str Est $850

Dist Est $24,905

RW Est $6,122

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

075.612

Component Funding

RIP,Measure,Local,
Oversight,Reimburs
ed LCO

Project Name

ARCH ROAD

Env Stat ND

Env Fed FI

8/10/2000

Est Date

5/13/2002

5/13/2002

12/11/1997

County-Route-Postmile

SJ 99 14.1 / 15.0

PPNO

7664

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 
NORTH OF ARCH ROAD OVERCROSSING

Work Description

CONSTRUCT INTERCHANGE

Parcels 28

Utilities 5

Total Con Est $25,755

Phase

1

RW $$

$5,449

Const $$
$17,979

PID Appr 5/22/1998

Project Rpt 8/10/2000

Funds Req Date

8/31/2001

Program Information

ROW Info

CTC Vote Date

11/8/2001

Project Documents

Act

Act

RIP

$11,714Capt

IIP

$0

Local

$11,714

Other

$0

PAED RW 60% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/20/08>>The in-pavements light insatlled in the contract are no longer working.  These lights were installed on experimental basis because it is a new technology. The new 
model lights are being assembled for installation. I anticipate that they will be ready to be installed the week of the 26th. Should that week not work
for installation, they will be installed the second week of June.

EA

10-1A700_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF  STOCKTON 7/24/2001

RTL 
M460

A12/1/2001

12/1/2001

Delivery
Plan

Approved
Current

3/1/2002

HQ 
Advertise 

M480

A

5/14/2002

5/14/2002

Contract 
Award 
M495

A

5/28/2002

5/28/2002

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2002
1/1/2008

12/21/2007

Contract 
Acceptance

 M600

A

10/1/2008

6/30/2013

End 
Project 
M800

T3/1/2013

Final 
Report 
M700

T

9/1/2008
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt

206

Str Est $9,125

Dist Est $33,468

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2000A

Prog Cod

025.511

Component Funding

RIP,IIP

Project Name

East Sonora I & Hess Ave IC

Env Stat ES

Env Fed EX

10/10/1997

10/10/1997

Est Date

6/21/2001

6/21/2001

10/13/2000

County-Route-Postmile

TUO 108 R1.8 / 4.6

PPNO

0021I

Location Description

IN TUOLUMNE COUNTY NEAR SONORA 
FROM 0.3 KM WEST OF SANGUINETTI 
OVERHEAD TO 0.5 KM EAST OF STANDARD 
ROAD

Work Description

WIDEN EXISTING HIGHWAY

Parcels 136

Utilities 0

Total Con Est $42,593

Phase

1

RW $$Const $$

PID Appr

Project Rpt 4/18/1996

Funds Req Date

12/22/2000

Program Information

ROW Info

CTC Vote Date

12/22/2000

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 95 RW 0% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

1/16/13: Project transferred to Sam Haack.

 Issue/Plan: A PCR is in the works; add resources to dispose of excess land and complete the remaining Phase 2 environmental work on some parcels. 

EA

10-3404U_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Sam Haack Ph# (209) 470-2909

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RR SIERRA RR 9/14/2000

COP CO TUO   RELINQUIS

COP COUNTY OFTUOLUMN

RTL 
M460

A3/5/2001

3/5/2001

Delivery
Plan

Approved
Current

3/5/2001

HQ 
Advertise 

M480

A

6/21/2001

6/21/2001

Contract 
Award 
M495

A

7/5/2001

7/5/2001

Appr Const 
Contract 

M500

A

XPM Milestones

3/5/2001
9/1/2007

8/28/2007

Contract 
Acceptance

 M600

A

5/1/2008

12/31/2017

End 
Project 
M800

T12/31/2016

Final 
Report 
M700

T

5/1/2008

Supt

207

Str Est $0

Dist Est $1,600

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2000A

Prog Cod

025.500

Component Funding

RIP,IIP

Project Name

East Sonora I & Hess Ave IC 
Archeo mitigation

Env Stat ES

Env Fed EX

10/10/1997

10/10/1997

Est Date

3/5/2007

County-Route-Postmile

TUO 108 R1.9 / 4.6

PPNO

0021J

Location Description

NEAR SONORA FROM 0.3 KM W/O 
SANGUINETTI OH TO STANDARD ROAD. 
(KP 3.0/7.4)

Work Description

ENVIRONMENTAL MITIGATION AND 
MONITORING. Parcels 1

Utilities 0

Total Con Est $1,600

Phase

1

RW $$Const $$

PID Appr

Project Rpt 4/18/1996

Funds Req Date

7/27/2001

Program Information

ROW Info

CTC Vote Date

7/27/2001

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 95 RW% % PSE 95 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/24/12>>Mitigation work is in progress to close out the project. 

Issues/Plan: None

EA

10-3404A_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM Gail Miller Ph# (559) 445-6172

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A10/1/2000

10/1/2000

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

7/1/2016

3/12/2009

Contract 
Acceptance

 M600

A

1/1/2017

12/1/2013

End 
Project 
M800

T7/1/2013

Final 
Report 
M700

T

12/1/2016

July 31, 2013 106



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

208

Str Est $0

Dist Est $133

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2000A

Prog Cod

201.010

Component Funding

Project Name

JACKSON VALLEY 
MITIGATION

Env Stat ND

Env Fed EX

11/16/2000

11/16/2000

Est Date

4/25/2005

County-Route-Postmile

AMA 88 7.4

PPNO

2349Y

Location Description

IN AMADOR COUNTY NEAR IONE AT 
JACKSON VALLEY ROAD

Work Description

LANDSCAPING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $133

Phase

1

RW $$

$0

Const $$
$133

PID Appr 8/22/1997

Project Rpt 11/24/2004

Funds Req Date

4/25/2005

Program Information

ROW Info

CTC Vote Date

5/16/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 66% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/4/2008:  Project CCA 11/4/2008
7/11/08: On schedule.
6/16/08: CCA on tractk 1/1/2009.
7/8/05:  Transferred to new PM Hanna Kassis.  Recommended award of project on 6/30/05.6/29/05:  BO date was 6/28/05, 5.35% under Engr. Est.6/6/05:  Ad date per HQ OE 
database.  BO target date is showing as 6/28/05.5/12/05:  RTL was achieved early on 5/11/05.  Prog FY is 05/06, but can move this one up into the 04/05 if funding 

EA

10-1A671_ APL
List

No
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Brad Cole Ph# (559) 230-3134

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A5/11/2005

5/11/2005

Delivery
Plan

Approved
Current

6/6/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

6/30/2005

6/30/2005

Appr Const 
Contract 

M500

A

XPM Milestones

6/6/2005
1/1/2009

11/4/2008

Contract 
Acceptance

 M600

A

10/1/2009

7/1/2014

End 
Project 
M800

T4/26/2010

Final 
Report 
M700

A

9/1/2009

Supt $1,854 $8,481 $0 $0

209

Str Est $17,854

Dist Est $55,465

RW Est $14,506

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,Reimbursed

Project Name

MISSION AVE IC/FWY 
CONVERSION

Env Stat ND

Env Fed FI

4/16/2001

10/22/2004

Est Date

1/5/2006

1/5/2006

5/28/2002

County-Route-Postmile

MER 99 10.2 / 12.8

PPNO

0528D

Location Description

IN MERCED COUNTY IN AND NEAR 
MERCED FROM MCHENRY ROAD TO 0.4 KM 
SOUTH OF CHILDS AVENUE 
OVERCROSSING

Work Description

4-LN EXPWY TO 6-LN FRWY ON 8-LN 
FWY R/W ALIGNMENT Parcels 45

Utilities 9

Total Con Est $73,319

Phase

1

RW $$

$13,314

Const $$
$48,531

PID Appr 12/18/1997

Project Rpt 5/24/2001

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$26,774Capt

IIP

$35,071

Local

$0

Other

$0

PAED 100 RW 98% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03/22/12: M800 updated to 12/31/2012 to match RW projected closeout date.
5/16/08:  Celebrated Ribbon Cutting ceremony on April 14, 2008.  Accepted completed construction project on April 3, 2008.  Work on preparing relinquishment plans is in 
progress.

EA

10-36311_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Jack Walker Ph# (559) 243-3861

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

COP CITY OF  MERCED 4/19/2005

COP COUNTY OFMERCED 2/8/2005

RR UNION    PACIFIC 8/3/2005

RTL 
M460

A6/24/2005

6/24/2005

Delivery
Plan

Approved
Current

8/8/2005

HQ 
Advertise 

M480

A 11/10/2005

Contract 
Award 
M495

A

11/28/2005

11/28/2005

Appr Const 
Contract 

M500

A

XPM Milestones

8/8/2005
11/28/2008

4/3/2008

Contract 
Acceptance

 M600

A

9/28/2009

1/30/2014

End 
Project 
M800

T2/1/2009

Final 
Report 
M700

A

8/28/2009

July 31, 2013 107



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $5,599 $0 $0

210

Str Est $3,955

Dist Est $22,603

RW Est $8,919

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

LIVINGSTON FWY STAGE 2

Env Stat ND

Env Fed FI

8/31/2001

11/2/2001

Est Date

1/5/2006

1/5/2006

12/16/2003

County-Route-Postmile

MER 99 26.5 / R28.8

PPNO

0546D

Location Description

IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.4 KM SOUTH OF ARENA WAY TO 
0.4 KM SOUTH OF HAMMATT AVENUE 
OVERCROSSING

Work Description

CONSTRUCT FREEWAY

Parcels 31

Utilities 4

Total Con Est $26,558

Phase

1

RW $$

$9,010

Const $$
$23,465

PID Appr

Project Rpt 12/17/2001

Funds Req Date

12/15/2004

Program Information

ROW Info

CTC Vote Date

7/14/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$32,475

Local

$0

Other

$0

PAED RW 95% % PSE % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/8/13: Per Anthony Dorn,  leave phase 2 open.  Maria Toles is still disposing excess land on the project. Target close-out date is 12-31-2013.

EA

10-3169E_ APL
List

No
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Juergen Vespermann Ph# (559) 445-6369

CM Robert Navarro Ph# (559) 243-3470

RR UNION    PACIFIC 6/17/2003

COP COUNTY OFMERCED

COP CITY OF  MERCED

RTL 
M460

5/24/2005

Delivery
Plan

Approved
Current

8/8/2005

HQ 
Advertise 

M480

11/4/2005

Contract 
Award 
M495

11/18/2005

Appr Const 
Contract 

M500

XPM Milestones

4/1/2008

3/28/2008

Contract 
Acceptance

 M600

A

1/1/2009

12/31/2013

End 
Project 
M800

T10/8/2008

Final 
Report 
M700

A

10/1/2008

Supt $736 $0 $1,080 $0

211

Str Est $0

Dist Est $9,316

RW Est $4

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,Oversight,LCO

Project Name

RTE 132 4-LANE WIDENING

Env Stat ND

Env Fed FI

10/6/2003

11/25/2003

Est Date

8/7/2006

10/12/2003

County-Route-Postmile

STA 132 17.7 / 19.0

PPNO

9797

Location Description

IN STANISLAUS COUNTY ON STATE ROUTE 
132 FROM RIVERSIDE DRIVE TO 
FRAZINE/CODONI ROAD (KP 28.5/31.7)

Work Description

WIDEN HIGHWAY TO 4-LANES WITH 
CONTINUOUS TURN LANE. Parcels 0

Utilities 0

Total Con Est $9,316

Phase

1

RW $$

$475

Const $$
$9,316

PID Appr 5/12/1999

Project Rpt 3/8/2004

Funds Req Date

8/4/2006

Program Information

ROW Info

CTC Vote Date

9/7/2006

Project Documents

Act

Act

RIP

$9,316Capt

IIP

$0

Local

$475

Other

$0

PAED 100 RW 100% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/10/2013: Finished survey items for close-out 5/9/2013.
1/14/2013: Need Harardous Material Diclosure Documents to acccept 2 parcels from StanCOG.
11/14/2012: PHF complete. R&M scanning As-builts.
9/11/2012: Maintenance Agreement executed 8/20/2012.
7/16/2012: Maintenance Agreement on City Council agenda for August 6.

EA

10-3A110_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

COP STANCOG

COP STANCOG 1/14/2004

COP STANCOG 1/29/2007

COP STANCOG 6/15/2007

RTL 
M460

A11/21/2006

11/21/2006

Delivery
Plan

Approved
Current

11/22/2006

HQ 
Advertise 

M480

A

1/10/2007

1/10/2007

Contract 
Award 
M495

A

1/10/2007

1/10/2007

Appr Const 
Contract 

M500

A

XPM Milestones

11/22/2006
12/1/2008

6/1/2011

Contract 
Acceptance

 M600

A

1/1/2010

2/13/2013

End 
Project 
M800

T

Final 
Report 
M700

12/1/2009
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $756 $0 $0 $0

212

Str Est $0

Dist Est $2,124

RW Est $0

Prog FY

2007

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP

Project Name

Amador 49 Bypass -  Mit. 
(Planting and irrigation)

Env Stat CE

Env Fed EX

9/6/2005

9/6/2005

Est Date

1/9/2006

County-Route-Postmile

AMA 49 R7.0 / R11.0

PPNO

2130E

Location Description

IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK FROM 0.5 KM NORTH OF SUTTER 
CREEK BRIDGE TO 1.8 KM SOUTH OF 
AMADOR CREEK BRIDGE

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $2,124

Phase

1

RW $$

$0

Const $$
$2,418

PID Appr 12/29/1995

Project Rpt 10/4/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$2,418Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 65% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/10/13:  No change on project status.  Environmental is prioritizing close out projects to address. 

3/8/13: Environmental to meet with Res. Agencies to discuss issues with mitigation. Site has not been transfered to city.

11/3/11: Endowment & monitoring est. by City of Sutter Creek & Amador Land Trust still being reviewed by Env.

EA

10-04995_ APL
List

No
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP 2/2/1999

RR AMADOR FOOTHILL RR 2/17/2006

RTL 
M460

A4/5/2006

4/5/2006

Delivery
Plan

Approved
Current

10/10/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

11/15/2006

11/15/2006

Appr Const 
Contract 

M500

A

XPM Milestones

10/10/2006
2/1/2011

10/29/2010

Contract 
Acceptance

 M600

A 7/1/2013

End 
Project 
M800

T5/1/2012

Final 
Report 
M700

T

Supt $0 $0 $0 $0

213

Str Est $0

Dist Est $1,630

RW Est $816

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006

Prog Cod

201.010

Component Funding

Project Name

DEFENDER GRADE ROAD 
LEFT TURN LANE

Env Stat CE

Env Fed FI

3/3/2006

3/13/2006

Est Date

12/3/2007

6/7/2005

County-Route-Postmile

AMA 88 29.5

PPNO

2505

Location Description

IN AMADOR COUNTY AT PIONEER FROM 
0.3 KM EAST OF CARSON DRIVE TO 0.3 KM 
EAST OF DEFENDER GRADE ROAD

Work Description

WIDEN ROADWAY

Parcels 10

Utilities 1

Total Con Est $1,630

Phase

1

RW $$

$908

Const $$
$1,421

PID Appr 9/21/2005

Project Rpt 1/5/2007

Funds Req Date

12/3/2007

Program Information

ROW Info

CTC Vote Date

12/6/2007

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 26% % PSE 95 % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

7/26/10:  Oak mitigation agreement still pending. 1/14/10:  Oak mitigation agreement w/ State Parks drafted & being reviewed.  7/23/09:  CCA delayed to 8/15/09.   2/3/09:  
Winter suspension and potential G-12 request coming.
08/07/08:  Project on shedule.  Archeo, Phase completed July 2008
7/11/08:  Project on schedule.
6/16/08: Phase 3 Archeo work begin June 2008.  Preconstruction meeting for 6/19/08,

EA

10-49980_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A9/14/2007

9/10/2007

Delivery
Plan

Approved
Current

1/14/2008

HQ 
Advertise 

M480

A

4/1/2008

4/23/2008

Contract 
Award 
M495

A

5/1/2008

5/21/2008

Appr Const 
Contract 

M500

A

XPM Milestones

3/10/2008
7/1/2009

9/10/2009

Contract 
Acceptance

 M600

A

6/1/2010

7/1/2014

End 
Project 
M800

T6/1/2014

Final 
Report 
M700

T

5/1/2010
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $8,952 $2,035 $0 $0

214

Str Est $0

Dist Est $25,740

RW Est $20,444

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,CMIA

Project Name

ANGELS CAMP EXPRESSWAY

Env Stat ND

Env Fed FI

6/26/2002

6/26/2002

Est Date

5/14/2009

6/25/2002

County-Route-Postmile

CAL 4 R21.1 / R23.4

PPNO

0304B

Location Description

IN CALAVERAS COUNTY IN THE CITY OF 
ANGELS, 0.2 MILE NORTH OF WEST JCT 
ROUTE 49 TO 0.7 MILE EAST OF ROLLERI 
RD

Work Description

2-LANE EXPRESSWAY

Parcels 42

Utilities 6

Total Con Est $25,740

Phase

1

RW $$

$18,600

Const $$
$31,101

PID Appr 6/21/1993

Project Rpt 6/28/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$20,143Capt

IIP

$25,984

Local

$0

Other

$3,574

PAED RW 74% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/3/11:  No issues.  9/20/11:  In closeout.  County relinquishment invoice processed on 9/19/11.  7/21/11: Calaveras Co. relinquishment in rounds at the Dist. level.  7/26/10:  
Maintenance Agreement still being processed. G12 in CR for signature.  1/14/10:  Potential need for G-12 funds due to add'l environ. costs during construction.  Closeout 
template to be received from HQ. 7/21/09:  Bypass segment to open & ribbon cutting ceremony on 7/22/09.   2/3/09:  Winter suspension and potential G-12 request coming. 
Const. progress 50% complete.
7/11/08:  Foundation & pilings constructed.  6/5/08: Archeo Phase 3 complete (field work) most earthwork complete.

EA

10-36250_ APL
List

No
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP COUNTY OFCALAVERA 8/4/2003

COP CC0G 3/15/2005

COP CTY OF ANGELS CAMP 4/10/2013

COP CTY OF ANGELS CAMP 11/4/2003

RTL 
M460

A6/22/2006

6/22/2006

Delivery
Plan

Approved
Current

6/4/2007

HQ 
Advertise 

M480

A

8/11/2007

8/11/2007

Contract 
Award 
M495

A

9/7/2007

9/7/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2007
9/24/2009

9/24/2009

Contract 
Acceptance

 M600

A

3/1/2012

7/1/2014

End 
Project 
M800

T1/2/2014

Final 
Report 
M700

T

2/1/2012

Supt $0 $5,599 $0 $6,500

215

Str Est $5,139

Dist Est $25,389

RW Est $3,432

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

ATWATER FREEWAY

Env Stat ND

Env Fed FI

3/8/2002

2/26/2002

Est Date

3/17/2008

3/17/2008

12/16/2003

County-Route-Postmile

MER 99 23.8 / R26.5

PPNO

5479

Location Description

IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.4 KM NORTH OF 
ATWATER OVERHEAD TO 0.4 KM SOUTH 
OF ARENA WAY

Work Description

CONSTRUCT FREEWAY AND BRIDGES

Parcels 22

Utilities 7

Total Con Est $30,528

Phase

1

RW $$

$15,100

Const $$
$43,069

PID Appr 7/11/1991

Project Rpt 3/29/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$15,100

Local

$0

Other

$43,069

PAED RW 89% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/8/13: Spoke with Derek Waggoner (Survey): Relinquishment process will need CTC approval. Push the EP date to December 1, 2013. 
Derek submitted the relinquishment package for Director's signature and will send to HQ for CTC vote.

EA

10-41481_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

RR UNION    PACIFIC 4/26/2007

COP HOUSING  AUTHORITY 7/21/2006

RTL 
M460

A11/9/2007

12/28/2006

Delivery
Plan

Approved
Current

12/10/2007

HQ 
Advertise 

M480

A

3/27/2008

3/20/2008

Contract 
Award 
M495

A

4/10/2008

4/7/2008

Appr Const 
Contract 

M500

A

XPM Milestones

1/7/2008
4/10/2011

8/25/2010

Contract 
Acceptance

 M600

A

1/10/2012

8/31/2013

End 
Project 
M800

T5/25/2011

Final 
Report 
M700

A

12/31/2012
12/10/2011
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $703 $0 $0

216

Str Est $0

Dist Est $601

RW Est $0

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2004

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

DELHI CORRIDOR TREE 
PLANTING

Env Stat CE

Env Fed EX

12/29/2005

12/29/2005

Est Date

11/4/2008

County-Route-Postmile

MER 99 R32.6 / 37.2

PPNO

0002

Location Description

IN MERCED COUNTY NEAR DELHI FROM 
0.9 MILE SOUTH OF SOUTH AVENUE 
OVERCROSSING TO 0.5 MILE NORTH OF 
GRIFFITH ROAD OVERCROSSING

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $601

Phase

1

RW $$

$0

Const $$
$900

PID Appr 2/27/2006

Project Rpt 2/27/2006

Funds Req Date

11/20/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$900

Local

$0

Other

$0

PAED RW 0% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/28/13: Per Brad Cole's email:  move DPHF target date out to May 20,2013

EA

10-0L580_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Anissa Brown Ph# (559) 445-6464

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A1/31/2008

2/1/2008

Delivery
Plan

Approved
Current

3/1/2008

HQ 
Advertise 

M480

A

5/5/2008

8/19/2008

Contract 
Award 
M495

A

6/1/2008

9/26/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/14/2008
6/1/2012

8/23/2012

Contract 
Acceptance

 M600

A

3/1/2013

1/31/2014

End 
Project 
M800

T12/31/2013

Final 
Report 
M700

T

12/31/2012

2/1/2013

Supt $0 $0 $0 $0

217

Str Est $0

Dist Est $2,089

RW Est $312

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2002A

Prog Cod

201.010

Component Funding

Project Name

RTE 88/Baker Intersection 
Improvement

Env Stat CE

Env Fed EX

4/11/2005

4/11/2005

Est Date

5/5/2008

9/5/2006

County-Route-Postmile

SJ 88 3.8 / 4.9

PPNO

7544

Location Description

IN SAN JOAQUIN CO ON RTE 88 OFFSET 
INTERSECTION OF BAKER/PEZZI RD. R/L 
NEAR STOCKTON

Work Description

REALIGN OFFSET INTERSECTION, 
WIDEN SR-88 FOR LEFT-TURN 
CHANNELIZATION

Parcels 13

Utilities 2

Total Con Est $2,089

Phase

1

RW $$

$238

Const $$
$2,089

PID Appr 9/11/2001

Project Rpt 9/7/2005

Funds Req Date

5/5/2008

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

06/21/2011: Project in close-out. Final order awaited on parcel 15757-1.
07/28/10: Project in Construction.
05/27/10:  Project in Construction Phase

02/02/2009: Project RW cert. upgraded to #2. Pending E-76 approval to federalize project funding.

EA

10-0G320_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Ajaib Brar Ph# (209) 948-7990

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

6/30/2008

Delivery
Plan

Approved
Current

12/1/2008

HQ 
Advertise 

M480

3/24/2009

Contract 
Award 
M495

2/1/2009

Appr Const 
Contract 

M500

XPM Milestones

4/10/2010

Contract 
Acceptance

 M600

2/1/2011

2/15/2014

End 
Project 
M800

T12/26/2013

Final 
Report 
M700

T

12/31/2012
8/1/2010
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt

218

Str Est $0

Dist Est $978

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status
Active

Doc Yr

2008

Prog Cod

800.100

Component

PEER

Funding

Oversight

Project Name

SR 33 -Stanislaus 
INTERSECTION 

Env Stat

Env Fed

Est Date

1/28/2008

County-Route-Postmile

STA 33 13.7 / 13.7

PPNO

Location Description

IN THE COUNTY OF STANISLAUS IN THE 
CITY OF PATTERSON ON SR 33 AT M 
STREET ** OVERSIGHT ONLY TO THE CITY 
OF PATTERSON***

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $978

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/09 Per Sinaren: 95% Review comments completed 4/15/09
City of Patterson is working with RoW Coordinator, George Fernandez for R/W Certification

EA

10-0S920_ APL
List

No
Delivery
 Plan NoXPM No

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt $5,577 $0 $0 $4,000

219

Str Est $8,000

Dist Est $10,100

RW Est $13,581

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

RTE 99/WHITMORE AVE 
INTERCHANGE

Env Stat ND

Env Fed EX

7/23/2001

6/11/2001

Est Date

11/4/2008

11/4/2008

1/23/2006

County-Route-Postmile

STA 99 R11.9 / R11.9

PPNO

9401

Location Description

IN STANISLAUS COUNTY IN CERES FROM 
0.5 KM SOUTH OF WHITMORE AVENUE 
OVERCROSSING TO 0.7 KM NORTH OF 
WHITMORE AVENUE OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE

Parcels 23

Utilities 7

Total Con Est $18,100

Phase

1

RW $$

$14,299

Const $$
$18,100

PID Appr 4/23/1999

Project Rpt 6/29/2001

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$14,299Capt

IIP

$0

Local

$45

Other

$18,055

PAED RW 19% % PSE % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

1/14/2013: 7/2013 good date.
11/14/2012: Need RW, Surveys and DED to closeout.
9/11/2012: Setting up separate City of Ceres Landscape project, 10-0X860. Working on Request for Funds for RIP moneys for PA&E. Then E-76 for construction.
4/3/2012: Relinquishment Agreement just needs CTC vote. Working on excess parcels disposal.
1/17/2012: Relinquishment agreement on City Board agenda in January. City working on landscape concept. If additions, such as a Gateway Monument, we will need a 

EA

10-2A770_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Getachew Eshete Ph# (559) 243-3890

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  CERES 5/17/2007

COP CITY OF  CERES 8/29/2008

COP CITY OF  CERES 12/16/2008

RTL 
M460

A6/7/2007

6/7/2007

Delivery
Plan

Approved
Current

8/1/2007

HQ 
Advertise 

M480

A

11/17/2007

6/23/2008

Contract 
Award 
M495

A

12/1/2007

7/9/2008

Appr Const 
Contract 

M500

A

XPM Milestones

3/17/2008
5/1/2010

6/23/2011

Contract 
Acceptance

 M600

A

5/1/2011

8/31/2013

End 
Project 
M800

T

Final 
Report 
M700

7/1/2010

July 31, 2013 112



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $40 $0

220

Str Est $0

Dist Est $7,110

RW Est $0

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP,Local,Oversigh
t,Demo

Project Name

219/Dale Road Intersection 
Improvements

Env Stat ND

Env Fed FI

6/11/2008

6/11/2008

Est Date

11/29/2007

County-Route-Postmile

STA 219 1.4 / 2.6

PPNO

9940B

Location Description

IN STANISLAUS CO ON SR219/DALE ROAD 
INTERSECTION (KP 2.2/4.2)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 23

Utilities 6

Total Con Est $7,110

Phase

1

RW $$

$0

Const $$
$7,060

PID Appr 8/8/2006

Project Rpt 8/8/2006

Funds Req Date

11/29/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$5,010Capt

IIP

$0

Local

$2,050

Other

$0

PAED RW 95% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/10/2013: Working on invoice against added STIP RIP funds (CTC 2008).
1/14/2013: DED due 1/31/2013, updated CON Archive Files.
11/14/2012: DED and Con files remain to closeout.
4/3/2012: Check Surveys %.
1/17/2012: CTC approved relinquishments January 6, 2012.

EA

10-0N000_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  MODESTO 7/22/2009

COP CITY OF  MODESTO 10/16/2007

RTL 
M460

A10/17/2007

10/1/2007

Delivery
Plan

Approved
Current

1/1/2008

HQ 
Advertise 

M480

4/1/2008

1/6/2009

Contract 
Award 
M495

A

4/1/2008

1/13/2009

Appr Const 
Contract 

M500

A

XPM Milestones

1/16/2009

12/14/2010

Contract 
Acceptance

 M600

A

8/1/2009

5/15/2013

End 
Project 
M800

T

Final 
Report 
M700

7/1/2009

Supt $0 $0 $0 $0

221

Str Est $0

Dist Est $15,052

RW Est $553

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004A

Prog Cod

201.010

Component Funding

ARRA

Project Name

Tracy Blvd. / Trapper Road 
Curve Improvement

Env Stat ND

Env Fed FI

3/20/2006

3/20/2006

Est Date

4/3/2009

7/27/2007

County-Route-Postmile

SJ 4 5.4 / R6.9

PPNO

7025

Location Description

IN SAN JOAQUIN COUNTY NEAR HOLT 
FROM 0.8 KM WEST OF TRACY 
BOULEVARD BOULEVARD TO 1.6 KM EAST 
OF TRACY BOULEVARD

Work Description

REALIGN CURVE

Parcels 2

Utilities 3

Total Con Est $15,052

Phase

1

RW $$

$801

Const $$
$20,106

PID Appr 8/30/2004

Project Rpt 11/5/2007

Funds Req Date

4/3/2009

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 27% % PSE % Con 81 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12>>1.Project is in Construction. 2. Project is scheduled to RTL on 12/01/12

04/01/12>>1. Project is in Construction.  2. We’ve obtained G-12 to complete the project.

1/25/10>>Project in winter suspension.  Construction will resume in the Spring of 2010.

EA

10-0H04U_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP COUNTY OF SJ 9/16/2010

RTL 
M460

A6/5/2009

6/15/2009

Delivery
Plan

Approved
Current

9/1/2009

HQ 
Advertise 

M480

A

10/18/2009

9/3/2009

Contract 
Award 
M495

A

11/1/2009

10/15/2009

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2009
10/1/2013

11/9/2012

Contract 
Acceptance

 M600

A

10/1/2014

4/1/2014

End 
Project 
M800

T12/1/2013

Final 
Report 
M700

T

12/1/2012

4/1/2014

July 31, 2013 113



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

222

Str Est $6,540

Dist Est $12,936

RW Est $817

Prog FY

2009

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2004

Prog Cod

025.700

Component Funding

IIP,Measure,Local,
Oversight

Project Name

99 widening & Hammer Lane 
Construction

Env Stat ND

Env Fed FI

3/1/2002

Est Date

7/16/2002

3/25/2005

2/10/1995

County-Route-Postmile

SJ 99 18.5 / 22.9

PPNO

7673C

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
ON ROUTE 99 FROM ROUTE 4 TO 0.1 MILE 
NORTH OF HAMMER LANE 
OVERCROSSING. (KP 26.4/36.6)

Work Description

WIDEN TO SIX LANES, MODIFY 
INTERCHANGES, AND RECONSTRUCT 
99/ HAMMER LANE INTERCHANGE

Parcels 5

Utilities 8

Total Con Est $19,476

Phase

1

RW $$

$0

Const $$
$19,476

PID Appr 6/28/2002

Project Rpt 6/28/2002

Funds Req Date

5/30/2008

Program Information

ROW Info

CTC Vote Date

2/19/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$19,476

Local

$0

Other

$0

PAED RW 97% % PSE % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12>>> Project is in Close-Out phase.
07/26/12>> 1. Project is in Close-Out phase.  2. City of Stockton is preparing papers to request reimbursement of the outstanding $3.6 million. 

10/01/11>>Project is in Construction.

EA

10-4454U_ APL
List

No
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Steve Sakata Ph# (559) 287-3116

COP COUNTY OFSAN JOAQ

COP CITY OF  STOCKTON

COP SJCOG 3/25/2005

COP CITY OF  STOCKTON 3/25/2005

RTL 
M460

A7/1/2004

7/1/2004

Delivery
Plan

Approved
Current

12/1/2004

HQ 
Advertise 

M480

A

2/22/2005

2/22/2005

Contract 
Award 
M495

A

3/8/2005

3/8/2005

Appr Const 
Contract 

M500

A

XPM Milestones

12/1/2004
9/1/2011

11/9/2011

Contract 
Acceptance

 M600

A 6/30/2014

End 
Project 
M800

T3/1/2014

Final 
Report 
M700

T

3/1/2012

Supt $0 $0 $0 $0

223

Str Est $0

Dist Est $621

RW Est $2

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

BEAR CREEK MEDIAN 
BARRIER REPLACEMENT 

Env Stat CE

Env Fed CE

5/21/2007

5/21/2007

Est Date

8/7/2008

8/7/2007

County-Route-Postmile

SJ 99 27.5

PPNO

0122

Location Description

IN SAN JOAQUIN COUNTY NEAR LODI AT 
ARMSTRONG ROAD

Work Description

REPLACE HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $621

Phase

1

RW $$

$3

Const $$
$659

PID Appr 11/20/2007

Project Rpt 11/20/2007

Funds Req Date

8/7/2008

Program Information

ROW Info

CTC Vote Date

10/30/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 83% % PSE % Con 83 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07.01.13: M700 target date
05.27.10: Project on target/plant establishment phase
04.09.09: M500 Appr. Const. Contract achieved on 02.17.09.
01.16.09: Advertised 11.24.08, Bid opened 1.13.09
09.11.08: Project RTL achieved on 8.29.08. Thanks to all.

EA

10-0N910_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Ajaib Brar Ph# (209) 948-7990

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A8/29/2008

9/1/2008

Delivery
Plan

Approved
Current

10/1/2008

HQ 
Advertise 

M480

A

11/17/2008

1/28/2009

Contract 
Award 
M495

A

12/1/2008

2/17/2009

Appr Const 
Contract 

M500

A

XPM Milestones

12/1/2008
12/1/2009

6/1/2012

Contract 
Acceptance

 M600

A

6/1/2010

10/1/2013

End 
Project 
M800

T3/28/2013

Final 
Report 
M700

A
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Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $19 $0 $431 $0

224

Str Est $0

Dist Est $2,586

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2009

Prog Cod

075.600

Component Funding

RIP,Local,Oversigh
t,TE,ARRA,LCO

Project Name

Newman's Downtown Plaza 
Improvements

Env Stat

Env Fed

Est Date

3/18/2009

County-Route-Postmile

STA 33 0.7 / 0.8

PPNO

0019H

Location Description

ON SR 33 FROM FRESNO ST TO TULARE 
ST IN THE CITY OF NEWMAN

Work Description

SIDEWALK, CURB AND GUTTER 
REPLACEMENT, LANDSCAPING AND 
ADDITION OF PARKING SPACES

Parcels 0

Utilities 0

Total Con Est $2,586

Phase

1

RW $$

$0

Const $$
$2,646

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$2,070

Other

$576

PAED RW 71% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

9/18/12:  Project DED 6/28/12.  7/16/12:  DPHF completed 5/2012.  9/20/11:  No issues.  Last invoice processed on 8/2/11.  Waiting for final invoice from the City.  3/11/11:  
Amendment in final review & should begin execution week of 3/21/11. 1/24/11:  Coop needs to be amended to reflect actual State ARRA funds of $575K instead of $516K.  CAR 
has been submitted for approval on 1/20/11.  9/22/10:  Waiting for City to invoice for state only funds.  7/27/10:  Project construction contract awarded in 6/23/10.   5/28/10: All 
the funds for this project have been approved. $576,000 from ARRA have been added to E-76.

EA

10-0T260_ APL
List

No
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  NEWMAN 8/21/2008

COP CITY OF  NEWMAN 1/29/2009

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/10/2010

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2011

Contract 
Acceptance

 M600

A 8/1/2013

End 
Project 
M800

T7/1/2013

Final 
Report 
M700

T

Supt $0 $0 $0 $0

225

Str Est $0

Dist Est $2,529

RW Est $402

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004

Prog Cod

201.010

Component Funding

Project Name

POPPY HILLS DR. CURVE 
IMPROVEMENT

Env Stat ND

Env Fed FI

5/10/2007

5/10/2007

Est Date

5/1/2009

6/20/2008

County-Route-Postmile

TUO 49 23.1 / 23.6

PPNO

0084

Location Description

IN TUOLUMNE COUNTY NEAR 
TUTTLETOWN FROM 0.2 KM SOUTH OF 
FRAGUERO ROAD TO 0.1 KM SOUTH OF 
MORMON CREEK ROAD

Work Description

REALIGN ROADWAY AND WIDEN 
SHOULDERS Parcels 10

Utilities 2

Total Con Est $2,529

Phase

1

RW $$

$1,033

Const $$
$2,491

PID Appr 10/30/2003

Project Rpt 6/26/2007

Funds Req Date

5/1/2009

Program Information

ROW Info

CTC Vote Date

6/5/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/28/10: In construction
05/27/10:  Project in Construction Phase.

01/30/2009: PS&E submitted to HQ. Pending RW Cert. 11 parcels all appraised. Offers have been made.

EA

10-0J150_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Ajaib Brar Ph# (209) 948-7990

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

6/29/2009

Delivery
Plan

Approved
Current

8/10/2009

HQ 
Advertise 

M480

10/13/2009

Contract 
Award 
M495

10/27/2009

Appr Const 
Contract 

M500

XPM Milestones

10/27/2010

Contract 
Acceptance

 M600

5/31/2011

10/15/2013

End 
Project 
M800

T10/15/2013

Final 
Report 
M700

T

12/31/2012
4/29/2011

July 31, 2013 115



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

226

Str Est $0

Dist Est $1,860

RW Est $4

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006A

Prog Cod

201.131

Component Funding

Project Name

Slope Modification on Route 88

Env Stat CE

Env Fed

10/24/2008

Est Date

4/28/2010

7/21/2009

County-Route-Postmile

ALP 88 5.3 / 5.3

PPNO

0148

Location Description

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 
MILES EAST OF WOODS LAKE ROAD

Work Description

REPAIR SLOPE

Parcels 1

Utilities 0

Total Con Est $1,860

Phase

1

RW $$

$3

Const $$
$2,930

PID Appr

Project Rpt 7/24/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 72% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/10/13:  Waiting for easement to be finalized with USFS.

3/8/13: Supplemental funds approved by CTC on March 5, 2013.

1/16/13:  Supplemental funds request $310K targeted for March 2013 CTC Meeting.  9/18/12:  Project in arbitration. May not reach M800 this FY.  3/22/12:  In closeout.  

EA

10-0S170_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A6/8/2010

6/8/2010

Delivery
Plan

Approved
Current

8/23/2010

HQ 
Advertise 

M480

A

11/17/2010

11/17/2010

Contract 
Award 
M495

A

12/8/2010

12/8/2010

Appr Const 
Contract 

M500

A

XPM Milestones

8/23/2010
12/1/2011

12/23/2011

Contract 
Acceptance

 M600

A

1/2/2013

7/1/2013

End 
Project 
M800

T12/1/2012

Final 
Report 
M700

T

12/1/2012

Supt $0 $0 $0 $0

227

Str Est $0

Dist Est $2,393

RW Est $371

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Pool Station Intersection

Env Stat ND

Env Fed EX

6/6/2007

6/6/2007

Est Date

2/18/2010

7/28/2008

County-Route-Postmile

CAL 4 14.5 / 14.9

PPNO

3090

Location Description

IN CALAVERAS COUNTY ABOUT 5.9 MILES 
WEST OF ANGELS CAMP FROM 2.4 MILES 
EAST OF HUNT ROAD TO 1.4 MILES WEST 
OF WEST BRANCH CHEROKEE CREEK

Work Description

REALIGN AND WIDEN HIGHWAY WITH 
RHMA HMA AND AB Parcels 3

Utilities 0

Total Con Est $2,393

Phase

1

RW $$

$644

Const $$
$2,652

PID Appr 6/28/2007

Project Rpt 6/28/2007

Funds Req Date

2/18/2010

Program Information

ROW Info

CTC Vote Date

6/29/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 57% % PSE % Con 93 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/10/13:  Project is in closeout. Minor Maintenance work (extending stripping) being done to improve movement within the intersection.

3/8/13: Project is in Closeout. 

1/16/13:  In closeout.  11/20/12:  2nd G-12 approved on 11/7/12 for add'l $100k to complete the work.  9/18/12:  G-12 still pending. HQ acctng. adjustment issues w/ original 

EA

10-0A010_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

COP CALAVERASCOUNTY

RTL 
M460

A6/30/2010

12/15/2009

Delivery
Plan

Approved
Current

2/1/2010

HQ 
Advertise 

M480

A

2/15/2010

12/21/2010

Contract 
Award 
M495

A

3/1/2010

1/6/2011

Appr Const 
Contract 

M500

A

XPM Milestones

10/18/2010
5/1/2011

11/2/2012

Contract 
Acceptance

 M600

A

8/1/2011

7/1/2014

End 
Project 
M800

T1/14/2014

Final 
Report 
M700

T

1/14/2013

8/1/2011

July 31, 2013 116



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

228

Str Est $0

Dist Est $5,909

RW Est $105

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

1998

Prog Cod

201.120

Component Funding

Project Name

BURSON REHAB

Env Stat ND

Env Fed EX

10/12/2009

10/13/2009

Est Date

10/14/2009

6/25/2008

County-Route-Postmile

CAL 12 3.0 / 9.9

PPNO

3387

Location Description

IN CALAVERAS COUNTY AT AND NEAR 
VALLEY SPRINGS FROM 0.5 MILE EAST OF 
SOUTHWORTH ROAD TO CEDAR STREET

Work Description

PAVEMENT REHABILITATION

Parcels 9

Utilities 2

Total Con Est $5,909

Phase

1

RW $$

$441

Const $$
$6,748

PID Appr 10/16/2006

Project Rpt

Funds Req Date

10/14/2009

Program Information

ROW Info

CTC Vote Date

12/10/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 77% % PSE % Con 93 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

12/3/09:  RTL (M460) was achieved on 10/14/09.  The Fund Request for construction was submitted 10/14/09 and is on the CTC December 2009 Vote List.  It is anticipated the 
project will be advertised by the end of December 2009.
8/18/09:  PDT 6/24/09; current estimate $5,934,000; funding delay expected to 10/11.
3/20/09: Need funding request submitted by 4/15/09 for RTL 7/10/09. Last PDT 1/20/09.
2/25/09: Environmental and RW working to resolve issues presenting risk to schedule.

EA

10-37930_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A10/14/2009

7/16/2009

Delivery
Plan

Approved
Current

8/16/2009

HQ 
Advertise 

M480

A

9/16/2009

5/5/2010

Contract 
Award 
M495

A

12/1/2009

5/24/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010
7/1/2011

2/11/2011

Contract 
Acceptance

 M600

A

3/1/2012

10/15/2013

End 
Project 
M800

T8/15/2013

Final 
Report 
M700

T

1/2/2012

Supt $0 $0 $0 $0

229

Str Est $5,490

Dist Est $15,554

RW Est $96

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

1998

Prog Cod

201.120

Component Funding

ARRA

Project Name

WOLFSEN REHAB

Env Stat ND

Env Fed EX

3/5/2007

3/6/2007

Est Date

6/16/2009

1/13/2010

4/29/2004

County-Route-Postmile

MER 165 11.7 / 26.7

PPNO

5858

Location Description

IN MERCED COUNTY NEAR LOS BANOS 
FROM HENRY MILLER ROAD TO 0.1 MILE 
SOUTH OF ROUTE 140

Work Description

HOT MIX ASPHALT OVERLAY TYPE B

Parcels 5

Utilities 3

Total Con Est $21,044

Phase

1

RW $$

$175

Const $$
$17,926

PID Appr 3/22/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 84% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

1/18/2012 Bridge will be open for traffic 2/7/2012.  Construction estimated to be complete 5/25/2012.
7/7/11: Project was awarded May 27, 2011 to Teichert and the pre-con is scheduled for July 13,2011.  ARRA funding is secured.  
5/24/11: Bid opening was 5/3/11 and has been recommended for approval.  Phase 3 & 4 are open.  
4/6/10: PS&E to DOE was submitted on 1/4/2010. RTL is scheduled on 6/30/2010.
12/16/10:  ADV on hold until Central Valley Food Protection Board approval.  Meeting scheduled with FPB on 12/20/10.

EA

10-27980_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

COP COUNTY OFMERCED 9/22/2008

RTL 
M460

A6/29/2010

12/1/2008

Delivery
Plan

Approved
Current

10/15/2008

HQ 
Advertise 

M480

A

2/15/2009

5/27/2011

Contract 
Award 
M495

A

3/1/2009

6/14/2011

Appr Const 
Contract 

M500

A

XPM Milestones

10/25/2010
10/1/2010

3/7/2012

Contract 
Acceptance

 M600

A

7/1/2011

4/1/2014

End 
Project 
M800

T2/1/2014

Final 
Report 
M700

T

12/1/2010

July 31, 2013 117



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

230

Str Est $0

Dist Est $1,955

RW Est $112

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004

Prog Cod

201.010

Component Funding

Project Name

PINASCO RD. 2-WAY LEFT 
TURN LANE

Env Stat CE

Env Fed CE

8/14/2007

8/14/2007

Est Date

5/17/2010

1/26/2007

County-Route-Postmile

SJ 26 4.6 / 6.0

PPNO

7453

Location Description

IN SAN JOAQUIN COUNTY NEAR 
STOCKTON FROM 0.5 KM WEST OF 
PINASCO ROAD TO 0.5 KM EAST OF 
BEECHER ROAD

Work Description

WIDEN, COLD PLANE AND OVERLAY

Parcels 11

Utilities 7

Total Con Est $1,955

Phase

1

RW $$

$5,590

Const $$
$3,039

PID Appr 9/12/2001

Project Rpt 10/4/2007

Funds Req Date

2/26/2010

Program Information

ROW Info

CTC Vote Date

6/29/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 88% % PSE % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Target Final Report (M700) 03/29/13

EA

10-0E930_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A9/22/2010

9/22/2010

Delivery
Plan

Approved
Current

3/7/2011

HQ 
Advertise 

M480

A

5/13/2011

5/13/2011

Contract 
Award 
M495

A

6/1/2011

6/1/2011

Appr Const 
Contract 

M500

A

XPM Milestones

3/7/2011
12/31/2011

6/28/2012

Contract 
Acceptance

 M600

A

10/25/2012

12/31/2013

End 
Project 
M800

T3/29/2013

Final 
Report 
M700

T

4/26/2012

Supt $0 $0 $0 $0

231

Str Est $0

Dist Est $1,474

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2008A

Prog Cod

400.335

Component Funding

Oversight,TE,ARR
A

Project Name

Manteca TE Landscape Project

Env Stat

Env Fed

Est Date

5/13/2009

County-Route-Postmile

SJ 99 4.9 / 6.8

PPNO

0254

Location Description

IN SAN JOAQUIN COUNTY AT THE SR 99/ 
SR 120 WESTBOUND AND EASTBOUND 
FREEWAY INTERCHANGES FROM AUSTIN 
ROAD OVERCROSSING TO THE SR 99/ 

Work Description

TREE PLANTING

Parcels 0

Utilities 0

Total Con Est $1,474

Phase

1

RW $$

$0

Const $$
$1,444

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$1,444

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/23/12 - 1. Construction complete on both projects.  In Plant Establishment. 2. Contract for Construction Engineering awarded on 07/20/10 by City of Manteca.  Second project 
 awarded on 11/16/10. 3. City of Manteca is AAA on these projects. 4. 0U370 a year into plant establishment. 5.0V530 in plant establishment as of February. 

03/23/12: Project is a year into plant establishment.

EA

10-0U370_ APL
List

No
Delivery
 Plan YesXPM No

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Ph#

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CITY OF  MANTECA 7/19/2010

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

July 31, 2013 118



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

232

Str Est $0

Dist Est $1,331

RW Est $222

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004A

Prog Cod

201.010

Component Funding

Project Name

Via Este Left Turn 
Channelization

Env Stat ND

Env Fed FI

1/3/2008

12/20/2007

Est Date

3/13/2009

4/11/2008

County-Route-Postmile

TUO 108 5.7 / 6.2

PPNO

0131

Location Description

IN TUOLUMNE COUNTY ON SR 108 NEAR 
SONORA FROM 0.3 KM WEST OF VIA ESTA 
ROAD TO 0.1 KM EAST OF DRAPER MINE 
ROAD

Work Description

TWO-WAY LEFT TURN CHANNELIZATION

Parcels 6

Utilities 3

Total Con Est $1,331

Phase

1

RW $$

$234

Const $$
$1,331

PID Appr 3/9/2004

Project Rpt 2/29/2008

Funds Req Date

12/31/2008

Program Information

ROW Info

CTC Vote Date

6/30/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 86% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/8/13:  Target DED date is 1/31/13.  
Issue/Plan: Oak mitigation for this project will be complete after Environmental finishes the credit-bank work from the ESB-I mitigation parcels. 

EA

10-0H320_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A3/26/2009

11/23/2009

Delivery
Plan

Approved
Current

1/1/2010

HQ 
Advertise 

M480

A

2/1/2010

11/24/2009

Contract 
Award 
M495

A

2/15/2010

12/14/2009

Appr Const 
Contract 

M500

A

XPM Milestones

10/5/2009
6/15/2011

6/27/2011

Contract 
Acceptance

 M600

A

1/15/2012

1/31/2013

End 
Project 
M800

T12/31/2012

Final 
Report 
M700

T

12/15/2011

Supt $0 $0 $0 $0

233

Str Est $0

Dist Est $2,827

RW Est $39

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006

Prog Cod

201.315

Component Funding

Project Name

SR99 MER, STA, SJ Fog CMS 
(Merced, Modesto, Tracy)

Env Stat CE

Env Fed EX

11/29/2007

11/29/2007

Est Date

6/28/2010

12/5/2007

County-Route-Postmile

MER 99 1.0

PPNO

5356

Location Description

IN MERCED, STANISLAUS AND SAN 
JOAQUIN COUNTIES AT VARIOUS 
LOCATIONS

Work Description

INSTALL CLOSED CIRCUIT TV CAMERAS

Parcels 4

Utilities 10

Total Con Est $2,827

Phase

1

RW $$

$214

Const $$
$5,123

PID Appr 9/23/2005

Project Rpt 8/18/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 2% % PSE % Con 84 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/22/12: Project CCAd on 2/16/12. 
11/01/11:  Project is currently in constructions and no issues.

EA

10-3A340_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

RTL 
M460

A6/25/2010

5/1/2010

Delivery
Plan

Approved
Current

7/1/2010

HQ 
Advertise 

M480

A

8/1/2010

11/10/2010

Contract 
Award 
M495

A

8/15/2010

12/8/2010

Appr Const 
Contract 

M500

A

XPM Milestones

8/23/2010
10/1/2011

2/16/2012

Contract 
Acceptance

 M600

A

10/1/2012

4/19/2013

End 
Project 
M800

T1/22/2013

Final 
Report 
M700

A

4/19/2013
4/1/2012

July 31, 2013 119



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

234

Str Est $0

Dist Est $21,355

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

North I-5 CAPM

Env Stat

Env Fed

Est Date

5/17/2010

County-Route-Postmile

SJ 5 32.6 / 49.8

PPNO

0271

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM HAMMER LANE 
UNDERCROSSING TO SACRAMENTO 
COUNTY LINE

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 0

Utilities 0

Total Con Est $21,355

Phase

1

RW $$

$0

Const $$
$32,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 68 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/24/11: Project started construction 2/14/11.  12/16/10:  Contract approval 12/3/10.

EA

10-0V170_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Mark McAvoy Ph# (209) 941-1996

DM Alvin Mangindin Ph# (209) 948-7300

EM Julie Myrah Ph# (916) 653-2975

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

A5/18/2010

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

A 12/3/2010

Contract 
Award 
M495

A 12/20/2010

Appr Const 
Contract 

M500

A

XPM Milestones

9/7/2010 9/25/2012

Contract 
Acceptance

 M600

A 12/31/2013

End 
Project 
M800

T11/1/2013

Final 
Report 
M700

T

11/1/2012

Supt $0 $0 $0 $0

235

Str Est $0

Dist Est $3,197

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

Comstock CAPM

Env Stat CE

Env Fed

Est Date

3/23/2011

County-Route-Postmile

SJ 88 5.0 / 12.2

PPNO

0152

Location Description

IN SAN JOAQUIN COUNTY NEAR 
WATERLOO FROM 0.1 MILE EAST OF 
COMSTOCK ROAD TO 0.1 MILE WEST OF 
ROUTE 12

Work Description

REPAIR AREAS AND APPLY HMA, 
SIGNALS Parcels 0

Utilities 0

Total Con Est $3,197

Phase

1

RW $$

$0

Const $$
$3,693

PID Appr 9/14/2007

Project Rpt 9/14/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE % Con 91 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/20/12>>>1.Project is in construction
2.Contract awarded to George Reed Construction Company on 11/22/11
3.CCA date is 05/21/13

05/24/12>>1.Project awarded to George Reed Construction Company on 11/22/11.

EA

10-0P600_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A6/20/2011

9/1/2010

Delivery
Plan

Approved
Current

9/1/2010

HQ 
Advertise 

M480

A

10/15/2010

11/22/2011

Contract 
Award 
M495

A

11/1/2010

12/21/2011

Appr Const 
Contract 

M500

A

XPM Milestones

9/19/2011
8/1/2011

10/30/2012

Contract 
Acceptance

 M600

A

8/1/2012

11/1/2014

End 
Project 
M800

T5/21/2014

Final 
Report 
M700

T

5/21/2013

5/1/2012

July 31, 2013 120



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $0 $0 $0 $0

236

Str Est $0

Dist Est $2,504

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

SJ99 CAPM PCC Grind and 
Overlay

Env Stat CE

Env Fed EX

11/19/2010

11/19/2010

Est Date

5/6/2011

County-Route-Postmile

SJ 99 29.0 / 30.7

PPNO

0294

Location Description

IN SAN JOAQUIN COUNTY IN LODI FROM 
0.5 MILE NORTH OF HARNEY LANE 
OVERCROSSING TO EAST PINE STREET 
OVERCROSSING

Work Description

PANEL REPLACEMENT, GRIND, OVERLAY

Parcels 0

Utilities 0

Total Con Est $2,504

Phase

1

RW $$

$1

Const $$
$2,504

PID Appr 1/4/2011

Project Rpt 1/4/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE % Con 89 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09.25.12: Project is in Construction and about 98% complete. On schedule.
06.14.11: RTL Target Date is 06.15.11

EA

10-0V870_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A6/17/2011

6/15/2011

Delivery
Plan

Approved
Current

8/10/2011

HQ 
Advertise 

M480

A

11/1/2011

11/17/2011

Contract 
Award 
M495

A

11/15/2011

1/9/2012

Appr Const 
Contract 

M500

A

XPM Milestones

9/19/2011
10/30/2012

12/30/2012

Contract 
Acceptance

 M600

A

12/30/2013

12/30/2013

End 
Project 
M800

T7/31/2013

Final 
Report 
M700

T

12/30/2012

7/31/2013

Supt $0 $0 $0 $0

237

Str Est $0

Dist Est $1,225

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

Koster Rd. Channelization

Env Stat CE

Env Fed EX

2/3/2010

2/3/2010

Est Date

5/9/2011

County-Route-Postmile

SJ 132 3.9 / 4.5

PPNO

0241

Location Description

IN SAN JOAQUIN COUNTY ABOUT 9 MILES 
WEST OF MODESTO FROM 0.7 MILE EAST 
OF ROUTE 5/132 SEPARATION TO 0.2 MILE 
EAST OF KOSTER ROAD

Work Description

CONSTRUCT LEFT TURN 
CHANNELIZATION Parcels 0

Utilities 0

Total Con Est $1,225

Phase

1

RW $$

$0

Const $$
$1,225

PID Appr 4/30/2010

Project Rpt 4/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

04/10/12>>This project has been moved to construction phase on 12/21/2011. A pre-construction meeting has been scheduled for April 17, 2012

7/18/13: Interim Project Manager is Sam Haack. Project is in closeout.

EA

10-0S790_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

RTL 
M460

A6/30/2011

8/30/2010

Delivery
Plan

Approved
Current

9/1/2010

HQ 
Advertise 

M480

A

9/21/2010

11/30/2011

Contract 
Award 
M495

A

10/5/2010

12/21/2011

Appr Const 
Contract 

M500

A

XPM Milestones

9/19/2011
10/5/2011

10/2/2012

Contract 
Acceptance

 M600

A

10/6/2012

3/1/2014

End 
Project 
M800

T12/1/2013

Final 
Report 
M700

T

12/1/2012

4/1/2012

July 31, 2013 121



Caltrans Central Region 
Project Closeout Report Status Date 7/31/2013

Supt $5,384 $5,921 $0 $0

238

Str Est $21,682

Dist Est $69,995

RW Est $319

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,TCRP

Project Name

TRACY WIDENING STAGE II & 
III

Env Stat ND

Env Fed FI

6/28/2004

6/29/2004

Est Date

11/1/2004

11/1/2004

3/18/2003

County-Route-Postmile

SJ 205 R3.0 / R13.6

PPNO

7965B

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY AT VARIOUS LOCATIONS

Work Description

WIDEN FREEWAY AND BRIDGES

Parcels 6

Utilities 4

Total Con Est $91,677

Phase

1

RW $$

$552

Const $$
161,004

PID Appr 11/25/1991

Project Rpt 6/28/2004

Funds Req Date

5/30/2008

Program Information

ROW Info

CTC Vote Date

7/24/2008

Project Documents

Act

Act

RIP

$28,394Capt

IIP

$41,485

Local

$66,677

Other

$25,000

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

05/23/12 - 1. Closeout completion pending Environmental work.
 
03/23/12: Closeout completion is pending Environmental (Biology) work.

07/29/11: Project is in Closeout.  The Department met with Union Pacific RR to discuss and resolve disputed bills.

EA

10-30016_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 351-4432

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

COP SJRRC

COP SJCOG

COP CITY OF  TRACY 10/21/2003

RR UNION PAC CPUC 6/16/2005

RTL 
M460

A6/27/2005

6/27/2005

Delivery
Plan

Approved
Current

11/14/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

4/12/2006

4/12/2006

Appr Const 
Contract 

M500

A

XPM Milestones

11/14/2005
7/1/2010

2/1/2010

Contract 
Acceptance

 M600

A

9/1/2011

7/1/2013

End 
Project 
M800

T10/1/2012

Final 
Report 
M700

T

7/1/2011

Supt $0 $0 $0 $0

239

Str Est $0

Dist Est $1,553

RW Est $5

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

SR 49 & Ashworth Rd Left Turn 
Channelization

Env Stat CE

Env Fed EX

3/3/2010

3/3/2010

Est Date

8/16/2011

9/24/2009

County-Route-Postmile

MPA 49 13.3 / 13.9

PPNO

0263

Location Description

IN MARIPOSA COUNTY SOUTH OF THE 
COMMUNITY OF MARIPOSA ON SR 49 AT 
THE INTERSECTION OF ASHWORTH ROAD

Work Description

WIDEN ROADWAY FOR LEFT TURN 
CHANNELIZATION Parcels 0

Utilities 0

Total Con Est $1,553

Phase

1

RW $$

$0

Const $$
$1,973

PID Appr 6/28/2010

Project Rpt 6/28/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 95% % PSE % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

8/9/12: Project construction is complete M600 actual date is 7/30/12.

7/18/13: Interim Project Manager is Sam Haack.  Project construction is complete M600 actual date is 7/30/12.  

EA

10-0Q610_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Tony Singh Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A8/1/2011

8/1/2011

Delivery
Plan

Approved
Current

8/23/2011

HQ 
Advertise 

M480

A

10/3/2011

1/5/2012

Contract 
Award 
M495

A

11/1/2011

1/31/2012

Appr Const 
Contract 

M500

A

XPM Milestones

11/7/2011
11/1/2012

7/30/2012

Contract 
Acceptance

 M600

A

12/1/2013

2/1/2014

End 
Project 
M800

T9/1/2013

Final 
Report 
M700

T

1/2/2013

7/1/2013

July 31, 2013 122



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

Prog Cod

400.000

Component

Funding

Local 

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 0

PPNO

Location Description

IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS

Work Description

STUDY TO DETERMINE CT PROJECTS 
COST ESTIMATE/SJCOG'S MEASURE K & 
RTIP

Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M860

Cur Est

Project Comments

240

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Ph#

EM Ph#

CM Ph#

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

Pelandale/McHenry Urban I/C

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 108 26.8 / 26.8

PPNO

9586

Location Description

IN STANISLAUS COUNTY, INTERSECTION 
OF STATE ROUTE 108(MCHENRY AVE) 
AND PELANDALE/CLARANTINA AVE IN 
MODESTO (KP 43.15)

Work Description

URBAN INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K640_

Cur Est

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
1/26/04: Requested project be designated "Inactive" and removed from status.12/4/03: Project removed from APL.11/4/03: EA closed.04-24-03 RFQ selection with City of 
Modesto (oversight project).  06-19-03 RFP interviews cancelled per City of Modesto.  City downscoped project to partner with developers to determine right of way reservations 
needed.  CT involvement uncertain at this time.  09-15-03 per Dinah Bortner, project is "Inactive".

241

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Michael Hutchison Ph# (209) 948-3976

EM Ph#

CM Richard Onochie Ph# (209) 599-0834

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CITY OF  MODESTO

July 31, 2013 123



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$900

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

Project Name

Priest Grade Feasibility Study

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est 2/3/2003

County-Route-Postmile

TUO 120 24.6 / 30.0

PPNO

0316

Location Description

OLD PRIEST GRADE RD TO BIG OAK 
FLAT. (KP T39.6/T47.2)

Work Description

FEASIBILITY STUDY FOR 45 FOOT BUS
Parcels 0

Utilities 0

Total Con Est $900

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G560

Cur Est

Project Comments

3-3-2006: need project files for takeover from Kevin.Project Manager is now Tony Singh ???????Feasibility Study signed by District Director 8/27/04

242

- -

PM Tony Singh Ph# (209) 948-7058

DM Ali Alqatami Ph# (559) 243-3475

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $4,679

$18,079

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component

Funding

Oversight

Project Name

I5/Hillsdale Avenue interchange

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

District Est 6/28/2005

County-Route-Postmile

MER 5 19.6 / 21.3

PPNO

5077

Location Description

IN MERCED COUNTY AT INTERSTATE 5 
AND HILLSDALE AVE. (KP 31.61/34.39)

Work Description

NEW INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $22,758

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K770_

Cur Est

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary 
Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic Operational Analysis Report'.   Last PDT meeting  was held on 
5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project Initiation 
Document".   Final Product is  a "Transportation Improvement Plan".

243

- -

PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 124



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $8,271

$25,603

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

I5/SR33 Interchange 
improvements

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

District Est 6/28/2005

County-Route-Postmile

MER 5 21.7 / 22.0

PPNO

5175

Location Description

IN MERCED COUNTY AT STATE ROUTE 
33 AND INTERSTATE 5. (KP R26.52/27.02, 
35.03/35.47)

Work Description

MODIFICATIONS TO INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $33,874

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K780_

Cur Est

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary 
Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic Operational Analysis Report'.   Last PDT meeting  was held on 
5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project Initiation 
Document".   Final Product is  a "Transportation Improvement Plan".

244

- -

PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,200

RW Est $0

Project Phase

Candidate
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2006

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

State Route 49 Major Investment 
Study 

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/23/2007

County-Route-Postmile

CAL 4 R20.5 / R21.1

PPNO

3121

Location Description

IN CALAVERAS CO IN THE CITY OF 
ANGELS CAMP AT 0.6 KM W/OF RTE 49 
AT FOUNDRY LAND AND ANGELS OAKS

Work Description

NEW PUBLIC ROAD CONNECTIONS 
(OVERSIGHT). Parcels 0

Utilities 0

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F980_

Cur Est

Project Comments

5/13/08:  Project requested off APL waiting  for AMP & roundabout study (by City) completion.
4/3/08:  Waiting for further funding for developing access management plan. 3/27/08: No issues.  PM still needs to draft project charter. 3/8/08:  No issues. 2/1/08: met with City 
1/3/08.  PM will draft charter for project to included work to be performed for developing acess mngmt plan. 12/04/07:  Meeting w/ local postphone to 1/3/2008. 10/29/07:  Still 
waiting for City's revised Traffic Study.
8/14/07:  Management mtg w/ City & District on 6/21/07.
7/21/07: No changes 6/22/07: Meeting with City; Plannning to start Access Management Plan and City to start roundabout feasibility study.

245

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2010

1/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2010

1/1/2010

Reg R/W 
M225

T1/1/2010

1/1/2010

R/W Cert 
M410

T1/1/2012

1/1/2012

RTL 
M460

T9/1/2012

9/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2012

7/1/2012

Dist PS&E 
to HQ    

M380

T

11/1/2012

HQ 
Advertise 

M480

T

12/1/2012

12/1/2012

Contract 
Award 
M495

T

1/1/2013

1/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2012

July 31, 2013 125



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2006

Prog Cod

075.600

Component

Funding

Project Name

HOV Feasibility Study (SJ, Sta, 
and Mer Counties)

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

MER 5 R12.6 / 39.3

PPNO

5053

Location Description

IN SAN JOAQUIN, STANISLAUS, AND 
MERCED COUNTIES VARIOUS 
LOCATIONS (KP - VAR)

Work Description

HOV FEASIBILITY STUDY
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K670_

Cur Est

Project Comments

246

- -

PM Catey Campora Ph# (209) 948-7983

DM Ph#

EM Ph#

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$25,000

RW Est $0

Project Phase

Candidate
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,Local,Oversight

Project Name

Ione Bypass

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

AMA 104 4.0 / 6.5

PPNO

2822

Location Description

IN AMADOR COUNTY ON STATE ROUTE 
104 FROM COLLINS RD LEFT TO 
FOOTHILL BLVD LEFT. (KP 6.5/10.5)

Work Description

NEW 2-LANE EXPRESSWAY ON A NEW 
ALIGNMENT. Parcels 0

Utilities 0

Total Con Est $25,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H860_

Cur Est

Project Comments

10/19/09: Meeting with New Connections team (10-0H861_) on October 8, 2009, discussed future Route Adoption.
10/10/06: Meeting with developer 10/11/06 re planned project on SR 104, on portion that would be eventually be relinguished with Ione Bypass.
9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's number is 510-845-
7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.

247

- -

PM Sam Sherman Ph# (209) 948-7765

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

2/1/2014

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 126



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$20,000

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

Local 

Project Name

Rte 4/Charter Way West 
Improvements

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 4 14.1 / 15.9

PPNO

7047

Location Description

IN SJ CO ON SR 4 FROM SJ RIVER 
BRIDGE TO I-5 INTERCHANGE. (KP 
22.7/25.5)

Work Description

MODIFY INTERCHANGE WIDEN TO 4 OR 5 
LANES WITH INTERCHANGE 
IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $20,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H820_

Cur Est

Project Comments

12-06-2005 - Design submits memorandum recommending project to be removed from APL.  Meeting to discuss scheduled for December 13th.11/03/2005 - Design is drafting a 
letter suggesting this project to be funded as a SHOPP PID.  Management to table project

248

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$22,000

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP, IIP

Project Name

Manteca Bypass Extension

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 120 6.9 / 8.5

PPNO

7785

Location Description

IN SJ CO SO 99/120 INTERCHANGE FROM 
99/120 INTERCHANGE EAST TO JACK 
TONE ROAD. (KP 11.1/13.6)

Work Description

RECONSTRUCT INTERCHANGE & 2 LANE 
EXPRESSWAY ON NEW ALIGNMENT. Parcels 0

Utilities 0

Total Con Est $22,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G480

Cur Est

Project Comments

Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of Boulding Island.

249

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Ph#

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 127



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 205 L0.0 / R13.3

PPNO

7863

Location Description

IN SAN JOAQUIN COUNTY ON THE I-205 
CORRIDOR (KP 0.0/R21.4)

Work Description

CONGESTION MANAGEMENT PLAN
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L340_

Cur Est

Project Comments

250

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Ph#

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$6,300

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,Local

Project Name

Jackson Add A Lane

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 7/1/2000

County-Route-Postmile

AMA 49 4.5 / 5.9

PPNO

2324

Location Description

FROM JACKSON ST TO MARTELL (KP 
5.6/23.0)

Work Description

ADDITIONAL LANES AND WIDENING
Parcels 16

Utilities 0

Total Con Est $6,300

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E500_

Cur Est

Project Comments

5/13/08:  ACTC is not in support of current Alternatives.  April 30 CMX presentation did not reveal that 10-0E500 will be consistent w/ current planning.  There are other project 
priorities in the area.  PM drafted letter to ACTC informing the of suspension of work on PSR.
4/3/08: PEAR may be delayed to 4/30/08.  Still working to make PSR approval by 6/30/08. 3/28/08: Focused meeting w/ ALTL on 4/2/08.  Potential conflicts w/ local projects. 
Traffic Ops study 3/6/08. 3/3/08:  PDT 2/14/08. PDT wants to carry out 2 alternatives. 2/1/08:  PDT 2/14/08.  Operational Analysis will be postponed until PR Phase.
2/04/07:  Design has 4 Alt.  Will provide cost range for PM.  PM need to ask sponsor/local if  they want to move forward w/ PSR/PDS only or full PSR. 10/19/07:  Design request 
more time to scope/define alternatives.  Reason is being that all work (cross-sections) need tobe done by hand.

251

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 128



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$50

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

730.000

Component

Funding

Oversight,Reimburs
ed,Rail

Project Name

Altamont Corridor High Speed 
Rail

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 12/30/2009

County-Route-Postmile

SJ 5 26.5 / R12.7

PPNO

0293

Location Description

ON INTERSTATE ROUTE 5 AND STATE 
ROUTE 580 IN SAN JOAQUIN COUNTY 
(PM 26.5/R12.7) ON I5, (PM 0.0/15.4) ON 
SR 580

Work Description

HIGH SPEED RAIL - ALTAMONT PASS
Parcels 0

Utilities 0

Total Con Est $50

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V100_

Cur Est

Project Comments

252

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CA HIGH SPEED RAIL 11/23/2009

Structures Est $0

$250

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

730.000

Component

Funding

Oversight,Reimburs
ed,Rail

Project Name

Merced to Sacramento High 
Speed Rail

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 12/30/2009

County-Route-Postmile

SJ 99 0.0 / 38.8

PPNO

0291

Location Description

ON STATE ROUTE 99 IN SAN JOAQIN (PM 
0.0/38.8), STANISLAUS (PM R0.0/R24.8) 
AND MERCED COUNTY (PM 18.6/R37.3)

Work Description

HIGH SPEED RAIL - MERCED TO SAC
Parcels 0

Utilities 0

Total Con Est $250

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V080_

Cur Est

Project Comments

253

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CA HIGH SPEED RAIL 11/23/2009

July 31, 2013 129



Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$1,100

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 7/29/2008

County-Route-Postmile

STA 108 21.2 / 27.7

PPNO

Location Description

IN STANISLAUS COUNTY ON SR 108 
FROM SR 219 TO SR 99

Work Description

OPERATIONAL IMPROVEMENTS/ ACCESS 
MANAGEMENT PLAN Parcels 0

Utilities 0

Total Con Est $1,100

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0T740_

Cur Est

Project Comments

254

- -

PM Subhash Johar Ph# (209) 948-7765

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.400

Component

Funding

Project Name

STA-132 Expressway SR 99 to 
Yosemite

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 132 11.4 / 15.3

PPNO

Location Description

IN MODESTO BETWEEN SR 132 WEST 
AND SR 132 EAST

Work Description

CONSTRUCT INTERCHANGE(S) AND 
COUPLET(S) FOR CONNECTIVITY Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-40351_

Cur Est

Project Comments

1/29/10: Project on hold pending work on the SR 132 West Expressway. Updated project name and location description per results of the StanCOG Connectivity Study.
10/3/08: Temporarily on hold.
9/10/08: Working on federal authorization for HPP funds for PSR for the project described between Dakota and Yosemite.

255

- -

PM Christina Hibbard Ph# (209) 948-7889

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 
Inactive STIP Candidates

7/31/2013Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2014

Prog Cod

025.700

Component

Funding

Project Name

Merced City/SR 99 Widening

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

MER 99 R12.8 / 19.3

PPNO

Location Description

IN MERCED COUNTY ON RTE 99 IN AND 
NEAR THE CITY OF MERCED FROM 0.25 
MI S/O THE CHILD'S AVE O/C TO 1.26 MI 
S/O BUHACH RD O/C

Work Description

WIDEN ROADWAY FROM 4-LANES TO 6-
LANE FREEWAY ON AN 8-LANE R/W Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0U230_

Cur Est

Project Comments

      7/27/11 1. The EA is currently closed due to lack of K-phase resources.

256

- -

PM Catey Campora Ph# (209) 948-7983

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 131



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$550

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

Prog Cod

201.112

Component

Funding

Project Name

SR 49 CALAVERITAS CREEK 
BRIDGE RAIL REPLACEMENT 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 3/21/2011

County-Route-Postmile

CAL 49 16.4

PPNO

Location Description

IN CALAVERAS COUNTY ON ROUTE 49 
AT CALAVERITAS CREEK BRIDGE 
(BR.NO. 30 0016)

Work Description

REMOVE AND REPLACE BRIDGE RAIL
Parcels 0

Utilities 0

Total Con Est $550

APL 
List

No

Phase

1

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V190_

Cur Est

Project Comments

6/21/2011: APS target date is 9/05/2011.
5/12/2011: Kick off meeting held on 5/10/2011.

257

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$5,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.110

Component

Funding

Project Name

Calavaras/Tuolumne Bridge 
Rehab.

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

CAL 26 30.0

PPNO

3643

Location Description

IN CALAVERAS & TUOLUMNE COUNTIES 
AT VARIOUS LOCATIONS.

Work Description

BRIDGE DECK REHABILITATION AND RAIL 
UPGRADE Parcels 0

Utilities 0

Total Con Est $5,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G250

Cur Est

Project Comments

Not a District's priority.

258

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Ph#

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 132



Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$823

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.352

Component

Funding

Project Name

CABBAGE PATCH 
MAINTENANCE STATION

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/13/2000

County-Route-Postmile

CAL L5703

PPNO

6600

Location Description

IN CALAVERAS COUNTY AT THE 
CABBAGE PATCH MAINTENANCE 
STATION.

Work Description

MODIFY & CONSTRUCT NEW FACILITY/ 
DEMO,MATL BINS & COVER FUELING 
AREA

Parcels 0

Utilities 0

Total Con Est $823

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F120_

Cur Est

Project Comments

04/14/05:  Inactive

259

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Ph#

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $4,318

$2,853

RW Est $5

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.110

Component

Funding

Project Name

BEAR CREEK & BLACK 
RASCAL BRIDGE 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/1/2001

District Est 8/1/2001

8/16/1999

County-Route-Postmile

MER 59 15.2 / 16.3

PPNO

5265

Location Description

IN MER CO ON SR 59, AT VARIOUS 
LOCATIONS FROM BEAR CREEK BR TO 
BLACK RASCAL BRIDGE (KP 24.5/26.2)

Work Description

REPLACE AND WIDEN BRIDGES
Parcels 1

Utilities 3

Total Con Est $7,171

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A270_

Cur Est

Project Comments

10/07/09:- Work has been stopped as of 6/3/09 due to closing of ‘K’ phase. Request for PEAR and updated APS have been sent out by Design. The Program Advisor agreed for 
Black Rascal Canal bridge replacement at the new proposed alignment of SR59. Working on 3rd Supplemental PSSR. Last PDT meeting was held on 5/14/09.  Next PDT 
meeting is scheduled for 7/9/09.  2nd Supplemental PSSR was approved on 8/20/01. 1st Supplemental PSSR was approved on 11/14/00.  PSSR was approved on 9/1/99. Limits 
for this project falls within the STIP Project, 10-0E5900. This project is currently inactive.

260

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Laura Gordon Ph# (559) 445-6303

PA&ED 
M200

12/1/2010

12/1/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2010

12/1/2010

Reg R/W 
M225

T7/1/2011

7/1/2011

R/W Cert 
M410

T3/1/2013

3/1/2013

RTL 
M460

T3/1/2013

3/1/2013

Delivery
Plan

Approved

Current

7/1/2012

7/1/2012

Str PS&E 
to Dist 
M378

T

11/1/2012

11/1/2012

Dist PS&E 
to HQ    

M380

T

7/1/2013

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/15/2013

9/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2013
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Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$883

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.310

Component

Funding

Project Name

SMITH ROAD LEFT TURN 
CHANNELIZATION

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 2/19/2004

County-Route-Postmile

MPA 140 22.3

PPNO

0030

Location Description

IN MARIPOSA COUNTY, ON ROUTE 140, 
AT THE INTERSECTION OF SMITH RD. 
(KP 35.89)

Work Description

LEFT TURN CHANNELIZATION - NON 
SIGNALIZED INTERSECTION Parcels 4

Utilities 2

Total Con Est $883

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J780_

Cur Est

Project Comments

9/08/08:  Team looking at revising reports.  Next PDT November 2008
8/07/08:  Kick Off meeting 8/7/08.
1/13/05: Closure letter signed. EA to be closed 2/1/05.12/3/04: Oak mitigation costs ~235,000. SI now = 160. Will write Closure letter.9/28/04: Costs increase for r/w means SI is 
lost. Are documetning r/w and environmetnal mitigation costs.9/3/04: PDT 9/1/04.6/15/04: PID due 10/04. PA&ED 10/06.4/14/04: Kick-off meeting scheduled 4/21/04. 
Workplans, Risk Mgmt Plan and Charter to be developed.2/23/04: PR/PSR. Request to surveys and env complete. Working on updating workplans. Need to revise schedule @ 
kick-off meeting.9/10/02: concept report sgned on 9-10-02

261

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$7,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.114

Component

Funding

Project Name

Old River Bridge Replacement

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 4 0.0

PPNO

7011

Location Description

IN SAN JOAQUIN CO NEAR STOCKTON 
AT OLD RIVER BRIDGE. (KP 0.0)

Work Description

BRIDGE RAIL UPGRADE AND WIDENING.
Parcels 0

Utilities 0

Total Con Est $7,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G260

Cur Est

Project Comments

Inactive

262

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Ph#

EM Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 134



Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$10,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.120

Component

Funding

Project Name

Hwy. 4 Rehab & Old and Middle 
River Bridges Repl. 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 4 0.0 / 8.2

PPNO

7012

Location Description

FROM OLD RIVER BR TO BACON ISLAND 
RD (KP 0.0/13.2)

Work Description

REHAB
Parcels 0

Utilities 0

Total Con Est $10,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A750_

Cur Est

Project Comments

263

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Ph#

EM Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,245

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.245

Component

Funding

Project Name

Route 4 Beautification and 
Modernization

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/12/2000

County-Route-Postmile

SJ 4 15.3 / 19.4

PPNO

7050

Location Description

IN SJ CO ON RTE 4 FROM FRESNO AVE 
TO THE JUNCTION OF RTE 99. (KP 
24.6/31.3)

Work Description

HIGHWAY BEAUTIFICATION AND 
MODERNIZATION. Parcels 0

Utilities 0

Total Con Est $1,245

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G330

Cur Est

Project Comments

Project is closed.  No money for this beautification project (6/25/02).

264

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Steve Sakata Ph# (559) 287-3116

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 135



Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$950

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.315

Component

Funding

Project Name

HAR System

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 3/20/2001

County-Route-Postmile

SJ 5 0.0

PPNO

7163

Location Description

IN MER CO, STA CO, AND SJ CO AT 
VARIOUS LOCATIONS. SJ-
5(KP22.2/63.6,42.1)SJ-99(KP9.8, 
30.1,49.1)SJ-580(KP0.0)MER-5(KP 

Work Description

INSTALLATION OF HAR'S
Parcels 0

Utilities 0

Total Con Est $950

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E84U

Cur Est

Project Comments

Inactive

265

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Ph#

EM Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$3,500

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.110

Component

Funding

Project Name

SJ-5 DECK Resurface 

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 5 1.1 / 34.5

PPNO

7164

Location Description

IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS FROM HOSPITAL CREEK 
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP 
1.8/55/5)

Work Description

RESURFACE BRIDGE DECKS
Parcels 0

Utilities 0

Total Con Est $3,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G240

Cur Est

Project Comments

8/8/07>>One of the last 38 PIDs assigned, but not among to be programmed.  Will call meet with the Team next week to get work started.

9/7/2004:  No longer a District  priority. No work to be performed this FY until further notice (Project had been re-activated...                    with a kick-off meeting scheduled 
9/7/04).
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- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Steve Sakata Ph# (559) 287-3116

EM Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$2,700

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.315

Component

Funding

Project Name

San Joaquin ITS

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 11/1/1998

County-Route-Postmile

SJ 5 R14.5 / R17.1

PPNO

7215

Location Description

VARIOUS LOCATIONS THROUGHOUT SJ 
CO

Work Description

CLOSED CIRCUIT TV CAMERAS, HWY 
ADVISORY RADIOS, CMS' Parcels 0

Utilities 0

Total Con Est $2,700

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A380_

Cur Est

Project Comments

8/9/07>>The team made a final decision on the scope of the project on July 2, 2007.  Design is drafting the PID.  The document will be circulated by the end of August. PID 
approval date will be moved to October 1, 2007.

6/14/07-  Had Focus meeting with Laurie Jurgens and Project Engineer to review scope of the project.  The use of Fibre Optics has been eliminated, the team has agreed to go 
wireless.  The new estimated cost is about $6.5 million.  Conceptual Report estimated $5.8 million.  the project will remain as Conceptual Report proposed.
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PM Iorzua Akuva Ph# (209) 941-1958

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $1,200

$0

RW Est $3

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.112

Component

Funding

Project Name

CALAVERAS RIVER BRIDGE 
REHAB JOB

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/29/2007

District Est

7/18/2006

County-Route-Postmile

SJ 26 15.3

PPNO

0172

Location Description

NEAR BELLOTA AT CALAVERAS RIVER 
BRIDGE (BR #29-0041)

Work Description

UPGRADE BRIDGE RAILS AND WIDEN
Parcels 6

Utilities 3

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0C840_

Cur Est

Project Comments

04/04/2008: tentative schedule updated; there are environmental issues, R/W acquisition, and utility relocation. 
 08/28/2007: Project not on the SHOPP program list.  Off APL.
 01/30/2007:  Project has become a Major SHOPP.  The  project has been added to Maint. 10 yr SHOPP plan.  Prog. Advisor indicated that prioritization will come out later.  
7/26/06:  R/W Data Sheet received dated 7/18/06 showing 24 months and $749,238.7/3/06:  Estimate from Design received showing $1.227M total ($.517M Structures and 
$.710M Roadway).  Requested the 0 and 1 phase EA be closed and project transfered to new PM Kevin Sheridan.6/13/06:  Focus Mtg. between Structures, Design, and 
Environmental held.  Discussed scope of work and impacts so Mitigation can be Est.  Very likely over $1M.4/20/06:  Email from Structures indicating Structures estimate now 
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- -

PM Sam Haack Ph# (209) 470-2909

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

1/2/2010

1/2/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/2/2010

1/2/2010

Reg R/W 
M225

T3/1/2010

3/1/2010

R/W Cert 
M410

T6/1/2010

6/1/2010

RTL 
M460

T1/2/2011

1/2/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2010

9/1/2010

Dist PS&E 
to HQ    

M380

T

3/1/2011

HQ 
Advertise 

M480

T

5/1/2011

5/1/2011

Contract 
Award 
M495

T

6/1/2011

6/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2011

RR STOCKTON TER&EAST 4/23/2004
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Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$11,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.250

Component

Funding

Project Name

Westley Safety Roadside Rest 
Area Upgrade and Rehabilitation

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 8/15/2008

County-Route-Postmile

STA 5 27.2

PPNO

Location Description

IN STANISLAUS COUNTY ON I-5 AT THE 
WESTLEY ROADSIDE REST AREA 
FACILITIES.

Work Description

REHAB AND INCREASE CAPACITY
Parcels 0

Utilities 0

Total Con Est $11,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0T520_

Cur Est

Project Comments

12-2008:  Project moved to inactive list due to funding shortfall
09-11-2008:  Waiting for the Structures Assignment and then Set up a Kick -off Meting.
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PM Tony Singh Ph# (209) 948-7058

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.315

Component

Funding

Project Name

TMS Electrical Elements, 
Whitmore to Hammett Rd.

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 99 R11.8 / R24.5

PPNO

0046

Location Description

IN STANISLAUS CO NB AND SB FROM 
WHITMORE AVE (CERES) TO HAMMETT 
RD (NEAR RIPON) (KP 19.07/39.43)

Work Description

TMS ELECTRICAL ELEMENTS
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M950

Cur Est

Project Comments

12-2008:  Project moved to inactive list due to funding shortfall.  11/13/08: Project to be shelved per program advisor. Transferred to Tony Singh.
10/30/08: Kick-off meeting cancelled. Program sponsor assessing SHOPP capacity.
9/10/08: Kick-off meeting scheduled 10/20/08.
7/15/08: opening EA, developing workplan, organizing kick-off meeting.
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- -

PM Sam Sherman Ph# (209) 948-7765

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

8/1/2016

8/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2017

2/1/2017

RTL 
M460

T2/1/2017

2/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2017

2/1/2017

Dist PS&E 
to HQ    

M380

T

3/1/2017

HQ 
Advertise 

M480

T

6/1/2017

6/1/2017

Contract 
Award 
M495

T

7/1/2017

7/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2017
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Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$3,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.260

Component

Funding

Project Name

Yosemite Junction SRRA

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est 2/21/2002

County-Route-Postmile

TUO 120 12.1

PPNO

Location Description

IN TUO CO @ THE JUNCTION OF 120 HO8 
(YOSEMITE JUNCTION). (KP19.4)

Work Description

BUILD NEW SAFETY ROADSIDE REST
Parcels 4

Utilities 0

Total Con Est $3,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-29646_

Cur Est

Project Comments

Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert. when project 
becomes active.Team members will revisit project to update current information.
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PM Tony Singh Ph# (209) 948-7058

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Bob Nijjar Ph# (209) 724-9057

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.151

Component

Funding

Project Name

DRAINAGE IMPROVEMENTS - 2

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/2/2007

County-Route-Postmile

VAR 0

PPNO

Location Description

IN AMADOR AND SAN JOAQUIN 
COUNTIES ON SR 4, 12, 26, 88 AND 112 
AT VARIOUS LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0N720_

Cur Est

Project Comments

8/8/07>>This is a split scope project. The current conceptual report if followed could have spread the construction of the project all over the Counties in District 10.  The contract 
work could have been difficult to execute.  Design decided to split the project into various Minor A projects.  Project back to Maintenance to write new Conceptual Reports.
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PM Iorzua Akuva Ph# (209) 941-1958

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 
Inactive SHOPP Candidates

7/31/2013Status Date

Structures Est $0

$2,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Cod

201.151

Component

Funding

Project Name

Drainage Improvements - 1

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/12/2006

County-Route-Postmile

VAR 0

PPNO

0150

Location Description

IN ALPINE, AMADOR, CALAVERAS, AND 
TUOLUMNE COUNTIES ON SR 4, 26, 88, 
89, 108, 120, 124, 207 AT VARIOUS 
LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0P450_

Cur Est

Project Comments

7-2007:  Project EA needs to be closed; at this time the work would be done by maintenance.

5-2007:  Last PDT 5-10-2007 Maintenance need to rescope the project with geographical locations.  The work is too mech spread out for construction work.
3-2007:  Kick off meeting on 2-5-2007.  Design working to get the PEAR information to Environmental.  This project in mountains the  schedule at risk due to snow cover end of 
August PID completion.  Project location need to be updated by Design.
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PM Tony Singh Ph# (209) 948-7058

DM Michael Hutchison Ph# (209) 948-3976

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

July 31, 2013 140



MINOR A PROJECTS



Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

274

Cur Est

$0

$539

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2012
Prog Cod

201.315

Components Funding

A

Project Name

San Joaquin 99 CMS & TMS 

Env Stat CE

Env Fed EX

9/19/2011

9/19/2011

Delivery 
Plan

No

Est Date

3/21/2012

County-Route-Postmile

SJ 99 2.0 / 4.3

Location Description

IN SAN JOAQUIN COUNTY NEAR 
MANTECA AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH 
OF JACK TONE ROAD TO 0.6 MILE 

Work Description

INSTALL CMS AND TMS AND MBGR
Parcels 0

Utilities 2

Total Con Est $539

EA

10-0S760_
APL Yes

Phase

1

Project Rpt 1/17/2012

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 100 % Con 45 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

3/8/13:   The contractor has scheduled to start trenching on 3/11/13 and pour concrete on 3/12/13.  M600 target date is 6/1/13. 
Issue/Plan:  Contractor is new and doing first time CT job as primary contractor.

7/18/13:   Interim Project Manager is Sam Haack. The project work is complete.

Structure Est

District Est

Status

Active

-

PM Tony Singh Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

1/17/2012

1/17/2012

PA & ED 
M200

A

RW Cert 
M410

1/31/2012

1/31/2012

RTL 
M460

A3/20/2012

3/20/2012Approved

Current

1/26/2012

1/26/2012

Dist PS & E 
to HQ     

M380

A

4/23/2012

HQ 
Advertise 

M480

A

5/15/2012

5/15/2012

Contract 
Award 
M495

A

6/28/2012

6/28/2012

Appr Const 
Contract 

M500

A4/23/2012

12/7/2011

12/7/2011

PS & E to 
Dist OE 

M377

A

6/1/2013

6/1/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Cur Est

$0

$924

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2012
Prog Cod

201.150

Components Funding

A

Project Name

KENNEDY MEADOWS SLOPE 
REPAIR - SOLDIER PILE WALL 

Env Stat CE

Env Fed CE

12/4/2008

12/4/2008

Delivery 
Plan

No

Est Date

2/9/2012

County-Route-Postmile

TUO 108 58.8 / 58.8

Location Description

IN TUOLUMNE COUNTY ON ROUTE 
108 ONE MILE EAST OF KENNEDY 
MEADOWS

Work Description

CONSTRUCT SOLDIER PILE WALL
Parcels 0

Utilities 0

Total Con Est $924

EA

10-0S240_
APL Yes

Phase

1

Project Rpt 8/17/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 5% % PSE 100 % Con 31 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

12.31.12: CCA target date is revised to 7.31.13
04.25.12: Awarded on 4.4.12 - No G12 left.
06.21.11: PS&E to DES OE target date is 8/01/2011.
04.05.11: PS&E to CR OE delivered today.
09.23.10: Per Senior Bridge Engineer, DSPS&E will be delivered by 02.15.11 as FFR by OGS will be delivered on 10/01/10 only. Project schedule has been revised accordingly 

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

8/18/2009

8/18/2009

PA & ED 
M200

A

RW Cert 
M410

5/6/2011

5/6/2011

RTL 
M460

A10/25/2011

10/25/2011Approved

Current

7/29/2011

7/29/2011

Dist PS & E 
to HQ     

M380

A

12/5/2011

HQ 
Advertise 

M480

A

4/4/2012

4/4/2012

Contract 
Award 
M495

A

4/25/2012

4/25/2012

Appr Const 
Contract 

M500

A12/5/2011

4/5/2011

4/5/2011

PS & E to 
Dist OE 

M377

A

12/31/2012

7/31/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

276

Cur Est

$0

$546

RW Est $200

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Cod

201.310

Components Funding

A

Project Name

MURPHYS-HWY 4 TURNOUT & 
CHAIN CONTROL FACILITY

Env Stat ND

Env Fed

10/17/2007

Delivery 
Plan

No

Est Date

5/8/2007

4/12/2013

County-Route-Postmile

CAL 4 32.2

Location Description

IN CALAVERAS COUNTY NEAR 
MURPHYS AT 0.9 MILE EAST OF 
UPPER UTICA POWERHOUSE 
ROAD

Work Description

CONSTRUCT TURNOUT/RCK SLOPE 
PROTECT Parcels 2

Utilities 2

Total Con Est $546

EA

10-0K630_
APL Yes

Phase

1

Project Rpt 11/20/2007

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 95 RW 4% % PSE 22 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

01.15.13: AADD RTL target
12.18.12: R/W Cert achieved
10.09.12: PS&E to DOE
05.23.12: PDT held today. On Minor A list for 12/13 FY
06.21.11: R/W will start work in 12/2011 and will deliver in 12/2012.

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

11/20/2007

11/20/2007

PA & ED 
M200

A

RW Cert 
M410

12/18/2012

12/31/2012

RTL 
M460

A1/15/2013

1/15/2013Approved

Current

Dist PS & E 
to HQ     

M380

2/18/2013

HQ 
Advertise 

M480

T

4/30/2013

4/30/2013

Contract 
Award 
M495

T

5/14/2013

5/14/2013

Appr Const 
Contract 

M500

T2/18/2013

10/16/2012

10/9/2012

PS & E to 
Dist OE 

M377

A

11/15/2013

11/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

277

Cur Est

$0

$586

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Cod

201.015

Components Funding

A

Project Name

SJ5 Install Rumble Strips

Env Stat CE

Env Fed EX

10/9/2012

10/9/2012

Delivery 
Plan

No

Est Date

2/15/2013

County-Route-Postmile

SJ 5 32.7 / 49.8

Location Description

IN SAN JOAQUIN COUNTY IN AND 
NEAR STOCKTON FROM HAMMER 
LANE UNDERCROSSING TO 
SACRAMENTO COUNTY LINE

Work Description

INSTALL SHOULDER RUMBLE STRIP
Parcels 0

Utilities 0

Total Con Est $586

EA

10-0T790_
APL Yes

Phase

1

Project Rpt 11/6/2012

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 97 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

02.01.13: RTL target
11.05.12: PS&E to DOE
10.09.12: Env. Cert
09.07.12: Focus PDT Mtg.
08.31.12: PA&ED

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

8/31/2012

9/10/2012

PA & ED 
M200

A

RW Cert 
M410

12/18/2012

12/31/2012

RTL 
M460

A1/28/2013

2/1/2013Approved

Current

Dist PS & E 
to HQ     

M380

3/1/2013

HQ 
Advertise 

M480

T

5/1/2013

6/6/2013

Contract 
Award 
M495

A

5/15/2013

5/15/2013

Appr Const 
Contract 

M500

T3/1/2013

11/5/2012

11/5/2012

PS & E to 
Dist OE 

M377

A

5/15/2014

5/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

278

Cur Est

$0

$798

RW Est $61

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Cod

201.310

Components Funding

A

Project Name

SR 132 AND BENTLEY LEFT 
TURN POCKET 

Env Stat CE

Env Fed

10/22/2007

Delivery 
Plan

No

Est Date

10/11/2007

7/28/2011

County-Route-Postmile

STA 132 27.7 / 27.7

Location Description

IN STANISLAUS COUNTY IN 
WATERFORD AT BENTLEY STREET

Work Description

CONSTRUCT LEFT TURN POCKET
Parcels 10

Utilities 6

Total Con Est $798

EA

10-0N180_
APL Yes

Phase

1

Project Rpt 11/13/2007

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 42% % PSE 58 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

05.28.13: Award recommendation sent to DOE today.
01.20.13: Revised R/W Cert target is 3.20.13 & RTL is 3.22.13
05.24.12: PDT held on 05.22.12, R/W confirmed on time R/W cert.
04.25.12: R/W committed on time delivery.
06.21.11: R/W started work on 05.15.11.

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

11/13/2007

11/13/2007

PA & ED 
M200

A

RW Cert 
M410

3/25/2013

11/15/2012

RTL 
M460

A3/27/2013

1/16/2013Approved

Current

Dist PS & E 
to HQ     

M380

2/12/2013

HQ 
Advertise 

M480

A

4/16/2013

6/18/2013

Contract 
Award 
M495

A

5/7/2013

7/1/2013

Appr Const 
Contract 

M500

T4/29/2013

11/1/2012

11/1/2012

PS & E to 
Dist OE 

M377

A

12/2/2013

12/2/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

279

Cur Est

$0

$915

RW Est $16

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Cod

201.120

Components Funding

A

Project Name

SONORA HWY 49 ROADWAY 
REHAB.

Env Stat CE

Env Fed

9/9/2004

Delivery 
Plan

No

Est Date

2/19/2013

4/12/2013

County-Route-Postmile

TUO 49 18.0 / 18.3

Location Description

IN TUOLUMNE COUNTY IN 
SONORA FROM S. WASHINGTON 
STREET TO SNELL RD./ ELKIN ST. 
(KP 29.01/29.46)

Work Description

COLD PLANE & RESURFACE 
ROADWAY Parcels 0

Utilities 4

Total Con Est $915

EA

10-0K150_
APL Yes

Phase

1

Project Rpt 1/19/2007

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 95 RW% % PSE 33 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Re-Advertised 05/20/13
02/22/13: RTL
02/19/13: RFF received
11/01/12: PS&E to DOE 
Application for AADD made.

Structure Est

District Est

Status

Active

-

PM Arvinder Bajwa Ph# (209) 948-7988

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

1/19/2013

8/1/2013

PA & ED 
M200

A

RW Cert 
M410

11/29/2012

12/14/2012

RTL 
M460

A2/22/2013

2/1/2013Approved

Current

11/2/2012

Dist PS & E 
to HQ     

M380

2/25/2013

HQ 
Advertise 

M480

T

5/22/2013

5/7/2013

Contract 
Award 
M495

T

6/5/2013

5/22/2013

Appr Const 
Contract 

M500

T3/11/2013

9/20/2012

11/1/2012

PS & E to 
Dist OE 

M377

A

11/1/2013

11/1/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

280

Cur Est

$0

$582

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.015

Components Funding

A

Project Name

Sutter St. Signals in Jackson

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/2/2013

County-Route-Postmile

AMA 49 4.5

Location Description

IN AMADOR COUNTY 
INTERSECTION OF STATE ROUTE 
49 AND SUTTER STREET IN THE 
CITY OF JACKSON

Work Description

INSTALL TRAFFIC SIGNALS
Parcels 0

Utilities 0

Total Con Est $582

EA

10-0X160_
APL Yes

Phase

0

Project Rpt 7/2/2013

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 3 RW 0% % PSE 4 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

5/27/13:  1. PDT held 4/23/13,  considered City proposed Alternative;  2.  PDT selected Alt 2 (City Proposed Sutter St. realignment) as preferred alternative on  5/16/13.  3.  CE 
signed 5/24/13;  4.  PR anticipated to be signed by 6/7/13.
1/15/13:  Env. Request Subm 11/12.
9/21/12:  A kick off meeting was held on 7/16/12 and a field visit was held on for 7/31/12.  Project is in progress.  Sam Sherman is the new PM. 

Structure Est

District Est

Status

Active

-

PM Sam Sherman Ph# (209) 948-7765

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

6/1/2013

PA & ED 
M200

T

RW Cert 
M410

T1/3/2014

RTL 
M460

T2/1/2014

Approved

Current 11/22/2013

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 5/21/2014

Contract 
Award 
M495

T 6/14/2014

Appr Const 
Contract 

M500

T2/24/201411/22/2013

PS & E to 
Dist OE 

M377

T 12/1/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

281

Cur Est

$0

$300

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.310

Components Funding

A

Project Name

SR-165/Henry Miller STAA Truck 
Turn Radius Improvement

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/19/2012

County-Route-Postmile

MER 165 11.7

Location Description

AT THE INTERSECTION OF STATE 
ROUTE 165 AND HENRY MILLER 
ROAD IN MERCED COUNTY

Work Description

IMPROVE STAA TURN RADIUS AT 
INTERSECTION Parcels 0

Utilities 0

Total Con Est $300

EA

10-0T690_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 42 RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

7/18/13: Held Pre-Survey meeting  on 6/6/13.  2. Ready to load project schedule and resources into PRSM.

5/28/13: Field review 5/9 (Design, Const, Maint) Held Kick Off PDT Meeting on 4/5/13.

Structure Est

District Est

Status

Active

-

PM Sinaren Pheng Ph# (209) 948-7972

DM Shahin Mansour Ph# (559) 230-3114

EM Mary Oliva Ph# (209) 941-1919

CM Robert Navarro Ph# (559) 243-3470

6/3/2016

PA & ED 
M200

T

RW Cert 
M410

T11/22/2019

RTL 
M460

T4/30/2020

Approved

Current 11/15/2019

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 9/19/2024

Contract 
Award 
M495

T 10/10/2024

Appr Const 
Contract 

M500

T5/29/202012/14/2018

PS & E to 
Dist OE 

M377

T 7/29/2027

Contract 
Acceptance 

M600

T

XPM 
Milestones

144July 31, 2013



Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

282

Cur Est

$0

$987

RW Est $817

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.310

Components Funding

A

Project Name

Geer-Hilmar Left Turn Lane

Env Stat CE

Env Fed EX

4/12/2007

4/12/2007

Delivery 
Plan

No

Est Date

5/3/2007

1/12/2007

County-Route-Postmile

MER 165 36.2 / 36.9

Location Description

IN MERCED COUNTY NEAR 
HILMAR FROM 0.3 PM SOUTH OF 
GEER AVENUE TO GEER AVENUE 
INTERSECTION

Work Description

EXTEND LEFT TURN LANE.
Parcels 12

Utilities 6

Total Con Est $987

EA

10-0J430_
APL Yes

Phase

1

Project Rpt 5/14/2013

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 23 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

05/28/13 - 1. Project scope exceeds the Minor A maximum allocation amount.
2. The January 09, 2013 PDT, formally discussed the closing of the project as currently scoped.  3. A supplemental was approved May 14, 2013, to document the closing of the 
project.

03/13/13 - 1. Project scope exceeds the Minor A maximum allocation amount.

Structure Est

District Est

Status

Active

-

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Robert Navarro Ph# (559) 243-3470

7/5/2012

7/5/2012

PA & ED 
M200

T

RW Cert 
M410

T3/5/2014

3/5/2014

RTL 
M460

T3/14/2014

3/14/2014Approved

Current

12/13/2013

12/13/2013

Dist PS & E 
to HQ     

M380

T

4/7/2014

HQ 
Advertise 

M480

T

6/4/2014

6/4/2014

Contract 
Award 
M495

T

6/18/2014

6/18/2014

Appr Const 
Contract 

M500

T4/7/2014

7/5/2013

7/5/2013

PS & E to 
Dist OE 

M377

T

12/30/2014

12/30/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Cur Est

$0

$340

RW Est $24

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.150

Components Funding

A

Project Name

BULL CREEK RD. RETAINING 
WALL

Env Stat ND

Env Fed EX 2/8/2013

Delivery 
Plan

No

Est Date

6/26/2013

4/12/2013

County-Route-Postmile

MPA 140 33.8

Location Description

IN MARIPOSA COUNTY NEAR 
BRICEBURG AT 0.3 MILE EAST OF 
BULL CREEK ROAD

Work Description

REPAIR UNDERMINED RETAINING 
WALL Parcels 0

Utilities 0

Total Con Est $340

EA

10-0U090_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 82 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

7/18/13: PR approved on 7/1/13. Design is underway and should complete in September. R/W cert will be dependent on obtaining a BLM land use permit, which could take until 
May/June 2014; process has been inititated for this permit.
5/28/13: Draft Environmental Document circulation period ends 6/1/13.
4/10/13: Draft Project Report Signed.
3/13/13: Environmental determined that a NEPA CE will be processed instead of an EA. Draft CEQA document to be circulated for review this month.

Structure Est

District Est

Status

Active

-

PM Mark McAvoy Ph# (209) 941-1996

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

6/15/2013

8/31/2011

PA & ED 
M200

T

RW Cert 
M410

T11/13/2013

RTL 
M460

T11/27/2013

2/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

3/2/2012

HQ 
Advertise 

M480

T

4/27/2012

2/19/2014

Contract 
Award 
M495

T

5/15/2012

3/5/2014

Appr Const 
Contract 

M500

T12/23/2013

8/31/2011

9/3/2013

PS & E to 
Dist OE 

M377

T

11/15/2012

10/31/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

284

Cur Est

$0

$927

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.315

Components Funding

A

Project Name

Install 3 CMS on SR152/156 in 
Santa Clara Co.

Env Stat CE

Env Fed EX

9/28/2011

9/28/2011

Delivery 
Plan

No

Est Date

4/19/2012

County-Route-Postmile

SCL 152 19.8

Location Description

ON ROUTES 152 AND 156 AT 
VARIOUS LOCATIONS

Work Description

INSTALL 3 CHANGEABLE MESSAGE 
SIGNS Parcels 0

Utilities 0

Total Con Est $927

EA

10-0Q800_
APL Yes

Phase

1

Project Rpt 5/3/2012

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 1 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

10.09.12: AADD RTL
05.24.12: PR signed on 5.13.12, Design updating 95% const. review comments 
04.25.12: PR on sign round, 95% PS&E cons. review on 5.2.12
06.14.11: PDT set up for 06.29.11

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Hugo Mejia Ph# (559) 243-3592

5/3/2012

5/3/2012

PA & ED 
M200

A

RW Cert 
M410

5/31/2012

5/31/2012

RTL 
M460

A10/9/2012

9/27/2012Approved

Current

6/27/2012

Dist PS & E 
to HQ     

M380

10/31/2012

HQ 
Advertise 

M480

T

12/5/2012

12/5/2012

Contract 
Award 
M495

T

12/19/2012

12/19/2012

Appr Const 
Contract 

M500

T10/31/2012

5/31/2012

5/31/2012

PS & E to 
Dist OE 

M377

A

11/30/2013

11/30/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

285

Cur Est

$0

$962

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.315

Components Funding

A

Project Name

SR 4 Automated Warning System

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/26/2013

County-Route-Postmile

SJ 4 16.0 / 19.4

Location Description

IN SAN JOAQUIN COUNTY ON SR 4 
BETWEEN I-5 AND SR 99

Work Description

INSTALL AUTOMATED WARNING 
SYSTEM Parcels 0

Utilities 0

Total Con Est $962

EA

10-0X970_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 44 RW% % PSE 16 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

7/18/13: Project assigned to new PM Mark McAvoy. Kick off meeting was held on 4/18/13. Environmental preparing a CE/CE, estimated end of August 2013. PDT finalizing 
locations of CMS and TMS elements and design is underway. Target RTL of February 2014; with compressed schedule both design and environmental are running concurrently.

Structure Est

District Est

Status

Active

-

PM Mark McAvoy Ph# (209) 941-1996

DM Abdul Baker Ph# (559) 243-8037

EM Mary Oliva Ph# (209) 941-1919

CM Pam Marquez Ph# (209) 599-8576

8/31/2013

PA & ED 
M200

T

RW Cert 
M410

T1/15/2014

RTL 
M460

T2/15/2014

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/30/2014

Contract 
Award 
M495

T 5/15/2014

Appr Const 
Contract 

M500

T3/15/201411/15/2014

PS & E to 
Dist OE 

M377

T

Contract 
Acceptance 

M600

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

286

Cur Est

$0

$329

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.015

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

4/25/2013

County-Route-Postmile

SJ 5 34.3 / 39.6

Location Description

ON I-5 IN SAN JOAQUIN COUNTY 
NEAR EIGHT MILE ROAD AND 
NEAR SR 12

Work Description

INSTALL ROADSIDE WEATHER 
INFORMATION SYSTEMS Parcels 0

Utilities 0

Total Con Est $329

EA

10-0X240_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 48 RW% % PSE 4 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

07/17/13 - 1. Resource Request was submitted and workplan is being developed.
2. Kick-off Meeting was held on June 11, 2013. 3. The next PDT is TBD.

Project Manager is Scott Guidi

Structure Est

District Est

Status

Active

-

PM Scott Guidi Ph# (209) 948-7829

DM Getachew Eshete Ph# (559) 243-3890

EM Mary Oliva Ph# (209) 941-1919

CM Manjit Singh Ph# (209) 333-6924

8/26/2014

PA & ED 
M200

T

RW Cert 
M410

T4/26/2014

RTL 
M460

T10/21/2014

Approved

Current 7/22/2014

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 1/14/2015

Contract 
Award 
M495

T 1/28/2015

Appr Const 
Contract 

M500

T11/17/20144/15/2014

PS & E to 
Dist OE 

M377

T 8/5/2027

Contract 
Acceptance 

M600

T

XPM 
Milestones

287

Cur Est

$0

$782

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2014
Prog Cod

201.310

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

3/22/2013

County-Route-Postmile

SJ 26 13.3 / 13.8

Location Description

ON SR 26 IN SAN JOAQUIN 
COUNTY NEAR LINDEN BETWEEN 
E FINE ROAD AND ESCALON-
BELLOTA

Work Description

PAVEMENT WIDENING
Parcels 0

Utilities 0

Total Con Est $782

EA

10-0H560_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Mark McAvoy Ph# (209) 941-1996

DM Ali Alqatami Ph# (559) 243-3475

EM Ph#

CM Pam Marquez Ph# (209) 599-8576

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

288

Cur Est

$0

$681

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.378

Components Funding

A

Project Name

RIPON SIDEWALKS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/9/2012

County-Route-Postmile

SJ 99 0.8

Location Description

SEGMENT OF ROADWAY 
CONNECTING ON AND OFF RAMPS 
TO STATE ROUTE (SR) 99 TO MAIN 
STREET OVERCROSSING IN THE 

Work Description

INSTALLATION OF SIDEWALK
Parcels 0

Utilities 0

Total Con Est $681

EA

10-0W490_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 50 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Internal Focus Meeting scheduled for 05/31/13 to discuss City of Ripon's request.
02/12/13: PDT meeting held

Structure Est

District Est

Status

Active

-

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

6/1/2013

PA & ED 
M200

T

RW Cert 
M410

T11/1/2013

RTL 
M460

T12/2/2013

Approved

Current 9/2/2013

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 4/1/2014

Contract 
Award 
M495

T 4/16/2014

Appr Const 
Contract 

M500

T2/3/20147/1/2013

PS & E to 
Dist OE 

M377

T 12/31/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

289

Cur Est

$0

$367

RW Est $86

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.378

Components Funding

A

Project Name

SR 99 / Turner Road Sidewalk, 
Curb, and Gutter Project.

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/15/2012

3/19/2013

County-Route-Postmile

SJ 99 31.3

Location Description

SEGMENT OF ROADWAY ON 
TURNER ROAD BETWEEN THE SR 
99 NB ON/OFF RAMPS AND SR 99 
SB ON/OFF RAMPS IN THE CITY OF 

Work Description

CONSTRUCT SIDEWALK & CURB 
RAMPS Parcels 0

Utilities 3

Total Con Est $367

EA

10-0W740_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

07/17/13 - 1. Team is moving forward with the PR. 2. PA&ED is scheduled for October 10, 2013. 3. R/W Cert is scheduled for January 22, 2014. 4. RTL is scheduled for May 15, 
2014. 5. Next PDT is scheduled for July, 2013.

05/28/13 - 1. Team is moving forward with the PR. 2. PA&ED is scheduled for August 09, 2013. 3. R/W Cert is scheduled for January 22, 2014. 4.RTL is scheduled for March 18, 
2014. 5. Next PDT is scheduled for July, 2013.

Structure Est

District Est

Status

Active

-

PM Scott Guidi Ph# (209) 948-7829

DM Michael Hutchison Ph# (209) 948-3976

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

10/7/2013

2/4/2013

PA & ED 
M200

T

RW Cert 
M410

T1/22/2014

8/26/2013

RTL 
M460

T3/1/2014

9/26/2013Approved

Current

6/27/2013

Dist PS & E 
to HQ     

M380

10/21/2013

HQ 
Advertise 

M480

T

12/12/2013

5/21/2014

Contract 
Award 
M495

T

1/2/2014

6/4/2014

Appr Const 
Contract 

M500

T3/24/2014

4/25/2013

1/8/2014

PS & E to 
Dist OE 

M377

T

12/18/2014

7/29/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

290

Cur Est

$0

$756

RW Est $32

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.310

Components Funding

A

Project Name

ROUTE 108 WIDENING

Env Stat CE

Env Fed EX

3/27/2003

3/27/2003

Delivery 
Plan

No

Est Date

5/21/2007

6/14/2006

County-Route-Postmile

STA 108 31.2 / 31.3

Location Description

ON ROUTE 108 IN STANISLAUS 
COUNTY AT ESTELLE AVE (KP 
50.2/50.3)

Work Description

WIDEN ROADWAY AND PROVIDE 
DRIVE ACCESS Parcels 2

Utilities 4

Total Con Est $756

EA

10-0C900_
APL Yes

Phase

1

Project Rpt 5/17/2007

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 15% % PSE 95 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

04.25.12: R/W critical path - still working with prop. owners for cost est. for the parking 
               internal circulation estimate. Again we are losing 11/12 FY.  
06.14.11: Project moved to 11/12 FY Minor A List
05.03.11: 2nd Level Condemnation Panel Review Meeting held today.
09.27.10: R/W held Dist.Condemnation Eval IstMeeting on 8.31.10 

Structure Est

District Est

Status

Active

-

PM Ajaib Brar Ph# (209) 948-7990

DM Getachew Eshete Ph# (559) 243-3890

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

5/17/2007

5/17/2007

PA & ED 
M200

A

RW Cert 
M410

T12/6/2011

12/6/2011

RTL 
M460

T12/20/2011

12/20/2011Approved

Current

Dist PS & E 
to HQ     

M380

1/24/2012

HQ 
Advertise 

M480

T

3/27/2012

3/27/2012

Contract 
Award 
M495

T

4/11/2012

4/11/2012

Appr Const 
Contract 

M500

T1/24/2012

10/4/2011

10/4/2011

PS & E to 
Dist OE 

M377

T

4/10/2013

4/10/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

291

Cur Est

$0

$5,100

RW Est $34

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.150

Components Funding

A

Project Name

Riverbank Slope Protection

Env Stat CE

Env Fed

Delivery 
Plan

No

Est Date

4/12/2013

County-Route-Postmile

STA 108 33.1 / 33.4

Location Description

ON STATE ROUTE 108, AT 
VARIOUS LOCATIONS FROM 
EIGHTH ST TO TOPEKA ST NEAR 
THE CITY OF RIVERBANK IN 

Work Description

SLOPE REPAIR
Parcels 0

Utilities 0

Total Con Est $5,100

EA

10-0H480_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

03/19/13: PDT meeting held
9/21/12:  Design and Geotech coordination is in progress for design approval to the slope protection.  Environmental has reported elderberry bushes in project area.  
01/09/13: PDT meeting
Soil nail wall potential alt. due to cost constraint
01/24/13: field trip

Structure Est

District Est

Status

Active

-

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Richard Onochie Ph# (209) 599-0834

4/1/2014

PA & ED 
M200

T

RW Cert 
M410

T10/1/2014

RTL 
M460

T11/1/2014

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/1/2015

Contract 
Award 
M495

T 3/15/2015

Appr Const 
Contract 

M500

T1/15/20158/15/2014

PS & E to 
Dist OE 

M377

T 12/31/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

149July 31, 2013



Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

292

Cur Est

$0

$303

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.015

Components Funding

A

Project Name

SR 108 City of Oakdale IRWL's

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

1/17/2012

4/30/2013

County-Route-Postmile

STA 108 37.6

Location Description

INTERSECTION OF SR 108 AND 
BRYAN AVENUE IN THE CITY OF 
OAKDALE, STANISLAUS COUNTY

Work Description

INSTALL IN ROADWAY WARKING 
LIGHTS AND OH CANTILEVER 
FLASHING BEACONS

Parcels 0

Utilities 3

Total Con Est $303

EA

10-0W980_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 36 RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

 7/18/13:Phase 0 and 1 are open for FY 14/15 delivery. Project is on accelerated schedule to RTL by 1/2/14.
Spot survey DTM is needed for ADA ramp replacement for compliance
.

Structure Est

District Est

Status

Active

-

PM Sinaren Pheng Ph# (209) 948-7972

DM Getachew Eshete Ph# (559) 243-3890

EM Mary Oliva Ph# (209) 941-1919

CM Richard Onochie Ph# (209) 599-0834

10/1/2013

PA & ED 
M200

T

RW Cert 
M410

T11/1/2013

RTL 
M460

T1/2/2014

Approved

Current 12/1/2013

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 6/1/2014

Contract 
Award 
M495

T 7/1/2014

Appr Const 
Contract 

M500

T4/1/201411/15/2013

PS & E to 
Dist OE 

M377

T 2/1/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

293

Cur Est

$0

$276

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2014
Prog Cod

201.015

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/20/2013

County-Route-Postmile

TUO 108 8.8 / 9.1

Location Description

IN TUOLUMNE COUNTY ON SR 10 
BETWEEN SOULSBYVILLE ROAD 
AND TWAIN HARTE DRIVE, NEAR 
THE COMMUNITY OF MONO VISTA

Work Description

SAFETY IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $276

EA

10-0X890_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 33 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Kickoff Meeting held on 04/04/13.  Field Visit held on 04/19/13 with Maintenance.  Currently working on PA&ED and PS&E.  

Structure Est

District Est

Status

Active

-

PM Jes Padda Ph# (209) 351-4432

DM Ali Alqatami Ph# (559) 243-3475

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

150July 31, 2013



Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

294

Cur Est

$291

$195

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Cod

201.150

Components Funding

A

Project Name

SR120 SLOPE STABILIZATION 
PROJECT

Env Stat CE

Env Fed EX

1/17/2013

1/17/2013

Delivery 
Plan

No

Est Date

3/20/2013

3/20/2013

County-Route-Postmile

TUO 120 27.4

Location Description

ON STATE ROUTE 120, ABOUT 1.9 
MILES WEST OF OLD PRIEST 
GRADE ROAD IN TUOLUMNE 
COUNTY

Work Description

SLOPE STABILIZATION
Parcels 0

Utilities 0

Total Con Est $486

EA

10-0W800_
APL Yes

Phase

1

Project Rpt 4/10/2013

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 37 RW% % PSE 7 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

04/10/13 - Approved PR with CE approved 01/17/13

3/7/13 - Circulated PR for Management review and signatures.

01-15-13 - On schedule for delivering PSR/PR on or before 5/1/13.  CE should be completed and approved in January 2013.  Draft PR almost ready for review.

Structure Est

District Est

Status

Active

-

PM Jes Padda Ph# (209) 351-4432

DM Nomer Gutierrez Ph# (209) 948-7079

EM Mary Oliva Ph# (209) 941-1919

CM Paul Elliott Ph# (209) 948-7079

5/1/2013

12/27/2012

PA & ED 
M200

A

RW Cert 
M410

T3/15/2014

7/1/2013

RTL 
M460

T4/7/2014

8/9/2013Approved

Current

5/10/2013

1/11/2014

Dist PS & E 
to HQ     

M380

T

9/2/2013

HQ 
Advertise 

M480

T

11/27/2013

6/30/2014

Contract 
Award 
M495

T

12/11/2013

8/11/2014

Appr Const 
Contract 

M500

T5/3/2014

2/8/2013

11/1/2013

PS & E to 
Dist OE 

M377

T

12/11/2014

8/11/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

295

Cur Est

$0

$660

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2015
Prog Cod

201.361

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

4/25/2013

County-Route-Postmile

AMA 49 0.0

Location Description

IN AMADOR AND CALAVERAS 
COUNTY ON SR 49 AT VARIOUS 
LOCATIONS

Work Description

CONSTRUCT ADA RAMPS
Parcels 0

Utilities 0

Total Con Est $660

EA

10-0X790_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Sam Sherman Ph# (209) 948-7765

DM Nicholas Chan Ph# (559) 230-3126

EM Mary Oliva Ph# (209) 941-1919

CM Alfred Blum Ph# (209) 333-6922

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

151July 31, 2013



Caltrans Central Region  
Minor Project Status Report

7/31/2013Status Date

296

Cur Est

$0

$965

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2015
Prog Cod

201.315

Components Funding

A

Project Name

SR 99 Ramp Metering

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/22/2011

County-Route-Postmile

SJ 99 19.2 / 23.0

Location Description

IN SAN JOAQUIN CO FROM 
FREMONT STREET INTERCHANGE 
TO HAMMER LANE INTERCHANGE 
IN STOCKTON

Work Description

INSTALL RAMP METERING SYSTEMS
Parcels 1

Utilities 2

Total Con Est $965

EA

10-0W430_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 14 RW 1% % PSE 28 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

7/16/13>>PID on circulation for final signatures 7/15/13
3/12/13>>1.We had PDT meeting on 2/28/2013
2.Design is working on Project Report.
3.Due to involvement of right of way acquisition, this Minor A may be delivered in the 15/16 FY.
11/21/12>>1.We had PDT meeting on 9/11/12.

Structure Est

District Est

Status

Active

-

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Mary Oliva Ph# (209) 941-1919

CM Raaid Abouzedan Ph# (559) 243-3598

7/25/2013

9/1/2012

PA & ED 
M200

A

RW Cert 
M410

T8/1/2015

2/1/2014

RTL 
M460

T8/1/2015

2/15/2014Approved

Current

11/18/2013

Dist PS & E 
to HQ     

M380

3/10/2014

HQ 
Advertise 

M480

T

5/7/2014

12/9/2015

Contract 
Award 
M495

T

5/21/2014

12/23/2015

Appr Const 
Contract 

M500

T10/12/2015

9/18/2013

2/4/2015

PS & E to 
Dist OE 

M377

T

8/1/2016

7/15/2017

Contract 
Acceptance 

M600

T

XPM 
Milestones

297

Cur Est

$0

$280

RW Est $112

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Cod

201.150

Components Funding

A

Project Name

SJ SR-4 Rock Slope Protection

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

1/29/2008

7/19/2013

County-Route-Postmile

SJ 4 2.1 / 2.1

Location Description

IN SAN JOAQUIN COUNTY ON 
WESTBOUND SR 4 AT 1.3 MILES 
WEST OF MIDDLE RIVER BRIDGE

Work Description

ROCK SLOPE PROTECTION
Parcels 0

Utilities 0

Total Con Est $280

EA

10-0P840_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 6 RW% % PSE 4 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

11/21/12>>1.This is a Minor A project. Project will repair a failing slope along an irrigation canal. 2.Had PDT meeting on 9/12/2012.
3.The environmental document is ND/CE.
4.The ND/CE and draft Project Report will be circulated on January 25, 2013. 
5.Final environmental document and Project Report will be signed by May 28, 2013.
6.Project is on schedule.

Structure Est

District Est

Status

Active

-

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

10/1/2013

PA & ED 
M200

T

RW Cert 
M410

T12/1/2016

RTL 
M460

T12/15/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/8/2017

Contract 
Award 
M495

T 3/22/2017

Appr Const 
Contract 

M500

T1/19/20176/30/2016

PS & E to 
Dist OE 

M377

T 8/5/2018

Contract 
Acceptance 

M600

T

XPM 
Milestones

152July 31, 2013
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