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Project Partners: 

 With Phase I complete, work is focused on Phases II 
& III of the project including: the French Camp Road 
Interchange and the Lathrop Road Interchange. Phase 
IV, landscaping, will begin following the completion of 
the first three phases. 
  
 Phase I of the project, the mainline widening 
between Austin and Arch Roads, is 100% complete. 
The contractor has constructed the median concrete 
barrier, soundwalls, and placed rubberized asphalt 
concrete on State Route 99 (SR-99) between Austin 
Road and ½ mile past Louise overcrossing. 
           
 Phase II, the reconstruction of the interchange at 
French Camp Road into a full-service interchange, is 
approximately 75% complete. The reconstructed French 
Camp Road Interchange will improve mobility, sight 
distance and provide a full interchange for motorists. 
The west and median portions of the new bridge have 

been completed and the 
east portion of the new 

interchange is scheduled to be completed in April. The 
French Camp Slough Ramps are permanently 
closed. Following the completion of the east side, 
rubberized asphalt concrete will be placed on SR-99,   

Column detail from 
Main Street Overcrossing, 

SR-99, Manteca. 

February 2, 2015—Construction crews use scaffolding to build 
a sound-wall north of SR-99 Main Street overcrossing. 
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½ mile south of the new interchange and Arch 
Road overcrossing. Estimated completion date for 
this phase is this summer. 
                                              
 Phase III, the Lathrop Road Interchange which 
will combine the partial interchanges of Main Street 
and Lathrop Road into one full-service interchange, is 
approximately 85% complete. Currently the con-
tractor is constructing new on-ramps for the Lathrop 
Road & Main Street interchanges. New soundwalls on 
northbound SR-99 are being constructed as well. 
Phase III is scheduled to be completed late May 2015. 

  Upon completion, the SR-99 Manteca Widening 
Project will provide congestion relief, reduce travel 
times, improve sight distances, mobility and enhance 
safety within the SR-99 corridor. 
 

 As work activities continue, motorists are 
encouraged to heed all construction signage and drive 
with extra caution through construction zones. While 

most of the roadwork is scheduled during off-peak 
hours to prevent delays, motorists may still 
experience slowdowns in construction areas. 
  
 
 
 

Lamp posts and decorated columns adorn the SR-99  
Lathrop Road overcrossing. 

Reusable ground pavement and k-rail await use in the  
SR-99 Manteca Widening Staging area. 

Signs are in place to guide motorists through temporary 
detours during construction. 

Reusable ground pavement and K-rail await use in the  
SR-99 Manteca Widening Staging area. 

Construction work under the SR-99 French Camp Road  
under crossing. 
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Phase 4 Lathrop Road Interchange 

Phase 1 Main Line 

Phase 2 French Camp Road Interchange Phase 3 Lathrop Road Interchange 

Use “Notify Me” for Email updates 
Here’s how it works: 

Send an email to: District10PublicAffairs@dot.ca.gov with “Notify Me” in the subject line. In the body of your 
email include the name of the Caltrans Construction Project you want updates on the email address. 

Contact Information: 
Caltrans District 10 Public Information Office, P.O. Box 2048, Stockton, CA 95201 

Phone: Hotline (209) 942-6062   Fax: (209) 948-3895 
E-mail: District10PublicAffairs@dot.ca.gov 

Copyright 2015, Caltrans District 10, Stockton, California 

This work is scheduled to 
begin as listed, but is subject 

to change due to traffic 
incidents, weather, 

availability of equipment and/
or materials, and 

construction related issues. 

For additional information, please visit the SR-99 Project’s web pages at  
http://www.dot.ca.gov/dist10, or contact the District 10 Public Information Office at (209) 948-7977. 
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