
SR-99 to SR-120

Environmental Process
Alternative         Review Prior Studies
Analysis           Identify Preliminary Alternatives
               Hold Public Scoping Meetings
                  (September 8 and 13, 2010)
               Screen Alternatives for Further Study
                (Spring 2011)

Draft             Preliminary Results of Environmental 
Environmental       Analysis (Summer 2011)
Document          Public Information Meeting (October 2011)
               Engineering and Environmental Analysis
               Develop Mitigation Measures 
                   (Winter/Spring 2012)
               
Public/Agency        Circulate Draft Environmental Document 
Review and            (Fall/Winter 2012) 
Comment          Comment Period (Fall/Winter 2012)
                Public Hearing (Fall/Winter 2012)        

Caltrans           Formal Response to Comments 
Review and            (Winter/Spring 2013)
Approval          Select Preferred Alternative 
                  (Winter/Spring 2013)
               Present Findings (Winter/Spring 2013/2014)
               Final Environmental Document 
                 (Spring 2014)

We are here.


