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Contact Information: 
For additional information, please visit the SR-12 Mokelumne River Bridge Project’s web page at  

http://www.dot.ca.gov/dist10, or contact the District 10 Public Information Office at (209) 948-7977, or 
District10PublicAffairs@dot.ca.gov 

 The Mokelumne River Bridge Project is officially 
underway. Myers & Sons, the prime contractor,     
started major field operations on March 6, 2015, with 
a full highway closure of State Route 12 (SR-12). 
They successfully removed existing concrete decking 
in the westbound direction and set temporary concrete 
barriers on the centerline of the bridge separating the 
construction zone from roadway traffic.  
   

 The contractor has also installed temporary deline-
ation & crash cushions at both ends of the temporary 
concrete barriers to prepare and maintain one-way     
traffic on the bridge. The full weekend closure ended 
ahead of schedule and we were able to open the high-
way 9 hours before the scheduled 5:00 am opening. 
Cal-Electro the electrical sub-contractor, complet-
ed work on bringing a temporary power source to  
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the bridge project site and installed a temporary 
traffic signal system.  
 

 Upcoming activities include installation of a 
containment system to begin the cleaning and paint-
ing of various structural steel elements of the 
bridge and removal of various components of the 
existing bridges operating system.  


