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ALPINE COUNTY

Alp-89-34.4/38.6

In Alpine Co nr Woodfords, Rte 88 
to
 01/30/07

$     523,000

Oshita, Stan

B E C Const Co

A. MANGINDIN-

10-0M3904


El Dorado Co Line


 02/16/07

$


12-C-12


1645 Esmeralda Ave

Proj. Mgr.

State


RESURFACE EXISTING PAVEMENT
 02/28/07

$     552,130

Lodi Const


Minden, NV  89423




W/RUBBERIZED AC


-

(  + 5.37  %)

(209) 333-6928

(775) 782-2006








( 35  w.d.)

T=  0  C=  0

1110 Kettleman Lane













Suite 35













Lodi, CA 95240
AMADOR COUNTY

Ama-16-9.3

In Amador Co near Plymouth at various
 04/10/07

$     272,554

Oshita, Stan

Richard A Heaps

G. MAGSAYO-

10-0L5204


locations



 04/18/07

$     351,000 

12-C-12


Electrical Contractor Inc
Proj. Mgr

State


INSTALL TRAFFIC SIGNALS

 05/04/07

$     238,588

Lodi Const


8909 Florin Road

HB1






-

( - 12.46 % )

(209) 333-6928

Sacramento, CA 95829








( 45 w.d.)

T=  0  C=  0

1110 Kettleman Lane

(916) 386-8857













Suite 35













Lodi, CA 95240

Ama-49-11.2/R17.7

In Amador Co in and near Sutter Creek
 11/09/03

$22,531,000

Singh, Shivinder

Viking Stimpel AJV

A. MANGINDIN-

10-049944


and Amador City, Junc Rte 104  to

 03/22/04

$25,124,000

12-C-49


P O Box 492335

Proj. Mgr.

ACSTP-P049(129)E

0.3 km S/O Rancheria Creek Bridge
 03/26/04

$22,259,188

Sutter Creek Const

Redding, CA  96049-2335

HE14


CONSTRUCT EXPRESSWAY

-

( -  1.21  %)

(209) 267-9068

(530) 223-6605








( 400 w.d.)

T= 46 C= 99

260 Hanford Street













Sutter Creek, CA  95685

Ama-49-14.0/15.2

In Amador Co in and near Sutter Creek
 11/07/06

$  2.185.887

Oshita, Stan

Odyssey Landscape Co Inc
J. PINNE-

10-049954


0.5 km N, Sutter Creek Bridge to 1.5 km
 11/20/06

$  2,418,000

12-C-12


800 W. Eight Mile Road
Proj. Mgr.

State


S/O Amador Creek


 12/26/06

$  1,925,803

Lodi Const


Stockton, CA 95209

RIP


HIGHWAY PLANTING AND IRRIGATION
-

( + 11.90 %)

(209) 333-6928

(209) 952-9752




SYSTEM



(1030 w.d.)

T=  8  C=  4     

1110 Kettleman Lane













Suite 35













Lodi, CA 95240

Ama-88-11.9

In Amador Co near Ione at Jackson
 06/28/05

$     117192

Oshita, Stan

Watkin Bortolussi, Inc.

W. ZINKE-

10-1A6714


Valley Road


 08/10/05

$     133,000

12-C-12


77 Larkspur Street

Proj. Mgr.

ACSTPH-P088(047)E

MITIGATION/HIGHWAY PLANTING
 08/24/05

$     156,164

Lodi Const


San Rafael, CA 94901

PLANT

HB1






-

( + 33.25 %)

(209) 333-6928

(415) 453-4691

ESTABLISHMENT








( 790  w.d.)

T= 38 C= 68

1110 Kettleman Lane




PERIOD













Suite 35













Lodi, CA 95240

Ama-88-23.0/24.1,36.2/37.8
In Amador Co in Jackson, 0.4 km w/o
 03/29/05

$     356,000

Oshita, Stan

Martin General Engineering Inc
A. MANGINDIN-

10-0L2504


Pitt Street to 0.2 km e/o Court St and
 04/21/05

$


12-C-12


133 Canyon Rim Drive

Proj. Mgr.

State


at Pine Grove, 0.3 km w/o Ridge Rd to
 05/02/05

$     269,735

Lodi Const


Folsom, CA 95630

PLANT

HM1


0.2 km w/o Hill Top St


-

( - 24.23  %)

(209) 333-6928

(916) 989-8187

ESTABLISHMENT




RESURFACE WITH AC

( 25  w.d.)

T= 96  C= 93

1110 Kettleman Lane




PERIOD













Suite 35













Lodi, CA 95240


Ama-88-107.2/110.2

In Amador Co in and near Kit Carson,
 04/19/06

$     370,000

Oshita, Stan

George Reed, Inc.

COMPLETED

10-0M4404


0.4 km E/O Silver Lake Spillway Bridge
 05/10/06




12-C-12


P O Box 1630



State


to 5.1 km W/O Alpine County Line

 05/19/06

$     378,266

Lodi Const


Lodi, CA 95241




AC OVERLAY


 09/18/06

(  + 2.23  %)

(209) 333-6928

(209) 334-0790








( 30   w.d.)

T=100 C=100

1110 Kettleman Lane













Suite 35













Lodi, CA 95240
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Ama-10 4-9.4/9.7

On Rte 104 in Amador Co, Sutter Creek
 04/03/07

$     628,178

Oshita, Stan

Teichert Const

T. DUDLEY-

10-0J0304


Bridge to Ion St


 04/19/07

$     771,000

12-C-12


P O Box 15144

Proj. Mgr.

State


RECONSTRUCT CURB RAMPS, COLD
 05/03/07

$     502,466

Lodi Const


Sacramento, CA 95851

HA22


PLANE AND RESURFACE EXISTING
-

( - 20.01  %)

(209) 333-6928

(916) 386-6800




AC PAVEMENT


( 45 w.d.)

T=  0  C=  0

1110 Kettleman Lane













Suite 35













Lodi, CA 95240

Ama-124-R13.7

In Amador Co near Ione at Dry 

 03/08 05

$  3,092,000

Singh, Shivinder

American Civil Constructors
W. ZINKE-

10-0A8504


Creek Bridge, BR # 26-28

 04/06/05

$  3,487,000

12-C-49 


West Coast Inc.

Proj. Engr.

ACSTP-P124(008)E

WIDEN BRIDGE


 04/13/05

$  2,694,213

Sutter Creek Const

3701 Mallard Drive

HA21






-

( - 12.87 %)

(209) 267-9068

Benecia, CA 94510








( 400 w.d.)

T= 63 C= 94

260 Hanford Street

(707) 746-8028













Sutter Creek, CA 95685

CALAVERAS COUNTY


Cal,Tuo-4,108-57.0,12/1
In Calaveras Co on Rte 4 between Murphys
 01/11/06

$  1,643,241

Worthington, V. Ray

On Grade Contracting

K. BONNETTI-

10-2A9804


and Hathaway Pines and in Tuolumne Co
 01/30/06

$  1,257,000

Mother Lode Const

P O Box 159

Proj. Mgr.

State


on Rte 108 at Soulsbyville Rd

 02/10/06

 $ 1,427,428

(209) 533-3894

Jamestown, CA 95327

HA12


CONSTRUCT TWO SAND STORAGE
-

( - 13.13  %)

19596 Highway 108

(209) 984-4800




BUILDINGS


( 135 w.d.)

T=100 C= 96

Sonora, CA













MAIL: P O Box 218













Standard, CA  95373




MARIPOSA COUNTY

Mpa-49-0.5/29.0

In Mariposa Co, Madera Co Line to 0.8 km
 01/31/07

$    643,075

Jakhar, Hassan

Northern California Paving
A. MANGINDIN-

10-0M2904


S/O Route 140


 02/13/07

$


12-C-56


P. O. Box 1231

Proj. Mgr.

State


CHIP SEAL (PME)


 03/02/07

$     677,092

Merced Const

Yreka, CA 96097








-

(  + 5.29 % )

(209) 724-9096

(530) 842-7283








( 25 w.d.)

T=  0 C=  0


107 Heron Way













MAIL: P O Box 311













Merced, CA  95341-0311 

Mpa-49-19.3/19.9

In Mariposa Co on Rte 49 at the intersection
 12/05/06

$  2,144,002

Jakhar, Hassan

Teichert Const

H. KASSIS-

10-1A9304


of Darrah Rd (KP 19.3/19.9)

 12/15/06

$  2,500,000

12-C-56


P O Box 3367

Proj. Mgr.

ACSTPH-P049(139)E

LEFT/RIGHT TURN


 01/11/07

$  1,558,000

Merced Const

Turlock, CA 95381

HA21


CHANNELIZATION


-

( - 27.40  %)

(209) 724-9096

(209) 632-6600








( 375  w.d.)

T= 3   C=  3

107 Heron Way













MAIL: P O Box 311












Merced, CA 95341-0311

MERCED COUNTY
Mer-33-27.4

In Merced Co on St Rte 33 in Santa Nella,
 01/03/07

$     228,885

Jakhar, Hassan

United Shotcrete Inc

L. MARQUEZ-

10-0H3604


0.4 km S/O Plaza Dr to 0.8 km N/O Plaza
 01/19/07

$     273,000

12-C-56


29227 Rangewood Rd

Proj. Mgr.

State


Dr (KP 27.4)


 02/14/07 

$     189,535

Merced Const

Castaic, CA 91384

HB4N


RECONSTRUCT CURB, SIDEWALK,
-

(   - 17.19%)

(209) 724-9096

(661) 799-4951




WIDEN SHOULDER & MODIFY SIGNAL
(       w.d.)

T=  0  C=  0

107 Heron Way













MAIL: P O Box 311













Merced, CA 95341

Mer-99-16.4/20.6

In Merced Co, McHenry Road to 0.4
 10/05/05

$ 44,838,857

Virk, Kewal


Granite Constr Co

P. JEMERIGBE-

10-363114


km W/O Childs Avenue O/C

 11/10/05

$ 49,391,000

12-C-80


P O Box 50085

Proj. Mgr.

ACNH-P099 (493)E

CONSTRUCT FREEWAY AND

 11/28/05

$ 68,879,629

Merced Const

Watsonville, CA 95077

RIP


BRIDGES



-

(+ 53.62  %)

(209) 724-9097

(831) 724-1011








(550 w.d.)

T= 54 C= 87

107 Heron Way













MAIL: P O Box 311













Merced, CA 95341
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Mer-99-24.5/26.1

In Merced Co in Merced, O Street UC
 10/26/05

$     981,060

Echeveste, Victor

Watkin & Bortolussi Inc

L. MARQUEZ-

10-482314


to 0.5 ikm N/O V Street


 01/06/06

$     934,000

12-C-82


77 Larkspur

Proj. Mgr.

ACNH-P099(477)E

HIGHWAY PLANTING & IRRIGATION
 01/17/06 

$  1,270,282

Merced Const

San Rafael, CA 94901

HA25


SYSTEM



-

( + 58.58 %)

(209) 726-5485

(415) 453-4691








( 875  w.d.)

T= 13 C= 81

1801 Motel Drive













MAIL: P O Box 311
















Merced, CA  95341-0311

Mer-99-R28.7/R305.,

In Merced Co in and near Livingston and
 03/06/07

$     208,500

Jakhar, Hassan

Forster & Kroeger 

A. MANGINDIN-

R33.1/R34.4

Delhi at various locations

 03/14/07

$


12-C-56


Landscape Mtc Inc

Proj. Mgr.

10-0A1364


ESTABLISH EXISTING PLANTING
-

$     239,000

Merced Const

15 Library Place

State






-

(  + 14.63 %)

(209) 724-9096

San Anselmo, CA








( 250 w.d.)

T=  0  C=  0

107 Heron Way

(415) 456-6684













MAIL:  P O Box 311













Merced, CA 95341-0311


Mer-99-42.7/R46.3

In Merced Co near Livingston on Rte 99,
 09/27/05

$21,530,555

Hashemyan, Sayed

Agee Construction Corp
P. JEMERIGBE-

10-3169E4


0.4 km S/O Arena Way to 0.4 km S/O
 11/07/05

$23,465,000

12-C-81


P O Box 629

Proj. Mgr.

ACNH-P099(487)E

Hammatt Avenue


 11/18/05

$24,474,345

Merced Const

Clovis, CA 93613

IIP


CONSTRUCT FREEWAY, INTERCHANGE
-

(+ 13.67  %)

(209) 724-9072

(550) 299-3290




BRIDGES AND LOCAL ROADS

( 450 w.d.)

T= 59 C= 66

107 Heron Way













MAIL: P O Box 311
















Merced, CA 95341

Mer-140-27.0/30.2

In Merced Co near Merced, McSwain
 01/29/03

$  2,195,000

Virk, Kewal


W. Jaxon Baker

D. MENDOZA-

10-0A5804


Rd to 1.2 km E/O Applegate Rd

 02/13/03

$  2,450,000

Merced Const

P O Box 994248

Proj. Mgr.

ACSTP-P140(027)E

AC OVERLAY


 02/25/03

$  2,316,229

(209) 724-9097

Redding, CA 96099-4248

HA22






-

(  + 5.52 %)

107 Heron Way

(530) 241-1086








( 75 w.d.)

T=100 C= 99

MAIL:  P O Box 311















Merced, CA 95341

Mer-152-R0.0/R3.5

In Merced Co about 30 km W/O Los Banos,
 04/11/07

$     505,750

Deol, Harminder

Martin Brothers Const

A. MANGINDIN-

10-0P2704


Santa Clara Co Line to 1.7 km E/O Vista
 04/23/07

$


12-C- 62


20 Light Sky Court

Proj. Mgr.

State


Point



 05/03/07

$     505,805

Golden State Const

Sacramento, CA 95828




REPLACE MEDIAN DRAIN

-

(  + 0.01 % )

(209) 667-1147

(916) 381-0911








( 30 w.d.)

T=  0  C=  0

490 Golden State Blvd













MAIL: P O Box 1863













Turlock, CA 95381-1863


SAN JOAQUIN COUNTY

SJ-4,99-R17.6/R19.5,17.8/
In San Joaquin Co in and near

 12/18/02

$  1,398,000

Oshita, Stan

Ecology Sprinker Co

COMPLETED

18.9


Stockton at var locs


 03/07/03

$  1,671,000

12-C-12


6636 Second Street



10-3A9304


HIGHWAY PLANTING AND

 03/18/03

$  1,460,034

Lodi Constr


Rio Linda, CA 95673

 

ACNH-X0977(012)E

IRRIGATION


 04/20/07

( + 4.44   %)

(209) 333-6928

(916) 991-8456



HA25






(1010 w.d.)

T=100 C=100

1110 Kettleman Lane


















Suite 35













Lodi, CA  95240

SJ-5-R22.4/R25.1

In San Joaquin Co on Route 5, 0.1 km N/O
 09/12/06

$12,377,596

Uppal, Danny

Nehemiah Const Inc

K. SHERIDAN-

10-3A1204


Paradise Cut Overflow Bridge to 0.7 km
 11/10/06

$ 8,511,000

12-C-83


4790 E. 2nd Street

Proj. Mgr.

State


N/O Route 120 NB Onramp

 11/30/06

$12,970,164

Lodi Const


Benecia, CA 94501

TCRP


WIDEN ROADWAY AND BRIDGES
-

( + 4.29   %)

(209) 333-6930

(707) 746-6870








( 500 w.d.)

T= 14 C= 36

1110 Kettleman Lane













Suite 35













Lodi, CA 95240
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SJ-5-28.3/29.5

In San Joaquin Co in Stockton, 

 05/16/06

$     473,712

Uppal, Danny

Lone Star Landscape Inc.
W. ZINKE-

10-0M8204


Smith Canal Bridge to River

 05/30/06

$     550,000

12-C-83


P O Box 70


Proj. Mgr.

State


Drive



 06/08/06

$     527,550

Lodi Const


San Martin, CA 95046

HA25


IRRIGATION SYSTEM


-

(  + 11.37 %)

(209) 333-6930

(408) 682-0100








( 90 w.d.)

T= 67 C= 94

1110 Kettleman Lane













Suite 35













Lodi, CA  95240

SJ-5-32.9/49.8

In San Joaquin Co in and near

 04/10/07

$     201,588

Bonnetti, Karen

Central Striping Service Inc
A. MANGINDIN-

10-0N6004


Stockton, 0.2 mile N/O Hammer 

 04/20/07

$     


12-C-46


3489 Luyung Drive

Proj. Mgr.

State


Lane UC to Sacramento Co Line

-

$     217,654

Lodi Const


Rancho Cordova, CA 95742




STRIPING AND MARKING

-

( + 7.97 % )

(209) 610-9363

(916) 635-5175








( 30 w.d.)

T=  0  C=  0

1110 Kettleman Lane















Suite 35













Lodi, CA 95240


Sta,SJ-5-0.0/45.2,0.0/0.5
In Stanislaus and San Joaquin Cos,
 09/12/06

$ 7,261,000

Sutti, Renee

Granite Construction Co
T. SINGH-

10-0N2104


Merced/Stanislaus Co Line to Gaffery
 09/20/06 

$ 8,000,000

12-C-41


P O Box 50085

Proj. Mgr.


State


Road Undercrossing


 10/05/06

$ 6,296,520

Golden State Const

Watsonville, CA 95077

HA22


RESURFACE EXISTING ROADWAY
-

(-13.28   %)

(209) 667-1147

(831) 724-1011




WITH RUBBERIZED AC (TYPE G)
( 75  w.d.)

T=  0 C=  0


490 S Golden State Blvd













MAIL: P O Box 1863













Turlock, CA 95381-1863


SJ-12-0.00


In San Joaquin Co on Rte 12 at the
 03/13/07

$     514,545

Paul, Bal Bahadur

Truesdell Corp of California Inc
T. DUDLEY-


10-3A2304


Mokelumne River BR #29-0043

 03/23/07

$     642,000

12-C-78


1310 W 23rd Street

Proj. Mgr.

State


REHABILITATE BRIDGE DECK

 04/05/07

$     388,388

Waterfront Const

Tempe, AZ  85282

HA21






-

(  - 24.52  %)

(209) 948-7216

(602) 437-1711








( 65 w.d.)

T=  0  C=  0

611 San Juan Avenue













Stockton, CA 95203



SJ-26-24.6/25.6

In San Joaquin Co near Bellota,

 04/12/06

$  2,731,513

Gutierrez, Nomer

Granite Construction Co
H. KASSIS-

10-499004


Calaveras River Bridge to 1.5 km

 05/18/06

$  3,039,000

12-C-15


P O Box 50085

Proj. Mgr.

ACSTP-P026(022)E

W/O Duck Creek Bridge

 05/31/06

$  2,079,529

Waterfront Const

Watsonville, CA 95077

PLANT

HB1


REALIGN CURVES


-

( -  23.87 %)

(209) 942-6160

(831) 724-1011

ESTABLISHMENT








( 870  w.d.)

T= 83 C= 96

611 San Juan Street




PERIOD













Stockton, CA  95203

SJ-88-0.0/5.2

In San Joaquin Co near Stockton and
 03/27/07

$  1,873,000

Paul, Bal Bahadur

George Reed Inc

A. MANGINDIN-

SJ-99-7.0/10.0

Manteca at various locations

 04/13/07

$  


12-C-78


P O Box 1630

Proj. Mgr.

10-0M3304


RESURFACE HIGHWAY W/

 05/03/07

$  1,643,075

Waterfront Const

Lodi, CA 95241

State 


RUBBERIZED AC (TYPE O)

-

( - 12.28  %)

(209) 948-7216

(209) 334-0790


HM1






( 45  w.d.)

T=  0  C=  0

611 San Juan Street













Stockton, CA 95203

SJ-99-1.7


In San Joaquin Co in Ripon at

 06/06/06

$     442,835

Gutierrez, Nomer

Tennyson Electric Inc

W. ZINKE-

10-0K8104


Milgeo Avenue Overcrossing

 06/23/06

$


12-C-15


7275 National Drive

Proj. Mgr.

OTS-000C-(283)

CHANGEABLE MESSAGE

 07/14/06

$     596,673

Waterfront Const

Livermore, CA 94550

HB4N


SIGN



-

( + 34.74 %)

(209) 942-6160

(925) 606-1038








( 310 w.d.)

T= 17 C= 62

611 San Juan Street













Stockton, CA 95203


SJ-99-14.1/15.0

In San Joaquin Co in and near Stockton
 03/27/02

$21,498,000

Castillo, Mario

Viking DSS A Joint Venture
T. SINGH-

10-1A7004


0.9 km S to 1.1 km N/O Arch Rd OC
 05/13/02

$23,500,000

12-C-35


11050 D Folsom Blvd

Proj. Mgr.

ACNH-P099(429)E

CONSTRUCT INTERCHANGE

 05/28/02

$23,617,183

Waterfront Const

Rancho Cordova, CA 95670
PLANT

STPL-6210(001)





-

( + 9.86  %)

(209) 941-1926

(916) 852-5530

ESTABLISHMENT

HE11






(1050 w.d.)

T=100 C= 95

611 San Juan Street




PERIOD













Stockton, CA 95203
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SJ-99-16.7


In San Joaquin Co in and near 

 04/26/06

$ 1,715,189

Gutierrez, Nomer

R G W Construction Inc
H. KASSIS-

10-0H5204


Stockton at Mariposa Road Overcrossing
 05/17/06

$ 1,711,000

12-C-15


P O Box 2910

Proj. Mgr.

State


WIDEN ROADWAY


 05/30/06

$ 1,299,926

Waterfront Const

Livermore, CA  94551

HB1






-

( - 24.21 %)

(209) 942-6160

(925) 606-2400








( 120 w.d.)

T= 78 C= 97

611 San Juan Street













Stockton, CA 95203

SJ-99-25.4/29.0

In San Joaquin Co near Lodi from

 06/27/06

$12,973,263

Castillo, Mario

R and L Brosamer Inc

H. KASSIS-

10-0F3004


Eight Mile Road OC to So Lodi OC

 06/30/06

$13,403,000

12-C-35


1777 Oakland Blvd

Proj. Mgr.

ACSTPHG-P009(502)E
CONSTRUCT CONCRETE

 07/12/06

$10,160,175

Waterfront Const

Suite 300

HB1


MEDIAN BARRIER


-

( - 21.68 %)

(209) 941-1926

Walnut Creek, CA 94596








( 250 w.d.)

T= 39 C= 45

611 San Juan Street

(925) 627-1700













Stockton, CA 95203

SJ-99-27.5/28.6,37.2/40.9
In San Joaquin Co in Stockton at 

 06/07/05

$   9,478,148

Castillo, Mario

DeSilva Gates Constr

A. PRECIADO-

10-3A4304


various locations


 06/24/05

$ 10,714,000

12-C-35


P. O. Box 2909

Proj. Mgr.

ACSTPHG-P099(492)E
CONSTRUCT MEDIAN 

 07/12/05

$   6,872,950

Waterfront Const

Dublin, CA 94568

HB1


BARRIERS



-

( - 27.49   %)

(209) 941-1926

(925) 829-9220








(       w.d.)

T= 92 C= 94

611 San Juan Street













Stockton, CA 95203

SJ-99-51.5/57.9

In San Joaquin Co near Galt, 0.9 km
 03/28/07

$     181,000

Bush, Mary


Arrow Fencing

A. MANGINDIN-

10-0L2904


S/O Woodbridge Rd OC to 1.1 km S/O
 04/09/07

-


12-C-26


P. O. Box 385

Proj. Mgr.

State


Collier Rd OC


 04/27/07

$     129,420

Waterfront Const

Calpella, CA 95418

HM2


REPLACE EXISTING FENCE

-

( - 28.50  %)

(209) 948-7745

(707) 485-1128








( 30 w.d.)

T=  0  C=  0

611 San Juan Street













Stockton, CA 95203




SJ-205-R3.0/R13.6

In San Joaquin Co in and near Tracy
 01/31/06

$ 79,767,903

Blum, Alfred

OC Jones CC Myers

K. SHERIDAN-

10-300164


at var locs



 03/28/06

$ 91,677,000

12-C-7


A Joint Venture

Proj. Mgr.

ACNHI-X077(014)N

WIDEN FREEWAY AND BRIDGES
 04/12/06-

$ 75,976,376

Paradise Const

1520 Fourth Street

HB4C






-

( - 4.75     %)

(209) 221-6584

Berkeley, CA 94710








(1015  w.d.)
T= 27 C= 20

157 Sloan Court, Suite B
(510) 526-3424













Tracy, CA 95304 

SJ,Ala-205,580-10.0/0.4,
In Alameda and San Joaquin Cos

 06/14/06

$21,133,678

Marquez, Pam

DeSilva Gates, MCM

K. SHERIDAN-

24.5/24.7,0.0/R4.0

near Tracy at various locations

 06/29/06

$24,271,000

12-C-13


A Joint Venture

Proj. Mgr.

04-470804


CONSTRUCT TRUCK


 07/17/06

$18,888,606

Paradise Const

P O Box 2909

State


BYPASS



-

(  - 10.62 %)

(209) 221-6586

Dublin, CA 94568

HB4C






( 590 w.d.)

T= 13 C= 35

157 Sloan Court, Suite B
(925) 829-9220













Tracy, CA 95304

STANISLAUS COUNTY

Sta,SJ-5-0.0/45.2,0.0/0.5
In Stanislaus and San Joaquin Cos,
 09/12/06

$ 7,261,000

Sutti, Renee

Granite Construction Co
T. SINGH-

10-0N2104


Merced/Stanislaus Co Line to Gaffery
 09/20/06 

$ 8,000,000

12-C-41


P O Box 50085

Proj. Mgr.


State


Road Undercrossing


 10/05/06

$ 6,296,520

Golden State Const

Watsonville, CA 95077

HA22


RESURFACE EXISTING ROADWAY
-

(-13.28   %)

(209) 667-1147

(831) 724-1011




WITH RUBBERIZED AC (TYPE G)
( 75  w.d.)

T=  0 C=  0


490 S Golden State Blvd













MAIL: P O Box 1863













Turlock, CA 95381-1863


LOCATION





B/O 

EST/ALLOC

RE/RADIO




CONTRACT (UNIT)





AWD DATE
BID


OFFICE LOC

CONTRACTOR

RES ENGR

FEDERAL AID #

DESCRIPTION


APPR DATE
(% +/-)


PHONE #


ADDRESS


PERSONNEL

PROGRAM CODE

TYPE OF WORK


COMPL DATE
% COMPL


ADDRESS


PHONE


REMARKS


_____________________________________________________________________________________________________________________________________________________________________________________ 

10-Sta-5-3.9,12.9

In Stanislaus Co near Patterson at SB
 04/17/07

$     154,970

Sutti, Renee

California Pavement

A. MANGINDIN-

10-0N6404


Vista Point and at NB Vista Point

 05/02/07

-


12-C-41


Maintenance Co Inc

Proj. Mgr.

State


SLURRY SEAL


-

$     124,062

Golden State Const

9390 Elder Creek Road








-

( - 19.94 %)

(209) 667-1147 

Sacramento, CA 95829-9326








( 20 w.d.)

T=  0  C=  0

490 S Golden State Const
(916) 381-8033















MAIL: P O Box 1863













Turlock, CA 95381-1863

Sta-99-R9.9/R15.0

In Stanislaus Co in and near Modesto
 01/10/06

$  3,628,435

Sutti, Renee

Watkin & Bortolussi Inc

A. BRAR-

10-0F7204


and Ceres, 0.2 km S/O Pine St OC to 
 02/06/06

$  4,017,000

12-C-41


Forster & Kroeger Landscape
Proj. Mgr.

ACNH-P099(500)E

Tuolumne River Bridge


 02/22/06

$  3,978,370

Golden State Const

Maintenance Inc

HA25


PLANTING AND IRRIGATION

-

(  + 9.64 %)

(209) 667-1147

77 Larkspur Street








(1060 w.d.)

T= 22 C= 49

490 S Golden State Blvd
San Rafael, CA 94901-4886













MAIL: P O Box 1863

(415)453-4691













Turlock, CA 95380 

Sta-120,108-6.8/9.8,59.9/61.5
In Stanislaus Co in Oakdale on Rte 108,
 09/14/04

$  5,792,000

Sutti, Renee

George Reed, Inc.

C. REYES-

10-281204


Oak Ave to 108/120 Intersection and on
 10/14/04

$  6,700,000

12-C-41


P. O. Box 4760

Proj. Mgr.

ACNH-X099-(468)E

Rte 120, Stanislaus River Br to Maag 
 11/01/04

$  5,118,190

Golden State Const

Modesto, CA 95352

HA22

Ave



-

(  - 11.63 %)

(209) 667-1147

(209) 523-0734



RECONSTRUCT HIGHWAY

(120 w.d.)

T= 98 C= 98

490 S Golden State Blvd













MAIL:  P O Box 1863













Turlock, CA  95380

TUOLUMNE COUNTY

Cal,Tuo-4,108-57.0,12/1
In Calaveras Co on Rte 4 between Murphys
 01/11/06

$  1,643,241

Worthington, V. Ray

On Grade Contracting

K. BONNETTI-

10-2A9804


and Hathaway Pines and in Tuolumne Co
 01/30/06

$  1,257,000

Mother Lode Const

P O Box 159

Proj. Mgr.

State


on Rte 108 at Soulsbyville Rd

 02/10/06

 $ 1,427,428

(209) 533-3894

Jamestown, CA 95327

HA12


CONSTRUCT TWO SAND STORAGE
-

( - 13.13  %)

19596 Highway 108

(209) 984-4800




BUILDINGS


( 135 w.d.)

T=100 C= 96

Sonora, CA













MAIL:  P O Box 218













Standard, CA  95373

Tuo-108-R1.8/4.6

In Tuolumne County near Sonora,

 05/02/01

$36,897,713

Marquez, Pam

Goodfellow Harris Joint

I. AKUVA -

10-3404U4


0.3 km W/O Sanguinetti OH to 

 06/21/01

$39,656,000

12-C-13


Venture


Proj. Mgr.

ACSTP-P108-(037)E

0.5 km E/O Standard Road

 07/05/01

$39,395,365

Mother Lode Const

P O Box 599

PLANT


HE14


WIDEN EXISTING HIGHWAY

-

(  + 6.77  %)

(209) 536-2976

Wenatchee, WA 98807
ESTABLISHMENT








(1230 w.d.)

T=100 C=98

19596 Highway 108

(509) 662-7111

PERIOD











Sonora, CA















MAIL:  P O Box 99













Soulsbyville, CA 95372

Tuo-120-11.4

In Tuolumne Co about 25 km E/O

 04/03/07

$     218,525

Jakhar, Hassan

Richard A Heaps Electrical
G. MAGSAYO-

10-0L5604


Oakdale at Obyrnes Ferry Road

 04/11/07

$     295,000

12-C-56


Contractors Inc

Proj. Mgr.

State


INSTALL TRAFFIC SIGNALS

 04/25/07

$     235,968

Merced Const

8909 Florin Road

HB1






-

(  + 7.98 %)

(209) 724-9096

Sacramento, CA 95829








( 45 w.d.)

T=  0 C=  0


107 Heron Way

(916) 386-8857













MAIL:  P O Box 311













Merced, CA 95341-0311

MINOR CONTRACTS

CONTRACT
RESIDENT

CO., RTE.,









#OF
  BID

    E.A.
     NO.

ENGINEER
POST MILE


DESCRIPTION


CONTRACTOR
DAYS
AMOUNT

COMMENTS


0C3805
10A0240

R. Sutti

Sta-108



Place Curb Ramp & Relocate

Lee Wilson Electric 
   10
$ 14,088.00
APPROVED 10/19/99

0E3205
10A0281

R. Sutti

Sta-33-3.0/3.6 KP


Install Flashing Warning & Stop Beacons
Mike Brown Elect.
   25
$ 51,239.00
APPROVED 10/19/99

0E4005
10A0282

R. Sutti

Sta-108-3.0 KP


Open Graded Overlay


Mike Brown Elect.
   20
$ 46,777.00
APPROVED 04/18/00

0E3505
10A0292

R. Sutti

Sta-108-59.7 KP


Place O.G. Asphalt Concrete Overlay
Granite Const. Co.
   20
$ 54,450.00
APPROVED 06/15/00

0E4305
10A0315

H. Deol

Tuo-49-16.4,37.5,40.7 KP

Replace Culv, Const Inlet

Cimarron Constr
   25
$ 86,044.00
APPROVED 09/21/00

0F3405
10A0336

V. Echeveste
Mer-99-23.2/23.5,24.0 (KP)

Place AC Dike


Cimarron Constr.
   10
$ 24,220.00
APPROVED 11/3/00

0E3305
10A0335

N. Gutierrez
Sta-99-R26.9/R27.0 KP

Place O.G. AC @ Kansas Ave

Martin Bros. Const.
   20
$ 52,622.50
APPROVED 10/18/00

0F3205
10A0347

R. Sutti

Sta-108-50.9/51.0 KP


Place Storm Drain System

Robert J Frank Const
     5
$ 29,243.00
APPROVED 12/14/00

0F4005
10A0354

R. Sutti

Mpa-49-20.4/22.5 KP


Chain Control/Turnout


Robert J Frank Const
   15
$  4,850.00

APPROVED 02/28/01

0F6205
10A0339

V. Echeveste
Mer-99-25.9/26.4 (KP)


Place Raised Thermoplastic T/S

Central Striping
   10
$ 17,000.00
APPROVED 12/1/00

0F6605
10A0390

N. Gutierrez
Sta-132-2.3


Install Flash. Beacons & Lighting

TDS Engineering
   30
$ 42,879.00
APPROVED 5/25/01


0F6705
10A0374

N. Gutierrez
Sta-120-6.3 KP


Replace Traffic Stripe


Central Striping
   15
$ 12,809.50
APPROVED 5/8/01

0F8905
10A0341

H. Deol

Tuo-120-R2.5/R3.1 (KP)

Place Raised Thermoplastic T/S

Chrisp Co.

   10
$ 16,050.00
APPROVED 12/6/00

0F5505
10A0372

V. Echeveste
Mer-165-25.7/31.5,36.9/41.0

Raised Profile Thermoplastic Stripe
Chrisp Co.

   10
$ 69,505.00
APPROVED 4/24/01

0F6705
10A0374

N. Gutierrez
Sta-120-6.3 (KP)


Replace Traffic Stripe


Central Striping
   15
$ 12,809.50
APPROVED 5/8/01

0E9105
10A0380

R. Sutti

Mpa-140-28.2/28.7


Chain Control Turnout


Robert Frank Const
    15
$ 36,750.00
APPROVED 5/2/01

3A1705
10A0383

H. Deol

Tuo-108-10.8,11.9,15.0

Install EMS & HAR, Var. Loc



   20
$ 98,322.00
APPROVED 5/25/01

0G4005
10A0386

K. Virk

Mer-152-34.1


Raised Curb Median


BDS Construction
   10
$ 15,850.00
APPROVED 5/23/01


0F9005
10A0387

V. Echeveste
Mer-59-23.9 (KP)


Place Open Graded AC

Granite Constr.
   20
$ 44,630.00
APPROVED 5/24/01


0F4405
10A0403

A. Araica

Cal-49-9.2/9.6


Flash. Beacons & Lighting

TDS Engineering
    30
$ 41,574.00
APPROVED 6/7/01

0H0805
10A0425

L. Torres

Cal-26-54.2


Install Luminaires


TDS Engineering
    30
$ 33,253.00
APPROVED 12/28/01

0F4305
10A0440

L. Torres

Mer-99-32.9


Install Luminaires


Elston Construction
    30
$ 24,934.00
APPROVED 2/22/02

0F7005
10A0448

L. Torres

Sta-108-53.7


Install Luminaires


TDS Engineering
    30
$ 25,087.00
AWARDED 4/23/02

0H5805
10A0457

H. Deol

Mer-99-29.9/31.4 (KP)


Place rumble strips


Standard Engineering
    10
$ 80,469.00
AWARDED 5/24/02


0G8505
10A0458

V. Echeveste
Mer-59-22.7/23.7 


Replace curb, gutter, sidewalk & driveway
BDS Construction
    15
$ 39,940.00
APPROVED 6/7/02

0E1405
10A0459

R. Sutti

Tuo-108-6.9/9.4 


Place Thermoplastic Traffic Stripe

Chrisp Company
    10
$ 88,500.00
APPROVED 06/27/02

0H0905
10A0470

A. Araica

Ama-49-9.8 


Install Flashing Beacons

Elston Construction
    15
$ 24,400.00
APPROVED 10/22/02

0J2605
10A0504

N, Guttierrez
Sta-99-R26.4/M29.5


Install Modular Guidance System (MGS)
--------------------------
    15
------------------
B/O  12/05/02

0J8805
10A0505
(EFA)
Pending

Mer-165-KP45.8


Replace CSP


Machado’s Backhoe 
  N/A
$ 40,000.00
E.F.A.

0J1105
10A0512

B. Paul

SJ-4-R30.7 


Install OH Flash. Beacons

TDS Engineering
    10
$ 23,582.00
APPROVED 03/17/03

0H6205
10A0530

A. Blum

Tuo-49-33.6


Rock & Shrub Removal

Robert Frank Const
    10
$ 30,000.00
APPROVED 07/14/03

0K7305
10A0582

J. Yanguba

SJ-99-27.0/27.6


Remove Trees


Robert Frank Const
    10
$ 35,200.00
APPROVED 03/10/04

0K6205
10A0588

J. Yanguba

SJ-120-R1.1/R2.1


Install Rumble Strip


CA Grinding Specialties

 
DBA:  Austin Enterprise   10
$ 18,622.00
APPROVED 03/30/04

0G5205
10A0592

J. Yanguba

SJ-99-10.8/11.6


Install Rumble Strip


CA Grinding Specialties 

DBA Austin Enterprise
    10
$ 18,622.00
APPROVED 03/30/04

0K7405
10A0599

J. Yanguba

SJ-99-30.9/32.7


Remove Trees


Truegreen Landcare
    15
$ 34,028.00
APPROVED 07/14/04

MINOR CONTRACTS (Continued)

CONTRACT
RESIDENT

CO., RTE.,









#OF
  BID

    E.A.
     NO.

ENGINEER
POST MILE


DESCRIPTION


CONTRACTOR
DAYS
AMOUNT

COMMENTS


0M2601


N. Gutierrez
Alp-4-BearValley


Place SAMI & AC Overlay

0L3605
10A0653

K. Virk

Mer-152-R0.8/R1.6


Install Profiled Thermo Traffic Stripe
Chrisp Company
     5
$ 15,800.00
APPROVED: 12/21/04

0K5005
10A0675

H. Deol

Sta-4-6.8/7.5


Flashing Beacons


Clayborn Cont Grp.
    20
$ 72,994.00
APPROVED: 01/13/05

0L6205
10A0677

K. Virk

Mer-152-R21.1


Cold Plane & Replace AC

Granite Const.
    10
$ 66,399.00
APPROVED: 03/15/05

0M7305
10A0686
(E.F.A.)
K. Virk

Mer-152-0.8/


Repair Slope


Cimmarron Inc.
     5
$100,000.00
APPROVED: 01/05/05

0J8505
10A0700

P. Marquez

Sta-99-R35.4/R37.4


Highway Planting


Watkin & Bortolussi
  330
$ 119,950.00
APPROVED:  08/18/05

0L1805
10A0701

H. Deol

Sta-120-5.8


Flashing Beacons


Columbia Electric Inc
    10
$ 40,520.00
APPROVED: 07/01/05

0M5405
10A0711

H. Deol

Sta-132-10.3/18.3


Install Shoulder Rumble Strip

Apply-A-Line, Inc.
    15
$ 43,328.00
APPROVED:  09/16/05

0M5905
10A0720 (Maint. 
B. Paul

District Office


Seal Coat Parking Lot


Asphalt Maint. Co.
    60
$ 74,999.99
APPROVED: 07/06/05


                Contract)

0M6805
10A0746

D. Small

SJ-5721



Upgrade Washrack at the Stockton yard

Maintenance Station in SJ County
 
Clayborn ContractGroup   65   
$ 87,782.00
APPROVED:  11/10/05

0N2205
10A0749

A. Blum

Tuo-108-KP R3.8


AC Surfacing


Cimarron, Inc.
      5
$ 33,099.75
APPROVED:  01/27/06

0M6105
10A0751

A. Blum

SJ-5-63.2/65.0


Install Shoulder Rumble Strip

Calif. Grinding Specialty   10
$ 20,655.00
APPROVED 02/02/06


0M1805
10A0766

O. Rashid

SJ-5,99-79.5/80.0,9.3/10.5 (NB)

Replace Exist. Fence


Arrow Fencing
    15
$ 55,038.00
APPROVED:  03/06/06

0N5205
10A0769

H. Deol

Sta-33-21.2


Replace Culvert


Cunningham & Sons
      5
$ 50,000.00
APPROVED: 01/14/06


0M6405
10A0774

O. Rashid

SJ-5-KP23.8/R26.6


Remove and Install Fence

Arrow Fencing
    20
$ 76,184.00
APPROVED: 04/10/06

0N0701
10A0779

B. Paul

SJ-88-KP 22.3


Extend Existing Drainage System

Cunningham & Sons
    10
$  55,432.00
APPROVED:  06/23/06

0N7105
10A0782

H. Deol

Sta-99-15.7 PM


Repair Drainage & Side Slope

Cunningham & Sons
     9
$120,000.00
APPROVED: 2/08/06

0K7605
10A0804

M. Bush

SJ-99-8.0/9.0


Modify Signing


------------------------------
    20
-------------------
CANCELLED

0N8504
10A0805

S. Oshita

Ama-49-1.00 PM


Storm Damage Repair


AIS Construction
    20
$1,000,000.00
COMPLETE 10/19/06


0M3505
10A0807

R. Sutti

Sta-5-Var



Install V-ditch


Goodwin Const Inc
    15
$    78,800.00
APPROVED: 06/30/06

0L6605
10A0808

M. Bush

SJ-26-16.5/17.1


Install Flashing Warning Beacons

Tennyson Electric Inc       20
$  106,994.00
APPROVED: 08/01/06

0K6505
10A0809

C. Rice

Tuo-108-R18.6/R19.0


Install Flashing Beacons & Lighting

Tennyson Electric Inc       20
$    94,750.00
APPROVED: 08/01/06

0M5205
10A0810

R. Sutti

Sta-5-Var



Install V-ditch


Cunningham & Sons        15
$  110,565.00
APPROVED:  07/13/06

0L6505
10A0814

H. Deol

Mer-140-57.5


Modify Truck Turning Radius

-----------------------------
    10
------------------------
BIDS OPEN: 05/24/06

0E0805
10A0815

C. Rice

Tuo,Mpa-49-8.4, 48.4


Replace & Repair Culverts

Cunningham & Sons 
    20
$    59,660.00
APPROVED: 07/13/06

0N5405
10A0817

M. DeLaCruz
Cal-4-L5726


Remove Underground Storage Tanks
Geocon Consultants
    20
$   38,509.00
APPROVED: 6/30/06

0J8705
10A0821

R. Sutti

Sta-33-10.8


Install Flashing Beacons & Lighting

Heaps Electrical
    20
$   64,390.00
APPROVED: 6/30/06

0N9604
10A0828

C. Rice

Tuo-120-T39.8


Drainage



Cimmaron, Inc.
    20
$1,000,000.00
APPROVED: 05/05/06

0N9205
10A0839

A. Sidhu

SJ-99-21.6 (PM)


Restore Elect Service @ Pump Stations
Collins Electric
    15
$    20,000.00
APPROVED: 6/24/06

0P4404
10A0847

B. Nijjar

Mpa-140



Temp Bridges & Detour

Teichert Const
   160
$10,000,000.00
APPROVED: 8/23/06

0P7105
10A0850

D. Uppal

SJ-12-7.0 (PM)


Restore Drainage System

Cunningham & Sons
     10
$  120,000.00
APPROVED: 11/29/06

0P7205
10A0858

S. Oshita

Ama-49-13.8 (PM)


Restore Drainage System

Robert J. Frank Const
       5
$   60,000.00
APPROVED: 10/16/06

0P7704


H. Deol

Tuo-120-40.0/48.0 (KP)

Curve Improvements


---------------------------

$2,500,000.00

0M5605


M. Bush

SJ-5506



Paint District Office Buildings

---------------------------

--------------------

0Q5004


H. Deol

Mer-99-29.9 (PM)


Repair Siphon


PARC Environmental

 $  300,000.00
COMPLETED 4/23/07

MINOR CONTRACTS (Continued)

CONTRACT
RESIDENT

CO., RTE.,









#OF
  BID

    E.A.
     NO.

ENGINEER
POST MILE

DESCRIPTION



CONTRACTOR
DAYS
AMOUNT

COMMENTS


0Q5604


Pending

SJ-5-25.3/30.0

Replace PCC Slabs



--------------------------
--------
----------------

0N4905
10A0892

M. DeLaCruz
Alp-4,89-Various

Treat Bridge Decks/Methacrylate


---------------------------
   15
----------------
BIDS OPEN 05/02/07

0P2205
10A0899

Pending

SJ-12-PM17.9

Raised Curb Median



---------------------------
   15
-----------------
BIDS OPEN 04/24/07

0F9305
10A0900

Pending

SJ-88-KP 3.5

Truck Turn Radius



---------------------------
   10
-----------------
BIDS OPEN 04/24/07

9P3505
10A0901

Pending

SJ-4-PM R16.5

Upgrade Median Barrier


---------------------------
   15
-----------------
BIDS OPEN 04/24/07

0P4205
10A0902

Pending

Cal-49-PM 7.5

Reconstruct Shoulder



----------------------------
   10
-----------------
BIDS OPEN 05/01/07

0F4505
10A0903

Pending

Ama-104-KP R5.8/R7.4
Replace R/W Fence



----------------------------
   15
-----------------
BIDS OPEN 04/26/07

0N9705
10A0908

Pending

SJ-5,12-Various

Relocate/Install Extinguishable Message

----------------------------
   25
-----------------
BIDS OPEN 05/09/07

0M9905
10A0909

O. Rashid

Sta-132-KP 25.8

Install In-Road Warning Lights


----------------------------
   20
------------------
BIDS OPEN 05/09/07

0M0205
10A0910

Pending

SJ-5271


Install HAR System



----------------------------
   15
------------------
BIDS OPEN 05/16/07

0M9105
10A0911

Pending

Tuo-120-KP52.6/R53.9

Install Flashing Warning Beacons


----------------------------
   20
------------------
BIDS OPEN 05/17/07

0P6605
10A0912

Pending

SJ-580-Various

Install V-ditch (lined)



----------------------------
    15
------------------
BIDS OPEN 05/17/07

0Q2405
10A0913

Pending

Tuo-108-KP R4.5

Place Rock Slope Protection


----------------------------
    10
------------------
BIDS OPEN 05/24/07
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