Construction Look Ahead

Project

Target
vertise
Date

Construction Ad

County/Route Project Description

Estimate

DBE

DVBE

Awarded’% Awarded%

(Goal%)

(Goal%)

1. | 10-0W800 | Tuolumne-120 2440274 | Slope Stabilization $300,000 41202015 8.5 (5%)
2. | 10-0Y850 | Various VARIOUS | Treat bridge decks and replace joints $480,000 412012015 7.99% (5%)
3. | 10-0X540 | SanJoaquin-005 | 41.7/459 |Construct median barrier $1,920,000 41212015 | 16.1% (16%)
4. | 10-0W110 | SanJoaquin-004 | 16.2/16.2 |High friction surface treatment * install concrete quardrail $1,340,000 | 4/27/2015 | (10%)

5. | 10-0W980 | Stanislaus-108 3761376 | Install in roadway working lights and oh cantilever flashing beacons $260,000 412712015 | 25% (20%)
6. | 10-0X160 | Amador-49 4346 | Local road realignment, traffic signals, storm drain, and parking lot $740,000 412712015 | 29.7% (17%)
7. | 10-0K140 | Stanislaus-120 0/4.1 Pavement preservation $3,260,000 5/4/2015 (7%)
8. | 10-1C000 | Various VARIOUS | Signal replacements $860,000 51412015 (4%)
9. |10-0Q220 | Amador-88 46.9/54.7 | AC overlay and dig outs $6,600,000 511112015 | (6%)

10. | 10-0W590 | Amador-88 54.7/60.8 | Repair structural section $5,800,000 | 511/2015 | 10.9% (7%)
11. | 10-0X390 | Calaveras-004 0211 |RHMA overlay $4,400,000 | 511/2015 | (11%)

12. | 10-0X420 | Tuolumne-049 64128 | RHMA overlay $1,220,000 | 511/2015 | 12.27% (11%)
13. | 10-0X610 | Merced-005 214214 | Repair bridge deck, approach, departure slabs $1,810,000 | 5M11/2015 | (12%)

14. | 10-3A750 | SanJoaquin-004 | VARIOUS |Roadway rehabiltation $4,340,000 | 5/18/2015 | (9%)

15. | 10-0P670 | Tuolumne-VAR VARIOUS  |Atthe old Sonora maintenance station $204,000 5/26/2015 (5%)
16. | 0-0Y90U4 | SanJoaquin-099 | 184/23  |Place JPCP, AC pavement, ramp metering $3,920,000 6/15/2015 | (11%)

17. | 10-0Y680 | SanJoaquin-088 | 154/19.4 |Install umble strips $230,000 61222015 | (7%)

18. | 10-0v290 | Calaveras-026 8809.1  |Install atwo-way left turn lane $1,165,000 71612015

19. | 10-0Y650 | SanJoaquin-026 | 2.93/20.51 |Install rumble strips $1,010,000 71312015 | (3%)

20. | 10-0S720 | Amador-049 a7 Asphalt concrete overlay $3,150,000 71312015 | (11%)

21. | 10-0W360 | Amador-049 3636 | Installtraffic signals improvements $707,000 711312015

22. | 10-0Y980 | Calaveras-049 18/5.15 | Install rumble strips $1,210,000 | 7/2112015 | (7%)

23. | 10-1E060 | Merced-059 16.1116.1 | Pedestrian safety improvement $200,000 7127/2015

24, | 10-1C090 | SanJoaquin-004 | 16.62116.62|Repair hinges and bearing pads $6,248,000 | 7/28/2015 | (13%)

25. | 10-0Q170 | SanJoaquin-580 | 55.3 Repair of localized failuresfac overlay $6,000,000 9/14/12015

26. | 10-0W750 | SanJoaquin-580 | 4.81154 |Installits elements $237,000 9/14/2015

27. | 10-1C210 | SanJoaquin-205 | 03.14 Install ramp meters $6,769,000 9/1412015

28. | 10-0K340 | Stanislaus-005 41274 | Instal traffic monitoring stations $3,461,000 | 912112015 | (7%)

29. | 10-0L970 | Tuolumne-120 19.6119.6  |Bridge rehabiltation $4,000,000 9/21/2015

30. | 10-0P920 | Mariposa-140 4242.1 | Clearlandslide $110,000,000 | 9/21/2015

31. | 10-0C220 | SanJoaquin-004 | VARIOUS |TMS element repair $5,320,000 9/24/2015

32. | 10-0Y950 | SanJoaquin-120 | 6.7116.7 |Escalon Bellota Rd/McHenry Ave. $3,700,000 | 9/25/2015

33. | 1007810 | Merced-152 VARIOUS | Install ADA curb ramps, minor sidewalk $280,000 101212015

34. | 10-0G810 | SanJoaquin-580 | 0/5 Pavement repair & shoulder widening $13,717,000 | 11/4/2015

35. | 10-0Y640 | Stanislaus-005 17.21255 | Install median barrier $3,595,000 11117/2015

36. | 10-0Y100 | Stanislaus-099 11715 | Install high mast lighting $2,639,000 11122016

37. | 10-1C450 | Merced-059 0126 | Install rumble strips $3,590,000 | 2/4/2016

38. | 10-0H480 | Stanislaus-108 3311334 | Stanislaus County slope repair $995,000 2/15/2016

39. | 10-0P921 | Mariposa-140 42142.7 | Construct rock shed $96,100,000 | 2/15/2016

40. | 10-0Y450 | Tuolumne-120 000 Tumouts construction $0 3/1/2016

44, | 10-0Y630 | Merced-099 2381304 | Construct median barrier $4,168,000 | 3/15/2016

42. 1 10-1E520 | SanJoaquin-120 | R1.7R1T |Install automated warning system (aws) $0 312112016

43. | 10-0V620 | Calaveras-026 8.3/86 | Signalization and channelization $1,350,000 | 3/21/2016

44, | 10-0G820 | SanJoaquin-132 | LO4/7.1  |Repairpcc pavement $30,806,000 | 4/1/2016

45, | 10-0X630 | Merced-099 15.1116 | Roadside safety improvements $2,120,000 41412016

46, | 10-0U520 | Merced-059 1281135 | Install left tum channelization $1,500,000 4/18/2016

47. | 10-0X450 | SanJoaquin-099 | 238/388 |Upgrade existing guardrail, terminal systems & end treatment $2,746,000 | 4/18/2016

48. | 10-0Y571 | Stanislaus-099 16.8119.7 | Install automated warning system (aws) $990,000 512312016

49. | 10-0P921 | Mariposa-140 421427 | Rock shed construction $68,990,000 | 6/1/2016

50. | 10-0X640 | SanJoaquin-099 | 29.3/337 |lInstall five maintenance pull outs $2,598,000 | 6/15/2016

51. | 10-0Q290 | Merced-165 29.8/30.3 | Improve curve radius, superelevation, widen shid., install rumble strip | $3,083,000 | 7/7/2016

52. | 10-0V300 | Calaveras-004 206/296 | Pedestrian accessibility improvements $1,848,000 711512016

53. | 10-0F280 | Calaveras-004 43.8/44.2 | Construct wall for sediment control $4,400,000 71182016

54. | 10-40350 | Stanislaus-132 RUIRMT | Construct 4 lane expressway & soundwall on new alignment $153,037,000 | 7/29/2016

55. | 10-0W280 | Stanislaus-099 18.2118.7 | Extend NB & SB on & off-ramps, elimin. mainling queue $0 8/1/2016

*For detailed information, please visit Caltrans Division of Engineering Services—Office Engineer Website at: www.dot.ca.gov/hg/esc/oe/

Projects to be Advertised
4/1/2015—8/30/2016*
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@ Various Locations - Treat Bridge Decks and Replace Joint Seals

Various Locations - Signal Replacements
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Projects to be Advertised
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For Informational Purposes Only.
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EFISID

1000000033
1000000067
1000000182
1000000191
1000000201
1000000221
1000000297
1000000306
1000000412
1000000424
1000020114
1000020426
1000020457
1000020458
1000020631
1000020647
1000020670
1012000010

1012000017

1012000018
1012000019
1012000042
1012000053
1012000063
1012000162
1012000291
1012000303
1013000003
1013000051
1013000061
1013000073
1013000083
1013000093
1013000109
1013000134
1013000253
1013000268
1013000269
1013000270
1013000271
10-0Y680

1014000044
1014000049
1014000063
1014000066
1014000070
1014000076
1014000089
1014000103
1014000104
1014000105
1014000133
1014000148
1014000162
1014000166
1014000189
1015000026
1015000076
1015000092
1015000131
1015000181

EA
10-0F280
10-0H910
10-0P200
10-0P670
10-0Q290
10-00880
10-0T810
10-0T910
10-3A130
10-40350
10-0V620
10-0W110
10-0V290
10-0v300
10-0W360
10-0Q220
10-05720
10-0W560

10-0W590

10-0W600
10-0W610
10-0W140
10-0L970
10-0W800
10-0X160
10-0X390
10-0X540
10-0X610
10-0K140
10-0x450
10-0G820
10-0X640
10-0X630
10-0W980
10-0x420
10-3A750
10-0Y100
10-0Y630
10-0Y640
10-0Y650
S
10-0Y900
10-0Y520
10-0Y910
10-1€030
10-0Y950
10-0E491
10-0Y980
10-1€220
10-1€210
10-1€000
10-1€090
10-0P921
10-0Y571
10-0K340
10-1E060
10-1€450
10-0Y450
10-1E200
10-1C421
10-1E520

Work Description

CONSTRUCT WALL FOR SEDIMENT CONTROL

OVERSIGHT TO CONSTRUCT NEW INTERCHANGE

OVERSIGHT OF INTERCHANGE UPGRADE

CLEANUP SOIL AND GROUNDWATER

"IMPROVE CURVE RADIUS, SUPERELEVATION, WIDEN SHOULDER, INSTALL RUMBLE STRIP"
INTERSECTION IMPROVEMENTS

INSTALL ADA CURB RAMPS, MINOR SIDEWALK EXTENSION"

OVERSIGHT FOR INTERCHANGE IMPROVEMENTS

CONSTRUCT INTERCHANGE AND OVERHEAD

CONSTRUCT 4 LANE EXPRESSWAY ON NEW ALIGNMENT AND CONSTRUCT SOUNDWALL
SIGNALIZATION AND CHANNELIZATION

HIGH FRICTION SURFACE TREATMENT, FLASHING BEACONS, UPGRADE GUARDRAIL"
INSTALL A TWO-WAY LEFT-TURN LANE

PEDESTRIAN ACCESSIBILITY IMPROVEMENTS

INSTALL TRAFFIC SIGNALS AND INTERSECTION IMPROVEMENTS

AC OVERLAY AND DIGOUTS

ASPHALT CONCRETE OVERLAY (CAPM)

DIGOUT & REPAIR AREAS OF SEVERE FAILURE, APPLY RUBBERIZED HMIX

ASPHALT OVERLAY, REPLACE DIKE & RUMBLE STRIPS, UPGRADE GUARD RAILS & PLACE SHOULDER BACKING

DIGOUT & REPAIR AREAS OF SEVERE FAILURE, APPLY RUBBERIZED HMIX

ASPHALT OVERLAY, REPLACE DIKE & RUMBLE STRIPS, UPGRADE GUARD RAILS & PLACE SHOULDER BACKING

County Route Postmile
CAL 004 43.8/44.2
S) 205 2.6/R5.1

S) 120 R3.4/R5.2
TUO VAR 0/0

MER 165 29.8/30.3
AMA 049 17/17.5
MER 152 0/0

STA 099 R4.3/R5
MER 140 38.1/38.6
STA 132 R11.3/R14.7
CAL 026 8.3/8.6

S) 004 R16.2/R16.2
CAL 026 8.8/9.1
CAL 004 29.6/29.6
AMA 049 3.6/3.6
AMA 088 46.9/R54.7
AMA 049 47

S) 012 5/11

AMA 088 R54.7/R60.8
AMA 088 R66.6/71.7
ALP 088 0/7.5
59v10 152 RO/RO
TUO 120 R19.6/19.6
TUO 120 27.4/27.4
AMA 049 4.5/4.5
CAL 004 0/21.1

S 005 41.7/459
MER 005 214214
STA 120 0/4.1

S) 099 23.3/38.8
S) 132 10.4/7.1

S) 099 29.3/33.7
MER 099 15.1/16
STA 108 37.6/37.6
TUO 049 6.4/12.8

S) 004 0/0

STA 099 11.7/15
MER 099 23.8/30.4
STA 005 17.27/25.52
S) 026 2.93/20.51
088  15.4/19.4

S 099 18.5/22.9
CAL 012 9.8/10.1
MER 059 23.3/33.7
TUO 108 2/2

S) 120 6.7/16.7

S) 005 R22.1/R23.6
CAL 049 0.18/5.15
S) 004 0/0

S) 205 0/R13.4

S) 005 0/0

S) 004 16.62/16.62
MPA 140 42/82.7
STA 099 16.8/19.7
STA 005 0.1/27.4
MER 059 16.1/16.1
MER 059 0/12.6
TUO 120 0/0

59vV10 VAR 0/0

S) 099 14/23

S) 120 R1.7/R17

PAVEMENT REPAIR
PAVEMENT REPAIR
INSTALL MEDIAN BARRIER
REPLACE BRIDGE DECK
SLOPE STABILIZATION
INSTALL TRAFFIC SIGNALS

PAVEMENT PRESERVATION (CAPM)

"UPGRADE EXISTING GUARDRAIL, TERMINAL SYSTEMS & END TREATMENT"
REPAIR PCC PAVEMENT

INSTALL FIVE MAINTENANCE PULL OUTS

PLACE VEHICLE PULLOUTS, STAIR CASES, AND WEED BARRIER, REGRADE SLOPE"
INSTALL IN ROADWAY WARNING LIGHTS (IRWL) AND OVERHEAD CANTILEVER FLASHING BEACONS

"$1,424,000.00"
ROADWAY REHAB

INSTALL CONVENTIONAL HIGHWAY LIGHTING

INSTALL DOUBLE THRIE BEAM MEDIAN BARRIER
INSTALL CABLE MEDIAN BARRIER

INSTALL CENTERLINE AND EDGE LINE RUMBLE STRIPES
INSTALL GROUND-IN CENTERLINE AND SHOULDER RUMBLE STRIPS

OVERSIGHT FOR INTERSECTION IMPROVEMENTS

Const Cost Estimate  M480HQADVERT

$4,400,000.00
$49,800,000.00
$21,530,000.00
$332,000.00
$3,212,000.00
$3,083,000.00
$278,000.00
$2,010,000.00
$42,259,000.00
$153,037,000.00
$1,407,000.00
$1,604,000.00
$1,214,000.00
$1,848,000.00
$501,000.00
$7,205,000.00
$3,534,000.00
$7,777,000.00

$6,245,000.00

$3,625,000.00
$7,123,000.00
$5,264,000.00
$13,700,000.00
$486,000.00
$750,000.00

$3,654,000.00
$2,746,000.00
$30,806,000.00
$2,598,000.00
$1,768,000.00
$303,000.00

$4,992,000.00
$2,906,000.00
$4,336,000.00
$4,887,000.00
$1,351,000.00
$288,000.00
$0.00

$0.00

DONOW A EXCAVATEEMBANKMENTTOINIPROVESIGHTDISTANCESOULSBYVILLEROADMODIFYTRAFFICSIGNALSJAMESTOUN/MAN STREET:INSTALL QUEUE DETECTORS N SOUTHBOUND DIRECTION

LANDSCAPING & MITIGATION

REPAIR OF TRANSPORTATION MANAGEMENT SYSTEM ELEMENTS
NSTALL RAMP METERS, CMS, CCTV, TMS, RWIS, AND FO"

SIGN PANEL AND LIGHTING REHABILITATION

REPAIR HINGES AND BEARING PADS

Rock Shed Construction

INSTALL AUTOMATED WARNING SYSTEM (AWS)

INSTALL TRAFFIC MONITORING STATIONS (TMS) AT VARIOUS LOCATIONS
PEDESTRIAN SIGNAL HEADS (PEH) REPLACEMENTS

$1,780,000.00

4,373,000.00
$7,350,000.00
$1,200,000.00
$6,316,000.00
$68,990,000.00"
$990,000.00
$0.00
$235,000.00

"INSTALL CENTERLINE RUMBLE STRIPS, EDGE LINE RUMBLE STRIPES AND SHOULDER RUBLE STRIPS

Turnouts Construction
Installing rumble strips

Install and Automatic Warning System

$0.00
"$1,906,000.00

$0.00

7/18/2016
8/21/2015
7/31/2016
9/21/2015
7/7/2016
5/1/2016
11/22/2015
12/1/2015
8/30/2016
7/29/2016
3/21/2016
4/27/2015
8/3/2015
7/15/2016
7/13/2015
5/11/2015
7/13/2015
1/5/2015

5/11/2015

2/23/2015
2/17/2015
3/30/2015
11/16/2015
4/20/2015
4/27/2015
$5,510,000.00
$2,287,000.00

$0.00 5/11/2015

5/4/2015
4/18/2016
4/1/2016
6/15/2016
4/4/2016
4/27/2015
5/11/2015
5/18/2015
1/12/2016
3/15/2016
11/17/2015
7/13/2015
7/7/2015
6/15/2015
6/12/2015
$2,600,000.00

$426,000.00 1/5/2015

$3,423,000.00
10/30/2015
$1,210,000.00
9/24/2015
9/14/2015
5/4/2015
7/20/2015
6/1/2016
5/23/2016
9/21/2015
8/19/2015
$3,590,000.00
3/1/2016
8/22/2016
$3,000,000.00
3/21/2016

5/11/2015
3/30/2015

2/23/2015
9/25/2015

7/20/2015

11/20/2015

5/1/2016



