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FOR IMMEDIATE RELEASE

TRAFFIC ADVISORY
BROOKSIDE AND RIVER ROADS UNDER INTERSTATE 5 IN STOCKTON

Stockton - Brookside and River Roads under Interstate 5 (I-5) in Stockton are currently
closed to vehicle traffic for the safety of motorists during bridge construction of the I-5
North Stockton Improvement Project. Because of clearances and the construction
activities, there is not enough vertical clearance under these structures for the
installation of falsework unless the road is closed.

Caltrans anticipated these roads to be closed for six months; however, we are not able
to meet this timeframe and will need to keep the roads closed until July.

The six month timeframe was based on the original schedule provided by the
contractor. Construction activities are behind from permitting issues and flood control
oversight activities in these areas causing the closure to continue. Another factor in the
delayed opening had to do with subcontractor work for the pile driving. The original
subcontractor went out of business and valuable time was used to find a suitable
replacement and getting them to the work site.

Caltrans apologizes for the delay in the opening of these roads, but assures you it is
necessary in order to complete the widening of the structure at the Calaveras River prior
to starting on Stage 2 of the project.
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The $122.1 million I-5 North Stockton Improvements Project will add High Occupancy
Vehicle lanes, auxiliary lanes and soundwalls, from Hammer Lane to south of Dr. Martin
Luther King Jr. Boulevard. The project also reconstructs the existing six-lane freeway
with continuously reinforced concrete pavement between Hammer Lane and Country
Club Boulevard. The contractor for the project is R & L Brosamer, Inc. of Walnut Creek,
CA.
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