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HOV = High-Occupancy Vehicle

CSMP = Corridor System 
                   Management Plan
ED = Environmental Document

PID = Project Initiation Document
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BRT = Bus Rapid Transit
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STATUS OF TRANSPORTATION
STUDIES AND PROJECTS
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IC = Interchange
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DAR - Direct Access Ramp
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Oceanside Double Track
Construction Finished
2009

""1

""2SR-76 Widening
Melrose Ave to S. Mission
Start Constuction
December 2009

""3SR-76 Widening
S Mission Rd to I-15
Circulate Draft ED
Late 2009

""4I-5/SR-78
Interchange Improvements
End PID Late 2009

I-5 North Coast CSMP
End Study Fall 2009 ""6

""8I-5 HOV/Aux Lanes
Manchester to SR-78
Study Began Summer 2009

""7I-5 North Coast
Managed Lanes
Draft ED November 2009

""11Sorrento-Miramar 
Double Track Phase 
End Construction
Late 2013

""12I-805 Managed Lanes
& BRT - North Segment
End ED April 2010
Mid-Coast Trolley
Extension to UCSD/UTC
Draft ED Feb 2010

""13

""14I-805 HOV Lanes
& Carroll Canyon DAR
Begin Construction
Late 2009
Super Loop
Begin Service Mid 2010 ""

15

""16I-5/Sea World Drive
Modify IC
End PSR Aug 2009

""17I-5/I-8 Interchange 
Improvements
End ED Dec 2009

""18SR-75/282
Transportation Corridor
Study - End ED Spring 2011

SR-94 Freeway
Widening And HOV Lanes
End ED October 2012

""19 ""21I-5 South
Corridor Study
End Study May 2010

""22I-5/San Ysidro
POE Expansion - Begin
Construction Oct 2009

Southbound Truck Route 
Drucker to POE
Construction Aug 2009

""23

""24SR-11 New Freeway
& Port of Entry
Draft ED Early 2010

SR-94 Rural
Operational Improvements
End ED June 2011

""25

""25 ""28I-15 Mid-City
BRT Station
ED Complete Dec 2010

""30SR-94/ SR-125
Interchange 
Improvements
End ED Nov 2013

I-8 Corridor
Strategic Plan
San Diego - Imperial County
On Hold

""31

SR-52 New Freeway
Phase 4 - End
Construction Dec 2010
Phase 5a - End
Construction Dec 2010
Phase 5b - End
Construction Dec 2010

""34

""33

""32

SR-52 EB/WB Aux Lanes
Opened to Traffic
August 2009

""35

SR-67 PSR
Approved
July 2009

""36

I-15 Managed Lanes
& BRT 
North Segment
End Construction 2011
South Segment
End Construction 2012 ""37

""38

""39I-15/SR-78
HOV Direct Connectors
End PSR Spring 2011

""40 Bridge Replacement
Nordahl Road  - Begin
Construction May 2011

""40

""41I-15 Interregional
Partnership - End
Phase 3 2010

""8

""16
""29

I-805 CSMP
End Study Feb 2010 ""9

""10I-5/SR-56
Interchange 
Improvements
Draft ED Summer 2010

""20I-805 Managed Lanes
& BRT - South Segment
End ED October 2010

""29I-15 Managed Lanes
SR-163 to SR-94
PSR Complete April 2008

""6

""5SR-78 HOV &
Corridor Study - Pending 
Grant Application - Fall 2009

""27
SR-905 New Freeway
Phase 1b - End
Construction Summer 2012
Phase 1a - End
Construction Dec 2010 ""26


