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 IMPERIAL COUNTY  STATUS OF TRANSPORTATION  PROJECTS

Abbreviations:
GSA: General Services Administration
POE: Port of Entry
PSR: Project Study Report
SP&R: State Planning and Research
CAR: Cooperative Agreement Report
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* The California Department of Transportation (Caltrans) is a
 partner in this study/projects, although not the lead agency. 
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1.  SR-186/I-8 Interchange Improvements

2.  SR-86/"Heber Ave" Sidewalk, Transit, 
& ADA Improvements
Design Complete Spring 2016
3.  SR-98 West Widening Phase 1B 
Eady Ave. to Ollie Ave.
Design Complete Spring 2016
4.  I-8 Pavement Rehabilitation at Various Locations
Design Complete Summer 2016
4a. I-8 Pavement Rehabilitation  at Ogilby Rd to SR-186
Design Complete Summer 2016
5.  SR-86/Dogwood Road Intersection Improvements*
Design Complete Spring 2016
6.  SR-86/SR-111 Intersection Improvements*
Design Complete Fall 2016
7.  Dogwood Road Landscape 
Design Complete Spring 2016
8.  I-8/Imperial Ave Interchange Improvements
Design Complete Spring 2017
9.  SR-78 West of SR-86 Pavement Rehabilitation
Design Complete Fall 2016

10.  SR-111 Calexico West - 
GSA POE Reconfiguration*
Construction Begin Fall 2015
11.  Replace Asphalt on I-8
Construction Complete Spring 2016
12.  I-8/Dogwood Rd Interchange Improvements
Construction Complete Fall 2016
13.  El Centro Maintenance Station
Construction Complete Spring 2017 
14.  SR-111/SR-186 Pavement Rehabilitation
Construction Complete Summer 2017 
15.  SR-86 Pavement Rehabilitation
Construction Complete Spring 2016 
16.  SR-86 Pavement Rehabilitation
Construction Complete Fall 2016
17.  I-8 Pavement Rehabilitation
Construction Complete Summer 2017  
18.  I-8 Pavement Rehabilitation
Construction Complete Spring 2018
19.  I-8 Pavement Rehabilitation 
Construction Complete Spring 2018
20.  New Signal at SR-78 and Hovely Rd.
Construction Complete Spring 2016

21.  SR-86 Relinquishment From SR-78 to SR-111
Senate Bill 788 Approved Fall 2013
22.  SR-86 Relinquishment for City of Imperial
CAR Approved August 2015
23.  SR-186 Relinquishment 500 Feet 
from Border to GSA*
Relinquishment Complete Summer 2016
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