IMPERIAL COUNTY
STATUS OF TRANSPORTATION STUDIES AND PROJECTS

PLANNING
- Calexico Intermodal Transit Center Feasibility Study*
  SP & R Grant Begin Late 2013
- Pedestrian/Bicycle Access Study for California and Mexico POEs
  SP&R Grant Begin Mid 2014
- TCR for State Route 7
  Transportation Concept Report Complete Mid 2014
- TCR for State Route 188
  Transportation Concept Report Complete Mid 2014
- Border Master Plan Update
  Regional Study Complete Mid 2014
- Forney Road PSR
  PSR Begin Mid 2015 (K Phase)
- TCR for Interstate 8
  Transportation Concept Report Complete Mid 2015

ENVIRONMENTAL
- Two Rivers Safety Road Area near City of Calipatria
  Environmental Document Complete Early 2015
- SR-185 I-8 Interchange Improvements

DESIGN
- Brawley Bypass Landscape Project
  Design Complete Mid 2014
- SR-86/Dogwood Road Intersection Improvements*
  Design Complete Early 2014
- SR-111 Calexico West - GSA POE Reconfiguration*
  Design Complete Mid 2014
- SR-86 SR-111 Intersection Improvements*
  Design Complete Early 2015
- SR-86 West Whitening Phase I B VV Williams St. to Ollie Ave.
  Design Complete Early 2015
- I-8 Imperial Ave Interchange Improvements
  Design Complete Mid 2017

CONSTRUCTION
- El Centro Maintenance Station
  Construction Begin Mid 2014
- I-8/Dogwood Road Interchange Improvements
  Construction Begin Mid 2014
- SR-186 Andrade POE Transportation Enhancement
  Construction Complete Late 2014
- SR-186 Pavement Rehabilitation
  Construction Complete Early 2014
- SR-18 Pavement Rehabilitation
  Construction Begin Mid 2014
- SR-18 I-8 Pavement Rehabilitation
  Construction Begin Mid 2014

RELINQUISHMENT
- SR-86 Relinquishment From SR-78 to SR-111
  Senate Bill 788 Approved Fall 2013
- SR-86 Relinquishment for City of Imperial
  PSR Complete Late 2014
- SR-186 Relinquishment 500 Feet from Border to GSA*
  Relinquishment Complete Early 2015

* The California Department of Transportation (Caltrans) is a partner in this study/projects, although not the lead agency.

Legend Abbreviations:
- GSA: General Services Administration
- POE: Port of Entry
- PSR: Project Study Report
- SP & R: State Planning and Research