
 
April, 2016 Update 

C) Bridge segment construction will 
be complete this month.  
Following activities will include 
the closure pour that will connect 
the final two spans together, 
concrete finishing, deck work and 
barrier rail installation. 

 
 
E) Removing the south access road.  Work is complete 
on the south side below the bridge.  The south access 
road is now being removed and the area restored.  
 
 

C) Concrete finishing work on the pier 4 
segments continues.  The contractor is 
working hard from every angle to 
complete as much of the work below 
the bridge deck.  The water level is 
rising and the trestle is expected to go 
under water by mid April.   

 
 
 

 
C) Work on the approach roadway has resumed.  
The picture to the left shows grading of the 
north roadway approach. Traffic lanes will need 
to be reduced down to one lane in each direction 
again for the final time this month.  The 
roadway work is being done concurrently with 
the final bridge construction and later this 
summer the two will be opened to traffic. 
 
 
 
 

 

 

 



 
 
 

Utility and work trucks/pickups will also continue to enter and exit the northbound lanes on the south end of the 
project.  Please be aware and reduce speeds when traveling through the project limits. Images of the progress 
can be viewed at the following URL/ 
http://www.dot.ca.gov/dist2/projects/antlers/constructioncam.htm 
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