
 
June, 2016 Update 

Now that the segments are complete, 
construction crews are busy with the 
final details of the bridge.  This includes 
stressing of the longitudional post 
tensioning cables.  The picture to the 
right shows the hydraulic jack and post 
tension cables sticking out during the 
stressing operation.  The hydraulic jack 
will generate over 1 million pounds of 
force on that bundle of cables before 
they get locked off and the post tension 
tube filled with grout.   

 
Finishing work also continues.  The final 
touches on the outside of the bridge and barrier 
rail will continue for the next couple of months.  
The picture to the left shows a worker in the 
Under Bridge Inspection Truck finishng the 
edge of deck of the bridge.  

 
Work on the approach roadway is in full 
operation.  The picture to the right shows the 
contractor building the subgrade for the north 
approach allignment.  This is expected to continue 
through August.  Traffic is necked down to one 
lane in each direction to allow the contractor to 
perform the work.  Expect delays if traveling this 
area on weekends and holidays    

 
Other bridge work needing to be complete is to tie the two 
bridges together.  The bridge is acutally made up of two 
bridges (box girders) side by side.  The longitudinal closure 
is under way and includes filling the gap between the two 
box girder structures to make it a single bridge.  The red 
structure is a support system that holds the forms while the 
steel and concrete are placed. 
 
 
 
 

 
 

 

 



 
 

Utility and work trucks/pickups will also continue to enter and exit the northbound lanes on the south end of the 
project.  Please be aware and reduce speeds when traveling through the project limits. Images of the progress can 
be viewed at the following URL/ 
http://www.dot.ca.gov/dist2/projects/antlers/constructioncam.htm 

 
 
 
 
 
 
 
 
 
 
 
 
 

 


