
 
August, 2016 Update 

The last two months have seen much 
progress.  The bridge is nearing 
completion.  Last month the 
contractor completed the final finish 
work on the exterior girders of the 
bridge and removed the work 
platform.  This picture shows the 
completed spans looking north along 
the east side of the bridge.   

 
Work continued on the bridge deck filling the 
longitudinal gap between the two structures.  This 
final concrete pour ties the two separate structures 
together making it a single bridge.  The picture to the 
left shows the final pour underway. 
 

 
The final subgrade of the approach alignment was 
made on the north end and paving work was 
performed at the end of last month.  The pavement is 
not completed to the final stage just yet.  Traffic is 
expected to be switched to the bridge at the end of 
August.  This will allow access to the SB portion of 
the roadway for the contractor to work.   Once it is 
complete a final lift of asphat will be placed across 
the entire roadway.  The picture to the right shows 
the paving operation for the NB lanes north of the 
bridge. 

  
Other work includes smoothing and preparing the deck 
surface with a diamond grinder and preparing it for a final 
concrete overlay made of polyester concrete.  The picture to 
the left shows the grinding operation.  The machine has a 
large drum made up of multiple diamond impregnated blades 
stacked together.  It grinds any high spots on the bridge that 
may exists and smooth’s the surface in preparation for the 
thin layer of polyester concrete.  
 
 
 

 

 

 


