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Orange = 2015 Contruction Projects
Blue = In Design
Green = In Planning

* Note: Projects with "Various"  Co-Rtes or Post Miles are not represented on the map. Prepared By:  D2 Program Project Management

Phase
District-

wide 
Map ID

Project 
Number

Co-Rte * Post Miles * Project Name Funding Source PM RTL Del Award Del
Construction 

Year
Construction 

Cost Est
Phase

District-
wide Map 

ID

Project 
Number

Co-Rte * Post Miles * Project Name Funding Source PM RTL Del Award Del
Construction 

Year
Construction 

Cost Est

C 1 4E812 BUT-070 026.8 / 036.1 Various Locations Chain Control Im SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300 D 91 0H980 PLU-089 035.5 / 042.2 Almanor Westshore Mill & Fill MAINTENANCE ELB 2016 $1,800
C 2 4E812 LAS-036 008.7 / 008.9 Various Locations Chain Control Im SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300 D 92 4G260 PLU-147 000.0 / 002.5 Canyon Dam Paving & Should Wide SHOPP MINOR A KDR 10/16/2015 0 4/1/2016 0 2016 $1,000
C 3 4G890 LAS-299 025.6 / 025.6 Adin Roof MAINTENANCE ELB 2015 $44 D 93 4E640 PLU-147 008.9 / 009.3 Hamilton Branch Brdge Replacemen SHOPP MAJOR RJB 5/4/2015 0 10/5/2015 0 2016 $8,100
C 4 4G140 LAS-395 024.7 / 041.5 Milford Place HMA MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,114 D 94 0H400 PLU-284 008.3 / 008.3 Frenchman Lake Radio Relay MAINTENANCE ELB 2016 $100
C 5 0H710 LAS-395 049.6 Honey Lake Rest Area Water Resto SHOPP KPHASE RJB 2/2/2015 0 5/1/2015 0 2015 $539 D * 0H280 PLU-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
C 6 3C071 LAS-395 061.5 / 076.6 Johnstonville Paving & Shoulder W SHOPP MAJOR RJB 1/14/2014 100 6/25/2014 100 2014-2015 $13,948 D 95 4F510 SHA-005 000.0 / 067.0 SHA-5 CRZ Clear Recovery Zone SHOPP MAJOR PRB 2/15/2018 0 7/19/2018 0 2018 $5,600
C 7 4G990 LAS-395 133.0 / 139.0 Sage Hen HMA/AC Surfacing MAINTENANCE ELB 11/21/2014 100 3/2/2015 0 2015 $1,300 D 96 4C404 SHA-005 005.5 / 009.7 Rdg to Anderson-Ph-2 Six Lane Wid STIP PRB 2/1/2016 0 5/2/2016 0 TBD $32,370
C * 0H470 LAS-VAR VAR / VAR 14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525 D 97 4C403 SHA-005 009.2 / 011.7 Rdg to Anderson-Ph-1 Six Lane Wid STIP PRB 2/1/2016 0 5/2/2016 0 TBD $11,020
C 8 4G340 MOD-299 014.7 / 020.0 Adin Pass Cold In-Place Ph-2 MAINTENANCE ELB 1/9/2015 0 3/23/2015 0 2015 $2,975 D 98 4F780 SHA-005 023.7 / 025.7 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
C 9 29971 MOD-299 039.3 / 040.6 Alturas 299 Improvements STIP EEA 12/1/2014 100 4/24/2015 0 2015 $2,200 D 99 0E090 SHA-005 029.5 / 030.0 Side Hill/ Dog Crk Bridges SHOPP MAJOR PRB 6/1/2015 0 11/17/2015 0 2016 $22,961
C 10 4E812 PLU-070 009.2 Various Locations Chain Control Im SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300 D 100 36841 SHA-044 004.6 / 006.4 Stillwater Operational Improvemen SHOPP MAJOR PRB 11/1/2016 0 4/18/2017 0 2017 $8,820
C 11 4G960 PLU-089 016.4 / 020.0 Crescent-Green HMA/AC Surfacing MAINTENANCE ELB 11/14/2014 100 1/26/2015 0 2015 $1,100 D 101 4G490 SHA-044 045.1 / 045.5 Lower Manzanita Curve Improveme SHOPP MAJOR CSH 3/15/2016 0 8/9/2016 0 2017 $1,550
C 12 4F390 PLU-147 007.5 / 008.9 Hamilton Branch Paving & Shoulde  SHOPP MINOR A RJB 1/30/2015 0 6/15/2015 0 2015 $1,000 D 102 4F290 SHA-044 059.0 / 059.6 Big Springs Safety SHOPP MAJOR PRB 6/19/2015 0 11/12/2015 0 2016 $3,000
C * 4E811 PLU-VAR VAR / VAR Various Locations Chain Control Im SHOPP MAJOR CAB 4/24/2014 100 9/24/2014 100 2015 $2,038 D 103 4F200 SHA-044 059.6 Hat Crk Brdg Replacement SHOPP MAJOR PRB 12/1/2017 0 4/12/2018 0 2018 $4,160
C 13 4E530 SHA-005 000.6 / 030.2 2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 10/25/2013 100 2014-2015 $6,856 D 104 4F780 SHA-089 006.9 / 042.0 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
C 14 4E790 SHA-005 010.7 / 015.5 Redding I5 Signs SHOPP MAJOR PRB 10/13/2014 100 3/26/2015 0 2015 $1,200 D 105 0H290 SHA-089 021.7 / 043.3 Install Rumble Strips SHOPP MAJOR CSH 4/16/2015 0 9/8/2015 0 2016 $1,900
C 15 4F610 SHA-005 013.9 / 053.3 SHA I-5 OCD Deck Rehab-11 Loc's SHOPP MAJOR EEA 2/2/2015 0 6/11/2015 0 2015-2016 $4,400 D 106 4F790 SHA-151 005.5 / 005.8 Shasta Lake City ADA SHOPP MAJOR PRB 8/1/2017 0 12/19/2017 0 2018 $1,683
C 16 0H000 SHA-005 016.2 / 019.0 North Redding Overlay MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,500 D 107 3E800 SHA-273 014.9 / 015.9 Rdg Rt 273 ADA Sidewalks SHOPP MAJOR PRB 3/2/2015 0 8/25/2015 0 2016 $3,300
C 17 37890 SHA-005 039.0 / 041.2 Antlers Br Replacement SHOPP MAJOR EEA 2/5/2009 100 9/25/2009 100 2009-2017 $134,150 D 108 3E740 SHA-299 007.6 / 018.3 Whiskey Creek Rehabilitaton SHOPP MAJOR CAB 3/5/2018 0 8/29/2018 0 2018 $35,600
C 18 0H220 SHA-005 043.2 Lakehead SRRA Pavement MAINTENANCE KAK 10/30/2014 0 6/1/2015 0 2015 $120 D 109 3E200 SHA-299 008.0 Puccinellia Habitat Restoration SHOPP MINOR B MJM 2/1/2016 0 2016 $30
C 19 4E812 SHA-005 065.9 / 066.3 Various Locations Chain Control Im SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300 D 110 4E890 SHA-299 047.5 / 048.1 McCandless Gulch Realignment SHOPP MAJOR PRB 5/1/2015 0 11/17/2015 0 2016 $2,300
C 20 4E530 SHA-044 000.4 / 001.6 2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 10/25/2013 100 2014-2015 $6,856 D 111 4F780 SHA-299 071.5 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
C 21 4E430 SHA-044 004.2 / 014.5 Palo Cedro Overlay SHOPP MAJOR PRB 6/26/2014 100 11/7/2014 100 2015 $5,800 D 112 4E020 SHA-299 077.8 / 079.7 Johnson Park Pavement Rehab SHOPP MAJOR EEA 7/24/2017 0 12/5/2017 0 2018 $7,500
C 22 0H300 SHA-044 014.4 / 034.0 Shingletown Overlay MAINTENANCE ELB 2/1/2015 0 5/29/2015 0 2015 $3,000 D 113 4G650 SHA-299 088.9 / 089.1 Pit One Operational Improv SHOPP MINOR A EEA 10/9/2015 0 12/31/2015 0 2016 $780
C 23 4E530 SHA-273 017.1 / 020.0 2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 10/25/2013 100 2014-2015 $6,856 D * 0H210 SHA-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
C 24 0H000 SHA-273 019.7 / 020.0 North Redding Overlay MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,500 D * 0H280 SHA-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
C 25 3E410 SHA-299 000.3 / 007.1 Buckhorn Grade Improv-Capstone SHOPP MAJOR CSH 6/20/2014 100 12/22/2014 100 2015 $30,888 D * 4G840 SHA-VAR VAR / VAR Central Redding Fiber Hub SHOPP MINOR A CSH 11/16/2015 0 4/4/2016 0 2016 $1,000
C 26 4E530 SHA-299 014.2 / 027.2 2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 10/25/2013 100 2014-2015 $6,856 D * 0H780 SHA-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
C 27 4G480 SHA-299 018.4 / 018.7 Old Shasta Pedestrian Improvemen SHOPP MAJOR CAB 6/26/2014 100 11/24/2014 100 2015 $1,899 D * 4G420 SHA-VAR VAR / VAR Route 273 Overlay SHOPP MAJOR PRB 3/15/2018 0 8/16/2018 0 2018 $8,520
C 28 36070 SHA-299 030.3 / 040.7 Bella Diddy Rehab SHOPP MAJOR PRB 6/28/2013 100 11/5/2013 100 2015 $24,539 D * 0H970 SHA-VAR VAR / VAR Cayton Crk & Burney-SHA 89/299 A  MAINTENANCE ELB 2016 $2,925
C 29 4E812 SHA-299 056.9 / 060.1 Various Locations Chain Control Im SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300 D 114 4E420 SIE-395 000.0 / 003.1 Bordertown Paving-CAPM SHOPP MAJOR RJB 3/1/2016 0 9/1/2016 0 2017 $14,574
C 30 0H230 SHA-299 060.6 Hillcrest SRRA Bathrooms MAINTENANCE KAK 12/15/2014 0 6/16/2015 0 2015 $90 D * 0H210 SIE-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
C 31 2E74U SHA-299 083.0 / 084.0 Hat Crk Curves Improvement SHOPP MAJOR CSH 5/22/2014 100 10/8/2014 100 2015 $3,727 D 115 0H960 SIS-003 000.4 / 006.9 Scott Mtn Chip MAINTENANCE ELB 2016 $725
C * 4G730 SHA-VAR VAR / VAR SHA Bridge Maintenance MAINTENANCE ELB 2/15/2015 0 4/8/2015 0 2015 $2,000 D 116 4G550 SIS-005 002.7 / 011.4 SB Dunsmuir Rehab SHOPP MAJOR DOW 3/3/2017 0 9/6/2017 0 2018 $53,600
C * 0H470 SHA-VAR VAR / VAR 14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525 D 117 2E800 SIS-005 007.2 Dunsmuir CVEF Improvement SHOPP MAJOR DOW 1/23/2015 0 6/24/2015 0 2016 $5,200
C 32 4G970 SIS-003 007.0 / 023.0 Callahan Chip Seal MAINTENANCE ELB 10/1/2014 100 2/2/2015 0 2015 $2,200 D 118 4G820 SIS-005 011.4 / 019.1 South Weed Pavement Rehab SHOPP MAJOR EEA 6/19/2015 0 11/18/2015 0 2016 $34,833
C 33 4F610 SIS-005 002.9 / 065.5 SHA I-5 OCD Deck Rehab-3 Loc's SHOPP MAJOR EEA 2/2/2015 0 6/11/2015 0 2015-2016 $4,400 D 119 4F540 SIS-005 015.5 / 016.3 Black Butte OH Brdg Replace SHOPP MAJOR DOW 11/17/2017 0 4/4/2018 0 2018 $8,600
C 34 3C920 SIS-005 050.6 / 052.1 Yreka Sha Riv Brdgs Seismic SHOPP MAJOR DOW 3/29/2012 100 11/8/2012 100 Current $9,142 D 120 4G240 SIS-005 025.2 / 025.2 N Edgewood OH Brdg Strengthening SHOPP MAJOR EEA 3/22/2017 0 8/3/2017 0 2017 $4,000
C 35 3E760 SIS-005 050.9 / 058.2 Anderson Grade Rehab SHOPP MAJOR DOW 6/16/2011 100 12/22/2011 100 Current $50,744 D 121 0H460 SIS-005 046.5 / 048.6 Yreka Landscape Upgrade SHOPP MINOR B DOW 1/15/2016 0 5/13/2016 0 2016 $265
C 36 3E730 SIS-005 068.3 Hilt Rd OC Brdg Replacement SHOPP MAJOR DOW 12/3/2014 100 6/20/2015 0 2015 $5,900 D 122 4E670 SIS-005 058.0 Collier SRRA-Sewer & Water Restor SHOPP MAJOR DOW 8/21/2015 0 11/4/2015 0 2017 $3,300
C 37 0H010 SIS-089 000.0 / 007.0 Dead Horse Overlay MAINTENANCE ELB 1/16/2015 0 5/12/2015 0 2015 $1,300 D 123 4G300 SIS-005 058.0 Collier SRRA Breakroom SHOPP MINOR B DOW 7/10/2016 0 11/4/2016 0 2018 $175
C 38 0H290 SIS-089 000.0 / 034.0 Install Rumble Strips SHOPP MAJOR CSH 4/16/2015 0 9/8/2015 0 2015 $800 D 124 4F58U SIS-005 058.1 / 058.4 Klamath Riv Brdg Strengthening & R SHOPP MAJOR EEA 10/14/2016 0 3/15/2017 0 2017 $6,400
C 39 4G940 SIS-096 037.3 / 037.7 Longpoint Rock Slide SHOPP MAJOR DOW 1/14/2014 100 1/27/2014 100 Current $3,350 D * 4G720 SIS-005 VAR / VAR Sis 5 Bridge Maintenance MAINTENANCE ELB 1/9/2015 0 3/11/2015 0 2016 $450
C * 2E291 SIS-096 VAR / VAR Sis Co Brdgs Prevent Maint SHOPP MAJOR DOW 7/17/2012 100 2/22/2013 100 Current $7,049 D 125 4F550 SIS-089 020.9 / 021.2 Mud Crk Brdg Replace SHOPP MAJOR DOW 1/19/2018 0 5/20/2018 0 2019 $2,600
C 40 4G00U SIS-097 002.1 / 002.5 Angel Maple Shoulder Widening STIP DOW 7/3/2014 100 11/17/2014 100 Current $434 D 126 4C150 SIS-096 023.2 / 056.0 Sis-96 Culverts Upgrade SHOPP MAJOR DOW 1/16/2018 0 6/15/2018 0 2019 $1,608
C 41 0H290 SIS-097 005.6 / 054.1 Install Rumble Strips SHOPP MAJOR CSH 4/16/2015 0 9/8/2015 0 2015 $800 D 127 4E650 SIS-096 052.5 / 088.3 Sis 96 3-Brdgs Rail Upgrade SHOPP MAJOR DOW 3/11/2016 0 9/30/2016 0 2017 $8,100
C 42 4G980 SIS-097 017.0 / 024.0 Grass Lake Cap Overlay MAINTENANCE ELB 10/22/2014 100 2/17/2015 0 2015 $1,700 D 128 0H430 SIS-097 000.9 / 001.9 Lincoln Ped Crossing SHOPP MINOR B DOW 1/8/2016 0 6/7/2016 0 2016 $150
C * 4E811 SIS-VAR VAR / VAR Various Locations Chain Control Im SHOPP MAJOR CAB 4/24/2014 100 9/24/2014 100 Current $2,038 D 129 4E680 SIS-097 021.8 Grass Lake Rest Area Sewer & Wate  SHOPP MAJOR KDR 9/1/2017 0 2/15/2018 0 2018 $2,100
C * 0H470 SIS-VAR VAR / VAR 14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525 D 130 4F780 SIS-097 034.5 / 051.1 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 Various Loc
C 43 0E360 TEH-005 010.5 Corning Rest Area (NR & SB) SHOPP MAJOR CAB 4/1/2014 100 3/18/2015 0 2015 $6,000 D 131 4E800 SIS-161 002.7 / 004.5 SIS-161 Pavement Rehab SHOPP MINOR A DOW 9/4/2015 0 11/26/2015 0 2016 $1,000
C 44 4F710 TEH-005 024.4 / 025.2 Red Bluff Ramp Paving SHOPP MINOR A CAB 6/24/2015 0 9/14/2015 0 2015 $1,000 D 132 1H030 SIS-161 009.0 / 015.0 White Lake CIR Cold-In-Place MAINTENANCE ELB 2016 $3,000
C 45 0H240 TEH-005 024.9 Red Bluff Hardscape SHOPP MINOR B KAK 5/1/2015 0 8/10/2015 0 2015 $280 D 133 2E480 SIS-263 057.1 SIS-263 Klamath Riv Brdg Replace SHOPP MAJOR DOW 11/3/2017 0 4/25/2018 0 2018 $8,500
C 46 4F710 TEH-005 026.3 / 026.8 Red Bluff Ramp Paving SHOPP MINOR A CAB 6/24/2015 0 9/14/2015 0 2015 $1,000 D * 0H210 SIS-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
C 47 4E90U TEH-032 005.1 / 006.3 Smokey Creek Curve Improvement SHOPP MAJOR CAB 7/29/2014 100 12/8/2014 100 2015 $3,502 D * 0H280 SIS-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
C 48 4G280 TEH-036 009.0 / 014.2 Dry Feather Culverts SHOPP MINOR B KAK 5/1/2015 0 8/1/2015 0 2015 $140 D * 0H780 SIS-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
C * 4G790 TEH-VAR VAR / VAR Teh Co Culvert Replacement MAINTENANCE KAK 2/1/2015 0 6/15/2015 0 2015 $190 D * 0H950 SIS-VAR VAR / VAR Klamath Riv Gap Chip-SIS 96/97 MAINTENANCE ELB 2016 $2,100
C 49 4F630 TRI-003 026.2 Browns Creek Slope Repair SHOPP MINOR A CAB 7/21/2014 100 10/2/2014 100 2015 $286 D 134 4F590 TEH-005 025.4 Sacramento River Bridges Seismic R SHOPP MAJOR CAB 10/16/2017 0 3/5/2018 0 2020 $22,100
C 50 4E600 TRI-003 030.9 / 031.1 Weaverville Elementary Sidewalks SHOPP MINOR A CAB 2/2/2015 0 6/29/2015 0 2015 $778 D 135 0H200 TEH-032 008.6 / 009.3 Colby Curve Improvements SHOPP MAJOR CSH 8/31/2017 0 1/9/2018 0 2018 $2,735
C 51 2E350 TRI-299 000.4 / 000.9 Enchilada Curve Improvement SHOPP MAJOR CSH 3/1/2013 100 7/19/2013 100 2015 $4,393 D 136 4G330 TEH-032 021.5 / 024.9 Deer Crk Paving SHOPP MINOR A CSH 7/15/2015 0 11/12/2015 0 2016 $1,000
C 52 4F720 TRI-299 003.9 / 004.2 Hennessy Ridge Shoulder Widening SHOPP MINOR B CAB 2/15/2015 0 6/15/2015 0 2015 $200 D 137 3E720 TEH-036 042.1 / 046.0 East Red Bluff Paving SHOPP MAJOR CAB 12/1/2016 0 5/1/2017 0 2017 $5,300
C 53 3E790 TRI-299 012.3 / 012.9 Collins Bar Curve Improvement SHOPP MAJOR CAB 3/28/2014 100 9/24/2014 100 2015 $5,511 D 138 4G03U TEH-036 075.4 / 078.4 Lassen Lodge Curve Improvement SHOPP MAJOR CSH 6/1/2016 0 11/15/2016 0 2017 $7,410
C 54 4F740 TRI-299 019.2 / 019.5 Swede Drapery SHOPP MINOR A CSH 8/15/2014 100 11/14/2014 100 2015 $352 D 139 4F370 TEH-099 012.5 / 012.6 Los Molinos Ph III -Bike/Ped Improv STIP CAB 7/8/2021 0 7/8/2021 0 2021 $1,000
C 55 3E771 TRI-299 036.9 / 053.5 West Weaverville Paving SHOPP MAJOR CAB 12/1/2014 100 4/22/2015 0 2015 $12,000 D * 0H210 TEH-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
C 56 0H840 TRI-299 047.2 / 049.2 Oregon Mtn 15/16 Asphalt Concret SHOPP MINOR B ELB 6/1/2015 0 9/15/2015 0 2015 $150 D * 0H780 TEH-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
C 57 4F930 TRI-299 047.2 / 049.2 Oregon Mtn AC Replacmnt SHOPP MINOR B ELB 4/1/2014 100 2015 $150 D * 0H360 TEH-VAR VAR / VAR Bridge Maint-TEH Co MAINTENANCE ELB 2016 $450
C 58 4G360 TRI-299 056.9 Moon Lim Lee SRRA Rehab SHOPP MINOR B KAK 8/15/2014 100 1/1/2015 0 2015 $270 D 140 4F920 TRI-003 032.0 / 085.0 North Weaverville Pave Turnouts STIP CAB 3/1/2018 0 9/5/2018 0 2019 $1,170
C 59 0E020 TRI-299 068.0 / 068.2 Little Grass Valley Cr Fish Ladder SHOPP MINOR B MJM 10/24/2014 0 1/26/2015 0 2015 $147 D * 0H990 TRI-003 VAR / VAR Peanut Overlay MAINTENANCE ELB 2016 $875
C * 4G950 TRI-VAR VAR / VAR Tri Culvert Rehab MAINTENANCE KAK 2/1/2015 0 6/1/2015 0 2015 $275 D 141 1H020 TRI-036 009.2 / 015.8 South Fork Mtn Overlay MAINTENANCE ELB 2016 $1,400
C * 4G120 TRI-VAR VAR / VAR Wildwood Thin Blanket, SAMI, Digo MAINTENANCE ELB 1/9/2015 0 3/30/2015 0 2015 $3,408 D 142 4F860 TRI-036 026.8 / 027.1 Ditch Gulch Curve Improvement SHOPP MAJOR CSH 6/1/2016 0 11/15/2016 0 2019 $1,580
C * 4E811 TRI-VAR VAR / VAR Various Locations Chain Control Im SHOPP MAJOR CAB 4/24/2014 100 9/24/2014 100 2015 $2,038 D 143 0H330 TRI-299 000.0 Various Locations Widen Shoulders SHOPP MINOR A CAB 3/15/2017 0 5/17/2017 0 2017 $1,000
D 60 4F780 BUT-070 041.3 / 041.4 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 D 144 4G380 TRI-299 000.0 / 008.3 Humgray Paving SHOPP MAJOR CAB 4/14/2017 0 9/26/2017 0 2017 $7,900
D 61 4G450 BUT-070 042.1 / 042.1 Pulga Material Bins MAINTENANCE KAK 11/15/2014 0 12/30/2015 0 2016 $75 D 145 0H320 TRI-299 004.7 / 005.0 Ice Box Shoulder Widening SHOPP MINOR A CAB 1/16/2017 0 4/1/2017 0 2017 $1,000
D * 0H030 BUT-070 VAR / VAR Feather River Drainage SHOPP MINOR A EEA 11/24/2017 0 2/14/2018 0 2018 $650 D 146 4F780 TRI-299 045.5 / 051.3 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
D 62 4F780 LAS-036 001.0 / 019.4 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 D * 4G250 TRI-299 VAR / VAR Various Locatons Storm Water Miti SHOPP MAJOR CAB 9/15/2017 0 2/5/2018 0 2018 $1,800
D 63 4G740 LAS-036 003.4 Westwood Railroad Pavement SHOPP MINOR B KDR 2/1/2016 0 4/1/2016 0 2016 $250 P 147 0H560 BUT-070 035.9 / 048.0 BUT-70 Pulga Drainage SHOPP KPHASE KDR TBD $1,500
D 64 4E460 LAS-036 006.1 / 014.3 Lower Fredonyer Paving & Shoulde  SHOPP MAJOR RJB 8/4/2017 0 2/21/2018 0 2018 $15,900 P * 0H900 BUT-070 VAR / VAR USFS Feather Riv Aquatic Passage LOCAL CAP OUTLAY DOW 8/23/2023 0 8/23/2023 0 TBD TBD
D 65 4F560 LAS-036 007.3 / 007.3 Goodrich Crk Brdg Replacmnt SHOPP MAJOR RJB 12/15/2017 0 5/15/2018 0 2018 $2,700 P 148 0H630 LAS-139 006.7 / 007.2 Lower Antelope Summit Curve SHOPP KPHASE CSH 8/14/2023 0 8/14/2023 0 TBD $1,650
D 66 4F990 LAS-036 024.4 / 029.4 Susanville Paving & ADA SHOPP MAJOR RJB 1/13/2017 0 7/3/2017 0 2017 $9,000 P 149 4E450 LAS-299 018.5 / 025.6 Bieber to Adin Pavement Rehab SHOPP KPHASE EEA 3/2/2018 0 7/16/2018 0 2018 $13,800
D 67 0H270 LAS-044 014.5 / 014.5 Bogard SRRA Gutters/Screens MAINTENANCE KAK 2/1/2015 0 6/16/2015 0 2016 $35 P 150 0H570 MOD-139 011.1 / 040.3 Newell Drainage Rehab SHOPP KPHASE EEA 7/24/2023 0 7/24/2023 0 2020 $1,500
D 68 1H130 LAS-044 014.5 Bogard SRRA Pavemt Drainage SHOP MINOR B KAK 2016 $281 P 151 4E450 MOD-299 001.0 / 001.8 Bieber to Adin Pavement Rehab SHOPP KPHASE EEA 3/2/2018 0 7/16/2018 0 2020 $13,800
D 69 4F780 LAS-139 002.5 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 P 152 0H550 PLU-070 000.9 / 024.4 PLU-70 Drainage SHOPP KPHASE KDR TBD $2,500
D 70 0H930 LAS-139 020.0 / 030.0 Eagle Lake Chip MAINTENANCE ELB 2016 $1,100 P 153 0H450 PLU-070 011.5 / 011.9 Opapee Curve Improvement SHOPP KPHASE CSH 5/23/2019 0 10/15/2019 0 TBD $2,000
D 71 0H940 LAS-139 53.0 / 57.0 Willow Crk North Overlay MAINTENANCE ELB 2016 $750 P * 0H900 PLU-070 VAR / VAR USFS Feather Riv Aquatic Passage LOCAL CAP OUTLAY DOW 8/23/2023 0 8/23/2023 0 TBD TBD
D 72 1H040 LAS-299 012.3 / 018.5 Bieber AC Overlay MAINTENANCE ELB 2016 $1,125 P 154 4G700 PLU-089 014.6 / 015.0 Arlington Left Turn Lane STIP KPHASE RJB 1/3/2020 0 6/12/2020 0 2020 $1,500
D 73 1H000 LAS-395 036.4 / 047.0 Milford Ph-2 MAINTENANCE ELB 2016 $3,450 P 155 4G710 PLU-089 014.8 / 014.8 Arlington Park & Ride Facility STIP KPHASE RJB 1/3/2020 0 6/12/2020 0 2020 $800
D 74 4E690 LAS-395 049.6 Honey Lake Rest Area Sewer Resto SHOPP MAJOR RJB 4/23/2015 0 12/8/2015 0 2016 $2,300 P 156 4G570 SHA-005 000.0 / 067.0 I-5 Worker's Safety-Faciltiy Relocat SHOPP KPHASE PRB 8/2/2019 0 2/14/2020 0 TBD $3,400
D * 0H210 LAS-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000 P 157 0H920 SHA-005 015.4 / 019.0 North Redding 6-Lane Widening STIP KPHASE PRB TBD TBD
D * 0H280 LAS-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280 P 158 4G520 SHA-005 028.0 / 029.0 Pit River Bridge Deck Rehab SHOPP KPHASE EEA 11/4/2016 0 3/22/2017 0 2017 $9,300
D 75 4E440 MOD-139 010.7 / 028.0 Perez Pavement Rehab 2R SHOPP MAJOR EEA 6/19/2015 0 11/8/2015 0 2016 $18,293 P 159 4G580 SHA-005 031.0 / 031.7 0'Brien Rest Area Improvements SHOPP KPHASE PRB 1/23/2024 0 1/23/2024 0 TBD $3,100
D 76 4F570 MOD-299 023.3 Caldwell Crk Brdg Replacmnt SHOPP MAJOR EEA 10/27/2017 0 3/8/2018 0 2018 $1,770 P 160 4G400 SHA-005 057.4 Sims UC Br Replacemt SHOPP KPHASE PRB 10/15/2019 0 3/26/2020 0 TBD $5,500
D 77 4F770 MOD-299 024.5 / 033.5 Caldwell Crk Rehab SHOPP MAJOR EEA 10/30/2017 0 3/17/2018 0 2018 $11,087 P 161 4G410 SHA-005 066.8 Castella UC Br Replacemt SHOPP KPHASE PRB 10/15/2019 0 3/26/2020 0 TBD $12,000
D 78 4G220 MOD-299 052.2 / 054.7 Mile High Paving-CAPM SHOPP MINOR A EEA 10/23/2015 0 1/15/2016 0 2016 $1,000 P 162 4G610 SHA-299 002.7 Various Locations Worker Safety Im SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,700
D 79 0H870 MOD-299 052.3 / 056.2 Cedar Pass Culvert Rehab MAINTENANCE KAK 2016 n/a P 163 4G430 SHA-299 060.0 / 067.9 Hatchet Mtn Overlay SHOPP KPHASE PRB 1/13/2017 0 7/3/2017 0 2017 $6,000
D * 4F210 MOD-299 VAR / VAR Butte & Ash Crk Br Replacement SHOPP MAJOR EEA 1/19/2018 0 5/31/2018 0 2018 $5,600 P 164 4F600 SIS-003 005.0 / 052.0 SIS-3 Br Deck Rehab SHOPP KPHASE EEA 2020 $2,800
D * 0H280 MOD-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280 P 165 4G440 SIS-003 038.3 / 038.3 Lower Moffett Crk Brdg Replace SHOPP KPHASE DOW 8/16/2019 0 2/7/2020 0 2021 $5,000
D 80 4F780 PLU-049 007.4 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 P 166 4F520 SIS-005 000.0 / 069.3 SIS-5 CRZ Clean Recovery Zone SHOPP KPHASE DOW 1/18/2019 0 7/12/2019 0 2019 $3,600
D 81 0H380 PLU-070 001.0 / 001.3 Elephant Butte Tunnel Lighting SHOPP MINOR A RJB 11/1/2016 0 2/15/2017 0 2017 $500 P 167 4G630 SIS-089 003.2 3 Hill CCTV Upgrade SHOPP KPHASE DOW 3/29/2022 0 3/29/2022 0 TBD $1,500
D 82 4F780 PLU-070 013.5 / 092.0 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 P 168 4G780 SIS-089 034.2 / 034.4 Mt Shasta Blvd/SR-89 Op Improv STIP KPHASE DOW 5/9/2022 0 5/9/2022 0 TBD $1,000
D 83 1C750 PLU-070 014.9 Yellow Cr Brdge Replacement SHOPP MAJOR RJB 1/3/2017 0 6/1/2017 0 2017 $7,800 P 169 1H090 SIS-096 023.0 / 093.0 SIS-96 Drainage Upgrade SHOPP KPHASE DOW TBD $3,000
D 84 1H010 PLU-070 046.2 / 053.5 Spring Garden Overlay MAINTENANCE ELB 2016 $1,700 P 170 4F900 SIS-096 041.3 / 041.8 Happy Camp Transp Alternatives STIP KPHASE DOW 3/18/2024 0 3/18/2024 0 TBD $1,000
D 85 2C090 PLU-070 050.6 / 051.7 Spring Garden Bridge Rehabilitatio SHOPP MAJOR RJB 4/15/2016 0 10/1/2016 0 2017 $15,400 P 171 4G560 TEH-036 000.0 / 044.0 Red Bluff Drainage Improvements SHOPP KPHASE KDR 6/23/2021 0 6/23/2021 0 2021 $3,400
D 86 0H510 PLU-070 081.3 Beckworth Maint Stat Bldg Additio SHOPP MINOR B RJB 8/13/2015 0 8/13/2015 0 2017 $281 P 172 0H110 TEH-036 036.4 / 036.8 Meister Curve Improvmt SHOPP KPHASE CSH 2/11/2018 0 7/17/2018 0 TBD $1,500
D * 0H030 PLU-070 VAR / VAR Feather River Drainage SHOPP MINOR A EEA 11/24/2017 0 2/14/2018 0 2018 $650 P 173 4G540 TEH-036 040.3 / 042.1 West Red Bluff Paving SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $10,000
D 87 4F780 PLU-089 008.6 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400 P 174 4G610 TRI-003 018.6 / 038.7 Various Locations Worker Safety Im SHOPP KPHASE CAB 3/5/2018 8/29/2018 2018 $1,700
D 88 1H050 PLU-089 008.7 / 012.9 Wye to Crescent Mills MAINTENANCE ELB 2016 $770 P 175 4F220 TRI-003 060.0 Swift Creek Bridge Replacement SHOPP KPHASE CAB 2/7/2020 0 7/8/2020 0 2020 $8,000
D 89 0E240 PLU-089 019.8 / 020.8 Greenville  Sidewalks STIP RJB 12/18/2015 0 5/13/2016 0 2016 $5,135 P 176 4G500 TRI-299 001.9 / 002.1 South Fork Mine CRZ Clean Recover  SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,800
D 90 0E180 PLU-089 029.5 / 030.5 Lake Almanor Spillway Bridge Repl SHOPP MAJOR RJB 3/1/2017 0 7/25/2017 0 2017 $9,000 P 177 4G530 TRI-299 003.0 / 066.0 Bridge Scour Countermeasures-Var SHOPP KPHASE CAB 3/30/2020 0 7/15/2020 0 2020 $3,700

P 178 4G620 TRI-299 003.6 Sayler Rest Area Water & Wastewa  SHOPP KPHASE CAB 8/15/2019 0 3/25/2020 0 2020 $2,000
P 179 0H410 TRI-299 011.1 / 011.3 Burnt Ranch Rockfall Mitigation SHOPP KPHASE CSH 3/24/2017 0 9/25/2017 0 2017 $2,000
P 180 4G610 TRI-299 048.0 / 072.2 Various Locations Worker Safety Im SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,700
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Ed Lamkin Deputy District Director (530) 225-3181

CAB CLINT BURKENPAS (530) 225-2455
CSH CHRIS HARVEY (530) 225-3101
DOW DEREK WILLIS (530) 225-3466
EEA ERIC AKANA (530) 225-3530
ELB LANCE BROWN (530) 225-3251
KAK MARK HARVEY (530) 225-2482
KDR KEN REED (530) 225-2496
MJM MARK MILLER (530) 225-3094
PBR ROB BURNETT (530) 225-3439
PRB PHIL BAKER (530) 225-3180
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