
Novemeber, 2015 Update 
C) Contractor continues assembly of the 

Travellers ( yellow forming mechanism). 
at Pier 4.  They will start pouring 
segments first part of November.  The 
picture to the right shows the travellers 
on the south side nearly complete.   

 
 

 
 
B) Concrete finishing work continues on Span 2.  The 
picture to the left shows a worker on the finishing 
platform smoothing out the concrete surface to give the 
bridge a uniform appearance.    
 

 
B) Work is complete at Pier 2.  Contractor 

is busy removing the access road and 
restoring the slope back to the original 
condition.  The picture to the right 
shows the excavator placing fill material 
on the old access road and grading the 
slope.   

 

 
 

C)  Pier 4 with traveler assembly nearly complete. 
 
 
 
 
 
 
 
 
 

 
 



Utility and work trucks/pickups will also continue to enter and exit the northbound lanes on the south end of the 
project.  Please be aware and reduce speeds when traveling through the project limits. Images of the progress 
can be viewed at the following URL/ 
http://www.dot.ca.gov/dist2/projects/antlers/constructioncam.htm 
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