
February, 2016 Update 
C) This picture is from the south shore looking 

north.  The curve in the bridge is built using 
slight adjustments in each 15’ segment.  The 
sements themselves are actually straight.  
When we need a curve, each 15’ segment is 
slightly adjusted to the right (for a right hand 
curve).  After building multiple consecutive 
segments it appears to look like a smooth 
curve, when actually it is made up of short 
straight segments. 

 

 
 
C) The picture to the left shows the finishing platform 
hanging off the bottom of the bridge.  This platform 
provides access for the concrete finishers to do their 
work in smoothing the exterior surfaces of the concrete 
and giving the bridge a nice uniform appearance.  
 

 
B) This seasons lake level low occurred on 

12/8/15 at 155’ down.  As of 2/5/16 
elevation was 82’down.  Enough to enable 
the crane barge to be moved back up to the 
job site.  If water levels stay up this year, 
the crane will be back in use for demolition  
later this year.   

 

 
B) The bridge rail is also being installed as 

crews continues to finish the bridge.  
The picture to the left shows crews 
pouring a small concrete curb under the 
rail.  

 
 
 
 
 



 
 
 
 
 
 

Utility and work trucks/pickups will also continue to enter and exit the northbound lanes on the south end of the 
project.  Please be aware and reduce speeds when traveling through the project limits. Images of the progress 
can be viewed at the following URL/ 
http://www.dot.ca.gov/dist2/projects/antlers/constructioncam.htm 
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