


DIST  MAP#
CONTR
ACT # CO-RTE-PM DESCRIPTION

EST. X 
1,000

EST.AD 
MONTH

01 1 397905 DN-101-15.5/15.6 (PM) REPLACE CULVERT 50 Nov-10
01 2 422805 Hum-101-R102.1 (PM) PLACE RSP/STORM WATER WORK 100 Jan-10
01 3 426405 DN-169-3.5/3.7 (KP) REVISE DRAINAGE / RSP BUTTRESS 55 Aug-10
01 4 3634U4 DN-101-R7.1/15.1 (KP) ROADWAY REHAB, RAIL UGRADE & WIDEN 13139 Mar-10
01 5 363414 DN-101-T5.8/7.8 (PM) ROADWAY REHAB & RAISE GRADE 5879 Mar-10
01 6 310104 Men-001-53.7/54.6 (KP) REPLACE BRIDGE (SCOUR) 11213 Jul-10
01 7 262004 Men-101-70.0/82.6 (KP) CONSTRUCT 4-LANE FREEWAY, PHASE 1 197255 Sep-10
01 8 427804 Lak-020-1.6/74.5 (KP) CULVERT REHAB 2590 Mar-10
01 9 426305 DN-199-28 (L5715) HOIST @ IDLEWILD YARD 55 Apr-10
01 10 433705 Hum-L5712 Willow Creek MS REMOVE UG HOIST @ WILLOW CR YD 25 Apr-10
01 11 441005 Men-001-1.8 (PM) REPAIR DRAINAGE FACILITY 102 Aug-10
01 12 379815 Hum-211-78.1/78.6 (PM) INSTALL SCOUR MONITORING DEVICES 120 Jul-10
01 13 450305 Men-271-20.4, 20.5 (PM) PLACE RSP 60 Mar-10
01 14 442505 Hum-036-20.2/45.7 (PM) DEVELOP DISPOSAL SITE 75 Mar-10
01 15 398604 Lak-053-5.0/12.0 (KP) ROADWAY REHABILITATION 17470 Sep-10
01 16 438704 Hum-101-202.3/202.9 (KP) PLACE ROCK SLOPE PROTECTION 300 Feb-10
01 17 464004 Hum-101-0.0/R126.0 RECONSTRUCT GUARD RAILING 6200 Aug-10
01 18 464304 Men-101-R000.1/R101.6 RECONSTRUCT GUARD RAILING 5150 Aug-10
01 19 464104 DN-Var-Var RECONSTRUCT GUARD RAILING 2600 May-10
01 20 463904 Hum-Var-C0999 RECONSTRUCT GUARD RAILING 4200 Apr-10
01 21 472304 Hum-096-26.9/R41.1  (PM) REPAIR ROADWAY AND DRAINAGE 1712 Apr-10
01 22 472604 Men-001-82.0/82.3 (PM) REPAIR STORM DAMAGE 1711 Mar-10
01 23 472904 Men-001-74.7/75.9 (PM) WIDENING & DRAINAGE REPAIR 939 Aug-10
01 24 474404 Hum-299-R8.5 (PM) REPAIR SLIDE AND UPGRADE DRAINAGE 3453 Sep-10
01 25 475004 Hum-254-5.8/11.0 (PM) REPAIR STORM DAMAGE 6188 Sep-10
01 26 475104 Hum-254-5.1/5.6 (PM) REPAIR STORM DAMAGE 4527 May-10
01 27 475404 Hum-036-20.8/21.0 (PM) IMPROVE VERTICAL CURVEM EXCAVATE FAILED AC & SUBGR 617 Feb-10
01 28 475604 Hum-036-29.0/29.5 (PM) REPAIR STORM DAMAGE 1431 Jul-10
01 29 475804 Hum-036-39.5 (PM) REPAIR STORM DAMAGE 1660 Feb-10
01 30 476004 Men-253-7.7/11.0 (PM) REPAIR STORM DAMAGE 821 Jan-10
01 31 476504 Men-162-14.0/19.8  (PM) REPAIR STORM DAMAGE 743 Jun-10
01 32 476404 Men-162-19.7/30.0  (PM) REPAIR STORM DAMAGE 1105 Jan-10
01 33 477704 Men-101-82.0/R84.0 (PM) REPAIR STORM DAMAGE 2638 Sep-10
01 34 477104 Men-175-0.2/9.3 (PM) REPAIR STORM DAMAGE 1618 Jul-10
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01 35 478304 Hum-169-18.0/19.8 (PM) REPAIR STORM DAMAGE 2598 May-10
01 36 437004 Hum-036-23.0/23.1 (PM) CONSTRUCT STAB TRENCH 370 Mar-10
01 37 459104 Hum-C0999 REHABILITATE DRAINAGE 300 Jul-10
01 38 479204 Lak-029-20.1/20.8 (PM) REPLACE OGAC, INSTALL INGROUND 8608 Jan-10
01 39 473405 Men-001-R66.0 (PM) UPGRADE DRAINAGE 110 Apr-10
01 40 480204 Men-001-59.3 (PM) WIDEN AND SIGNALIZE INTERSECTION 1599 Mar-10
01 41 437404 Hum-299-30.7 (PM) BUTTRESS SLOPE & RECONSTRUCT 370 Nov-10
01 42 459905 Hum-101-R17.5 UPGRADE ELECTRICAL SERVICES 105 Aug-10
01 43 461305 DN-199-28.1 (PM) CONSTRUCT & INSTALL WATER TREATMENT 115 Jul-10
01 44 482404 Hum-299-000.7 WETLAND MITIGATION 1731 Aug-10
01 45 397524 Men-101-98.9/R100.8 DECOMMISSION EXISTING ROADWAY 8451 Sep-10
01 46 482104 Men-020-4.7/4.9 (PM) WIDEN SHOULDER AND INSTALL OGAC 1193 Sep-10
01 47 449404 Men-101-R21.1/R33.7 (PM) REMOVE & REPLACE PORTLAND CONCRETE (PCC) PAVEMENT 21960 Aug-10
01 48 464804 Hum-101-1.1/2.2 (PM) STAA OPERATIONAL IMPROVEMENT PROJECT 4454 Sep-10
01 49 482704 DN-199-R18.3/R18.6 CONSTRUCT CABLE MESH DRAPERY 2678 Sep-10
01 50 482804 Var-C0999  VAR REPAIR BRIDGE DECKS 1250 Mar-10
01 51 486204 Men-C0999 CLEAN AND PAINT BRIDGES 1366 Apr-10
01 52 485904 Men-001-104.9/105.0 CLEAN & PAINT BRIDGE 481 Apr-10
01 53 485005 Men-001-033.9 INSTALL VEHICLE SPEED FEEDBACK SIGN 93 Feb-10
01 54 485105 Hum-299-R021.1 REMOVE PIPE / REPLACE W/ROCK-LINED DITCH 125 Jul-10
01 55 385714 Men-001-069.4/070.1 MITIGATION-RESTORATION & MONITORING 750 Jun-10
01 56 485205 Hum-299/R017.3/027.8 INSTALL CCTY & WEATHER STATIONS 115 Jan-10
01 57 489004 DN-199-033.5/033.9 CLEAN & PAINT TUNNEL 1680 Aug-10
01 58 467514 Lak-175-019.5/028.0 SEAL COAT 800 Mar-10
01 59 490104 Men-001-043.7/050.7 OGAC OVERLAY 950 Feb-10
01 60 488504 Var-C0999 REPAIR BRIDGE DECKS 302 Jan-10
01 61 488704 Var-C0990 REPAIR FREEWAY FENCE 200 Mar-10
01 62 490504 Hum-101-R097.5/100.7 BONDED WEARING COURSE 6000 Apr-10
01 63 491304 Hum-101-112.5/114.5 AC OVERLAY 750 May-10
01 64 491004 Hum-169-013.2/031.2 SEAL COAT 700 Jan-10
01 65 490404 Hum-299-007.1/043.1 INSTALL RUMBLE STRIPS 644 Mar-10
01 66 486724 Hum-299-036.9/039.2 REPLACE AC SURFACING 900 Feb-10
01 67 491204 Lak-029-000.0/019.4 SEAL COAT 1000 Mar-10
01 68 491104 Men-101-068.8/069.4 Bonded Wearing Course 1600 Mar-10
01 69 397554 Men-101-R098.9/R100.8 CONFUSION HILL MITIGATION AAT RED MOUNTAIN CREEK ARCH CULVERT 450 Apr-10
01 70 378154 Men-128-040.9/050.0 CULVERT REHABILITATION 3242 Jun-10
01 71 492604 Men-001-059.8/062.0 REPLACE TRAFFIC SIGNAL HEADS 200 Apr-10
01 72 489905 DN-101-026.6/027.3 CONSTRUCT ADA CURB RAMPS 80 Jun-10
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01 73 491505 Men-101-051.2/054.2 MODIFY SIGNING & DELINEATION 100 Jan-10
01 74 491404 DN-101-039.6/043.7 INSTALL RUMBLE STRIPS 901 Nov-10
01 75 493004 Hum-101-070.0/079.8 REPLACE AC SURFACING 900 Jun-10
01 76 493104 Lak-020-016.8/017.9 REPAIR SIDEWALKS 130 Feb-10
01 77 492704 Lak-053-003.6/004.2 PLACE 3-WAY SIGNAL 610 Jun-10
01 78 492205 LAK-029-042.2/045.5 INSTALL MBGR 140 Mar-10
01 79 475014 Hum-254-005.8/005.9 REPAIR STORM DAMAGE 2684 Oct-10
01 80 495504 Men-101-081.3/R084.7 RUMBLE STRIPS 280 Jun-10
01 81 494405 DN 101 023.7 INSTALL TWO TRAFFIC COUNT STATIONS 140 Mar-10
01 82 494705 Var-C0999 INSTALL GROUND-IN BUZZ STRIPS 43 Mar-10
01 83 494605 Lak 020 025.0/025.4 142 Apr-10
01 84 492405 Var-C0999 INSTALL MBGR & PEDESTRIAN FENCE 125 May-10
01 85 494805 Men-101-R25.9/26.2 OGFC 85 May-10
01 86 495105 Men-001-014.9/015.2 INSTALL SCHOOL CROSSWALK & BIKE LANES 60 May-10
01 87 496105 Hum-101-076.6/077.1 CONSTRUCT SIDEWALKS & PEDESTRIAN FENCING 130 May-10
01 88 495705 Lak-029-009.6/009.9 INSTALL FLASHING BEACONS 140 Jun-10
01 89 495205 Hum-096-012.4/012.7 INSTALL VEHICLE SPEED FEEDBACK SIGNS 100 Jun-10
01 90 492305 Hum-255-003.3/004.7 INSTALL VEHICLE SPEED FEEDBACK SIGN 140 Jun-10
01 91 496305 Hum-211-R077.3/078.8 INSTALL BICYCLE WARNING SIGNS & BEACONS 145 Jun-10
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02 92 422895 Sha-005-001.200/004.200 CONSTRUCT AUXILLARY LANES, NB & SB 19100 Jan-10
02 93 422896 Teh-005-R42.6/R443 (KP) BRIDGE REPLACEMENT 7167 Mar-10
02 94 422897 Teh-005-40.4/41.9  (PM) REBUILD SCALE BUILDING 675 Jan-10
02 95 422898 Plu-070-035.1 / 035.5 REPLACE BRIDGE 21500 Feb-10
02 96 422899 Teh, Sha, Sis-005-Var ENHANCE TRAFFIC OPERATIONS THRU ITS 14100 Apr-10
02 97 422900 Las-395-061.1/061.5 SIGNS, FLASHING BEACONS AND TURN LANES 1660 Apr-10
02 98 422901 Sis-089-0.1/24.3 (PM) ROADWAY REHAB 40000 Mar-10
02 99 422902 Sha-044-3.7/5.0 (PM) BRIDGE REPLACEMENT (SCOUR) 1000 Jan-10
02 100 422903 Teh-099-013.9/014.2 SCOUR MITIGATION 4990 Feb-10
02 101 422904 Sis-096-0.0/12.0 (PM) DRAINAGE SYSTEM RESTORATION 2870 Sep-10
02 102 422905 Sha-299-11.6/22.9 (KP) ASPHALT CONCRETE SURACING - CAPM 2700 Jan-10
02 103 422906 Sha-005-015.0/015.8  � CENTRAL INTERCHANGE COLLECTOR       DISTRIBUTOR - SOUTHBOUND 11255 Nov-10
02 104 422907 Tri-003-68.50 BRIDGE REHAB OR REPLACE - SCOUR CRITICAL 5853 Oct-10
02 105 422908 Sha-299-077.8/079.6 (PM) ROADWAY-CAPM 1500 Oct-10
02 106 422909 Sha-044-R7.4/R8.5, 9.5 (KP) Overcrossing & Connections 6000 Jan-10
02 107 422910 Las-036-6.7/10.4 (PM) EXT CULVERTS, INSTALL DRAINAGE, UPGRADE SHOULDERS, REPLACE  CULVERTS 670 Feb-10
02 108 422911 Las-036-8.5 (PM) REPLACE TRIPLE-BOX CULVERT#2165 435 Jun-10
02 109 422912 Plu-070-38.5 (PM) REPLACE AND EXTEND CULVERT 568 Feb-10
02 110 422913 Sha-089-3.5/11.5 (PM) CULVERT EXTENSION 400 Mar-10
02 111 422914 Sha-273-6.4 (PM) INSTALL SIGNALS 856 Apr-10
02 112 422915 TEH-099-12.0 / 012.6 INSTALL SIDEWALKS, CURB, GUTTERS, DECORATIVE LIGHTING & DRAINAGE 4800 Feb-10
02 113 422916 SHA-044-000.3/001.8 INSTALL LANDSCAPING AND IRRIGATION 500 Oct-10
02 114 422917 TRI-299-068.0/068.2 CONSTRUCT FISH LADDER IRDAP #2205 75 Apr-10
02 115 422918 SHA-299-004.8/005.0 WIDEN LANES AND ADD SHOULDERS #2231 800 Feb-10
02 116 422919 SHA-299-004.5/004.8 WIDEN LANES AND ADD SHOULDERS #2232 700 Dec-10
02 117 422920 TRI-003-033.3/ REPLACE CULVERT IRDAP #2215 60 Feb-10
02 118 422921 TRI-299-050.7/051.5 TRAFFIC CALMING TE 305 Jun-10
02 119 422922 SHA-299-003.0/004.3 INCREASE CURVE RADII, WIDEN PAVED SHOULDERS 10263 Dec-10
02 120 422923 Sis-097-028.7/030.0 WIDEN SHOULDER, INCREASE CRZ IRDAP 2263 859 Mar-10
02 121 422924 TRI-299-040.6/ DRAINAGE RESTORATION 100 Apr-10
02 122 422925 UPGRADE TRAFFIC SIGNAL/LIGHTING IRDAP #2249 450 Mar-10
02 123 422926 TRI-299-038.8/039.0 ADD PAVED SHOULDERS 800 Jul-10
02 124 422927 SHA-273-015.4/ INSTALL SIGNALS 650 Jul-10
02 125 422928 SHA-299-023.7/ INSTALL SIGNALS 421 Jan-10
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02 126 422929 SIS-096-064.0/072.9 REPLACE CULVERTS 190 Oct-10
02 127 422930 MOD-299--000.3/000.5 IMPROVE INTERSECTION #2256 300 Feb-10
02 128 422931 PLU-036-004.0/006.5 REHABILITATE PAVEMENT IRDAP #2255 900 Feb-10
02 129 422932 SHA-005-R016.0/R017.0 PLANT TREES AND INSTALL TEMPORARY IRRIGATION 140 Mar-10
02 130 422933 LAS-036-014.3/022.5 PAVEMENT REHABILITATION 20000 Jun-10
02 131 422934 TRI-299-000.0/045.0 PAVE TURNOUTS 750 Apr-10
02 132 422935 Sha-44,273,299-Var TREAT BRIDGE DECKS & REPLACE JOINT SEALS 1425 Aug-10
02 133 422936 Sis-3,5,96,97-Var TREAT BRIDGE DECK AND REPLACE JOINT SEALS 1210 Aug-10
02 134 422937 PLU-070-017.2/017.4 IMPROVE CURVE, WIDEN SHOULDERS 2099 Sep-10
02 135 422938 SHA-299-077.8/079.6 ROADWAY REHABILITATION 1500 Aug-10
02 136 422939 TRI-036-036.7/037.1 IMPROVE CURVE, WIDEN SHOULDERS 1029 Jun-10
02 137 422940 LAS-044-014.7/037.2 THIN BLANLET OVERLAY 4500 Feb-10
02 138 422941 PLU-070-058.4/064.0 THIN BLANKET OVERLAY WITH DIGOUTS 3000 Jan-10
02 139 422942 PLU-070-078.4/ THIN BLANKET OVERLAY 3500 Mar-10
02 140 422943 PLU-089-027.4/ REPLACE CROSS CULVERT 100 Mar-10
02 141 422944 TEH-036-085.8/087.5 CONSTRUCT TURNOUTS 700 Nov-10
02 142 422945 TRI-299-045.0/049.0 THIN BLANKET OVERLAY WITH DIGOUTS 750 Feb-10
02 143 422946 TEH-005-010.5/ HOOK-UP MUNICIPAL WATER SUPPLY AND SEWER SUPPLY  #2230 668 Apr-10
02 144 422947 SHA-005-000.0/ BRIDGE MAINTENANCE 2896 Mar-10
02 145 422948 SHA-089-029.2/ BRIDGE MAINTENANCE 1600 Feb-10
02 146 422949 SIS-005-051.9/ REHABILITATE PARKING LOT PAVEMENT 180 Apr-10
02 147 422950 sIS-96-055.7 / 087.8� DRAINAGE RESTORATION 200 Mar-10
02 148 422951 SIS-263-055/ BRIDGE MAINTENANCE 800 Feb-10
02 149 422952 TRI-003-L000.2 / 028.3 DRAINAGE RESTORATION 0 Mar-10
02 150 422953 TRI-003-43.4/65.8 BRIDGE MAINTENANCE 1378 Mar-10
02 151 422954 LAS-036-014.0/014.3 INSTALL ROCK SLOPE PROTECTION 550 Jul-10
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03 152 422955 Pla-089-7.6/8.4 (KP) LANDSCAPE 450 Aug-10
03 153 422956 Sac-050-R0.5/17.0 (PM) EASTBOUND RAMP METERING Apr-10
03 154 422957 Sac-050-17.0/17.1 (PM) RAMP METERING 2559 Apr-10
03 155 422958 Pla-089-0.0/21.7 (PM) REHAB PAVEMENT AND DRAINAGE SYSTEM 55371 Dec-10
03 156 422959 Gle-005-0.0/7.2 (PM) REPLACE METAL BEAM GUARD RAILS 2000 Feb-10
03 157 422960 Nev-L5717 Nevada City MS CONSTR RESIDENT MECHANIC FACILITY  (BCE-OSD) 3850 Jan-10
03 158 422961 ED-050-77.3/79.3 (PM) ADD CURB,GUTTER,SIDEWALK & BIKE LN 23125 Jul-10
03 159 422962 ED-050-67.6/80.4 (PM) WATER QUALITY HIGHWAY IMPROVEMENTS 45694 Jul-10
03 160 422963 Nev-020-013.6/014.8 (PM) NEW INTERCHANGE 17500 Nov-10
03 161 422964 Nev-049-9.7/011.2 (PM) WIDEN TO 4 LNS WITH CONT LEFT TURN 16500 Feb-10
03 162 422965 Pla-028-15.0/16.4 (KP) CURB,GTRS,SDWLK,SGNL & DRAIN 34043 Jul-10
03 163 422966 Sac-005-29.5/32.7 INTERCHANGE 13423 Nov-10
03 164 422967 Sac-050-R8.5 (KP) EXPAND OC TO 6-LANES 18500 Jul-10
03 165 422968 Sac-005-14.3/15.5(PM) CONSTRUCT NEW INTERCHANGE 69693 Sep-10
03 166 422969 Sac-080-.5-14.8 (KP) GRIND, SLAB REHAB 108109 Jul-10
03 167 422970 Sut-099-11.0/14.3 (PM) WIDEN TO PROVIDE 4 LANE 76423 Feb-10
03 168 422971 Yub-070-8.3/25.8 (PM) EXPWY ON NEW ALIGNMENT 400 Feb-10
03 169 422972 Sac-051-7.2/9.7 (KP) REPL PLANTING & IRRIG 2100 Dec-10
03 170 422973 Col-020-R36.2/48.3 (KP) OPERATIONAL IMPROVEMENTS 101822 Mar-10
03 171 422974 Sac, Sut, But-099-Var INSTALL IC EXIT NUMBERING SIGNS 615 Jan-10
03 172 422975 ED-050, 153, 193-Var CULVERT REHAB 1500 Jun-10
03 173 422976 Yub-070-0.0/R1.6 (KP) CONSTRUCT NEW INTERCHANGE 17946 May-10
03 174 422977 Sac-099-1.3 (KP) RECONSTRUCT INTERCHANGE 34930 Mar-10
03 175 422978 Sac-L5501 Translab FIRE AND LIFE SAFETY UPGRADE 6000 Feb-10
03 176 422979 Pla-080-53.1/72.4 (KP) DRAINAGE SYSTEM RESTORATION 3521 Dec-10
03 177 422980 But-070-3.4/5.8 (PM) CONSTR PASSING LANES & TURN POCKETS 15600 Dec-10
03 178 422981 But-070-23.8 & 45.4 (KP) SEISMIC RETROFIT 4595 Jul-10
03 179 422982 Pla-267-6.4/10.9 (KP) REPAIR CUT SLOPES, PLACE RSP REPAIR/REPLACE CULVERTS & AC DIKE 4300 Aug-10
03 180 422983 Yol-080-Var GORE PAVING 1500 Sep-10
03 181 422984 ED-049-18.8/20.0 (KP) REALIGN AND REDESIGNATE ROADWAY 3000 Oct-10
03 182 422985 Nev-080-028.1/031.8 (PM) GRIND AND REPLACE RAC PAVEMENT 4356 Sep-10
03 183 422986 Yub-070-13.6 (PM) REHAB BRIDGE DECK & REPLACE JOINTS 4095 Dec-10
03 184 422987 But-149-R2.6/R3.6 (PM) INSTALL SIGNALS & LIGHTING, MODIFY  INTERSECTION 2500 Jan-10
03 185 422988 ED-049-33.5/34.5 (PM) CONSTRUCT BIKE LANES 308 Sep-10

DISTRICT 3



DIST  MAP#
CONTR
ACT # CO-RTE-PM DESCRIPTION

EST. X 
1,000

EST.AD 
MONTH

2010 CONSTRUCTION PROJECT MAP DESCRIPTION

03 186 422989 Yol-005-0.8/2.5 (PM) AC REMOVAL, POLYESTER OVERLAY 4234 Sep-10
03 187 422990 Nev-080-R59.4 /  (PM) DECK REHAB, APPROACH SLABS 2158 Sep-10
03 188 422991 Pla-080-0.3/29.3 (PM) POLYESTER OVERLAY 12513 Dec-10
03 189 422992 ED-050-66.6/67.8 (PM) UPGRADE ROCK RETAINING GUARD WALL 6090 Oct-10
03 190 422993 Sut-020-13.1 (PM) NEW SIGNALIZED PUBLIC RD CONNECTION 1700 May-10
03 191 422994 Sac-050-L1.6/L2.3 (PM) REPLACE HINGE 990 May-10
03 192 422995 Sac-099-0.8/ 022.6(PM) PLACE METHACRYLATE &/OR AC REMOVAL 836 Apr-10
03 193 422996 Sac-099-16.8/18.1 (PM) CONSTRUCT AUXILLARY LANES 6575 Apr-10
03 194 422997 Nev-080-28.0 (PM) PAINT STRUCTURES 1000 Oct-10
03 195 422998 Pla-080-43.7/44.7 (PM) UPGRADE DBMM TO CONCRETE 2041 Nov-10
03 196 422999 But-099-32.4/R33.3 (PM) CONST N/B AUX LANE, WIDEN N/B RAMPS 24400 Jul-10
03 197 423000 ED-050-2.9/R6.5 (PM) CONSTRUCT HOV LANES BY ADDING 37000 Oct-10
03 198 423001 SAC-050- 021.8/ 022.5 REPLACE ASPHALT CONCRETE V-DITCH 560 Jan-10
03 199 423002 Pla-080-002.800/ 003.600 (PM) WIDEN EASTBOUND RAMPS 1500 Dec-10
03 200 423003 ED-049- 010.7 WIDEN ROADWAY AND INSTALL SIGNAL 1000 Aug-10
03 201 423004 GLE-162-065.6 INSTALL ADA RAMP, IMPROVE CURVE RADIUS, RELOCATE TRAFFIC SIGNAL 248 Dec-10
03 202 423005 NEV-089-000.1 INSTALL TRAFFIC SIGNAL AT EACH END OF TUNNEL 500 May-10
03 203 423006 SAC-005-023.0 INSTALL RAMP METER FOR EACH RAMP 975 Mar-10
03 204 423007 SAC-005-024.6 MODIFY RAMPS AND SIGNALS, MAKE IMPROVEMENTS ON ACCESS STREETS 2800 Jul-10
03 205 423008 COL-020- 010.7/ REPAIR EMBANKMENT 990 Nov-10
03 206 423009 ED-050- 016.4- 018.3 MITIGATION PLANTING 802 Apr-10
03 207 423010 YUB-070-R008.4- 013.6 THIN TREES AND INSTALL GUARDRAIL 1000 Jul-10
03 208 423011 BUT/032/R023.5/ 037.0 MICROSURFACING 1300 Apr-10
03 209 423012 BUT/099/ 026.0 INSTALL TRAFFIC SIGNAL 900 Feb-10
03 210 423013 BUT-191 007.4 /008.6 PLACE OPEN GRADE ASPHALT CONCRETE 940 Jun-10
03 211 423014 ED-050/039.7/057.8 BONDED WEARING COURSE OVERLAY 6200 Apr-10
03 212 423015 GLE-005R010.8/R026.8 METHACRYLATE AND POLYESTER OVERLAY ON BRIDGE DECKS 1200 Jan-10
03 213 423016 NEV-020-R017.5 /046.1 MICROSURFACING 8000 Jan-10
03 214 423017 SAC005- 000.7/ 030.1 REPLACE JOINT SEALS, RESURFACE BRIDGE DECKS w/ METHACRYLATE, POLY 3400 Apr-10
03 215 423018 SAC050- 000.0/L001.5 REPLACE JOINT SEALS AND APPLY POLYESTER AND METHACRYLATE TO DECK 2300 Feb-10
03 216 423019 SAC-099-003.7/019.7 PLACE OPEN GRADE ASPHALT CONCRETE 800 Apr-10
03 217 423020 SUT-099-R030.9/T035.7 GRIND PCC PAVEMENT 2400 Apr-10
03 218 423021 YOL-505- 003.3/ 017.4 METHACRYLATE AND POLYESTER OVERLAY ON BRIDGE DECKS 1200 Feb-10
03 219 423022 YUB-065-R004.7/R008.7 GRIND PCC PAVEMENT 1800 Apr-10
03 220 423023 BUT-032- 000.0-R037.2 BRIDGE DECK OVERLAY-METHACRYLATE & POLYESTER 2200 Feb-10
03 221 423024 BUT-162- 022.9 INSTALL TRAFFIC SIGNAL 1600 Jun-10
03 222 423025 COL-016- 000.0- 007.3/ CHIP SEAL 370 Jan-10
03 223 423026 COL-020- 019.8- 034.2 CHIP SEAL 1200 Apr-10
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03 224 423027 ED-050-R021.9/22.3 TRAFFIC ACTUATED MESSAGE SIGN & LIGHTING 370 Mar-10
03 225 423028 ED-050- 045.2- 045.6 CLEAN,REPAIR,AND RETROFIT CULVERTS 150 Mar-10
03 226 423029 GLE-032- 004.1- 010.8 RAC OVERLAY 900 Mar-10
03 227 423030 Nev-020- 22.2/41.2 (PM) TREE REMOVAL, PRUNING & APPLY STUMP REMOVER 200 Jan-10
03 228 423031 NEV020- 037.4- 041.2 CLEAN AND LINE CULVERTS 450 Mar-10
03 229 423032 PLA267- 003.7- 006.6 REPLACE AC SURFACING 390 Jan-10
03 230 423033 SAC-080-M001.0-M001.8 INSTALLING SIGNALS AT OFFRAMPS 2000 Jul-10
03 231 423034 SUT-099- 027.0 EXPAND PARK AND RIDE FACILITY 800 Dec-10
03 232 423035 YUB065-R008.3- 009.4 REPLACE AC 600 Apr-10
03 233 423036 But,ED,Pla-Var-Var INSTALL GUARDRAIL 662 Mar-10
03 234 423037 But-162- 000.0/ 015.6 CHIP SEAL 600 Mar-10
03 235 423038 SAC-005-000.2/015.6 PCC SLAB REPLACEMENT 1000 Mar-10
03 236 423039 SAC-080- 016.0 UPGRADE WEIGH STATION AND CCTV SYSTEMS 390 Sep-10
03 237 423040 SAC-016-006.2/024.0 INSTALL GROUND-IN RUMBLE STRIPS 700 Jun-10
03 238 423041 ED-050- 057.0/061.8 CLEAN AND LINE CULVERTS 450 Apr-10
03 239 423042 ED-050-077.3/ 079.3 SW QUALITY IMPROVEMENTS OVERLAY, REPL CULVERTS, ADD BASINS 15000 Jul-10
03 240 423043 SUT-099-T036.0 UPGRADE UTILITY POLES W/BREAKAWAY 142 Feb-10
03 241 423044 SAC-050- 000.6/ 017.0 EASTBOUND RAMP METERING 15000 Mar-10
03 242 423045 BUT-070- 014.5/ 014.7 STREET BEAUTIFICATION PROJECT 982 Apr-10
03 243 423046 SAC-050- 000.4/ 000.8 THIN FRICTION COURSE OVERLAY 326 Oct-10
03 244 423047 SIE-089- 014.3/ 015.0 REPLACE SIDEWALK 200 Jan-10
03 245 423048 SAC-275- 000.1 UPGRADE CCTV AND MONITORS 80 Feb-10
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