
I‐580 Resurfacing Project
Two Week Construction Schedule
5/25/15 to 6/7/15

Activity M T W T F S S M T W T F S S
5/25 5/26 5/27 5/28 5/29 5/30 5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7

WESTBOUND
Construct guardrail X X X X X
Excavate for anchor blocks (Boston Ave to 14th Ave)
Excavate for anchor blocks (14th Ave to 24/980 I/C)
Place concrete anchor blocks  X X X X X

EASTBOUND
Identify slabs to be replaced
Sawcut Concrete Slabs * X1 X2 X2 X2 X2 X3 X3 X4

Replace Concrete Slabs* X5 X5 X1 X2 X2 X2 X3 X3

Grind Concrete pavement (inside 2 lanes) * X6 X6 X6

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown.

1  Lakeshore Ave to Lake Park  Blvd.
2  Lake Park  Blvd. to Park Blvd.
3  Park Ave. to Beaumont Ave.
4  Beaumont Ave. to Boston O.C.
5  Oakland Ave. to Grand Ave.
6  Hollis St. to Harrison St.

Schedule is subject to change due to weather conditions and/or sequencing of work.


