
I‐580 Resurfacing Project
Two Week Construction Schedule
5/31/15 ‐ 6/14/15 

Activity S M T W T F S S M T W T F S S
5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14

WESTBOUND
Construct guardrail X X X X X X X
Excavate for anchor blocks (Boston to 14th)
Excavate for anchor blocks (14th to 24/980) X X
Place concrete anchor blocks (Various locations) X X X X X
Drainage system  (13th, Beaumont, 23rd) X X X X X X X

EASTBOUND
Sawcut Concrete Slabs * X4 X4 X4 X5 X5 X5 X5 X5

Replace Concrete Slabs* X3 X4 X4 X4 X5 X5 X5 X5 X5 X5

Grind existing lanes 1 and 2* X1 X1 X1 X2 X2 X3

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown.

Note:  Lane #1 is the inside lane closest to the median, and Lane #2 is adjacent to Lane #1.

1  Hollis St. to West St.
2  West St. to Webster St.
3  Webster St. to Grand Ave.
4  Grand Ave to Park Blvd
5  Beaumont to Boston  

Schedule is subject to change due to weather conditions and/or sequencing of work


