
I‐580 Resurfacing Project
Two Week Construction Schedule
10/4/15 to 10/18/15

Activity S M T W T F S S M T W T F S S
10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16 10/17 10/18

WESTBOUND
Construct guardrail/barrier  (various Locations) X
Drainage work (various locations)
Electrical work (various locations)
Place joint seal for PCC slabs * X1 X1 X1 X1 X1

AC Paving * X2 X2 X3 X3 X3 X3 X7

AC Digout/pavement repair (various locations) *
Grind existing lanes *

EASTBOUND
Construct guardrail/barrier  (various Locations) X X X X X X X X X
Drainage work (various locations)
Electrical work (various locations)
Traffic Striping
AC Paving * X5 X6

AC Digout/pavement repair (various locations) *
Grind existing lanes *

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

1 Boston Ave to Park Blvd
2 Park Blvd to Lakeshore Ave
3 West St to Hollis St
4 Hollis St to Boston Ave
5 Lakeshore Ave to Park Blvd
6 Hollis St to Fruitvale Ave
7 Grand Ave to West St

Schedule is subject to change due to weather conditions and/or sequencing of work


