
I‐580 Resurfacing Project
Two Week Construction Schedule
7/12/15 ‐ 7/26/15 Revision 1

Activity S M T W T F S S M T W T F S S
7/12 7/13 7/14 7/15 7/16 7/17 7/18 7/19 7/20 7/21 7/22 7/23 7/24 7/25 7/26

WESTBOUND
Construct guardrail (various Locations)
Electrical work (various locations) X X X X X X X X X X
Sawcut Concrete Slabs* X3 X3 X3 X3 X3 X3 X3 X3

Replace Concrete Slabs* X3 X3 X3 X3 X3 X3 X3 X3

EASTBOUND
Electrical work (various locations) X X X X X
Sawcut Concrete Slabs*
Replace Concrete Slabs*
Grind existing lanes * X2 X2 X2 X2 X2 X2 X2 X2

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

1 Grand Ave to Boston Ave
2 Hollis St to Grand Ave
3 Grand Ave to Broadway

Schedule is subject to change due to weather conditions and/or sequencing of work


